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LIST OF DATES 

Particulars 

Government of Maharashtra notified REC Power Development and 
Consultancy Ltd. ("RECPDCL") to be the BPC for the selection of 
Transmission Service Provider ("TSP") to develop Intra-State 
Transmission Project viz. "Establishment of 400/220/132 kV AIS Sakoli 
[Dist: BhandaraJ' ("Project") to be implemented through tariff based 
competitive bidding process ("TBCB"). 

For the purpose of the Transmission Project, RECPDCL incorporated a 
special purpose vehicle ("SPV"), namely Sakoli Power Transmission 
Limited ("Sako Ii"), under the provisions of the Companies Act, 2013 to be 
the entity designated as the TSP for the implementation of the Project, in 
terms of the provisions of Ministry of Power's ("MoP") Tariff based 
Competitive-bidding Guidelines for Transmission Service dated 
10.08.2021 ("CBG, 2021"). 

Maharashtra State Electricity Transmission Co. Ltd. ("MSETCL") 
constituted the Bid Evaluation Committee ("BEC") for the Transmission 
Project. 

RECPDCL issued Request for Proposal ("RFP") and invited bids for 
participation in the Project and for selection of the TSP for the 
Transmission Project through TBCB. As per the RFP (as amended), the last 
date of bid submission was 28.04.2026. 

RECPDCL issued invitation for selection of TSP for the Transmission 
Project 

Ashoka Buildcon submitted its response and initial price offer to the RFP. 

The final offer of Ashoka Buildcon was discovered during the e-reverse 
auction. 

The BEC certified as under: -

(i) Entire bid process for the Transmission Project was carried out in 
accordance with CBG, 2021 and Guidelines for encouraging 
competition in development of the Transmission Projects. 

(ii) Ashoka Buildcon, with the lowest annual transmission charges of 
·Rs. 1265.37 million, emerged as the successful bidder for the 
Transmission Project. 

(iii) The transmission charges of Rs. 1265.37 million discovered after 
thee-reverse auction was acceptable. 
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Date Particulars 

13.08.2026 RECPDCL issued Letter of Intent ("Loi") in favour of Ashoka Buildcon, 
declaring Ashoka Buildcon as the successful bidder for the Project. 

17.09.2026 MoP issued a letter to RECPDCL, approving the transfer of shares of 
Sakoli to Ashoka B uildcon. 

22.09.2026 RECPDCL wrote a letter to Ashoka Buildcon inter alia extending the time 
period for the completion of the compliances under Clauses 2.15 .2 of the 
RFP till 23.09.2026. 

21.09.2026 Ashoka Buildcon furnished Contract Performance Guarantee to MSETCL 
amounting to Rs. 16. 70 Cr. 

23.09.2026 Transmission Service Agreement ("TSA") was signed between Sakoli and 
MSETCL, and Ashoka Buildcon executed a Share Purchase Agreement 
("SPA") with RECPDCL and Sakoli, thereby acquiring 100% equity 
shares in Sakoli. 

30.09.2026 Sakoli is filing the present Petition seeking adoption of Transmission Tariff 
for the Project. 
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IN THE MATTER OF: Application under Sections 14, 15 and 86(l)(d) of the 
Electricity Act, 2003 rlw Regulation 4 of MERC 
(Transmission License Conditions) Regulations, 2004 
seeking grant of Transmission License for Sakoli Power 
Transmission Limited. 

AND IN THE MATTER OF: 

Sakoli Power Transmission Limited 

Versus 

Maharashtra State Electricity Transmission Co. Ltd. & Ors. 

... Applicant/Petitioner 

. .. Respondent 

Application seeking grant of Transmission License 

1. Sakoli Power Transmission Limited ("Sakoli"), a wholly owned subsidiary of Ashoka 

Buildcon Ltd. ("Ashoka Buildcon") is filing the present Application seeking Transmission 

License in terms of Section 14, 15 and 86(1)(d) of the Electricity Act, 2003 r/w MERC 

(Transmission License Conditions) Regulations, 2004 ("TL Regulations"). 

2. The Transmission License is being sought pursuant to Letter of Intent ("Loi") dated 

13.08.2026 awarded by REC Power Development and Consultancy Ltd. ("RECPDCL") i.e., 

the Bid-Process Coordinator ("BPC") in favour of Ashoka Buildcon for development and 

operation oflntra-State Transmission System viz. "Establishment of 400/220/132 kV AIS Sakoli 

[Dist: BhandaraJ' ("Project"). A Transmission Service Agreement ("TSA") dated 23.09.2026 

was signed between Sakoli and Maharashtra State Electricity Transmission Co. Ltd., i.e. the 

State Transmission utility ("MSETCL"). On the same date, Ashoka Buildcon executed a Share 

Purchase Agreement ("SP A") with RECPDCL and Sakoli, thereby acquiring 100% equity 

shares in Sakoli. As per Schedule I of the TSA, the Scope of the Project is as under: -

SI. No. Scope of the Transmission Scheme 
Scheduled COD in months 

from Effective Date 

1. Establishment of AIS Sakoli with 2 x 500 MV A, 24 months from the effective 
400/220 kV ICTs & 2 x 315 MVA, 400/132 kV ICTs date 
with I x 125 MVAr Bus Reactor at 400 kV level. 

• 400 I 220 kV, 500 MV A, ICTs - 02 Nos . 

• 400 I 132 kV, 315 MVA, ICTs- 02 Nos . 

• 400 kV ICT Bays - 04 Nos . 
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SI. No. Scope of the Transmission Scheme 
Scheduled COD in months 

from Effective Date 

• 220 kV ICT Bays-02 Nos . 

• 132 kV ICT Bays - 02 Nos . 

• 400 kV Line Bays - 04 Nos . 

• 220 kV Line Bays - 02 Nos . 

• 132 kV Line Bays - 06 Nos . 

• 220 kV Transfer Bus Coupler- I set 

• 220 kV Bus Coupler- I No . 

• 132 kV Bus Coupler-I No . 

• 132 kV Transfer Bus Coupler- 1 set 

• 125 MVAr, 400 kV Bus Reactor- I No 

• 400 kV Bus Reactor bay-I No 

Future Space Provisions: 

• 400/132 kV, 315 MVA, ICT-01 No . 

• 400 kV ICT Bay-I No . 

• 132 kV ICT Bay-I No . 

2. LILO of Both circuit of 400 kV Wardha (PG)- Raipur 
(PG) 400 kV DIC line at 400 kV AIS Sakoli (New) 

3. 220 kV DIC line from 400 kV AIS Sakoli (New) to 
220 kV Bhandara (existing) 

• 220 kV line end bays at 220 kV Bhandara 
(existing)-02 Nos. 

4. 132 kV DIC line from 400 kV AIS Sakoli (New) to 
132 kV Deori (proposed) 

• 132 kV line end bays at 132 kV Deori 
(proposed)-02 Nos. 

5. 132 kV DIC line from 400 kV AIS Sakoli (New) to 
132 kV Sakoli (existing) 

• 132 kV line end bays at 132 kV Sakoli 
(existing)-02 Nos. 

6. 132 kV DIC line from 400 kV AIS Sakoli (New) 
tol32 kV Morgaon Arjuni (existing) 

• 132 kV line end bays at 132 kV Morgaon 
Arjuni (existing) -02 Nos. 

Note: 

#: Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 132 
kV Sakoli (Existing) shall be provided by existing Utility. However in case of land constraints 
TSP may opt for GJS bays or acquire suitable land adjacent to the substations. 

In case of LILO lines the technical specifications of Conductor and OPGW should be matching 
with existing line parameters. 

Copy of the TSA is at Annexure A-1. 
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3. It is submitted that this Ld. Commission has the jurisdiction to entertain the present 

Application/Petition under Sections 14, 15 and 86(1)(d) of the Electricity Act, 2003 r/w 

Regulation 4 of the TL Regulations. 

4. The description of the parties to the Petition/Application is as under: -

(a) The Applicant/Petitioner is the TSP incorporated for the development and operation of 

the Transmission Project. 

(b) Respondent No. 1, MSETCL is the state transmission utility and the Nodal Agency for 

the Transmission Project. 

(c) Respondent No. 2, RECPDCL is the BPC for the implementation of the Transmission 

Project, as notified by Government of Maharashtra. 

(d) Respondent Nos. 3-21 are the beneficiaries to the Transmission Project. 

5. The brief factual background leading upto filing of the present Application is as under:-

(a) On 09.04.2025, Government of Maharashtra notified RECPDCL to be the BPC for the 

selection of Transmission Service Provider ("TSP") to develop Intra-State 

Transmission Project to be implemented through tariff based competitive bidding 

process ("TBCB"). 

(b) On 07.07.2025, for the purpose of the Transmission Project, RECPDCL incorporated a 

special purpose vehicle ("SPV"), namely Sakoli, under the provisions of the Companies 

Act, 2013 to be the entity designated as the TSP for the implementation of the Project, 

in terms of the provisions of Tariff based Competitive-bidding Guidelines for 

Transmission Service, 2021 ("CBG, 2021 "). Copy of the Certificate of Incorporation 

is at Annexure A-2. 

(c) On 28.01.2025, MSETCL constituted the Bid Evaluation Committee ("BEC") for the 

Transmission Project. Copy of MSETCL's letter constituting BEC is at Annexure A-

3. 

(d) On 16.12.2025, RECPDCL issued Request for Proposal ("RFP") and invited bids for 

participation in the Project and for selection of the TSP for the Transmission Project 

through TBCB. As per the RFP (as amended), the last date of bid submission was 
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28.04.2026. Copy of RFP, along with all subsequent clarifications and amendments 

issued thereto, is at Annexure A-4 (Colly). 

(e) On 18.12.2025, RECPDCL issued invitation for selection of TSP for the Transmission 

Project, copy of which is at Annexure A-5. 

(f) On 28.04.2026, Ashoka Buildcon submitted its response and initial price offer to the 

RFP. 

(g) On 16.06.2026, the final offer of Ashoka Buildcon was discovered during thee-reverse 

auction. 

(h) On 23.06.2026, the BEC certified as under: -

(i) Entire bid process for the Transmission Project was carried out in accordance 

with CBG, 2021 and Guidelines for encouraging competition in development 

of the Transmission Projects. 

(ii) Ashoka Buildcon, with the lowest annual transmission charges of Rs. 1265.37 

million, emerged as the successful bidder for the Transmission Project. 

(iii) The transmission charges of Rs. 1265 .3 7 million discovered after the e-reverse 

auction was acceptable. 

Copy of the certificate issued by the Bid Evaluation Committee is at Annexure A-6. 

(i) On 13.08.2026, RECPDCL issued Lo I in favour of Ashoka Buildcon, declaring Ashoka 

Buildcon as the successful bidder for the Project, copy of which is at Annexure A-7. 

G) On 17.09.2026, MoP issued a letter to RECPDCL, approving the transfer of shares of 

Sakoli to Ashoka Buildcon, copy of which is at Annexure A-8. 

(k) On 22.09.2026, RECPDCL wrote a letter to Ashoka Buildcon inter alia extending the 

time period for the completion of the compliances under Clauses 2.15 .2 of the RFP till 

23.09.2026. Copy ofletter dated 22.09.2026 is at Annexure A-9. 

6. As per the requirements under the RFP and Lol: -

(a) On 21.09.2026, Ashoka Buildcon furnished Contract Performance Guarantee to 

MSETCL amounting to Rs. 16.70 Cr., copy of which is at Annexure A-10. 

(b) On 23.09.2026: -

(i) TSA was signed between Sakoli and MSETCL. 
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(ii) On 30.07.2024, Ashoka Buildcon executed an SPA with RECPDCL and Sakoli, 

thereby acquiring 100% equity shares in Sakoli, copy of which is at Annexure 

A-11. 

( c) Sakoli is filing the present Application seeking grant of Transmission License. 

(d) Sakoli is filing the Petition seeking adoption of Transmission Tariff (through a separate 

Petition). 

7. It is submitted that: -

(a) The Form to the present Application seeking grant of Transmission License, in terms 

of Schedule I to the TL Regulations, is annexed at Annexure A-12, along with all 

requisite documents and information. 

(b) The requisite filing fee qua the present Application seeking grant of Transmission 

License has been deposited, the proof of which is at Annexure A-13. 

( c) Sakoli undertakes to post copy of the present Application on its website and publish the 

public notices vis-a-vis this Application in terms of Regulation 6 of the TL Regulations. 

8. Section 86(1)(d) r/w Sections 14 & 15 of the Electricity Act, 2003 empowers this Ld. 

Commission to issue licenses to entities to function as transmission licensees with respect to 

their intra-state operations. Sakoli has fulfilled and complied with all the pre-requisites for the 

grant of Transmission License as per the provisions of the Electricity Act, 2003, the TL 

Regulations and the CBG, 2021 and thus meets the eligibility for the grant of Transmission 

License. 

9. In light of the aforementioned facts, this Ld. Commission may kindly allow the present 

Application and grant the Transmission License to Sakoli for the Transmission Project. 

10. The present Application is filed bonafide and the in the interest of justice. 

PRAYER 

11. In view of the aforesaid, it is respectfully prayed that this Ld. Commission may be 

pleased to: -

(a) Grant Transmission License to the Applicant for development and operation of the 

Intra-State Transmission System viz. 'Establishment of 400/220/132 kV AIS Sakoli 

[Dist: Bhandara]'. 
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W Pass any such order as this Ld. Commission deems fit and proper in the facts and 

circumstances of the case. 

~ 
Sakoli Power Tr 

Through: -.....:::::=,...... vO~ 
J. Sagar Associates 

Advocates for the Petitioner 
3rd Floor, Tower C, WTC 

Nauroji Nagar, New Delhi - 110029 

Place: New Delhi 
Date: ·::i<) - oq ~ 1-01-b 

Soi~mniy affirmed & Sign. before 

rnr:byShri/Smt.~ Bt-Jw~ ~e ~b N..!lL 
L----Wpo is identified by 

whom I know pers,.pn~lly. 
'c:J!a.,u' vv---12. 
~ 90109 \'J.A:,~ 

MANOJ BALIRAM OAIVE 
Advoc~, & Nol-arv 0~:; :>f /1:;lia 

Shivram Sankuf 
Near Old Gaikwad ciass 

Kanhere Wadi, CBS, Nashlk. 



BEFORE THE LD .. MAHARASHTRA ELECTRICITY REGULATORY 

COMMISSION, MUMBAI 

CASE NO. OF 2026 

IN THE MATTER OF: 

Sakoli Power Transmission Limited 

Versus 

Maharashtra State Electricity Transmission Co. Ltd. ~ Ors. 

Affidavit 

... Petitioner 

. .. Respondent 

I, Anand Balwant Mahale, son of Shri Balwant Rangnath Mahale, aged about 35 years, being 

the authorized signatory of the Petitioner, Sakoli Power Transmission Limited, working at 

Ashoka Buildcon Limted, do hereby solemnly afirrm and state as under: -

1. l say that I am the authorized signatory of the Petitioner and am competent to affirm the 

present Affidavit on behalf of the Petitioner. 

2. I say that the facts stated in the accompanying Petition are true and correct to the best 

of my ~nowledge on the records of the Petitioner and the legal submissions made are based 

upon information received by me. and believed to be true. 

3. I say that the annexures to the accompanying Petition are true copies of their respective 

originals. 

4. I ~ay that th~re are no proceedings pending in any court of law/tribunal or arbitrator or 

any other: authority, wherein the Petitioner is a party and where issues arising and/or reliefs 

sought· are identical or similar to the issues arising in the present matter pending before the 

Commission. 

NOTARY 
l NOTED & REGISTERED L:: Serial No. f O f g / 2121 ~ 

Oate:-~ /t!>') / 20.U 
THIS DOCUMENT 

Contains o 2--- Pages. 



VERIFICATION 

I, the deponent above named, do hereby verify that the contents ofmy above Affidavit are true 

and correct, no part of it is false and nothing material has been concealed therefrom. 

Verified at Nashik on this 30th day of September 2026. 

p 
DE 

Solemn_ly a~firmed & Sign. ~efor; I\ 
1

. 1 ·· I e__ /lP.- NJ,~ 
me by Shri/Smt. -A-Yl~flS]QJ\/\6'\, " ~ 

._yJho is identified by ___ _ 

whom I know pe~onally. 
I~'~ 

~ ~AuRAMbM\/t~ 
Advocate & Notary, Govt. of India 

Shivram Sankul, 
Near Old Gaikwad Class, 

Kanhere Wadi, CBS, Nashik. 
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TRANSMISSION SERVICE AGREEMENT 

FOR 

DEVELOPMENT AND OPERATION OF INTRA-STATE 
TRANSMISSION SYSTEM 

FOR TRANSMISSION OF ELECTRICITY THROUGH 
TARIFF BASED COMPETITIVE BIDDING FOR 

ESTABLISHMENT OF 400/220/132 KV SAKOLI (DIST. 
BHAN DARA) 

BETWEEN THE 

MAHARASHTRA STATE TRANSMISSION UTILITY 
(STU) 

(NODAL AGENCY) 

AND 

SAKOLI POWER TRANSMISSION LIMITED 

23.09.2026 
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This forms part and parcel of the Transmission Service Agreement signed 

on 23rd September 2026 between the Maharashtra State Transmission 

Utility {STU), Prakashganga, 4th Floor/ 'A' Wing, Plot No.C-19, E-Block, 

BKC Complex, Sandra (E), Mumbai - 400051, and Sakoli Power 

Transmission Limited, incorporated under the Companies Act, 2013, having 

its registered office at Core-4, SCOPE Complex, 7, Lodhi Road, New Delhi 
• -110 003. 
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Transmission Service Agreement 

THIS TRANSMISSION SERVICE AGREEMENT (hereinafter referred to as 
''TSA" or "Agreement" or "the Agreement" or "this Agreement") is made on 
the 23rd day of September 2026. 

BETWEEN: 

The Maharashtra State Transmission Utility (STU), Prakashganga, 4th 
Floor/ 'A' Wing, Plot No.C-19, E-Block, BKC Complex, Bandra (E), Mumbai 
- 400051, acting as a Nodal Agency (referred to as the "Nodal Agency" 
which expression shall unless repugnant to the context or meaning thereof 
include its successors, and permitted assigns) as Party of the one part; 

AND 

Sakoli Power Transmission Limited, incorporated under the Companies Act, 
2013, having its registered office at Core-4, SCOPE Complex, 7, Lodhi 
Road, New Delhi - 110 003 (herein after referred to as "Transmission 
Service Provider" or "TSP" or "Licensee", which expression shall unless 
repugnant to the context or meaning thereof include its successors, and 
permitted assigns) as Party of the other part; 

("Nodal Agency" and "TSP" are individually referred to as "Party" and 
collectively as the "Parties") 

AND WHEREAS: 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator 
(hereinafter referred to as BPC) had initiated a competitive e-reverse 
bidding process through issue of RFP for selecting a Successful Bidder to 
build, own , operate and transfer the Project comprising of the Elements 
mentioned in Schedule 1 (hereinafter referred to as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the 
Successful Bidder, who will be responsible to set up the Project on build , 
own, operate and transfer basis to provide Transmission Service in 
accordance with the terms of this Agreement and the Transmission License. 

C) The Selected Bidder has submitted the Contract Performance Guarantee 
and acquired one hundred percent (100%) of the equity shareholding of 

I . 
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Sakoli Power Transmission Limited, along with all its related assets and 
liabil ities in terms of the provisions of the Share Purchase Agreement. 

D) The TSP has agreed to make an application for a Transmission License to 
the State Commission for setting up the Project on build, own , operate and 
transfer basis. 

E) The TSP has further agreed to make an application to the State 
Commission for the adoption of the Transmission Charges under Section 63 
of the Electricity Act, 2003, along with a certification from the Bid Evaluation 
Committee in accordance with the Bidding Guidelines issued by Ministry of 
Power, Government of India. 

F) The TSP has agreed to execute the agreement(s) required, if any, under 
MERC MYT Regulations within fifteen (15) days from the date of grant of 
Transmission License from the State Commission. 

G) The TSP agrees to the terms and conditions laid down under MERC MYT 
Regulations, for making available the Intra-State Transmission System and 
charge the Transmission Charges in accordance with the terms and 
conditions of MERC MYT Regulations. 

H) The billing , collection and disbursement of the Transmission Charges by the 
Nodal Agency to the Licensee shall be governed as per this Agreement. 

I) The terms and conditions stipulated in the Transmission License issued by 
the State Commission to the TSP shall be applicable to this Agreement and 
the TSP agrees to comply with these terms and conditions. In case of 
inconsistency between the Transmission License terms & conditions and 
the conditions of this Agreement, the conditions stipulated in the 
Transmission License granted by the State Commission shall prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 
HERETO AS FOLLOWS: 

,, . 
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ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined 
below or repugnant to the context, shall have the same meaning as 
assigned to them by the Electricity Act, 2003 and the rules or regulations 
framed there under including those issued / framed by the State 
Commission (as defined hereunder), as amended or re-enacted from 
time to time or the General Clauses Act, failing which it shall bear its 
ordinary English meaning. 

The words/expressions when used in th1s Agreement shall have the 
respective meanings as specified below: 

"Acquisition Price" shall have the same meaning as defined in the 
Share Purchase Agreement; 

"Act" or "Electricity Act" or "Electricity Act 2003" shall mean the 
Electricity Act, 2003 and any amendments made to the same or any 
succeeding enactment thereof; 

"Affiliate" shall mean a company that either directly or indirectly 

i. controls or 

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the 
case of a Consortium) and "control" means ownership by one entity of at 
least twenty six percent (26%) of the voting rights of the other entity; 

"Availability" in relation to the Project or in relation to any Element of the 
Project, for a given period shall mean the time in hours during that period 
the Project is capable to transmit electricity at its Rated Voltage and shall 
be expressed in percentage of total hours in the given period and shall be 
calculated as per the procedure contained in Annexure VI to the 
Maharashtra Electricity Regulatory Commission (Multi Year Tariff) 
Regulations , 2024, attached herewith in Schedule 6; 

"Bid" shall mean technical bid and financial bid submitted by the Bidder, 
in response to the RFP, in accordance with the terms and conditions of 
the RFP; 

/, . . 1 , -
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"Bid Deadline" shall mean the last date and time for submission of the 
Bid in response to RFP, as specified in the RFP; 

"Bidding Company" shall refer to such single company that has made a 
Response to RFP for the Project; 

"Bidding Consortium I Consortium" shall refer to a group of companies 
that has collectively made a Response to RFP for the Project; 

"Bid Documents" or "Bidding Documents" shall mean the RFP, along 
with all attachments thereto or clarifications thereof; 

"Bidding Guidelines" shall mean the "Tariff Based Competitive Bidding 
Guidelines for Transmission Service" and "Guidelines for Encouraging 
Competition in Development of Transmission Projects" issued by 
Government of India, Ministry of Power under Section - 63 of the 
Electricity Act as amended from time to time; 

"Bid Process Coordinator" or "BPC" shall mean a person or its 
authorized representative as notified by the Government of Maharashtra, 
responsible for carrying out the process for selection of Bidder who will 
acquire Transmission Service Provider; 

"Bill" shall mean any bill raised by the STU on the L TTSUs to recover the 
Intra State Transmission Charges pursuant to the MERC MYT 
Regulations; 

"Business Day" shall mean a day other than Sunday or a statutory 
holiday, on which the banks remain open for business in the State in 
which the Nodal Agency's registered office is located and the concerned 
TSP are located; 

"CEA" shall mean the Central Electricity Authority constituted under 
Section -70 of the Electricity Act; 

"Change in law" shall have the meaning ascribed thereto in Article 12; 

"Commercial Operation Date" or "COD" shall mean the date as per 
Article 6.2; 

"Central Commission" or "CERC" shall mean the Central Electricity 
Regulatory Commission referred to in sub-section (1) of Section 76 of the 
Electricity Act, 2003 or its successors and assigns; 

"Central Government" or "GOI" shall mean the Government of India; 

·ff 
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"Competent Court of Law" shall mean the Supreme Court or any High 
Court, or any tribunal or any similar judicial or quasi-judicial body in India 
that has jurisdiction to adjudicate upon issues relating to the Project; 

"Connection Agreement" shall mean the agreement between the CTU 
or MSTU or any other concerned parties and the TSP, setting out the 
terms relating to the connection of the Project to the Inter-connection 
Facilities and use of the Inter State Transmission System/ Intra State 
Transmission System (as the case may be) as per the provisions of the 
IEGC/ State Grid Code, as the case may be; 

"Consultation Period" shall mean the period of sixty (60) days or such 
longer period as the Parties may agree, commencing from the date of 
issue of a TSP's Preliminary Notice or a Nodal Agency's Preliminary 
Termination Notice, as provided in Article 13 of this Agreement, for 
consultation between the Parties to mitigate the consequence of the 
relevant event having regard to all the circumstances; 

"Consents, Clearances and Permits" shall mean all authorizations, 
licenses, approvals, registrations, permits, waivers, privileges, 
acknowledgements, agreements, or concessions required to be obtained 
from or provided by any concerned authority for the development, 
execution and operation of Project including without any limitation for the 
construction, ownership, operation and maintenance of the Transmission 
Lines and/or sub-stations; 

"Construction Period" shall mean the period from (and including) the 
Effective Date of the Transmission Service Agreement up to (but not 
including) the COD of the Element of the Project in relation to an Element 
and up to (but not including) the COD of the Project in relation to the 
Project; 

"Contractors" shall mean the engineering, procurement, construction, 
operation & maintenance contractors, surveyors, advisors, consultants, 
designers, suppliers to the TSP and each of their respective sub­
contractors (and each of their respective successors and permitted 
assigns) in their respective capacities as such; 

"Contract Performance Guarantee" shall mean the irrevocable 
unconditional bank guarantee or insurance surety bond or Payment on 
Order Instrument, submitted and to be submitted by the TSP or by the 
Selected Bidder on behalf of the TSP to the Nodal Agency from a bank 
mentioned in Annexure 17 of the RFP, in the form attached here to as 
Schedule 8 (for bank guarantee) or Schedule 8A (for insurance surety 
bond issued by any of the insurance companies authorize 

) 
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Regulatory and Development Authority of India) or Schedule-SB (for 
Payment on Order Instrument issued by PFC/REC/IREDA, in accordance 
with Article 3 of this Agreement and which shall include the additional 
bank guarantee or insurance surety bond or Payment on Order Instrument 
furnished by the TSP under this Agreement; 

"Contract Year", for the purpose of payment of Transmission Charges, 
shall mean the period beginning on the COD, and ending on the 
immediately succeeding March 31 and thereafter each period of 12 
months beginning on April 1 and ending on March 31 provided that the 
last Contract Year shall end on the last day of the term of the TSA; 

"CTU" or "Central Transmission Utility" shall have same meaning as 
defined in the Electricity Act, 2003; 

"Day" shall mean a day starting at 0000 hours and ending at 2400 hours; 

"D/C" shall mean Double Circuit; 

"Dispute" shall mean any dispute or difference of any kind between the 
Parties, in connection with or arising out of this Agreement including any 
issue on the interpretation and scope of the terms of this Agreement as 
provided in Article 16; 

"Effective Date" for the purposes of this Agreement, shall have the 
same meaning as per Article 2.1 of this Agreement; 

"Electrical Inspector" shall mean a person appointed as such by the 
State Government under sub-section (1) of Section 162 of the Electricity 
Act 2003 and also includes Chief Electrical Inspector; 

"Electricity Rules 2005" shall mean the rules framed pursuant to the 
Electricity Act 2003 and as amended from time to time; 

"Element" shall mean each Transmission Line or each circuit of the 
Transmission Lines (where there are more than one circuit) or each bay of 
Sub-station or switching station or HVDC terminal or inverter station of the 
Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the 
Intra-State Transmission System, which will be owned, operated and 
maintained by the concerned Licensee, and which has a separate 
Scheduled COD as per Schedule 2 of this Agreement and has a separate 
percentage for recovery of Transmission Charges on achieving COD as 
per Schedule 5 of this Agreement; 

"Event of Default" shall mean the events as defined in Article 13 of this 

Ag ree;Pet t; 
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"Expiry Date" shall be the date which is thirty five (35) years from the 
COD of the Project; 

"Financial Closure" shall mean the first Business Day on which funds 
are made available to the TSP pursuant to the Financing Agreements; 

"Financially Evaluated Entity" shall mean the company which has been 
evaluated for the satisfaction of the financial requirement set forth in the 
RFP; 

"Financing Agreements" shall mean the agreements pursuant to which 
the TSP is to finance the Project including the loan agreements, security 
documents, notes, indentures, security agreements, letters of credit and 
other documents, as may be amended, modified, or replaced from time to 
time, but without in anyway increasing the liabilities of the Long Term 
Transmission System Users/Nodal Agency; 

"Financial Year" shall mean a period of twelve months at midnight Indian 
Standard Time (1ST) between 1st April & 31st March; 

"Force Majeure" and "Force Majeure Event" shall have the meaning 
assigned thereto in Article11; 

"Grid Code" / "IEGC" or "State Grid Code" shall mean the Grid Code 
specified by the Central Commission under clause (h) of sub-section (1) of 
Section 79 of the Electricity Act and/or the State Grid Code as specified 
by the concerned State Commission referred under clause (h) of sub­
section (1) of Section 86 of the Electricity Act as applicable; 

"Independent Engineer" shall mean an agency/ company, appointed by 
Nodal Agency's in accordance with the Guidelines for Encouraging 
Competition in Development of Transmission Projects. 

"Indian Governmental Instrumentality" shall mean Government of 
India, Government of any State in India or any ministry, department, 
board, authority, agency, corporation, commission under the direct or 
indirect control of Government of India or any State Government or both, 
any political sub-division of any of them including any court or CERC or 
MERC or tribunal or judicial or quasi-judicial body in India but excluding 
the CTU, Maharashtra STU and TSP and the Long Term Transmission 
System Users; 

"Insurances" shall mean the insurance cover to be obtained and 
maintained by the TSP in accordance with Article 9 of this Agreement; 

Maharasht ssion Utility 9 Sakoli P 
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"Interconnection Facilities" shall mean the facilities as may be set up 
for transmission of electricity through the use of the Project, on either one 
or both side of generating station's / CTU's / STU's / lnSTS Licensee's / 
Designated lnSTS Customers substations (as the case may be) which 
shall include, without limitation, all other transmission lines, gantries, sub­
stations and associated equipments not forming part of the Project; 

"Invoice" shall mean a Monthly Transmission Charges Invoice or Monthly 
Bill comprising the Monthly Transmission Charges, as per Schedule 4 
hereof, a Supplementary Invoice or any other Invoice or Bill raised by any 
of the Parties; 

"Licensee" shall be the TSP under this Agreement, consequent to having 
been awarded a Transmission License by MERC and shall be referred to 
as the TSP or the Licensee, as the context may require in this Agreement; 

"Law" or "Laws" in relation to this Agreement, shall mean all laws 
including electricity laws in force in India and any statute, ordinance, rule, 
regulation, notification, order or code, or any interpretation of any of them 
by an Indian Governmental Instrumentality having force of law and shall 
include all rules, regulations, decisions and orders of the State 
Commission; 

"Lead Member of the Bidding Consortium" or "Lead Member" shall 
mean a company who commits at least 26% equity stake in the Project, 
meets the technical requirement as specified in the RFP and so 
designated by other Member(s) in Bidding Consortium; 

"Lenders" means the banks, financial institutions, multilateral funding 
agencies, non banking financial companies registered with the Reserve 
Bank of India (RBI), insurance companies registered with the Insurance 
Regulatory & Development Authority (IRDA), pension funds regulated by 
the Pension Fund Regulatory & Development Authority (PFRDA),mutual 
funds registered with Securities & Exchange Board of India (SEBI), etc., 
including their successors and assigns, who have agreed on or before 
COD of the Project to provide the TSP with the debt financing described in 
the capital structure schedule, and any successor banks or financial 
institutions to whom their interests under the Financing Agreements may 
be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 
obligations to the Nodal Agency under this Agreement in any manner and 
shall also does not lead to an increase in the liability of the Nodal Agency; 

10 Sakoli P 
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"Lenders Representative" shall mean the person notified by the 
Lender(s) in writing as being the representative of the Lender(s) or the 
Security Trustee and such person may from time to time be replaced by 
the Lender(s) pursuant to the Financing Agreements by written notice to 
the TSP; 

"Letter of Intent" or "LOI" shall have the same meaning as in the RFP; 

"Long Term Transmission System User" or "L TTSU" shall have the 
meaning as described in MERC (Transmission Open Access) 
Regulations, 2016 as amended from time to time. 

"Member in a Bidding Consortium / Member" shall mean each 
company in the Bidding Consortium; 

"MERC MYT Regulations" shall mean Maharashtra Electricity 
Regulatory Commission (Multi Year Tariff) , Regulations, 2024, as 
amended from time to time ; 

"Month" shall mean a period of thirty (30) days from (and excluding) the 
date of the event; 

"Monthly Transmission Charges" for any Element of the Project, after 
COD of the Element till COD of the Project, and for the Project after COD 
of the Project, shall mean the amount of Transmission Charges as 
specified in Schedule 5 of this Agreement multiplied by no. of days in the 
relevant month and divided by no. of days in the year; 

"National Load Despatch Centre" shall mean the centre established as 
per sub-section (1) of Section 26 of the Electricity Act 2003; 

"Nodal Agency" shall mean Maharashtra State Transmission Utility 
(STU), which shall execute and implement the Transmission Service 
Agreement (TSA); 

"Notification" shall mean any notification, issued in the Gazette of 
India/Government of Maharashtra; 

"Operating Period" for any Element of the Project shall mean the period 
from (and including) the COD of such Element of the Project, up to (and 
including) the Expiry Date and for the Project, shall mean the period from 
(and including) the COD of the Project, up to (and including) the Expiry 
Date; 

"Payment on Order Instrument" shall mean Letter of Undertaking from 
Indian Renewable Energy Development Agency Limited (IREDA) or 

<";;.. J 

,' / ---
' /( ( 

I I ; \ 

Maharashtra ansmission Utility 11 
·,.,~ 



22

( 

Transmission Service Agreement 

Power Finance Corporation Limited (PFC) or REC Limited (REC) [the 
three non-banking financial institutions under Ministry of New & 
Renewable Energy (MNRE)/ Ministry of Power (MoP)], to pay in case 
situation of default of Transmission Service Provider (TSP) in terms of 
tender conditions/ Power Purchase Agreement (PPA) arises. Such 
Letter(s) will have same effect as that of a Bank Guarantee issued by any 
public sector bank. Such "Payment on Order instrument" would have 
terms and conditions similar to that of any Bank Guarantee given by any 
public sector bank and would promise to pay the Nodal Agency on 
demand within stipulated time. TSPs can seek such Letter(s) by offering 
due security to the above-mentioned three non- banking financial 
institutions mentioned above (IREDA, PFC & REC). Nodal Agency shall 
not accept the instrument of 'Letter of Undertaking' as described above or 
in any other form, from any other non-banking financial institutions or 
bank, except IREDA, PFC & REC. 

"Parent Company" shall mean an entity that holds at least twenty six 
percent (26%) of the paid - up equity capital directly or indirectly in the 
Bidding Company or in the Member in a Bidding Consortium, as the case 
may be; 

"Preliminary Termination Notice" shall mean a Nodal Agency's 
Preliminary Termination Notice as defined in Article 13 of this Agreement; 

"Project" shall mean Development of Intra State Transmission system for 
Establishment of 400/220/132 kV Sakoli (dist. Bhandara), as detailed 
in Schedule 1 of this Agreement; 

"Project Assets" shall mean all physical and other assets relating to and 
forming part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment 
including foundations, embankments, pavements, electrical systems, 
communication systems, relief centres, administrative offices, Sub­
stations, software, tower and sub-stations designs etc; 

(c) project facilities situated on the Site; 

(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc; 

(f) insurance proceeds; and 
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(g) Applicable Permits and authorisations relating to or in respect of the 
Transmission System;" 

"Project Execution Plan" shall mean the plan referred to in Article 
3.1.3( c) hereof; 

"Prudent Utility Practices" shall mean the practices, methods and 
standards that are generally accepted internationally from time to time by 
electric transmission utilities for the purpose of ensuring the safe, efficient 
and economic design, construction, commissioning, operation, repair and 
maintenance of the Project and which practices, methods and standards 
shall be adjusted as necessary, to take account of: 

(i) operation, repair . and maintenance guidelines given by the 
manufacturers to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

"Rated Voltage" shall mean voltage at which the Transmission System is 
designed to operate or such lower voltage at which the line is charged, for 
the time being, in consultation with the State Transmission Utility; 

"Rebate" shall have the meaning as ascribed to in Article 10.3 of this 
Agreement; 

"RFP" shall mean Request for Proposal dated 16.12.2025 along with all 
schedules, annexures and RFP Project Documents attached thereto, 
issued by the BPC for tariff based competitive bidding process for 
selection of Bidder as TSP to execute the Project, including any 
modifications, amendments or alterations thereto; 

"RFP Project Documents" shall mean the following documents to be 
entered into in respect of the Project, by the Parties to the respective 
agreements: 

a. Transmission Service Agreement, 

b. Share Purchase Agreement, and 

c. Any other agreement as may be required; 
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"RLDC" shall mean the relevant Regional Load Dispatch Centre as 
defined in the Electricity Act, 2003 , in the region(s) in which the Project is 
located; 

"RPG" shall mean the relevant Regional Power Committee established by 
the Government of India for the specific Region(s) in accordance with the 
Electricity Act, 2003 for facilitating integrated operation of the Power 
System in that Region; 

"Scheduled COD" in relation to an Element(s) shall mean the date(s) as 
mentioned in Schedule 2 as against such Element(s) and in relation to the 
Project, shall mean the date as mentioned in Schedule 2 as against such 
Project, subject to the provisions of Article 4.4 of this Agreement, or such 
date as may be mutually agreed among the Parties; 

"Scheduled Outage" shall mean the final outage plan as approved by 
the RPC/ SLDC as per the provisions of the Grid Code; 

"Selected Bid" shall mean the technical Bid and the Final Offer of the 
Selected Bidder submitted during e-reverse bidding, which shall be 
downloaded and attached in Schedule 7 on or prior to the Effective Date; 

"Share Purchase Agreement" shall mean the agreement amongst REC 
Power Development and Consultancy Limited, Sakoli Power Transmission 
Limited and the Successful Bidder for the purchase of one hundred 
(100%) per cent of the shareholding of the Sakoli Power Transmission 
Limited for the Acquisition Price, by the Successful Bidder on the terms 
and conditions as contained therein ; 

"Site" in relati9n to a substation, switching station or HVDC terminal or 
inverter station , shall mean the land and other places upon which such 
station / terminal is to be established; 

"SLOG" shall mean the State Load Despatch Centre established as per 
sub-section (1) of Section 31 of the Electricity Act 2003; 

"State Commission" or "MERC" shall mean the Maharashtra Electricity 
Regulatory Commission referred to in sub-section (1) of section 82 of the 
Electricity Act, 2003 or its successors and assigns; 

"State Government" shall mean the Government of Maharashtra; 

"STU" or "State Transmission Utility" shall be the Board or the 
Government company, specified as such by the State Government under 
sub-section (1) of Section 39 of the Electricity Act 2003; 
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"Successful Bidder" or "Selected Bidder" shall mean the Bidder 
selected pursuant to the RFP and who has to acquire one hundred 
percent (100%) equity shares of Sakoli Power Transmission Limited, 
along with all its related assets and liabilities, which will be responsible as 
the TSP to establish the Project on build, own, operate and transfer basis 
as per the terms of the TSA and other RFP Project Documents; 

"TSP's Preliminary Notice" shall mean a notice issued by the TSP in 
pursuant to the provisions of Article 13.3 of this Agreement; 

"Target Availability" shall have the meaning as ascribed hereto in Article 
8.2 of this Agreement; 

"Technically Evaluated Entity" shall mean the company which has been 
evaluated for the satisfaction of the technical requirement set forth in RFP; 

"Termination Notice" shall mean a Nodal Agency's Termination Notice 
given by the Nodal Agency to the TSP pursuant to the provisions of 
Articles 3.3.2 , 3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the 
termination of this Agreement; 

"Term of Agreement" for the purposes of this Agreement shall have the 
meaning ascribed thereto in Article 2.2 of this Agreement; 

"Transmission Charges" shall mean the Final Offer of the Selected 
Bidder during the e-reverse bidding and adopted by the State 
Commission , payable to the TSP as per MERC MYT Regulations; 

"Transmission License" shall mean the license granted by the State 
Commission in terms of the relevant regulations for grant of such license 
issued under the Electricity Act; 

"Transmission Service" shall mean making the Project available as per 
the terms and conditions of this Agreement; 

"Unscheduled Outage" shall mean an interruption resulting in reduction 
of the Availability of the Element(s) / Project (as the case may be) that is 
not a result of a Scheduled Outage or a Force Majeure Event. 

"Ultimate Parent Company" shall mean an entity which owns at least 
twenty six percent (26%) equity in the Bidding Company or Member of a 
Consortium, (as the case may be) and in the Technically Evaluated Entity 
and / or Financially Evaluated Entity (as the case may be) and such 
Bidding Company or Member of a Consortium , (as the case may be) and 
the Technically Evaluated Entity and / or Financially Evaluated Entity (as 
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the case may be) shall be under the direct control or indirectly under the 
common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this 
Agreement to: 

"Agreement" shall be construed as including a reference to its 
Schedules, Appendices and Annexures; 

"Rupee", "Rupees" and "Rs." shall denote lawful currency of India; 

"crore" shall mean a reference to ten million (10 ,000,000) and a "lakh" 
shall mean a reference to one tenth of a million (1 ,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, 
pledge, lien or other encumbrance securing any obligation of any person 
or any other type of preferential arrangement (including, without limitation, 
title transfer and retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a 
reference to any company or corporation of which the other company or 
corporation is a subsidiary; 

"indebtedness" shall be construed so as to include any obligation 
(whether incurred as principal or surety) for the payment or repayment of 
money, whether present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 
construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, 
or 

(ii) more than half of the issued share capital of which is beneficially 
owned, directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding 
company, 

for these purposes, a company or corporation shall be treated as 
being controlled by another if that other company or corporation is 
able to direct its affairs and/or to control the composition of its 
board of directors or equivalent body; 
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"winding-up", "dissolution", "insolvency", or "reorganization" in the 
context of a company or corporation shall have the same meaning as 
defined in the Companies Act, 1956/ Companies Act, 2013 (as the case 
may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be 
construed as a reference to this or to such other agreement or document 
as it may have been, or may from time to time be, amended, varied, 
novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its 
amendments or re-enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or 
document be construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory 
and supplementary to each other and if there is any inconsistency 
between or among the parts of this Agreement, they shall be interpreted 
in a harmonious manner so as to give effect to each part. 

1.2.6 The tables of contents and any headings or sub-headings in this 
Agreement have been inserted for ease of reference only and shall not 
affect the interpretation of this Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day 
and be calculated on the basis of a year of three hundred and sixty five 
(365) days. 

1.2.8 The words "hereof' or "herein", if and when used in this Agreement shall 
mean a reference to this Agreement. 

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy 
and correctness of the representations made by the Selected Bidder in 
Article 17 .2.1 hereof. 
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date: 

This Agreement shall be effective from later of the dates of the following 
events: 

a. The Selected Bidder, on behalf of the TSP, has provided the 
Contract Performance Guarantee, as per terms of Article 3.1 of 
this Agreement; and 

b. The Selected Bidder has acquired for the Acquisition Price, 
one hundred percent (100%) of the equity shareholding of 
REC Power Development and Consultancy Limited in Sakoli 
Power Transmission Limited along with all its related assets 
and liabilities as per the provisions of the Share Purchase 
Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to 
be effective in relation to the Project until the Expiry Date, when it shall 
automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of 
Project Assets to STU or its successors or an agency as decided by the 
State Government at zero cost and free from any encumbrance and 
liability. The transfer shall be completed within 90 days of expiry of this 
Agreement failing which STU or its successors or an agency as decided 

by the Government of Maharashtra shall be entitled to take over the 
Project Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance 
with Article 13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission 
License, the TSP shall be obligated to make an application to the State 
Commission at least two (2) years before the date of expiry of the 
Transmission License , seeking the State Commission's approval for the 
extension of the term of the Transmission License up to the Expiry Date. 

I • I 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid 
down by the State Commission for extension of the term of the 
Transmission License beyond the initial term of twenty-five (25) years & 
upto the Expiry Date and the TSP shall keep the Nodal Agency fully 
informed about the progress on its application for extension of the term 
of the Transmission License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued 
rights, obligations/ roles and liabilities of the Parties under this Agreement, 
including the right to receive liquidated damages as per the terms of this 
Agreement, nor shall it effect the survival of any continuing obligations/ 
roles for which this Agreement provides, either expressly or by necessary 
implication, which are to survive after the Expiry Date or termination 
including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of 
Insurance Proceeds), Article 11 (Force Majeure ), Article 13 (Events of 
Default and Termination), Article 14 (Liability & Indemnification), Article 16 
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 
Availability, Incentive, Penalty, the provisions provided in this Agreement 
shall apply and any future modifications in the relevant Rules and 
Regulations shall not be applicable for this Project. 

2.5.2 For the purposes of this Agreement for Intra-State transmission systems 
developed under the tariff based competitive bidding framework , the 
provisions relating to the definitions (Availability and COD), Article 3 
(Contract Performance Guarantee and Conditions Subsequent), Article 5 
(Construction of the Project), Article 6 (Connection and Commissioning 
of the Project), Article 8 (Target Availability and calculation of 
Availability), Article 11 (Force Majeure ), Article 12 (Change in Law), 
Article 13 (Event of Default), Article 14 (Indemnification), Article 15 
(Assignment and Charges), Articles 16.1, 16.2 and 16.4 (Governing 
Laws and Dispute Resolution) and Article 17 (representation and 
warranties of the Licensee) of this agreement shall supersede the 
corresponding provisions of MERC MYT Regulations. 

·/ / ,! 
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ARTICLE: 3 

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP 

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the 
Selected Bidder, shall : 

3.1.2 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price , one hundred percent (100%) 
equity shareholding of Sakoli Power Transmission Limited from REC 
Power Development and Consultancy Limited, who shall sell to the 
Selected Bidder, the equity shareholding of Sakoli Power 
Transmission Limited, along with all its related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of 
SPV by the Selected Bidder, undertake to apply to the State Commission 
for the grant of Transmission License and for the adoption of tariff as 
required under section-63 of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the 
Maharashtra State Transmission Utility (STU) (being the Nodal Agency) 
the Contract Performance Guarantee for an amount of Rs. 16. 70 Crores 
(Rupees Sixteen Crore and Seventy Lakh Only). 

The Contract Performance Guarantee shall be initially valid for a period 
up to three (3) months after the Scheduled COD of the Project and shall 
be extended from time to time to be valid for a period up to three (3) 
months after the COD of the Project. In case the validity of the Contract 
Performance Guarantee is expiring before the validity specified in this 
Article, the TSP shall, at least thirty (30) days before the expiry of the 
Contract Performance Guarantee, replace the Contract Performance 
Guarantee with another Contract Performance Guarantee or extend the 
validity of the existing Contract Performance Guarantee until the validity 
period specified in this Article . 

3.1.3 The TSP agrees and undertakes to duly perform and complete the 
following activities within six (6) months from the Effective Date (except 
for c) below), unless such completion is affected due to any Force 
Majeure Event, or if any of the activities is specifically waived in writing 
by the Nodal Agency; 

a. To obtain t ,e Transmission License for the Project fro 
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Commission; 

b. To obtain the order for adoption of Transmission Charges by the 
State Commission, as required under Section 63 of the Electricity Act 
2003; 

c. To submit to the Nodal Agency & Independent Engineer, the Project 
Execution Plan, immediately after award of contract(s) and maximum 
within one hundred and twenty (120) days from the Effective Date. 
Also, an approved copy each of Manufacturing Quality Plan (MOP) 
and Field Quality Plan (FOP) would be submitted to Independent 
Engineer & Nodal Agency in the same time period. The TSP's Project 
Execution Plan should be in conformity with the Scheduled COD as 
specified in Schedule 2 of this Agreement, and shall bring out clearly 
the organization structure, time plan and methodology for executing 
the Project, award of major contracts, designing, engineering, 
procurement, shipping, construction, testing and commissioning to 
commercial operation; 

d. To submit to the Nodal Agency & Independent Engineer a detailed 
bar (GANTT) chart of the Project outlining each activity (taking longer 
than one Month), linkages as well as durations; 

e. To submit to the Nodal Agency & Independent Engineer detailed 
specifications of conductor meeting the functional specifications 
specified in RFP; 

f. To achieve Financial Closure; 

g. To provide an irrevocable letter to the Lenders duly accepting and 
acknowledging the rights provided to the Lenders under the 
provisions of Article 15.3 of this Agreement and all other RFP Project 
Documents; and 

h. To award the Engineering, Procurement and Construction contract 
("EPC contract") for the design and construction of the Project and 
shall have given to such Contractor an irrevocable notice to proceed. 

i. To sign the Agreement(s) required, if any, under MERC MYT 
Regulations. 

3.2 Recognition of Lenders' Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided 
to the Lenders as per Article 15.3 of this Agreement and all other RFP 
Project Documents. 

3.3 non-fulfilment of conditions subsequent 

I 
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3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the 
TSP even within three (3) Months after the time specified therein, then 
on and from the expiry of such period and until the TSP has satisfied all 
the conditions specified in Article 3.1.3, the TSP shall, on a monthly 
basis , be liable to furnish to Maharashtra State Transmission Utility 
(STU) (being the Nodal Agency), additional Contract Performance 
Guarantee of Rupees One Crore and Sixty-Seven Lakh (Rs. 1.67 Crore 
Only) within two (2) Business Days of expiry of every such Month. Such 
additional Contract Performance Guarantee shall be provided to 
Maharashtra State Transmission Utility (STU) (being the Nodal Agency) 
in the manner provided in Article 3.1.1 and shall become part of the 
Contract Performance Guarantee and all the provisions of this 
Agreement shall be construed accordingly. Maharashtra State 
Transmission Utility (STU) (being the Nodal Agency) shall be entitled to 
hold and / or invoke the Contract Performance Guarantee, including such 
additional Contract Performance Guarantee, in accordance with the 
provisions of this Agreement. 

3.3.2 Subject to Article 3.3.4, if: 

(i) the fulfilment of any of the conditions specified in Article 3.1 .3 is 
delayed beyond nine (9) Months from the Effective Date and the TSP 
fails to furnish additional Contract Performance Guarantee to the 
Nodal Agency in accordance with Article 3.3.1 hereof; or 

(ii) the TSP furnishes additional Performance Guarantee to the Nodal 
Agency in accordance with Article 3.3.1 hereof but fails to fulfil the 
conditions specified in Article 3.1.3 within a period of twelve (12) 
months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by 
giving a Termination Notice to the TSP, in writing, of at least seven (7) 
days, with a copy to the Lenders' Representative in order to enable the 
Lenders to exercise right of substitution in accordance with Article 15.3 of 
this Agreement. 

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the 
provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal 
Agency an amount of Rupees 16. 70 Crores (Rupees Sixteen Crore and 
Seventy Lakh Only) only as liquidated damages. The Nodal Agency shall 
be entitled to recover this amount of damages by invoking the Contract 
Performance Guarantee to the extent of liquidated damages, which shall 
be required by the Nodal Agency, and the balance shall be returned to 
TSP, if any. 

. 22 



33

Transmission Service Agreement 

It is clarified for removal of doubt that this Article shall survive the 
termination of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 
3.1.3 due to any Force Majeure Event, the time period for fulfilment of 
the condition subsequent as mentioned in Article 3.1.3, may be extended 
for a period of such Force Majeure Event. Alternatively, if deemed 
necessary, this Agreement may be terminated by the Nodal Agency by 
giving a Termination Notice to the TSP, in writing , of at least seven (7) 
days, with a copy to the Lenders' Representative in order to enable the 
Lenders to exercise right of substitution in accordance with Article 15.3 of 
this Agreement and the Contract Performance Guarantee shall be 
returned as per the provisions of Article 6.5.1. 

Provided, that due to the provisions of this Article 3.3.4, any increase in 
the time period for completion of conditions subsequent mentioned under 
Article 3.1.3, shall lead to an equal increase in the time period for the 
Scheduled COD. If the Scheduled COD is extended beyond a period of 
one hundred eighty (180) days due to the provisions of this Article 3.3.4, 
the TSP will be allowed to recover the interest cost during construction 
corresponding to the period exceeding one hundred eighty (180) days by 
adjustment in the Transmission Charges in accordance with Schedule 9. 

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the 
Nodal Agency may take steps to bid out the Project again. 

3.3.6 The Nodal Agency, on the failure of the TSP to fulfil its obligations, if it 
considers that there are sufficient grounds for so doing, apart from 
invoking the Contract Performance Guarantee under para 3.3.3 may also 
initiate proceedings for blacklisting the TSP as per provisions of Article 
13.2 of TSA. 

3.4 Progress Reports 

The TSP shall notify the Nodal Agency in writing at least once a Month on 
the progress made in satisfying the conditions subsequent in Articles 
3.1.3. 

~ 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TS P's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own 
cost and expense shall observe, comply with, perform, undertake and be 
responsible: 

a. for procuring and maintaining in full force and effect all 
Consents, Clearances and Permits, required in accordance 
with Law for development of the Project; 

b. for financing, constructing, owning and commissioning each of 
the Element of the Project for the scope of work set out in 
Schedule 1 of this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from 
time to time, for Transmission Lines and sub-stations: 

• the Central Electricity Authority 
Standards for Connectivity to 
Regulations, 2007; 

(Technical 
the Grid) 

• Central Electricity Authority (Technical Standards 
for construction of Electrical Plants and Electric 
Lines) Regulation, 2010; 

• Central Electricity Authority (Grid Standard) 
Regulations, 201 O; 

• Central Electricity Authority (Safety requirements 
for construction, operation and maintenance of 
Electrical Plants and Electrical Lines) Regulation, 
2011; 

• Central Electricity Authority (Measures relating to 
Safety and Electricity Supply) Regulation, 201 O; 

• Central Electricity Authority (Technical Standards 
for Communication System in Power System 
Operation) Regulations, 2020. 
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iv. Safety/ security Guidelines laid down by the Central 
Government and State Government; 

v. Prudent Utility Practices , relevant Indian Standards and 
the Law; 

not later than the Scheduled COD as per Schedule 2 of this 
Agreement; 

c. for entering into a Connection Agreement with the concerned 
parties in accordance with the Grid Code. 

d. for owning the Project throughout the term of this Agreement 
free and clear of any encumbrances except those expressly 
permitted unde.r Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide 
on a timely basis relevant information with regard to the 
specifications of the Project that may be required for 
interconnecting the Project with the Interconnection Facilities; 

f. for providing all assistance to the Arb itrators as they may 
require for the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency, on a monthly basis, progress 
reports with regard to the Project and its execution (in 
accordance with prescribed form) to enable the Nodal Agency 
to monitor and co-ordinate the development of the Project 
matching with the Interconnection Facilities; 

h. to comply with Ministry of Power order no. 25-11/6/2018 - PG 
dated 02.07.2020 as well as other Guidelines issued by Govt. 
of India pertaining to this; 

i. to procure the products associated with the Transmission 
System as per provisions of Public Procurement (Preference 
to Make in India) orders issued by Ministry of Power vide 
orders No. A-1/2021 - FSC- Part(5) dated 16.11.2021 and No.: 
P45021/2/2017-PP (BEll)-Part-4 Vol.II dated 19.07.2024 
issued by Ministry of Power for transmission sector, as 
amended from time to time read with Department for 
Pr-emotion of Industry and Internal Trade (DPIIT) orders in this 
regard (Procuring Entity as defined in above orders shall 
deemed to have included Selected Bidder and/ or TSP). 
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Also, to comply with Department of Expenditure, Ministry of 
Finance vide Order (Public Procurement No 1) bearing File 
No. 6/18/2019-PPD dated 23.07.2020, Order (Public 
Procurement No 2) bearing File No. 6/18/2019-PPD dated 
23.07.2020 and Order (Public Procurement No. 3) bearing File 
No. 6/18/2019-PPD, dated 24.07.2020, Office Memorandum 
(OM) No. F.18/37/2020-PPD dated 08.02.2021 , OM No. 
F.12/1/2021- PPD(Pt.) dated 02.03.2021, OM No. 
F.7/10/2021-PPD dated 08.06.2021 and Order (Public 
Procurement No 4) bearing File No. F.7/10/2021- PPD dated 
23.02.2023 as amended from time to time, regarding public 
procurement from a bidder of a country, which shares land 
border with India; 

j . to submit to Nodal Agency information in the prescribed format 
[To be devised by Nodal Agency] for ensuring compliance to 
Article 4.1 i) above. 

k. to comply with all its obligations undertaken in th is Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency 
shall be the holder and administrator of this Agreement and shall inter 
alia : 

a. appoint an Independent Engineer within 90 days of the 
Effective Date 

b. provide letters of recommendation to the concerned Indian 
Governmental Instrumentality, as may be requested by the 
TSP from time to time, for obtaining the Consents, Clearances 
and Permits required for the Project; 

c. coordinate among TSP and upstream/downstream entities in 
respect of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take 
appropriate action for breach thereof including revocation of 
guarantees, cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 
performance of their duties and responsibilities ; and 

f. perform any other responsibility (ies) as specified in this 
Agreement. 
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4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the 
Project from the Effective Date of the Agreement and shall 
achieve Scheduled COD of the Project in accordance with the 
time schedule specified in Schedule 2 of this Agreement; 

b. The COD of each Element of the Project shall occur no later than 
the Scheduled COD or within such extended time to which the 
TSP shall be entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the 
reasons solely attributable to the Nodal Agency, the Scheduled COD 
shall be extended, by a 'day to day' basis, subject to the provisions of 
Article 13. 

4.4.2 In the event that an Element or the Project cannot be commissioned by 
its Scheduled COD on account of any Force Majeure Event as per 
Article11 , the Scheduled COD shall be extended, by a 'day to day' basis 
for a period of such Force Majeure Event. Alternatively, if deemed 
necessary, the Nodal Agency may terminate the Agreement as per the 
provisions of Article 13.4 by giving a Termination Notice to the TSP, in 
writing, of at least seven (7) days, with a copy the Lenders' 
Representative in order to enable the Lenders to exercise right of 
substitution in accordance with Article 15.3 of this Agreement. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected 
Party's performance has ceased to be affected by the relevant 
circumstance, on how long the Scheduled COD should be deferred by, 
any Party may raise the Dispute to be resolved in accordance with Article 
16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC/Grid Code and 
the Central Electricity Authority (Installation and Operation of Meters) 
Regulations, 2006 as amended from time to time, with regard to the 
metering arrangements for the Project. The TSP shall fully cooperate 
with the CTU / STU / RLDC /SLDC and extend all necessary assistance 
in taking meter readings. 
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4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 
responsible for connecting the Project with the interconnection point(s) 
specified in Schedule 1 of this Agreement. The Interconnection Facilities 
shall be developed as per the scope of work and responsibilities 
assigned in Schedule 1 of this Agreement. The Nodal Agency shall be 
responsible for coordinating to make available the Interconnection 
Facilities. 

4.6.2 In order to remove any doubts, it is made clear that the obligation of the 
TSP within the scope of the project is to construct the Project as per 
Schedule-1 of this Agreement and in particular to connect it to the 
Interconnection Facilities as specified in this Agreement. 
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP's Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for 
designing, constructing, erecting, testing and commissioning each 
Element of the Project by the Scheduled COD in accordance with the 
Regulations and other applicable Laws specified in Article 4.1 of this 
Agreement. 

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any 
of its obligations under this Agreement or be entitled to any extension of 
time or any compensation whatsoever by reason of the unsuitability of 
the Site or Transmission Line route(s). 

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and 
Permits related but not limited to road / rail / river / canal / power line / 
crossings, Power and Telecom Coordination Committee (PTCC), 
defence, civil aviation, right of way / way-leaves and environmental & 
forest clearances from relevant authorities required for developing, 
financing, constructing, maintain ing/ renewing all such Consents, 
Clearances and Permits in order to carry out its obligations under this 
Agreement in general and shall furnish to the Nodal Agency such 
copy/ies of each Consents, Clearances and Permits, on demand. Nodal 
Agency shall provide letters of recommendation to the concerned Indian 
Governmental Instrumentality, as may be requested by the TSP from 
time to time, for obtaining the Consents, Clearances and Permits 
required for the Project. 

5.1.4 The TSP shall be responsible for: 

(a) acquisition of land for location specific substations, switching 
stations or HVDC terminal or inverter stations. Also, the actual 
location of Greenfield substations (Switching Stations or HVDC 
Terminal or Inverter Stations) for a generation pooling 
substation and for load serving substations in the scope of 
TSP: 

• For a Generation Pooling Substation shall not be beyond 3 
Km radius of the location proposed by the BPC in their 
Survey Report. 
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• For Load Serving Substation within the scope of TSP shall 
not be beyond 5 Km radius of the location proposed by the 
BPC in their Survey Report. 

• For an Intermediate Substation shall not be beyond 10 Km 
radius of the location proposed by the BPC in their Survey 
Report. 

(b) final selection of Site including its geo-technical investigation. 

(c) survey and geo-technical investigation of line route in order to 
determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project 
is being executed, at its own risk and costs, including payment 
of any crop, tree compensation or any other compensation as 
may be required . 

5.1.5 In case the Project involves any resettlement and rehabilitation, the 
resettlement and rehabilitation package will be implemented by the State 
Government authorities, for which the costs is to be borne by the TSP 
and no changes would be allowed in the Transmission Charges on 
account of any variation in the resettlement and rehabilitation cost. The 
TSP shall provide assistance on best endeavour basis, in 
implementation of the resettlement and rehabilitation package, if 
execution of such package is in the interest of expeditious 
implementation of the Project and is beneficial to the Project affected 
persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this 
Agreement while appointing Contractor(s) for procurement of goods & 
services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of 
any of its obligations under this Agreement nor make the Nodal Agency 
liable for the performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the Nodal Agency & Independent Engineer, on a 
monthly basis, progress reports along with likely completion date of each 
Element with regard to the Project and its execution (in accordance with 
prescribed form). The Nodal Agency shall monitor the development of the 
Project for its timely completion for improving and augmenting the 
electri_g ity system as a part of its statutory responsibility. 
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5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed , built and completed in 
a good workmanship using sound engineering and construction practices, 
and using only materials and equipment that are new and manufactured 
as per the MOP and following approved FOP for erection, testing & 
commissioning and complying with Indian /International Standards such 
that, the useful life of the Project will be at least thirty five (35) years from 
the COD of the Project. 

The TSP shall ensure that all major substation equipment / component 
(e.g . transformers, reactors, Circuit Breakers, Instrument Transformers 
(IT), Surge Arresters (SA), Protection relays , clamps & connectors etc.), 
equipment in terminal stations of HVDC installations including Thyristor/ 
IGBT valves, Converter Transformers, smoothing reactors, Transformer 
bushings and wall bushings, GIS bus ducts, towers and gantry structures 
and transmission towers or poles and line materials (conductors, 
earthwire, OPGW, insulator, accessories for conductors, OPGW & 
earthwires, hardware fittings for insulators, aviation lights etc), facilities 
and system shall be designed, constructed and tested (Type test, Routine 
tests , Factory Acceptance Test (FAT)) in accordance with relevant CEA 
Regulations and Indian Standards. In case Indian Standards for any 
particular equipment/ system/ process is not available, IEC/ IEEE or 
equivalent International Standards and Codes shall be followed. 

5.5 Progress Monitoring & Quality Assurance: 

5.5. 1 The Project Execution Plan submitted by the TSP in accordance with Article 
3.1 .3 c) shall comprise of detailed schedule of all the equipments/items 
/materials required for the Project, right from procurement of raw material till 
the dispatch from works and receipt at the site. Further, it should also 
include various stages of the construction schedule up to the commissioning 
of the Project. 

5.5.2 Nodal Agency & Independent Engineer shall have access at all reasonable 
times to the Site and to the Manufacturer's works and to all such places 
where the Project is being executed. 

5.5 .3 Independent Engineer shall ensure conformity of the conductor 
specifications with the functional specifications specified in RFP. 

5.5.4 The Independent Engineer shall monitor the following during construction of 
the Project: 

a) Qual ity of equipments , material, foundation, structures and workmanship 

etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifi ::: ~~: : · 

31 Sakoli Pow 



42

Transmission Service Agreement 

of Sub-station equipments, transmission line material and workmanship 
etc. would be checked in accordance with the Article 5.4. 

b) Progress in the activities specified in Condition Subsequent 

c) Verification of readiness of the elements including the statutory 
clearances & completion of civil works, fixing of all components and 
finalisation of punch points (if any) prior to charging of the elements 

d) Progress of construction of substation and Transmission Lines 

5.5.5 The progress shall be reviewed by the Independent Engineer against the 
Project Execution Plan. The Independent Engineer shall prepare its report 
on monthly basis and submit the same to Nodal Agency highlighting the 
progress achieved till the end of respective month vis-a-vis milestone 
activities, areas of concern, if any, which may result in delay in the timely 
completion of the Project. Based on the progress, Nodal Agency shall 
issue written instructions to the TSP to take corrective measures, as may 
be prudent for the timely completion of the Project. In case of any 
deficiency, the Nodal Agency would be at liberty to take action in 
accordance with the procedure of this Agreement. 

5.5.6 For any delay in commissioning any critical Element(s), as identified in 
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days 
shall lead to a sequestration of 10% of the Contract Performance 
Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in 
Schedule 3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all 
reasonable times, copies of the Consents, Clearances and Permits, 
construction drawings and other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the 
Project and its supervisory personnel shall be available to provide full-time 
superintendence for execution of the Project. The TSP shall provide 
skilled personnel who are experienced in their respective fields. 

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in 
achievement of timely progress in execution of the Project, if any, as 
intimated by the Independent Engineer and/ or Nodal Agenc 
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such intimation by the Independent Engineer and/ or Nodal Agency and 
the subsequent effect of such remedial measures carried out by the TSP 
shall not relieve the TSP of its obligations in the Agreement. Independent 
Engineer and/ or Nodal Agency may carry out random inspections during 
the Project execution, as and when deemed necessary by it. If the 
shortfalls as intimated to the TSP are not remedied to the satisfaction of 
the Nodal Agency this Agreement may be terminated by the Nodal 
Agency by giving a Termination Notice to the TSP, in writing , of at least 
seven (7) days, with a copy to the Lenders' Representative in order to 
enable the Lenders to exercise right of substitution in accordance with 
Article 15.3 of this Agreement. 

33 
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ARTICLE: 6 

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), /SLDC, CTU, / STU, as the case may 
be, and any other agencies as required, at least sixty (60) days advance 
written notice of the date on which it intends to connect an Element of 
the Project, which date shall not be earlier than its Scheduled COD or 
Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, 
unless mutually agreed to by Parties. Further, any preponing of COD of 
any element prior to Scheduled COD must be approved by the Nodal 
Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case 
may be), for reasonable cause, including non-availability of 
Interconnection Facilities as per Article 4.2, can defer the connection for 
up to fifteen (15) days from the date notified by the TSP pursuant to 
Article 6.1.1, if it notifies to the TSP in writing, before the date of 
connection, of the reason for the deferral and when the connection is to 
be rescheduled. However, no such deferment on one or more 
occasions would be for more than an aggregate period of thirty (30) 
days. Further, the Scheduled COD would be extended as required, for 
all such deferments on "day to day" basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be 
connected with the Interconnection Facilities when: 

6.1.4 

Maharashtr 

a. it has been completed in accordance with this Agreement and 
the Connection Agreement; 

b. it meets the Grid Code, Central Electricity Authority (Technical 
Standards for Connectivity to the Grid) Regulations, 2007 as 
amended from time to time and all other Indian legal 
requirements, and 

c. The TSP has obtained the approval in writing of the Electrical 
Inspector certifying that the Element is ready from the point of 
view of safety of supply and can be connected with the 
Interconnection Facilities. 

d. It has satisfactorily met all the testing requirements as per 
Articles 6.1.4 

Site Acceptance Test (SAT)/ pre-comm1ss1oning tests of all major 
substation equipment, component, system, facilities shall b 

I 
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carried out before commissioning. The Type tests, FAT and SAT reports 
should be available at the substation / terminal station of HVDC 
installations for ready reference of operation and maintenance staff and 
has to be made available to the Independent Engineer appointed for 
quality monitoring or their authorised representatives, as and when they 
wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD 
twenty four (24) hours following the connection of the Element with the 
Interconnection Facilities pursuant to Article 6.1 or seven (7) days after 
the date on which it is declared by the TSP to be ready for charging but 
is not able to be charged for reasons not attributable to the TSP subject 
to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only 
after all the Element(s), if any, which are pre-required to have achieved 
COD as defined in Schedule 2 of th is Agreement, have been declared to 
have achieved their respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved 
deemed COD as per Article 6.2.1 above, such Element of the Project 
shall be deemed to have Availability equal to the Target Availability till 
the actual charging of the Element and to this extent, TSP shall be 
eligible for the Monthly Transmission Charges applicable for such 
Element 

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect 
Non Natural Force Majeure Event or Natural Force Majeure Event 
(affecting the Nodal Agency) 

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project 
and has given due notice, as per provisions of Article 6.1.1, to the 
concerned agencies of the date of intention to connect the Element(s) of 
the Project, where such date is not before the Scheduled COD, but is not 
able to connect the Element(s) of the Project by the said date specified in 
the notice, due to Direct Non Natural Force Majeure Event or Indirect 
Non Natural Force Majeure Event or Natural Force Majeure Event 
affecting the Nodal Agency provided such Direct Non Natural Force 
Majeure Event or Indirect Non Natural Force Majeure Event or Natural 
Force Majeure Event affecting the Nodal Agency has continued for a 
period of more than three (3) continuous or non-continuous Months, the 
TSP shall, until the effects of the Direct Non Natural Force Majeure 
Event or of Indirect Non Natural Force Majeure Event or Natural orce 
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Majeure Event affecting the Nodal Agency no longer prevent the TSP 
from connecting the Element(s) of the Project, be deemed to have 
achieved COD relevant to that date and to this extent, be deemed to 
have been providing Transmission Service with effect from the date 
notified, and shall be treated as follows: 

a. In case of delay due to Direct Non Natural Force Majeure Event, 
TSP is entitled for Transmission Charges calculated on Target 
Availability for the period of such events in excess of three (3) 
continuous or non continuous Months in the manner provided in 
(c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event 
or Natural Force Majeure Event affecting the Nodal Agency, TSP 
is entitled for payment for debt service which is due under the 
Financing Agreements, subject to a maximum of Transmission 
Charges calculated on Target Availability, for the period of such 
events in excess of three (3) continuous or non continuous 
Months in the manner provided in (c) below. 

c. In case of delay due to Direct Non Natural Force Majeure Event or 
Indirect Non Natural Force Majeure Event or Natural Force 
Majeure Event affecting the Nodal Agency, the TSP is entitled for 
payments mentioned in (a) and (b) above, after commencement of 
Transmission Service, in the form of an increase in Transmission 
Charges. These amounts shall be paid from the date, being the 
later of a) the date of cessation of such Indirect Non Natural Force 
Majeure Event or Natural Force Majeure Event affecting the Nodal 
Agency and b) the completion of sixty (60) days from the receipt 
of the Financing Agreements by the Nodal Agency from the TSP. 

Provided such increase in Transmission Charges shall be so as to 
put the TSP in the same economic position as the TSP would 
have been in case the TSP had been paid amounts mentioned in 
(a) and (b) above in a situation where the Force Majeure Event 
had not occurred. 

For the avoidance of doubt, it is clarified that the charges payable 
under this Article 6.3.1 shall be recovered as per MERC MYT 
Regulations. 

6.4 Liquidated Damages for Delay in achieving COD of Project: 

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the 



47

Transmission Service Agreement 

Project, by the Element's / Project's Scheduled COD or such Scheduled 
COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay 
to the Nodal Agency, a sum equivalent to 3.33% of Monthly 
Transmission Charges applicable for the Element of the Project [in case 
where no Elements have been defined, to be on the Project as a whole] / 
Project, for each day of delay up to sixty (60) days of delay and beyond 
that time limit, at the rate of five percent (5%) of the Monthly 
Transmission Charges applicable to such Element/ Project, as liquidated 
damages for such delay and not as penalty, without prejudice to any 
rights of the Nodal Agency under the Agreement. 

6.4.2 The TSP's maximum liability under this Article 6.4 shall be limited to the 
amount of liquidated damages calculated in accordance with Article 6.4.1 

• for and up to six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the 
Element of the Project even after the expiry of six (6) months from its 
Scheduled COD, the provisions of Article 13 shall apply. 

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated 
damages calculated pursuant to Article 6.4.1 within ten (10) days of the 
earlier of: 

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement. 

The payment of such damages shall not relieve the TSP from its 
obligations to complete the Project or from any other obligation and 
liabilities under the Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal 
Agency within the said period of ten (10) days, the Nodal Agency shall 
be entitled to recover the said amount of the liquidated damages by 
invoking the Contract Performance Guarantee. If the then existing 
Contract Performance Guarantee is for an amount which is less than the 
amount of the liquidated damages payable by the TSP to the Nodal 
Agency under this Article 6.3 and the TSP fails to make payment of the 
balance amount of the liquidated damages not covered by the Contract 
Performance Guarantee, then such balance amount shall be deducted 
from the Transmission Charges payable to the TSP. The right of the 
Nodal Agency to encash the Contract Performance Guarantee is without 
prejudice to the other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under 
this Article is over and above the penalty payable by TS 
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5.5.6 of this Agreement. 

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in 
accordance with Article 3.1.1 shall be released by the Nodal Agency 
within three (3) months from the COD of the Project. In the event of 
delay in achieving Scheduled COD of any of the Elements by the TSP 
(otherwise than due to reasons as mentioned in Article 3.1.3 or Article11) 
and consequent part invocation of the Contract Performance Guarantee 
by the Nodal Agency, Nodal Agency shall release the Contract 
Performance Guarantee, if any remaining unadjusted , after the 
satisfactory completion by the TSP of all the requirements regarding 
achieving the Scheduled COD of the remaining Elements of the Project. • 
It is clarified that the Nodal Agency shall also return / release the 
Contract Performance Guarantee in the event of (i) applicability of Article 
3.3.2 to the extent the Contract Performance Guarantee is valid for an 
amount in excess of Rs. 16. 70 Crores (Rupees Sixteen Crore and 
Seventy Lakh Only), or (ii) termination of this Agreement by the Nodal 
Agency as mentioned under Article 3.3.4 of this Agreement. 

6.5.2 The release of the Contract Performance Guarantee shall be without 
prejudice to other rights of the Nodal Agency under this Agreement. 

• { 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 
maintained in accordance with the regulations made by the State 
Commission and CEA from time to time and provisions of the Act. 

ssion Utility 
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case 
may be, shall be as per Annexure VI to the Maharashtra Electricity 
Regulatory Commission (Multi Year Tariff) Regulations, 2024, as 
applicable on the Bid Deadline and as appended in Schedule 6 of this 
Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will 
be calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target 
Availability, for six consecutive months in a Contract Year, the Nodal 
Agency may issue a show cause notice to the TSP, asking them to show 
cause as to why the Transmission Service Agreement be not terminated, 
and if no satisfactory cause is shown it may terminate the Agreement. If 
the Nodal Agency is of the opinion that the transmission system is of 
critical importance, it may carry out or cause to carry the operation and 
maintenance of transmission system at the risk and cost of TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and 
maintained during the Construction Period and the Operating Period, 
adequate Insurances against such risks, with such deductibles including 
but not limited to any third party liability and endorsements and co­
beneficiary/insured, as may be necessary under 

a. any of the Financing Agreements, 

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of 
the Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and 
policies of the Insurances, as and when the Nodal Agency may seek 
from the TSP as per the terms of Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances 
and the Financing Agreements, the proceeds of any insurance claim 
made due to loss or damage to the Project or any part of the Project 
shall be first applied to reinstatement, replacement or renewal of such 
loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer 
economically and technically viable and the insurers under the 
Insurances make payment on a "total loss" or equivalent basis, the 
portion of the proceeds of such Insurance available to the TSP (after 
making admissible payments to the Lenders as per the Financing 
Agreements) shall be allocated only to the TSP. Nodal Agency or 
concerned L TTSUs shall have no claim on such proceeds of the 
Insurance. 

9.3.3 Subject to the requirements of the Lenders under the Financing 
Agreements, any dispute or difference between the Parties as to whether 
the Project is no longer economically and 
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Force Majeure Event or whether that event was adequately covered in 
accordance with this Agreement by the Insurances shall be determined 
in accordance with Article 16. 

9.4 Effect on liability of the Nodal Agency/ Long Term Transmission 
System Users 

9.4.1 The Nodal Agency and / or the L TTSUs shall have no financial 
obligations or liability whatsoever towards the TSP in respect of this 
Article 9. 

I 
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ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges 
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the 
provisions of MERC MYT Regulations, from the date on which an 
Element(s) has achieved COD until the Expiry Date of this Agreement, 
unless terminated earlier and in line with the provisions of Schedule 4 of 
this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including 
Incentive & Penalty payment shall be calculated in accordance with the 
provisions of Schedule 4 of this Agreement. 

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per MERC 
MYT Regulations. 

10.4 Disputed Bills, Default in payment by the Long Term Transmission 
System Users & Annual Reconciliation: 

Any Disputed Bill, Default in payment by the L TTSUs & Annual 
Reconciliation shall be governed as per MERC MYT Regulations and 
Transmission Pricing Framework in the State of Maharashtra 
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ARTICLE: 11 

11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been affected 
by an event of Force Majeure. 

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force 
Majeure affecting the TSP only if the Force Majeure event · affects and 
results in, late delivery of machinery and equipment for the Project or 
construction, completion, commissioning of the Project by Scheduled COD 
and/or operation thereafter; 

11.3 Force Majeure 

A 'Force Majeure' means any event or circumstance or combination of 
events and circumstances including those stated below that wholly or 
partly prevents or unavoidably delays an Affected Party in the 
performance of its obligations/ roles under this Agreement, but only if and 
to the extent that such events or circumstances are not within the 
reasonable control, directly or indirectly, of the Affected Party and could 
not have been avoided if the Affected Party had taken reasonable care or 
complied with Prudent Utility Practices: 

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and 
explosion (to the extent originating from a source external to the 
Site), earthquake, volcanic eruption, landslide, flood, cyclone, 
typhoon, tornado, or exceptionally adverse weather conditions, 
which are in excess of the statistical measures for the last 
hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental 
Instrumentality. 

(b) Non-Natural Force Majeure Events : 

i. Direct Non-Natural Force Majeure Events 

■ Nationalization or compulsory acquisition by any Indian 
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Governmental Instrumentality of any material assets or rights 
of the Affected Party; or 

■ the unlawful, unreasonable or discriminatory revocation of, or 
refw:;al to renew, any Consents, Clearances and Permits 
required by the Affected Party to perform their obligations/ 
roles under the RFP Project Documents or any unlawful, 
unreasonable or discriminatory refusal to grant any other 
Consents, Clearances and Permits required for the 
development/ operation of the Project, provided that a 
Competent Court of Law declares the revocation or refusal to 
be unlawful , unreasonable and discriminatory and strikes the 
same down; or 

■ any other unlawful, unreasonable or discriminatory action on 
the part of an Indian Governmental Instrumentality which is 
directed against the Project, provided that a Competent Court 
of Law declares the action to be unlawful, unreasonable and 
discriminatory and strikes the same down. 

ii. Indirect Non - Natural Force Majeure Events 

■ act of war (whether declared or undeclared), invasion, armed 
conflict or act of foreign enemy, blockade, embargo, revolution, 
riot, insurrection, terrorist or military action; or 

■ radio active contamination or ionising radiation originating from 
a source in India or resulting from any other Indirect Non 
Natural Force Majeure Event mentioned above, excluding 
circumstances where the source or cause of contamination or 

-----------
radiation is brought or has been brought into or near the Site 
by the Affected Party or those employed or engaged by the 
Affected Party; or 

■ industry-wide strikes and labour disturbances, having a 
nationwide impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is 
within the reasonable control of the Parties and (ii) the following 
conditions, except to the extent that they are consequences of an event of 
Force Majeure: 

a) Unavailability, late delivery, or changes in cost of the machinery, 
equipment, materials, spare parts etc. for the Project; 
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b) Delay in the performance of any Contractors or their agents; 

c) Non-performance resulting from normal wear and tear typically 
experienced in transmission materials and equipment; 

d) Strikes or labour disturbance at the facilities of the Affected Party; 

e) Insufficiency of finances or funds or the Agreement becoming 
onerous to perform; and 

f) Non-performance caused by, or connected with, the Affected Party's: 

i. negligent or intentional acts, errors or omissions; 

ii. · failure to comply with an Indian Law; or 

iii. breach of, or default under this Agreement or any Project 
Documents. 

g) Any error or omission in the survey report provided by BPC during the 
bidding process. 

11.5 Notification of Force Majeure Event 

11 .5.1 The Affected Party shall give notice to the other Party of any event of 
Force Majeure as soon as reasonably practicable, but not later than 
seven (7) days after the date on which such Party knew or should 
reasonably have known of the commencement of the event of Force 
Majeure. If an event of Force Majeure results in a breakdown of 
communications rendering it unreasonable to give notice with in the 
applicable time limit specified herein, then the Party claiming Force 
Majeure shall give such notice as soon as reasonably practicable 
after reinstatement of communications, but not later than one (1) day 
after such reinstatement. 

Provided that , such notice shall be a pre-condition to the Affected 
Party's entitlement to claim relief under this Agreement. Such notice 
shall include full particulars of the event of Force Majeure, its effects 
on the Party claiming relief and the remedial measures proposed. 
The Affected Party shall give the other Party regular reports on the 
progress of those remedial measures and such other information as 
the other Party may reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the 
cessation of the relevant event of Force Majeure; and (ii) the 
cessation of the effects of such event of Force Majeure on the 
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performance of its rights or obligations/ roles under this Agreement, 
as soon as practicable after becoming aware of each of these 
cessations. 

11.6 Duty to perform and duty to mitigate 

To the extent not prevented by a Force Majeure Event, the Affected 
Party shall continue to perform its obligations/ roles as provided in 
this Agreement. The Affected Party shall use its reasonable efforts to 
mitigate the effect of any event of Force Majeure as soon as 
practicable. 

11.7 Available Relief for a Force Majeure Event 

Subject to th is Article 11, 

a) no Party shall be in breach of its obligations/ roles pursuant to this 
Agreement to the extent that the performance of its obligations/ 
roles was prevented, hindered or delayed due to a Force Majeure 
Event; 

b) each Party shall be entitled to claim relief for a Force Majeure 
Event affecting its performance in relation to its obligations/ roles 
under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement. 

c) For the avoidance of doubt, it is clarified that the computation of 
Availability of the Element(s) under outage due to Force Majeure 
Event, as per Article 11 .3 affecting the TSP shall be as per 

Annexure VI to the Maharashtra Electricity Regulatory 

Commission (Multi Year Tariff) Regulations, 2024 as on Bid 
Deadline. For the event(s) for which the Element(s) is/are 

deemed to be available as per Annexure VI to the Maharashtra 

Electricity Regulatory Commission (Multi Year Tariff) 

Regulations, 2024, then the Transmission Charges , as 
applicable to such Element(s), shall be payable as per Schedule 
4, for the duration of such event(s). 

d) For so long as the TSP is claiming relief due to any Force 
Majeure Event under this Agreement, the Nodal Agency may, if it 
so desires, from time to time on one (1) day notice, inspect the 
Project and the TSP shall provide the Nodal Agency's personnel 
with access to the Project to carry out such inspections. 

e) For avoidance of doubt, the TSP acknowledges that for extension 
of Scheduled COD a period up to one hundred eighty (180) days 
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due to Force Majeure event, no compensation on the grounds 
such as interest cost, incident expenditure, opportunity cost will 
be made to the TSP. However, if Scheduled COD is extended 
beyond a period of one hundred eighty (180) days due to Force 
Majeure event, the TSP will be allowed to recover the interest 
cost during construction corresponding to the period exceeding 
one hundred eighty (180) days by adjustment in the Transmission 
Charges in accordance with Schedule 9. 
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law 

12.1.1 Change in Law means the occurrence of any of the following after the Bid 
Deadline resulting into any additional recurring / non-recurring 
expenditure by the TSP or any savings of the TSP: 

• the enactment, coming into effect, adoption , promulgation, 
amendment, modification or repeal (without re-enactment or 
consolidation) in India, of any Law, including rules and regulations 
framed pursuant to such Law, subject to the provisions under Article 
12.1.2; 

• a change in the interpretation or application of any Law by any Indian 
Governmental Instrumentality having the legal power to interpret or 
apply such Law, or any Competent Court of Law; 

• the imposition of a requirement for obtaining any Consents, 
Clearances and Permits which was not required earlier; 

• a change in the terms and conditions prescribed for obtaining any 
Consents, Clearances and Permits or the inclusion of any new terms 
or conditions for obtaining such Consents, Clearances and Permits ; 

• any change in the licensing regulations of the State Commission, 
under which the Transmission License for the Project was granted if 
made applicable by such State Commission to the TSP; 

• change in wind zone; or 

• any change in tax or introduction of any tax made applicable for 
providing Transmission Service by the TSP as per the terms of this 
Agreement. 

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall 
not cover any change: 

d '\ 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 
shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost 
of the Project on the Transmission Charges shall be governed by the 
formula given in Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP 
suffers or is benefited from a change in costs or revenue, the aggregate 
financial effect of which exceeds 0.30% (zero point three percent) of the 
Annual Transmission Charges in aggregate for a Contract Year, the TSP 
may notify so to the Nodal Agency and propose amendments to this 
Agreement so as to place the TSP in the same financial position as it 
would have enjoyed had there been no such Change in Law resulting in 
change in costs or revenue as aforesaid . 

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP 
shall provide to the Nodal Agency documentary proof of such increase / 
decrease in cost of the Project / revenue for establishing the impact of 
such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes 
to _the notice of Nodal Agency that TSP has not informed Nodal Agency 
about such decrease in cost, Nodal Agency may initiate appropriate 
claim. 

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 
and wishes to claim relief for such Change in Law under this Article 12, it 
shall give notice to Nodal Agency of such Change in Law as soon as 
reasonably practicable after becoming aware of the same. 

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency 
even when it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, 
amongst other things , precise details of the Change in Law and its 
estimated impact on the TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. 
However, in case of any change in Monthly Transmission Charges by 
reason of Change in Law, as determined in 
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Agreement, the Bills to be raised by the Nodal Agency after such change 
in Transmission Charges shall appropriately reflect the changed Monthly 
Transmission Charges. 

~(.~ 
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP's Event of Default 

i. 

The occurrence and continuation of any of the following events shall 
constitute a TSP Event of Default, unless any such TSP Event of Default 
occurs as a result of any non-fulfilment of its obligations as prescribed 
under this Agreement by the Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the 
abandonment by the TSP or the TSP's Contractors of the 
construction of the Project for a continuous period of two (2) 
months and such default is not rectified within thirty (30) days 
from the receipt of notice from the Nodal Agency in this 
regard; 

b. The failure to commission any Element of the Project by the 
date falling six (6) months after its Scheduled COD unless 
extended by Nodal Agency as per provisions of this 
Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, 
mortgage or charge any of its assets or rights related to 
the Project in contravention of the provisions of this 
Agreement; or 

ii. transfers or novates any of its obligations pursuant to 
this Agreement, in a manner contrary to the provisions 
of this Agreement; 

Except where such transfer is in pursuance of a Law and 

d. If: 

i. 

• it does not affect the ability of the transferee to 
perform, and such transferee has the financial 
and technical capability to perform, its obligations 
under this Agreement; 

• is to a transferee who assumes such obligations 
under the Project and this Agreement remains 
effective with respect to the transferee; 

The TSP becomes voluntarily or involuntarily the subject 
of any bankruptcy or insolvency or w· • 
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proceedings and such proceedings remain uncontested 
for a period of thirty (30) days; or 

ii. any winding up or bankruptcy or insolvency order is 
passed against the TSP; or 

iii. the TSP goes into liquidation or dissolution or a receiver 
or any similar officer is appointed over all or substantially 
all of its assets or official liquidator is appointed to 
manage its affairs, pursuant to Law, 

Provided that a dissolution or liquidation of the TSP will 
not be a TSP's Event of Default, where such dissolution 
or liquidation of the TSP is for the purpose of a merger, 
consolidation or reorganization with the prior approval of 
the State Commission as per the provisions of 
Maharashtra Electricity Regulatory Commission 
(Transmission License Conditions) Regulations, 2004 as 
amended from time to time; or 

e. Failure on the part of the TSP to comply with the provisions of 
Article 19.1 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such 
breach even within a period of thirty (30) days from a notice 
from the Nodal Agency in this regard ; or 

g. after Commercial Operation Date of the Project, the TSP fails 
to achieve monthly Target Availability of 98%, for a period of 
six (6) consecutive months or within a non-consecutive period 
of six (6) months within any continuous aggregate period of 
eighteen(18) months except where the Availability is affected 
by Force Majeure Events as per Article 11 ; or 

h. any of the representations and warranties made by the TSP in 
Article 17 of this Agreement being found to be untrue or 
inaccurate. Further, in addition to the above, any of the 
undertakings submitted by the Selected Bidder at the time of 
submission of the Bid being found to be breached or 
inaccurate, including but not limited to undertakings from its 
Parent Company / Affiliates related to the minimum equity 
obligation ; or 

i. the TSP fails to complete / fulfil all the activities / conditions 
within the specified period as per Article 3; or 
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j. except for the reasons solely attributable to Nodal Agency, the 
TSP is in material breach of any of its obligations under this 
Agreement and such material breach is not rectified by the 
TSP within thirty (30) days of receipt of notice in this regard 
from the Nodal Agency ; or 

k. the TSP fails to take the possession of the land required for 
location specific substations, switching stations or HVDC 
terminal or inverter stations and / or fails to pay the requisite 
price to the parties and / or any State Government authority 
from whom the land is acquired , within twelve (12) months 
from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP's Event of 
Default under Article 13.1 the Nodal Agency may serve notice on 
the TSP , with a copy to the Lenders' Representative, of their 
intention to terminate this Agreement (a "Nodal Agency's 
Preliminary Termination Notice"), which shall specify in reasonable 
detail, the circumstances giving rise to such Nodal Agency's 
Preliminary Termination Notice. 

b. Following the issue of a Nodal Agency's Preliminary Termination 
Notice, the Consultation Period shall apply and would be for the 
Parties to discuss as to what steps shall be taken with a view to 
mitigate the consequences of the relevant Event of Default having 
regard to all the circumstances. 

c. During the Consultation Period, the Parties shall , save as 
otherwise provided in this Agreement, continue to perform their 
respective obligations/ roles under this Agreement, and the TSP 
shall not remove any material, equipment or any part of the 
Project, without prior consent of the Nodal Agency. 

Following the expiry of the Consultation Period, unless the Parties 
shall have otherwise agreed to the contrary or the circumstances 
giving rise to Nodal Agency's Preliminary Termination Notice shall 
have ceased to exist or shall have been remedied, this Agreement 
may be terminated by the Nodal Agency by giving a Termination 
Notice to the TSP, in writing , of at least seven (7) days, with a copy 
to the Lenders' Representative in order to enable the Lenders 
to exercise right of substitution in accordance with Article 15.3 of 
this Agreement. 

( / 
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Further, the Nodal Agency may also initiate proceedings to 
blacklist the TSP & its Affiliates from participation in any RFP 
issued by BPCs for a period of 5 years. 

13.3 Procedure for Nodal Agency's non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under 
Article 4.2, the TSP may serve notice on the Nodal Agency, and 
the Lenders' Representative (a "TSP's Preliminary Notice"), which 
notice shall specify in reasonable detail the circumstances giving 
rise to such non-fulfilment of role by the Nodal Agency 

b. Following the issue of a TSP's Preliminary Notice, the 
Consultation Period shall apply. 

c. The Consultation Period would be for the Parties to discuss as to 
what steps shall be taken with a view to mitigate the 
consequences of the relevant non-fulfilment of role by the Nodal 
Agency including giving time extension to TSP, having regard to 
all the circumstances. 

d. During the Consultation Period, both Parties shall, save as 
otherwise provided in this Agreement, continue to perform their 
respective obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 
3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its 
effects continue to be present, the Nodal Agency shall have the right to 
cause termination of the Agreement. In case of such termination, the 
Contract Performance Guarantee shall be returned to the TSP as per the 
provisions of Article 6.5.1. 

13.4.2 In case of termination of this Agreement, the TSP shall provide to the 
Nodal Agency the full names and addresses of its Contractors as well as 
complete designs, design drawings, manufacturing drawings, material 
specifications and technical information, as required by the Nodal 
Agency within thirty (30) days of Termination Notice. 
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13.5 Termination or amendment due to non-requirement of any Element or 
Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer 
required due to any reason whatsoever, the Nodal Agency may issue a 
notice to this effect to the TSP. 

13.5.2 Nodal Agency may also issue notice to the TSP seeking their response 
to the proposed termination/ amendment (as the case may be) of the 
Agreement. The Nodal Agency shall issue copy of such notice to 
Lenders. In the notice, Nodal Agency shall also include an assessment 
of the physical progress made by TSP in the Element/ Project (as the 
case may be) that is no longer required. 

13.5.3 The TSP shall neither carry out further investment nor carry out any 
work on the Element/ Project (as the case may be) that is no longer 
required after delivery of the notice. 

13.5.4 After taking into account the comments of the TSP, the Nodal Agency 
may terminate the Agreement or amend it if both Parties agree to the 
amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The State Commission may, as per the provisions of the Electricity Act, 
2003, revoke the Transmission License of the Licensee. Further, in such 
a case, the Agreement shall be deemed to have been terminated. 

13.7 Termination Payment 

13. 7.1 If Agreement is terminated on account of Force Majeure Events, non­
requirement of any Element or Project during Construction, Nodal Agency 
non-fulfilment of Role & TSP's Event of Default, the TSP shall be entitled 
for Termination Payment equivalent to valuation of Project Assets. Upon 
payment, the Nodal Agency shall take over the Project Assets. 

I 
I 
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ARTICLE: 14 

14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity 

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless 
against: 

(a) any and all third party claims, actions, suits or proceedings against the 
Nodal Agency for any loss of or damage to property of such third p,arty, 
or death or injury to such third party, arising out of a breach by the TSP 
of any of its obligations under this Agreement, except to the extent that 
any such claim, action, suit or proceeding has arisen due to a negligent 
act or omission, breach of this Agreement or non-fulfilment of statutory 
duty on the part of Nodal Agency; and 

(b) any and all losses, damages, costs and expenses including legal costs, 
fines, penalties and interest actually suffered or incurred by the Nodal 
Agency from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this 
Agreement, (provided that this Article 14 shall not apply to such 
breaches by the TSP, for which specific remedies have been 
provided for under this Agreement) except to the extent that any 
such losses, damages, costs and expenses including legal costs, 
fines, penalties and interest (together to constitute "lndemnifiable 
Losses") has arisen due to a negligent act or omission, breach of 
this Agreement or non-fulfilment of statutory duty on the part of 
the Nodal Agency, or 

ii. any of the representations and warranties of the TSP under this 
Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall in accordance with the Regulations framed by 
MERC in this regard indemnify, defend and hold the TSP harmless 
against: 

(a) any and all third party claims, actions, suits or proceedings against 
the TSP, for any loss of or damage to property of such third party, or 
death or injury to such third party, arising out of any material breach 
by the Nodal Agency of any of their roles under this Agreement, 
except to the extent that any such claim , action , suit or proceeding 
has arisen due to a negligent act or omission , breach of this 
Agreement or breach of statutory duty on the part of 
Contractors, servants or agents; and 
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(b) any and all losses, damages, costs and expenses including legal 
costs, fines , penalties and interest ('lndemnifiable Losses') actually 
suffered or incurred by the TSP from third party claims arising by 
reason of: 

i. any material breach by the Nodal Agency of any of its roles under 
this Agreement (provided that, this Article 14 shall not apply to 
such breaches by the Nodal Agency, for which specific remedies 
have been provided for under this Agreement), except to the 
extent that any such lndemnifiable Losses have arisen due to a 
negligent act or omission, breach of this Agreement or breach of 
statutory duty on the part of the TSP, its Contractors, servants or 
agents or 

ii. any of the representations and warranties of the Nodal Agency 
under this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1 

(a) The TSP shall, subject to the Nodal Agency's compliance with Article 14.2.1 
(b), indemnify and hold harmless the Nodal Agency and its employees and 
officers from and against any and all suits, actions or administrative 
proceedings, claims, demands, losses, damages, costs, and expenses of 
whatsoever nature, including attorney's fees and expenses, which the Nodal 
Agency may suffer as a result of any infringement or alleged infringement of 
any patent, utility model, registered design, trademark, copyright or other 
intellectual property right registered or otherwise existing at the date of the 
Agreement by reason of the setting up of the Project by the TSP. 

Such indemnity shall not cover any use of the Project or any part thereof 
other than for the purpose indicated by or to be reasonably inferred from the 
Agreement, any infringement resulting from the misuse of the Project or any 
part thereof, or any products produced in association or combination with 
any other equipment, plant or materials not supplied by the TSP, pursuant to 
the Agreement. 

(b) If any proceedings are brought or any claim is made against the Nodal 
Agency arising out of the matters referred to in Article 14.2.1 (a) , the Nodal 
Agency shall promptly give the TSP a notice thereof, and the TSP shall at its 
own expense take necessary steps and attend such proceedings or claim 
and any negotiations for the settlement of any such proceedings or claim. 
The TSP shall promptly notify the Nodal Agency of all actions taken in such 
proceedings or claims. 

,,,,,----
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(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28) days 
after receipt of such notice from the Nodal Agency under Article 14.2.1 (b) 
above, that it intends to attend any such proceedings or claim , then the 
Nodal Agency shall be free to attend the same on their own behalf at the 
cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency 
within the twenty eight (28) days period , the Nodal Agency shall make no 
admission that may be prejudicial to the defence of any such proceedings or 
claims. 

(d) The Nodal Agency shall , at the TSP's request, afford all available assistance 
to the TSP in attending to such proceedings or claim , and shall be 
reimbursed by the TSP for all reasonable expenses incurred in so doing. 

14.2.2 

(a) The Nodal Agency, in accordance with the Regulations framed by MERC in 
this regard subject to the TSP's compliance with Article 14.2.2(b) shall 
indemnify and hold harmless the TSP and its employees, officers from and 
against any and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs and expenses of whatsoever nature, 
including attorney's fees and expenses, which the TSP may suffer as a 
result of any infringement or alleged infringement of any patent, utility model , 
registered design , trademark, copyright or other intellectual property right 
registered or otherwise existing at the date of the Agreement by reason of 
the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the TSP arising 
out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give 
the Nodal Agency a notice thereof, and the Nodal Agency shall at its own 
expense take necessary steps and attend such proceedings or claim and 
any negotiations for the settlement of any such proceedings or claim. The 
Nodal Agency shall promptly notify the TSP of all actions taken in such 
proceedings or claims. 

(c) If the Nodal Agency fa ils to notify the TSP within twenty-eight (28) days after 
receipt of such notice from the TSP under Article 14.2.2(b) above, that it 
intends to attend any such proceedings or claim, then the TSP shall be free 
to attend the same on its own behalf at the cost of the Nodal Agency. Unless 
the Nodal Agency has so failed to notify the TSP within the twenty (28) days 
period, the TSP shall make no admission that may be prejudicial to the 
defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available assistance 
to the Nodal Agency in attending to such proceedings or claim, and shall be 
reimbursed by the Nodal Agency for all reasonable expenses • 
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doing. 

14.3 Monetary Limitation of liability 

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 
("Indemnified Party") under this Article 14 for any indemnity claims made 
in a Contract Year only up to an amount of Rs. 1.11 Crore (Rupees One 
Crore and Eleven Lakh Only). 

14.4 Procedure for claiming indemnity 

14.4.1 Where the lnqemnified Party is entitled to indemnification from the 
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified 
Party shall promptly notify the Indemnifying Party of such claim, 
proceeding , action or suit referred to in Articles 14.1 or 14.2 in respect of 
which it is entitled to be indemnified. Such notice shall be given as soon 
as reasonably practicable after the Indemnified Party becomes aware of 
such claim , proceeding , action or suit. The Indemnifying Party shall be 
liable to settle the indemnification claim within thirty (30) days of receipt 
of the above notice. 

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, 
action , suit or proceedings in accordance with Article 14.4.3 
below; and 

ii. the claim amount is not requ ired to be paid/deposited to such 
third party pending the resolution of the Dispute , 

the Indemnifying Party shall become liable to pay the claim amount to 
the Indemnified Party or to the third party, as the case may be, promptly 
following the resolution of the Dispute, if such Dispute is not settled in 
favour of the Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, 
suit or proceeding for which it is entitled to be indemnified under Articles 
14.1 or 14.2 and the Indemnifying Party shall reimburse to the 
Indemnified Party all reasonable costs and expenses incurred by the 
Indemnified Party. However, such Indemnified Party shall not settle or 
compromise such claim , action , suit or proceedings without first getting 
the consent of the Indemnifying Party, which consent shall not be 
unreasonably withheld or delayed . 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the 
dE:fence of any proceedings brought against the lndem • 
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acknowledges its obligation to indemnify such Indemnified Party, gives 
such Indemnified Party prompt notice of its intention to assume control of 
the defence, and employs an independent legal counsel at its own cost 
that is reasonably satisfactory to the Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the 
Nodal Agency nor their respective officers, directors, agents, employees 
or Affiliates (including, officers, directors, agents or employees of such 
Affiliates), shall be liable or responsible to the other Party or its Affiliates 
including its officers, directors, agents, employees, successors, insurers 
or permitted assigns for incidental, indirect or consequential , punitive or 

• exemplary damages, connected with or resulting from performance or 
non-performance of this Agreement, or anything done in connection 
herewith, including claims in the nature of lost revenues, income or 
profits (other than payments expressly required and properly due under 
this Agreement), any increased expense of, reduction in or loss of 
transmission capacity or equipment used therefore, irrespective of 
whether such claims are based upon breach of warranty, tort (including 
negligence, whether of the Nodal Agency, the TSP or others), strict 
liability, contract, breach of statutory duty, operation of law or otherwise. 

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 
shareholder of the TSP or any Affiliate of the TSP or any of its officers, 
directors or shareholders for such claims excluded under this Article. The 
TSP shall also have no recourse against any officer, director or 
shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or 
any of its officers, directors or shareholders for such claims excluded 
under this Article. 

14.6 Duty to Mitigate 

I 

The party entitled to the benefit of an indemnity under this Article 14 shall 
take all reasonable measures to mitigate any loss or damage which has 
occurred. If the Party fails to take such measures, the other Party's 
liabilities shall be correspondingly reduced. 

0 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties 
and their respective successors and permitted assigns. This Agreement 
shall not be assigned by any Party, except as provided in Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all 
or any of its rights and benefits under this Agreement. 

15.2.2 However, the TSP may create any encumbrance over all or part of the 
receivables, or the Project Assets of the Project in favour of the Lenders 
or the Lenders' Representative on their behalf, as security for amounts 
payable under the Financing Agreements and any other amounts agreed 
by the Parties. 

Provided that: 

i. the Lenders or the Lenders' Representative on their behalf shall have 
entered into the Financing Agreements and agreed in writing to the 
provisions of this Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 
15.2.2 shall contain provisions pursuant to which the Lenders or the 
Lender's Representative on their behalf agrees unconditionally with 
the TSP to release from such encumbrances upon payment by the 
TSP to the Lenders of all amounts due under the Financing 
Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the 
same) in the ordinary course of the TSP developing and operating the 
Project; 

b. pledges of goods, the related documents of title and / or other related 
documents, arising or created in the ordinary course of the TSP 
developing and operating the Project; or 

c. security arising out of retention of title provisions in relation to goods 
acquired in the ordinary course of the TSP developing and operating 
the Project. 

I 
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15.3 Substitution Rights of the Lenders 

15.3.1 The TSP would need to operate and maintain the Project under the 
provisions of this Agreement and cannot assign the Transmission 
License or transfer the Project or part thereof to any person by sale, 
lease, exchange or otherwise , without the prior approval of the Nodal 
Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the 
case of default by the TSP as per Article 13 of this Agreement during the 
debt repayments, the State Commission may, on an application from the 
Lenders, assign the Transmission License to the nominee of the Lenders 
subject to the fulfilment of the qualification requirements and provisions 

of the Maharashtra Electricity Regulatory Commission (Transmission 

License Conditions) Regulations , 2004 as amended from time to 

time; 
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ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law: 

This Agreement shall be governed by and construed in accordance with 
the Laws of India. Any legal proceedings in respect of any matters, claims 
or disputes under this Agreement shall be under the jurisdiction of 
appropriate courts in Maharashtra. 

16.2 Amicable Settlement: 

16.2.1 Either Party is entitled to raise any claim, dispute or difference of 
whatever nature arising under, out of or in connection with this 
Agreement, including its existence or validity or termination or whether 
during the execution of the Project or after its completion and whether 
prior to or after the abandonment of the Project or termination or breach 
of the Agreement by giving a written notice to the other Party, which shall 
contain : 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued 
under Article 16.2.1, furnish: 

(i) counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 
16.2.1, if the other Party does not furnish any counter claim or defense 
under Article 16.2.2, or thirty (30) days from the date of furnishing 
counter claims or defence by the other Party, both the Parties to the 
Dispute shall meet to settle such Dispute amicably. If the Parties fail to 
resolve the Dispute amicably within thirty (30) days from the later of the 
dates mentioned in this Article 16.2.3, the Dispute shall be referred for 
dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

,,.. - All Disputes shall be adjudicated by the MERC. 
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16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to 
the State Commission as provided in Article 16.3 and save as the State 
Commission may otherwise direct by a final or interim order, the Parties 
hereto shall continue to perform their respective obligations/ roles (which 
are not in dispute) under this Agreement. 

- ~ ( ' 
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17 .1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with 
the TSP as follows and acknowledges and confirms that the TSP is 
relying on such representations and warranties in connection with the 
transactions described in this Agreement: 

a. It has all requisite powers and authority to execute and 
consummate this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 
accordance with its terms; 

c. The consummation of the transactions contemplated by this 
Agreement on the part of Nodal Agency will not violate any 
provision of nor constitute a default under, nor give rise to a 
power to cancel any charter, mortgage, deed of trust or lien, 
lease, agreement, license, permit, evidence of indebtedness, 
restriction, or other contract to which the Nodal Agency is a 
Party or to which the Nodal Agency is bound, which violation, 
default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17 .2.1 The TSP hereby represents and warrants to and agrees with the Nodal 
Agency as follows and acknowledges and confirms that the Nodal 
Agency is relying on such representations and warranties in connection 
with the transactions described in this Agreement: 

a. It has all requisite powers and has been duly authorized to execute 
and consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its 
terms; 

c. The consummation of the transactions contemplated by this 
Agreement on the part of the TSP will not violate any provision of nor 
constitute a default under, nor give rise to a power to cancel any 
charter, mortgage, deed of trust or lien, lease, agreement, license, 
permit, evidence of indebtedness, restriction, or other contract to 
which the TSP is a Party or to which the TSP is bound which 
violation, default or power has not been waived; 
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d. The TSP is not insolvent and no insolvency proceedings have been 
instituted , nor threatened or pending by or against the TSP; 

e. There are no actions, suits, claims, proceedings or investi9ations 
pending or, to the best of the TSP's knowledge, threatened in 
writing against the TSP at law, in equity, or otherwise, and whether 
civil or criminal in nature, before or by, any court, commission , 
arbitrator or governmental agency or authority, and there are no 
outstanding judgments, decrees or orders of any such courts, 
commission, arbitrator or governmental agencies or authorities, 
which materially adversely affect its ability to execute the Project or 
to comply with its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid 
as on the Effective Date of this Agreement. 

,I 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER 

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent 
Engineer as per framework provided in the Guidelines for Encouraging 
Competition in Development of Transmission Projects for selection of 
Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the 
following : 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or 
services and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any 
extension thereof, for performing any duty or obligation during 
construction phase; 

e. determining, as required under the Agreement, the valuation of the 
Project Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the 
Agreement. 

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal 
Agency as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 
Independent Engineer at any time, but only after appointment of another 
Independent Engineer. 

--
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18.4.2 If the TSP has reason to believe that the Independent Engineer is not 
discharging its duties and functions in a fair, efficient and diligent manner, it 
may make a written representation to the Nodal Agency and seek 
termination of the appointment of the Independent Engineer. Upon receipt of 
such representation, the Nodal Agency shall hold a tripartite meeting with 
the TSP and Independent Engineer for an amicable resolution, and the 
decision of Nodal Agency is final. In the event that the appointment of the 
Independent Engineer is terminated hereunder, the Nodal Agency shall 
appoint forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and 
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign 
for and on behalf of the Independent Engineer, and any communication or 
document required to be signed by the Independent Engineer shall be valid 
and effective only if signed by any of the designated persons; provided that 
the Independent Engineer may, by notice in writing, substitute any of the 
designated persons by any of its employees. 
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ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued 

and paid up equity share capital of Sakoli Power Transmission 

Limited shall not be less than Fifty one percent (51 %) up to a period of 
one (1) year after COD of the Project. 

Provided that, in case the Lead Member or Bidding Company is holding 
equity through Affiliate/s, Ultimate Parent Company or Parent Company, 
such restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding 
Consortium, the Lead Member shall continue to hold equity of at least 
twenty six percent (26%) upto a period of one (1) year after COD of the 
Project and any Member of such Bidding Consortium shall be allowed to 
divest its equity as long as the other remaining Members (which shall 
always include the Lead Member) hold the minimum equity specified 
above. 

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent 
Company of the Selected Bidder, then, subject to the second proviso to 
Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent 
Company shall be eligible to transfer its shareholding in Sakoli Power 

Transmission Limited to another Affiliate or to the Parent Company / 
Ultimate Parent Company of the Selected Bidder. If any such 
shareholding entity, qualifying as an Affiliate / Parent Company/ Ultimate 
Parent Company, is likely to cease to meet the criteria to qualify as an 
Affiliate / Parent Company / Ultimate Parent Company, the shares held 
by such entity shall be transferred to another Affiliate / Parent Company/ 
Ultimate Parent Company of the Selected Bidder. 

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Sakoli Power 

Transmission Limited by any of the entities referred to in Article 19.1.1 
and 19.1 .2 above, shall be after prior written intimation to the Nodal 
Agency. 

19.1.4 For computation of effective Equity holding, the Equity holding of the 
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or 
Parent Company and the equity holding of such Affiliate(s) or Ultimate 
Parent Company in Sakoli Power Transmission Limited shall be 
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computed in accordance with the example given below: 

If the Parent Company or the Ultimate Parent Company of the Selected 

Bidder A directly holds thirty percent (30%) of the equity in Sakoli Power 

Transmission Limited, then holding of Selected Bidder A in Sakoli 

Power Transmission Limited shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and 

the Affiliate holds fifty percent (50%) equity in Sakoli Power 

Transmission Limited, then, for the purposes of ascertaining the 
minimum equity/equity lock-in requirements specified above, the 

effective holding of Bidder A in Sakoli Power Transmission Limited 
shall be fifteen percent (15%), (i.e., 30% x 50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms 
of the consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) 
days from the occurrence of any event that would result in any change in 
its equity holding structure from that which existed as on the date of 
signing of the Share Purchase Agreement. In such cases, the Nodal 
Agency would reserve the right to ascertain the equity holding structure 
and to call for all such required documents / information / clarifications as 
may be required. 

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance 
with the Qualification Requirements, as stipulated in RFP Document, till 
the COD of the Project. Where the Technically Evaluated Entity and/or 
the Financially Evaluated Entity is not the Bidding Company or a Member 
in a Bidding Consortium, as the case may be, the Bidding Company or 
Member shall continue to be an Affiliate of the Technically Evaluated 
Entity and/or Financially Evaluated Entity till the COD of the Project. 

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same 
manner as TSP's Event of Default as under Article 13 of this Agreement. 

19.3 Language: 

19.3.1 All agreements, correspondence and communications between the 
Parties relating to this Agreement and all other documentation to be 
prepared and supplied under the Agreement shall be written in English, 
and the Agreement shall be construed and interprete • 
with English language. -
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19.3.2 If any of the agreements, correspondence, communications or 
documents are prepared in any language other than English, the English 
translation of such agreements, correspondence, communications or 
documents shall prevail in matters of interpretation. 

19.4 Affirmation 

The TSP and the Nodal Agency, each affirm that: 

1. neither it nor its respective directors, employees, or agents has paid or 
undertaken to pay or shall in the future pay any unlawful commission, 
bribe, pay-off or kick-back; and 

2. it has not in any other manner paid any sums, whether in Indian 
currency or foreign currency and whether in India or abroad to the 
other Party to procure this Agreement, and the TSP and the Nodal 
Agency hereby undertake not to engage in any similar acts during the 
Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this 
Agreement shall not prejudice or affect the validity or enforceability of the 
remainder of this Agreement, unless the part held invalid or unenforceable 
is fundamental to this Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of 
which shall be deemed an original and all of which collectively shall be 
deemed one and the same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles 
contained herein would result in injuries. The Parties further acknowledge 
that the amount of the liquidated damages or the method of calculating 
the liquidated damages specified in this Agreement is a genuine and 
reasonable pre-estimate of the damages that may be suffered by the non­
defaulting Party in each case specified under this Agreement. 

19.8 Restriction of Shareholders/ Owners Liability 

19.8.1 Parties expressly agree and acknowledge that none of the shareholders 
of the Parties hereto shall be liable to the other Parties for any of the 
contractual obligations of the concerned Party under this Agreement. 
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19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 
Agreement shall be restricted to the extent provided in the Indian 
Companies Act, 1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies 
and cess, assessed/levied on the TSP, its Contractors or their 
employees that are required to be paid by the TSP as per the Law in 
relation to the execution of the Project and for providing Transmiss ion 
Service as per the terms of this Agreement. 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP 
against any claims that may be made against the Nodal Agency in 

• relation to the matters set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes , duties, 
levies, cess whatsoever for discharging any obligation of the TSP by the 
Nodal Agency on behalf of TSP or its personnel, provided the TSP has 
consented in writing to the Nodal Agency for such work, for which 
consent shall not be unreasonably withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that expl icitly provided in this 
Agreement. 

Provided that, notwithstand ing anything contained in this Agreement, 
under no event shall the Nodal Agency or the TSP claim from one another 
any indirect or consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or 
reasonably, a Party may exercise any discretion given to it under this 
Agreement in any way it deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP 
Project Documents and not to disclose the terms and conditions of the 
transaction contemplated hereby to third parties, except: 

a) to their professional advisors; 

b) t~ heir officers, contractors, employees, agents or representatives, 

. I 
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financiers, who need to have access to such information for the 
proper performance of their activities; or 

c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, 
may, at any time, disclose the terms and conditions of the Agreement 
and the RFP Project Documents to any person , to the extent stipulated 
under the Law and the Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the . 
terms and conditions stipulated in Transmission License issued by the 
State Commission to the TSP, agreement(s) executed between the 
Parties, applicable Law including rules and regulations framed thereunder, 
the order of priority as between them shall be the order in which they are 
placed below: 

• terms and conditions of Transmission License; 

• applicable Law, rules and regulations framed thereunder; 

• this Agreement. 

• Agreement(s), if any, under MERC MYT Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations 
pursuant to the Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely 
responsible for the manner in which its obligations under this Agreement 
are to be performed . All employees and representatives of the TSP or 
Contractors engaged by the TSP in connection with the performance of 
the Agreement shall be under the complete control of the TSP and shall 
not be deemed to be employees, representatives, Contractors of the 
Nodal Agency and nothing contained in the Agreement or in any 
agreement or contract awarded by the TSP shall be construed to create 
any contractual relationship between any such employees, 
representatives or Contractors and the Nodal Agency 

, I I 
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19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written 
agreement between the Parties. 

19.16 Waiver: 

19.16.1 • No waiver by either Party of any default or breach by the other Party in 
the performance of any of the provisions of this Agreement shall be 
effective unless in writing duly executed by an authorised representative 
of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the 
performance of the terms, conditions and provisions of this Agreement 
nor time or other indulgence granted by one Party to the other Parties 
shall act as a waiver of such breach or acceptance of any variation or the 
relinquishment of any such right or any other right under this Agreement, 
which shall remain in full force and effect. 

19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an 
association, joint venture, or partnership or agency or any such other 
relationship between the Parties or to impose any partnership obligation 
or liability upon either Party and neither Party shall have any right, power 
or authority to enter into any agreement or undertaking for, or act on 
behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is 
intended by the Parties as the final expression of their agreement and is 
intended also as a complete and exclusive statement of the terms of their 
agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral 
understandings, offers or other communications of every kind pertaining 
to this Agreement or the provision of Transmission Service under this 
Agreement to the Nodal Agency by the TSP shall stand superseded and 
abrogated. 

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under 
this Agreement RBII be in writing and in the English language 

/ 
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If to the TSP, all notices or communications must be delivered personally 
or by registered post or facsimile or any other mode duly acknowledged 
to the addressee below: 

Address : S .No. q6/,, f\sh.~Jc..o, Hoo...fe 
I 

As-1'o~-Htl,t.l,, 

Attention 

Email 

Fax. No. 

Telephone No. 

'-/o..!-o..\o.. ? N<>-Si t_ , M H ~ 4-Z7.o \I 
: f1.,,,Ml,lkU"'-" c_h_cwJ1tK, Mc. Mn,\I\J )e--tlk._G\.Vf'

1

1 

: ())i.1"-ll Yl J . c.h~Y' Jo..kG a.sho~ 614.i lic.ot". c_o,«l : 

Y\"l, HV'\t kc..d k.o..'1n)-@ 0-.S~oko...bu,\J coV\. C..~M 
FoK '- o ,z,qJ -- '2Z3 6 ';f-o4-
o'Z..S3-tt:33 "1-05 j D'2-53- 6638 "':/--05 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 
personally or by registered post or facsimile or any other mode duly 
acknowledged to the addresses below: 

(i) Maharashtra State Transmission Utility (STU) 

Address 

Attention 

Email 

Fax. No. 

Telephone No. 

: Prakashganga, 4th Floor/ 'A' Wing, Plot No.C-
9, E-Block, BKC Complex, Bandra (E), Mumbai 
- 400051 

: Chief Engineer (STU) 

ce.stut»mo..\,Q~wis·co •in 

19.19.4 All notices or communications given by facsimile shall be confirmed by 
sending a copy of the same via post office in an envelope properly 
addressed to the appropriate Party for delivery by registered mail. All 
notices shall be deemed validly delivered upon receipt evidenced by an 
acknowledgement of the recipient, unless the Party delivering the notice 
can prove in case of delivery through the registered post that the 
recipient refused to acknowledge the receipt of the notice despite efforts 
of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party 
change the address and/or addresses to which such notices and 
communications to it are to be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers 

Maharashtra St 76 Sakoli Po 
• 1 \ ·<r 

'~c:5,p 
-~-- ~ 



87

Transmission Service Agreement 

shall observe the highest standard of ethics during the subsistence of 
this Agreement. Notwithstanding anyth ing to the contrary contained in 
the Agreement, the Nodal Agency may terminate the Agreement without 
being liable in any manner whatsoever to the TSP, if it determines that 
the TSP has, directly or indirectly or through an agent, engaged in 
corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice in the Bid process. In such an event, the 
Nodal Agency shall forfeit the Contract Performance Guarantee of the 
TSP, without prejudice to any other right or remedy that may be available 
to the Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 
hereinabove and the rights and remedies which the Nodal Agency may 
have under this Agreement, if a TSP is found by the Nodal Agency to 
have directly or indirectly or through an agent, engaged or indulged in 
any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice during the Bid process, or after the issue of 
Letter of Intent (hereinafter referred to as Loi) , the Nodal Agency may 
terminate the Agreement without being liable in any manner whatsoever 
to the TSP. Further, the TSP & its Affiliates shall not be eligible to 
participate in any tender or RFP issued by any BPC for an indefinite 
period from the date such TSP is found by the Nodal Agency to have 
directly or indirectly or through an agent, engaged or indulged in any 
corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practices, as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the 
meaning hereinafter respectively assigned to them: 

I 
Maharasht1 

(a) "corrupt practice" means (i) the offering, giving, receiving , or 
soliciting , directly or indirectly, of anything of value to influence the 
actions of any person connected with the Bid process (for avoidance of 
doubt, offering of employment to or employing or engaging in any 
manner whatsoever, directly or indirectly, any official of the BPC who is 
or has been associated or dealt in any manner, directly or indirectly with 
the Bid process or the Loi or has dealt with matters concerning the RFP 
Project Documents or arising there from, before or after the execution 
thereof, at any time prior to the expiry of one year from the date such 
official resigns or retires from or otherwise ceases to be in the service of 
the BPC, shall be deemed to constitute influencing the actions of a 
person connected with the Bid Process); or (ii) engaging in any manner 
whatsoever, whether during the Bid Process or after the issue of the Loi 
or after the execution of the RFP Project Documents , as the case may 
be , any person in respect of any matter relating to the Project or the Loi 

,,---
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or the RFP Project Documents, who at any time has been or is a legal, 
financial or technical adviser of the BPC in relation to any matter 
concerning the Project; 

(b) "fraudulent practice" means a misrepresentation or omission of 
facts or suppression of facts or disclosure of incomplete facts, in order to 
influence the Bid process; 

(c) "coercive practice" means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any person or property to influence 
any person's participation or action in the Bid process; 

(d) "undesirable practice" means (i) establishing contact with any 
person connected with or employed or engaged by the BPC with the 
objective of canvassing, lobbying or in any manner influencing or 
attempting to influence the Bid process; or (ii) having a Conflict of 
Interest; and 

(e) "restrictive practice" means forming a cartel or arriving at any 
understanding or arrangement among Bidders with the objective of 
restricting or manipulating a full and fair competition in the Bid process; 

19.21 Compliance with Law: 

I 

Despite anything contained in this Agreement but without prejudice to 
Article 12, if any provision of this Agreement shall be in deviation or 
inconsistent with or repugnant to the provisions contained in the Electricity 
Act, 2003, or any rules and regulations made there under, such provision 
shall be deemed to be amended to the extent required to bring it into 
compliance with the aforesaid relevant provisions as amended from time 
to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 
ABOVE. 

1. For and on behalf of TSP 

.~~~~~B~ 
ame, Designation and Address] 

I .. 
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For and on behalf of Maharashtra State 
Transmission Utility (STU) (being the Nodal 
Agency) 

P& f::.Y USH' s' ~-HA (2__(\,f" 
•• ~ ···· ••••• ·····c."f~ ~·J; TLJ

1 
P'JA-HAJ<AS.1-fTflA t P~AtMil{;b, 

[Signature, Name, Designation and Address] B f:C I N UN6-A-I 

WITNESSES: 

1. For and on behalf of 

: BPC 

[Signature] 

C l<.\'l~M. ~~"'-' A~ 

'D'-(. MAN Att S.tl--' i2. B_c._p DlL-,.,, 

.......... .. .. ............. ~~f~~.0.~ ........... . 
[Insert, Name, Designation and Address of the Witness] 

2. For and on behalf of 

~~:::;}shtra State Transmission Utility (STU)~ the Nodal 

iSi~ 

.P.~tlKA-I ... ~~~~.~~. '. : .... ~ .. ~~w, M tJIYtist\f·-
[lnsert Name, Designation and Address of the Witness] 

\ ' I • 
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SCHEDULES 
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project: 

Scheduled COD 
SI. No. Scope of the Transmission Scheme in months from 

Effective Date 
1. Establishment of AIS Sakoli with 2 x 500 MVA, 400/220 kV 24 months from 

ICTs & 2 x 315 MVA, 400/132 kV ICTs with 1 x 125 MVAr the effective 

Bus Reactor at 400 kV level. date 

• 400 I 220 kV, 500 MVA, ICTs - 02 Nos. 

• 400 I 132 kV, 315 MVA, ICTs - 02 Nos. 

• 400 kV ICT Bays - 04 Nos. 

• 220 kV ICT Bays - 02 Nos. 

• 132 kV ICT Bays - 02 Nos. 

• 400 kV Line Bays - 04 Nos. 
• 220 kV Line Bays - 02 Nos. 

• 132 kV Line Bays - 06 Nos. 
• 220 kV Transfer Bus Coupler- 1 set 

• 220 kV Bus Coupler-1 No. 
• 132 kV Bus Coupler-1 No. 

• 132 kV Transfer Bus Coupler- 1 set 

• 125 MVAr, 400 kV Bus Reactor- 1 No 
• 400 kV Bus Reactor bay-1 No 

Future Space Provisions: 

• 400/132 kV, 315 MVA, ICT-01 No. 
• 400 kV ICT Bay-1 No. 

• 132 kV ICT Bay-1 No. 
2. LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 

400 kV D/C line at 400 kV AIS Sakoli (New) 

3. 220 kV D/C line from 400 kV AIS Sakoli (New) to 220 kV 
Bhandara (existing) 

• 220 kV line end bays at 220 kV Bhandara (existing)-
02 Nos. 

4. 132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV 
Deori (proposed) 
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Scheduled COD 
SI. No. Scope of the Transmission Scheme in months from 

Effective Date 

• 132 kV line end bays at 132 kV Deori (proposed )-02 
Nos. 

5. 132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV 
Sakoli (existing) 

• 132 kV line end bays at 132 kV Sakoli (existing)-02 
Nos. 

6. 132 kV D/C line from 400 kV AIS Sakoli (New) to132 kV 
Morgaon Arjuni (existing) 

• 132 kV line end bays at 132 kV Morgaon Arjuni 
(existing) -02 Nos. 

Note: 

#: Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 
kV Deori, 132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV 
line end bays at 132 kV Sakoli (Existing) shall be provided by existing Utility. 
However in case of land constraints TSP may opt for GIS bays or acquire 
suitable land adjacent to the substations. 

In case of LILO lines the technical specifications of Conductor and OPGW should 
be matching with existing line parameters. 

Project Description 

Existing transmission network in Bhandara and Gandia districts majorly comprise of 
10 no. of radially fed 132 kV MSETCL Sub-stations with fag-end Sub-station at 
around 150 km transmission line length. 

The scheme is proposed to enhance the transmission capacity of Eastern Vidarbh 
by connecting ISTS network with existing lnSTS network and in turn providing 
reliable and strong source of supply transmission network in Bhandara and Gandia 
districts. This will in turn reduce the transmission constraints in region. 

The subject Transmission system was deliberated and approved in the 7th meeting 
of the Empowered Committee held on 12.03.2025. Govt. of Maharashtra vide 
Gazette notification dated 09.04.2025 has appointed RECPDCL as BPC for 
implementation of the subject transmission scheme through TBCB route. 
Subsequently, Government of Maharashtra vide Gazette Notification No. Sankirna-
0125/P.R.32/Urja-4 dated 28.11.2025 issued the corrigendum to the scope of work 
of the project. 

82 Sakoli 



93

Transmission Service Agreement 

A. SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINES 

A.1.0 The design, routing and construction of transmission lines shall be in accordance 
with Chapter V, Part A of CEA (Technical Standards for Construction of Electrical 
Plants and Electric Lines) Regulations 2022, as amended from time to time. 
Other CEA Regulations and MoP guidelines, as applicable, shall also be 
followed. 

A.2.0 Selection of tower type shall be made as per CEA Regulations , however in case 
lattice type towers are used, the following shall also be applicable: 

A.2.1 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are 
permitted for use in towers, extensions, gantry structures and stub setting 
templates. For towers in snowbound areas, steel sections shall conform to 
Grade-C of IS-2062. 

A.2.2 Towers shall be designed as per IS-802:2015, however the drag coefficient of the 
tower shall be as follows : -

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 
0.1 3.4 
0.2 2.9 
0.3 2.5 
0.4 2.2 

0.5 and above 2.0 

A.3.0 Transmission Service Provider (TSP) shall adopt any additional loading/design 
criteria for ensuring reliability of the line, if so desired and /or deemed necessary. 

A.4.0 Transmission line shall be designed considering wind zones as specified in wind 
map given in National Building Code 2016, Vol.1. The developer shall also make 
his own assessment of local wind conditions and frequent occurrences of high 
intensity winds (HIW) due to thunderstorms , dust-storms, downburst etc. along 
the line route and wherever required , higher wind zone than that given in wind 
map shall be considered for tower design for ensuring reliability of line. Further, 
for transmission line sections passing within a distance of 50 km from the 
boundary of two wind zones, higher of the two wind zones shall be considered for 
design of towers located in such sections. 

A.5.0 Selection of reliability level for design of tower shall be as per CEA Regulation 
(Technical Standards for Construction of Electrical Plants and Electric Lines) 
Regulations 2022, as amended from time to time. 
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A.6.0 For power line crossings, following should be followed: 
a. Under crossing of the existing transmission line of same Voltage 

shall not be allowed. In the case where it is inevitable to under-cross 
the existing transmission line then TSP shall seek prior approval 
from Chief Electrical Inspector, CEA with detailed study ensuring that 
all statutory electrical clearances and Electric Field limit of 10 kV/m 
at 1 m and 1.8 m from ground level is not violated. 

b. For power line crossing of 400 kV or above voltage level, large angle 
and dead end towers (i.e. D/DD/QD) shall be used on either side of 
power line crossing. 

c. For power line crossing of 132 kV and 220 kV (or 230 kV) voltage 
level, angle towers (B/C/D/DB/DC/DD/QB/QC/QD) shall be used on 

. either side of power line crossing depending upon the merit of the 
prevailing site condition and line deviation requirement. 

d. For power line crossing of 66 kV and below voltage level, 
suspension/tension towers shall be provided on either side of power 
line crossing depending upon the merit of the prevailing site condition 
and line deviation requirement. 

e. For crossing of railways, national highways and state highways, the 
rules/regulations of appropriate authorities shall be followed. 

A. 7.0 The relevant conductor configuration shall be as follows: -

(a) For all 400 kV lines under present scope 

Type of conductor: ACSR / AMC / AL59 

Transmission ACSR 
line Conductor 

400 kV D/C 
(Quad Bundle) 
transmission 
lines 

specified 

Moose: 
Stranding 
54/3.53mm­
AI + 7/3.53 
mm- Steel, 
31.77 mm 

EquivalentAAAC 
conductor based 
on 53% 
conductivity of Al 
Alloy 

Stranding details: 
61 /3 .55(61/3.66)mm 
31.95 (32.94) mm 
diameter; 

diameter 604 (640) mm2 

Equivalent 
minimum size 
of AL59 
conductor 
based on 59% 
conductivity 
of AL Alloy* 
Stranding 
details: 
61/3.31 mm 
29.79 mm 
diameter; 

Aluminium alloy 525 mm2 
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Transmission ACSR 
line Conductor 

specified 

528.5 mm2, 

Aluminium 
area , 

Maximum 
DC 
Resistance 
at 20°c 
(0/km): 
0.05552 
Minimum 
UTS: 
161 .20 kN 

EquivalentAAAC 
conductor based 
on 53% 
conductivity of Al 
Alloy 

area 
Maximum DC 
Resistance at 20°c 
(O/km): 0.05506 
(0.0534) 
Minimum UTS: 
159,80 (178.43) kN 

(b) For all 220 kV lines under present scope 
Transmission ACSR Equivalent 
line Conductor AAAC 

220 kV D/C 
(Zebra) 
transmission 
lines 

specified 

Zebra : 
Stranding 
54/3.18 
mm-Al + 
7/3.18 mm-
Steel, 428 
sq mm, 
Aluminium 
area , 28.62 
mm 
diameter 
Maximum 
DC 
Resistance 

conductor 
based on 
53% 
conductivity 
of Al Alloy 
Stranding 
Details: 
61/3.19 mm 
28.71 mm 
diameter; 
487.5 sq.mm 
Aluminum 
alloy area 

Maximum 
DC 
Resistance 
at 20°c 
(O/km): 

Equivalent 
minimum size 
of AL59 
conductor 
based on 59% 
conductivity 
of AL Alloy* 
Aluminium 
alloy area 

Maximum DC 
Resistance at 
20°c (O/km): 
0.0566 
Minimum UTS: 
124.70 kN 

Equivalent 
minimum size 
of AL59 
conductor 
based on 59% 
conductivity 
of AL Alloy* 
Stranding 
Details: 
61/3.08 mm 
27.7 mm 
diameter; 454 
sq.mm 
Aluminium 
alloy area 

Maximum DC 
Resistance at 
20°c (O/km): 
0.0653 
Minimum UTS: 
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at 20°c 0.06815 
(0/km): Minimum 
0.06868 UTS: 135.60 
Minimum kN 
UTS: 
130.32 kN 

(c) For all 132 kV lines under present scope 

Transmissio 
n line 

132 kV D/C 
(Panther) 
transmission 
lines 

ACSR 
Conducto 
r specified 

Panther: 
Stranding 
30/3.0mm­
AI + 7/3.0 
mm- Steel, 
21.00 mm 
diameter 

212.05 sq 
mm, 
Aluminium 
area, 

Maximum 
DC 
Resistance 
at 20°c 
(0/km): 
0.1390 

Minimum 
UTS: 
89.67 kN 

Equivalent 
AAAC 
conductor 
based on 
53% 
conductivit 
y of Al Alloy 

Stranding 
details: 

3713.15mm, 

22.05mm 
diameter; 

288.3 sq . 
mm, 
Aluminium 
alloy area 

Maximum 
DC 
Resistance 
at 20°c 
(0/km): 
0.1182 

Minimum 
UTS: 84.71 
kN 

86 

108 kN 

Equivalent 
minimum 
size of AL59 
conductor 
based on 
59% 
conductivit 
y of AL 
Alloy* 
Stranding 
details: 
37/3.08 mm, 

21.56 mm 
diameter; 

275.66 sq. 
mm, 
Aluminium 
alloy area 

Maximum 
DC 
Resistance 
at 20°c 
(O/km): 
0.1075 

Minimum 
UTS: 66.47 
kN 

Sub­
conducto 
r Spacing 

NA 
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Note: *1. To select any size above the minimum, the sizes mentioned in the relevant 
Indian standard i.e. IS-398 (part-6) shall be followed . 

2. The transmission lines shall have to be designed for a maximum operating 
conductor temperature of 85 deg C. 

A.8.0 The required phase to phase spacing and horizontal spacing for 400 kV line shall 
be governed by the tower design as well as minimum live metal clearances for 
400 kV voltage level under different insulator swing angles. However, the phase 
to phase spacing for 400 kV lines shall not be less than 8 m. All electrical 
clearances including minimum live metal clearance, ground clearance and 
minimum mid span separation between earth wire and conductor shall be as per 
Central Electricity Authority (Measures Relating to Safety & Electric Supply) 
Regulations as amended from time to time and IS : 5613. 

A.9.0 All electrical clearances including minimum live metal clearance, ground 
clearance and minimum mid span separation between earth wire and conductor 
as given below shall be considered. 

I. Minimum live metal clearances for 400 kV line: 

a) (i) Under stationary conditions : 

From tower body: 3.05 m 

(ii) Under Swing conditions 

Wind Pressure Condition 
a) Swing angle (22°) 
b) Swing angle (44°) 

Minimum Electrical Clearance 
3.05 m 
1.86 m 

b) Minimum ground clearance for 400 kV line: 8.84 m 

c) Minimum mid span separation between earth wire and conductor for 400 
kV line: 9.0 m 

II. Minimum live metal clearances for 220 kV line: 

a) Under stationary conditions 

From tower body: 2.13 m 

b) Under swing conditions 

Maharashtra 
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Wind pressure Condition Minimum electrical clearance 
a) Swing angle (15°) 1.98 m 
b) Swing angle (30°) 1.83 m 
c) Swing angle (45°) 1.675 m 

c) Minimum ground clearance: 7.015 m 
d) Minimum mid span separation between earth-wire and conductor: 8.5 m 
e) The phase spacing for 220 kV D/C Line shall be not less than 4.9 m 

Ill. Minimum live metal clearances for 132 kV line: 
a) Under stationary conditions 

From tower body: 1.53 m 

b) Under swing conditions 

Wind pressure Condition Minimum electrical clearance 
a) Swing angle (15°) 1.53 m 

b) Swing angle (30°) 1.37 m 

c) Swing angle (45°) 1.22 m 
d) Swing angle (60°) 1.07 m 

c) Minimum ground clearance: 6.1 m 

d) Minimum mid span separation between earth-wire and conductor: 6.1 m 
e) The phase spacing for 132 kV D/C Line shall be not less than 3. 9 m 

A.10.0 Shielding angle shall not exceed 20 deg for 400 kV D/C Line transmission line 
and shall not exceed 30 deg for 220 kV & 132 kV transmission lines. 

A.10.01 Transposition is to be done for all transmission lines whose length is greater 
than 100 km. Transposition should be carried out at 1/3 and 2/3 of line length 
tower positions. Transposition of the transmission line after construction of LILO 
shall be maintained by developer. 

A.11.0 The Fault current for design of line shall be 63 kA for 1 sec for 400 Kv, 50kA for 
1 sec for 220kV & 40kA for 1 sec for 132kV. 

A.12.0 In case of 400 kV voltage class lines, at least one out of two earth wires shall be 
OPGW and second earth wire, if not OPGW, shall be either of galvanized 
stranded steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) 
conductor type or any other suitable conductor type depending upon span length 
and other technical consideration. 

In case of 220 kV and 132 kV voltage class transmission lines support towers 
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with single peak, only one OPGW has to be installed. 

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 
10 ohms. Pipe type or Counterpoise type earthing shall be provided in 
accordance with relevant IS. Additional earthing shall be provided on every 7 to 8 
kms distance for direct earthing of both shield wires. If site condition demands, 
multiple earthing or use of earthing enhancement compound shall be used. 

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on 
bank of river having scourable strata or in areas where river flow or change in 
river course is anticipated, based on detailed soil investigation and previous 
years' maximum flood discharge of the river, maximum velocity of water, highest 
flood level, scour depth and anticipated change in course of river based on river 
morphology data of at least past 20 years to ensure availability and reliability of 
the transmission line. 

A.15.0 Transmission line route shall be finalized, in consultation with appropriate 
authorities so as to avoid the habitant zones of endangered species and other 
protected species. Bird diverters, wherever required, shall be provided on the 
line. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas 
up to 60 km from coast following shall also be applicable: 

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be 
considered for tower design for exposed open terrain with few or no 
obstruction which also includes open sea coasts, open stretch of water, 
desert and flat treeless plains. 

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for 
tower design. 

c) The number of consecutive spans between the section points/ angle point 
shall not exceed 10 spans or 3 km instead of conventional practice of 15 
spans or 5 km, in order to reduce the failure of such towers in coastal areas 
due to cascading effect. The section shall be terminated with tension tower/ 
angle tower and angle of deviation should be based on the site 
requirement. 

A.17.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas 
up to 60 km from coast)/ creek regions/ aggressive soil areas following shall also 
be applicable: 
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d) The fabricated tower parts and stubs shall have a minimum overall zinc 
coating of 900 g/m2 of surface area except for plates and sections below 5 
mm which shall have a minimum overall zinc coating of 610 g/m2 of surface 
area. The average zinc coating for all sections and plates 5 mm and above 
shall be maintained as 127 microns and that for plates and sections below 
5 mm shall be maintained as 87 microns. 

e) Ready mix concrete of M30 Grade shall be used to avoid use of locally 
available saline water. However, design mix concrete of M30 Grade 
conforming to IS 456 with potable water can be used at locations where 
transportation of ready-mix concrete is not feasible. Minimum cement 
content in any case shall not be less than 330 kg/m3. 

f) The surface of the reinforced steel shall be treated with epoxy-based 
coating to enhance corrosion performance of foundation. Use of epoxy 
coated reinforcement in foundation shall be as per IS 13620. In addition , 
two (2) coats of bituminous painting of minimum 1.6 kg/m2 per coat shall be 
applied on all exposed faces of foundation (i.e. pedestal and base slab). 

g) Double coat of 20 mm thick cement plaster shall be provided on all 
exposed concrete surface as well up to 300 mm below ground level to give 
protection to concrete surface from environmental and saline effect. 

h) Before coping of chimney top portion , three coats of anti-corrosive paint of 
minimum 30-35 microns dry film th ickness each shall be applied on the 
stub in the 50 mm coping portion as well as up to 350 mm above CL 
portion. 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water 
stagnation like paddy field /agricultural field and undulated areas to avoid direct 
contact of water with steel part of tower. The top of the chimney of foundation 
should be at least above HFL (High Flood Level) or the historical water 
stagnation/ logging level (based on locally available data) or above High Tide 
Level or 500 mm above Natural Ground level (whichever is higher). 

A.19.0 Routing of transmission line through protected areas of India shall be avoided to 
the extent possible. In case, it is not possible to avoid protected areas , the towers 
of the transmission line up to 400 kV level which are installed in protected areas 
shall be designed for Multi-circuit (4 circuits) configuration of same voltage level 
considering reliability level of at least two (2). The top two circuits of these multi­
circuit towers shall be used for stringing of the transmission line under present 
scope and the bottom two circuits shall be made available for stringing of any 
future transmission line of any transmission service providers/ State transmission · 
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utilities/Central transmission utilities passing through the same protected area. 
Further, the configuration and coordinates of such transmission towers shall be 
submitted to STU/CTU and BPC by the TSP. 

A.20.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines 
for NHAI projects and other projects. 

A.21.0 Safety precautions in regard to gas/oil pipe lines in vicinity of Transmission lines 
shall be taken in coordination with gas/ petroleum authorities. 

ii 
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B. SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

The proposed 400/220/132kV Sakoli S/s shall be AIS generally conforming to the 
requirements of CEA (Technical Standards for Construction of Electrical Plants 
and Electric Lines) Regulations 2022, as amended from time to time. 

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, 
as applicable, shall also be followed. 

B.1.0 Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the 
following factors: 

B.1.1 Insulation Coordination 

The system design parameters for substations/switchyards shall be as given 
below: 

SI. Description of 400/220/132 kV Sakoli 
No Parameters 

400 kV 220 kV 132 kV 
System System System 

1. System Operating 
400 kV 220 kV 132 KV 

Voltage 
2. Maximum voltage of the 

420 kV 245 kV 145KV 
system (rms) 

3. Rated Frequency 50 Hz 50 Hz 50 Hz 
4. No. of Phases 3 3 3 
5. Rated Insulation Levels 

i) Lightning Impulse 
withstand voltage for 
(1 .2/50 micro sec.) 1425 kVp 1050 kVp 650 kVp 
- for Equipment other 

than Transformer 1550 kVp 1050 kVp 650 kVp 
and Reactors 

- for Insulator String 

ii) Switching Impulse 
withstand voltage 
(250/2500 micro sec.) 

1050 kVp - -

dry and wet 

\ ' 
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SI. Description of 400/220/132 kV Sakoli 
No Parameters 

400 kV 220 kV 132 kV 
System System System 

ii i) One minute power 
frequency dry 

630 kV 460 kVp -
withstand voltage 
(rms) 

iv) One minute power 
frequency dry and wet 

- - -
withstand voltage 
(rms) 

6. Corona Extinction 
320 kV 156 kV 105 kV 

Voltage 
7. Max. radio interference 

1000 micro 1000 micro 
voltage for frequency 

volts at 266 volts at 156 
500 micro- volts 

between 0.5 MHz and 2 
kV rms kV rms 

at 92 kV rms 
MHz 

8. Minimum creepage 
distance for insulator 

13020 mm 7595 mm 4495mm 
string/ longrod 

(31 mm/kV) (31 mm/kV) (31 mm/kV) 
insulators/ outdoor 
bushings 

9. Minimum creepage 
distance for 13020 mm 7595 mm 4495mm 
switchyard (31 mm/kV) (31 mm/kV) (31 mm/kV) 
equipment 

10. Max. Fault Current 63 kA 50 kA 40KA 
11. Duration of fault 1 sec 1 Sec 1 sec 

B.1.2 Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various 
voltage levels of substation/switchyard: 

Voltage/Type of 400 kV 220 kV 132 kV 
Substation AIS 
400/220/132 kV One and Half Double main Double Main 
Sakoli breaker and Transfer and Transfer 

Notes: -
i) For one and half breaker switching scheme, any double circuit line consisting 
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of two numbers feeders and originating from the same transmission or 
generating switchyard shall not be terminated in one diameter. 

ii) Two transformers of same HV rating shall not be connected in the same 
diameter and similarly two bus reactors of same HV rating shall also not be 
connected in the same diameter. 

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with 
associated isolators, earth switches, current transformers etc. for controlling 
of 2 numbers feeders. 

iv) Connection arrangement of Switchable Line reactors shall be such that it 
can be used as Line reactor as well as Bus reactor with suitable NGR bypass 
arrangement. 

v) Space for 400 kV, 220 kV & 132 kV future line bays shall be kept 
considering provision of switchable line reactors 

vi) TSP shall plan distribution of line and transformer feeders to bus bar in such 
a way that all power can be evacuated successfully without crossing thermal 
limit at any point of bus-bar. 

vii) For AIS type substation, TSP shall keep space provisions for future 
elements such that interconnection arrangement to the corresponding future 
bays can be done with overhead AIS type connection without any cable/ GIS 
duct. 

viii) TSP shall plan connectivity of lines and transformers to bus bar in such a 
way that all power can be evacuated successfully without crossing the 
thermal limit at any point. 

ix) 400/220/132 kV AIS Sakoli : 

400 kV bay configurations (one and half breaker scheme) shall be as 
follows: 

Configuration Number of Bays ( 1-1/2 CB 
system) 

a) ICT bay- Tie- Line bay 4 (four) 
b) Bus Reactor - Tie- future space* 1 (One) 
c) Space Provision for Future ICT* - 1 (One) 

Tie- future Space* 

Maharas ~ I..i~ ~ssion Utility 94 Sakoli Pow 

,cy 
~ -;:::;:::-_ 



105

Transmission Service Agreement 

220 kV bay configurations (Double main & Transfer bus scheme) shall be as 
follows: 

Configuration Number of Bays (Double Main & 
Transfer bus System) 

Main-I 
ICT Bay 01 No. 
Line Bay 01 No. 
main-II 
ICT Bay 01 No. 
Line Bay 01 No. 

132 kV bay configurations (Double main bus scheme) shall be as follows: 

Configuration Number of Bays (Double Main bus 
System) 

Main Bus-I 
a) ICT Bay 

1 (One) 

b) 132 kV line bays 
3 (Three) 

c) Space provision for Future 
1 (One) 

ICT* 

Main Bus-II 
1 (One) 

d) ICT Bay 

e) 132 kV line bays 
3 (Three) 

8.2.0 Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating 
conditions and duty requirements. All equipment shall be designed considering 
the following capacity. 

SI. 
Description of bay 

400/220/132 kV Sakoli 
No 400 kV 220 kV 132 KV 
1. Bus Bar 4000A 3000 A 3000 A 
2. Line bay 3150 A 1600 A 2000 A 
3. ICT bay 3150 A 1600 A 2000A 
4. Bus Reacto r Bay 3150 A N/A N/A 
5. Bus Coupler Bay N/A 3000 A 3000 A 
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SI. 
Description of bay 

400/220/132 kV Sakoli 
No 400 kV 220 kV 132 KV 

6. 
Transfer Bus 

N/A 1600 A 2000 A 
coupler bay 

B.2.1 Power Transformers 

B.2.1.1 Autotransformer 

500 MVA, 400 /220 kV and 315 MVA, 400/132 kV, 3-Phase Auto Transformer 
shall conform to CEA's "Standard Specifications and Technical Parameters for 
Transformers and Reactors (66 kV and above)" available on CEA website. 

B.2.2 Shunt Reactors 

B.2.2.1 420 kV, 3-Phase, Shunt Reactor 

125 MVAR, 420 KV, 3-Phase Reactor shall conform to CEA's "Standard 
Specifications and Technical Parameters for Transformers and Reactors 
available on CEA website. 

B.2.3 400 kV, 220 kV and 132kV AIS Substation equipment (as 
applicable) 

B.2.3.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 
62271-1 and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 
(as per IEC) with regard to restrike probability during capacitive current breaking 
and mechanical endurance. The rated break time shall not exceed 40 ms for 400 
(420) kV circuit breakers, 60 ms for 220 kV &132 kV circuit breakers. 400 (420) 
kV and 220 kV Circuit breakers shall be provided with single phase and three 
phase auto reclosing. Each breaker would have two sets of trip circuits which 
would be connected to separate DC supplies for greater reliability. The Circuit 
breakers controlling 400 kV lines shall be provided with pre insertion closing 
resistor of about 400 ohms with 8 ms insertion time or Controlled Switching 
Device (CSD) for lines longer than 200 km. The short line fault capacity shall be 
same as the rated capacity and this is proposed to be achieved without use of 
opening resistors. The controlled switching device shall be provided in Circuit 
breakers of switchable line reactor bay and in Main and Tie bay circuit breakers 
of line with non-switchable line reactors , Bus reactors and Transformers of 
voltage class 400 kV and above. 
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8.2.3.2 Isolators (AIS) 

The isolators shall comply with IEC 62271-102 in general. 400 kV and 220 kV 
isolators shall be double break type. All Isolators and earth switches shall be 
motor operated. Earth switches shall be provided at various locations to facilitate 
maintenance. Isolator rated for 400 kV, 220 kV, 132 kV shall be of extended 
mechanical endurance class - M2 as per IEC-62271-102. Isolator rated for 220 
kV shall be suitable for bus transfer current switching duty as per IEC-62271-102. 
Main blades and earth blades shall be interlocked and interlock shall be fail safe 
type. 400 kV, 220 kV, 132 kV earth switch for line isolator shall be suitable for 
induced current switching duty as defined for Class-B. 

8.2.3.3 Current Transformers (AIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 
obtained by secondary taps only. Generally, Current Transformers (CT) for 400 
kV shall have six cores (four for protection and two for metering), 220 kV Current 
Transformers shall have five cores (four for protection and one for metering) and 
132 kV Current Transformers shall have five cores (four for protection and one for 
metering). The burden and knee point voltage shall be in accordance with the 
requirements of the system including possible feeds for telemetry. The accuracy 
class for protection core shall be PX and for metering core it shall be 0.2S. The 
rated burden of cores shall be closer to the maximum burden requirement of 
metering and protection system (not more than 20 VA for metering core) for 
better sensitivity and accuracy. The instrument security factor shall be less than 5 
for CTs up to 400 kV voltage class. 

8.2.3.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage Transformers shall comply with IEC 61869 in general. These 
shall have three secondaries out of which two shall be used for protection and 
one for metering. The accuracy class for protection cores shall be 3P and for 
metering core shall be 0.2. The Capacitive Voltage Transformers on lines shall be 
suitable for Carrier Coupling. The Capacitance of CVT for 400 kV and 220 kV 
shall be of 4400/8800 pF depending on PLCC requirements. The rated burden of 
cores shall be closer to the maximum burden requirement of metering and 
protection system (not more than 50 VA for metering core) for better sensitivity 
and accuracy. 

8.2.3.5 Surge Arresters (AIS) 
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conforming to IEC 60099-4 in general shall be provided for 400 kV and 220 kV 
systems respectively. Other characteristics of Surge Arrester shall be chosen in 
accordance with system requirements. Surge arresters shall be provided at line 
entrances near Transformers and Reactors so as to achieve proper insulation 
coordination. Surge Arresters shall be provided with porcelain/ polymer housing 
fitted with pressure relief devices. A leakage current monitor with surge counter 
shall be provided with each surge arrester. 

B.2.4 Protection Relaying and Control System 

The protective relaying system proposed to be provided for transmission lines, 
auto-transformers , reactors and bus bars to minimize the damage to the 
equipment in the events of faults and abnormal conditions, is dealt in this section. 
All main protective relays shall . be numerical type with IEC 61850 (Edition-II) 
communication interface. All numerical relays shall have built in disturbance 
recording feature. The auto transformer protection should be provided with two 
no. differential relays of different make & algorithm . 

The protection ci rcuits and relays of transformer and reactor shall be electrically 
and physically segregated into two groups each being independent and capable 
of providing uninterrupted protection even in the event of one of the protection 
groups failing , to obtain redundancy, and to take protection systems out for 
maintenance while the equipment remains in service. 

a) Transmission Lines Protection 

400kV and 220kV lines shall have MAIN-I numerical four zones distance 
protection scheme with carrier aided inter-tripping feature. The fourth zone shall 
be the reverse zone. 400 kV and 220 kV lines shall also have MAIN-II numerical 
distance protection scheme like Main-I but from different make that of MAIN-I. 
132kV lines shall have MAIN-I numerical four zones distance protection scheme 
with carrier aided inter-tripping feature. The fourth zone shall be the reverse 
zone. 132 kV lines shall also have independent back up over current & earth fault 
protection. However, Line Current Differential relay (with back up distance 
protection feature) as Main-I & Main-II may be considered , for short lines (line 
length less than 10 KM) having Fibre Optic communication link for which line 
differential relay have to be arrange by Transmission Service Provider (TSP) for 
remote end also. In case of loop in loop out of transmission lines, the existing 
protection scheme shall be studied and suitable up-gradation (if required) shall be 
carried out. The Main-I and Main-II protection relays of same make may be 
provided only if they are of different hardware, manufacturing platform or different 
principle of operation. Associated power & control cabling and integration with 
SAS at remote end shall be provided by respective bay owner. All 4.00 lines 
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shall also be provided with two stages over voltage protection . Further, all 400kV 
& 220kV lines shall be provided with single and three phase auto-reclosing facility 
to allow reclosing of circuit breakers in case of transient faults. 132kV lines 
should not have auto-reclosing facility. These lines shall also be provided with 
distance to fault locators to identify the location of fault on transmission lines. 

Over voltage protection & distance to fault locator may be provided as in-built 
feature of Main-I & Main-II protection relays. Auto reclose as built in function of 
Bay Control Unit (BCU) is also acceptable. 

The Main-I and Main-II protection relays shall be fed from separate DC sources 
and shall be mounted in separate panels. For 400kV, 220kV and 132kV 
transmission lines, directional IDMT earth fault relay should be provided as 
standalone unit or in-built feature of Main-I and Main -II feature . 

b) Auto Transformer Protection 

These shall have the following protections: 

i) Numerical Differential Protection (400/220 KV and 220/132 KV ICTs shall 
have two differential protection relays. The second differential relay shall be 
provided on IV side C&R panel to avoid congestion on HV side C&R panel. 
The differential relay shall have different make and algorithm.) 

ii) Numerical Restricted Earth Fault Protection 

iii) Numerical Back-up Directional Over-Current and Earth Fault Protection on 
High Voltage (HV) and Intermediate Voltage (IV) side 

iv) Numerical Over Fluxing Protection on HV and IV side 

v) Numerical Overload Alarm 

Further, numerical back-up over-current and earth fault protection on HV and IV 
side of autotransformer shall not be combined with other protective functions in 
the main relays and shall be independent relays. Besides these , power 
transformers shall also be provided with Buchholz relay, Magnetic Oil Gauge 
(MOG) with low oil level alarm, protection against high oil and winding 
temperature and pressure relief device etc. 
Suitable monitoring, control (operation of associated circuit breaker and isolator) 
and protection for LT auxiliary transformer connected to tertiary winding of auto­
transformer for the purpose of auxiliary supply shall be provided. The over current 
and other necessary protection shall be provided for the auxiliary transformer. 
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These protection and control may be provided as built in feature either in the bay 
controller to be provided for the auxiliary system or in the control and protection 
IEDs to be provided for autotransformer. 

c} 400 kV Reactor Protection 

Reactor shall be provided with the following protections: 

i) Numerical Differential Protection. 

ii) Numerical Restricted Earth Fault Protection 

iii) Numerical Back-up Impedance Protection 

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil 
Gauge (MOG) with low oil level alarm, protection against oil and winding 
temperatures and pressure relief device, etc. 

d) Bus Bar Protection 

The high speed low impedance type bus bar differential protection, which is 
essential to minimize the damage and maintain system stability at the time of bus 
bar faults, shall be provided for 400 kV, 220 and 132 kV buses. Duplicated bus 
bar protection is envisaged for 400 kV bus-bar protection. Bus bar protection 
scheme shall be such that it operates selectively for each bus and incorporates 
the necessary features required for ensuring security. 
Bus Bar protection system for new substation shall be de-centralized (distributed) 
type. 

The scheme shall have complete bus bar protection for present as well as 
envisaged future bays i.e. input / output modules for future bays for the bus 
sections under present scope and PUs shall be provided by the respective bay 
owners. 

In case the bus section is provided, then each side of bus section shall have 
separate set of bus-bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as 
perrequirement. 

e) Local Breaker Back-up Protection 

This shall be provided for each 400 kV , 220kV and 132 kV circuit breakers ---
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and will be connected to de-energize the affected stuck breaker from both 
sides. 

Notes: 
1. LBB and REF relays shall be provided separately from transformer 

differential relay. 
2. LBB relay may also be provided as built-in protection function of 

distributed bus bar protection scheme; however, in such case separate 
LBB relay shall be provided for tie bays (in case of One and Half breaker 
scheme). 

3. Over fluxing and overload protection can be provided as built-in feature of 
differential relay. 

4. In 400 kV switchyard, if spare bay of half diameter is identified as future, 
Tie CB relay panel shall be with Auto-reclosure feature. 

B.2.5 Substation Automation System 

a) For all the new substations, state of art Substation Automation System 
(SAS) conforming to IEC-61850 shall be provided. The distributed 
architecture shall be used for Substation Automation System, where the 
controls shall be provided through Bay control units. The Bay control unit is 
to be provided bay wise for voltage level 400 kV,220 kV & 132 kV and 
above. All bay control units as well as protection units are normally 
connected through an Optical fiber high speed network. The control and 
monitoring of circuit breaker, dis-connector, re-setting of relays etc. can be 
done from Human Machine Interface (HMI) from the control room. 

The functions of control, annunciation , disturbance recording, event 
logging and measurement of electrical parameters shall be integrated in the 
Substation Automation System. 

At new substations , the Substation Automation System (SAS) shall be 
suitable for the operation and monitoring of the complete substation 
including proposed future bays/elements. 

In the existing substations with a Substation Automation System (SAS), 
augmentation of existing SAS shall be done for bays under the present 
scope. 

In the existing Substations where substation automation is not provided, 
control functions shall be done through control panels. 

Necessary gateway and modems (as required) shall be provided to send 
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data to RLDC/SLDC as per their requirement and shall be provisioned with 
2+2 redundancy i.e. 2 channels for Main Control Centre and 2 channels for 
Backup Control Centre. In order to meet this requirement, suitable 
redundancy at port and card level need to be ensured by the TSP to avoid 
any single point of fa ilure which may lead to interruption in real-time grid 
operation. Accordingly, all the hardware for communication services of 
station as stated above shall support dual redundancy for data 
transmission of station to respective main and backup RLDCs. Any 
augmentation work at RLDC/SLDC is excluded from TSP's scope. 
However, all the configuration work at substation end required to send 
data to RLDC/SLDC shall be in the scope of TSP. 

b) Time Synchronization Equipment 

Time synchronization equipment complete in all respects including 
antenna, cable and processing equipment required to receive time signal 
through GPS or from National Physical Laboratory (NPL) through INSAT 
shall be provided at new substations. This equipment shall be used to 
synchronize SAS and IEDs etc. 

8.3.0 Substation Support Facilities 

Certain facil ities required for the operation and maintenance of substations as 
described below shall be provided at the new substation. In existing substation, 
these facilities have already been provided and will be extended/ augmented as 
per requirement. 

8.3.1 AC and DC power supplies 

For catering the requirements of three phase and single phase AC supply and 
DC supply for various substation equipment (for present and future scope), the 
following arrangement is envisaged:-

(i) For LT Supply at each new Substation, two (2) Nos. of auxiliary Transformers 
(minimum 630 kVA for substations with highest voltage rating as 400 kV) shall 
be provided which shall be fed from two independent sources as per the CEA 
(Technical Standards for Connectivity to the Grid) Regulations, 2007. 

Metering arrangement with Special Energy Meters (SEMs) shall be provided 
by TSP at 33 kV tertiary of Transformer for drawing auxiliary supply at new 
substation. Such SEMs shall be provided by STU at the cost of the TSP. 
Accounting of such energy drawn by the TSP shall be done by SLDC as part 
of Regional Energy Accounting. 
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Additionally, Active Energy Meters may be provided at the same point in the 
33 kV tertiary of Transformer by local DISCOM for energy accounting. 

(ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V 
battery banks for PLCC/ communication equipment shall be provided at each 
new Substation . Each battery bank shall have a float-cum-boost charger. 

At new substation, sizing of 220 V battery and battery charger shall be done 
based on the number of bays specified (including future bays) as per CEA 
Regulations and relevant IS. Two (2) sets of 48 V battery banks for PLCC 
and communication equipment for present and future scope shall be provided 
at each new Substation with at least 10-hour battery backup and extended 
backup, if required. 48 V DC can be achieved from 220 V DC battery bank 
using adapter, if so desired by TSP, without compromising backup time. 

(iii) Suitable AC and DC distribution boards and associated LT Switchgear shall 
be provided at new substation. 

For new substation, following switch boards shall be considered with 
duplicate supply with bus coupler/ sectionalizer and duplicate outgoing 
feeders except for Emergency lighting distribution board which shall have 
only one incoming feeder: 

(a) 415 V Main Switch board - 1 No. 
(b) AC distribution board - 1 No. 
(c) Main lighting distribution board - 1 No. 
(d) Emergency lighting distribution board - 1 No. 
(e) 220 Volt DC distribution board - 2 Nos. 
(f) 48 Volt DC distribution board - 2 Nos. 

Sizing of LT Switchgear shall be suitable to cater the requirement for all 
present and future bays. AC and DC distribution boards shall have equipped 
modules for all the feeders (including future as specified). 

(iv) At new Substation, one No. of DG set (minimum 250 kVA for substations with 
highest voltage rating as 400 kV) shall be provided for emergency 
applications. 

(v) At new substation, sizing of battery and battery charger shall be done based 
on the number of bays specified (including future bays). 

(vi) For substation extensions, existing facilities shall be augmented as required. 
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B.3.2 Fire Fighting System 

Fire-fighting system for substation including Transformer and Reactor shall 
conform to CEA (Measures Relating to Safety and Electric Supply) Regulations, 
2023 as amended from time to time. 

Further, adequate water hydrants and portable fire extinguishers shall be 
provided in the substations. The main header of the firefighting system shall be 
suitable for extension to bays covered under the future scope; necessary piping 
interface in this regard shall be provided. 

At existing substations, the fire-fighting systems as available shall be extended 
to meet the additional requirements . 

B.3.3 Oil Evacuating, Filtering, Testing and Filling apparatus 

To monitor the quality of oil for satisfactory performance of transformers, 
shunt reactorsand for periodical maintenance necessary oil evacuating, filtering , 
testing and filling apparatus would be provided at new substations. Oil storage 
tanks of adequate capacities for storage of transformer oil would be provided. 

Online Transformer Oil Drying Out System shall be provided in line with the 
provisions of Standard Specification and Technical Parameters for Transformers 
and Reactors (66 kV and above Voltage Class) as amended up to date available 
on CEA website. 

B.3.4 Illumination 

Normal and emergency AC and DC illumination shall be provided adequately in 
the control room and other buildings of the substation. The switchyard shall also 
be provided with adequate illumination. 

The lighting of the entire control room building, fire-fighting pump house, other 
building (if any) and switchyard shall be done by LED based low power 
consumption luminaries. 

B.3.5 Control Room 

For the new substation, substation control room shall be provided to house 
substation work stations for station level control (SAS) along with its peripheral 
and recording equipment, AC and DC distribution boards , DC batteries and 
associated battery chargers , Fire Protection panels, Telecommuni_~a5ion ,.~~-□ els 
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and other panels as per requirements. Air conditioning shall be provided in the 
building as functional requirements. Main cable trenches from the control room 
shall have adequate space provision for laying of cables from the control room 
forall the future bays. 

At existing substations, the adequacy of size of control room shall be 
ascertained and the same shall be augmented as per requirement. 

B.3.6 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled 
and synchronized from the switchyard control room/remote control center. All the 
isolators shall have control from remote/local whereas the earth switches shall 
have local control only. 

B.3.7 Visual Monitoring System (VMS) for watch and ward of substation 
premises: 

Visual Monitoring System for effective watch and ward of substation premises 
shall cover all the transformers and reactors, all other major AIS Equipment 
(such as CB, isolators, CT,CVT, SA etc. as applicable), panel room, all the gates 
of switchyard and all entry and exit points of control room building and 
accordingly the location of cameras shall be decided. In addition to the gates of 
the switchyard, the cameras shall also be located around the boundaries at 
suitable locations. The camera shall be high definition color CCD camera with 
night vision feature. The VMS data partly/completely shall be recorded (minimum 
for 15 days) at least @25fps (~x better) and stored on network video recorder. 
The system shall use video signals from various cameras installed at different 
locations, process them for viewing on workstations/monitors in the control room 
and simultaneously record all the cameras. The VMS data should go only to the 
intended personnel/facility and not to the remote server of the Camera (VMS 
supplier). 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions 
of the desired camera. The Visual Monitoring System shall have provision of 
WAN connectivity for remote monitoring. 

All camera recordings shall have Camera ID and location/area of recording as 
well as date/time stamp. The equipment should generally conform to 
Electromagnetic compatibility requirement for outdoor equipment in EHV 
substation. 

At existing substations , the visual monitoring system if 
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augmented as per existing or better specification as required. 

B.4.0 General Facilities 

a) Line Gantry/Towers are envisaged for bays under the present scope only. 
However, for the adjacent future line bay, tower shall be designed for 
extension (considering Quad conductors for 400 kV future lines and Twin 
conductor for 220 kV future lines) wherever applicable. 

b) Bay extension works at existing substation shall be executed by TSP in 
accordance with the requirements/provisions mentioned above. However, 
interface points shall be considered keeping in view the existing 
design/arrangement at the substation . 

c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully 
galvanized. The weight of the zinc coating shall be at least 610 g/m2. 
However, for coastal/creek reg ions it shall be at least 900 g/m2 (if 
applicable). 

e) In 400 kV switchyard, if spare bay of half diameter is identified as future, all 
the equipment for Tie and Future bay shall be designed considering the 
current rating of line bay i.e. 3150 A. 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry 
wall or Precast RCC wall under present scope along the property line of the 
complete substation area including future switchyard area to prevent 
encroachment and unauthorized access. The minimum height of the 
boundary wall shall be of 1.8 m from Finished Ground Level (FGL). 

g) All electrical equipment shall be installed above the Highest Flood Level 
(HFL) and where such equipment is not possible to be installed above 
Highest Flood Level, it shall be ensured that there is no seepage or leakage 
or logging of water. 

h) As per CEA Manual on Transmissions Planning criteria 2023, Line 
approaching substation shall normally be perpendicular to the substation 
boundary for a stretch of 2-3 kms. Accordingly, TSP shall ensure that line 
terminations at substations are arranged in a manner to avoid hindrance to 
future line terminations at the substations. 
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C. SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

The communication requirement shall be in accordance to CEA (Technical 
Standards for Communication System in Power System Operations) 
Regulations , 2020, CEA (Technical Standards for Construction of Electrical 
Plants and Electric Lines) Regulations, 2022, CERC (Communication System 
for inter-State transmission of electricity) Regulations, 2017, and CEA (Cyber 
Security in Power Sector) Guidelines, 2021, all above documents as amended 
from time to time. 

The protections for transmission line and the line compensating equipment 
shall have hundred percent back up communication channels i.e. two 
channels for tele- protection in additiqn to one channel for speech plus data 
for each direction. 

The communication services viz. SCADA, AGC (wherever applicable), VoIP, 
AMR and PMU have been identified as critical services and therefore shall be 
provisioned with 2+2 redundancy i.e. 2 channels for Main Control Centre and 
2 channels for Backup Control Centre. In order to meet this requirement, 
suitable redundancy at port and card level need to be ensured by the TSP to 
avoid any single point of failure which may lead to interruption in real-time grid 
operation. 
PMU to PDC communication (wherever required) shall be through 2 channels 
to the PDC (main) as there is no backup PDC at present. 

Accordingly, all the hardware for communication services of station as stated 
above shall support dual redundancy for data transmission of station to 
respective main and backup SLDCs/RLDCs. 

The complete lnSTS communication system commissioned by TSP under the 
RFP shall be the asset of lnSTS and shall be available for usage of lnSTS 
requirements as suggested by Maharashtra STU/CTU from time to time. 

In order to meet the requirement for grid management and operation of 
substations, Transmission Service Provider (TSP) shall provide the following: 
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C.1.0 Establishment of 400/220/132 kV Sakoli with 2 x 500 MVA, 400/220 kV 
ICTs with 125 MVAr Bus Reactor at 400 kV Level 

(I) TSP shall supply, install and commission 3 No. FODP (96F or higher) and 
1 No. FODP (48F or higher) along with panel and approach Cable (48F 
each), Joint Box etc. with all associated hardware fittings from gantry 
tower to Control Room for all the incoming lines / Bays envisaged under 
the present scope. 

(II) TSP shall supply, install and commIssIon One or more STM-16 (FOTE) 
equipment along with panel/s supporting minimum Thirteen (13) directions 
with MSP (Multiplex Section Protection - 1 +1 ). These directions shall 
exclude protected (1 +1) local patching among equipment (if any). 
Communication Equipment shall be provided with necessary interfaces to 
meet the voice and data communication requirement among all remote 
end substations & 400/220 kV AIS Sakoli. The suitable DC Power Supply 
and backup to be provided for communication equipment. 

(111) FODP and FOTE equipment with panels shall be provided in Control 
Room of 400/220/132 kV AIS Sakoli . FOTE and FODP Equipment can be 
accommodated in same panel to optimize space. 

(IV) The new communication equipment under the present scope shall be 
compatible for integration with existing regional level centralized NMS. The 
local configuration of the new communication equipment shall be the 
responsibility of TSP. The configuration work in the existing centralized 
NMS for integration of new Communication equipment shall be done by 
Regional ULDC Team, however all the necessary support in this regard 
shall be ensured by TSP. 

(V) TSP shall supply, install and commission Firewall in redundant mode (1 +1) 
in line with the specification attached at Annexure F.1. 

(VI) The maintenance of all the communication equipment and software 
thereof including FOTE, FODP, PMU , approach cable, DCPS along with 
Battery Bank and Firewall shall be the responsibility of TSP . 

• { I 
• I 
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C.2.0 400/220/132 kV lines at 400/220/132 kV AIS Sakoli (New) 

(i) 400/220/132 kV lines at 400/220/132 kV AIS Sakoli (New), TSP shall 
supply, install and commission One (1) No. OPGW cable containing 48 
Fibres (48F) on one E/W peak and conventional earth wire on other E/W 
peak. 

(ii) The TSP shall install this OPGW from gantry of 400/220/132 kV Sakoli up 
to the gantry of all substations connected to the 400/220/132 kV Sakoli 
with all associated hardware including Vibration Dampers, mid-way and 
gantry Joint Boxes (called OPGW Hardware hereafter) and finally 
terminate in Joint Boxes at end Substations. 

However, TSP shall finalize the requirement and location of repeater 
station depending upon the actual site conditions. Further TSP shall 
comply to the requirements mentioned as per Appendix-F.1 

(iii) Maintenance of OPGW Cable and OPGW Hardware shall be 
responsibility of TSP. 

C.3.0 FOTE requirement at 400/220/132 kV Lines 

(I) TSP shall supply, install and commission 1 No. FODP (72F or higher) 
along with panel and required Approach Cable (48F) with all associated 
hardware fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to 
Control room. 

(II) TSP shall supply, install and commission One STM-16 (FOTE) equipment 
along with panel/s supporting minimum three (3) directions with MSP 
(Multiplex Section Protection - 1 +1) with necessary interfaces to meet the 
voice and data communication requirement between 400/220/132kV lines 
at 400/220/132 kV Sakoli (New) The suitable DC Power Supply and 
backup to be provided for communication equipment. 

(Ill) If required, FOTE/FODP panel shall be installed in the new Bay Kiosk 
(Switchyard Panel Room (SPR)). The FOTE under present scope shall be 
integrated by TSP with the existing FOTE at control room of Wardha (PG) 
and Raipur (PG) which shall be communicating with respective control 
center. If require , TSP to provide necessary FODP sub rack / Splice trays/ 
Patch cords etc. and optical interfaces/equipment in the existing 
FOTE/FODP panels in control room for integration with the existing FOTE 
for onwards data transmission. 

(IV) In case spare optical direction is not available in the existing FOTE at the 
control room, the TSP shall coordinate with station owner to reconfigure 
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the directions in existing FOTE at control room. Alternatively, The TSP 
may integrate the FOTE under the present scope with existing FOTE in 
the nearby Kiosk connected to the control room FOTE (if available with 
spare direction). For this purpose, TSP shall provide necessary FODP sub 
rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ 
equipment in the existing FOTE/FODP panels in another Kiosk (SPR). 

(V) FOTE and FODP can be accommodated in same panel to optimize space. 

(VI) The maintenance of all the communication equipment and software 
thereof including FOTE, FODP, approach cable, PMU, DCPS along with 
Battery Bank shall be the responsibility of TSP. 

C.4.0 Specific Requirement for Phasor Measurement Units (PMUs) 

TSP shall supply, install and commission required No. of Phasor 
Measurement Units (PMUs) at all the locations under the scope this RFP as 
per CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations, 2022 (along with all amendments if any), and all 
the applicable Regulations, Standards, Guidelines issued time to time. These 
PMUs shall be provided with GPS clock and LAN switch and shall connect 
with LAN switch of control room of respective substations/ generating stations 
with Fibre Optic cable. These PMUs shall be connected with the FOTE at 
Substation/ generating stations for onwards data transmission to the PDC 
(Phasor Data Concentrator) located at respective RLDC. Configuration work in 
existing PDC at RLDC for new PMU integration shall be done by respective 
RLDC, however all the necessary support in this regard shall be ensured by 
TSP. The maintenance of all the PMUs and associated equipment shall be the 
responsibility of TSP. 
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Annexure-F.1 
Next Generation Firewall (NGFW) 

TSP shall provide 2 NGFW one in Main and another in Standby mode 
having electrical ethernet interfaces/ports and placed between FOTE and 
SAS gateway/s at the substation. All ethernet based applications shall be 
terminated in tbe firewall ports directly (e.g. PMU, AMR, VOiP, SAS/SCADA 
etc.). Each port of firewall shall work as a separate zone. Firewall shall be 
hardware based with features of Block/Allow/drop and IPSec VPN (network 
encryption). 

The number of ports/interfaces in each firewall (i.e. Main and Standby) shall 
be minimum 16 Nos. TSP shall provide either single firewall or multiple 
firewalls to meet this interfaces requirement, each for main as well as 
standby firewall. Minimum throughput of firewall shall be 300 Mbps. 

The Firewall shall be managed/ configured as standalone at present and 
shall also have compatibility to manage/configure through Centralized 
Management Console (CMC) remotely in future. 

Firewall shall be tested and certified for ISO15408 Common Criteria for 
least EAL4+. Further, the OEM must certify that it conforms to Secure 
Product Development Life Cycle requirements as per IEC62443-4-1. The 
firewall shall generate reports for NERC-CIP Compliance. 
The specifications for the firewalls are given at Annexure-F.2 and 
schematic diagram showing firewall placement given at Figure F.2 . 

Maharasti 

/ 

I 
'-: (ijsnc..~/ .~ 

111 Sakoli Power T 



122

Transmission Service Agreement 

Annexure-F.2 
Specifications of Next Generation Firewall (NGFW} 

1. NGFW shall have following features including but not limited to: 
Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection 
(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) 
prevention, Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) 
and Media Access Control (MAC) spoofing protection, threat detection, Intrusion 
Prevention System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) 
attack prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 
/unidentified applications e.g . unknown TCP and UDP packets. It shall have the 
provision to define application control list based on application group and/or list. 

3. Firewall shall have feature and also have capability to update the definition/ 
Signatures of Anti-Virus online as well as offline. Firewall shall also be compatible 
to update the definitions/signatures through CMC. There shall be a defined 
process for security patching and firmware up-gradation. There shall be a feature 
to field validate firmware checksum. The same shall also be validated before 
using the OEM provided file/binary in the process of firmware up-gradation and 
security patching 

4. Firewall shall have Management Console port to configure remotely. 
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 

61850-3. 
6. Firewall shall be rack mounted in existing standard equipment cabinets. 
7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, 

PMU (IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and 
other substation environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms 
e.g. Windows, Linux and Mac. 

9. The solution must have content and comprehensive file detection policies, 
blocking the files as function of their types, protocols and directions. 

10. Firewall shall have logging facility as per standard logs/events format. Firewall 
shall have features to export the generated/stored logs/events in csv (Comma 
Separated Value) and also any other standard formats for offline usage, analysis 
and compliance. Firewall shall have suitable memory architecture and solution to 
store and be enable to export all logs/events for a period of last 90 days at any 
given time. 

11 . Firewall shall have features and be compatible with local as well as central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and 
access right management. It shall also have Role Based User management 
feature. 

12. Firewall shall have the capability to configure sufficient number of VLANs. 
13. Firewall shall have the c ability to support sufficient number of sessi.on t 
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14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos. , 
(one-to-many or many-to-one). Shall support redundant operation with a similar 
router after creation of all the IP Sec VPN. IPSec VPN shall support encryption 
protocols as AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec 
VPN throughput shall support at least 300 Mbps 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 
system . It shall also have SNMPv3 encrypted authentication and access security 

16. Firewall shall support in Active/Passive or Active-Active mode with High 
Availability features like load balancing, failover for firewall and IPsec VPN without 
losing the session connectivity. 

17. Firewall should have integrated traffic shaping (bandwidth, allocation, 
prioritisation, etc.) functionality 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic 
19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 
20. Firewall shall have the features of port as well as MAC based security 
21. Firewall shall support exporting of logs to a centralized log management system 

(e.g. syslog) for security event and information management. 
22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 
23. Firewall product shall be provided with all applicable updates at least until 36 

months since the applicable date of product shipping to the concerned utility. 
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Firewall Placement Diagram 
Firewall Proposed 
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Annexure F.3 
C.5.0 PLCC and PABX: 

Power Line Carrier Communication (PLCC) equipment complete for speech , 
tele-protection commands and data channels shall be provided on each 
transmission line. The PLCC equipment shall in brief include the following: 

(i) Coupling device, Coupling filters , line traps , carrier terminals, protection 
couplers, HF cables, PABX (if applicable) and maintenance and testing 
instruments. 

(ii) At new substation, a telephone exchange (PABX) of 48 lines shall be 
provided at as means of effective communication among various 
buildings of the substation, remote end substations and with control 
centres (RLDC/SLDC) etc. 

(iii) Coupling devices shall be suitable for phase-to-phase coupling for 400 
kV Transmission lines. The pass band of coupling devices shall have 
sufficient margin for adding communication channel in future if required. 
Necessary protection devices for safety of personnel and low voltage part 
against power frequency voltages and transient over voltage shall also 
be provided. 

(iv) The line traps shall be broad band tuned suitable for blocking the 
complete range of carrier frequencies. Line Trap shall have necessary 
protective devices such as lightning arresters for the protection of tuning 
device. Decoupling network consisting of line traps and coupling 
capacitors may also be required at certain substation in caseof extreme 
frequency congestion . 

(v) The carrier terminals shall be of Single Side-Band (SSB) Amplitude 
Modulation (AM) type and shall have 4 kHz band width. PLCC Carrier 
terminals and Protection couplers shall be considered for both ends of 
the line. 

(vi) PLCC equipment for all the transmission lines covered under the scheme 
(consisting of one set of analog PLCC channel along with circuit 
protection coupler and one setof Digital protection coupler for both ends) 
shall be provided by TSP. PLCC to be provided for following lines under 
present scope: 

sIon Utility 115 
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SI. 
Line name PLCC configuration 

No 
1 All 400/220/132 transmission 1 set Analog PLCC + 1 set 

lines at 400/220/132 kV Sakoli Digital Protection Coupler for 
(New) each circuit at both ends. 

Further, CVT and Wave trap for all 400 kV and 220 kV line bays under present 
scope shall be provided by TSP. 

(vii) All other associated equipment like cabling , coupl ing device and HF 
cable shall also be provided by the TSP. 

(viii) 2 sets of 48V battery banks for PLCC and communication equipment 
shall be provided at each new Substation with at least 10 hours battery 
backup and extended backup, if required. 

Maha~ast.i t~a St ransmission Utility 116 ,,· ~, 
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of "Element", "Scheduled COD", and in 
Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

s. 
No. 

Name of the Scheduled Percentage of Element(s) which 
Transmission Element COD in Quoted are pre-required 

Establishment of AIS 
Sakoli with 2 x 500 MVA, 
400/220 kV ICTs & 2 x 
315 MVA, 400/132 kV 
ICTs with 1 x 125 MVAr 
Bus Reactor at 400 kV 
level. 

• 400 I 220 kV, 500 
MVA, ICTs - 02 
Nos. 

• 400 I 132 kV, 315 
MVA, ICTs - 02 
Nos. 

1. • 400 kV ICT Bays -
04 Nos. 

• 220 kV ICT Bays -
02 Nos. 

• 132 kV ICT Bays -
02 Nos. 

• 400 kV Line Bays -
04 Nos. 

• 220 kV Line Bays -
02 Nos. 

• 132 kV Line Bays -
06 Nos. 

• 220 kV Transfer 
Bus Coupler- 1 set 

• 220 kV Bus 

, . x:- STt 

months from Transmission for declaring the 
Effective Charges commercial 
Date recoverable on operation (COD) 

24 Months 
from Effective 

Date 

Scheduled of the respective 
COD of the Element 
Element of the 
Project 

100% All Elements are 
required to be 
commissioned 
simultaneously 
as their 
utilization is 
dependent on 
commissioning 
of each other. 

Ma1arashtra sion Utility 117 
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s. 
No. 

Name of the Scheduled 
Transmission Element COD in 

Coupler-1 No. 

• 132 kV Bus 
Coupler-1 No. 

• 132 kV Transfer 
Bus Coupler- 1 set 

• 125 MVAr, 400 kV 
Bus Reactor- 1 No 

• 400 kV Bus 
Reactor bay-1 No 

Future Space 
Provisions: 

• 400/132 kV, 315 
MVA, ICT-01 No. 

• 400 kV ICT Bay-1 
No. 

• 132 kV ICT Bay-1 
No. 

LILO of Both circuit of 
400 kV Wardha (PG)-

2. Raipur (PG) 400 kV D/C 
line at 400 kV AIS Sakoli 
(New) 

220 kV D/C line from 
400 kV AIS Sakoli (New) 
to 220 kV Bhandara 

3. (existing) 

4. 

• 220 kV line end bays 
at 220 kV Bhandara 
(existing)-02 Nos. 

132 kV D/C line from 
400 kV AIS Sakoli (Ne ) 

/ 

months from 
Effective 
Date 

118 

Percentage of Element(s) which 
Quoted are pre-required 
Transmission for declaring the 
Charges commercial 
recoverable on operation (COD) 
Scheduled of the respective 
COD of the Element 
Element of the 
Project 
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s. Name of the Scheduled Percentage of Element(s) which 
No. Transmission Element COD in Quoted are pre-required 

to 132 kV Deori 
(proposed) 

• 132 kV line end bays 
at 132 kV Deori 
(proposed)-02 Nos. 

132 kV D/C line from 
400 kV AIS Sakoli (New) 
to 132 kV Sakoli 

5. (existing) 

6. 

• 132 kV line end bays 
at 132 kV Sakoli 
(existing)-02 Nos. 

132 kV D/C line from 
400 kV AIS Sakoli (New) 
to132 kV Morgaon 
Arjuni (existing) 

• 132 kV line end bays 
at 132 kV Morgaon 
Arjuni (existing) -02 
Nos. 

Note-

months from 
Effective 
Date 

Transmission 
Charges 
recoverable on 
Scheduled 
COD of the 
Element of the 
Project 

for declaring the 
commercial 
operation (COD) 
of the respective 
Element 

#: Space for 220 kV line bay at Bhandara (Existing) , 132 kV line end bays at 132 
kV Oeori, 132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV 
line end bays at 132 kV Sakoli (Existing) shall be provided by existing Utility. 
However in case of land constraints TSP may opt for GIS bays or acquire suitable 
land adjacent to the substations. 

In case of LILO lines the technical specifications of Conductor and OPGW should 
be matching with existing line parameters. 

The payment of Transmission Charges for any Element, irrespective of its 
on or before its Scheduled COD, sh 
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considered after successful commissioning of the Element(s), which are pre­
required for declaring the commercial operation of such Element as mentioned in 
the above table. 

Scheduled COD for the Project is: 24 months from Effective Date 

120 Sakoli Po 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1 : Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment 
of conditions subsequent, as per Prudent Utility Practices setting out the 
rules to be observed till expiry of the Agreement at the Site and shall comply 
therewith. 

Such Site regulations shall include, but shall not be limited to, rules in 
respect of security, safety of the Project, gate control, sanitation, medical 
care, and fire prevention, public health, environment protection, security of 
public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency for 
the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial 
work as may be necessary. 

If the work done or caused to be done by any entity, other than the TSP, the 
TSP shall, reimburse the actual costs incurred, to the other Party carrying 
out such remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement , the TSP shall keep the Site 
reasonably free from all unnecessary obstruction , storage, remove any 
surplus materials, clear away any wreckage, rubbish and temporary works 
from the Site, and remove any equipment no longer required for execution of 
the Agreement. After completion of all Elements of the Project, the TSP shall 
clear away and remove all wreckage, rubbish and debris of any kind from 
the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, 
and watching when and where necessary for the proper construction, 
operation, maintenance I repair of any of the Elements of the Project, or for 
the safety of the owners and occupiers of adjacent property and for the 
safety of the public, during such maintenance I repair. 

~ .;,--
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Schedule: 4 

Computation of Transmission Charges 

1.1 General 

The Monthly Transmission Charges to be paid to the TSP for providing 
Transmission Service for any Contract Year during the term of the Agreement shall 
be computed in accordance with this Schedule and paid as per provisions of 
MERC MYT Regulations. 

Illustration regarding payment of Transmission Charges under various scenarios 
(considering definitions of Contract Year, Expiry Date & Monthly Transmission 
Charges above) is as below: -

lllustration-1: In case the Project Elements achieve COD as per Schedule 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion Scheduled Actual CoD of % Charges 
Schedule in CoD of the the Element recoverable on 

Months Element Scheduled CoD 
of the 

Element 
Element 1 28 1-Feb-2018 1-Feb-2018 25% 
Element 2 38 1-Dec-2018 1-Dec-2018 75% 

Tariff Payable as follows: 

Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Feb-18 to 140 X 25% X 5.65 -- 0.00 
31-Mar-18 ((28+31 )/365) 
1-Apr-18 to 140 X 25% X 23.39 -- 0.00 
30-Nov-18 (244/365) 
1-Dec-18 to 140 X 100% X (121/365) 46.41 
31-Mar-19 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

... ... ...... .... 
. ..... . . . . ... ... . 

36 140 X 100% X (244/365) 93.59 
( 1-Apr to 30-

Nov) 

~I( 

I!'/ 
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lllustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 
4.4.2 of this Agreement 

Quoted Transmission Charges: Rs . 140 Million 

Completion Schedule: 

Element No. Completion Scheduled 
Schedule in Coo of the 

Months Element 

Element 1 20 1-Feb-2018 
Element 2 28 1-0ct-2018 

Tariff Payable as follows: 

Actual CoO of % Charges 
the Element recoverable on 

Scheduled Coo 
of the 

Element 
1-Jul-2018 25% 
1-Oec-2018 75% 

Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Feb-18 to -- 0.00 --

31-Mar-18 
1-Apr-18 to -- 0.00 --
30-Jun-18 
1-Jul-18 to 140 X 25% X 14.67 --
30-Nov-18 (153/365) 
1-Oec-18 to 140 X 100% X (121/365) 
31-Mar-19 

2 140 X 100% X 1 
3 140 X 100% X 1 
4 140 X 100% X 1 
5 140 X 100% X 1 

................ 
.... .... ......... 

36 140 X 100% X (244/365) 
( 1-Apr to 30-

Nov) 

lllustration-3: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Maharasht ion Utility 123 
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Element No. Completion Scheduled Actual CoD of % Charges 
Schedule in CoD of the the Element recoverable on 

Months Element Scheduled CoD 
of the 

Element 
Element 1 20 1-Feb-2018 1-Dec-2018 25% 
Element 2 28 1-0ct-2018 1-Dec-2018 75% 

Tariff Payable as follows: 

Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Feb-18 to -- 0.00 -- 0.00 
31-Mar-18 
1-Apr-18to -- 0.00 -- 0.00 
30-Sept-18 
1-Oct-18 to -- 0.00 1-Oct-18 to -- 0.00 
30-Nov-18 30-Nov-18 
1-Dec-18 to 140 X 100% X (121/365) 46.41 
31-Mar-19 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

. ............... 
.. .. .... .... ..... 

36 140 X 100% X (244/365) 93.59 
( 1-Apr to 30-

Nov) 

lllustration-4: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year other than Contact 
Year1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 
Element No. Completion Scheduled 

Schedule in CoD of the 
Months Element 

Element 1 38 1-0ct-2019 
Element 2 38 1-0ct-2019 

Tariff Payment to be paid as: 

124 

Actual CoD of % Charges 
the Element recoverable on 

Scheduled CoD 
of the 

Element 
1-May-2020 25% 
1-May-2020 75% 

Sakoli P 
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Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Oct-19 to -- 0.00 1-Oct-19 to -- 0.00 
31-Mar-20 31-Mar-20 
1-Apr-20 to - 0.00 1-Apr-20 to - 0.00 
30-Apr-20 30-Apr-20 

1-May-20 to 140 X 100% X (335/365) 128.4 
31-Mar-21 9 

2 140 X 100% X 1 140 
3 140X100%X1 140 
4 140X100%X1 140 
5 140 X 100% X 1 140 

•·•••• •••• •• ••••• 
..... . .. ... .. .... 

36 140 X 100% X (30/ 365) 11.51 
( 1-Apr to 30-

Apr) 

Illustrations: In case of delay in achieving COD of Element but Project COD 
achieved on time 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion Scheduled 
Schedule in CoD of the 

Months Element 

Element 1 20 1-Feb-2018 
Element 2 30 1-Dec-2018 

Tariff Payable as follows: 

Transmission Charges for Element 1 

1-Feb-18 to 
31-Mar-18 
1-Apr-18to 
30-Jun-18 
1-Jul-18 to 
30-Nov-18 

--

--

140 X 25% X 
(153/365) 

funsmission Utility 
/ 

--,.____./. /. 
•I --(,'·, ..:> - I ~, 
..... --- • -_;;::;,.,., 

0.00 

0.00 

14.67 
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Actual CoD of % Charges 
the Element recoverable on 

Scheduled CoD 
of the 

Element 
1-Jul-2018 25% 

1-Dec-2018 75% 

Transmission Charges for Element 2 

-- 0.00 

-- 0.00 

-- 0.00 
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1-Dec-18 to 140 X 100% X (121/365) 
31-Mar-19 

2 140 X 100% X 1 
3 140 X 100% X 1 
4 140 X 100% X 1 
5 140 X 100% X 1 

.... ....... ..... 

••••• ••• ••••• •••• 
36 140 X 100% X (244/365) 

( 1-Apr to 30-
Nov) 

lllustration-6: In case of early commissioning of Project 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion Scheduled Actual CoD of 
Schedule in CoD of the the Element 

Months Element 

Element 1 38 1-0ct-2019 1-Jul-2019 
Element 2 38 1-0ct-2019 1-Jul-2019 

Tariff Payment to be paid as : 

46.41 

140 
140 
140 
140 

93.59 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

25% 
75% 

Transmission Charges for Element 1 J Transmission Charges for Element 2 

1-July-19 to 140 X 100% X (274/365) 105.0 
31-Mar-20 9 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

..... . . . ........ 
........ . ........ 

36 140 X 100% X (91/365) 34.91 
( 1-Apr to 30-

Jun) 
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lllustration-7: In case of early commissioning of an element 

Quoted Transmission Charges: Rs. 140 Million 
Completion Schedule: 

Element No. Completion Scheduled Actual Coo of 
Schedule in CoD of the the Element 

Months Element 

Element 1 38 1-0ct-2019 1-Apr-2019 
Element 2 38 1-Jul-2019 1-Jul-2019 

Tariff Payment to be paid as: 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

25% 
75% 

Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Apr-2019 140 X 25% X 
I 

8.72 1-Apr-2019 to I -- 0.00 
to 30-Jun-19 (91 /365) 30-Jun-19 
1-July-19 to 140 X 100% X (274/ 365) 105.0 
31-Mar-20 9 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 
4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

••• •• ••• ••• •••• • 
........ ......... 

36 140 X 100% X (91/365) 34.91 
(1-Apr-30-

Jun) 

The Transmission Charges shall be payable on monthly basis as computed above. 

1.2 Computation of Monthly Transmission Charges 

The Monthly Transmission Charges for any month m in a Contract Yearn shall 
be calculated as below: 

For AC System: 

a. If Actual Transmission System Availability for the month m of contract year n 
is greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m o 
.exceeds 98.5° ss than or equal to 99.75%; 

Maha~ 127 Sakoli Po 
I 

\ 



138

Transmission Service Agreement 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%) 

c. If Actual Transmission System Availability for the month m of contract yearn 
is greater than 99. 75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n 
is less than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year 
falls below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * 
(AA/ 95%) 

For DC System: 

a. If Actual Transmission System Availability for the month m of contract year n 
is greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n 
exceeds 96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%) 

c. If Actual Transmission System Availability for the month m of contract yearn 
is greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n 
is less than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year 
falls below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * 
(AA/ 92%) 

where: 

• AA is the actual Availability, as certified by RPC/ SLDC, as per 
procedure provided in Schedule 6. 

• m is the month in Contract Year 'n' 

,,,,,. 

11 ·: 
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• Tmn= Transmission Charges for the month 'm' in Contract Year 'n' = 
(=Transmission Charge/ no. of days in the Yearn)* no. of days in month 
m 

Provided, no Transmission Charges shall be paid during the period for which the 
RLDC/ SLDC has not allowed the operation of the Element/Project due to the 
failure of the TSP to operate it as per the provisions of the Grid Code. 

1.3 SLDC Fee & Charges 

The payment of SLDC fee & charges, in accordance with relevant regulations of 
MERC, shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

Quoted Transmission Charges: Rs. 1,265.37 Million 

Proportionate Transmission Charges payable for each Element of the 
Project: 

S. No Name of the Transmission Percentage of Element(s) which 

1. 

Element Quoted are pre-required 

Establishment of AIS Sakoli 
with 2 x 500 MVA, 400/220 kV 
ICTs & 2 x 315 MVA, 400/132 
kV ICTs with 1 x 125 MVAr 
Bus Reactor at 400 kV level. 

• 400 I 220 kV, 500 MVA, 
ICTs - 02 Nos. 

• 400 I 132 kV, 315 MVA, 
ICTs - 02 Nos. 

• 400 kV ICT Bays - 04 
Nos. 

• 220 kV ICT Bays - 02 
Nos. 

• 132 kV ICT Bays - 02 
Nos. 

• 400 kV Line Bays - 04 
Nos. 

• 220 kV Line Bays - 02 
Nos. 

• 132 kV Line Bays - 06 
Nos. 

• 220 kV Transfer Bus 
Coupler- 1 set 

• 220 kV Bus Coupler-1 
No. 

• 132 kV Bus Coupler-1 
No. 

Transmission for declaring the 
Charges commercial 
recoverable on operation (COD) of 
Scheduled COD the respective 
·of the Element Element 
of the Project 

100% All Elements are 
required to be 
commissioned 
simultaneously as 
their utilization is 
dependent on 
commissioning of 
each other. 
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S. No Name of the Transmission Percentage of Element(s) which 
Element Quoted are pre-required 

2. 

3. 

4. 

5. 

/ 

Mahara htr 

f \ .;,. 
i ' 

• 132 kV Transfer Bus 
Coupler- 1 set 

• 125 MVAr, 400 kV Bus 
Reactor- 1 No 

• 400 kV Bus Reactor 
bay-1 No 

Future Space 
Provisions: 

• 400/132 kV, 315 MVA, 
ICT-01 No. 

• 400 kV ICT Bay-1 No. 
• 132 kV ICT Bay-1 No. 

LILO of Both circuit of 400 kV 
Wardha (PG)- Raipur (PG) 
400 kV D/C line at 400 kV 
AIS Sakoli (New) 

220 kV D/C line from 400 kV 
AIS Sakoli (New) to 220 kV 
Bhandara (existing) 

• 220 kV line end bays at 
220 kV Bhandara 
(existing)-02 Nos. 

132 kV D/C line from 400 kV 
AIS Sakoli (New) to 132 kV 
Deori (proposed) 

• 132 kV line end bays at 
132 kV Deori (proposed)-
02 Nos. 

132 kV D/C line from 400 kV 
AIS Sakoli (New) to 132 kV 
Sakoli (existing) 

131 
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Transmission for declaring the 
Charges commercial 
recoverable on operation (COD) of 
Scheduled COD the respective 
of the Element Element 
of the Project 

- • ~-
~­

New Delhi i 
Sakoli Po i imit 

1 \,) 
9 Comp\e"I-, • 



142

Transmission Service Agreement 

S. No Name of the Transmission Percentage of Element(s) which 

6. 

Note-

Element Quoted are pre-required 

• 132 kV line end bays at 
132 kV Sakoli (existing)-
02 Nos. 

132 kV D/C line from 400 kV 
AIS Sakoli (New) to132 kV 
Morgaon Arjuni (existing) 

• 132 kV line end bays at 
132 kV Morgaon Arjuni 
(existing) -02 Nos. 

Transmission for declaring the 
Charges commercial 
recoverable on operation (COD) of 
Scheduled COD the respective 
of the Element Element 
of the Project 

#: Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 
kV Deori, 132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV 
line end bays at 132 kV Sakoli (Existing) shall be provided by existing Utility. 
However in case of land constraints TSP may opt for GIS bays or acquire suitable 
land adjacent to the substations. 

In case of L/LO lines the technical specifications of Conductor and OPGW should 
be matching with existing line parameters. 

132 Sakoli Po 
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Schedule: 6 

~·~~ a:mrUITUT ';.lTlT-uR-cE, 3W1R '( '!, ·~ o ~·6/WcrUT ~l, ~ ~ ~'6;;, 

Annexure-VI: Procedure for calculation of Transmission System Availability fo1· 

a Muuth 

l. Transmission system availability for a calendar mo:oth shall be computed by the 

respective Transmission Liccn.scc, and certified by d:i::- MSLDC, scparntd::,· foc- each AC 

m1d HjVDC m.11ismission system F 01· the purpose of calcu!aJion ofT ransm:is;;ion System 

Ava ilahility· 

i) AC trnnsmis;:ion lines: Each ci.c-cu.it of .!tC' trnnsmission line shall be considered 

as om: elcm.ent. 

ii) Inter-Co1mecting Transformers t1CTs) Ead1 ICT bank (tllree single phase 

trn1i.<,fom1e.r together-) shall form one element 

iii) Static VAR Compensator (SVC): SVC along with SVC transfoi:mer s.hall form 

one dcmcJit. Hmvc...-c.r, 500,/4, c1t'di, to n:iductivc and 50% to capacitive rating 

shall be giYen 

iv) Bus Reactor-sfSwitchable line rea::tors: Each Bm Reactors/Sv.-itchable line 

reactors :shall be con,idc1·cd as one dcmcnt. 

v) HVDC Bi-pole links: Each pole ofHVDC l iuk along 1.,1,itb. associated equipment 

at both ends shall be considered a~ one element. 

vi) HVDC back-to-back Statio~r Each block ofHVDC back-to -back Station shall 

be cousiclcrcd a.os one ck=t. If a.sbuc1<1.tcd AC lii1c (ncccssru:y for tr,msfcr of 

inter-regional pmver through HVDC back-to-back Station) .is not availaole, the 

H\TDC back-to-back Station block shall also be considered as umn:ai.lable. 

2. The Availability of AC and HVDC portion of Transmission system shall be computed 

as under: 

% Availability for AC system 

oXAVo+pXAVp+ qX AVq +rXAVr 

------------------------------------ X 100 

o+p+q+r 

% Availability for HVDC system 

sXAVs +tXAVt 

---------------------- X 100 

s + t 

"Wltac 

o Total num.ber of AC lirn.•s; 

: -~( 
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AVo 

p 

AVp = 

q = 

AVq = 

C 

AVr 

5 

AVs 

t 

AVt 

Transmission Service Agreement 

Availability of o number of AC lines: 

Total number of bw; rem:ton/s,,::itchable line reactors: 

Availability ofp mimber of bus reactorsiswitchable line reactors: 

Total number ofICTs; 

Availab11lty of q number ofICTs: 

Total number of S'lCs; 

Availability of r number ofSVCs.; 

T ot<1l number of H\lOC poles; 

Avaifobility of s number ofHv'DC poles; 

Total number of HVDC back-to-back Station block5: 

Availability oft number ofHVDC back-10-b,1ck Station blocks. 

3. The \1,e1ghtage factor for each category of transmission element shall be as under: 

(a) For e.ach cucnit of AC line - Surge Impedance Loadmg (SIL) for Uncompen...<xited 

line multiplied by ckt-km 

SIL rating for ...-ariom voltage levels a11.d conductor configurations is given 1ll 

Appendix-I. However, for the voltage le,;els audior conductor con.fi.gura1ions not 

listed i.11Appendix.-l appropriate SJL based 011 technical co1Lsiderations may be used 

for availability calculation under i.ntunation to long-tem1 trammiss1011 

customers/DI Cs. 

For compensated AC line, SIL shall. be as certified by the Maharashtra Sta1e Po,Yer 

Committee (Jv!:SPC) Secretariat c:on,:idering the compe·11sati o11 on th<" line 

For shunt compensated line, the reduced value of SIL shall be taken in accordance 

with the location of the reactor. Similarly, in cast of the lines with !;eries 

compensation, the highc-r SIL shall be taken as per ihc percentage of c.ompcmati01i 

(b) For e.ach HVDC pole- Tiie rated :MW capacity x cln-km 

(c) For: each ICTbank - Thernted MVAcapacity 

(d) For SVC- The rated tfVA.R capacity (inmKtive and capacitive) 

(e) F o:r Bus Reactorls,vitchable line :reactors - TI1e rated MVAR capacity. 

(f) For HVDC back-to-back Station connecting two Regional grids-Rated I\1W capacity 

of each b]ock 

Mahara sion Utility 134 
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4. The availability for each category of transmission element sh.all be computed based on 

the weight.age factor, total hours under consideration and non-available hours for each 

element of that category. The formulae for calculation of Availability of each category 

of the transmission elements are a5 pe:r Appencfu-II. 

5. The transmission elements under outage due to follo,ving :reasons shall be deemed to be 

available: 

1. Shut down availed for maintenance or constn.1ction of elements of anothe1· 

transmission scheme. If the other transmission scheme belongs to the T :ransmission 

Licensee, the MSLDC may :restrict the deemed availability period to that 

comidered reasonable for the work involved.. 

11. S\vitching off of a trarn,mission line to restrict over voltage and mrumal tripping of 

switched reactors as per the directions of MSLDC. 

6. Outage time of trnrn,mission elements for the following contingencies shall be e1'-cluded 

from the total time of the element underveriod of consideration: 

1. Outage of element'> due to acts of God and force maj eure events beyond the control 

of the Transmission Licensee. However, onus of satisfying the MSLDC that 

ek.llle1.1.t outage was due to aforesaid events and not due to design failure shall rest 

\Vith the Transmission Lcensee. A rea<;onable restoration time for the element 

shall be considered and any additional time taken by the Transmission Licensee 

for restoration of the element beyond the reasonable time shall be trear.ed as outage 

time attributable to the Transmission Licensee. Circuits restored through ERS 

(Emergency Restoration System) shall be considered as available. 

11. Outage caused by grid incident/disturbance not attributable to the Transmission 

Licensee, e.g., fault'> in substation or bays owned by other agency causing outage 

of the TransmLssion Licensee's elements, and tripping of lines, ICTs, HVDC, etc. 

due to grid disturbance. However, if the element is not restored on receipt of 

direction from RLDC \vhile normalizing the sys'tem following grid 

incidentidisturbance within reasonable time, the element \Nill be comidered not 

available for the period of outage after issuance of RLDCs direction for 

restoration. 

rt! 
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Appeudix•II 

FOR.\1UL.U: FOR C.-UClTATI01' Of AY.-UL.IBILITI' OF EACH CATEGORY OF 

TRA1.'\'SlllSSIOr, tLE~lE~TS 

AV ~Availability of o no. of AC linr:s) 
0 I 

.,, E WiCTi -Iiw) 

i= l Ti / 

s 

AV s(Availability of s no. of HVDC pole) = I: Wj(T1 ·TNAj) 

j•l Tj 

0 

E \Vi 

i=l 

I s 

I:Wj 

q I q I :Z:Wk AVi Availability of q no. oflCTs) 

A V,(Availability of mo. of SVC&) 

=:I \\k(Jk~ T~ 

K=J Tk , k=l 

r r 

[
• L 0.5W,1 + L 05 Wei l 

l=l l=l 

p 

AVp(Avai!abdityofpno. ofSwi1dled~ LV.m(Im,T,,m) I 
Bus reactors) m=l Tm 

p 

:E\Vm 

A Vt (Availability of l no. of HVDC "' 

Back-to-back Blocks) 

t 

'5' Wn(In-TNAP) / L Wu 

n=l Tn n=l 

Where Wi 

Wj 

We1ghtage factor for ,-lb transmission line 

Weightage factor for j0 HVIX: pole 

Mahara ..,..,..._ ..nJ'1'1 on Utility 136 Sakoli Powe 
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\\ eigbtage factor for k'2" ICT 

\Veightage factors for inductive & capacitive operation 

off'SVC 

Weight:age factor for mth bus. reactor 

\\ n \'Veigbtage factor for n th HVDC back to back block 

Ti. Tj . Tk, Tr!. Td, = The total hours oU11 AC line.jih HVDC pole, i.....r.n ICT, 1th SVC 

Tm&Tn (lnducti ·e Operation), p:!! SVC (Capacitive Operation).mth Switched 

Bus Re.actor &nm HVDC back-to-back block during the period under 

consideration (excluding time period for outages not attributable to 

Transmission Licensee for reasons given in Para 6 of the procedure) 

TNAi .Tx.;J. TN..J.= 

T N.~cl, T NA111, 

The non-availability hours (excluding the time period for TKAil, 

outages not attributable to transmission Licensee taken as TNAn, 

deemed availabihty as per Para 5 of the procedure) for ith AC 

line .. j'11 HVDC pole, k:1"'- ICT. pn SVC (Inductive Operation), pn 

SVC (Capacitive Operation). mm Switched Bus Reactor and 

nth HVDC back-to-back block 

137 Sakoli Pow 



148

Transmission Service Agreement 

Schedule: 7 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to 
be attached here 

Maharashtr,a ransmission Utility 138 Sakoli Pow 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 
relevant to place of execution. Foreign entities submitting Bids are required 

to follow the applicable law in their country.) 

In consideration of the .............. ............ [Insert name of the SPV or Selected 
Bidder on behalf of the TSP, or Lead Member in case of the Consortium , with 
address] agreeing to undertake the obligations under the Transmission Service 
Agreement dated ...... .... and the other RFP Project Documents and the Nodal 
Agency and the .... ... . .. ..... ... . ....... [Insert the name of the BPC], agreeing to 
execute the RFP Project Documents with the Selected Bidder, regarding setting up 
the Project, the ...... ...... .... .. ... .. ..... .. .. .... . [Insert name and address of the bank 
issuing the guarantee and address of the head office] (hereinafter referred to as 
"Guarantor Bank") hereby agrees unequivocally, irrevocably and unconditionally to 
pay to .... ... .... . .... .. . ... (being the Nodal Agency)_at ... ........ . ...... . ..... [Insert the 
Place from the address of the Nodal Agency indicated in the TSA] forthwith on 
demand in writing from the Nodal Agency or any Officer authorized by it in this 
behalf, any amount up to and not exceeding Rupees .. ..... .. .. ..... ...... . ........ . 
Crores (Rs . ..... ..... ) only [Insert the amount of the bank guarantee] on behalf of 
M/s ... ........ .. .. .......... ..... .. ... . ..... [Insert name of the Selected Bidder or SPV]. 

This guarantee shall be valid and binding on the Guarantor Bank up to and 
including .. ......... ... ....... ..... .. and shall not be terminable by notice or any change 
in the constitution ot the Bank or the term of the Transmission Service Agreement 
or by any other reasons whatsoever and our liability hereunder shall not be 
impaired or discharged by any extension of time or variations or alternations made, 
given, or agreed with or without our knowledge or consent, by or between parties to 
the respective agreement. 

Our liability under this Guarantee is restricted to Rs .. .. .. ......... . .. ... ... Crores (Rs . 
. . .. . .. . . .. . . . . . . . . . . . . . . .. .. . . . ... ) only. Our Guarantee shall remain in force until 
..................................... .. ... .. ... [Insert the date of validity of the Guarantee as 
per Article 3.1.2 of this Agreement]. The Nodal Agency shall be entitled to invoke 
this Guarantee up to three hundred sixty five (365) days of the last date of the 
validity of this Guarantee. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in 
addition to the written demand from ... .. ......... . (in its roles as the Nodal Agency), 
made in any format, raised at the above mentioned address of the Guarantor Bank, 
in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 
restriction or conditions and notwithstanding any objection by 
. . .. .... ........... ... .... .. .... ...... [Insert name of the Selected Bidder], 
.. .. .................. ..... .. [Insert name of the TSP] and / or any other person. The 
Guarantor Bank shall not require Nodal Agency to justify the inv 

139 Sakoli Powe 
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BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against 
Nodal Agency in respect of any payment made hereunder. 

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of 
India . 

The Guarantor Bank represents that this BANK GUARANTEE has been 
established in such form and with such content that it is fully enforceable in 
accordance with its terms as against the Guarantor Bank in the manner provided 
herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 
merger, amalgamation, restructuring, liquidation, winding up, dissolution or any 
other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 
accordingly Nodal Agency shall not be obliged before enforcing this BANK 
GUARANTEE to take any action in any court or arbitral proceedings against 
.......... ..... . ........ [Insert name of the SPV] or the Selected Bidder, as the case 
may be, to make any claim against or any demand on .......... .. ... .. .. .... . [Insert 
name of the SPV] or the Selected Bidder, as the case may be, or to give any notice 
to .. .. .................... [Insert name of the SPV] or the Selected Bidder, as the case 
may be, or to enforce any security held by the Nodal Agency or to exercise, levy or 
enforce any distress, diligence or other process against ............. .... . ...... [Insert 
name of the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to 
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 
way of security) by Nodal Agency to any entity to whom the Nodal Agency is 
entitled to assign its rights and obligations under the Transmission Service 
Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall 
have a right to invoke this Bank Guarantee either in part or in full, as it may deem 
fit. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee 
is restricted to Rs . .. .............. .. . .. .. Crores (Rs .................... .. .. ) only and it shall 
remain in force until ........................... [Date to be inserted on the basis of Article 
3.1.2of the Transmission Service Agreement], with an additional claim period of 
three hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 
extended from time to time for such period, as may be desired by 
.. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. [Insert name of the Selected Bidder or Lead 
Member in case of the Consortium or SPV]. We are liable to pay the guaranteed 
amount or any part thereof under this Bank Guarantee only if Nodal Agency serves 
upon us a written claim or demand. 

In witness where of: 

I . I 
,\ ·' 

.__ 

MaharasA':t sion Utility 
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Signature ............................................. . 

Name: ..... ............................................. . 

Power of attorney No.: ....... ............... ............. . 

For: 

................. ... ... ...... .... .... .. .. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office 

' 

Maharns tra St ion Utility 
,_ 1-. ' 

\ ~ / 
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Schedule: 8A 

(158 for CPG) 

FORMAT FOR SURETY INSURANCE CONTRACT 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 
relevant to place of execution. 

Foreign entities submitting Bids are required to follow the applicable law of 
India) 

In consideration of the .................................. [Insert name of the SPV or Selected 
Bidder on behalf of SPV or Lead Member in case of the Consortium, with address] 
(hereinafter referred to as the 'Principal Debtor' for the purposes of this Surety 
Insurance Contract as provided in Section 126 of the Indian Contract Act, 1872) 
having been selected to undertake the Transmission Project on the terms and 
conditions contained in the Transmission Service Agreement dated 
............................. ./ to be executed as per the Model Transmission Service 
Agreement provided along with the Request for Proposal ('RFP') and other RFP 
Project Documents, subject to the condition of providing a Performance Bank 
Guarantee or a Surety Insurance Contract guaranteeing/insuring the due 
performance of the obligations under the Transmission Service Agreement, to the 
Nodal Agency, the [Insert name and address of the Insurance Company issuing the 
Surety Insurance Contract and address of the head office] (hereinafter referred to as 
"Surety") hereby agrees unequivocally, irrevocably, absolutely and unconditionally, 
without demur, to pay to the Nodal Agency at __ [Insert Place and Address of 
the Nodal Agency indicated in Transmission Service Agreement, or to the 
designated Bank Account of the Nodal Agency, namely ........ ] forthwith on demand in 
writing from the Nodal Agency, or any Officer authorized by it in this behalf, 
intimated to the Surety at the address mentioned above, any amount as may be 
decided by the Nodal Agency not exceeding Rupees ................................. Crores 
(Rs ................... ) only [Insert the amount of the Surety Insurance Contract] 

The Surety hereby acknowledges, accepts and confirms that the Surety has 
received from the Principal Debtor, by way of premium the entire consideration for 
the Surety to execute, in favour of the Nodal Agency, this Surety Insurance Contract, 
as extended by the Surety from time to time and assuming the obligation to pay to 
the Nodal Agency the amount in terms hereof, without any requirement for payment 
of any other consideration to the Surety by the Principal Debtor, or otherwise. 

This Surety Insurance Contract shall be valid and binding on the Surety, as the 
principal obligation of the Surety to pay on demand by the Nodal Agency, and shall 
not be terminable by notice or any change in the constitution of the Surety or the 
term of the Transmission Service Agreement or by any other reasons whatsoever 
and the liability hereunder of the Surety shall not be impaired or discharged by any 
extension of time or variations or alternations made, given, or agreed (with or 
without the knowledge or consent of the Surety) by or between the Principal Debtor 
and the Nodal Agency. 

/ 
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The liability of the Surety under this Surety Insurance Contract is restricted to 
Rupees ................ Crores (Rs ) only. The Surety Insurance Contract shall remain in 
force until [Insert the date of validity of the Surety Insurance Contract]. The Nodal 
Agency shall be entitled to invoke this Surety Insurance Contract up to three 
hundred sixty five (365) days after the last date of the validity of this Surety 
Insurance Contract. 

The Surety hereby expressly agrees that it shall not require any proof except for the 
written demand from the Nodal Agency, containing the statement that the contractor 
has failed to meet its contractual obligations raised at the above mentioned address 
of the Surety (address of Surety office should be a place in NCR only) and the 
Surety shall pay the amount without reference to the Principal Debtor. 

Any such demand made by the Nodal Agency on the Surety shall be conclusive and 
binding not withstanding any difference between the Nodal Agency and the Principal 
Debtor or any dispute pending before any Court, Tribunal, Arbitrator or any other 
authority. The Surety undertakes not to revoke this guarantee during its currency 
without previous consent of the Nodal Agency and further agrees that the Surety 
Insurance Contract herein contained shall continue to be enforceable till the Nodal 
Agency discharges this contract or till the expiry of tenor (including Claim period) 
whichever is earlier. 

The Surety shall make payment hereunder within two (02) working days on first 
demand without restriction or conditions and notwithstanding any objection by the 
Principal Debtor, namely, [Insert name of SPV], or 
..... ...... ............. .. ........... .. ......... ...... ....... [Insert name of the Selected Bidder], or 
.. ........... [Insert name of the TSP] and/or any other person. The Surety shall not 
require the Nodal Agency to justify the invocation of this Surety Insurance Contract, 
nor shall the Surety have· any recourse against the Nodal Agency in respect of any 
payment made hereunder. 

This SURETY INSURANCE CONTRACT shall be interpreted in accordance with 
the laws of India. 

This SURETY INSURANCE CONTRACT is being executed by the Surety in terms 
of the IRDAI (Surety Insurance Contract) Guidelines, 2022 and the Surety hereby 
acknowledges, accepts and confirms that this Surety Insurance Contract shall be a 
Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 
1872 and further shall be covered by Section 14(3)(b) of the Insolvency and 
Bankruptcy Code, 2016 (as amended) shall be enforceable as such. 

The Surety represents that this Surety Insurance Contract has been established in 
such form and with such content that it is fully enforceable in accordance with its 
terms as against the Surety in the manner provided herein. 

This SURETY INSURANCE CONTRACT shall not be affected in any manner by 
reason of merger, amalgamation, restructuring, liquidation, winding up, dissolution or 
any other change in the constitution of the Surety. 
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In order to give effect to this surety Bond, the Nodal Agency shall be entitled to act 
as if the surety insurer were the principal debtor and any change in the constitution 
of the contractor and/or the surety insurer, whether by their absorption with any 
other body or corporation or otherwise, shall not in any way or manner affect the 
liability or obligation of the surety insurer under this surety Bond. 

This SU RETY INSURAN CE CONTRACT shall be a primary obligation of the Surety 
as a Principal to pay on demand by the Nodal Agency and the Nodal Agency shall 
not be obliged before enforcing this Surety Insurance Contract to take any action in 
any court or arbitral proceedings against the Principal Debtor, namely, ........ . [Insert 
name of SPV], or ... [Insert name of the Selected Bidder], or 
....... ... .... .. .. ......... ....... ....... ....... .............. .... ... ........ [Insert name of the TSP] and/or 
any other person, as the case may be, to make any claim against or any demand on 
the Principal Debtor, namely, ... ........... ........................ .................. [Insert name of 
SPV] , or ... ..... .. [Insert name of the Selected Bidder], or ........................... [Insert 
name of the TSP] and/or any other person, as the case may be, or to give any notice 
to Principal Debtor, namely ... ...... [Insert name of SPV], or ... ..... .. [Insert name of the 
Selected Bidder], or ..... .. ....................................................... ........... .... .... ..... ... .. [Insert 
name of the TSP] and/or any other person , as the case may be, or to enforce any 
security held by the Nodal Agency or to exercise, levy or enforce any distress, 
diligence or other process against the Principal Debtor, namely, .... ... ....... .... [Insert 
name of SPV], or ........ .. [Insert name of the Selected Bidder], or .. ......... .. [Insert 
name of the TSP] and/or any other person, as the case may be. 

The Surety acknowledges that this Surety Insurance Contract is not personal to the 
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 
way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled 
to assign its rights and obligations under the Transmission Service Agreement 
Provided that any such assignment shall be in compliance with the relevant 
provisions of the Insurance Act 1938 

The Surety hereby agrees and acknowledges that the Nodal Agency shall have a 
right to invoke this Surety Insurance Contract either in part or in full , as it may deem 
fit. In case of invocation of th is Surety Insurance Contract in part, besides making 
payment for the part of Surety Insurance Contract invoked , surety at the request of 
Nodal Agency shall amend the value of Surety Insurance Contract to the extent of 
balance amount. 

The Surety undertakes not to revoke this Surety Contract during its currency, except 
with the previous express consent of the Nodal Agency in writing and declares and 
warrants that it has the power to issue this Surety Contract and the undersigned has 
full powers to do so on behalf of the Surety 

In witness where of: 

Signature ... ...... ....... .................. .. ... ....... . 

Name: .. ... ...................... .. ... .... ........... ... . 

e No. as applicable.: .... .. .. . ... .... ..... . Power of attorn - • t. 

Mahar on Utility 144 

. ::-:. 
/ 

n _, 



155

Transmission Service Agreement 

For: 

......................................... [Insert Name of the Surety-Insurance Company] 

Banker's Seal and Full Address, including mailing address of the Head Office 

Notes: 1. The Stamp Paper should be in the name of the Executing Insurance 
Company. 
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Schedule: 8B 

(POI for CPG) 

Format for Issuance of Payment on Order Instrument 

Dear Sir, 

1. Indian Renewable Energy Development Agency Limited ('IREDA")/PFC/REC has 
sanctioned a non-fund based limit loan of Rs. (Rupees ... .......................... ............ .. . . 
Only) to M/s ............... [Insert name of SPV or selected Bidder] under the Loan 
Agreement executed on .. ...... ..... ...... ... ... to execute Transmission System Projects. 

2. In consideration of the .. .... .... .......... ........ ... ... [Insert name of the SPV or Selected 
Bidder on behalf of SPV or Lead Member in case of the Consortium , with address] 
for the purposes of this Payment on Order Instrument ("POI") having been selected 
to undertake the Transmission Project on the terms and conditions contained in the 
Transmission Service Agreement dated ..... ........ .. .... ......... . ./ to be executed as per 
the draft of the Model Transmission Service Agreement provided along with the 
Request for Proposal (,,RFP") and other RFP Project Documents, subject to the 
condition of providing a POI guaranteeing the due performance of the obligations 
under the Transmission Service Agreement to the Nodal Agency, 
the ........ ....................... .. [lnsert name and address of the non-banking financial 
institutions(IREDA/PFC/REC) issuing the POI and address of the head office] 
(hereinafter referred to as "Guarantor") hereby agrees unequivocally, irrevocably, 
absolutely and unconditionally, without demur, to pay to the Nodal Agency at 
.. .......................... [Insert Place and Address of the Nodal Agency indicated in 
Transmission Service Agreement, or to the designated Bank Account of the Nodal 
Agency, namely ....... ] forthwith on demand in writing from the Nodal Agency, or any 
Officer authorized by it in this behalf, intimated to the Guarantor at the address 
mentioned above, any amount as may be decided by the Nodal Agency not 
exceeding Rupees ........ ........... .. ................. .... Crores (Rs ) only [Insert the amount 
of Payment on Order Instrument] 

3. At the request of ..................................... and on behalf of M/s 
....... .. ...... .... ........... .............. . , [Insert name of SPV or selected Bidder] this Payment 
on Order Instrument (POI) for an amount of Rs. ...... ....................... (Rupees 
...... ....... ................ ) is being issued with !REDA/PFC/REC assuming the obligations 
to remit such amount to MSTU from the sanctioned loan. 

4. This Payment on Order Instrument comes into force immediately and 
!REDA/PFC/REC confirms that it has sufficient amount out of the sanctioned loan 
and shall maintain the required amount to pay under this Payment on Order 
Instrument, during the validity and claim period of this Payment on Order Instrument. 

5. This POI has been issued by !REDA/PFC/REC utilizing the credit limit of 
M/s ....................... .. .... ... ....... ........ .... ... [lnsert name of SPV or selected Bidder] 
!REDA/PFC/REC confirms that its liability to pay under this Payment on Order 
Instrument shall be primary and independent of whether at the ti • • n of 
Payment on _Order In I'l l , the sanctioned funds are a and 

----

1 ~ -~- d 
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notwithstanding, the status of M/s ...... [Insert name of SPV or selected Bidder] at the 
relevant time and to whether !REDA/PFC/REC is able to recover the amount 
advanced by it to the said developer. 

6. I REDA/PFC/REC and M/s . ..... .. ... [Insert name of SPV or selected Bidder] hereby 
acknowledges, accepts and confirms that this Payment on Order Instrument shall be 
a Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 
1872 and further shall be covered by Section 14(3)(b) of the Insolvency and 
Bankruptcy Code, 2016 (as amended) shall be enforceable as such. 

7. !REDA/PFC/REC liability under this POI is restricted to Rupees Crores 
(Rs ...... ........... ..... .. ... ) only. This POI shall remain in force until. .............. [Insert the 
date of validity of the POI]. The Nodal Agency shall be entitled to invoke this POI up 
to three hundred sixty-five (365) days after the last date of the validity of this POI. 
This POI shall be extended from time to time for such period , as may be desired by 
the TSP. 

8. The Guarantor hereby expressly agrees that it shall not require any proof except 
for the written demand from the Nodal Agency, raised at the above- mentioned 
address of the Guarantor (address of Guarantor office should be in NCR only) and 
the Guarantor shall pay the amount to the Nodal Agency without reference to the 
TSP. 

9. Any such demand made by the Nodal Agency on the Guarantor shall be 
conclusive and binding not withstanding any difference between the Nodal Agency 
and the TSP or any dispute pending before any Court, Tribunal , Arbitrator or any 
other authority. The Guarantor undertakes not to revoke this guarantee during its 
currency without previous consent of the Nodal Agency and further agrees that the 
POI herein contained shall continue to be enforceable till the Nodal Agency 
discharges this contract or till the expiry of tenure or (including Claim period) 
whichever is earlier. 

10. The Guarantor shall make payment hereunder within two (02) working days on 
first demand without restriction or conditions and notwithstanding any objection or 
disputes raised by the TSP, namely, ... ... ........ .. ....... ... .................. . [Insert name of 
SPV], or [Insert name of the Selected Bidder], or ...... .... [Insert name of the TSP] 
and/or any other person . The Guarantor shall not require the Nodal Agency to justify 
the invocation of this POI, nor shall the Guarantor have any recourse against the 
Nodal Agency in respect of any payment made hereunder. 

11. This POI shall be interpreted in accordance with the laws of India. 

12. The Guarantor represents that this POI Contract has been established in such 
form and with such content that it is fully enforceable in accordance with its terms as 
against the Guarantor in the manner provided herein. 

147 



158

Transmission Service Agreement 

13. This POI shall not be affected in any manner by reason of merger, 
amalgamation, restructuring , liquidation, winding up, dissolution or any other change 
in the constitution of the Guarantor. 

14. This POI Contract shall be a primary obligation of the Guarantor as a Principal to 
pay on demand by the Nodal Agency and the Nodal Agency shall not be obliged 
before enforcing this POI Contract to take any action in any court or arbitral 
proceedings against the TSP, namely, .. . ...... [Insert name of SPV], or .. .............. .. 
[Insert name of the Selected Bidder], or ......... ..... . [Insert name of the TSP] and/or 
any other person , as the case may be to make any claim against or any demand on 
the TSP, namely, ........ . [Insert name of SPV] , or .. .. ...... [Insert name of the Selected 
Bidder], or ............ [Insert name of the TSP] and/or any other person, as the case 
may be, or to give any notice to TSP, namely ...... .. . [Insert name of SPV], or ...... 
[Insert name of the Selected Bidder], or ............. [Insert name of the TSP] and/or any 
other person , as the case may be, or to enforce any security held by the Nodal 
Agency or to exercise, levy or enforce any distress, diligence or other process 
against the TSP, namely, ........ .. .. ... ... [Insert name of SPV] , or .. ........ [Insert name 
of the Selected Bidder], or .... ......... [Insert name of the TSP] and/or any other 
person , as the case may be. 

15. The Guarantor acknowledges that this POI Contract is not personal to the Nodal 
Agency and may be assigned, in whole or in part, (whether absolutely or by way of 
security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to 
assign its rights and obligations under the Transmission Service Agreement. 

16. The Guarantor hereby agrees and acknowledges that the Nodal Agency shall 
have a right to invoke this POI Contract either in part or in full , as it may deem fit. In 
case of invocation of this POI Contract in part, besides making payment for the part 
of POI Contract invoked, Guarantor at the request of Nodal Agency shall amend the 
value of POI Contract to the extent of balance amount. 

IN WITNESS WHERE OF the non- banking financial institutions through its 
authorized officer, has set its hand and stamp on this .. .. .. . day of.. ...... at. ........ 

Signature 

Name: 

Power of attorney No. : 

For: [Insert Name of the non- banking financial 
institutions Company] 

Seal and Full Address , including mailing address of the Head Office 

\ 
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change 
in Law during Construction Period 

The relief in the form of revision in tariff due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

and/ or Change in Law during the construction period shall be as under: 

b.T = [(P x d)]+[1-(1+ d)"(-n)] 

Where, 

b. T = Change in Transmission Charges for each year 

P = Sum of cumulative increase or decrease in the cost of the Project due to 

Change in Law and interest cost during construction corresponding to the period 

exceeding one hundred eighty (180) due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if 

the value of increase in Transmission Charges as calculated above exceeds 0.30% 

(zero point three percent) of the quoted Transmission Charges of the TSP. 

149 Sakoli Po 
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GOVERNMENT OF INDIA 
MINISTRY OF CORPORATE AFFAIRS 

Central Registration Centre 

Certificate of Incorporation 

[Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and rule 
18 of the Companies (Incorporation) Rules, 2014] 

I hereby certify that SAKOLI POWER TRANSMISSION LIMITED is incorporated on this SEVENTH day of JULY TWO 
THOUSAND TWENTY FIVE under the Companies Act, 2013 (18 of 2013) and that the company is Company limited by 
shares 

The Corporate Identity Number of the company is U42202DL2025GOl451359 

The Permanent Account Number (PAN) of the company is ABQCS6932B* 

The Tax Deduction and Collection Account Number (TAN) of the company is DELS15119N* 

Given under my hand at Manesar this SEVENTH day of JULY TWO THOUSAND TWENTY FIVE 

Signature ~Wct Verified 
Digitally signeci by 
OS MINISTRY O CORPORATE 
AFFAIRS , CRe-i,1ANESAR 2 
Date: 2025.07.07' 15:47:02 1ST 

Charan Singh 

Assistant Registrar of Companies/ Deputy Registrar of Companies/ Registrar of Companies 

For and on behalf of the Jurisdictional Registrar of Companies 

Registrar of Companies 

Central Registration Centre 

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations of the 
applicant(s). This certificate is neither a license nor permission to conduct business or solicit deposits or funds from public. 
Permission of sector regulator is necessary wherever required . Registration status and other details of the company can be 
verified on mca.gov.in 
Mailing Address as per record available in Registrar of Companies office: 

SAKOLI POWER TRANSMISSION LIMITED 

CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, Lodi Road, New Delhi, South Delhi- 110003, Delhi 

*as issued by Income tax Department 
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MAHJ\T A SCO 
r~~a u:Husri tra S::a!e E •ri t'i Transmis~icn Co. Ltd. 

MAHARASHTRA STATE ELECTRICITY TRANSMISSION COMPANY LIMITED 

CIN No.: U40109MH2005SGC153646 

Office of the Chief Engineer (State Transmission Utility) 

Prakashganga,4th floor, 'A' wing, Plot C -19, 

E - Block, BKC, Bandra (E), Mumbai - 400051. 

Phone no: (0) 022 - 2659 5176, (P)022- 265 95175, 

Email Id: ~~Stl!.@ mahatransco.in 

No. MSETCL/CO/CE/STU-TBCB/RECPDCL/ 

To, Hu_::-_ 7_3 _-_J Date: [2L1.AUG 2025 .. 

Shri Rajesh Shri Girish Pantoji 
Deputy Director (PSPM) Chief Engineer (In charge), 
Central Electricity Authority Maharashtra State Load Despatch Centre 
Room No. 403, 4th Floor (North) Thane-Belapur Rd. P.O. Airoli 
Sewa Bhawan, R.K Puram, Sector-] Navi Mumbai Pin 400708 
New Delhi- 110066 
Shri Sandip Patil Shri Anil Nagendra Kalekar 
Chief Engineer (Power Purchase), C.G.M. (F&A), 
Maharashtra State Electricity Distribution Maharashtra State Electricity Distribution 
Company Limited Company Limited 
Prakashgad, Plot No. G-9, Anant Kanekar Marg Prakashgad, Plot No . G-9, Anant Kanekar 
Bandra (E), Marg Bandra (E), Mumbai-400051 
Mumbai-400051 
Smt. Navita Dubai 
GM (Tech) & HoD 
REC Power Development & Consultancy Ltd., 
D Block, I st Floor, REC World Headquarters, 
Plot No. 14,Sector 29, Gurgaon, Haryana - 122001 

Subject: Constitution of Bid Evaluation Committee (BEC) for Intra State Transmission 
Projects to be executed through TBCB in the State of Maharashtra. 

Reference: MoM of 7th meeting of Empowered Committee held on 12th March, 2025 

Sir, 

The Empowered Committee for execution ofTransm ission Projects under TBCB in its Seventh 
meeting held on 12.03.2025 approved the constitution of Bid Evaluation Committee for 
evaluating the bids ofTBCB Projects as under: 

1. Chief Engineer (STU)-Chairman 
2. Representative from Central Electricity Authority (CEA) 
3. Representative from Maharashtra Transmission Committee (MTC) - CE (SLDC) 
4. Representative from Maharashtra Transmission Committee (MTC)-CE (Power Purchase), 

MSEDCL 
5. Independent Finance Expert - CGM (F&A), MSEDCL 
6. Representative from BPC 
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Based on the above, CE (STU) requested the CEA and RECPDCL (BPC) to nominate the 
member for constitution ofBid Evaluation Committee. Based on the nominations received, the 
Bid Evaluation Committee has been constituted for following projects for which RECPDCL is 
acting as BPC and RFP NIT for Project 1 has been published, while the RFP NIT for Projects 
2 and 3 will be published subsequently. 

Sr. No I Proiects Name 

1 Establishment of400/220/132 kV AIS Umred (Dist. Nagpur) 

2 Establishment of 400/132 kV AIS Jalna (Dist.Jalna) 

3 I Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara) 

The Bid Evaluation Committee for above projects is constituted as follows: 
1. Chief Engineer (STU)-Chairman 
2. Shri Rajesh, Deputy Director (PSPM) -CEA 
3. Chief Engineer-SLDC 
4. Chief Engineer (Power Purchase)-MSEDCL 
5. Chief General Manager (F&A)-MSEDCL 
6. Smt. Navita Dubal,GM (Tech) & HoD-RECPDCL 

The meeting of the Bid Evaluation Committee for the above projects will be convened once • 
bids are received to undertake the evaluation of bids submitted in response to the RFP. 

Thanking you, 

Your's faithfully, 

) 
Chief arashtra STU 

Copy f.w.c.to: 
The Chief Executive Officer, REC Power Development & Consultancy Limited, New Delhi. 
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REC Power Development and Consultancy Limited 1 

SINGLE STAGE REQUEST FOR PROPOSAL DOCUMENT 

FOR 

SELECTION OF BIDDER AS TRANSMISSION SERVICE 
PROVIDER THROUGH TARIFF BASED COMPETITIVE 

BIDDING PROCESS  

TO 

DEVELOP INTRA-STATE TRANSMISSION PROJECT 

FOR  

ESTABLISHMENT OF 400/220/132 kV AIS SAKOLI (DIST. 
BHANDARA)  

ISSUED BY 

REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 

Registered Office: 
Core-4, SCOPE Complex, 

7, Lodhi Road, New Delhi – 110 003 
Email: vijay.kulkarni@recpdcl.in, tbcb@recpdcl.in 

16.12.2025 
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REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 
Core-4, SCOPE Complex, 

7, Lodhi Road, New Delhi – 110 003  
 

Request for Proposal Document for selection of Bidder as Transmission Service Provider through 
tariff based competitive bidding process to establish Intra-State Transmission Project i.e. 
“Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” is issued by REC Power 
Development and Consultancy Limited. 
 
 
This RFP document is issued to - 
 
 
M/s. _______________________ 
 
___________________________ 
 
___________________________ 
 
___________________________ 
 
___________________________ 

 
 
 
 
 
 

Chief Executive Officer 
 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
 
 
 
Email:  ……………………………………. 
 
Place:   …………………………………… 
 
Date:  …………………………………… 
 
Signature: …………………………………… 
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REQUEST FOR PROPOSAL NOTIFICATION 
 

REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 

Core-4, SCOPE Complex, 
7, Lodhi Road, New Delhi – 110 003  

 
1. The Government of Maharashtra vide its Gazette Notification No. Sankirna- 

0125/P.R.32/Urja-4 dated 09.04.2025 has notified REC Power Development and 
Consultancy Limited to be the Bid Process Coordinator (BPC) for the purpose of selection of 
Bidder as Transmission Service Provider (TSP) to develop Intra-State Transmission Project 
i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” to be implemented 
through tariff based competitive bidding process. 

 
2. REC Power Development and Consultancy Limited (hereinafter referred to as BPC) hereby 

invites all prospective Bidders for issue of Request for Proposal (RFP) for selection of  Bidder 
as Transmission Service Provider (TSP) on the basis of international competitive bidding in 
accordance with the “Tariff Based Competitive Bidding Guidelines for Transmission 
Service” and “Guidelines for Encouraging Competition in Development of Transmission 
Projects” issued by Government of India, Ministry of Power under section – 63 of The 
Electricity Act, 2003 and as amended from time to time. The responsibility of the TSP would 
be to develop the following Intra-State Transmission Project i.e. “Establishment of 
400/220/132 kV AIS Sakoli (Dist. Bhandara)” (hereinafter referred to as 'Project’) on build, 
own, operate & transfer basis and to provide transmission service:  
 

Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara) 
Sl. No. Scope of the Transmission Scheme Scheduled COD 

in months from 
Effective Date 

1.  Establishment of AIS Sakoli with 2 x 500 MVA, 400/220 
kV ICTs & 2 x 315 MVA, 400/132 kV ICTs with 1 x 125 
MVAr Bus Reactor at 400 kV level. 
 

 400 / 220 kV, 500 MVA, ICTs – 02 Nos.  

 400 / 132 kV, 315 MVA, ICTs – 02 Nos. 

 400 kV ICT Bays – 04 Nos. 

 220 kV ICT Bays – 02 Nos. 

 132 kV ICT Bays – 02 Nos. 

 400 kV Line Bays – 04 Nos. 

 220 kV Line Bays – 02 Nos. 

 132 kV Line Bays – 06 Nos. 

 220 kV Transfer Bus Coupler- 1 set  

 220 kV Bus Coupler-1 No. 

 132 kV Bus Coupler-1 No. 

 132 kV Transfer Bus Coupler- 1 set 
Future Space Provisions: 

24 months from 
the effective date 
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Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara) 
Sl. No. Scope of the Transmission Scheme Scheduled COD 

in months from 
Effective Date 

 400/132 kV, 315 MVA, ICT-01 No. 

 400 kV ICT Bay-1 No. 

 132 kV ICT Bay-1 No. 
2.  LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 

400 kV D/C line at 400 kV AIS Sakoli (New) 
3.  220 kV D/C line from 400 kV AIS Sakoli (New) to 220 kV 

Bhandara (existing) 

 220 kV line end bays at 220 kV Bhandara (existing)-02 
Nos. 

4.  132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV 
Deori (proposed) 

 132 kV line end bays at 132 kV Deori (proposed)-02 
Nos. 

5.  132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV 
Sakoli (existing) 

 132 kV line end bays at 132 kV Sakoli (existing)-02 
Nos. 

6.   132 kV D/C line from 400 kV AIS Sakoli (New) to132 kV 
Morgaon Arjuni (existing)  

 132 kV line end bays at 132 kV Morgaon Arjuni 
(existing) -02 Nos. 

Note- 
Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 
132 kV Sakoli (Existing) shall be provided by existing Utility. However in case of land 
constraints TSP may opt for GIS bays or acquire suitable land adjacent to the substations. 
 
 In case of LILO lines the technical specifications of Conductor and OPGW should be 
matching with existing line parameters. 

 
 

3. The TSP shall ensure that design, construction and testing of all equipment, facilities, 
components and systems of the Project shall be in accordance with the provisions of the 
Transmission Service Agreement and applicable Rules/ Regulations, Orders, Codes and 
Guidelines issued by the State Government and State Commission and other relevant Orders, 
Rules/ Regulations of Central Government and Central Commission, as applicable. 
 

4. Transmission License: The TSP shall obtain the Transmission License from the State 
Commission.  
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5. Bidding Process: The Transmission Service Provider shall be selected through tariff based 
competitive bidding process for the Project based on meeting stipulated Qualification 
Requirements prescribed in Clause 2.1 of Section 2 of RFP and the lowest Quoted 
Transmission Charges discovered from Final Offers quoted during the e-reverse bidding. The 
selection of the TSP shall be subject to it obtaining Transmission License from the State 
Commission, which, after expiry, may be further extended by such period as deemed 
appropriate by the State Commission under powers vested with it to amend the conditions of 
the Transmission License.  

 
The entire bidding process shall be conducted on electronic platform created by MSTC 
Limited.  
 
The Bid shall be a single stage two envelope bid comprising the Technical Bid and the 
Financial Bid. The Bidders shall submit the Bid online through the electronic bidding 
platform. In addition to the online submission, the Bidder with lowest Final Offer will be 
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 
6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no physical 
submission of the Financial Bid. 
 
The Technical Bid shall be opened first and the Financial Bid of only the bidders who have 
qualified in the Technical Bid shall be opened. The Financial Bid will comprise of two rounds. 
In the first round the Initial Offer of the responsive bids would be opened and Quoted 
Transmission Charges of Initial Offer shall be ranked on the basis of ascending order. The 
Bidders, in the first fifty per cent of the ranking (with any fraction rounded off to higher 
integer) or four Bidders, whichever is higher, shall qualify for participating in the electronic 
reverse auction stage and submit their Final Offer. 
 

6. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, 
who shall acquire one hundred percent (100%) of the equity shares of Sakoli Power 
Transmission Limited along with all its related assets and liabilities as per the provisions of 
the Share Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty 
(20) days prior to the Bid Deadline.  
 
The Sakoli Power Transmission Limited, of which one hundred percent (100%) equity shares 
will be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it 
undertakes ownership, financing, development, design, engineering, procurement, 
construction, commissioning, operation and maintenance of the Project, and to provide 
Transmission Service as per the terms of the RFP Project Documents. 
 
The TSP shall ensure transfer of all project assets with substation land, right of way and 
clearances to Maharashtra STU or its successors or an agency as decided by the Government 
of Maharashtra after 35 years from COD of Project at zero cost and free from any 
encumbrance and liability. The transfer shall be completed within 90 days after 35 years from 
COD of Project failing which Government of Maharashtra shall be entitled to take over the 
project assets Suo moto. 
 

7. Commencement of Transmission Service: The Bidder shall have to commence 
Transmission Service in accordance with the provisions of the Transmission Service 
Agreement.  
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8. Transmission Charges: The Transmission Charges shall be payable by the Long Term 
Transmission System Users in Indian Rupees through the Nodal Agency as per Maharashtra 
Electricity Regulatory Commission (Sharing of Intra-State Transmission Charges and Losses) 
Regulations as amended from time to time. Bidders shall quote the Transmission Charges as 
per the pre-specified structure, as mentioned in the RFP. 

 
9. Issue of RFP document: The detailed terms and conditions for qualification and selection of 

the Transmission Service Provider for the Project and for submission of Bid are indicated in 
the RFP document. All those interested in purchasing the RFP document may respond in 
writing to Chief Executive Officer, vijay.kulkarni@recpdcl.in & tbcb@recpdcl.in at the 
address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees Five Lakh 
Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to be paid latest by 
16.02.2026 via electronic transfer to the following Bank Account:  

 
Bank Name, Address 
& Branch 

ICICI Bank 9A, Phelps Building, Inner Circle, Connaught Place, 
New Delhi110001 

Bank Account Name REC Power Development & Consultancy Limited 
Bank Account No 000705041275 
Bank IFSC Code No ICIC0000007 

 
Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award Integrity 
Pact in the format as prescribed in Annexure B, which shall be applicable for and during the 
bidding process, duly signed on each page by any whole-time Director / Authorized Signatory, 
duly witnessed by two persons, and shall be submitted by the Bidder in two (2) originals in a 
separate envelope, duly superscripted with Pre-Award Integrity Pact. The Bidder shall submit 
the Pre-Award Integrity Pact on non-judicial stamp paper of Rs. 100/- each duly purchased 
from the National Capital Territory of Delhi. In case the Bidder is in a consortium, the Pre-
Award Integrity Pact shall be signed and submitted by each member of the Consortium 
separately.  
 
The RFP document shall be issued to the Bidders on any working day from 16.12.2025 to 
16.02.2026 between 1030 hours (IST) to 1600 hours (IST). The BPC, on written request and 
against payment of the above mentioned fee by any Bidder shall promptly dispatch the RFP 
document to such Bidder by registered mail/ air mail. BPC shall, under no circumstances, be 
held responsible for late delivery or loss of documents so mailed.  

 
10. Receipt and opening of Bid: The Bid must be uploaded online through the electronic bidding 

platform on or before 1500 hours (IST) on 17.02.2026. Technical Bid will be opened by the 
Bid Opening Committee on the same day at 1530 hours (IST) in the office of Chief Engineer 
(Maharashtra STU), Mumbai, in the online presence of Bidders’ representatives who wish to 
attend. If the Bid Deadline is a public holiday at the place of submission of Bid, it shall be 
opened on the next working day at the same time and venue.  In addition to the online 
submission, the Bidder with lowest Final Offer will be required to submit original hard copies 
of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before 
issuance of LoI. Bidders meeting the Qualification Requirements, subject to evaluation as 
specified in Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” and eligible for opening 
of Initial Offer. 

 
11. The RFP document is not transferable. BPC reserves the right to reject all Bid and/or annul 

the process of tariff based competitive bidding for selection of Bidder as TSP to execute the 
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Project without assigning any reason. BPC shall not bear any liability, whatsoever, in this 
regard.  
 

12. Nodal person for enquiries and clarifications 
 

All correspondence and clarification in respect of RFP document shall be addressed to: 
 
Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  
Email: vijay.kulkarni@recpdcl.in & tbcb@recpdcl.in  
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DISCLAIMER 
 
1. This Request for Proposal (RFP) document is not an agreement or offer by the BPC to the 

prospective Bidders or to any other party. The purpose of this RFP document is to provide 
interested parties with information to assist the formulation of their Bid. The RFP document 
is based on material and information available in public domain.  

 
2. This RFP, along with its Annexures, is not transferable and the information contained therein are 

to be used only by the person to whom it is issued. It may not be copied or distributed by the 
recipient to third parties (other than in confidence to the recipient's professional advisors). In the 
event that the recipient does not continue with its involvement in the Project in accordance with 
this RFP, this RFP must be kept confidential.  

 
3. While this RFP has been prepared in good faith, neither the BPC nor its employees or 

advisors/consultants make any representation or warranty expressed or implied as to the accuracy, 
reliability or completeness of the information contained in this RFP. The Bidders shall satisfy 
themselves, on receipt of the RFP document, that the RFP document is complete in all respects. 
Intimation of any discrepancy shall be given to this office immediately. If no intimation is 
received from any Bidder within ten (10) days from the date of issue of this RFP document on 
or before the date & time mentioned in this RFP, it shall be considered that the issued document, 
complete in all respects, has been received by the Bidders.  

 
This bidding process is in accordance with the Bidding Guidelines issued by Ministry of Power, 
Government of India under Section 63 of the Electricity Act, 2003. Revisions or amendments 
in these Bidding Guidelines may cause the BPC to modify, amend or supplement this RFP 
document, including the RFP Project Documents to be in conformance with the Bidding 
Guidelines.  
 

4. This RFP document includes statements, which reflect various assumptions arrived at by 
BPC in order to give a reflection of current status in the RFP. These assumptions should not 
be entirely relied upon by Bidders in making their own assessments. This RFP document 
does not purport to contain all the information each Bidder may require and may not be 
appropriate for all persons. It is not possible for BPC to consider the investment objectives, 
financial situation and particular needs of each party who reads or uses this RFP document. 
Certain Bidders may have a better knowledge of the Project than the others. Each Bidder 
should conduct its own investigations and analysis and should check the accuracy, reliability 
and completeness of the information in this RFP document and obtain independent advice 
from appropriate sources.  

 
5. Neither BPC nor their employees or consultants make any representation or warranty as to 

the accuracy, reliability or completeness of the information in this RFP document.  
  
6. Neither BPC, its employees nor its consultants will have any liability to any Bidder or any 

other person under the law of contract, tort, the principles of restitution or unjust enrichment 
or otherwise for any loss, expense or damage which may arise from or be incurred or 
suffered in connection with anything contained in this RFP document, any matter deemed 
to form part of this RFP document, the award of the Project, the information supplied by or 
on behalf of BPC or its employees, any consultants or otherwise arising in any way from 
the qualification process for the said Project.  
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7. By participating in the bidding process, each of the Bidder shall have acknowledged and 
accepted that it has not been induced to enter into such agreement by any representation or 
warranty, expressed or implied, or relied upon any such representation or warranty by or on 
behalf of BPC or any person working in the bidding process.  

 
8. BPC may in its absolute discretion, but without being under any obligation to do so, update, 

amend or supplement this RFP document. Such updations, amendments or supplements, if 
any, will however be circulated to the Bidders not later than 15 days prior to the last date 
for submission of Bid.  

 
9. Each Bidder unconditionally agrees, understands and accepts that the BPC reserves the 

rights to accept or reject any or all Bids without giving any reason. Neither the BPC nor its 
advisers shall entertain any claim of any nature, whatsoever, including without limitations, 
any claim seeking expenses in relation to the preparation of Bids. 

 
10. This RFP may be withdrawn or cancelled by the BPC at any time without assigning any 

reasons thereof. BPC further reserves the right, at its complete discretion to reject any or all 
of the Bids without assigning any reasons whatsoever. 
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DEFINITIONS 
 
Any capitalized term, used but not defined in this RFP, shall have the meaning ascribed to such 
term in the RFP Project Documents, or the Bidding Guidelines, in that order. In absence of 
availability of definitions in the foregoing references, the capitalized terms shall be interpreted in 
accordance with the Electricity Act 2003, Grid Code or any other relevant electricity law, rule or 
regulation prevalent in India, as amended or re-enacted from time to time, in that order. 
 
The following terms are defined for use in this RFP: 
 
"Acquisition Price" shall have the same meaning as defined in the Share Purchase Agreement; 
 
“Affiliate” shall mean a company that either directly or indirectly 
 

i. controls or  
ii. is controlled by or  
iii. is under common control with  

 
a Bidding Company (in the case of a single company) or a Member (in the case of a Consortium) 
and “control” means ownership by one entity of at least twenty six percent (26%) of the voting 
rights of the entity. As an illustration a chart is annexed hereto as Annexure – 12; 
 
“Bid” shall mean Technical Bid and Financial Bid (Initial Offer and Final Offer) submitted by 
the Bidder, in response to this RFP, in accordance with the terms and conditions thereof; 
 
“Bidder” shall mean either a single company (including its permitted successors and legal 
assigns) or a Consortium of companies (including its permitted successors and legal assigns) 
submitting a Bid in response to this RFP. Any reference to the Bidder includes Bidding Company, 
Bidding Consortium/ Consortium, Member in a Bidding Consortium and Lead Member of the 
Bidding Consortium jointly and severally, as the context may require; 
 
“Bidding Company” shall refer to such single company (including its permitted successors and 
legal assigns) that has submitted a Bid for the Project; 
 
“Bidding Consortium/ Consortium” shall refer to a group of companies (including their 
permitted successors and legal assigns) that has collectively submitted a Bid for the Project; 
 
“Bidding Guidelines” shall mean the “Tariff Based Competitive-Bidding Guidelines for 
Transmission Service” and “Guidelines for Encouraging Competition in Development of 
Transmission Projects” issued by Government of India, Ministry of Power under Section – 63 
of Electricity Act as amended from time to time; 
 
"Bid Bond" shall mean the unconditional and irrevocable bank guarantee or unconditional and 
irrevocable Insurance Surety Bond issued by Insurance Company authorized by Insurance 
Regulatory and Development Authority of India) or Payment on Order Instrument for Rupees Six 
Crore and Sixty-Eight Lakh (Rs. 6.68 Crore) only, to be submitted along with the Technical Bid 
by the Bidder under Clause 2.11 of this RFP, as per the format prescribed in Annexure 14 (for 
Bank Guarantee) or Annexure 14A (for Insurance Surety Bond) or Annexure 14B (for Payment 
on Order); 
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"Bid Deadline" shall mean the last date and time for submission of online Bid in response to this 
RFP, specified in Clause 2.7.1; 
 
“Bid Process Coordinator or BPC” shall mean a person or its authorized representative as 
notified by the Government of Maharashtra, responsible for carrying out the process for selection 
of Bidder who will acquire Transmission Service Provider; 
 
"CEA" shall mean the Central Electricity Authority constituted under Section - 70 of the 
Electricity Act; 
 
“Central Commission” or “CERC” shall mean the Central Electricity Regulatory Commission 
of India constituted under Section-76 of The Electricity Act, 2003 and any successors and 
assigns; 
 
“Central Government” shall mean the Government of India; 
  
“Conflict of Interest” A Bidder shall be considered to be in a Conflict of Interest with one or 
more Bidders in the same bidding process if they have a relationship with each other, directly or 
through a common company, that puts them in a position to have access to information about or 
influence the Bid of another Bidder. 
 
Provided that if two or more bidders in the bidding process have formed a Joint Venture Company 
or Consortium to execute another project, the Bidders will not be considered to have Conflict of 
Interest; 
 
"Commercial Operation Date (COD)" shall mean the date as per Article 6.2 of the Transmission 
Service Agreement; 
 
“Consents, Clearances, Permits” shall mean all authorizations, licenses, approvals, 
registrations, permits, waivers, privileges, acknowledgements, agreements, or concessions 
required to be obtained from or provided by any concerned authority for the development, 
execution and performance of Project including without any limitation on the construction, 
ownership, operation and maintenance of the transmission lines and/or sub-stations; 
 
"Contract Performance Guarantee" shall have the meaning as per Clause 2.12 of this RFP; 
 
"Contract Year" shall mean the period beginning on the Scheduled COD, and ending on the 
immediately succeeding March 31 and thereafter each period of 12 months beginning on April 1 and 
ending on March 31 provided that: 
 

(i) the last Contract Year shall end on the last day of the term of the Transmission Service 
Agreement; 

 
"CTU/Central Transmission Utility" shall have same meaning as defined in the Electricity Act, 
2003; 
  
“Infrastructure sector” shall mean such sectors notified by Department of Economic Affairs in 
its Gazette Notification no. 13/1/2017-INF dated 14th November, 2017 and as amended from time 
to time; 
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"Effective Date" shall have the meaning as ascribed thereto in the Transmission Service 
Agreement;  
 
"Element" shall mean-each Transmission Line or each circuit of the Transmission Lines (where 
there are more than one circuit) or each bay of the Sub-station or switching station or HVDC terminal 
or inverter station of the Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the Intra-
State Transmission System which will be owned, operated and maintained by the concerned 
Licensee, and which may have a separate scheduled COD as per Schedule 2 of the Transmission 
Service Agreement and may have a separate percentage for recovery of Transmission Charges on 
achieving COD as per Schedule 5 of the Transmission Service Agreement; 
 
"Empowered Committee" shall mean the committee constituted by the Government of 
Maharashtra in terms of the "Guidelines for Encouraging Competition in Development of 
Transmission Projects", as notified from time to time;  
 
“Final Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 
the Financial Bid on the electronic bidding platform during the e-reverse bidding stage. In case, no 
Final Offer is received during the e-reverse bidding stage then the lowest “Initial Offer” shall be 
deemed to be the Final Offer; 
 
“Financial Bid” shall mean the Initial Offer and Final Offer, containing the Bidder’s Quoted 
Transmission Charges, as per the format at Annexure – 21 of this RFP; 
 
“Financially Evaluated Entity” shall mean the company which has been evaluated for the 
satisfaction of the financial requirement set forth in Clause 2.1.3 hereof; 
 
“Grid Code” / “IEGC” or “State Grid Code” shall mean the Grid Code specified by the Central 
Commission under clause (h) of sub-section (1) of Section 79 of the Electricity Act and/or the 
State Grid Code as specified by the concerned State Commission referred under clause (h) of sub-
section (1) of Section 86 of the Electricity Act as applicable; 
 

“Initial Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 
the Financial Bid on the electronic bidding platform along with the Technical Bid; 

 
"Inter State Generating Station" or "ISGS" shall mean a Central / other generating station in 
which two or more states have shares and whose scheduling is to be coordinated by the Regional 
Load Despatch Centre; 
 
“Inter-State Transmission System” shall have same meaning as defined in the Electricity Act, 
2003; 
 
“Intra-State Transmission System” shall have same meaning as defined in the Electricity Act, 
2003; 
 
“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company who 
commits at least twenty six percent (26%) equity stake in the Project, meets the technical 
requirement as per Clause 2.1.2 and so designated by other Member(s) in Bidding Consortium; 

 
“Letter of Intent” or “LoI” shall mean the letter to be issued by the BPC to the Bidder, who 
has been identified as the selected bidder, for award of the Project to such Bidder; 
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“Long Term Transmission System User” or “LTTSU” shall have the meaning as described 
in Maharashtra Electricity Regulatory Commission (Transmission Open Access) Regulations, 
2016 as amended from time to time. 
 
“Member in a Bidding Consortium/Member” shall mean each company in the Bidding 
Consortium; 
 
“MOP” shall mean the Ministry of Power, Government of India; 
 
"MOEF" shall mean the Ministry of Environment, Forest and Climate Change, Government of 
India; 
 
“Nodal Agency” shall mean Maharashtra State Transmission Utility (STU), which shall execute 
and implement the Transmission Service Agreement (TSA); 
 
 "Technical Bid" shall mean the bid submitted online through the electronic bidding platform, 
containing the documents as listed out in Clause 2.5.2 of this RFP;  
 
“Parent Company” shall mean an entity that holds at least twenty six percent (26%) of the paid 
- up equity capital directly or indirectly in the Bidding Company or in the Member in a Bidding 
Consortium, as the case may be; 
 
“Qualification Requirements” shall mean the qualification requirements as set forth in 
Section-2, Clause 2.1 of this RFP; 
 
“Quoted Transmission Charges” shall mean the quoted single annual Transmission Charges 
submitted online through the electronic bidding platform by the Bidder as part of its Financial Bid as 
per the format in Annexure – 21 of this RFP;  
 
“RFP” shall mean Request for Proposal document along with all schedules, formats, annexure 
and RFP Project Documents attached hereto, issued by BPC for tariff based competitive bidding 
process for selection of bidder who will acquire the TSP through e-reverse bidding to execute 
the Project, and shall include any modifications, amendments or alterations or clarifications 
thereto; 
 
“RFP Project Documents” shall mean the following documents to be entered into in respect of 
the Project, by the parties to the respective agreements: 

a. Transmission Service Agreement (TSA),  
b. Share Purchase Agreement, 
c. Any other agreement, as may be required;  

 
"Payment on Order Instrument" shall mean Letter of Undertaking from Indian Renewable 
Energy Development Agency Limited (IREDA) or Power Finance Corporation Limited (PFC) or 
REC Limited (REC) [the three non-banking financial institutions under Ministry of New & 
Renewable Energy (MNRE)/ Ministry of Power (MoP)], to pay in case situation of default of 
Transmission Service Provider (TSP) in terms of tender conditions/ Power Purchase Agreement 
(PPA) arises. Such Letter(s) will have same effect as that of a Bank Guarantee issued by any 
public sector bank. Such "Payment on Order instrument" would have terms and conditions similar 
to that of any Bank Guarantee given by any public sector bank and would promise to pay the 
Nodal Agency on demand within stipulated time. TSPs can seek such Letter(s) by offering due 
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security to the above-mentioned three non-banking financial institutions mentioned above 
(IREDA, PFC & REC).  Nodal Agency shall not accept the instrument of 'Letter of Undertaking' 
as described above or in any other form, from any other non-banking financial institutions or 
bank, except IREDA, PFC & REC. 
 
"Scheduled COD" shall have the meaning as ascribed hereto in Clause 2.6 of this RFP; 
 
“State Commission” or “MERC” shall mean the Maharashtra Electricity Regulatory 
Commission constituted under Section-82 of The Electricity Act, 2003 and any successors and 
assigns; 
  
“State Government” shall mean the Government of Maharashtra; 
 
 “Statutory Auditor” shall mean the auditor appointed under the provisions of the Companies 
Act, 1956 / Companies Act, 2013 (as the case may be) or under the provisions of any other 
applicable governing law; 
 
“STU” or “State Transmission Utility” shall have same meaning as defined in the Electricity 
Act, 2003; 
 
"Share Purchase Agreement" shall mean the agreement amongst REC Power Development and 
Consultancy Limited, Sakoli Power Transmission Limited and the Successful Bidder for the 
purchase of one hundred (100%) per cent of the shareholding of the Sakoli Power Transmission 
Limited for the Acquisition Price, by the Successful Bidder on the terms and conditions as contained 
therein; 
 

 "Successful Bidder" or "Selected Bidder" shall mean the Bidder selected pursuant to this RFP to 
acquire one hundred percent (100%) equity shares of Sakoli Power Transmission Limited , along 
with all its related assets and liabilities, which will be responsible as the TSP to establish the Project 
on build, own, operate and transfer basis as per the terms of the Transmission Service Agreement and 
other RFP Project Documents;  

 
"Survey Report" shall mean the report containing initial information regarding the Project and 
other details provided as per the provisions of Clause 1.6.2.1.1 of this RFP; 
 
“Technically Evaluated Entity” shall mean the company which has been evaluated for the 
satisfaction of the technical requirement set forth in Clause 2.1.2 hereof; 
 
“Transmission Charges” shall mean the Final Offer quoted by Selected Bidder and adopted by 
the State Commission, payable to the TSP as per MERC MYT Regulations; 
 
“Transmission License” shall mean the license granted by the State Commission in terms of 
the relevant regulations for grant of such license issued under the Electricity Act, 2003; 
 
“Transmission Service Agreement” or “TSA” shall mean the agreement entered into between 
Nodal Agency and the TSP, pursuant to which the TSP shall build, own, operate and transfer the 
Project and make available the assets of the Project on a commercial basis; 
  
“Transmission Service Provider” or “TSP” shall mean Sakoli Power Transmission Limited 
which has executed the Transmission Service Agreement and which shall be acquired by the 
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Selected Bidder; 
 
“Ultimate Parent Company” shall mean an entity which owns at least twenty six percent (26%) 
equity in the Bidding Company or Member of a Consortium, (as the case may be) and in the 
Technically Evaluated Entity and/or Financially Evaluated Entity (as the case may be) and such 
Bidding Company or Member of a Consortium, (as the case may be) and the Technically 
Evaluated Entity and/or Financially Evaluated Entity (as the case may be) shall be under the direct 
control or indirectly under the common control of such entity.  
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SECTION – 1 
 

INTRODUCTION 
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SECTION 1 
 
1. INTRODUCTION 
 
1.1 The Government of Maharashtra vide its Gazette Notification No. Sankirna- 

0125/P.R.32/Urja-4 dated 09.04.2025 has notified REC Power Development and 
Consultancy Limited to be the Bid Process Coordinator (BPC) for the purpose of selection 
of Bidder as Transmission Service Provider (TSP) to develop Intra-State Transmission 
Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” to be 
implemented through tariff based competitive bidding process. 

 
The BPC hereby invites Bids from all prospective Bidders in accordance with this Request 
for Proposal (RFP) to select prospective Transmission Service Provider (TSP) in 
accordance with the “Tariff Based Competitive-Bidding Guidelines for Transmission 
Service” and “Guidelines for Encouraging Competition in Development of Transmission 
Projects” issued by Government of India, Ministry of Power under Section – 63 of the 
Electricity Act. The BPC shall select the Bidder having the prescribed technical and 
financial capability to become TSP and be responsible for establishing the Project in the 
state of Maharashtra. The TSP will make the Project available against payment of 
Transmission Charges, as adopted by the State Commission, payable to the TSP, as per 
provisions of Transmission Service Agreement. 

 
1.2 The TSP will be required to establish the following Intra State Transmission Project i.e. 

“Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” (hereinafter referred 
to as ‘Project’) on build, own, operate and transfer basis, and to provide transmission 
service. 

1.3  

Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara) 
Sl. No. Scope of the Transmission Scheme Scheduled COD in 

months from 
Effective Date 

1. Establishment of AIS Sakoli with 2 x 500 MVA, 400/220 
kV ICTs & 2 x 315 MVA, 400/132 kV ICTs with 1 x 125 
MVAr Bus Reactor at 400 kV level. 
 

 400 / 220 kV, 500 MVA, ICTs – 02 Nos.  

 400 / 132 kV, 315 MVA, ICTs – 02 Nos. 

 400 kV ICT Bays – 04 Nos. 

 220 kV ICT Bays – 02 Nos. 

 132 kV ICT Bays – 02 Nos. 

 400 kV Line Bays – 04 Nos. 

 220 kV Line Bays – 02 Nos. 

 132 kV Line Bays – 06 Nos. 

 220 kV Transfer Bus Coupler- 1 set  

 220 kV Bus Coupler-1 No. 

 132 kV Bus Coupler-1 No. 

24 months from the 
effective date 

181



Standard RFP for Selection of Bidder as Transmission Service Provider  

 
 

REC Power Development and Consultancy Limited     20 

Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara) 
Sl. No. Scope of the Transmission Scheme Scheduled COD in 

months from 
Effective Date 

 132 kV Transfer Bus Coupler- 1 set 
 
Future Space Provisions: 
 
 400/132 kV, 315 MVA, ICT-01 No. 

 400 kV ICT Bay-1 No. 

 132 kV ICT Bay-1 No. 
2. LILO of Both circuit of 400 kV Wardha (PG)- Raipur 

(PG) 400 kV D/C line at 400 kV AIS Sakoli (New) 
3. 220 kV D/C line from 400 kV AIS Sakoli (New) to 220 

kV Bhandara (existing) 

 220 kV line end bays at 220 kV Bhandara 
(existing)-02 Nos. 

4. 132 kV D/C line from 400 kV AIS Sakoli (New) to 132 
kV Deori (proposed) 

 132 kV line end bays at 132 kV Deori (proposed)-
02 Nos. 

5. 132 kV D/C line from 400 kV AIS Sakoli (New) to 132 
kV Sakoli (existing) 

 132 kV line end bays at 132 kV Sakoli (existing)-
02 Nos. 

6. 132 kV D/C line from 400 kV AIS Sakoli (New) to132 
kV Morgaon Arjuni (existing) 

 132 kV line end bays at 132 kV Morgaon Arjuni 
(existing) -02 Nos. 

Note- 
Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 
132 kV Sakoli (Existing) shall be provided by existing Utility. However in case of land 
constraints TSP may opt for GIS bays or acquire suitable land adjacent to the substations. 
 
 In case of LILO lines the technical specifications of Conductor and OPGW should be 
matching with existing line parameters. 
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1.4 Project Description  
 

Existing transmission network in Bhandara and Gondia districts majorly comprise of 10 
no. of radially fed 132 kV MSETCL Sub-stations with fag-end Sub-station at around 150 
km transmission line length.  
 
The scheme is proposed to enhance the transmission capacity of Eastern Vidarbha by 
connecting ISTS network with existing InSTS network and in turn providing reliable and 
strong source of supply transmission network in Bhandara and Gondia districts.  This will 
in turn reduce the transmission constraints in region. 
 
The subject Transmission system was deliberated and approved in the 7th meeting of the 
Empowered Committee held on 12.03.2025. Govt. of Maharashtra vide Gazette 
notification dated 09.04.2025 has appointed RECPDCL as BPC for implementation of the 
subject transmission scheme through TBCB route. 
 

1.5 Transmission Grid Map 

Transmission Grid Map indicating the location of the Project is enclosed as Annexure 18 
of this RFP for information and reference of the Bidders. 

1.6 The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, 
who shall acquire one hundred percent (100%) of the equity shares of Sakoli Power 
Transmission Limited along with all its related assets and liabilities as per the provisions 
of the Share Purchase Agreement, at the Acquisition Price to be intimated by the BPC, 
twenty (20) days prior to the Bid Deadline.  
 
The Sakoli Power Transmission Limited, of which one hundred percent (100%) equity 
shares will be acquired by the Selected Bidder, shall be responsible as the TSP, for 
ensuring that it undertakes ownership, financing, development, design, engineering, 
procurement, construction, commissioning, operation and maintenance of the Project, and 
to provide Transmission Service as per the terms of the RFP Project Documents. 
 
The TSP shall ensure transfer of all project assets along with substation land, right of way 
and clearances to Maharashtra STU or its successors or an agency as decided by the 
Government of Maharashtra after 35 years from COD of project at zero cost and free from 
any encumbrance and liability. The transfer shall be completed within 90 days after 35 
years from COD of project failing which Government of Maharashtra shall be entitled to 
take over the project assets Suo moto. 
 

1.7 Brief Scope of Work  
 
1.6.1 Scope of Transmission Service Provider  
 

The TSP’s scope of work for the Project shall comprise, but not necessarily be limited to 
the following:  

 
1.6.1.1 Establishment, operation and maintenance of the Project on build, own, operate and 
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transfer basis and completion of all the activities for the Project, including survey, detailed 
project report formulation, arranging finance, project management, necessary Consents, 
Clearances and Permits (way leave, environment & forest, civil aviation, railway/ 
road/river/canal/power crossing/PTCC, etc.), land compensation, design, engineering, 
equipment, material, construction, erection, testing & commissioning.  
Further, the actual location of Greenfield substations (Switching Stations or HVDC 
Terminal or Inverter Stations) in the scope of TSP:  
 
 For a Generation Pooling Substation shall not be beyond 3 Km radius of the location 

proposed by the BPC in their Survey Report.  
 For Load Serving Substation within the scope of TSP shall not be beyond 5 Km radius 

of the location proposed by the BPC in their Survey Report.  
 For an Intermediate Substation shall not be beyond 10 Km radius of the location 

proposed by the BPC in their Survey Report. 
 

1.6.1.2 The TSP shall ensure that design, construction and testing of all equipment, facilities, 
components and systems of the Project shall be in accordance with Transmission Service 
Agreement and applicable Rules/ Regulations, Orders, Codes and Guidelines issued by 
State Government and State Commission and other relevant Orders, Rules/ Regulations 
of Central Government and Central Commission, as applicable.  
 

1.6.1.3 The TSP shall ensure timely completion of entire scope of Project in all respects and its 
operation and maintenance, as shall be specified in the RFP documents.  
 

1.6.1.4 The TSP shall seek Transmission License from the State Commission, as per the 
provisions of the Electricity Act and regulations made thereunder. 
 

1.6.1.5 The TSP shall seek approval under Section 164 of Electricity Act, from Government of 
Maharashtra after acquisition of Sakoli Power Transmission Limited. The approval shall 
be granted by Government of Maharashtra upon receipt of application (complete in all 
aspects). 
 

1.6.1.6 Regarding construction of bays, requirement of internal road, drainage, cable trench, 
leveling of the bay extension area, Bidder is advised to visit the site and acquaint itself 
with the provisions/facilities available at substation and the quantum of necessary 
modification work involved for accommodating the necessary bays in existing 
substations. These works shall be in the scope of the TSP. 

 
1.6.2 Scope of Bid Process Coordinator (BPC) 
 

BPC’s scope of work is briefly outlined herein under: 
 
1.6.2.1 The BPC has initiated development of the Project and shall be responsible for the tasks in 

this regard as specified hereunder: 
 

1. Provide to the Bidders a Survey Report for the Project at least forty five (45) days prior to 
the Bid Deadline. The Survey Report shall include the suggested route with approximate 
route length, type of terrain likely to be encountered and its likely implication in terms of 
Right of Way (ROW), statutory clearances, location of substations or converter stations 
and land area to be acquired for the substation or converter station. 
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2. To obtain approval for laying of overhead transmission lines under Section 68 of 
Electricity Act, from the State Government at least twenty (20) days prior to Bid Deadline. 

 
3. To initiate acquisition of land for location specific substations, switching stations or 

HVDC terminal or inverter stations, if required.  
 
4. To initiate process of seeking forest clearance, if required  
 
5. The BPC shall intimate to the Bidders, the Acquisition Price payable by the Selected 

Bidder to the REC Power Development and Consultancy Limited for the acquisition of 
one hundred percent (100%) of the equity shareholding of Sakoli Power Transmission 
Limited, along with all its related assets and liabilities at least twenty (20) days prior to the 
Bid Deadline. 

 
6. The BPC shall ensure issuance of all finalized RFP Project Documents, at least fifteen (15) 

days prior to the Bid Deadline. 
 
 Provided that for any delay in meeting the above obligations of the BPC within the 

specified time period above, the Bid Deadline as per Clause 2.7.1 shall be extended on a 
day for day basis.  

 
1.6.2.2 The details and documents as may be obtained by the BPC/ project specific SPV in 

relation to the Project shall be handed over to the TSP on an as-is-where-is basis, so that 
it may take further actions to obtain Consents, Clearances and Permits.  

 
1.7 All costs (including direct and indirect) incurred by the BPC/ project specific SPV in 

connection with the activities concerning the Project shall be recovered from the TSP, 
which shall be included in the Acquisition Price.  

 
1.8 The Project is required to be completed progressively in accordance with the schedule 

prescribed in this RFP.  
 
1.9 A company under the Companies Act, 2013 by the name Sakoli Power Transmission 

Limited has been incorporated to initiate the activities for execution of the Project. The 
said company shall be acquired by the successful Bidder as per terms and conditions as 
may be prescribed in RFP.  

  
1.10 The Ministry of Power and the appropriate state government(s) shall provide their support 

to the TSP, on best endeavor basis, in enabling the TSP to develop the Project.  
 
1.11 All Bidders are required to submit their Bid in accordance with the instructions set forth in 

this RFP.  
 
1.12 Once the Successful Bidder is selected, the details and documents as may be obtained by 

the BPC/ project specific SPV in relation to the Project, shall be handed over to the 
Successful Bidder on as is where basis, so that it may take further actions to obtain all 
necessary Consents, Clearances and Permits and the TSP shall not be entitled for any 
extensions in the Scheduled COD of the Project except as provided for in the TSA.  
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1.13 The assets of the Project shall be made available on a commercial basis as per the terms 
and conditions of the Transmission Service Agreement. 
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SECTION – 2 
 
2. INFORMATION AND INSTRUCTIONS FOR BIDDERS 
 
2.1 Qualification Requirements 
 
2.1.1 The Bidder should be a company duly incorporated under the relevant laws (Bidding 

Company) or a Consortium of companies (Bidding Consortium) with one of the 
companies acting as the Lead Member of the Bidding Consortium. The Bidder shall be 
selected on meeting the Qualification Requirements specified in Section 2 of this RFP, as 
demonstrated by the Bidder’s Technical Bid and the lowest Quoted Transmission Charges 
discovered from Final Offers quoted during the e-reverse bidding. A Bidding Consortium 
can participate in the bidding process for the Project if any Member of the Consortium has 
purchased the RFP document for such Project. Bidder who agree and undertake to procure 
the products associated with the Transmission System as per provisions of Public 
Procurement (Preference to Make in India) orders issued by Ministry of Power vide orders 
No. 11/5/2018 - Coord. Dated 28.07.2020 as amended vide order No. A1/2021-FSC- Part 
(5) dated 16.11.2021 and No.: P45021/2/2017-PP (BE-II)-Part-4 Vol.II dated 19.07.2024 
issued by Ministry of Power for transmission sector, as amended from time to time read 
with Department for Promotion of Industry and Internal Trade (DPIIT) orders in this 
regard, shall be eligible hereunder. Further, it is clarified that Procuring Entity as defined 
in orders shall deemed to have included Selected Bidder and/ or TSP. 

 
Besides, Department of Expenditure, Ministry of Finance in suppression of Oms issued 
vide Order (Public Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, 
Order (Public Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and 
Order (Public Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, 
Office Memorandum (OM) No. F.18/37/2020-PPD dated 08.02.2021, OM No. 
F.12/1/2021- PPD(Pt.) dated 02.03.2021, OM No. F.7/10/2021-PPD dated 08.06.2021 and 
Order (Public Procurement No 4) bearing File No. F.7/10/2021-PPD dated 23.02.2023 as 
amended from time to time, have issued directions regarding public procurement from a 
bidder of a country, which shares land border with India are also applicable. 

 
2.1.2 Technical requirement to be met by the Bidding Company or Lead Member of 

Bidding Consortium 
 

The Bidder must fulfill any one of the following technical requirements: 
 

(i) Experience of development of projects in the Infrastructure Sector in the last five 
(5) years with aggregate capital expenditure of not less than Rs. 500 Crore or 
equivalent USD (calculated as per provisions in Clause 3.4.1). However, the 
capital expenditure of each project shall not be less than Rs. 100 Crore or 
equivalent USD (calculated as per provisions in Clause 3.4.1). 

 
For this purpose, capital expenditure incurred on projects that have been 
commissioned/completed at least seven (7) days prior to Bid Deadline shall be 
considered. The capital expenditure discussed above shall be as capitalized and 
reflected in the audited books of accounts of the Technically Evaluated Entity. In 
case a clearly identifiable part of a project has been put into commercial 
operation, the capital expenditure on such part of the project shall be considered. 
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The Technically Evaluated Entity must have either executed such projects itself 
or must have held directly or indirectly at least twenty six percent (26%) of the 
shareholding in the company that has executed the project(s) from the date of 
financial closure of the project(s) till the time of commissioning/completion of 
such project(s). 

 
OR 

 
(ii) Experience in construction of project in infrastructure sector: The Technically 

Evaluated Entity should have received aggregate payments not less than Rs. 500 
Crore or equivalent USD (calculated as per provisions in Clause 3.4.1) from its 
client(s) for construction works fully completed during the last 5(five) financial 
years. However, the payment received from each project shall not be less than Rs. 
100 Crore or equivalent USD (calculated as per provisions in Clause 3.4.1).  

 
For this purpose, payments received on projects that have been commissioned/ 
completed at least seven (7) days prior to Bid Deadline shall be considered. Further 
only the payments (gross) actually received, during such 5 (five) financial years shall 
qualify for purposes of computing the technical capacity. For the avoidance of doubt, 
construction works shall not include cost of land, supply of goods or equipment except 
when such goods or equipment form part of a turn-key construction contract/ EPC 
contract for the project. Further, in cases where different individual contracts are 
signed between same entities for the same project, the cumulative payments received 
under such individual contracts shall be considered for meeting the qualification 
requirement. 
 
The Technically Evaluated Entity may be the Bidding Company or the Lead Member 
of a Consortium or an Affiliate or Parent of such Bidding Company or the Lead 
Member, as the case may be. 
 

Bidders shall furnish documentary evidence duly certified by authorized signatory of the 
Bidder who has been issued Power of Attorney in support of their technical capability as 
defined in Clause 2.1.2 of this RFP.  

 
2.1.3 Financial requirement to be met by the Bidding Company/Bidding Consortium 
 
2.1.3.1 The Bidder must fulfill following financial requirements:  
 

A. Networth: 

Networth should be not less than Rs. 250.00 Crore or equivalent USD (calculated as per 
provisions in Clause 3.4.1) computed as the Networth based on unconsolidated audited 
annual accounts (refer to Note below) of any of the last three (3) financial years as 
provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth 
of any of the last three (3) financial years should not be negative.  

 
Note: Audited consolidated annual accounts of the Bidder may be used for the purpose of 
financial criteria provided the Bidder has at least 26% equity in each company whose 
accounts are merged in the audited consolidated accounts and provided further that the 
financial capability of such companies (of which accounts are being merged in the 
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consolidated accounts) shall not be considered again for the purpose of evaluation of the 
Technical Bid. Bidders shall furnish prescribed Annexure 7 (A) duly certified by 
authorized signatory of the Bidder who has been issued Power of Attorney and the 
Statutory Auditor and separate computation sheet for Networth duly certified by Statutory 
Auditor in support of their financial capability as defined in Clause 2.1.3 of this RFP. 

 
2.1.3.2 The Networth shall be computed in the following manner by the Bidder: 
 

A. Networth 
 

=  Equity share capital  
Add:   Reserves  
Subtract:  Revaluation Reserves 
Subtract:  Intangible Assets 
Subtract:  Miscellaneous expenditures to the extent not written off 

and carry forward losses 
 
2.1.3.3 If the Technical Bid is submitted by a Bidding Consortium the financial requirement shall 

be met individually and collectively by all the Members in the Bidding Consortium. The 
financial requirement to be met by each Member of the Bidding Consortium shall be 
computed in proportion to the equity commitment made by each of them for investment 
in the Project.  

 
2.1.4 The Bidder may seek qualification on the basis of technical and financial capability of its 

Parent and/ or its Affiliate(s) for the purpose of meeting the Qualification Requirements. 
However, in the case of the Bidder being a Consortium, the Lead Member has to meet the 
technical requirement on its own or by seeking the technical capability of its Parent and/or 
its Affiliate(s). Authorization for use of such technical or financial capability shall have 
to be provided from its Parent and/or Affiliate(s) as per Annexure 9. The technical and 
financial capability of a particular company/ particular project, including its Parents and/or 
Affiliates, shall not be used directly or indirectly by more than one Bidder/ Member of a 
Bidding Consortium/ Bidding Company. However, development and construction 
experience of a particular project may be used by more than one company. 

 
The determination of the relationship of Parent or Affiliate with the Bidding Company or 
with the Member of the Bidding Consortium, including the Lead Member, shall be on the 
date at the most seven (7) days prior to the last date of submission of the Bid. 
Documentary evidence to establish such relationship shall be furnished by the Bidder 
along with the Technical Bid. 

 
If the Technically Evaluated Entity and/or Financially Evaluated Entity is an entity other 
than the Bidding Company or a Member in a Bidding Consortium, the Bidding Company 
or Member relying on such Technically Evaluated Entity and/or Financially Evaluated 
Entity will have to submit a legally binding undertaking supported by a board resolution 
from the Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate 
Parent Company, that all the equity investment obligations of the Bidding Company or the 
Member of the Consortium shall be deemed to be equity investment obligations of the 
Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, and in the event of any default the same shall be met by such evaluated entity 
or by or the Ultimate Parent Company. The Bidding Company or the Consortium Member 
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shall have to provide information and documents relating to its relationship with such 
Technically Evaluated Entity and/or Financially Evaluated Entity including details about 
the equity shareholding between them as per Annexure 7(C). 

 
2.1.5 A Bidder shall submit only one Bid in the same bidding process, either individually as 

Bidding Company or as a Member of a Bidding Consortium (including the Lead Member). 
It is further clarified that any of the Parent/ Affiliate/Ultimate Parent of the Bidder/ 
Member in a Bidding Consortium shall not separately participate directly or indirectly in 
the same bidding process. Further, if any Bidder is having a Conflict of Interest with other 
Bidders participating in the same bidding process, the Bids of all such Bidders shall be 
rejected. 

 
2.1.6 Notwithstanding anything stated above, BPC reserves the right to verify the authenticity 

of the documents submitted for meeting the Qualification Requirements and request for 
any additional information and documents. BPC reserves the right at its sole discretion 
to contact the Bidder’s bank and project references and verify the Bidder’s information 
and documents for the purpose of bid evaluation. 

 
2.1.7 The Qualified Bidder(s) will be required to continue to maintain compliance with the 

Qualification Requirements throughout the bidding process and till execution of the 
Transmission Service Agreement. Where the Technically Evaluated Entity and/or the 
Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding 
Consortium, as the case may be, the Bidding Company or Member shall continue to be 
an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till 
the execution of the Transmission Service Agreement. Failure to comply with the 
aforesaid provisions shall make the Bid liable for rejection at any stage. 
 

2.1.8 The Selected Bidder will be required to continue to maintain compliance with the 
Qualification Requirements till the COD of the Project. Where the Technically Evaluated 
Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member 
in a Bidding Consortium, as the case may be, the Bidding Company or Member shall 
continue to be an Affiliate of the Technically Evaluated Entity and/or Financially 
Evaluated Entity till the COD of the Project. Failure to comply with the aforesaid 
provisions shall be dealt as per provisions of Transmission Service Agreement. 
 

2.1.9 On the Bid Deadline, for the Bidder to be eligible to participate in the bidding process: 
 
a. the Bidder & any of its Affiliate including any Consortium Member & any of its 

Affiliate, their directors or key personnel should not have been barred or included in 
the blacklist by any government agency or authority in India, the government of the 
jurisdiction of the Bidder or Members where they are incorporated or the jurisdiction 
of their principal place of business, any international financial institution such as the 
World Bank Group, Asian Development Bank, African Development Bank, Inter-
American Development Bank, Asian Infrastructure Investment Bank etc or the 
United Nations or any of its agencies; or  
 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its 
Affiliate or their directors should not have been convicted of any offence in India or 
abroad. 
 

191



Standard RFP for Selection of Bidder as Transmission Service Provider  

 
 

REC Power Development and Consultancy Limited     30 

In case any investigation is pending against the Bidder, including any Consortium Member 
or Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the 
Bidder /Consortium /Member or their Affiliates, full details of such investigation 
including the name of the investigating agency, the charge/offence for which the 
investigation has been launched, name and designation of persons against whom the 
investigation has been launched and other relevant information should be disclosed while 
submitting the Bid. 
 
The Bidders shall confirm the above though a notarized affidavit as per Annexure 22. 

 
2.2 Submission of Bid by the Bidder 
 
2.2.1 The information and documents in Technical Bid will be submitted by the Bidder as per 

the formats specified in Section – 4 (Formats for RFP) of this document 
 
2.2.2 Strict adherence to the formats wherever specified, is required. Wherever, information has 

been sought in specified formats, the Bidder shall refrain from referring to brochures/ 
pamphlets. Non-adherence to formats and/ or submission of incomplete information may 
be a ground for declaring the Technical Bid as non-responsive. Each format has to be duly 
signed and stamped by the authorized signatory of Bidder. 

 
2.2.3 The Technical Bid shall contain unconsolidated/consolidated audited annual accounts 

(consisting of unabridged Balance Sheet, Profit and Loss Account, profit appropriation 
account, Auditors Report, etc.), as the case may be, of Bidding Company or each Member 
in Consortium including Lead Member or the Financially Evaluated Entity for the last 
three (3) financial years immediately preceding the last date for submission of Bid for the 
purpose of calculation of Networth.  
 
In case the annual accounts for the financial year immediately preceding the Bid Deadline 
is not audited, the Bidder shall give declaration in this regard duly certified by its statutory 
auditor. In such a case, the Bidder shall provide the audited annual accounts for the three 
(3) financial years preceding the financial year as above for which the annual accounts 
have not been audited. 

 
2.2.4 Bid submitted by a Bidding Consortium: 
 

2.2.4.1 The Technical Bid shall contain a legally enforceable Consortium Agreement entered 
amongst the Members in the Bidding Consortium, designating one of the Members to be 
the Lead Member (as per Annexure 6). There shall be only one Lead Member which shall 
continue to hold twenty six percent (26%) equity in the TSP and cannot be changed upto 
one (1) year from the Commercial Operation Date (COD) of the Project. Each Member in 
Bidding Consortium shall duly sign the Consortium Agreement making it liable for raising 
the required funds for its respective equity investment commitment as specified in the 
Consortium Agreement. In absence of Consortium Agreement, the Technical Bid will not 
be considered for evaluation and will be rejected.  

 
Provided that the Lead Member of the Bidding Consortium will be required to be liable 
to the extent of 100% of the total proposed commitment of equity investment of the 
Bidding Consortium i.e. for both its own equity contribution as well as the equity 
contribution of other Members.  
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Provided further that the Consortium Agreement shall not be amended without the explicit 
approval of the BPC. 
 

 The Lead Member of the Consortium will be the single point of contact for the purposes of 
the bid process before the date of signing of Share Purchase Agreement. Settlement of any 
dispute amongst the Consortium Members shall not be the responsibility of the BPC and/or 
the Nodal Agency and the BPC and/or the Nodal Agency shall not bear any liability 
whatsoever on this account. 

 
2.2.4.2 The Lead Member should designate at the most two persons to represent the Consortium 

in its dealings with the BPC. The person(s) designated by the Lead Member should be 
authorized through a Power of Attorney (as per Annexure 3) to perform all tasks 
including, but not limited to providing information, responding to enquiries, signing of 
Technical Bid on behalf of the Consortium, etc. The Bidding Consortium shall provide 
board resolutions from their respective Boards for committing their respective portion of 
equity requirement for the Project. Additionally, the Lead member shall provide a Board 
resolution committing to make good any shortfall in the equity for the project, in case of 
any member not meeting its equity commitment. 

 
2.2.4.3 The Technical Bid should also contain signed Letter of Consent (as per Annexure 2) from 

each Member in Consortium confirming that the entire Technical and Financial Bids has 
been reviewed and each element of the Technical and Financial Bids is agreed to by them 
including investment commitment for the Project.  
 
In addition, the Technical Bid should also contain Board Resolution from each Member 
of the Consortium other than the Lead Member in favour of their respective authorized 
representatives for executing the POA, Consortium Agreement and signing of the 
requisite formats. 

 
2.2.5 Bid submitted by a Bidding Company 
 

2.2.5.1 The Bidding Company should designate at the most two persons to represent the Bidding 
Company in its dealings with BPC. The person(s) should be authorized to perform all 
tasks including, but not limited to providing information, responding to enquiries, signing 
of Technical and Financial Bids etc. The Bidding Company should submit, along with 
Technical Bid, a Power of Attorney (as per Annexure 3), authorizing the signatory of the 
Technical and Financial Bids. The Bidding Company shall submit the board resolution 
committing 100% of equity requirement for the Project, in the Technical Bid.  

 
2.3 Clarifications & Pre-Bid Meeting 
 
2.3.1 The Bidders may seek clarifications or suggest amendments to the RFP by sending an 

email to the BPC at the email id indicated in Clause 2.14 within the date and time 
mentioned in Clause 2.7.2. For any such clarifications or amendments, the Bidders 
should adhere to the format as per Annexure – 19. 

 
2.3.2 Only those Bidders or their authorized representatives, who have purchased the RFP 

documents are invited to attend the pre-bid meeting(s), which will take place on date as 
specified in Clause 2.7.2, or any such other date as notified by the BPC. The time and 
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address of this would be intimated later. 
 
2.3.3 The purpose of the pre-bid meeting will be to clarify any issues regarding the RFP, 

including in particular, issues raised in writing by the Bidders as per the provisions of 
Clause 2.3.1. 

 
2.3.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 
 
2.3.5 The BPC is not under any obligation to entertain / respond to suggestions made or to 

incorporate modifications sought for. 
 
2.3.6 In case Bidders need any further clarifications not involving any amendments in respect 

of final RFP, they should ensure that request for such clarification is submitted through e-
mail to the BPC at least ten (10) days prior to the Bid Deadline as mentioned in Clause 2.7.1. 
The BPC may issue clarifications only, as per its sole discretion, which is considered 
reasonable by it. Any such clarification issued shall be sent to all the Bidders to whom the 
RFP has been issued. Clarifications sought after this date shall not be considered in any 
manner and shall be deemed not to have been received. There shall be no extension in Bid 
Deadline on account of clarifications sought as per this clause 2.3.6. 

 
2.4 Amendment of RFP 
 
2.4.1. At any time before the timeline mentioned in Clause 2.7.1, the BPC may, for any reason, 

whether at its own initiative or in response to clarifications requested by any Bidder 
modify or amend the RFP, including the timelines specified in Clause 2.7.2 by issuance 
of addendum/modification/errata and/or revised document. Such document shall be 
notified in writing through a letter or fax or e-mail to all the entities to whom the RFP 
has been issued and shall be binding on them. In order to ensure that Bidders have 
reasonable time to take the modification into account in preparing their Bid, or for any 
other reasons, BPC may at its discretion, extend the due date for submission of Bid. Late 
receipt of any addendum/modification/errata and/or revised document will not relieve the 
Bidder from being bound by that modification. 
 

2.4.2. All modifications shall become part of the terms and conditions of this RFP. No 
interpretation, revision or communication regarding this RFP is valid, unless made in 
writing. 
 

2.4.3. The amendment to the RFP shall be notified to all the Bidders through the electronic 
bidding platform and shall be binding on them. 
 

2.5 The Bidding Process 
 
The entire bidding process shall be conducted on electronic bidding platform created by 
MSTC Limited. The Bid shall comprise of the Technical Bid and the Financial Bid. The 
Bidders shall submit the Technical Bid & Financial Bid through the electronic bidding 
platform. In addition to the online submission, the Bidder with lowest Final Offer will be 
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), 
Annexure 6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no 
physical submission of the Financial Bid. 
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Evaluation of Technical Bid will be carried out considering the information and 
documents furnished by the Bidders as required under this RFP. This step would involve 
responsiveness check, technical and financial evaluation of the details/ documents 
furnished by the Bidding Company / Bidding Consortium in support of meeting the 
Qualification Requirements. Bidders meeting the Qualification Requirements, subject to 
evaluation as specified in Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” and 
eligible for opening of Initial Offer. The BPC shall also upload the list of all Qualified 
Bidders and Non-Qualified Bidders on the bidding portal along with the reasons for non-
qualification. Also, the Financial Bids of Qualified Bidders shall be opened after at least 
24 hours from the date of declaration of the Technically Qualified Bidders. 
 
The Financial Bid will comprise of two rounds. In the first round the Initial Offer 
(submitted online along with the Technical Bids) of the responsive bids would be opened 
and Quoted Transmission Charges of Initial Offer shall be ranked on the basis of ascending 
order for determination of the Qualified Bidders as provided in Section-III of RFP. The 
Qualified Bidders, in the first fifty per cent of the ranking (with any fraction rounded off 
to higher integer) or four Qualified Bidders, whichever is higher, shall qualify for 
participating in the electronic reverse auction stage and submit their Final Offer. 
 
Provided however, in case only one Bidder remains after the evaluation of Technical Bid 
as per Clause 3.2, 3.3 and Clause 3.4, the Initial Offer of such Bidder shall not be opened 
and the matter shall be referred to the State Government. 
 
Provided that in the event the number of qualified Technical Bids is between two and four, 
then each of the qualified Bidder shall be considered as “Qualified Bidders”. 
 
Provided that in the event of identical Quoted Transmission Charges discovered from the 
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 
assigned the same rank for the purposes of determination of Qualified Bidders. In such 
cases, all the Qualified Bidders who share the same rank till 50% of the rank (with any 
fraction rounded off to higher integer) determined above, shall qualify to participate in the 
electronic e-reverse auction stage. In case 50% of the ranks (with any fraction rounded off 
to higher integer) is having less than 4 (four) Bidders and the rank of the fourth (4th) Bidder 
is shared by more than one (1) Bidder, then all such Bidders who share the rank of the 
fourth (4th) Bidder shall qualify to participate in the electronic reverse auction.  
 
The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 
Transmission Charges discovered from the Initial Offer received from the Qualified 
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 
electronic bidding platform, which is lower than zero point two five (0.25) % of the 
prevailing lowest Quoted Transmission Charges. 
 
The initial period for conducting the e-reverse bidding should be 2 hours which will be 
extended by 30 minutes from the last received bid time, if the bid is received during the 
last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 
again by 30 minutes from the latest received bid time. 
 
The technical details with respect to access to such electronic platform are provided in 
Annexure-A (Technical Details with respect to electronic reverse auction). 
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In case of any technical clarification regarding access to the electronic reverse auction 
platform or conduct of the auction process, the Bidders may contact MSTC Limited 
directly at the address provided in Annexure-A. 
 
 

2.5.1 Bid Formats 
 
The Bids in response to this RFP will be submitted online through the electronic bidding 
platform by the Bidders in the manner provided in Clause 2.9. The Bids shall comprise of 
the following: 

 
2.5.2 Technical Bid comprising of: 

 
1. Covering Letter (as per prescribed format enclosed as Annexure 1);  
 
2. Letter of Consent from Consortium Members in Annexure 2; 
 
3. Power of attorney issued by the Bidding Company or the Lead Member of the 

Consortium, as the case may be, in favour of the person signing the Bid, in the format 
attached hereto as Annexure 3.  

 
Additionally, in case of a Bidding Consortium, the power of attorney in favour of the 
Lead Member issued by the other Members of the Consortium shall be provided in as 
per format attached hereto as Annexure 4. Further, the Lead Member shall furnish 
Board resolution(s) from each Member of the Consortium other than the Lead 
Member in favour of their respective authorized representatives for executing the 
POA and signing of the requisite formats.  

 
 Provided that in the event the Bidding Company or the Lead Member of the 

Consortium or any Member of the Bidding Consortium, as the case may be, is a 
foreign entity, it may issue Board resolutions in place of power of attorney for the 
purpose of fulfilling these requirements. 

 
4. Bidder’s composition and ownership structure in Annexure 5 

 
5. Format for Authorization submitted in Non-Judicial stamp paper duly notarized as 

per Annexure 5 from the Bidding Company / each Member of the Consortium 
authorizing the BPC to seek reference from their respective bankers & others. 
 

6. In case of Bidding Consortium, the Consortium Agreement shall be provided in as 
per format attached hereto as Annexure 6 
 

7. Format of Qualification Requirement (Annexures 7A, 7B, 7C and 7D) 
 

8. Bidders Undertakings and details of equity investment in Project (as per prescribed 
formats 1 and 2 of Annexure 8);  

 
9. Authorization from Parent / Affiliate of Bidding Company / Member of Bidding 

Consortium whose technical / financial capability has been used by the Bidding 
Company / Member of Bidding Consortium (Annexure 9). 
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10. Undertaking from the Technically / Financially Evaluated Entity(ies) OR Undertaking 

from the Ultimate Parent Company, for total equity investment commitment, in the 
prescribed format in Annexure – 10, to meet any shortfall in the equity investment by 
the Selected Bidder in the ……………… (Insert the name of SPV). 

  
Note: The effective Equity holding of the Selected Bidder in the ……………… 
(Insert the name of SPV), as specified in Clause 2.5.8.1 shall be computed as per the 
provisions of Clause 2.5.8.3 of this RFP.  

 
 Provided further, in case the Bidding Company or Member of a Consortium, (as the 

case may be) holds at least twenty six percent (26%) equity in such Technically/ 
Financially Evaluated Entities, whose credentials have been considered for the 
purpose of meeting the Qualification Requirements as per the RFP, no such 
Undertaking shall be required from the Technically / Financially Evaluated Entities. 

 
11. Board resolutions, as per prescribed formats enclosed as Annexure – 11, duly certified 

by the Company Secretary or any Whole-time Director / Manager (supported by a 
specific Board Resolution), as applicable to the Bidder and mentioned hereunder, 

 
(a) Board resolution from the Bidding Company (and any investing Affiliate / 

Parent Company / Ultimate Parent Company) committing one hundred 
percent (100%) in aggregate of the equity requirement for the Project - 
Format-1 of Annexure 11;  

 
(b) Board resolutions from each of the Consortium Member of the Bidding 

Consortium (and any investing Affiliate / Parent Company / Ultimate Parent 
Company) together committing to one hundred percent (100%) in aggregate 
of equity requirement for the Project, in case Bidder is a Bidding Consortium 
- Format-1 of Annexure 11; 

 
(c) In either of the cases as in (a) or (b) above as applicable, Board resolutions as 

per Format 2 of Annexure 11 for total equity investment commitment from 
the Technically / Financially Evaluated Entity(ies) whose technical / financial 
credentials had been considered for the purpose of meeting Qualification 
Requirements as per the RFP 

OR 
 

 Board resolutions as per Format 2 of Annexure 11 from the Parent Company 
or the Ultimate Parent Company for total equity investment commitment.  

 
 Provided that such Board resolutions, as specified in (a) or (b) or (c) above, in 

case of a foreign entity, shall be supported by an unqualified opinion issued 
by an independent legal counsel practicing in the relevant country, stating 
that the Board resolutions are in compliance with the applicable laws of the 
respective jurisdictions of the issuing company and the authorizations granted 
therein are true and valid. 

 
 For clarity sake, illustrations identifying which Board Resolution shall be 

applicable in typical cases are provided in Annexure 11A.  
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12. Format for Illustration of Affiliates at the most seven (7) days prior to Bid Deadline, 

duly certified by Company Secretary and supported by documentary evidence 
(Annexure 12). 

 
Certified copy of the Register of Members / Demat Account Statement, Share 
Certificate, Annual Return filed with ROC etc. submitted as documentary evidence 
along with Annexure 12.  
 

13. Disclosure as per Annexure 13 regarding participation of any related companies in 
this bidding process.  
 

14. Bid Bond, as per the prescribed format at Annexure 14 or Surety Bond for Bid 
Security as per the prescribed format at Annexure 14A or Payment on Order 
Instrument to be issued by IREDA/REC/PFC as per the prescribed format at 
Annexure 14B;  

 
15. Checklist for Technical Bid submission requirements as per Annexure 16.  
 
16. Last three (3) financial years’ unconsolidated / consolidated audited annual accounts 

/ statements, as the case may be, of the Financially Evaluated Entity / Technical 
Evaluated Entity 

 
17. Unconsolidated audited annual accounts of both the TEE and the Bidding 

Company/Lead member, as applicable, for the financial years in which financial 
closure was achieved and the financial year in which the said project was completed 
/ commissioned. 

 
18. Copy of the Memorandum and Articles of Association and certificate of 

incorporation or other organizational document (as applicable), including their 
amendments, certified by the Company Secretary of Bidding Company or each 
Member in case of a Consortium including Lead Member. 

 
19. For each project listed in Annexure 7(D), certified true copy of the certificates of 

final acceptance and / or certificates of good operating performance duly issued by 
owners or clients for the project, duly signed by duly signed by authorized signatory. 

 
In addition to the online submission of above formats through the electronic platform, the 
Bidder with lowest Final Offer will be required to submit original hard copies of Annexure 
3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before issuance 
of LoI. In case, there is a discrepancy between the online submission and physical 
documents, the bid would be out rightly rejected and the bidder shall be construed to have 
engaged in the fraudulent practice as defined in Clause 2.19.3 with consequences as 
mentioned in Clause 2.19.2.  
 

2.5.3 Financial Bid (as per prescribed format at Annexure-21) 
 

 Financial Bid shall comprise of: (i) the Initial Offer; and (ii) the Final Offer. The Initial 
Offer is required to be submitted along with the Technical Bid. It is hereby clarified that 
the Financial Bid will comprise of two rounds. In the first round the Initial Offer of the 
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responsive bids would be opened and Quoted Transmission Charges of Initial Offer shall 
be ranked on the basis of ascending order for determination of the Qualified Bidders as 
provided in Section-III of RFP. 

 
 In accordance with clause 2.5 of this RFP, the qualified Bidders shall be eligible to 
participate in the electronic reverse auction and submit their Final Offer. 

 
The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 
Transmission Charges discovered from the Initial Offer received from the Qualified 
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 
electronic bidding platform, which is lower than zero point two five (0.25) % of the 
prevailing lowest Quoted Transmission Charges. 

 
The initial period for conducting the e-reverse bidding should be 2 hours which will be 
extended by 30 minutes from the last received bid time, if the bid is received during the 
last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 
again by 30 minutes from the latest received bid time. 

 
The Bidders shall inter-alia take into account the following while preparing and submitting 
the Initial Offer and Final Offer of Financial Bid :- 

 
a. The Bidders shall quote single annual Quoted Transmission Charges for a period 

of 35 years commencing from the Scheduled COD of the Project. 
 
b.  The Quoted Transmission Charges as per the format at Annexure-21 shall be 

inclusive of all charges and no exclusions shall be allowed. The Bidders shall take 
into account all costs including capital and operating, statutory taxes, duties, levies. 
Availability of the inputs necessary for operation and maintenance of the Project 
should be ensured by the TSP at the Project site and all costs involved in procuring 
the inputs (including statutory taxes, duties, levies thereof) at the Project site must 
be included in the Quoted Transmission Charges.  

 
c. Annexure 21 duly digitally signed by authorized signatory. 
 

2.5.4 Wherever information has been sought in specified formats, the Bidders shall fill in the details 
as per the prescribed formats and shall refrain from referring to any other document for 
providing any information required in the prescribed format. 

 
2.5.5 Transmission Charges  
 
2.5.5.1. The Transmission Charges shall be specified in the Transmission Service Agreement 

and shall be payable to the TSP in Indian Rupees only. The Bidders shall quote single 
Transmission Charges as per the format at Annexure – 21.  

 
2.5.5.2. The Transmission Charges of the Selected Bidder shall be inserted in Schedule 5 of the 

Transmission Service Agreement. 
 

2.5.6 Bidders may note that: 
 

a) All the information and documents in Bid shall be submitted in English language only. 
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b) Bidders shall mention the name, designation, telephone number, fax number, email 

address of the authorized signatory and complete address of the Bidder in the covering 
letter. 
 

c) All pages of the Bid submitted shall be initialed and stamped by the authorized 
signatory on behalf of the Bidder. 
 

d) A Bidder shall submit only one Bid in the same bidding process, either individually as 
Bidding Company or as a Member of a Bidding Consortium. 
 

e) The technical and financial capability of a particular company / particular project 
(Parent and/ or Affiliate) shall not be used directly or indirectly by more than one 
Bidder/ Member of a Bidding Consortium including Lead Member / Bidding 
Company. 
 

f) This Request for Proposal (RFP) document is not transferable. The RFP document and 
the information contained therein is for the use only by the Bidder to whom it is issued. 
It may not be copied or distributed by the recipient to third parties (other than in 
confidence to the recipient’s professional advisors). In the event that the recipient does 
not continue with its involvement in the Project, this RFP document must be kept 
confidential. 
 

g) Though adequate care has been taken while preparing this RFP document, the Bidder 
shall satisfy himself that the document is complete in all respects. Intimation of any 
discrepancy shall be given to the BPC immediately. If no intimation is received from 
any Bidder within ten (10) days from the date of issue of RFP document, it shall be 
considered that the RFP document is complete in all respects and has been received by 
the Bidder. 

 
h) Bids submitted by the Bidder and opened on scheduled date and time as stipulated in 

this RFP shall become the property of the BPC and BPC shall have no obligation to 
return the same to the Bidder. 
 

i) If any Bidder conceals any material information or makes a wrong statement or 
misrepresents facts or makes a misleading statement in its Bid, in any manner 
whatsoever, the BPC reserves the right to reject such Bid or cancel the Letter of Intent, 
if issued. If such event is discovered after the Effective Date, consequences specified in 
Transmission Service Agreement shall apply.  
 

j) If for any reason the Bid of the Bidder with the lowest Quoted Transmission Charges is 
not selected or Letter of Intent issued to such Selected Bidder is cancelled or such Bidder 
withdraws its Bids, the BPC may :- 

 
i. Invite all the remaining Bidders to revalidate or extend their respective Bid 

Security, as necessary, and match the Bid of the Bidder with the lowest Quoted 
Transmission Charges (the “second round of bidding”) with following cases:  

 
• If in the second round of bidding, only one Bidder matches the Bid of the Bidder 

with lowest Quoted Transmission Charges, it shall be the Selected Bidder.  
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• If two or more Bidders match the Bid of the Bidder with the lowest Quoted 

Transmission Charges in the second round of bidding, then the Bidder whose 
Quoted Transmission Charges was lower as compared to other Bidder(s) in the 
first round of bidding shall be the Selected Bidder. For example, if the third and 
fifth lowest Bidders in the first round of bidding offer to match the Bid of the 
Bidder with lowest Quoted Transmission Charges in the second round of 
bidding, the said third lowest Bidder shall be the Successful Bidder.  

 
• In the event that no Bidder offers to match the Bid of the Bidder with the lowest 

Quoted Transmission Charges in the second round of bidding, the BPC may, in 
its discretion, invite fresh Bids (the “third round of bidding”) from all Bidders 
except the Bidder which quoted the lowest Quoted Transmission Charges in the 
first round of bidding. In case the Bidders are invited for the third round of 
bidding to revalidate or extend their Bid Security, as necessary, and offer fresh 
Bids, they shall be eligible for submission of fresh Bids provided, however, that 
in such third round of bidding only such Bids shall be eligible for consideration 
which are lower than the Quoted Transmission Charges of the second lowest 
Bidder in the first round of bidding; or;  

 
ii.  Annul the bid process; or  
 
iii.  Take any such measure as may be deemed fit in the sole discretion of the BPC1 

 
k) The BPC may, at its sole discretion, ask for additional information / document and/or 

seek clarifications from a Bidder after the Bid Deadline, inter alia, for the purposes of 
removal of inconsistencies or infirmities in its Bid. However, no change in the substance 
of the Quoted Transmission Charges shall be sought or permitted by the BPC. 

 
l) Non submission and/or submission of incomplete data/ information required under the 

provisions of RFP shall not be construed as waiver on the part of BPC of the obligation 
of the Bidder to furnish the said data / information unless the waiver is in writing. 
 

m) Bidders shall familiarize itself with the procedures and time frames required to obtain 
all Consents, Clearances and Permits.  
 

n) All Bidders are required to ensure compliance with the standards and codes mentioned 
in Clause 1.6.1.2.  

 
o) BPC reserves the right to reject all Bids and/or annul the process of tariff based 

competitive bidding for selection of Bidder as TSP to execute the Project without 
assigning any reason. BPC shall not bear any liability, whatsoever, in this regard. 

 
p) Foreign companies submitting the Bid are required to follow the applicable law in their 

country for execution of POA, Consortium Agreement and affixation of Common Seal 
(wherever required) and in such cases, their Bid should be supported by an unqualified 
opinion issued by an independent legal counsel practicing in the relevant country, 
stating that execution of such POA, Consortium Agreement and the authorizations 

 
1 BPC shall record reasons for the same. 

201



Standard RFP for Selection of Bidder as Transmission Service Provider  

 
 

REC Power Development and Consultancy Limited     40 

granted therein are true and valid. Foreign companies executing POA outside India 
shall necessarily pay the adequate stamp charges in India as per the provisions of Stamp 
Act. 

 
2.5.7 Bidders to inform themselves fully 
 
2.5.7.1. The Bidders shall make independent enquiry and satisfy themselves with respect to all 

the required information, inputs, conditions and circumstances and factors that may have 
any effect on his Bid. Once the Bidders have submitted their Bids, the Bidders shall be 
deemed to have inspected and examined the site conditions (including but not limited to 
its surroundings, its geological condition and the adequacy of transport facilities to the 
site), the laws and regulations in force in India, the transportation facilities available in 
India, the grid conditions, the adequacy and conditions of roads, bridges, railway sidings, 
ports, etc. for unloading and/or transporting heavy pieces of material and has based its 
design, equipment size and fixed its price taking into account all such relevant conditions 
and also the risks, contingencies and other circumstances which may influence or affect 
the transmission of power. Accordingly, each Bidder acknowledges that, on being 
selected as Successful Bidder and on acquisition of one hundred percent (100%) of the 
equity shares of the Sakoli Power Transmission Limited, the TSP shall not be relieved 
from any of its obligations under the RFP Project Documents nor shall the TSP be 
entitled to any extension in Scheduled COD mentioned in this RFP or financial 
compensation for any reason whatsoever. 

 
2.5.7.2. In their own interest, the Bidders are requested to familiarize themselves with all relevant 

laws of India, including without limitation, the Electricity Act 2003, the Income Tax Act 
1961, the Companies Act, 1956 / Companies Act, 2013 (as the case may be), 
Environment Protection Act 1986 and Forest (Conservation) Act, 1980, the Customs 
Act, the Foreign Exchange Management Act, Land Acquisition Act, 1894, the Indian 
Telegraph Act 1885, Labour & Employment Laws of India, [Insurance Act], the 
regulations/standards framed by the Central Commission, State Commission and CEA, 
all other related acts, laws, rules and regulations prevalent in India, as amended from time 
to time. 

 
In addition to the above, the Bidders are required to familiarize themselves with all 
relevant technical codes and standards, including but not limited to the Grid Code / State 
Grid Code, Central Electricity Authority (Installation and Operations of Meters) 
Regulations, 2006, Central Electricity Authority (Technical Standards for Connectivity 
to the Grid) Regulations, 2007, MERC (Transmission Open Access) Regulations, 2016, 
Central Electricity Authority (Technical Standards for construction of Electrical Plants 
and Electric Lines) Regulation, 2022, Central Electricity Authority (Technical Standards 
for Communication System in Power System Operation) Regulations, 2020, and other 
relevant Rules/ Regulations/ Guidelines issued by the Central Government, State 
Government, Central Commission, State Commission and the CEA and amendments 
thereof.  

 
The BPC shall not entertain any request for clarifications from the Bidders regarding the 
above laws / acts / rules / regulations / standards. Non-awareness of the same shall not be 
a reason for the Bidder to request for extension in Bid Deadline. The Bidders undertake 
and agree that, before submission of their Bid, all such factors as generally brought out 
above, have been fully investigated and considered while submitting their Bids. 

202



Standard RFP for Selection of Bidder as Transmission Service Provider  

 
 

REC Power Development and Consultancy Limited     41 

 
2.5.7.3. The Survey Report has been prepared in good faith, and on best endeavor basis. Neither 

BPC & Nodal Agency  nor their employees or advisors/consultants make any representation 
or warranty, express or implied, or accept any responsibility or liability, whatsoever, in 
respect of any statements or omissions made in the Survey Report, or the accuracy, 
completeness or reliability of information contained therein, and shall incur no liability under 
any law, statute, rules or regulations as to the accuracy, reliability or completeness of such 
Survey Report, even if any loss or damage is caused to the Bidders by any act or omission 
on their part. 
 

2.5.7.4. Bidders shall make best efforts and carry out its own due diligence upon survey report 
provided by BPC and shall consider all possible techno-commercial factors before 
submission of Bid. Bidders may also visit the route of the Transmission Lines associated 
with the Project and the surrounding areas and obtain / verify all information which they 
deem fit and necessary for the preparation of their Bid. Bidders may also carry out required 
surveys and field investigation for submission of their Bid. Bidders may also opt for any 
other route and is not bound to follow the route suggested in survey report provided by 
BPC. 

 
2.5.7.5. Failure to investigate, examine and to inspect site or subsurface conditions fully shall not 

be grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder 
from any responsibility for appropriately eliminating the difficulty or costs of successfully 
completing the Project.  

 
2.5.7.6. The Selected Bidder shall obtain all necessary Consents, Clearances and Permits as 

required. The Bidders shall familiarize itself with the procedures and time frame required 
to obtain such Consents, Clearances and Permits.  

 
2.5.7.7. The technical requirements of integrated grid operation are specified in the Indian 

Electricity Grid Code (IEGC)/ State Grid Code. The Bidders should particularly acquaint 
themselves with the requirements of connection conditions, operating code for regional 
grids, scheduling and dispatch instructions/codes, etc. The Bidders are also advised to fully 
familiarize themselves with the real time grid conditions in the country. Information 
regarding grid parameters such as voltage and frequency is available on the websites of 
Regional / State Load Despatch Centres. 

 
2.5.8 Minimum Equity holding/Equity Lock-in 

 
2.5.8.1. (a) The aggregate equity share holding of the Selected Bidder, in the issued and paid 

up equity share capital of Sakoli Power Transmission Limited shall not be less than Fifty 
one percent (51%) up to a period of (1) one year after COD of the Project;  

  
(b) In case the Selected Bidder is a Bidding Consortium, then any Member (other than 
the Lead Member) of such Bidding Consortium shall be allowed to divest its equity as long 
as the other remaining Members (which shall always include the Lead Member) hold the 
minimum equity specified in (a) above. 

 
(c) If equity is held by the Affiliates, Parent Company or Ultimate Parent Company, then 
subject to the second proviso of this Clause 2.5.8.1 (c), such Affiliate, Parent Company or 
Ultimate Parent Company shall be permitted to transfer its shareholding in Sakoli Power 
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Transmission Limited to another Affiliate or to the Parent Company / Ultimate Parent 
Company. If any such shareholding entity, qualifying as an Affiliate / Parent Company / 
Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / 
Parent Company / Ultimate Parent Company, the shares held by such entity shall be 
transferred to another Affiliate / Parent Company / Ultimate Parent Company. 

 
Provided that in case the Lead Member or Bidding Company is holding equity through 
Affiliate/s, Ultimate Parent Company or Parent Company, such restriction shall apply to 
such entities.  

  
Provided further, that the aggregate equity share holding of the Bidding Consortium or 
a Bidding Company in the issued and paid up equity share capital of Sakoli Power 
Transmission Limited shall not be less than fifty one percent (51%) up to a period of one 
(1) year after COD of the Project and the lead Member of the Consortium shall have the 
equity share holding not less than twenty six percent (26%). In case the Selected Bidder 
is a Bidding Consortium, then any Member (other than the Lead Member) of such 
Bidding Consortium shall be allowed to divest its equity as long as the other remaining 
Members (which shall always include the Lead Member) hold the minimum equity 
specified in (a) above. 

 
(d) All transfer(s) of shareholding of Sakoli Power Transmission Limited by any of the 

entities referred to above, shall be after prior written intimation to the Nodal Agency 
 

2.5.8.2. The Selected Bidder may invest in the equity share capital of Sakoli Power Transmission 
Limited through its Affiliate(s) or Ultimate Parent Company or Parent Company. Details 
of such investment will have to be specified in the Technical Bid as per Format 2 of 
Annexure 8 of the RFP. If the Selected Bidder so invests through any Affiliate(s) or 
Ultimate Parent Company or Parent Company, the Selected Bidder shall be liable to ensure 
that minimum equity holding/lock-in limits specified in Clause 2.5.8.1 and as computed as 
per the provisions of Clause 2.5.8.3 are still maintained. 

 
2.5.8.3. For computation of effective Equity holding, the Equity holding of the Selected Bidder 

or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity 
holding of such Affiliate (s) or Ultimate Parent Company in Sakoli Power Transmission 
Limited shall be computed in accordance with the example given below: 

  
If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly 
holds thirty percent (30%) of the equity in Sakoli Power Transmission Limited then 
holding of Selected Bidder A in Sakoli Power Transmission Limited shall be thirty percent 
(30%); 

 
If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate 
holds fifty percent (50%) equity in Sakoli Power Transmission Limited, then for the 
purposes of ascertaining the minimum equity/equity lock-in requirements specified 
above, the effective holding of Bidder A in Sakoli Power Transmission Limited shall be 
fifteen percent (15%), (i.e., 30%* 50%);  

 
2.5.8.4. The provisions as contained in this Clause 2.5.8 and Article 19.1 of the Transmission 

Service Agreement shall override the terms of the Consortium Agreement submitted by 
the Bidder as part of the RFP. 
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2.6 Project Schedule 
 
2.6.1. All Elements of the Project are required to be commissioned progressively as per the 

schedule given in the following table; 
 

S. 
No. 

Name of the Transmission Element Scheduled 
COD in 

months from 
Effective 

Date 

Percentage 
of Quoted 
Transmissi
on Charges 
recoverable 

on 
Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 

(COD) of the 
respective 
Element 

1. Establishment of AIS Sakoli with 2 x 
500 MVA, 400/220 kV ICTs & 2 x 315 
MVA, 400/132 kV ICTs with 1 x 125 
MVAr Bus Reactor at 400 kV level. 

 400 / 220 kV, 500 MVA, ICTs 
– 02 Nos.  

 400 / 132 kV, 315 MVA, ICTs 
– 02 Nos. 

 400 kV ICT Bays – 04 Nos. 

 220 kV ICT Bays – 02 Nos. 

 132 kV ICT Bays – 02 Nos. 

 400 kV Line Bays – 04 Nos. 

 220 kV Line Bays – 02 Nos. 

 132 kV Line Bays – 06 Nos. 

 220 kV Transfer Bus Coupler- 1 
set  

 220 kV Bus Coupler-1 No. 

 132 kV Bus Coupler-1 No. 

 132 kV Transfer Bus Coupler- 1 
set 

 
Future Space Provisions: 
 
 400/132 kV, 315 MVA, ICT-01 

No. 

 400 kV ICT Bay-1 No. 

 132 kV ICT Bay-1 No. 

24 months 

from Effective 
Date 

100% All Elements are 
required to be 
commissioned 
simultaneously 
as their 
utilization is 
dependent on 
commissioning 
of each other. 
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S. 
No. 

Name of the Transmission Element Scheduled 
COD in 

months from 
Effective 

Date 

Percentage 
of Quoted 
Transmissi
on Charges 
recoverable 

on 
Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 

(COD) of the 
respective 
Element 

2.  LILO of Both circuit of 400 kV 
Wardha (PG)- Raipur (PG) 400 kV 
D/C line at 400 kV AIS Sakoli (New) 

3. 220 kV D/C line from 400 kV AIS 
Sakoli (New) to 220 kV Bhandara 
(existing) 

 220 kV line end bays at 220 kV 
Bhandara (existing)-02 Nos. 

4. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to 132 kV Deori 
(proposed) 

 132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

5. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to 132 kV Sakoli 
(existing) 

 132 kV line end bays at 132 kV 
Sakoli (existing)-02 Nos. 

6. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to132 kV Morgaon 
Arjuni (existing)  

 132 kV line end bays at 132 kV 
Morgaon Arjuni (existing) -02 
Nos. 

Note- 
Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Deori, 132 kV 
line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 132 kV Sakoli 
(Existing) shall be provided by existing Utility. However in case of land constraints TSP may opt 
for GIS bays or acquire suitable land adjacent to the substations. 
 
 In case of LILO lines the technical specifications of Conductor and OPGW should be matching 
with existing line parameters. 
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The payment of Transmission Charges for any Element irrespective of its successful 
commissioning on or before its Scheduled COD shall only be considered after successful 
commissioning of the Element(s) which are pre-required for declaring the commercial operation 
of such Element as mentioned in the above table.  

 
Scheduled COD for overall Project: 24 Months from Effective Date  
 

2.7 Due dates 
 

2.7.1. The Bidders should submit the Bids online through the electronic bidding platform 
before the Bid Deadline i.e. on or before 1500 Hrs (IST) on 17.02.2026. In addition to 
the online submission, the Bidder with lowest Final Offer will be required to submit 
original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 
applicable) and Annexure 14 before issuance of LoI. 

 
2.7.2. Important timelines are mentioned below: 

 
Date Event 

16.12.2025 Issuance of RFP 

05.01.2026 

Submission of written clarifications/amendments, if any, on the RFP 
/ RFP Project Documents by Bidders so as to reach BPC by 1700 
hours. Such written clarifications/amendments shall be in the format 
provided in Annexure-20. 

12.01.2026 Pre-Bid meeting(s)  
23.01.2026 Issue of written clarifications and revised RFP documents 
02.02.2026 Issue of final RFP Project Documents 

17.02.2026 
Submission of Bid (Online submission of Bid through electronic 
bidding portal) 

17.02.2026 Opening of Technical Bid  

25.02.2026 
Shortlisting and announcement of Qualified Bidders on bidding 
portal 

26.02.2026 Opening of Financial Bid - Initial Offer 

27.02.2026 
Electronic reverse auction (Financial Bid – Final Offer) for the 
Qualified Bidders. 

05.03.2026 
Submission of original hard copies of Annexure 3, Annexure 4, 
Annexure 6, as applicable and Annexure 14 by the bidder with lowest 
Final Offer   

09.03.2026 Selection of Successful Bidder and issue of LOI 

19.03.2026 
Signing of RFP Project Documents and transfer of Sakoli Power 
Transmission Limited 

 
2.7.3. To enable BPC to meet the schedule, all Bidders are expected to respond expeditiously 

during the bidding process. If any milestone/activity falls on a day which is not a working 
day or which is a public holiday then the milestone/activity shall be achieved/ completed 
on the next working day. 

 
2.8 Validity of the Bid  
 
2.8.1. The Bid shall remain valid for a period of one hundred and eighty (180) days from the 
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Bid Deadline. The BPC reserves the right to reject any Bid which does not meet 
aforementioned validity requirement.  
 

2.8.2. The BPC may solicit the Bidders’ consent for an extension of the period of validity of 
the Bid. The request and the response, thereafter, shall be in writing. In the event any 
Bidder refuses to extend its Bid validity as requested by the BPC, the BPC shall not be 
entitled to invoke the Bid Bond. A Bidder accepting the BPC’s request for validity 
extension shall not be permitted to modify its Bid and such Bidder shall, accordingly, 
extend the validity of the Bid Bond as requested by the BPC within seven (7) days of 
such request, failing which the Bid shall not be considered as valid. 
 

2.9 Method of Submission  
 
2.9.1. Both the Technical and Financial Bids duly filled in, all formats and supporting shall be 

scanned and uploaded online through electronic bidding platform in the manner specified 
in Annexure A 

 
2.9.2. It may be noted that Technical Bid shall not contain any information/document relating to 

Financial Bid. If Technical Bid contains any such information/documents, the BPC shall 
not be responsible for premature opening of the Financial Bid. 

  
 All pages of the Bid, except for the Bid Bond (Annexure 14) and any other document 

executed on non-judicial stamp paper, forming part of the Bid and corrections in the Bid, 
if any, must be signed by the authorized signatory on behalf of the Bidder. It is clarified 
that the same authorized signatory shall sign all pages of the Bid. However, any published 
document submitted in this regard shall be signed by the authorized signatory at least on 
the first and last page of such document.  

  
2.9.3.  No change or supplemental information to a Bid already submitted will be accepted after 

the Bid Deadline, unless the same is requested for by the BPC as per Clause 2.5.6 (k). 
   

Provided that a Bidder shall always have the right to withdraw / modify its Bid before the 
Bid Deadline. No Technical Bid or Initial Offer shall be modified, substituted or 
withdrawn by the Bidder on or after the Bid Deadline. 
  

2.10 Preparation cost 
 
2.10.1. The Bidders shall be responsible for all the costs associated with the preparation of the Bid 

and participation in discussions and attending pre-bid meetings, and finalization and 
execution of the RFP Project Documents (other than the TSA), etc. BPC shall not be 
responsible in any way for such costs, regardless of the conduct or outcome of the process of 
tariff based competitive bidding for selection of Bidder as TSP as per Bidding Guidelines. 

 
2.10.2. The cost of this RFP is Rs. 5,00,000/- (Rupees Five Lakh Only) or US$ 7,000 (US Dollars 

Seven Thousand Only) plus GST as per applicable rate, which shall be non-refundable. This 
amount shall be paid via electronic transfer to the following Bank Account:  

 
Bank Name, Address 
& Branch 

ICICI Bank 9A, Phelps Building, Inner Circle, Connaught 
Place, New Delhi110001 

Bank Account Name REC Power Development & Consultancy Limited 
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Bank Account No 000705041275 
Bank IFSC Code No  ICIC0000007 

 Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award 
Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and 
during the bidding process, duly signed on each page by any whole-time Director / Authorized 
Signatory, duly witnessed by two persons, and shall be submitted by the Bidder in two (2) 
originals in a separate envelope, duly superscripted with Pre-Award Integrity Pact. The Bidder 
shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of Rs. 100/- each duly 
purchased from the National Capital Territory of Delhi. In case the Bidder is in a consortium, 
the Pre-Award Integrity Pact shall be signed and submitted by each member of the Consortium 
separately.    

 
2.11 Bid Bond 
 
2.11.1. Each Bidder shall submit the Bid accompanied by Bid Bond issued by any of the Banks listed 

in Annexure-17. The Bid Bond shall be valid for a period of thirty (30) days beyond the 
validity of the Bid. 

 
2.11.2. Subject to the provisions of Clause 2.15.5, the Bid Bond may be invoked by the BPC or its 

authorized representative, without any notice, demure, or any other legal process upon 
occurrence of any of the following: 

 
 Bidder withdraws during the period of Bid Validity as specified in this RFP or as 

extended by mutual consent of the respective Bidder(s) and the BPC  
 

 Failure to execute the Share Purchase Agreement as per the provisions of Clause 
2.15.2; or 
 

 Failure to furnish the Contract Performance Guarantee as per Clause 2.12; or 
 

 Failure to acquire one hundred percent (100%) equity shares of Sakoli Power 
Transmission Limited, along with all its related assets and liabilities, in 
accordance with the provisions of Clause 2.15.2; or 
 

 Failure to comply with the provisions of Clause 2.15.5 and Clause 2.15.6, leading 
to annulment of the award of the Project. 
 

 Bidders submitting any wrong information or making any misrepresentation in 
their Bid as mentioned in Clause 2.5.6. 
 

Intimation of the reasons of the invocation of the Bid Bond shall be given to the Selected 
Bidder  by the BPC within three (3) working days after such invocation. 
 

2.11.3. The Bid Bond of the Selected Bidder shall be returned on submission of the Contract 
Performance Guarantee as per Clause 2.12 and the relevant provisions of the Transmission 
Service Agreement. 

 
2.11.4. The Bid Bond of all the Bidders, whose Bids are declared non-responsive, shall be returned 
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within a period of thirty (30) days after the date on which the Financial Bids are opened. 
 
2.11.5. The Bid Bond of all unsuccessful Bidders shall be returned and released by the BPC on 

the same day on which the Sakoli Power Transmission Limited is transferred to the Selected 
Bidder. The Bid Bond of the Successful Bidder shall be returned on submission of Contract 
Performance Guarantee as per Clause 2.12 of this RFP and the provisions of the 
Transmission Service Agreement. 

 
2.12 Contract Performance Guarantee 
 
2.12.1. Within ten (10) days from the date of issue of the Letter of Intent, the Selected Bidder, on 

behalf of the TSP, will provide to the Nodal Agency the Contract Performance Guarantee 
for an amount of Rs. 16.70 Crore (Rupees Sixteen Crore and Seventy Lakh Only). The 
Contract Performance Guarantee shall be initially valid for a period up to three (3) months 
after the Scheduled COD of the Project and shall be extended from time to time to be valid 
for a period up to three (3) months after the COD of the Project and thereafter shall be 
dealt with in accordance with the provisions of the Transmission Service Agreement. The 
Contract Performance Guarantee shall be issued by any of the banks listed in Annexure-
17 as per format given at Annexure- 15 or any of the insurance companies authorized by 
Insurance Regulatory and Development Authority of India as per format given at 
Annexure-15 A or PFC/ REC/ IREDA as per Payment on Order Instrument format given 
at Annexure-15B. 

 
2.12.2. In case the Selected Bidder is unable to obtain the Contract Performance Guarantee for 

the total amount from any one bank specified in Annexure-17, the Selected Bidder may 
obtain the same from not more than three (3) banks specified in Annexure-17. 
 

2.13 Opening of Bids 
 
2.13.1. Technical Bid will be opened by the Bid Opening Committee as per the following time 

schedule and in the office of Chief Engineer (Maharashtra STU), in the online presence of 
Bidders’ representatives who wish to attend: 

 
Opening of Envelope (Technical Bid): 1530 hours (IST) on 17.02.2026. 

  
or such other dates as may be intimated by BPC to the Bidders. 
 
In the event of any of above dates falling on a day which is not a working day or which is 
a public holiday, then the bids shall be opened on the next working day at the same venue 
and time. 
 
Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Committee in 
presence of the Bid Evaluation Committee at 1530 hours (IST) on 26.02.2026 in the office 
of Chief Engineer (Maharashtra STU). 
 

2.13.2.  The following information from each Bid will be read out to all the Bidders at the time of 
opening of Technical Bid: 

 
• Name of the Bidding Company / Consortium Members in case of Bidding 

Consortium. 
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Information to be provided after opening of Initial Offer: 

 
Only the lowest Initial Offer (s) shall be communicated to all the Qualified Bidders to 
participate in the e-reverse bidding process. During the e-reverse bidding process only the 
lowest prevailing bid should be visible to all the bidders on the electronic platform. 

 
2.14 Enquiries 
 

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3 and 
2.4 may be sought from: 

 
Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  
Email: vijay.kulkarni@recpdcl.in & tbcb@recpdcl.in  

 
2.15 Other Aspects 
 
2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In addition 

to above, the following documents have also been attached to this RFP: 
 

a)  Share Purchase Agreement 
  

When the drafts of the above RFP Project Documents are provided by the BPC, these RFP 
Project Documents shall form part of this RFP as per Formats – 1 & 2 of Annexure 20. 

  
Upon finalization of the RFP Project Documents after incorporating the amendments 
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be 
provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline. 

 
The Transmission Service Agreement and Share Purchase Agreement shall be signed in 
required number of originals so as to ensure that one (1) original is retained by each party 
to the Agreement(s) on the date of transfer of SPV. 

 
2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall: 
 

a) provide the Contract Performance Guarantee in favour of the Nodal Agency as per 
the provisions of Clause 2.12; 

 
b) execute the Share Purchase Agreement and the Transmission Service Agreement; 

 
c) acquire, for the Acquisition Price, one hundred percent (100%) equity shareholding 

of Sakoli Power Transmission Limited from REC Power Development and 
Consultancy Limited, who shall sell to the Selected Bidder, the equity 
shareholding of Sakoli Power Transmission Limited,  along with all its related 
assets and liabilities;  
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Stamp duties payable on purchase of one hundred percent (100%) of the equity 
shareholding of Sakoli Power Transmission Limited, along with all its related assets 
and liabilities, shall also be borne by the Selected Bidder.  

 
  Provided further that, if for any reason attributable to the BPC, the above activities 

are not completed by the Selected Bidder within the above period of ten (10) days as 
mentioned in this Clause, such period of ten (10) days shall be extended, on a day 
for day basis till the end of the Bid validity period.  

   
2.15.3. After the date of acquisition of the equity shareholding of Sakoli Power Transmission 

Limited, along with all its related assets and liabilities, by the Selected Bidder, 
 
 i.  the authority of the BPC in respect of this Bid Process shall forthwith cease and 

any actions to be taken thereafter will be undertaken by the Nodal Agency,  
 ii.      all rights and obligations of Sakoli Power Transmission Limited, shall be of the 

TSP,  
 iii.      any decisions taken by the BPC prior to the Effective Date shall continue to be 

binding on the Nodal Agency and  
iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the 

TSP. 
 

2.15.4. Within five (5) working days of the issue of the acquisition of the SPV by the Successful 
Bidder, the TSP shall apply to the State Commission for grant of Transmission License 
and make an application to the State Commission for the adoption of Transmission 
Charges, as required under Section – 63 of The Electricity Act 2003.  

 
2.15.5. If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under 

Clauses 2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to execute 
the Share Purchase Agreement and REC Power Development and Consultancy Limited 
is willing to sell the  entire equity shareholding of Sakoli Power Transmission Limited, 
along with all its related assets and liabilities, to the Selected Bidder, such failure or refusal 
on the part of the Selected Bidder shall constitute sufficient grounds for cancellation of the 
Letter of Intent. In such cases, the BPC / its authorized representative(s) shall be entitled to 
invoke the Bid Bond of the Selected Bidder. 

 
2.15.6. If the TSP fails to obtain the Transmission License from the State Commission, it will 

constitute sufficient grounds for annulment of award of the Project. 
 
2.15.7. The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be 

done by the State Government on the recommendations of Empowered Committee. 
However, before recommending so, Empowered Committee will give an opportunity to 
the Selected Bidder / TSP to present their view point. 

 
2.15.8. The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be sufficient 

grounds for blacklisting the bidder, whose award has been annulled, for a period of five 
years or more, as decided by the Empowered Committee, provided that the blacklisting 
shall be done only after giving the bidder an opportunity for showing cause. 

 
2.16 Confidentiality 
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2.16.1. The parties undertake to hold in confidence this RFP and RFP Project Documents and not 

to disclose the terms and conditions of the transaction contemplated hereby to third parties, 
except: 

 
a) to their professional advisors;  

b) to their officers, contractors, employees, agents or representatives, financiers, 
who need to have access to such information for the proper performance of 
their activities; 

 
c) disclosures required under Law, without the prior written consent of the other 

parties of the concerned agreements.  
  

Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time, 
disclose the terms and conditions of the RFP and RFP Project Documents to any person, to 
the extent stipulated under the Law or the Bidding Guidelines. 

 
2.17 Right of the BPC to reject any Bid  
 

BPC reserves the right to reject all or any of the Bids/ or cancel the RFP without assigning 
any reasons whatsoever and without any liability.  
 

2.18 Non submission and/or submission of incomplete data/ information required under the 
provisions of RFP shall not be construed as waiver on the part of BPC of the obligation of 
the Bidder to furnish the said data / information unless the waiver is in writing. 

 
2.19 Fraudulent and Corrupt Practices 
 
2.19.1. The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bid process and subsequent to the issue of the 
LoI Notwithstanding anything to the contrary contained herein, or in the LoI, the BPC 
shall reject a Bid, withdraw the LoI, as the case may be, without being liable in any manner 
whatsoever to the Bidder, if it determines that the Bidder has, directly or indirectly or 
through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practice in the Bid process. In such an event, the BPC 
shall forfeit the Bid Bond, without prejudice to any other right or remedy that may be 
available to the BPC hereunder or otherwise. 
 

2.19.2. Without prejudice to the rights of the BPC under Clause 2.19.1 hereinabove and the rights 
and remedies which the BPC may have under the LoI, if a Bidder is found by the BPC to 
have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, 
fraudulent practice, coercive practice, undesirable practice or restrictive practice during 
the Bid process, or after the issue of the LoI, such Bidder & its Affiliates shall not be 
eligible to participate in any tender or RFP issued by any BPC for an indefinite period 
from the date such Bidder is found by the BPC to have directly or indirectly or through an 
agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, 
undesirable practice or restrictive practices, as the case may be. 
 

2.19.3. For the purposes of this Clause 2.19, the following terms shall have the meaning 
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hereinafter respectively assigned to them: 
 

a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly 
or indirectly, of anything of value to influence the actions of any person connected 
with the Bid process (for avoidance of doubt, offering of employment to or 
employing or engaging in any manner whatsoever, directly or indirectly, any 
official of the BPC who is or has been associated or dealt in any manner, directly 
or indirectly with the Bid process or the LoI or has dealt with matters concerning 
the Transmission Service Agreement or arising there from, before or after the 
execution thereof, at any time prior to the expiry of one year from the date such 
official resigns or retires from or otherwise ceases to be in the service of the BPC, 
shall be deemed to constitute influencing the actions of a person connected with 
the Bid Process); or (ii) engaging in any manner whatsoever, whether during the 
Bid Process or after the issue of the LoI or after the execution of the Transmission 
Service Agreement, as the case may be, any person in respect of any matter relating 
to the Project or the LoI or the Transmission Service Agreement, who at any time 
has been or is a legal, financial or technical adviser of the BPC in relation to any 
matter concerning the Project;  

 
b) "Fraudulent practice" means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the Bid 
process; 

  
 c) “Coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 
participation or action in the Bid process; 

 
d) "undesirable practice" means (i) establishing contact with any person connected 

with or employed or engaged by the BPC with the objective of canvassing, lobbying 
or in any manner  influencing or attempting to influence the Bid process; or 
(ii) having a Conflict of Interest; and  

 
e) "Restrictive practice" means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a full 
and fair competition in the Bid process.  
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SECTION 3 
1. EVALUATION OF BID 
 
3.1. The evaluation process of Technical Bid comprises the following five steps: 
 

Step I – Responsiveness check 
Step II- Compliance with submission requirements 
Step III– Evaluation of Technical Bids  
Step IV– Evaluation of Financial Bids 
Step V – Bidder Selection  

 
3.2. STEP I – Responsiveness check 
 

The Technical Bid submitted by the Bidder shall be initially scrutinized to establish 
“Responsiveness”. Subject to clause 2.5.6 (k), any of the following conditions shall cause 
the Technical Bid to be “Non-responsive”:  

 
a) Technical Bid that are incomplete. 

 
b) Technical Bid not signed by authorized signatory and / or stamped in the manner 

indicated in this RFP. 
 

c) All pages of the Technical Bid submitted but not initialed by the authorized 
signatories on behalf of the Bidder. 
 

d) Technical Bid not including the covering letter as per Annexure 1. 
 

e) Technical Bid submitted by a Bidding Consortium not including the Consortium 
Agreement. 
 

f) Technical Bid contains material inconsistencies in the information and documents 
submitted by the Bidder, affecting the Qualification Requirements. 
 

g) Bidder submitting or participating in more than one Bid either as a Bidding 
Company or as a Member of Bidding Consortium. 
 

h) More than one Member of the Bidding Consortium or a Bidding Company using the 
credentials of the same Parent/Affiliate. 
 

i) Information not submitted in formats specified in the RFP. 
 

j) Applicable Board resolutions, or any other document, as provided in Clause 2.5.2, 
not being submitted; 
 

k) Bid not accompanied by a valid Bid Bond; 
 

l) Non submission of power of attorney, supported by a Board resolution;  
 

m) Bid validity being less than that required as per Clause 2.8 of this RFP; 
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n) Bid not containing Format-1 (Bidders' Undertakings) of Annexure-8; 
 

o) Bidder having Conflict of Interest 
 

p) The Bidder has not submitted a disclosure as per Annexure 13. 
 

q) Bidders delaying in submission of additional information or clarifications sought by 
the BPC. 
 

r) If the Bidder makes any misrepresentation as specified in Clause 3.7. 
 

s) Bid being conditional in nature. 
 

t) More than one Member of the Bidding Consortium or a Bidding Company using the 
credentials of the same Parent/Affiliate. 
 

3.3. STEP II - Compliance with submission requirements  
 

Each Bidder’s Technical Bid shall be checked for compliance with the submission 
requirements set forth in this RFP before the evaluation of Technical Bid is taken up. 
Annexure 16 and Annexure 11A shall be used to check whether each Bidder meets the 
stipulated requirements.  

 
3.4. STEP III -Evaluation of Technical Bid  
 

Evaluation of Technical Bid will be carried out considering the information and documents 
furnished by the Bidders as required under this RFP. This step would involve technical 
and financial evaluation of the details/ documents furnished by the Bidding Company / 
Bidding Consortium in support of meeting the Qualification Requirements  

 
3.4.1. Interpolation of financial data. 
 

For the Qualification Requirements data provided by the Bidders in foreign currency, 
equivalent rupees of Networth will be calculated using bills selling exchange rates (card 
rate) USD/INR of State Bank of India prevailing on the date of closing of the accounts for 
the respective financial year as certified by their Banker. 

 
For the purpose of calculating the aggregate capital expenditure/construction experience 
of the projects completed/ commissioned where such projects are executed outside India 
and capital expenditure is denominated in foreign currency, bills selling exchange rates 
(card rate) USD/INR of State Bank of India prevailing on the date of closing of the 
financial year in which the projects were completed and as certified by their Banker shall 
be considered. 

 
For the projects executed in the current financial year bills selling (card rate) USD/INR of 
State Bank of India prevailing on seven (7) days prior to the last date of submission of 
Technical Bid and as certified by their Banker shall be considered. 

 
For currency other than USD, Bidders shall convert such currency into USD as per the 
exchange rates certified by their Banker prevailing on the relevant date and used for such 
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conversion. Such Bidders shall submit necessary certification from their Banker for the 
exchange rate used in the conversation. 

 
If the exchange rate for any of the above dates is not available, the rate for the immediately 
available previous day shall be taken into account. 

 
3.4.2. Bidders meeting the Qualification Requirements, subject to evaluation as specified in 

Clauses 3.2 to 3.4 shall be declared as Qualified Bidders and eligible for opening of Initial 
Offer.  
 

3.4.3. The BPC shall upload the list of all Qualified Bidders and Non-Qualified Bidders on the 
bidding portal along with the reasons for non-qualification.   

 
3.5. STEP IV - Evaluation of Financial Bids 

 
3.5.1. The Bids which have been found Qualified by the BPC, based on the Steps I to III as 

specified above in Clauses 3.2.to 3.4, shall be opened and Quoted Transmission Charges 
of such Initial Offer shall be ranked on the basis of the ascending Initial Offer submitted 
by each Qualified Bidder.  

 
Based on such ranking of the Qualified Bidders, in the first fifty per cent of the ranking (with 
any fraction rounded off to higher integer) or four Qualified Bidders, whichever is higher, 
shall qualify for participating in the electronic reverse auction.  

 
Provided however, in case only one Bidder remains after the Evaluation of Technical Bid 
(Steps 1 to III) as per Clause 3.2 to 3.4, the Initial Offer of such Bidder shall not be opened 
and the matter shall be referred to the State Government. 

 
Provided that in the event the number of Qualified Bidders is between two and four, then 
each of the responsive Bidder shall be considered as Qualified Bidders. 

 
Provided that in the event of identical Quoted Transmission Charges discovered from the 
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 
assigned the same rank for the purposes of determination of Qualified Bidders. In such 
cases, all Qualified Bidders who shares the same rank till 50% of the rank (with any faction 
rounded off to higher integer) determined above, shall qualify to participate in the electronic 
reverse auction stage. In case 50% of the rank is having less than four (4) Bidders and the 
rank of the fourth (4th) Bidder is shared by more than one Bidder, then all such  all such 
Bidders who share the rank of the fourth Bidder shall qualify to participate in the electronic 
reverse auction.  

 
3.5.2. The Financial Bids comprising of both Initial Offer and Final Offer submitted by the 

Bidders shall be scrutinized to ensure conformity with the provisions of Clause 2.5.3 of 
this RFP. Any Bid not meeting any of the requirements as per Clause 2.5.3 of this RFP 
may cause the Bid to be considered "Non-responsive", at the sole decision of the BPC. 
Financial Bid not in conformity with the requirement of SI. No. (c) of Clause 2.5.3 of this 
RFP shall be rejected.  
 

3.5.3  The Bidders shall quote the single annual Quoted Transmission Charges as specified in 
the format at Annexure – 21.   
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3.6. STEP V - Bidder Selection 
 
3.6.1. The prevailing lowest Quoted Transmission Charges discovered from Final Offers shall only 

be displayed during the e-reverse bidding and the Bidder quoting such Final Offer will always 
remain anonymous during the e-reverse bidding. The Bidder with the prevailing lowest 
Quoted Transmission Charges discovered from Final Offers at the close of the scheduled or 
extended period of e-reverse bidding as mentioned in clause 2.5 shall be declared as the 
Successful Bidder, subject to verification of the original hard copies of Annexure 3, 
Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. The Letter of 
Intent shall be issued to such Successful Bidder in two (2) copies. 

 
However, if no bid is received during the e-reverse bidding stage then the Bidder with lowest 
quoted initial transmission charges ("Initial Offer") during e-bidding stage shall be declared 
as the Successful Bidder, subject to verification of the original hard copies of Annexure 3, 
Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. The Letter of 
Intent shall be issued to such Successful Bidder in two (2) copies. 
 
In case, there is a discrepancy between the online submission and physical documents, the 
bid would be out rightly rejected and the bidder shall be construed to have engaged in the 
fraudulent practice as defined in Clause 2.19.3 with consequences as mentioned in Clause 
2.19.2. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply. 

 
3.6.2. The Selected Bidder shall unconditionally accept the LoI, and record on one (1) copy of the 

LoI, "Accepted unconditionally", under the signature of the authorized signatory of the 
Successful Bidder and return such copy to the BPC within seven (7) days of issue of LoI. 

 
3.6.3. If the Successful Bidder, to whom the Letter of Intent has been issued, does not fulfill any 

of the conditions specified in Clauses 2.15.2, 2.15.3 and Clause 2.15.4, then subject to Clause 
2.15.5, the BPC reserves the right to annul the award of the Project and cancel the Letter of 
Intent. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.  

 
3.6.4. The BPC, in its own discretion, has the right to reject all Bids if the Quoted Transmission 

 Charges are not aligned to the prevailing prices. 
 

3.7. Misrepresentation by the Bidder 
 

If the Bidder conceals any material information or makes a wrong statement or 
misrepresents facts or makes a misleading statement in the Technical Bid or Bid, as the case 
may be, in any manner whatsoever, in order to create circumstances for the acceptance of 
its Technical Bid/Bid, the BPC reserves the right to reject such Technical Bid/Bid, and/ or 
cancel the Letter of Intent, if issued. Further, in case Letter of Intent is cancelled, 
consequences as per provisions of the RFP shall follow.  

 
3.8. Disposition of Technical Bid  
 
3.8.1. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 

conditions, shall be liable for rejection.  
 

 Technical Bid that is incomplete.  
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 Technical Bid not signed by authorized signatory and / or stamped in the manner 
indicated in this RFP. 

 All pages of the Technical Bid submitted but not initialed by the authorized 
signatories on behalf of the Bidder.  

 Technical Bid not including the covering letter as per Annexure 1. 
 Technical Bid contains material inconsistencies in the information and documents 

submitted by the Bidder, affecting the Qualification Requirements. 
 Information not submitted in formats specified in the RFP.  
 The Bidder has not submitted a disclosure as per Annexure 13. 
 Bidders delaying in submission of additional information or clarifications sought by 

the BPC. 
 
3.8.2. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 

conditions, shall be rejected.  
 

 Technical Bid not received by the scheduled date and time.  
 Technical Bid submitted by a Bidding Consortium not including the Consortium 

Agreement. 
 Bidder submitting or participating in more than one response either as a Bidding 

Company or as a Member of Bidding Consortium. 
 More than one Member of the Bidding Consortium or a Bidding Company using the 

credentials of the same Parent/Affiliate. 
 Technical Bid having Conflict of Interest. 
 If the Bidder makes any misrepresentation as specified in Clause 3.7. 

 
3.9. BPC reserves the right to interpret the Bid in accordance with the provisions of this RFP 

document and make its own judgment regarding the interpretation of the same. In this 
regard, BPC shall have no liability towards any Bidder and no Bidder shall have any 
recourse to BPC with respect to the qualification process.  

 
BPC shall evaluate Bid using the process specified in Clause 3.1 to 3.6, at its sole 
discretion. BPC’s decision in this regard shall be final and binding.  
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SECTION – 4 
I. Formats for Bid 

 
The following formats are required to be included in the Bidder’s Technical and Financial 
Bid. These formats are designed to demonstrate the Bidder’s compliance with the 
Qualification Requirements set forth in Clause 2.1 of Section – 2.  

 
Technical Bid 
1.  Format for the Covering Letter 
2.  Format for Letter of Consent from Consortium Members 
3.  Format for evidence of authorized signatory’s authority (Power of Attorney) 
4.  Format for Power of Attorney from to be provided by each of the other Members 

of the Consortium in favor of the Lead Member 
5.  Format for Bidder’s composition and ownership structure and Format for 

Authorization  
6.  Format for Consortium Agreement 
7.  Formats for Qualification Requirement 
8.  Format of Bidders Undertaking and details of Equity Investment  
9.  Authorization from Parent/Affiliate of Bidding Company/Member of Bidding 

Consortium whose technical/financial capability has been used by the Bidding 
Company/Member of Bidding Consortium. 

10. Undertaking from the Technically / Financially Evaluated Entity(ies) or from 
Ultimate Parent Company for equity investment 

11. Format of Board Resolutions  
12. Format for Illustration of Affiliates 
13. Format for Disclosure 
14. Format for Bid Bond 
15. Format for Contract Performance Guarantee  
16. Checklist for Technical Bid submission requirements 
22. Format for Affidavit 
 
 
In addition to the online submission, the Bidder with lowest Final Offer will be required 
to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 
applicable) and Annexure 14 before issuance of LoI. 
 

Financial Bid 
 

21. Format for Financial Bid 
 

II. The following formats are for the information to the Bidders to enable them to submit their 
Bid.  

 
11A. Illustration For Applicable Board Resolution Requirements Under Clause 2.5.2 
17. List of Banks 
18. GRID Map of the Project 
19. Format for clarification/amendments on the RFP/RFP Project Documents 
20. Formats for RFP Project Documents 
 

Bidder may use additional sheets to submit the information for its detailed Bid. 
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ANNEXURE 1 - COVERING LETTER 
 

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member 
of the Consortium) 

 
Date:  ………………………………… 
From:  ………………………………… 
  ………………………………… 
  ………………………………… 
Tel. No.: …................................................ 
Fax No.: .................................................... 
E-mail address: .................................................. 
 
To, 

 
Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

  
Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to develop Intra-State 

Transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)” through tariff based competitive bidding process.  

 
1. Being duly authorized to present and act on behalf of M/s …………………. (insert name 

of Bidding Company / Bidding Consortium) (hereinafter called the “Bidder”) and having 
read and examined in detail the Request for Proposal (RFP) document, the undersigned 
hereby submit our Technical Bid with duly signed formats and Financial Bid (Initial Offer) 
as stipulated in RFP document for your consideration.  
 

2. It is confirmed that our Bid is consistent with all the requirements of submission as stated 
in the RFP document and subsequent clarifications/amendments as per Clause 2.3 and 2.4 
of RFP. 

 
3. The information submitted in our Bid is complete, is strictly as per the requirements 

stipulated in the RFP document and is correct to the best of our knowledge and 
understanding.  We would be solely responsible for any errors or omissions in our Bid. 
 

4. We hereby agree and undertake to procure the products associated with the Transmission 
System as per provisions of Public Procurement (Preference to Make in India) orders 
issued by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for 
transmission sector, as amended vide order No. A-1/2021-FSC- Part(5) dated 16.11.2021 
and No.: P45021/2/2017-PP (BE-II)-Part-4 Vol.II dated 19.07.2024 issued by Ministry of 
Power for transmission sector, as may be further as amended from time to time read with 
Department for Promotion of Industry and Internal Trade (DPIIT) orders in this regard.  
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We hereby also agree and undertake to comply with Department of Expenditure, Ministry 
of Finance revised OM dated 23.02.2023 issued in suppression of Order (Public 
Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, Order (Public 
Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public 
Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, Office 
Memorandum (OM) No. F.18/37/2020-PPD dated 08.02.2021, OM No. F.12/1/2021- 
PPD(Pt.) dated 02.03.2021, OM No. F.7/10/2021-PPD dated 08.06.2021 and Order 
(Public Procurement No 4) bearing File No. F.7/10/2021-PPD dated 23.02.2023 as 
amended from time to time, regarding public procurement from a bidder of a country, 
which shares land border with India. 
 

5. We hereby agree to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 
02.07.2020 as amended from time to time. 
 

6. We are herewith submitting legally binding board resolution for the total equity 
requirement of the Project. 

 
7. We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are herewith 

submitting legally binding undertaking supported by a board resolution from the 
…………………………..(Insert name of Technically Evaluated Entity and/or Financially 
Evaluated Entity or its Ultimate Parent Company, as the case may be) that all the equity 
investment obligations of ………….. (Insert name of the Bidding Company) shall be 
deemed to be equity investment obligations of the ………………… (Insert name of 
Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be) and in the event of any default by………………. (Insert 
name of the Bidding Company), the same shall be met by ………………. (Insert name of 
Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be).  

 
[Sl. No 7 to be inserted only in case the Bidder is a Bidding Company / Lead Member 
of a Consortium and has sought qualification on the basis of technical and financial 
capability of its Affiliate(s) and/or its Parent] 
 

8. We confirm that there are no litigations or disputes against us, which materially affect our 
ability to fulfill our obligations with regard to the Project. 
 

9. We hereby confirm that we shall continue to maintain compliance with Qualification 
Requirements till the execution of the Transmission Service Agreement. Further, in case 
we emerge as Selected Bidder for the Project, we shall continue to maintain compliance 
with Qualification Requirements till the COD of the Project. 

 
10. We confirm that we have studied the provisions of relevant Indian laws and regulations 

required to enable us to build, own, operate and transfer the said Project and to prepare 
this Bid. 

 
11. We hereby confirm that we shall abide unreservedly with BPC’s decision in the 

qualification process for selection of Qualified Bidder and further warrant that under no 
circumstances we shall challenge either the BPC’s decision or its right to make such 
decision at any time in the future. 
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12. We confirm that the Bid shall remain valid for a period of one eighty (180) days from the 
Bid Deadline. 

 
13. The details of contact person are furnished as under: 

Name:    ……………………………………………… 
Designation:   ……………………………………………… 
Name of the Company: ……………………………………………… 
Address of the Bidder: ……………………………………………… 
Phone Nos.:   …………………………………. 
Fax Nos.:   …………………………………. 
E-mail address:  …………………………………. 

 
14. Bid Bond 

 
We have enclosed a Bid Bond of Rupees ………………. Crores (Rs. …………….) only or US$ 
............. (…………….US Dollars), in the form of bank guarantee no………………[Insert number 
of the Bank Guarantee] dated………….[Insert Date of the Bank Guarantee] as per your proforma 
(Annexure-14) from………………….[Insert name of bank providing Bid Bond] and valid up to 
……………………………….in terms of Clause 2.11 of the RFP  
or 
in the form of insurance surety bond no …….. [Insert number of the Insurance Surety Bond] dated 
………….. [Insert Date of the Insurance Surety Bond] as per your proforma (Annexure-14A) from 
........................... [Insert name of Insurance Company providing Insurance Surety bond] and valid up 
to ……….. in terms of Clause 2.11 of the RFP or 
in the form of Payment on Order Instrument no. ……… [Insert number of the Instrument] dated 
…........ [Insert Date of the Instrument] as per your proforma (Annexure-14B) from ...................... 
[Insert name of company issuing Payment on Order Instrument] and valid up to .......................  in 
terms of Clause 2.11 of the RFP..   

 
15. Acceptance 

 
We hereby unconditionally and irrevocably agree and accept that the decision made by the 
BPC on any matter regarding or arising out of the RFP shall be binding on us. We hereby 
expressly waive any and all claims in respect of Bid process. 
 

16. Familiarity With Relevant Indian Laws & Regulations 
 

We confirm that we have studied the provisions of relevant Indian laws and regulations as 
required to enable us to submit this Bid and execute the RFP Project Documents (other than 
TSA), in the event of our selection as the TSP. We further undertake and agree that all such 
factors as mentioned in Clause 2.5.7 of RFP have been fully examined and considered while 
submitting the Bid. 

 
It is confirmed that our Bid is consistent with all the requirements of submission as stated in the 
RFP and subsequent communications from BPC. 
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The information submitted in our Bid is complete, strictly as per the requirements stipulated in the 
RFP and is correct to the best of our knowledge and understanding. We would be solely responsible 
for any errors or omissions in our Bid. 
 
We confirm that we have not taken any deviation so as to be deemed non-responsive with respect 
to the provisions stipulated at Clause 2.5.1, of this RFP. 
 
 
Thanking you, 
 
Yours sincerely,  
 
 
………………………. 
(Name and Signature of the authorized signatory in whose name Power of Attorney/ Board 
Resolution as per Clause 2.5.2 is issued)  
  
Name:  ……………………………………………… 
Designation: ……………………………………………… 
Address: ……………………………………………… 
 
 
Date: …………………………. 
Place:  ………………………… 
 
Company Rubber Stamp 
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ANNEXURE 2 - LETTER OF CONSENT FROM CONSORTIUM MEMBERS 
 

(On the letter head of each Member of the Consortium including Lead Member) 
 
Date:  ………………………………… 
From:  ………………………………… 
  ………………………………… 
  ………………………………… 
Tel. No.: ………………………………… 
Fax No.: ………………………………… 
E-mail address: ……………………………….. 
 
To, 
 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

 
 Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to develop Intra-State 

Transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)” through tariff based competitive bidding process. 

 
We, the undersigned Member of ……… (Insert name of the Bidding Consortium) have read, 
examined and understood the RFP document for the short-listing of Bidders as prospective TSP 
for “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” through tariff based 
competitive bidding process. We hereby confirm our concurrence with the Bid including in 
particular the Consortium Agreement submitted by …………. (Insert name of the Lead Member) 
in response to the RFP document. 
 
We hereby confirm our commitment to participate in the said Bidding Consortium and invest 
……. % of the total equity requirement for the Project as per the terms of the Consortium 
Agreement dated ……… and board resolution for such investment commitment is enclosed 
herewith.  
 
We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are enclosing legally 
binding undertaking supported by a board resolution from the …………………………. (Insert 
name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be) that all the equity investment obligations of …………………. 
(Insert name of the Member) shall be deemed to be equity investment obligations of the 
………………… (Insert name of Technically Evaluated Entity and / or Financially Evaluated 
Entity or its Ultimate Parent Company, as the case may be) and in the event of any default 
by………………. (Insert name of the Member), the same shall be met by………………. (Insert 
name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be). [Insert if applicable]  
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[To be inserted by the Lead Member only] We are also enclosing legally binding board 
resolution for the total equity requirement of the Project in case of any breach of any of the equity 
investment commitment by any of the Consortium Members, in line with the provisions of the 
Consortium Agreement dated ………. [Bidder to insert date of Consortium Agreement]. 
 
The details of contact person are furnished as under: 
Name:    …………………………………….  
Designation:   ……………………………………. 
Name of the Company: ……………………………………. 
Address:   …………………………………….  
Phone Nos.:   ……………………………………. 
Fax Nos.:   ……………………………………. 
E-mail address:  ……………………………………. 
 
Dated the ……. day of ……. of 20… 
 
Thanking you, 
 
Yours faithfully, 
 
………………………………… 
(Signature) 
 
Name:  ………………………….    
Designation: ………………………….     
 
 
(Signature, Name, Designation of Authorized Signatory of Consortium Member and Company's 
Seal) 
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ANNEXURE 3 - FORMAT FOR EVIDENCE OF AUTHORIZED SIGNATORY’S 
AUTHORITY (POWER OF ATTORNEY) 

 
POWER OF ATTORNEY 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 
place of execution. Foreign companies submitting bids are required to follow the 

applicable law in their country) 
 
Know all men by these presents, We …………………………………………….(name and 
address of the registered office of the Bidder) do hereby constitute, appoint and authorize 
Mr./Ms…………………………………………………(name and residential address) who is 
presently employed with us and holding the position of ……………………………….  as our 
attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in 
connection with or incidental to our Bid  for selection of Bidder as Transmission Service Provider 
for “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” through tariff based 
competitive bidding process in the country of India, including signing and submission of all 
documents related to the Bid, including, undertakings, letters, certificates, acceptances, 
clarifications, guarantees, etc., making representations to the BPC, and providing information / 
responses to the BPC, representing us in all matters before the BPC, and generally dealing with the 
BPC in all matters in connection with our Bid for the said Project till the completion of the bidding 
process in accordance with the RFP and signing of the Share Purchase Agreement by all the parties 
thereto. 
 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant 
to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall 
and shall always be deemed to have been done by us. 
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under the 
RFP. 
 
For ………………………….  [Insert name of the Bidder on whose behalf PoA is executed] 
 
 
………………….. 
(Signature) 
 
Name:   ……………………….  
Designation: ………………………. 
 
Accepted  
 
………..………… 
(Signature of the Attorney) 
 
Name:   ……………………………. 
Designation:  ...………………………….. 
Address: ............................................. 
..................................................................... 
(Name, Designation and Address of the Attorney) 
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Specimen signatures of attorney attested by the Executant 
 
………………………… 
(Signature of the Executant) 
 
 
………………………….. 
(Signature of Notary Public) 
 
Place:  ………………………… 
Date:  ………………………… 
 
Notes: 
 
1) To be executed by Bidding Company or the Lead Member, in the case of a Bidding 

Consortium, as the case maybe. 
 

2) The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal of the 
executant affixed in accordance with the applicable procedure. Further, the person whose 
signatures are to be provided on the power of attorney shall be duly authorized by the 
executant(s) in this regard. 

 
3) Also, wherever required, the executant(s) should submit for verification the extract of the 

charter documents and documents such as a Board resolution / power of attorney, in favour 
of the Person executing this power of attorney for delegation of power hereunder on behalf 
of the executant(s). 

 
4) In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 4 - FORMAT FOR POWER OF ATTORNEY TO BE PROVIDED BY 
EACH OF THE OTHER MEMBERS OF THE CONSORTIUM IN FAVOUR OF 

THE LEAD MEMBER 
 

 
POWER OF ATTORNEY 

 
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place 
of execution. Foreign companies submitting bids are required to follow the applicable law 
in their country) 
 
KNOW ALL MEN BY THESE PRESENTS THAT M/s…………….……………., having its 
registered office at …………………………..…….., …..,..…and M/s 
………………………….…. having its registered office at ……………………………….….. , 
(Insert names and registered offices of all Members of the Consortium), the Members of 
Consortium, have formed a Bidding Consortium named …………. (insert name of the 
Consortium) (hereinafter called the “Consortium”) vide Consortium Agreement 
dated……….……………….. and having agreed to appoint M/s…………………………….… as 
the Lead Member of the said Consortium do hereby constitute, nominate and appoint 
M/s…………….…………..a company incorporated under the laws of ……….………and having 
its Registered / Head Office at ……………………..……….as our duly constituted lawful 
Attorney (hereinafter called as “Lead Member”) which is one of the Members of the Consortium, 
to act as the Lead Member and our true and lawful attorney, to do in our name and on our behalf, 
all such acts, deeds and things necessary in connection with or incidental to submission of 
Consortium's Bid for the Project, including signing and submission of the Bid and all documents 
related to the Bid, including, undertakings, letters, certificates, acceptances, clarifications, 
guarantees, etc, making representations to the BPC, and providing information / responses to the 
BPC, representing us and the Consortium in all matters before the BPC, and generally dealing with 
the BPC in all matters in connection with our Bid for the said Project, till completion of the bidding 
process in accordance with the RFP and signing of the Share Purchase Agreement by all the parties 
thereto. 
 
It is expressly understood that in the event of the Consortium being selected as Successful Bidder, 
this Power of Attorney shall remain valid, binding and irrevocable until the Bidding Consortium 
achieves execution of all RFP Project Documents.  
 
We, as the Member of the Consortium, agree and undertake to ratify and confirm all whatsoever 
the said Attorney/Lead Member has done on behalf of the Consortium Members pursuant to this 
Power of Attorney and the same shall bind us and deemed to have been done by us.   
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under the 
RFP.  
 
IN WITNESS WHEREOF M/s ………………………………………….……., as the Member 
of the Consortium have executed these presents on this……….. day of ........ 
 
        For and on behalf of  
                   Consortium Member 
 

………………………………. 
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(Signature of the Authorized Signatory) 
 
  Name: …………………………… 

Designation: ..………………….... 
Place:  …………………………… 
Date: …………………………….. 

   
Name: …………………………… 
Designation: ..………………….... 
Place:  …………………………… 
Date: …………………………….. 

 
Accepted  
Specimen signatures of attorney attested                                  
 
 
……………………….   
(Signature) 
 

…………………………
    

         …………………………… 
(Signature of Notary Public)                  
…………………………… 

(Name, Designation and Address 
of the Attorney) 

Place:  ………………………… 
Date: …………………………. 
 
Notes:  
1. The mode of execution of the power of attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and 
when it is so required, the same should be under common seal of the executant affixed in 
accordance with the applicable procedure. Further, the person whose signatures are to be 
provided on the power of attorney shall be duly authorized by the executant(s) in this regard. 
 

2. Also, wherever required, the executant(s) should submit for verification the extract of the 
charter documents and documents such as a Board resolution / power of attorney, in favour 
of the Person executing this power of attorney for delegation of power hereunder on behalf 
of the executant(s). 

 
3. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 5 - FORMAT FOR BIDDER’S COMPOSITION AND OWNERSHIP 
STRUCTURE 

 
1. Corporate Details:  

Please provide the following information for the Bidder. If the Bidder is a Consortium, 
please provide this information for each Member including the Lead Member: 
 
a. Company’s Name, Address, and Nationality: 

 
  Name:             ………………………………………………… 
 
  Address: ………………………………………………… 
               ………………………………………………… 

              ………………………………………………… 
 
  Website Address: ……………………………………………….. 
 
  Country of Origin:   ………………………………………………… 
   

b. Year Organized:   ……………………………………………….. 
  

c. Company's Business Activities: ……………………………………………. 
  .........................................................................................................................
  
 

d. Status as a Bidder: 
i. Bidding Company    

ii. Lead Member of the Bidding Consortium 
iii. Member of the Bidding Consortium 

Note: tick the applicable serial number 
 

e. Company's Local Address in India (if applicable):  
 
    …………………………………………………. 
    …………………………………………………. 
    ………………………………………………….  
  

f. Name of the Authorized Signatory:  ............................................. 
 

g. Telephone Number:  ………………………………………………. 
 

h. Email Address:    ……………………………………………….          
 

i. Telefax Number:   ………………………………………………. 
 

j. Please provide the following documents:  
 

i. Copy of the Memorandum and Articles of Association and certificate of 
incorporation or other equivalent organizational document (as applicable), 
including their amendments, certified by the Company Secretary as 
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Attachment 1 for Bidding Company / each Member of Bidding Consortium 
including Lead Member. 
 

ii. Authority letter (as per format for authorization given below) in favour of 
BPC from the Bidder/every Member of the Consortium authorizing BPC to 
seek reference from their respective bankers & others as Attachment 2 as 
per Clause 2.1.6 of the RFP. 
 

2. Details of Ownership Structure: 
Equity holding of Bidding Company/ each Member of Bidding Consortium including 
Lead Member owning 10% or more of total paid up equity. 

 
Name of the Bidding Company / Consortium Member: ……………. 
Status of equity holding as on ………… 
 

Name of the Equity Holder 
Type and No. of 
Shares owned 

Extent of Voting 
Control (%) 

1. ......................................................   
2. ......................................................   
3. ......................................................   
4. ......................................................   
5. ......................................................   
6. ......................................................   
7. ......................................................   
8. ......................................................   
.... ......................................................   

 
Notes: 

1. The above table is to be filled in separately for each Consortium Member. 
2. Status of equity holding should be provided not earlier than thirty (30) days prior to Bid 

Deadline.    
 
For and on behalf of Bidding Company / Lead Member of the Bidding Consortium 
M/s…………………………………………………. 
 
………………………………….. 
(Signature of authorized representative) 
 Name:  ………………………………….. 
 Designation: …………………………………… 
 
 
…………………………….. 
(Stamp) 
 
Date: …………………………… 
Place: …………………………… 
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FORMAT FOR AUTHORISATION 
 

(In case of Bidding Consortium, to be given separately by each Member) 
(On Non – judicial stamp paper duly attested by notary public. Foreign companies 

submitting bids are required to follow the applicable law in their country) 
 
The undersigned hereby authorize(s) and request(s) all our Bankers, including its subsidiaries and 
branches, any person, firm, corporation or authority to furnish pertinent information deemed 
necessary and requested by ___________[Name of BPC] to verify our Bid for selection of Bidder 
as Transmission Service Provider for “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)” through tariff based competitive bidding process or regarding our project 
development experience, financial standing and general reputation. 
 
For and on behalf of M/s……………. (Insert Name of Bidding Company or Member of the 
Consortium) 
 
 
................................. 
(Signature) 
 
Name of Authorized Signatory:  ………………………………………………. 
 
(Signature and Name of the authorized signatory of the Company) 
 
Place: ………………………… 
Date: …………………… 
 
 
…………………………….. 
(Company rubber stamp/seal) 
 
 
…………………………………. 
(Signature of Notary Public) 
 
Place: ………………………… 
Date: …………………… 
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ANNEXURE 6 - FORMAT FOR CONSORTIUM AGREEMENT 
 
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place 
of execution. Foreign companies submitting bids are required to follow the applicable law 
in their country) 

 
THIS CONSORTIUM AGREEMENT executed on this....................... day of ..................Two 
thousand..................between M/s................................................................, a company 
incorporated under the laws of ...................................... and having its Registered Office at 
................................ (hereinafter called the "Party 1”, which expression shall include its 
successors, executors and permitted assigns) and M/s..................................................................a 
Company incorporated under the laws of ......................................................... and having its 
Registered Office at ............................................................ (hereinafter called the "Party n", which 
expression shall include its successors, executors and permitted assigns) and for the purpose of 
submitting the Bid, acquisition of {Name of the SPV Company or “Project specific SPV to be 
incorporated by the BPC”}(in case of award) and entering into other Agreement(s) as specified 
in the RFP (hereinafter referred to as “Agreements”) as may be entered into with the 
Maharashtra State Transmission Utility (STU) 
 
WHEREAS, the BPC had invited Bid in response to RFP issued to ……………………………… 
(insert the name of purchaser of RFP) for selection of the bidder as the Transmission Service 
Provider to establish Intra-State Transmission System for “Establishment of 400/220/132 kV 
AIS Sakoli (Dist. Bhandara)”. 
 
AND WHEREAS, Clause 2.2.4 of the RFP document stipulates that the Bidders qualifying on 
the strength of a Bidding Consortium will have to submit a legally enforceable Consortium 
Agreement in a format specified in the RFP document wherein the Consortium Members have to 
commit equity of a specific percentage in the Project. 
 
AND WHEREAS, Clause 2.2.4 of the RFP document also stipulates that the Bidding Consortium 
shall provide along with the Bid, a Consortium Agreement as per prescribed format whereby the 
Consortium Members undertake to be liable for raising the required funds for its respective equity 
investment commitment as specified in Consortium Agreement. 
 
NOW THEREFORE, THIS INDENTURE WITNESSTH AS UNDER: 
 
In consideration of the above premises and agreement all the parties in this Consortium do hereby 
mutually agree as follows: 
 
1. In consideration of the selection of the Consortium as the selected bidder by the BPC, we 

the Members of the Consortium and parties to the Consortium Agreement do hereby 
unequivocally agree that M/s........................................................... (Insert name of the Lead 
Member), shall act as the Lead Member as defined in the RFP for self and agent for and on 
behalf of ………., .................., .............., .............  (the names of all the other Members of 
the Consortium to be filled in here).  
 

2. The Lead Member is hereby authorized by the Members of Consortium and parties to the 
Consortium Agreement to bind the Consortium and receive instructions for and on behalf 
of the Members.  
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3. Notwithstanding anything contrary contained in this Consortium Agreement, the Lead 
Member shall always be liable for the equity investment obligations of all the Consortium 
Members, i.e., for both its own equity contribution as well as the equity contribution of other 
Members. 

 
4. The Lead Member shall be liable and responsible for ensuring the individual and collective 

commitment of each of the Members of the Consortium in discharging all their respective 
equity obligations. Each Consortium Member further undertakes to be individually liable 
for the performance of its part of the obligations without in any way limiting the scope of 
collective liability envisaged in this agreement.  

 
5. Subject to the terms of this agreement, the share of each Member of the Consortium in the 

“issued equity share capital of the project company” shall be in the following proportion: 
(if applicable) 

 

Name 
Percentage of equity holding in 

the Project 
Party 1 ……….. 
……….. ……….. 
Party n ……….. 

Total 100% 

[Note: The percentage equity holding for any Consortium Member in the Project cannot be 
zero in the above table] 
 

6. The Lead Member shall inter alia undertake full responsibility for liaising with lenders and 
mobilizing debt resources for the Project and achieving financial closure. 
 

7. In case of any breach of any of the equity investment commitment by any of the Consortium 
Members, the Lead Member shall be liable for the consequences thereof. 

 
8. Except as specified in the Agreement, it is agreed that sharing of responsibilities as aforesaid 

and equity investment obligations thereto shall not in any way be a limitation of 
responsibility of the Lead Member under these presents.  

 
9. It is further specifically agreed that the financial liability for equity contribution of Lead 

Member shall, not be limited in any way so as to restrict or limit its liabilities. The Lead 
Member shall be liable irrespective of their scope of work or financial commitments. 

 
10. It is expressly understood and agreed between the Members that the responsibilities and 

obligations of each of the Members shall be as delineated as annexed hereto as Appendix-
I, forming integral part of this Agreement.  It is further agreed by the Members that the 
above sharing of responsibilities and obligations shall not in any way be a limitation of joint 
and several responsibilities and liabilities of the Members, with regards to all matters 
relating to the Project. 

 
11. It is clearly agreed that the Lead Member shall ensure performance under the Agreements 

and if one or more Consortium Members fail to perform its /their respective obligations 
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under the Agreement(s), the same shall be deemed to be a default by all the Consortium 
Members.  

 
12. This Consortium Agreement shall be construed and interpreted in accordance with the Laws 

of India and courts at Delhi alone shall have the exclusive jurisdiction in all matters relating 
thereto and arising there under.  

 
13. It is hereby agreed that, the Lead Member shall furnish the bid bond, as stipulated in the 

RFP, on behalf of the Consortium Members. 
 

14. It is hereby agreed that in case of selection of Bidding Consortium as the selected bidder, 
the parties to this Consortium Agreement do hereby agree that they shall furnish the contract 
performance guarantee on behalf of the TSP in favor of the Maharashtra State Transmission 
Utility (STU), as stipulated in the RFP and Transmission Service Agreement.  

 
15. It is further expressly agreed that the Consortium Agreement shall be irrevocable and shall 

form an integral part of the RFP Project Document and shall remain valid till the execution 
of the Share Purchase Agreement, unless expressly agreed to the contrary by the 
Maharashtra State Transmission Utility (STU). Over the term of the Transmission Service 
Agreement, the provisions of TSA and MERC Regulations as amended from time to time 
shall apply on the Consortium Members. 

 
16. The Lead Member is authorized and shall be fully responsible for the accuracy and veracity 

of the representations and information submitted by the Consortium Members respectively 
from time to time in response to the RFP and for the purposes of the Project.  

 
17. It is hereby expressly agreed between the parties to this Consortium Agreement that neither 

party shall assign or delegate its rights, duties or obligations under this Agreement except 
with the prior written consent of the Maharashtra State Transmission Utility (STU). 

 
THIS CONSORTIUM AGREEMENT: 
 

a. has been duly executed and delivered on behalf of each party hereto and constitutes the legal, 
valid, binding and enforceable obligation of each such party,  
 

b. sets forth the entire understanding of the parties hereto with respect to the subject matter 
hereof; 

 
c. may not be amended or modified except in writing signed by each of the parties and with 

prior written consent of the Maharashtra State Transmission Utility (STU).  
 
IN WITNESS WHEREOF, the parties to the Consortium Agreement have, through their 
authorized representatives, executed these present on the Day, Month and Year first mentioned 
above. 
 
 
For and on behalf of  Consortium Member 1 (Party 1)   
M/s………………………….  
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.................................................... 
(Signature of authorized  signatory) 
 
 
Name:           ………………………….  
Designation: ............…………………. 
Place:   ……………………………….. 
Date:  ………………………………… 

 
 
For and on behalf of  Consortium Member n (Party n)   
M/s………………………….  
 
 
.................................................... 
(Signature of authorized signatory) 
 
 
Name:        ……………………………  
Designation: ..........…………………...  
Place:    ………………………………. 
Date:   ………………………………... 

 
Attested: 
……………………………….. 
(Signature) 
(Notary Public) 

 
Place: ………………………. 
Date: ………………………. 
 
Note: In case of foreign Bidders, refer to clause 2.5.6 (p)  
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ANNEXURE 7 A - FORMAT FOR QUALIFICATION REQUIREMENT 

 
A.  NET WORTH 
 

To,  
Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

  
Dear Sir, 
 

Sub:  Bid for selection of Bidder as Transmission Service Provider to develop Intra-State 
Transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” 
through tariff based competitive bidding process  
 
1. [Note: Applicable in case of Bidding Company] 
 

We certify that the Financially Evaluated Entity(ies) had a Networth of Rs. ……… Crore 
or equivalent USD* computed as per instructions in this RFP based on unconsolidated 
audited annual accounts (refer Note-2 below) of any of the last three (3) financial years as 
provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth of 
any of the last three (3) financial years is not negative. 

 
*Equivalent USD shall be calculated as per provisions of Clause 3.4.1. 
** The column for “Relationship with Bidding Company” is to be filled in only in case 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. 
 

2. [Note: Applicable in case of Bidding Consortium] 
 
We certify that the Financially Evaluated Entity(ies) had a minimum Networth of Rs. 
…….. Crore or equivalent USD* computed as per instructions in the RFP and based on 
unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3) 
financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, 
the Networth of any of the last three (3) financial years is not negative. 

Name of Financially 
Evaluated Entity(ies) 

Relationship with Bidding 
Company** 

Financial Year 
Networth 

(Rs. Crore) 

1.  ………………………..    
2.  ………………………..    
3.  ………………………..    
….    

Total Networth   
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Name of Consortium 
Member 

 

Equity 
Commitment 
in the Project 

(%) 
 

Networth of 
Member 

(Rs. Crore) 
 

Networth 
Requirement to be 
met by Member in 
proportion to the 

Equity 
Commitment (Rs. 

Crore) 

Whether the 
Member meets 
the Networth 
Requirement 

 

(1) (2) 
(3) 

(As per 
table below) 

(4 )=  (2 x Total 
Networth 

requirement for 
the Project ) 

(5) 

1. ……………    Yes / No 
2. ……………    Yes / No 
..    Yes / No 

Total Networth for financial 
requirement 

   

 
Member – I (Lead Member) 
 
[Note: Similar particulars for each Member of the Consortium is to be furnished, duly 
certified by the Member’s Statutory Auditors]  
 

i. Name of Member:  ............................................ 
 

ii. Total Networth requirement:  Rs ……………… Crore 
 

iii. Percentage of equity commitment for the Project by the Member:  …………% 
 

iv. Networth requirement for the Member***:  Rs. ………………. Crore 
 

v. Financial year considered for the Member:  …………………………. 
 
Name of Financially Evaluated 

Entity(ies) 
Relationship** with 

Member of Consortium 
Financial 

Year 
Networth 

(Rs. Crore) 
1.  ………………………….    
2.  ………………………….    
3.  ………………………….    

Total Networth   
 
* Equivalent USD shall be calculated as per provisions of Clause 3.4.1; 

 
**  The column for “Relationship with Member of Consortium” is to be filled in only 

in case the financial capability of Parent / Affiliate has been used for meeting 
Qualification Requirements; 

 
*** Networth requirement to be met by Member should be in proportion to the equity 

commitment of the Member for the Project. 
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Yours faithfully  
 
 
……………………………………… 
(Signature and name of the authorized signatory of the Company and Stamp) 
 
Name:  …………………………………. 
Date:  …………………………………. 
Place:  …………………………………. 
 
 
………………………………………… 
(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 
Consortium) 
 
Name: …………………………………. 
Date:  …………………………………. 
Place:  …………………………………. 
 
Date:  …………………………………. 
 
 
Notes:  
 
1. Along with the above format, in a separate sheet, please provide details of 

computation of Networth of last three (3) financial years duly certified by 
Statutory Auditor. 
 

2. Audited consolidated annual accounts of the Bidder may be used for the purpose 
of financial criteria provided the Bidder has at least 26% equity in each company 
whose accounts are merged in the audited consolidated accounts and provided 
further that the financial capability of such companies (of which accounts are 
being merged in the consolidated accounts) shall not be considered again for the 
purpose of evaluation of the Bid. 

 
3. In case Bidder or a Member of Consortium takes recourse to its Parent/Affiliate 

for meeting technical / financial requirements, then the financial years considered 
for such purpose should be same for the Bidder / Member of Consortium and their 
respective Parent / Affiliate. 
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ANNEXURE 7B - FORMAT FOR TECHNICAL REQUIREMENT 
 

To, 
 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

   
Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to develop Intra-

State Transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli 
(Dist. Bhandara)” through tariff based competitive bidding process  

 
 1. To be used by Bidder using the development experience in infrastructure sector 

 
We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have 
experience of development of projects in the Infrastructure sector in the last five (5) years 
whose aggregate capital  expenditure is Rs. ………. Crore or equivalent USD*. We further 
certify that the capital expenditure of any single project considered for meeting the 
technical Qualification Requirement is not less than Rs. …… Crore or equivalent USD*. 
For this purpose, capital expenditure incurred on projects which have been either wholly 
completed / commissioned or partly completed projects put under commercial operation 
and for which operation has commenced till at least seven (7) days prior to the Bid 
Deadline has been considered.  
 
The project(s) considered for the purpose of technical experience (as per table given 
below) have been executed and owned to the extent as indicated in the table below (to be  
atleast twenty – six percent (26%)) by the Bidding Company / Lead Member of the 
Consortium / our Parent / our Affiliate(s) [strike off whichever is not applicable] on 
operation of the projects. 
 
This technical requirement has been calculated as per the instructions provided in the RFP 
on the basis of following projects: 
 

Name of 
Company (which 
has executed the 

project at (3)) 
whose technical 
capability has 
been used for 
Qualification 
Requirement 

Relationship** 
with Bidding 
Company / 

Lead Member 

Project 
name 

Nature 
of 

Project 
(BOOT, 

BOT, 
BOOM, 
DBFOT 

etc.) 

Relevant 
Infrastructure 

sector 

Date of 
Financial 
Closure 
of the 

Project 
(in DD / 
MM / 

YYYY) 

Date of 
Completion / 

Commissioning 
/ Commercial 
Operation of 

partly 
completed 
projects 

Project 
cost 
(Rs. 

Crore) 

Percentage 
Equity 

Holding of 
Company 
at (1) in 

Completed 
project(s) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
…………………  ………. 

(Project 
1) 

      

…………………  ……….       
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Name of 
Company (which 
has executed the 

project at (3)) 
whose technical 
capability has 
been used for 
Qualification 
Requirement 

Relationship** 
with Bidding 
Company / 

Lead Member 

Project 
name 

Nature 
of 

Project 
(BOOT, 

BOT, 
BOOM, 
DBFOT 

etc.) 

Relevant 
Infrastructure 

sector 

Date of 
Financial 
Closure 
of the 

Project 
(in DD / 
MM / 

YYYY) 

Date of 
Completion / 

Commissioning 
/ Commercial 
Operation of 

partly 
completed 
projects 

Project 
cost 
(Rs. 

Crore) 

Percentage 
Equity 

Holding of 
Company 
at (1) in 

Completed 
project(s) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 
Total (Rs. Crore)   

 
*  Equivalent USD shall be calculated as per provisions of Clause ____ 
**  The column for “Relationship with Bidding Company / Lead Member” is to be 

filled in only in case technical capability of Parent/Affiliate has been used for 
meeting Qualification Requirements. 

 
We further certify that the Company(ies) as indicated in column (1) of the above table, 
whose technical capability has / have been used for meeting the qualification requirement, 
has / have held shareholding respectively of atleast twenty – six percent (26%)from the 
date of financial closure till the date of commissioning / completion of the above 
project(s). 
 

2. To be used by Bidder using construction experience in infrastructure sector. 
 
We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have received 
aggregate payments not less than Rs. ……. Crore or equivalent USD (calculated as per provisions 
in Clause 3.4.1) from its client(s) for construction works fully completed during the last 5(five) 
financial years. We further certify that the payment received from each project shall not be less 
than Rs. ……. Crore or equivalent USD (calculated as per provisions in Clause 3.4.1). For this 
purpose, payments received on projects that have been commissioned/completed at least seven 
(7) days prior to the Bid Deadline shall be considered. Further only the payments (gross) actually 
received, during such 5 (five) financial years shall qualify for purposes of computing the technical 
capacity.   
 
We also confirm that construction works does not include cost of land supply of goods or 
equipment except when such goods or equipment form part of a turn-key construction contract/ 
EPC contract for the project. 
 
This technical requirement has been calculated as per the instructions provided in the RFP on the 
basis of following projects: 
 

Name of 
Company (which 
has executed the 

project at (3)) 
whose technical 
capability has 
been used for 

Relationship** 
with Bidding 

Company / Lead 
Member 

Project 
name 

Nature of 
Project 
(EPC, 

Turnkey 
etc) 

Relevant 
Infrastructure 

sector 

Date of 
award of 

contract (in 
dd/mm/yy) 

Date of 

Completion / 

Commissioning 

Payment 
received 

(Rs. Crore) 
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Qualification 
Requirement 

(1) (2) (3) (4) (5) (6) (7) (8) 

…………………  ………. 

Project 1 

     

…………………  ……….      

…………………  ……….      

 Total (Rs. Crore)  

 
 
Yours faithfully  
 
…………………………………………….. 
(Signature and name of the authorized signatory of the Company and stamp)  
 
Name:  ………………………………….. 
Date:  ………………………………….. 
Place:  ………………………………….. 

 
………………………………………. 
(Signature and Stamp of statutory Auditors of Bidding Company/ Lead Member of 
Consortium) 
Name:  ……………………………….. 
Date:  ……………………………….. 
Place:  ……………………………….. 
 
 
Date: …………………. 
 
Notes:  
 
1. Along with the above format, in a separate sheet, please provide details of computation 

of capital expenditure of projects duly certified by Statutory Auditor of the project 
company. In addition, the Statutory Auditor of the project company should also certify 
that the capital expenditure of projects commissioned or completed 7 days prior to Bid 
Deadline has been capitalized in the books of accounts. 

 
Additionally, in case construction experience is used, a certificate(s) from the statutory 
auditors stating the payments received and the concerned client(s) stating the works 
commissioned during the past 5 years in respect of the projects specified above. In 
case a particular job/ contract has been jointly executed by the Bidder (as part of a 
consortium), it should further support its claim for the share in work done for that 
particular job/ contract by producing a certificate from its statutory auditor or the 
client. 
 

2. In case the accounts for the financial year in which the project claimed for meeting 
qualification requirement has been commissioned are not audited, the Bidder shall 
give declaration in this regard duly certified by its statutory auditor. In such a case, 
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Bidder shall provide details of computation of capital expenditure of such project(s) 
duly certified by Statutory Auditor of the project company and the Statutory Auditor 
of the project company should also certify that the capital expenditure of projects 
commissioned or completed shall be capitalized in the books of accounts upon 
finalization. 

 
3. The unconsolidated audited annual accounts of both the TEE and the Bidding 

Company / Lead Member for the respective financial years (financial years in which 
financial closure was achieved to the financial year in which the said project was 
completed / commissioned) should be submitted.  
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ANNEXURE 7C - FORMAT FOR TECHNICAL & FINANCIAL REQUIREMENT – 
RELATIONSHIP & DETAILS OF EQUITY SHAREHOLDING 

 
[To be filled by Bidding Company / each Member of the Bidding Consortium 
including Lead Member if credentials of Parent and / or Affiliates have been used by 
them] 
 
To, 
 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

  
Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish 

Intra-State Transmission Project i.e. “Establishment of 400/220/132 kV  AIS 
Sakoli (Dist. Bhandara)” through tariff based competitive bidding process  

 
We certify that M/s. …………. (insert name of the Bidding Company / Consortium 
Members) have considered the technical and financial capability of its Parent and / or 
Affiliates, for the purpose of meeting Qualification Requirements as per the instructions 
provided in the RFP. The name of Parent and / or Affiliate, nature of relationship(s) with 
such Parent and / or Affiliate and details of equity holding are as follows: 
 

Name of 
Company whose 

credentials 
considered 

Type of credentials 
considered 

(technical and / or 
financial) 

Relationship with 
Bidding Company / 

Consortium Member 
(Parent / Affiliate) 

Details of equity 
shareholding 

(refer notes below) 

Company 1    
…………….    
…………….    
…………….    
……………..    

 
NOTES:  
i. In case of Parent, the equity holding of the Parent in the Bidding Company / Member 

of the Bidding Consortium, including the Lead Member of the Consortium, need to 
be specified.  
 

ii. In case of Affiliate under direct control of Bidder, the equity holding of the Bidding 
Company / Member of the Bidding Consortium, including the Lead Member of the 
Consortium in the Affiliate, needs to be specified.  
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iii. In case of Affiliate under common control of Parent, the equity holding of the Parent 
in the Affiliate of the Bidding Company / Member of the Bidding Consortium, 
including the Lead Member of the Consortium, needs to be specified. 

iv. Relationship of Parent / Affiliate with Bidding Company / Member of Consortium to 
be at the most seven (7) days prior to the Bid Deadline (as per Clause 2.1.4 of RFP) 
 

Yours faithfully  
 

……………………………… 
(Signature and name of the authorized signatory of the Company and stamp)  
 
Name:  ………………………… 
Date:  ………………………… 
Place:  ………………………… 

 
 

…………………………………… 
(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 
Bidding Consortium) 
 
Name:  …………………………….. 
Date:  …………………………….. 
Place:  …………………………….. 
Date:   …………………………….. 
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ANNEXURE 7D - ADDITIONAL INFORMATION FOR VERIFICATION OF 

FINANCIAL AND TECHNICAL CAPABILITIES OF BIDDERS. 
 
 
…………………………………….………………………………. 
(Name of Bidder (Bidding Company/ Bidding Consortium or Technically/Financially 
Evaluated Entity(ies)) 
 
(Note: In case of Consortium, details to be filled in by Lead Member for each Member of 
the Consortium including the Lead Member and in case of the qualification requirements of 
Technically / Financially Evaluated Entity(ies) being used, to be filled by each of such 
entity(ies) 

 
i. Financial capability (Attachment 1): 

 
1. Bidders shall attach unconsolidated / consolidated audited annual accounts, 

statements, as the case may be, (refer Clause 2.1.3) for the last three (3) financial 
years as Attachment 1. Such unconsolidated audited annual accounts shall include a 
Balance Sheet, Profit and Loss Account, Auditors Report and profit appropriation 
account.  

 
ii. Technical capability (Attachment 2): 

 
a. This attachment shall include details of projects completed/commissioned or partly 

completed projects for which commercial operation has commenced to be 
considered for the purpose of meeting Qualification Requirements. 
 

1. To be used by Bidder using development experience in infrastructure sector 
 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 
 Name(s) of project(s) from 
Infrastructure sectors 

     

 Location(s) including country(s) 
where project was set up 

     

 Nature of Project      
Voltage level (if any)      
Capital cost of project(s) Rs. in 
Crore 

     

*Status of the project      
% of equity owned in the project(s)      

 
*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  
Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 
 

 Project model, i.e., BOO, BOOT, BOOM;  
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 Debt financing and equity raised and provided by Bidder/Bidder’s 
Parent/Bidder’s Affiliate for the project, including names of lenders and 
investors; 

 Size and type of installation;  
 Technical data/information on major equipment installed  
 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 
 Clearances taken by the Bidder/Bidder’s Parent/Bidder’s Affiliate including but 

limited to right-of-way (RoW), forest clearance and other statutory / Govt. 
clearances.  

 Cost data (breakdown of major components) 
 Name of EPC and/or other major contractor  
 Construction time for the project  
 Names, addresses and contact numbers of owners of the projects  
 Operating reliability over the past five (5) years or since date of commercial 

operation 
 Operating environmental compliance history  
 Names of supervisory entities or consultant, if any  
 Date of commercial operation  
 Total duration of operation 

 
2. To be used by Bidder using construction experience in infrastructure sector 
 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 
 Name(s) of project(s) from 
Infrastructure sectors 

     

 Location(s) including country(s) 
where project was set up 

     

 Nature of Project      
Voltage level (if any)      
Revenue received Rs. in Crore      
*Status of the project      
% of equity owned in the project(s)      

 
*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  
Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 
 

 Project model, i.e., EPC, Turnkey;  
 Size and type of installation;  
 Technical data/information on major equipment installed  
 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 
 Cost data (breakdown of major components) 
 Name of sub-contractor  
 Construction time for the project  
 Names, addresses and contact numbers of owners of the projects  
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 Operating reliability over the past five (5) years or since date of commercial 
operation 

 Operating environmental compliance history  
 Names of supervisory entities or consultant, if any  
 Date of commercial operation  
 Total duration of operation 

 
 

iii. Attachment-3:  
 

a. For each project listed in Attachment 2 above, certificates of final acceptance and/or 
certificates of good operating performance duly issued by owners for the project and 
the same shall be certified as true by authorized signatory of the Bidding Company 
or the Lead Member of Consortium). In case the project listed in Attachment 2 is 
under BOOT / DBFOT mechanism, the certificates of final acceptance and/or 
certificates of good operating performance must be issued by the authority / 
independent engineer of the project as defined in the respective project agreement. 

 
  For and on behalf of Bidding Company/Consortium 
 
  M/s……………………………………………. 
   
 
 
  ……………………………………. 
  (Signature of authorized signatory) 
    
  Name:    …………………………………… 
  Designation:    …………………………………… 
  Date:     …………………………………… 
  Place:    …………………………………… 
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ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT 
 

Format 1: Bidders' Undertakings 
 

[On the Letter Head of the Bidding Company/Lead Member of Bidding Consortium] 
 
Date:     ..............................  
 
To, 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

  
Dear Sir, 
 
Sub:  Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to develop Intra-
State Transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)”. 
 
We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the Successful 
Bidder for the Project: 
 
1. The Project shall comply with all the relevant electricity laws, codes, regulations, standards 

and Prudent Utility Practices, environment laws and relevant technical, operational and 
safety standards, and we shall execute any agreements that may be required to be executed 
as per law in this regard.  

 
2. We confirm that the Project shall also comply with the standards and codes as per Clause 

1.6.1.2 of the RFP and the TSP shall also comply with the provisions contained in the 
MERC (Transmission Open Access) Regulations, 2016 and as amended from time to time.  

 
3. We give our unconditional acceptance to the RFP dated 16.12.2025 issued by the BPC 

and the RFP Project Documents, as amended, and undertake to ensure that the TSP shall 
execute all the RFP Project Documents, as per the provisions of this RFP.  

 
4. We have submitted the Bid on the terms and conditions contained in the RFP and the RFP 

Project Documents. Further, the Financial Bid submitted by us is strictly as per the format 
provided in Annexure 21 of the RFP, without mentioning any deviations, conditions, 
assumptions or notes in the said Annexure.  

 
5. Our Bid is valid up to the period required under Clause 2.8 of the RFP.  
 
6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to 

the extent indicated in this RFP and the power of attorney / Board resolution in requisite 
format as per RFP has been enclosed with this undertaking.  
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7. We have assumed that if we are selected as the Successful Bidder, the provisions of the 

Consortium Agreement, to the extent and only in relation to equity lock in and our liability 
thereof shall get modified to give effect to the provisions of Clause 2.5.8 of this RFP and 
Article 18.1 of the Transmission Service Agreement. (Note: This is applicable only in 
case of a Bidding Consortium)  

 
8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the 

Project as specified below: 
 

S. 
No. 

Name of the Transmission 
Element 

Scheduled 
COD in 
months 

from 
Effective 

Date 

Percentage 
of Quoted 

Transmissio
n Charges 

recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 

(COD) of the 
respective 
Element 

1. Establishment of AIS Sakoli with 2 
x 500 MVA, 400/220 kV ICTs & 2 
x 315 MVA, 400/132 kV ICTs with 
1 x 125 MVAr Bus Reactor at 400 
kV level. 
 

 400 / 220 kV, 500 MVA, 
ICTs – 02 Nos.  

 400 / 132 kV, 315 MVA, 
ICTs – 02 Nos. 

 400 kV ICT Bays – 04 Nos. 

 220 kV ICT Bays – 02 Nos. 

 132 kV ICT Bays – 02 Nos. 

 400 kV Line Bays – 04 
Nos. 

 220 kV Line Bays – 02 
Nos. 

 132 kV Line Bays – 06 
Nos. 

 220 kV Transfer Bus 
Coupler- 1 set  

 220 kV Bus Coupler-1 No. 

 132 kV Bus Coupler-1 No. 

 132 kV Transfer Bus 
Coupler- 1 set 

24 months  

from 
Effective 

Date 

100% All Elements are 
required to be 
commissioned 
simultaneously as 
their utilization is 
dependent on 
commissioning of 
each other. 
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S. 
No. 

Name of the Transmission 
Element 

Scheduled 
COD in 
months 

from 
Effective 

Date 

Percentage 
of Quoted 

Transmissio
n Charges 

recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 

(COD) of the 
respective 
Element 

 
Future Space Provisions: 
 
 400/132 kV, 315 MVA, 

ICT-01 No. 

 400 kV ICT Bay-1 No. 

 132 kV ICT Bay-1 No. 
2.  LILO of Both circuit of 400 kV 

Wardha (PG)- Raipur (PG) 400 
kV D/C line at 400 kV AIS Sakoli 
(New) 

3. 220 kV D/C line from 400 kV AIS 
Sakoli (New) to 220 kV Bhandara 
(existing) 

 220 kV line end bays at 220 
kV Bhandara (existing)-02 
Nos. 

4. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to 132 kV Deori 
(proposed) 

 132 kV line end bays at 132 
kV Deori (proposed)-02 Nos. 

5. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to 132 kV Sakoli 
(existing) 

 132 kV line end bays at 132 
kV Sakoli (existing)-02 Nos. 

6. 132 kV D/C line from 400 kV AIS 
Sakoli (New) to132 kV Morgaon 
Arjuni (existing)  

 132 kV line end bays at 132 
kV Morgaon Arjuni 
(existing) -02 Nos. 

Note- 
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S. 
No. 

Name of the Transmission 
Element 

Scheduled 
COD in 
months 

from 
Effective 

Date 

Percentage 
of Quoted 

Transmissio
n Charges 

recoverable 
on Scheduled 
COD of the 
Element of 
the Project 

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation 

(COD) of the 
respective 
Element 

Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Deori, 132 
kV line end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 132 kV 
Sakoli (Existing) shall be provided by existing Utility. However in case of land constraints TSP 
may opt for GIS bays or acquire suitable land adjacent to the substations. 
 
 In case of LILO lines the technical specifications of Conductor and OPGW should be matching 
with existing line parameters. 

 
We agree that the payment of Transmission Charges for any Element irrespective of its 
successful commissioning on or before its Scheduled COD shall only be considered after the 
successful commissioning of Element(s) which are pre - required for declaring the commercial 
operation of such Element as mentioned in the above table. 
 
Scheduled COD for the Project: 24 Months from Effective Date  

 
9. We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP, 

and in particular, we confirm that: 
a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly signed 

by the authorized signatory.  
b. Financial Bid is unconditional.  
c. Only one Financial Bid has been submitted. 
 

10. We have neither made any statement nor provided any information in this Bid, which to the 
best of our knowledge is materially inaccurate or misleading. Further, all the confirmations, 
declarations and representations made in our Bid are true and accurate. In case this is found 
to be incorrect after our acquisition of Sakoli Power Transmission Limited, pursuant to 
our selection as Selected Bidder, we agree that the same would be treated as a TSP's Event 
of Default under Transmission Service Agreement, and relevant provisions of Transmission 
Service Agreement shall apply.  

 
11. We confirm that there are no litigations or other disputes against us which materially affect 

our ability to fulfill our obligations with regard to the Project as per the terms of RFP Project 
Documents. 

 
12. Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.  
 
Signature and name of the authorized signatory of the Company and stamp of Bidding 
Company or Lead member of Consortium 
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Note: 
1. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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Format 2: Details of equity investment in Project  
 
1.1.a  Name of the Bidding Company/ Bidding Consortium: 
 
1.1.b  Name of the Lead Member in the case of a Bidding Consortium: 
 
1.2  Investment details of the Bidding Company/Member of the Bidding Consortium investing 

in Sakoli Power Transmission Limited as per Clause 2.5.8.2. 
 

S. No. 

Name of the 
Bidding 

Company/ 
Member in 

case of a 
Bidding 

Consortium 

Name of the 
Company investing 
in the equity of the 

_____[Name of SPV] 

Relationship 
with Bidding 

Company 
/Member of the 

Bidding 
Consortium 

% of equity 
participation in the 

_____[Name of SPV] 

(1) (2) (3) (4) (5) 
     
     
TOTAL     100% 

 
* In case the Bidder proposes to invest through its Affiliate(s) / Parent Company / Ultimate Parent 
Company, the Bidder shall declare shareholding pattern of such Affiliate(s) / Parent Company / 
Ultimate Parent Company and provide documentary evidence to demonstrate relationship between 
the Bidder and the Affiliate(s) / Parent Company / Ultimate Parent Company. These documentary 
evidences could be, but not limited to, demat account statement(s) / Registrar of Companies' (ROC) 
certification / share registry book, etc duly certified by Company Secretary. 
 
Members of the Consortium or the Bidding Company making investment in the equity of the Sakoli 
Power Transmission Limited themselves to fill in their own names in the column (3) 
 
Signature and Name of authorized signatory in whose name power of attorney has been 
issued 
 
Signature of authorized signatory 

Name: …………………………………. 

Designation: …………………………... 

Date……………………………………. 

Company rubber stamp  
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ANNEXURE 9 -AUTHORISATION FROM PARENT / AFFILIATE OF BIDDING 
COMPANY / MEMBER OF BIDDING CONSORTIUM WHOSE TECHNICAL / 
FINANCIAL CAPABILITY HAS BEEN USED BY THE BIDDING COMPANY / 

MEMBER OF BIDDING CONSORTIUM. 
 

[On the Letter Head of the Parent /Affiliate] 
 
 
Name: ……………………………………………………………………. 
Full Address: ……………………………………………………………. 
Telephone No.: …………………………………………………………... 
E-mail address: …………………………………………………………... 
Fax / No.: ………………………………………………………………… 
 
To 
 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

  
Dear Sir, 
 
Sub:  Authorization for use of Technical / Financial Capability of M/s………. 

(Insert name of Parent / Affiliate) by M/s …….. (Insert name of Bidding 
Company / Member of Bidding Consortium). 

 
 
We refer to the RFP dated 16.12.2025 (‘RFP’) issued by you for selection of Bidder as 
Transmission Service Provider for “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)”.  
 
We confirm that M/s. ………. (Insert name of Bidding Company/ Consortium Member) 
has been authorized by us to use our technical and/or financial capability [strikeout 
whichever is not applicable] for meeting the Qualification Requirements for 
“Establishment of 400/220/132 kV AIS  Sakoli (Dist. Bhandara)”.  
 
We have carefully read and examined in detail the RFP including in particular, Clause 
2.1.4 of the RFP, and we are also submitting legally binding undertaking supported by a 
board resolution that all the equity investment obligations of M/s……………….…. 
(Insert Name of Bidding Company / Consortium Member), shall be deemed to be our 
equity investment obligations and in the event of any default the same shall be met by us.  
For and on behalf of M/s……………. (Insert Name of Parent / Affiliate) 
 
…………………………………… 
(Signature and Name of the authorized signatory of the Company and stamp) 
 
Name:  ………………………………………. 
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Date:  ………………………………………. 
Place:  ………………………………………. 
 
  
Notes:  
 

 
1. The above undertaking can be furnished by Ultimate Parent of Technically 

Evaluated Entity or Financially Evaluated Entity, as the case maybe, if legally 
binding undertaking is also furnished by the Ultimate Parent on behalf of such 
Financially Evaluated Entity/Technically Evaluated Entity. 
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ANNEXURE 10- FORMAT OF UNDERTAKING BY TECHNICALLY / FINANCIALLY 
EVALUATED ENTITY / ULTIMATE PARENT COMPANY  

 
 [On the Letter Head of the Technically / Financially Evaluated Entity / Ultimate Parent 

Company] 
 
Name: ……………………………………………………. 

Full Address: ……………………………………………  

Telephone No.:  ………………………………………… 

E-mail address:  ………………………………………… 

Fax/No.: ………………………………………………..  

 
To: 
 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I – 4, 
Sec – 29 Gurugram – 122 001  

 
Sub:  Undertaking for equity investment 
 
Dear Sir, 
 
We refer to the Request for Proposal dated 16.12.2025 ('RFP') issued by you regarding setting up of 
Intra-State transmission Project i.e. “Establishment of 400/220/132 kV AIS Sakoli (Dist. 
Bhandara)” Project on build, own, operate and transfer basis. 
 
We have carefully read and examined in detail the RFP and the RFP Project Documents, including 
in particular, Clause 2.1.4 of the RFP and Clauses 2.5.2 and 2.5.8 of the RFP, regarding submission 
of an undertaking regarding the investment in the equity share capital of Sakoli Power 
Transmission Limited and provisions for minimum equity holding and equity lock-in. We have also 
noted the amount of the equity investment required to be made in Sakoli Power Transmission 
Limited by the …………………………………………………. [Insert the name of the Bidder 
or the Consortium Member] for the Project. 
 
In view of the above, we hereby undertake to you and confirm that in the event of failure of 
……………………[Insert the name of the Bidder or the Consortium Member] to invest in full or 
in part, in the equity share capital of Sakoli Power Transmission Limited as specified in the Bid, 
we shall invest the said amount not invested by……………………………………..[Insert the 
name of the Bidder or the Consortium Member] in Sakoli Power Transmission Limited by 
purchase of existing shares or subscribing to the new shares of Sakoli Power Transmission Limited, 
as stipulated by you. 
 
We have attached hereto certified true copy of the Board resolution whereby the Board of Directors 
of our Company has approved issue of this Undertaking by the Company.  
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All the terms used herein but not defined, shall have the meaning as ascribed to the said terms under 
the RFP.  
 
Certified as true. 
 
…………………….. 

(Signature and Name of the authorized signatory of the Company and stamp) 
 
Note: 

  
1. Wherever required, extract of the charter documents and documents such as a Board resolution 

should be submitted for verification. 
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ANNEXURE 11 - FORMATS FOR BOARD RESOLUTIONS  
 

Format 1 
Format of the Board resolution for the Bidding Company / each Member  

of the Consortium / investing Affiliate / Parent Company / Ultimate  
Parent Company, where applicable 

 
[Reference Clause 2.5.2 of the RFP and the illustrations in Annexure 11A] 
 
[Note: The following resolution no.1 needs to be passed by the Boards of each of the entity/(ies) 
making equity investment] 
 
The Board, after discussion, at the duly convened Meeting on ………………….. [Insert date], 
with the consent of all the Directors present and in compliance of the provisions of the Companies 
Act, 1956/2013, passed the following Resolution: 
 
1.  RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies 
Act 2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and 
Articles of Association of the company, approval of the Board be and is hereby accorded for 
investment of……….% (……per cent) of the total equity share capital of Sakoli Power 
Transmission Limited representing the entire amount proposed to be invested by the company for 
the transmission system for “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)”, 
partly by acquisition of the existing equity shares from ___________[Name of BPC] and / or 
partly by subscribing to the new equity shares, as per the terms of the RFP. 
 
[Note: Equity investment obligations by the Bidding Company/each Member of the Bidding 
Consortium/investing Affiliate or Parent or Ultimate Parent should add up to 100%.]  
 
[Note: In the event the Bidder is a Bidding Consortium, the following Board resolution no. 2 also 
needs to be passed by the Lead Member of the Bidding Consortium]  
 
2.  RESOLVED THAT approval of the Board be and is hereby accorded to contribute such 
further amount over and above the ;………. percentage (__%) limit to the extent becoming 
necessary towards the total equity share in the Sakoli Power Transmission Limited, obligatory on 
the part of the company pursuant to the terms and conditions contained in the Consortium 
Agreement dated …………….executed by the company as per the provisions of the RFP.  
 
[Note: In the event, the investing entity is an Affiliate or Parent or Ultimate Parent of the Bidder, 
the following Board resolution no. 3 shall also be passed by the Bidder] 
 
3. FURTHER RESOLVED THAT the Board hereby acknowledges the Board Resolution(s) 
passed by the…………………….. [Name of the Affiliate(s)/ Parent / Ultimate Parent] regarding 
the investment of……….(….%) of the equity share capital requirements of Sakoli Power 
Transmission Limited, which is to be invested by the …………………………….[Name of the 
Affiliate(s)/ Parent / Ultimate Parent] for the Sakoli Power Transmission Limited, partly by 
acquisition of the existing equity shares from ___________[Name of BPC] and partly by 
subscribing to the new equity shares, as per the terms of the RFP. 
 
[Note: The following resolution no. 4 is to be provided by the Bidding Company / Lead Member 
of the Consortium only] 
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4. FURTHER RESOLVED THAT MR/MS ……………………………..be and is hereby 
authorized to take all the steps required to be taken by the Company for submission of the Bid, 
including in particular, signing of the Bid, making changes thereto and submitting amended Bid, 
all the documents related to the Bid, certified copy of this Board resolution or letter or 
undertakings etc, required to be submitted to BPC as part of the Bid or such other documents as 
may be necessary in this regard. 
 
Certified True Copy  
 
 
Company rubber stamp to be affixed  
 
[Notes:  
 
1)   This certified true copy should be submitted on the letterhead of the Company, signed by 

the Company Secretary or any Whole Time Director/ Manager (supported by a specific board 
resolution) of the Bidding Company or the Lead Member of Consortium.   

 
2) The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution, i.e., the Bidding Company, each Member of the Bidding 
Consortium.  

 
3) This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be suitably 
modified to refer to the law applicable to the entity submitting the resolution. However, in 
such case, the foreign entity shall submit an unqualified opinion issued by the legal counsel 
of such foreign entity, stating that the Board resolutions are in compliance with the 
applicable laws of the respective jurisdictions of the issuing company and the 
authorizations granted therein are true and valid.] 
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Format 2 
 

Format for the Board resolution of Technically / Financially Evaluated  
Entity / Ultimate Parent Company (in case credentials of such TEE/ FEE has been utilized by 

the Bidding Company or Bidding Consortium) 
 

The Board, after discussion, at the duly convened Meeting on …………………. [Insert date], 
with the consent of all the Directors present and in compliance of the provisions of the Companies 
Act, 1956 / 2013, passed the following Resolution:  
 
RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act, 
2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and 
Articles of Association of the company, approval of the Board be and is hereby accorded for issuing 
an Undertaking to the BPC, in the format specified in the RFP issued by the BPC, draft of which is 
attached hereto and initialed by the Chairman whereby the company undertakes to invest 
…………….percent (.... %) of the total equity share capital of Sakoli Power Transmission 
Limited representing the entire amount proposed to be invested by …………………[insert the 
name of the Bidder or Member] for the said Project, in case of failure of …………………[Insert 
the name of the Bidder or Member] to make such investment". 
 
FURTHER RESOLVED THAT  ............................... ,be and is hereby authorized to take all the 
steps required to be taken by the Company, including in particular, signing the said Undertaking, 
submitting the same to the BPC through ………………………………[Insert name of Bidding 
Company/Lead Member of the Consortium] of all the related documents, certified copy of this Board 
resolution or letter, undertakings etc, required to be submitted to BPC as part of the Bid or such 
other documents as may be necessary in this regard. 
 
Certified True Copy  
 
Company rubber stamp to be affixed  
 
Note:  
 
1. This certified true copy should be submitted on the letterhead of the Company, signed by the 

Company Secretary or any Whole-time Director/Manager (supported by a specific board 
resolution) of Bidding Company or Lead Member of the Consortium. 

   
2. The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution. 
 
3. This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be suitably 
modified to refer to the law applicable to the entity submitting the resolution. However, in 
such case, the foreign entity shall submit an unqualified opinion issued by the legal counsel 
of such foreign entity, stating that the Board resolutions are in compliance with the applicable 
laws of the respective jurisdictions of the issuing company and the authorizations granted 
therein are true and valid. 
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 ANNEXURE 11A – ILLUSTRATION FOR APPLICABLE BOARD RESOLUTION 
REQUIREMENTS UNDER CLAUSE 2.5.2 

 
 

Investor in the TSP 

Entities (other than 
Bidder) whose 

credentials (financial 
and/or technical) used 

by the Bidder for 
meeting RFP criteria 

Applicable Board 
Resolutions 

Requirement of 
Undertaking 
(Annexure 10) 

Bidder himself for 
100% equity 

None a) Format 1 of 
Annexure 11 -
Resolution: 1, 2 and 4 
from the Bidder 

None 

Bidder himself for 
100% equity 

Affiliate and/or Parent 
Company and/or 
Ultimate Parent 

a) Format 1 of 
Annexure 11 - 
Resolution: 1, 2, and 
4 from the Bidder 
 
b) Format 2 of 
Annexure 11 by either 
Technically/ 
Financially Evaluated 
Entity(ies) whose 
credentials have been 
used, or Ultimate 
Parent. 
 
Provided, if the Bidder 
himself is the Ultimate 
Parent, then Format 2 
need not be provided. 

Yes, by either 
Technically / 
Financially Evaluated 
Entity(ies) Affiliate(s) 
whose credentials have 
been used, or Ultimate 
Parent. 
 
Provided, if the Bidder 
himself is the Ultimate 
Parent, then the 
undertaking need not 
be provided. 

Bidder himself + 
others (Affiliate 
and/or Parent 
Company and/or 
Ultimate Parent) in 
aggregate holding 
100% equity 

None a) Format 1 of 
Annexure 11 - 
Resolution: 1,2, 3 
and4 from the Bidder. 
 
b) Format 1 of 
Annexure 11 - 
Resolution: 1 from the 
Affiliate and /or Parent 
and /or Ultimate Parent 
investing in the equity 

None 

Bidder 
himself + 
others 
(Affiliate 
and/or Parent 
Company 

Affiliate and/or 
Parent Company 
and/or Ultimate 
Parent 

a) Format 1 of 
Annexure 11 - 
Resolution: 1,2, 3 
and 4 from the Bidder. 
b) Format 1 of 
Annexure 11 - 

Yes, by either Parent/ 
Affiliate(s) whose 
credentials have been 
used, or Ultimate 
Parent 
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Investor in the TSP 

Entities (other than 
Bidder) whose 

credentials (financial 
and/or technical) used 

by the Bidder for 
meeting RFP criteria 

Applicable Board 
Resolutions 

Requirement of 
Undertaking 
(Annexure 10) 

and/or 
Ultimate 
Parent) in 
aggregate 
holding 100% 
equity 
 
 
 

Resolution: 1 from the 
Affiliate and/or Parent 
and/or Ultimate Parent 
investing in the equity 
c) Format 2 of 
Annexure 11 by either 
Parent / Affiliate(s) 
whose credentials have 
been used and /or 
Ultimate Parent 
investing in the equity 
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ANNEXURE 12 - FORMAT FOR ILLUSTRATION OF AFFILIATES 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
NOTE:  Bidder to provide the illustration, as applicable in their case, duly 

certified by the Company Secretary and supported by documentary 
evidence in this regard. 

Bidder 

Is under Indirect 
common control with 
“Bidder” 
 

Is under Direct 
common control with 
“Bidder” 
 

Controls directly 
“Bidder” 

Indirectly Controls 
“Bidder” 
 

Is Controlled indirectly 
by “Bidder” 

Is Controlled directly 
by “Bidder” 

100% 

100% 

100% 

>26% 
>26% 

 

>26% 
% 
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ANNEXURE 13 - FORMAT FOR DISCLOSURE 
 

[On the letter head of Bidding Company / Each Member in a Bidding Consortium] 
 

Date: ………… 
 

DISCLOSURE 
 
We hereby declare that the following companies with which we/ have direct or indirect 
relationship are also separately participating in this Bid process as per following details 
 
S. No. Name of the Company Relationship 

1.   
2.   
3.   

 
In case there is no such company please fill in the column “name of the company” as Nil. 
 
Further we confirm that we don’t have any Conflict of Interest with any other company 
participating in this bid process. 
 
Certified as True 
 
 
………………………………………….. 

(Signature) 
 
Name:  .................................................................... 
 
Signature & Name of authorized signatory of the Company and Stamp 
 
The above disclosure should be signed and certified as true by the authorized signatory of the 
Bidding Company or of the Member, in case of a Consortium). 
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ANNEXURE 14 - FORMAT OF THE BID BOND 
 

FORMAT OF THE UNCONDITIONAL AND IRREVOCABLE BANK 
GUARANTEE FOR BID BOND 

 
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 

execution.) 
 

In consideration of the .................. [Insert name of the Bidder] submitting the Bid inter alia for 
establishing the Intra-State transmission Project i.e.  ___________[Name of Project] on build, own, 
operate and transfer basis, in response to the RFP dated ______ issued by _______[Name of BPC], 
and the Bid Process Coordinator (hereinafter referred to as BPC) agreeing to consider such Bid of 
…………………………............... [Insert the name of the Bidder] as per the terms of the RFP, the  
[Insert name and address of the bank issuing the Bid Bond, and address of the Head Office] 
(hereinafter referred to as "Guarantor Bank") hereby agrees unequivocally, irrevocably and 
unconditionally to pay to _______[Name of BPC] or its authorized representative at _____[Address 
of BPC] forthwith on demand in writing from _______[Name of BPC] or any representative 
authorized by it in this behalf, any amount up to and not exceeding Rupees ________ Only (Rs 
_____ Crore),on behalf of M/s……………………………….[Insert name of the Bidder].   
 
This guarantee shall be valid and binding on the Guarantor Bank up to and including 
……………………… [Date to be inserted on the basis of Clause 2.11 of this RFP] and shall not 
be terminable by notice or any change in the constitution of the Guarantor Bank or by any other 
reasons whatsoever and our liability hereunder shall not be impaired or discharged by any extension 
of time or variations or alternations made, given, or agreed with or without our knowledge or 
consent, by or between concerned parties. 
 
Our liability under this Guarantee is restricted to Rupees ___________ Only (Rs ____ Crore). Our 
Guarantee shall remain in force until ……………………..[Date to be inserted on the basis of 
Clause 2.11 of this RFP]. _______[Name of BPC] or its authorized representative shall be entitled 
to invoke this Guarantee until …………… [Insert Date, which is three sixty five days (365) days 
after the date in the preceding sentence]. The Guarantor Bank hereby expressly agrees that it shall 
not require any proof in addition to the written demand from _______[Name of BPC] or its 
authorized representative, made in any format, raised at the above mentioned address of the 
Guarantor Bank, in order to make the said payment to _______[Name of BPC] or its authorized 
representative. 
 
The Guarantor Bank shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection, disputes, or disparities raised by the Bidder or any 
other person. The Guarantor Bank shall not require _______[Name of BPC] or its authorized 
representative to justify the invocation of this BANK GUARANTEE, nor shall the Guarantor Bank 
have any recourse against _______[Name of BPC] or its authorized representative in respect of any 
payment made hereunder. 
 
This BANK GUARANTEE shall be interpreted in accordance with the laws of India. 
 
The Guarantor Bank represents that this BANK GUARANTEE has been established in such form 
and with such content that it is fully enforceable in accordance with its terms as against the 
Guarantor Bank in the manner provided herein. 
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This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 
restructuring or any other change in the constitution of the Guarantor Bank.   
 
This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly 
_______[Name of BPC] or its authorized representative shall not be obliged before enforcing this 
BANK GUARANTEE to take any action in any court or arbitral proceedings against the Bidder, to 
make any claim against or any demand on the Bidder or to give any notice to the Bidder to enforce 
any security held by _______[Name of BPC] or its authorized representative or to exercise, levy or 
enforce any distress, diligence or other process against the Bidder.  
 
Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to 
Rupees _____________ Only (Rs ____ Crore) and it shall remain in force until ………… [Date to 
be inserted on the basis of Clause 2.11 of RFP], with an additional claim period of three hundred 
sixty five (365) days thereafter. We are liable to pay the guaranteed amount or any part thereof 
under this BANK GUARANTEE only if _______[Name of BPC] or its authorized representative 
serves upon us a written claim or demand. 
 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on 
this…………….. day of  ..................... at……………………………… 
 
Witness: 
 
1………………………………………….   Signature: ……………………….. 
Name and Address      Name: ……………..…………….. 
 
2. ………………………………………..   Designation with Stamp:  
Name and Address 
         
 

Signature ……………………. 
 
        Attorney as per power of attorney  

       
 No.…………………………………… 

 
 

For:  
……………………………………………………… [Insert Name of the Bank]  

 
 

Banker’s Stamp and Full Address:  
 

Dated this………………day of…………. 20…….. 
 
Notes:  
 

1.  The Stamp Paper should be in the name of the Executing Bank.  
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ANNEXURE 14 A- FORMAT OF THE SURETY BOND FOR BID SECURITY 
FORMAT OF THE SURETY BOND 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant 
to place of execution.) 

In consideration of the ..................[Insert name of the Bidder] submitting the Bid inter alia for 
establishing the Intra-State transmission system for   [Name of Project] on build, 
own, operate and transfer basis, in response to the RFP dated issued by    [Name 
of BPC], and the Bid Process Coordinator (hereinafter referred to as BPC) 
agreeing to consider such Bid of ............................... [Insert the name of the Bidder] as per 
the terms of the RFP, the [Insert name of Surety Insurer issuing the surety bond and address 
of Head Office] (hereinafter referred to as "Surety Insurer") hereby agrees unequivocally, 
irrevocably and unconditionally to pay to   [Name of BPC] or its authorized representative 
at     [Address of BPC] forthwith on demand in writing from ____________ [Name 
of BPC] or any representative authorized by it in this behalf, any amount up to and not 
exceeding Rupees   Only (Rs   Crore) (the "Surety Bond"),on behalf of 
M/s.....................................[Insert name of the Bidder]. 

This surety bond shall be valid and binding on the Surety Insurer up to and including 
........................... [Date to be inserted on the basis of Clause 2.11 of this RFP] and shall 
not be terminable by notice or any change in the constitution of the Surety Insurer or by any 
other reasons whatsoever and our liability hereunder shall not be impaired or discharged by 
any extension of time or variations or alternations made, given, or agreed with or without our 
knowledge or consent, by or between concerned parties. 

Our liability under this Surety Bond is restricted to Rupees   Only (Rs 

  Crore). The Surety Bond shall remain in force until ..........................[Date to be 
inserted on the basis of Clause 2.11 of this RFP]. ________________ [Name of BPC] or its 
authorized representative shall be entitled to invoke this Surety bond until ............... 
[Insert Date, which is one hundred eighty (180) days after the date in the preceding sentence]. 
The Surety Insurer hereby expressly agrees that it shall not require any proof except for 
the written demand from ___________ [Name of BPC] or its authorized representative, made 
in any format, raised at the above mentioned address of the Surety Insurer, in order to make 
the said payment to  [Name of BPC] or its authorized representative. 

The Surety Insurer shall make payment hereunder on first demand without restriction 
or conditions and notwithstanding any objection, disputes, or disparities raised by the Bidder 
or any other person. The Surety Insurer shall not require ______ [Name of BPC] or its 
authorized representative to justify the invocation of this surety bond, nor shall the Surety 
Insurer have any recourse against _________ [Name of BPC] or its authorized representative 
in respect of any payment made hereunder. 

This Surety Bond shall be interpreted in accordance with the laws of India. 

The Surety Insurer represents that this Surety Bond has been established in such form and with 
such content that it is fully enforceable in accordance with its terms as against the Surety Insurer 
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in the manner provided herein. 

This Surety Bond shall not be affected in any manner by reason of merger, amalgamation, 
restructuring, liquidation, winding up, dissolution or any other change in the constitution of the 
Surety Insurer. 

This Surety Bond shall be a primary obligation of the Surety Insurer and accordingly ______ 
[Name of BPC] or its authorized representative shall not be obliged before enforcing this 
Surety Bond to take any action in any court or arbitral proceedings against the Bidder, to 
make any claim against or any demand on the Bidder or to give any notice to the Bidder to 
enforce any security held by _  [Name of BPC] or its authorized representative or to 
exercise, levy or enforce any distress, diligence or other process against the Bidder. 

The Surety Insurer declares that it has power to issue this Surety Bond and discharge the 
obligations contemplated herein, the undersigned is duly authorised and has full power to 
execute this Surety Bond for and on behalf of the Surety Insurer. 

Notwithstanding anything contained hereinabove, our liability under this surety bond is 
restricted to Rupees   Only (Rs   Crore) and it shall remain in 
force until ............ [Date to be inserted on the basis of Clause 2.11 of RFP], with an additional 
claim period of one hundred eighty (180) days thereafter. We are liable to pay the guaranteed 
amount or any part thereof under this Surety Bond only if _______ [Name of BPC] or 
its authorized representative serves upon us a written claim or demand. 

 

 
In witness where of: 

 
Signature............................................... 

 
Name: ................................................... 

 
Power of attorney No/ Employee No. as applicable.: 

 

 
For: 

 
. ........................................... [Insert Name of the Surety-Insurance Company] 
Banker's Seal and Full Address, including mailing address of the Head Office 

 
Notes: 

1. The Stamp Paper should be in the name of the Executing Insurance Company. 
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ANNEXURE 14B - Format of Payment on Order Instrument to be issued by 

IREDA/ REC/ PFC 

(to be submitted separately for each Project) 
 

 
No. Date 

 

 
. ...................... [Insert name of BPC] 

 

 

 
Reg: M/s (insert name of the bidding entity)- Issuance of Payment on 
Order Instrument for an amount of Rs.  

 
Dear Sir, 

1. At the request of M/s....................... (Insert name of the bidding entity), this Payment 
on Order Instrument (POI) for an amount of Rs................... (Rupees (In words)) is 
being issued by M/s. (Insert Name of the POI issuing Agency) ('IREDA/REC/PFC'). This 
Payment on Order Instrument comes into force immediately. 

2. In consideration of the ...... .......... [Insert name of the Bidding Entity] (hereinafter 
referred to as 'Bidder') submitting the response to RFP issued by [Insert name of BPC] 
for the project [Insert name of the project] and [Insert name of BPC] considering 
such response to the RfP of M/s........................ [Insert the name of Bidding Entity] as 
per the terms of the RFP, the ......... ........... [Insert name & address of IREDA/PFC/REC] 
hereby agrees unequivocally, irrevocably and unconditionally to pay to ______ [Insert 
name of BPC] at [Insert Name of the Place from the address of the BPC] forthwith without 
demur on demand in writing from .................. [Insert name of BPC] or any Officer 
authorized by it in this behalf, any amount up to and not exceeding Rupees [Insert amount 
not less than the bid bond value indicated in RFP] only, on behalf of M/s. ____ [Insert name 
of the Bidding Entity]. 

3. In consideration of the above facts, IREDA/REC/PFC, having its registered office at 
........................ agrees to make payment for the sum of Rs (in words .....................) to 
................. [Insert name of BPC] on the following conditions: 

(a) IREDA/REC/PFC agrees to make payment of the above said amount 
unconditionally, without demur and without protest within a period of days of 
receipt of request from __________ [Insert name of BPC] within the validity period 
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of this letter as specified herein; 

(b) The commitment of IREDA/REC/PFC, under this Payment on Order Instrument will 
have the same effect as that of the commitment under the Bank Guarantee issued by 
any Public Sector Bank and shall be enforceable in the same manner as in the case of 
a Bank Guarantee issued by a Bank and the same shall be irrevocable and shall be 
honoured irrespective of any agreement or its breach between IREDA/REC/PFC or its 
constituents notwithstanding any dispute that may be raised by them against 
_____________ [Insert name of BPC]; 

(c) The liability of IREDA/REC/PFC continues to be valid and binding on 
IREDA/REC/PFC and shall not be terminated, impaired, and discharged by virtue of 
change in its constitution and specific liability under this POI shall be binding on its 
successors or assignors; 

(d) The liability of IREDA/REC/PFC shall continue to be valid and binding on 
IREDA/REC/PFC and shall not be terminated/impaired/discharged by any extension of 
time or variation and alteration made, given or agreed with or without knowledge or 
consent of the parties ____________ ([Insert name of BPC] and Bidder), subject 
however to the maximum extent of amount stated herein and IREDA/REC/PFC is not 
liable to any interest or costs etc.; 

(e) This Payment on Order Instrument can be invoked either partially or fully, till the 
date of validity; 

(f) IREDA/REC/PFC agrees that it shall not require any proof in addition to the written 
demand by ____________ [Insert name of BPC] made in any format within the validity 
period. IREDA/REC/PFC shall not require [Insert name of BPC] to justify the 
invocation of the POI against the Bidder, to make any claim against or any demand 
against the Bidder or to give any notice to the Bidder; 

(g) The POI shall be the primary obligation of IREDA/REC/PFC and ................. 
[Insert name of BPC] shall not be obliged, before enforcing the POI, to take any action 
in any court or arbitral proceedings against the Bidder; 

(h) The POI shall not be affected in any manner by reason of merger, amalgamation, 
restructuring or any other changes in constitution of IREDA/REC/PFC; 

(i) Neither the ................. [Insert name of BPC] is required to justify the invocation of this 
POI nor shall IREDA/REC/PFC have any recourse against the ................. [Insert name 
of BPC] in respect of the payment made under this POI. 

4. Notwithstanding anything contrary contained anywhere in this POI or in any other 
documents, this POI is and shall remain valid up to __________ [Insert the date of validity 
of the POI as per Clause 2.11.1 of the RFP], with an additional claim period of three 
hundred and sixty-five (365) days thereafter and IREDA/REC/PFC shall make payment 
thereunder only if a written demand or request is raised within the said date and to the 
maximum extent of Rs................ and IREDA/REC/PFC shall in no case be liable for any 
interest, costs, charges, and expenses and IREDA's/REC's/PFC's liability in no case will 
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exceed more than the above amount stipulated. 
 

5. In pursuance of the above, IREDA/REC/PFC and _________ [Insert name of BPC] have 
signed an Umbrella Agreement dated ............ ... setting out the terms and conditions for 
issue of letter of undertaking by IREDA/REC/PFC to ................. [Insert name of BPC] and 
the said terms and conditions shall be read as a part of this POI issued for the project of 
PP mentioned above. 

 

Thanking you, 

Yours faithfully For and on behalf of 

 

M/s..................... 

(Name of the POI issuing agency) 
 

(                               ) 
 
 
 

Copy to 
 
M/s ................................. as per their request 

General Manager 
 
 

 
(                             ) 

General Manager 
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ANNEXURE 15 - FORMAT FOR CONTRACT PERFORMANCE GUARANTEE 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of execution.  
Foreign entities submitting Bids are required to follow the applicable law in their country) 

 
In consideration of the ………………………… [Insert name of the SPV or Selected Bidder on behalf of 
SPV or Lead Member in case of the Consortium, with address] agreeing to undertake the obligations under 
the Transmission Service Agreement dated  ………………………… and the other RFP Project 
Documents and the Maharashtra State Transmission Utility (STU) and …………_[Name of BPC], agreeing 
to execute the RFP Project Documents with the Selected Bidder, regarding setting up the Project, 
the……………………………[Insert name and address of the bank issuing the guarantee and address of 
the head office] (hereinafter referred to as "Guarantor Bank") hereby agrees unequivocally, irrevocably and 
unconditionally to pay to the Maharashtra State Transmission Utility (STU) at………………………… 
[Insert Place and Address of the Maharashtra State Transmission Utility (STU) indicated in TSA] 
forthwith on demand in writing from the Maharashtra State Transmission Utility (STU) any Officer 
authorized by it in this behalf, any amount up to and not exceeding 
Rupees……………………………Crores (Rs……………….) only [Insert the amount of the bank 
guarantee] on behalf of M/s……………………… [Insert name of the Selected Bidder / SPV]. 
 
This guarantee shall be valid and binding on the Guarantor Bank up to and including ………………..and 
shall not be terminable by notice or any change in the constitution of the Bank or the term of the 
Transmission Service Agreement or by any other reasons whatsoever and our liability hereunder shall not 
be impaired or discharged by any extension of time or variations or alternations made, given, or agreed with 
or without our knowledge or consent, by or between parties to the respective agreement.  
 
Our liability under this Guarantee is restricted to Rupees ……………. Crores (Rs………………………) 
only. Our Guarantee shall remain in force until…………… [Insert the date of validity of the Guarantee as 
per Clause 2.12.1 of the RFP]. The Maharashtra State Transmission Utility (STU) shall be entitled to invoke 
this Guarantee up to three hundred sixty five (365) days of the last date of the validity of this Guarantee.  
 
The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 
demand from the Maharashtra State Transmission Utility (STU), made in any format, raised at the above 
mentioned address of the Guarantor Bank, in order to make the said payment to the Maharashtra State 
Transmission Utility (STU). 
 
The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions and 
notwithstanding any objection by ___________[Name of SPV], ………… [Insert name of the Selected 
Bidder], …………. [Insert name of the TSP] and/or any other person. The Guarantor Bank shall not require 
the Maharashtra State Transmission Utility (STU) to justify the invocation of this BANK GUARANTEE, 
nor shall the Guarantor Bank have any recourse against the Maharashtra State Transmission Utility (STU) 
in respect of any payment made hereunder.  
 
This BANK GUARANTEE shall be interpreted in accordance with the laws of India.  
The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and with 
such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank in the 
manner provided herein.  
This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 
restructuring, liquidation, winding up, dissolution or any other change in the constitution of the Guarantor 
Bank. 
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This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly the 
Maharashtra State Transmission Utility (STU) shall not be obliged before enforcing this BANK 
GUARANTEE to take any action in any court or arbitral proceedings against ___________[Name of SPV] 
or the Selected Bidder, to make any claim against or any demand on ___________[Name of SPV] or the 
Selected Bidder, as the case may be, or to give any notice to ___________[Name of SPV] or the Selected 
Bidder, as the case may be, or to enforce any security held by the Maharashtra State Transmission Utility 
(STU) or to exercise, levy or enforce any distress, diligence or other process against ………_[Name of 
SPV] or the Selected Bidder, as the case may be. 
 
The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the Maharashtra 
State Transmission Utility (STU) and may be assigned, in whole or in part, (whether absolutely or by way 
of security) by Maharashtra State Transmission Utility (STU) to any entity to whom the Maharashtra State 
Transmission Utility (STU) is entitled to assign its rights and obligations under the Transmission Service 
Agreement.  
 
The Guarantor Bank hereby agrees and acknowledges that the Maharashtra State Transmission Utility 
(STU) shall have a right to invoke this Bank Guarantee either in part or in full, as it may deem fit.  
 
Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to Rupees 
……………………..Crores (Rs ……………..) only and it shall remain in force until  [Date to be 
inserted on the basis of Article 3.1.2 of TSA], with an additional claim period of three hundred sixty five 
(365) days thereafter. This BANK GUARANTEE shall be extended from time to time for such period, as 
may be desired by………………… [Insert name of the Selected Bidder or Lead Member in case of the 
Consortium or SPV]. We are liable to pay the guaranteed amount or any part thereof under this Bank 
Guarantee only if the Maharashtra State Transmission Utility (STU) serves upon us a written claim or 
demand. 
 
In witness where of: 
 
Signature………………………………………..  
 
Name: ……………………………………………  
 
Power of attorney No.:  ………………………... 
 
For: 
  
…………………………… [Insert Name of the Bank] 
Banker's Seal and Full Address, including mailing address of the Head Office 
 
Notes: 
1.  The Stamp Paper should be in the name of the Executing Bank. 

 

277



 RFP for Selection of Bidder as Transmission Service Provider  

 
 
 

 

REC Power Development and Consultancy Limited      116 

ANNEXURE 15A - FORMAT FOR SURETY INSURANCE CONTRACT 
(ISB for CPG) 

FORMAT FOR SURETY INSURANCE CONTRACT 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant 
to place of execution. 

Foreign entities submitting Bids are required to follow the applicable law of India) 
 
In consideration of the .................................. [Insert name of the SPV or Selected Bidder on 
behalf of SPV or Lead Member in case of the Consortium, with address] (hereinafter 
referred to as the 'Principal Debtor' for the purposes of this Surety Insurance Contract as 
provided in Section 126 of the Indian Contract Act, 1872) having been selected to undertake 
the Transmission Project on the terms and conditions contained in  the Transmission  
Service Agreement  dated ............................../ to be executed as per the Model 
Transmission Service Agreement provided along with the Request for Proposal ('RFP') and 
other RFP Project Documents, subject to the condition of providing a Performance Bank 
Guarantee or a Surety Insurance Contract guaranteeing/insuring the due performance of the 
obligations under the Transmission Service Agreement, to the Maharashtra State 
Transmission Utility  [herein after referred to as the  Nodal Agency], the [Insert name and 
address of the Insurance Company issuing the Surety Insurance Contract and address of the 
head office] (hereinafter referred to as "Surety") hereby agrees unequivocally, irrevocably, 
absolutely and unconditionally, without demur, to pay to the Nodal Agency at _ _ _ _ _  
[Insert Place and Address of the Nodal Agency indicated in Transmission Service 
Agreement, or to the designated Bank Account of the Nodal Agency, namely........] forthwith 
on demand in writing from the Nodal Agency, or any Officer authorized by it in this behalf, 
intimated to the Surety at the address mentioned above, any amount as may  be  decided  
by  the  Nodal Agency not  exceeding  Rupees .................................Crores 
(Rs...................) only [Insert the amount of the Surety Insurance Contract] 

 
The Surety hereby acknowledges, accepts and confirms that the Surety has received from 
the Principal Debtor, by way of premium the entire consideration for the Surety to execute, 
in favour of the Nodal Agency, this Surety Insurance Contract, as extended by the Surety 
from time to time and assuming the obligation to pay to the Nodal Agency the amount in 
terms hereof, without any requirement for payment of any other consideration to the Surety 
by the Principal Debtor, or otherwise. 

 
This Surety Insurance Contract shall be valid and binding on the Surety, as the principal 
obligation of the Surety to pay on demand by the Nodal Agency, and shall not be terminable 
by notice or any change in the constitution of the Surety or the term of the Transmission 
Service Agreement or by any other reasons whatsoever and the liability hereunder of the 
Surety shall not be impaired or discharged by any extension of time or variations or 
alternations made, given, or agreed (with or without the knowledge or consent of the Surety) 
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by or between the Principal Debtor and the Nodal Agency. 
 

The liability of the Surety under this Surety Insurance Contract is restricted to 
Rupees ................ Crores (Rs  ) only. The Surety Insurance Contract shall remain in force 
until [Insert the date of validity of the Surety Insurance Contract]. The Nodal Agency shall 
be entitled to invoke this Surety Insurance Contract up to three hundred sixty five (365) 
days after the last date of the validity of this Surety Insurance Contract. 

 
The Surety hereby expressly agrees that it shall not require any proof except for the written 
demand from the Nodal Agency, containing the statement that the contractor has failed to 
meet its contractual obligations raised at the above mentioned address of the Surety (address 
of Surety office should be a place in NCR only) and the Surety shall pay the amount without 
reference to the Principal Debtor. 

 
Any such demand made by the Nodal Agency on the Surety shall be conclusive and binding 
not withstanding any difference between the Nodal Agency and the Principal Debtor or any 
dispute pending before any Court, Tribunal, Arbitrator or any other authority. The Surety 
undertakes not to revoke this guarantee during its currency without previous consent of the 
Nodal Agency and further agrees that the Surety Insurance Contract herein contained shall 
continue to be enforceable till the Nodal Agency discharges this contract or till the expiry 
of tenor (including Claim period) whichever is earlier. 

 
The Surety shall make payment hereunder within two (02) working days on first demand 
without restriction or conditions and notwithstanding any objection by the Principal 
Debtor, namely, ......... [Insert name of SPV], or .................................................. [Insert 
name of the Selected Bidder], or ............. [Insert name of the TSP] and/or any other person. 
The Surety shall not require the Nodal Agency to justify the invocation of this Surety 
Insurance Contract, nor shall the Surety have any recourse against the Nodal Agency in 
respect of any payment made hereunder. 

 
This SURETY INSURANCE CONTRACT shall be interpreted in accordance with the 
laws of India. 

 
This SURETY INSURANCE CONTRACT is being executed by the Surety in terms of 
the IRDAI (Surety Insurance Contract) Guidelines, 2022 and the Surety hereby 
acknowledges, accepts and confirms that this Surety Insurance Contract shall be a Contract 
of Guarantee as provided under Section 126 of the Indian Contract Act, 1872 and further 
shall be covered by Section 14(3)(b) of the Insolvency and Bankruptcy Code, 2016 (as 
amended) shall be enforceable as such. 

 
The Surety represents that this Surety Insurance Contract has been established in such form 
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and with such content that it is fully enforceable in accordance with its terms as against the 
Surety in the manner provided herein. 

 
This SURETY INSURANCE CONTRACT shall not be affected in any manner by reason 
of merger, amalgamation, restructuring, liquidation, winding up, dissolution or any other 
change in the constitution of the Surety. 
In order to give effect to this surety Bond, the Nodal Agency shall be entitled to act as if the 
surety insurer were the principal debtor and any change in the constitution of the contractor 
and/or the surety insurer, whether by their absorption with any other body or corporation 
or otherwise, shall not in any way or manner affect the liability or obligation of the surety 
insurer under this surety Bond. 

 
This SURETY INSURANCE CONTRACT shall be a primary obligation of the Surety 
as a Principal to pay on demand by the Nodal Agency and the Nodal Agency shall not be 
obliged before enforcing this Surety Insurance Contract to take any action in any court or 
arbitral proceedings against the Principal Debtor, namely, ......... [Insert name of SPV], or
 .................................................................................................................................. ...[Insert 
name of the Selected Bidder], or ............................................................................... ..[Insert 

name of the TSP] and/or any other person, as the case may be, to make any claim against 
or any demand on the Principal Debtor, namely, ..................................................... [Insert 
name of SPV], or .......... [Insert name of the Selected Bidder], or .......................... [Insert 
name of the TSP] and/or any other person, as the case may be, or to give any notice to 
Principal Debtor, namely......... [Insert name of SPV], or .......... [Insert name of the 
Selected Bidder], or ................................................................................................. [Insert 
name of the TSP] and/or any other person, as the case may be, or to enforce any security 
held by the Nodal Agency or to exercise, levy or enforce any distress, diligence or other 
process against the Principal Debtor, namely, .................. [Insert name of SPV], or 
.......... [Insert name of the Selected Bidder], or ............. [Insert name of the TSP] 
and/or any other person, as the case may be. 

 
The Surety acknowledges that this Surety Insurance Contract is not personal to the Nodal 
Agency and may be assigned, in whole or in part, (whether absolutely or by way of security) 
by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights 
and obligations under the Transmission Service Agreement Provided that any such 
assignment shall be in compliance with the relevant provisions of the Insurance Act 1938 

 
The Surety hereby agrees and acknowledges that the Nodal Agency shall have a right to 
invoke this Surety Insurance Contract either in part or in full, as it may deem fit. In case of 
invocation of this Surety Insurance Contract in part, besides making payment for the part 
of Surety Insurance Contract invoked, surety at the request of Nodal Agency shall amend 
the value of Surety Insurance Contract to the extent of balance amount. 
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The Surety undertakes not to revoke this Surety Contract during its currency, except with 
the previous express consent of the Nodal Agency in writing and declares and warrants that 
it has the power to issue this Surety Contract and the undersigned has full powers to do so 
on behalf of the Surety 

 
In witness where of: 

 
Signature............................................... 

Name: ................................................... 

 
Power of attorney No/ Employee No. as applicable.: …………………………… 

 
For: 

 
. ........................................... [Insert Name of the Surety-Insurance Company] 

Banker's Seal and Full Address, including mailing address of the Head Office 

 
Notes: 

1. The Stamp Paper should be in the name of the Executing Insurance Company. 
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ANNEXURE 15B- FORMAT FOR ISSUANCE OF PAYMENT ON ORDER INSTRUMENT 

(POI for CPG) 

Format for Issuance of Payment on Order Instrument 

 
Dear Sir, 

1. Indian Renewable Energy Development Agency Limited ('IREDA")/PFC/REC has 
sanctioned a non-fund based limit loan of Rs. (Rupees.............................................   
Only) to M/s. ......... ..... [Insert  name  of  SPV  or selected  Bidder]  under  the  
Loan Agreement executed on ......................... to execute Transmission System 
Projects. 

2. In consideration of the ..................................[Insert name of the SPV or Selected Bidder 
on behalf of SPV or Lead Member in case of the Consortium, with address] for the 
purposes of this Payment on Order Instrument ("POI") having been selected to undertake 
the Transmission Project on the terms and conditions contained in the Transmission 
Service Agreement dated ............................../ to be executed as per the draft of the Model 
Transmission Service Agreement provided along with the Request for Proposal (,,RFP") 
and other RFP Project Documents, subject to the condition of providing a POI 
guaranteeing the due performance of the obligations under the Transmission Service 
Agreement to the Maharashtra State Transmission Utility (“Nodal Agency”), 
the.................................[Insert name and address of the non-banking financial 
institutions(IREDA/PFC/REC) issuing the POI and address of the head office] 
(hereinafter referred to as "Guarantor") hereby agrees unequivocally, irrevocably, 
absolutely and unconditionally, without demur, to pay to the Nodal Agency at 
............................ [Insert Place and Address of the Nodal Agency indicated in 
Transmission Service Agreement, or to the designated Bank Account of the Nodal 
Agency, namely … … . ] forthwith on demand in writing from the Nodal Agency, or 
any Officer authorized by it in this behalf, intimated to the Guarantor at the address 
mentioned above, any amount as may be decided by the Nodal Agency  not exceeding  
Rupees .......................................... Crores (Rs ) only [Insert the amount of Payment on 
Order Instrument] 

3. At  the  request  of  .....................................and  on  behalf  of  M/s. 
............................................., [Insert name of SPV or selected Bidder] this Payment on 
Order Instrument (POI) for an amount of Rs. ............................. (Rupees 
.............................) is being issued with IREDA/PFC/REC assuming the obligations 
to remit such amount to Nodal Agency from the sanctioned loan. 

4. This Payment on Order Instrument comes into force immediately and IREDA/PFC/REC 
confirms that it has sufficient amount out of the sanctioned loan and shall maintain the 
required amount to pay under this Payment on Order Instrument, during the validity and 
claim period of this Payment on Order Instrument. 

5. This POI has been issued by IREDA/PFC/REC utilizing the credit limit of  
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M/s......................................................[Insert  name  of  SPV  or selected Bidder] 
IREDA/PFC/REC confirms that its liability to pay under this Payment on Order 
Instrument shall be primary and independent of whether at the time of invocation of 
Payment on Order Instrument, the sanctioned funds are available or not and 
notwithstanding, the status of M/s_________        [Insert name of SPV or selected Bidder] 
at the relevant time and to whether IREDA/PFC/REC is able to recover the amount 
advanced by it to the said developer. 

6. IREDA/PFC/REC and M/s. ……….[Insert name of SPV or selected Bidder] hereby 
acknowledges, accepts and confirms that this Payment on Order Instrument shall be a 
Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 1872 
and further shall be covered by Section 14(3)(b) of the Insolvency  and Bankruptcy  
Code, 2016 (as amended) shall be enforceable as such. 

7. IREDA/PFC/REC liability under this POI is restricted to Rupees Crores 
(Rs...........................) only. This POI shall remain in force until............... [Insert the 
date of validity of the POI]. The Nodal Agency shall be entitled to invoke this POI up to 
three hundred sixty-five (365) days after the last date of the validity of this POI. This POI 
shall be extended from time to time for such period, as may be desired by the TSP. 

8. The Guarantor hereby expressly agrees that it shall not require any proof except for the 
written demand from the Nodal Agency, raised at the above- mentioned address of the 
Guarantor (address of Guarantor office should be in NCR only) and the Guarantor shall 
pay the amount to the Nodal Agency without reference to the TSP. 

9. Any such demand made by the Nodal Agency on the Guarantor shall be conclusive and 
binding not withstanding any difference between the Nodal Agency and the TSP or any 
dispute pending before any Court, Tribunal, Arbitrator or any other authority. The 
Guarantor undertakes not to revoke this guarantee during its currency without previous 
consent of the Nodal Agency and further agrees that the POI herein contained shall 
continue to be enforceable till the Nodal Agency discharges this contract or till the expiry 
of tenure or (including Claim period) whichever is earlier. 

 
10. The Guarantor shall make payment hereunder within two (02) working days on first 

demand without restriction or conditions and notwithstanding any objection or disputes 
raised by the TSP, namely, ................................................................... [Insert name of 
SPV], or [Insert name of the Selected Bidder], or......................... [Insert name of the 
TSP] and/or any other person. The Guarantor shall not require the Nodal Agency to 
justify the invocation of this POI, nor shall the Guarantor have any recourse against the 
Nodal Agency in respect of any payment made hereunder. 
 

11. This POI shall be interpreted in accordance with the laws of India. 

 
12. The Guarantor represents that this POI Contract has been established in such form and 
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with such content that it is fully enforceable in accordance with its terms as against the 
Guarantor in the manner provided herein. 

 
13. This POI shall not be affected in any manner by reason of merger, amalgamation, 

restructuring, liquidation, winding up, dissolution or any other change in the constitution 
of the Guarantor. 

 
14. This POI Contract shall be a primary obligation of the Guarantor as a Principal to pay on 

demand by the Nodal Agency and the Nodal Agency shall not be obliged before enforcing 
this POI Contract to take any action in any court or arbitral proceedings against the TSP, 
namely, … … … [Insert name of SPV], or.................. [Insert name of the 
Selected Bidder], or ............... [Insert name of the TSP] and/or any other person, as the 
case may be to make any claim against or any demand on the TSP, namely, ......... 
[Insert name of SPV], or .......... [Insert name of the Selected Bidder], or ............ [Insert 
name of the TSP] and/or any other person, as the case may be, or to give any notice to 
TSP, namely......... [Insert name of SPV], or ...... [Insert name of the Selected Bidder], 
or ............. [Insert name of the TSP] and/or any other person, as the case may be, or to 
enforce any security held by the Nodal Agency or to exercise, levy or enforce any distress, 
diligence or other process against the TSP, namely, .................. [Insert name of SPV], 
or ………. [Insert name of the Selected Bidder], or ............. [Insert name of the TSP] 
and/or any other person, as the case may be. 
 

15. The Guarantor acknowledges that this POI Contract is not personal to the Nodal Agency 
and may be assigned, in whole or in part, (whether absolutely or by way of security) by 
Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and 
obligations under the Transmission Service Agreement. 
 

16. The Guarantor hereby agrees and acknowledges that the Nodal Agency shall have a right 
to invoke this POI Contract either in part or in full, as it may deem fit. In case of 
invocation of this POI Contract in part, besides making payment for the part of POI 
Contract invoked, Guarantor at the request of Nodal Agency shall amend the value of POI 
Contract to the extent of balance amount. 

 
IN WITNESS WHERE OF the non- banking financial institutions through its authorized 
officer, has set its hand and stamp on this....... day of........at......... 

 
Signature   .............................................. 

Name: 

 
Power of attorney No.: 
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 ....................................... For: 
 ............................................ [Insert Name of the non- banking financial institutions Company] 

Seal and Full Address, including mailing address of the Head Office 
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ANNEXURE 16 – FORMAT OF CHECKLIST FOR TECHNICAL BID SUBMISSION 
REQUIREMENTS 

 
[This format needs to be duly filled in, signed by the authorized signatory of the Bidder 
(Bidding Company / Lead Member in case of a Bidding Consortium) and submitted along 
with the Bidder’s Technical Bid] 
 

Technical Bid Submission Requirements 
Response 
(Yes / No) 

1. Format for the Covering Letter on the letterhead of Bidding 
Company or Lead Member of the Consortium, as applicable; 

 

2. Format for Letter of Consent from each Consortium 
Member, including Lead Member, on their respective 
letterheads; 

 

3. Format for evidence of authorized signatory’s authority ;  

4. Board resolution from the Bidding Company / Lead Member 
of the Consortium in favour of the person executing the 
Power of Attorney as per Annexure 3; 

 

5. Power of Attorney from each Consortium Member in favour 
of Lead Member to be provided by each of the other 
Members of the Consortium as per Annexure 4; 

 

6. Board Resolution from each Member of the Consortium, 
other than the Lead Member, in favour of their respective 
authorized representatives for executing the POA, 
Consortium Agreement and signing of the requisite formats; 

 

7. Format for Bidder’s composition and ownership structure, 
along with status of equity holding (owning ten percent or 
more of the total paid up equity) not earlier than thirty (30) 
days prior to the Bid Deadline as per Annexure 5; 

 

8. Consortium Agreement duly signed as per Annexure 6, 
along with Appendix-1, indicating the responsibilities and 
obligations of each Member of the Consortium; 

 

9. Format for Qualification Requirement:  

 a.
  

Calculation sheets, detailing computation of Networth 
considered for meeting Qualifying Requirements, duly 
signed and stamped by the Statutory Auditor of the 
Bidding Company / each Member in case of a Bidding 
Consortium / FEE in cases where credentials of FEE is 
taken; 

 

 b. Calculation sheets, detailing computation of capital 
expenditure of projects and revenue received in 
construction projects considered for meeting 
Qualification Requirements, duly signed and stamped 
by the Statutory Auditor of the Bidding Company / Lead 
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Technical Bid Submission Requirements 
Response 
(Yes / No) 

Member in case of Bidding Consortium / TEE in cases 
where credentials of TEE is taken; 

 c. Last financial year unconsolidated / consolidated 
audited annual accounts / statements, as the case may 
be, of the Financially Evaluated Entity / Technical 
Evaluated Entity 

 

 d. Unconsolidated audited annual accounts of both the 
TEE and the Bidding Company/Lead member, as 
applicable, from the financial years in which financial 
closure was achieved till the financial year in which the 
said project was completed / commissioned. 

 

10. Copy of the Memorandum and Articles of Association and 
certificate of incorporation or other organizational document 
(as applicable), including their amendments, certified by the 
Company Secretary of Bidding Company or each Member 
in case of a Consortium including Lead Member. 

 

11. Attachment of Annexure 7(D), detailing projects completed 
/ commissioned and for which commercial operation has 
commenced including Executive Summary for each project. 

 

12. For each project listed in the attachment above, certified true 
copy of the certificates of final acceptance and / or 
certificates of good operating performance duly issued by 
owners or clients for the project, duly signed by authorized 
signatory in support of technical capability as defined in 
Clause 2.1.2 of RFP. 

 

13. Authority letter in favour of BPC from the Bidder/every 
Member of the Consortium authorizing the BPC to seek 
reference from their respective bankers & others. 

 

14. 

 

 

 

 

Authorization from Parent / Affiliate of Bidding Company / 
Member of Bidding Consortium whose technical / financial 
capability has been used by the Bidding Company / Member 
of Bidding Consortium. 

 

15. Initialing of all pages of Technical Bid by the Authorized 
Signatory in whose favour the POA (Annexure 3) has been 
executed. 

 

16. Format for Illustration of Affiliates at the most seven (7) 
days prior to the Bid Deadline, duly certified by Company 
Secretary and supported by documentary evidence. 

 

17. Certified copy of the Register of Members / Demat Account 
Statement, Share Certificate, Annual Return filed with ROC 
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Technical Bid Submission Requirements 
Response 
(Yes / No) 

etc. submitted as documentary evidence along with 
Annexure 12. 

18. Format for Disclosure by Bidding Company / each Member 
of the Consortium. 

 

19. Format for Affidavit by the Bidding Company / each 
Member of the Consortium 

 

20. Format for Authorization submitted in Non-Judicial stamp 
paper duly notarized.  

 

21. Bidders Undertaking and details of Equity Investment  

22. Proof of Payment of RFP Fees  

23. Bid Bond/ Bid Security Declaration (As applicable)  

24. Board Resolution as per Annexure 11 (If required)  

 
[Note: The checklist is not exhaustive. Bidders are required to submit all the 
information/documents as per requirement of RFP] 

 
 

For and on behalf of Bidder 
 
M/s.  ………………………………………………. 

   
 

 
………………………………………………….. 
(Signature of authorized signatory) 
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ANNEXURE 17 – LIST OF BANKS 
 

The list of banks shall include all Scheduled Commercial Banks as per Second Schedule of RBI Act-
1934 and any amendments thereof. 
 
 
Note: 
The above list of banks is indicative and can be modified by the BPC as required and any such change 
shall not be construed as a deviation from this document. 
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ANNEXURE 18 - GRID MAP OF THE PROJECT 
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ANNEXURE 19 - FORMAT FOR CLARIFICATIONS / AMENDMENTS ON THE 
RFP / RFP PROJECT DOCUMENTS 

 
 

S. No. 
Name of the 
Document 

Clause No. 
and Existing 

provision 

Clarification 
required 

Suggested 
text for the 
amendment 

Rationale for 
the 

Clarification 
or 

Amendment 
      
      
      
      
      

 
 
Signature ……………………………… 
 
Name…………………………………... 
 
For  
 
 
Bidder’s Rubber Stamp and Full Address. 
 
 
(Note: This format shall be used for submission of requests for clarifications/ amendments 
on the draft RFP Project Documents as per the provisions of Clause 2.3.1)   
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ANNEXURE 20 - LIST FOR RFP PROJECT DOCUMENTS  

 
ENCLOSURE 1:   TRANSMISSION SERVICE AGREEMENT (Provided separately)   
 
ENCLOSURE 2: SHARE PURCHASE AGREEMENT (Provided Separately) 
 
……………………………………………………………………………..  
 
 
[To be inserted by the BPC] 
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID 
 

[To be uploaded online] 
 
 

Quoted Transmission Charges ……….. 
 Notes 
 

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 
of this RFP. 
 

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points. 
 

3. The contents of this format shall be clearly typed. 
 

4. The Financial Bid shall be digitally signed by the authorized signatory in whose 
name power of attorney as per Clause 2.5.2 is issued. 
 

5. Ensure only one value for annual Transmission Charges is quoted. The same 
charge shall be payable every year to TSP for the term of TSA. 
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ANNEXURE 22 – FORMAT FOR AFFIDAVIT 
 
[On non-judicial stamp paper. Foreign companies submitting bids are required to 

follow the applicable law in their country] 
 
 

AFFIDAVIT 
 
We [including any of our Affiliate and Consortium Member & any of its Affiliate], hereby 
declare that as on Bid Deadline: 
 

a. the Bidder & any of its Affiliate including any Consortium Member & any of its 
Affiliate, their directors or key personnel have not been barred or included in the 
blacklist by any government agency or authority in India, the government of the 
jurisdiction of the Bidder or Members where they are incorporated or the jurisdiction 
of their principal place of business, any international financial institution such as the 
World Bank Group, Asian Development Bank, African Development Bank, Inter-
American Development Bank, Asian Infrastructure Investment Bank etc. or the United 
Nations or any of its agencies; or  
 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its 
Affiliate or their directors have not been convicted of any offence in India or abroad. 

 
We further declare that following investigations are pending / no investigation is pending 
[strike off whichever is not applicable] against us [including any of our Consortium 
Member or Affiliate or Parent or Ultimate Parent or Affiliate] or CEO or any of our 
directors/ manager/key managerial personnel of the Applicant /Consortium Member or 
their Affiliates.  
 
We further undertake to inform the BPC of any such matter as mentioned above on its 
occurrence after the date of this affidavit till the Effective Date. 
 
We undertake that, in case, any information provided in relation to this affidavit is found 
incorrect at any time hereafter, our BID / Letter of Intent / contract (if entered) would 
stand rejected / recalled / terminated, as the case may be. 
 
 
……………………………………. 
Signature and Name of the authorized signatory of the Company Bidding Company / 
Lead Member of the Bidding Consortium 
 
 
………………………….. 
(Signature of Notary Public) 
 
Place:………………………… 
Date:………………………… 
 
Note:  In case any investigation is pending against the Applicant, including any 
Consortium Member or Affiliate, or CEO or any of the directors/ manager/key managerial 
personnel of the Applicant /Consortium /Member or their Affiliates,  full details of such 
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investigation including the name of the investigating agency, the charge/offence for 
which the investigation has been launched, name and designation of persons against 
whom the investigation has been launched and other relevant information should be 
disclosed under this affidavit. 
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ANNEXURE A 

Technical Details with respect to electronic bidding 
 

Registration Methodology 
 
In order to submit online bids in the e-bidding process for selection of Transmission Service 
Provider, interested Bidders are required to register themselves with the e-procurement website 
of MSTC Limited namely www.mstcecommerce.com/eprochome/tsp/index.jsp. To register 
with the website, the Bidder is required to fill up the online form available under the link 
Register as Vendor in the above website and fill up the same and click on Submit.  
 
During this process, the bidder shall create his user id and password and keep note of the same. 
The bidder shall ensure that the secrecy of his user id and password is maintained at all time and 
he/she shall alone be responsible for any misuse of the user id and password.  
 
The bidder may check the details entered by it before final submission. On successful 
submission of the online registration Form, the bidder shall receive a confirmation mail in the 
registered email address advising the bidder to submit the following documents.  
 

i. Self attested Income Tax PAN Card. In case of a registered Company or Firm, the 
Firm's PAN card and in case of a proprietorship firm, proprietor’s personal PAN 
card is required. In case of partnership firm, PAN of the firm and that of the 
authorized partner are to be submitted. 

ii. Copy of the confirmation email Letter received from MSTC after successful 
completion of on-line registration.. 

iii. A non refundable registration fee of Rs 10,000/- plus applicable GST to be paid 
online. 

 
Please provide details of payment made like UTR No, remitting bank name, date of payment 
and amount in the covering letter. 
 
The bidder shall have to submit all the above documents to MSTC Limited for verification and 
activation of their login ids. The bidders should send scanned copies of the above documents to 
the designated email id only which is given below. 

tsp@mstcindia.co.in 

It may be noted that bidders need not visit any of the offices of MSTC Limited for submission 
of the documents. 
 

Contact persons of MSTC Limited:  Mr. Setu Dutt Sharma, 7878055855 
 

Once the complete set of documents and requisite registration fee are received from a bidder, 
MSTC shall activate the bidder’s login after verification / scrutiny of the documents. MSTC 
Limited reserves the right to call for additional documents from the bidder if needed and the 
bidder shall be obliged to submit the same. 
On completion of the above stated registration process, a bidder shall be able to login to MSTC’s 
website. 
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ANNEXURE B 

Draft Pre-Award Integrity Pact 
 

[Can be suitably modified by BPC]  
 

GENERAL 
 

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on 
…………….. day  of the month of …………. 20………, between, on one hand, 
……………………………………. [Insert name of BPC] through Shri 
……………………….. [Insert Name & designation of representative of BPC] (hereinafter 
called the "Bid Process Coordinator/ BPC", which expression shall mean and include, unless 
the context otherwise requires, his successors in the office and assigns) of the First Part and 
M/s ………………………… represented by Shri ……………………………………….. 
[Insert Name & Designation of Authorized Signatory of the Bidder/ Lead Member of 
Consortium] (hereinafter called the "Bidder" which expression shall mean and include, unless 
the context otherwise requires, his successors and permitted assigns) of the Second Part. 

 
WHEREAS the BPC is conducting the bidding process for selection of bidder as 
Transmission Service Provider (TSP) to develop Intra-State Transmission Project i.e. 
“Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)”, who will be responsible to 
set up the transmission project on build, own, operate and transfer (BOOT) basis and to 
provide Transmission Service.  

 
WHEREAS the Bidder is a Private Company/Public Company/Government Undertaking/ 
Partnership, constituted in accordance with the relevant law in the matter and the BPC is a 
Public Sector Undertaking (PSU) performing its function on behalf of the Ministry of Power, 
Government of India. 

 
NOW, THEREFORE, 

 
To avoid all forms of corruption by following a system that is fair, transparent and free from 
any influence/prejudiced dealings during the complete bidding process with a view to:- 

 
Enabling the BPC to select the bidder as TSP in conformity with the defined procedures by 
avoiding the high cost and the distortionary impact of corruption on public procurement, and 

 
Enabling Bidder to abstain from bribing or indulging in any corrupt practice in order to 
emerge as selected bidder by providing assurance to them that their competitors will also 
abstain from bribing and other practices and the BPC will commit to prevent corruption, in 
any form, by its officials by following transparent procedures. 
The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 
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Commitments of BPC 
 

1.1 The BPC undertakes that no official of the BPC, connected directly or indirectly with 
the bidding process, will demand, take a promise for or accept, directly or through 
intermediaries, any bribe, consideration, gift, reward, favour or any material or 
immaterial benefit or any other advantage from the BIDDER, either for themselves or 
for any person, organization or third party related to the bidding process in exchange 
for an advantage in the bidding process, bid evaluation, contracting or implementation 
process related to the contract. 

 
1.2 The BPC will, during the bidding stage, treat all bidders alike, and will provide to all 

bidders the same information and will not provide any such information to any 
particular bidder which could afford an advantage to that particular bidder in 
comparison to the other bidders. 

 
1.3 All the officials of the BPC will report the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any substantial 
suspicion of such a breach. 

 
2. In case of any such preceding misconduct on the part of such official(s) is reported by 

the Bidder to the BPC with the full and verifiable facts and the same is prima facie 
found to be correct by the BPC, necessary disciplinary proceedings, or any other 
action as deemed fit, including criminal proceedings may be initiated by the BPC and 
such a person shall be debarred from further dealings related to the bidding process. 
In such a case while an enquiry is being conducted by the BPC the proceedings under 
the bidding process would not be stalled. 

 
Commitments of Bidder 

 
3. The Bidder commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its bid or during any pre award 
stage in order to emerge as Selected Bidder or in furtherance to secure it and in 
particular commits itself to the following:- 

 
3.1 The Bidder will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the BPC, connected 
directly or indirectly with the bidding process, or to any person, organization or third 
party related to the bidding process in exchange for any advantage in the bidding, 
evaluation, contracting and implementation of the bidding process. 

 
3.2 The Bidder further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material or 
immaterial benefit or other advantage, commission, fees, brokerage or inducement 
to any official of the BPC or otherwise in bidding process or for bearing to do or 
having done any act in relation to bidding process or any other contract with the 
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Government for showing or forbearing to show  favour or disfavour to any person in 
relation to the bidding process or any other contract with the Government. 

 
3.3 The Bidder shall disclose the name and address of agents and representatives and 

Indian Bidder shall disclose their foreign principals or associates. 
 

3.4 The Bidder shall disclose the payments to be made by them to agents/brokers or any 
other intermediary, in connection with this bid . 

 
3.5 The Bidder further confirms and declares to the BPC that the Bidder has not engaged 

any individual or firm or company whether Indian or foreign to intercede, facilitate 
or in any way to recommend to the BPC or any of its functionaries, whether officially 
or unofficially for selection of Bidder as TSP, nor has any amount been paid, 
promised or intended to be paid to any such individual, firm or company in respect 
of any such intercession, facilitation or recommendation. 

 
3.6 The Bidder, either while presenting the bid or during pre-award negotiations or 

before signing the Share Purchase Agreement, shall disclose any payments he has 
made, is committed to or intends to make to officials of the BPC or their family 
members, agents, brokers or any other intermediaries in connection with the bidding 
process and the details of services agreed upon for such payments. 

 
3.7 The Bidder will not collude with other parties interested in the bidding process to 

impair the transparency, fairness and progress of the bidding process. 
 

3.8 The Bidder will not accept any advantage in exchange for any corrupt practice, unfair 
means and illegal activities. 

 
3.9 The Bidder shall not use improperly, for purpose of competition or personal gain, or 

pass on to others, any information provided by the BPC as part of the business 
relationship, regarding plans, technical proposal and business details, including 
information contained in any electronic data carrier. The Bidder also undertakes to 
exercise due and adequate care lest any such information is divulged. 

 
3.10 The Bidder commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 
 

3.11 The Bidder shall not instigate or cause to instigate any third person to commit any of 
the actions mentioned above. 

 
3.12 The Bidder shall not lend to or borrow any money from or enter into any monetary  

dealings or transactions, directly or indirectly, with any employee of the BPC. 
 

4. Previous Transgression 
 

4.1 The Bidder declares that no previous transgression occurred in the last three years 
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immediately before signing of this Integrity Pact, with any other company in any 
country in respect of any corrupt practices envisaged hereunder or with any Public 
Sector Enterprise in India or any Government Department in India that could justify 
Bidder’s exclusion from the bidding process. 

 
4.2 The Bidder agrees that if it makes incorrect statement on this subject, Bidder can be 

disqualified from the tender process or the contract, if already awarded, can be 
terminated for such reason. 

 
5. Bid Bond (Security Deposit) 

 
5.1 Along with the technical bid, the Bidder shall submit Bid Bond for an amount 

of Rs. …………………………. (as per the amount specified in Request for 
Proposal (RFP) Document) issued by …………………………………… [Insert 
Name of the Banks from the list provided in RFP Document] as Earnest 
Money/Security Deposit, with the BPC. 

 
5.2 The Earnest Money/Security Deposit shall be valid & retained by the BPC for such 

period as specified in the RFP Document. 
 

5.3 No interest shall be payable by the BPC to the Bidder on Earnest Money/Security 
Deposit for the period of its currency. 

 
6. Sanctions for Violations 

 
6.1 Any breach of the aforesaid provisions by the Bidder or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the Bidder) shall entitle 
the BPC to take all or anyone of the following actions, wherever required:- 

 
(i) To immediately call off the pre-award negotiations without assigning any reason 

or giving any compensation to the Bidder. However, the proceedings with the 
other Bidder (s) would continue. 

 
(ii) The Bid Bond (in pre-award stage) shall stand forfeited either fully or partially, 

as decided by the BPC and the BPC shall not be required to assign any reason 
therefore. 

 
(iii) To immediately cancel the award, if already awarded, without giving any 

compensation to the Bidder. 
 

(iv) To cancel all or any other contracts with the Bidder. The Bidder shall be liable 
to pay compensation for any loss or damage to the BPC resulting from such 
cancellation/rescission. 

 
(v) To debar the Bidder from participation in any tender or RFP issued by any BPC 

for an indefinite period. 
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(vi) To recover all sums paid in violation of this Pact by Bidder to any middleman 

or agent or broker with a view to securing the award. 
 

6.2 The BPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) to 
(vi) of this Pact also on the Commission by the Bidder or anyone employed by it or 
acting on its behalf (whether with or without the knowledge of the Bidder), of an 
offence as defined in Chapter IX of the Indian Penal code, 1860 or Prevention of 
Corruption Act, 1988 or any other statute enacted for prevention of corruption. 

 
6.3 The decision of the BPC to the effect that a breach of the provisions of this Pact has 

been committed by the Bidder shall be final and conclusive on the Bidder. However, 
the Bidder can approach the Independent Monitor(s) appointed for the purposes of 
this Pact. 

 
7. Independent Monitors 

 
7.1 The BPC has appointed Independent Monitors (hereinafter referred to as Monitors) 

for this Pact in consultation with the Central Vigilance Commission (Names and 
Addresses of the Monitors to be given). 

 
1. Smt. Sobhana Kamala Sudarsana Rao IFS (Retd), Procurement and Contract 

Management (PCM) Division, REC Limited, I-4, Sector-29, Gurugram, Haryana, 
INDIA, mail: sobhanarao[at]yahoo[dot]co[dot]in. 

2. Shri. Hareshwar Sharma IRS (Retd), Procurement and Contract Management 
(PCM) Division, REC Limited, I-4, Sector-29, Gurugram, Haryana, INDIA, mail: 
hareshwarsharma62[at]gmail[dot]com. 

3. Shri. Sanjay Chander IPS (Retd), Procurement and Contract Management (PCM) 
Division, REC Limited, I-4, Sector-29, Gurugram, Haryana, INDIA, mail: 
dgrpf1963[at]gmail[dot]com. 

 
7.2 The task of the Monitors shall be to review independently and objectively, whether 

and to what extent the parties comply with the obligations under this Pact. 
 

7.3 The Monitors shall not be subject to instructions by the representatives of the parties 
and perform their functions neutrally and independently. 

 
7.4 Both the parties accept that the Monitors have the right to access all the documents 

relating to the project/procurement, including minutes of meetings. 
7.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he 

will so inform the Authority designated by the BPC. 
 

7.6 The Bidder accepts that the Monitors has the right to access without restriction to all 
Project documentation of the BPC including that provided by the Bidder. The Monitor 
shall be under contractual obligation to treat the information and documents of the 
Bidder /Subcontractors(s) with confidentially. [As all the bid documents are with BPC 
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only] 
 

7.7 The BPC will provide to the Monitors sufficient information about all meetings among 
the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the parties. The parties will offer to the monitor the 
option to participate in such meetings. 

 
7.8 The Monitor will submit a written report to the designated Authority of the 

BPC/Secretary in the Department within 8 to 10 weeks from the date of reference or 
intimation to him by the BPC / Bidder and, should the occasion arise, submit 
proposals for correcting problematic situations. 

 
8. Facilitation of Investigation 

 
In case of any allegation of violation of any provisions of this Pact or payment of 
commission, the  BPC or its agencies shall be entitled to examine all the documents including 
the Books of Accounts of the Bidder and the Bidder shall provide necessary information and 
documents in English and shall extend all possible help for the purpose of such examination. 

 
9. Law and Place of Jurisdiction 

 
This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of 
the BPC. 

 
10. Other Legal Actions 

 
The actions stipulated in this Integrity Pact are without prejudice to any other legal action 
that may follow in accordance with the provisions of the any extent law in force relating to 
any civil or criminal proceedings. 

 
11. Validity 

 
11.1 The validity of this Integrity Pact shall be from date of its signing and upto 6 months 

from the date of transfer of project specific SPV i.e. signing of Share Purchase 
Agreement with BPC. In case Bidder is unsuccessful, this Integrity Pact shall expire 
after 15 days from the date of transfer of project specific SPV to successful bidder. 

 
11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of 

this Pact shall remains valid. In this case, the parties will strive to come to an 
agreement to  their  original intentions. 

 
 

12. The Parties hereby sign this Integrity Pact at           on            
 

302



RFP for Selection of Bidder as Transmission Service Provider  

REC Power Development and Consultancy Limited      141 
 

Bid Process Coordinator (BPC) 
 
Name of the Officer Designation 
Name of the BPC with address 

 
 
Witness: 

 
1.   

 
 
2.    

BIDDER 
 
Name of Whole time Director/Authorized 
Signatory 
Name of the Bidder with address 

 
 
Witness: 

 
1.   

 
 
2.    
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ANNEXURE C 

Technical Specifications of Transmission System 

 
A. SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINES 

 

A.1.0  The design, routing and construction of transmission lines shall be in accordance with 
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations 
and MoP guidelines, as applicable, shall also be followed. 

A.2.0  Selection of tower type shall be made as per CEA Regulations, however in case lattice type 
towers are used, the following shall also be applicable: 

A.2.1  Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use 
in towers, extensions, gantry structures and stub setting templates. For towers in 
snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.2.2  Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 
shall be as follows: - 

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.3.0  Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for 
ensuring reliability of the line, if so desired and /or deemed necessary. 

A.4.0  Transmission line shall be designed considering wind zones as specified in wind map given 
in National Building Code 2016, Vol.1. The developer shall also make his own assessment 
of local wind conditions and frequent occurrences of high intensity winds (HIW) due to 
thunderstorms, dust-storms, downburst etc. along the line route and wherever required, 
higher wind zone than that given in wind map shall be considered for tower design for 
ensuring reliability of line. Further, for transmission line sections passing within a distance 
of 50 km from the boundary of two wind zones, higher of the two wind zones shall be 
considered for design of towers located in such sections. 

A.5.0  Selection of reliability level for design of tower shall be as per CEA Regulation (Technical 
Standards for Construction of Electrical Plants and Electric Lines) Regulations 2022, as 
amended from time to time. 

304



RFP for Selection of Bidder as Transmission Service Provider  

REC Power Development and Consultancy Limited      143 
 

A.6.0      For power line crossings, following should be followed: 

a. Under crossing of the existing transmission line of same Voltage shall not be 
allowed. In the case where it is inevitable to under-cross the existing 
transmission line then TSP shall seek prior approval from Chief Electrical 
Inspector, CEA with detailed study ensuring that all statutory electrical 
clearances and Electric Field limit of 10 kV/m at 1 m and 1.8 m from ground 
level is not violated. 

b. For power line crossing of 400 kV or above voltage level, large angle and 
dead end towers (i.e. D/DD/QD) shall be used on either side of power line 
crossing. 

c. For power line crossing of 132 kV and 220 kV (or 230 kV) voltage level, 
angle towers (B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of 
power line crossing depending upon the merit of the prevailing site condition 
and line deviation requirement. 

d. For power line crossing of 66 kV and below voltage level, suspension/tension 
towers shall be provided on either side of power line crossing depending upon 
the merit of the prevailing site condition and line deviation requirement. 

e. For crossing of railways, national highways and state highways, the 
rules/regulations of appropriate authorities shall be followed. 

A.7.0  The relevant conductor configuration shall be as follows: - 

 (a)   For all 400 kV lines under present scope 

Type of conductor: ACSR / AAAC / AL59 

Transmission    
line 

ACSR Conductor 
specified 

Equivalent    AAAC 
conductor based 
on 53% 
conductivity of 
Al Alloy 

Equivalent   minimum 
size of AL59 
conductor based on 
59% conductivity of  
AL Alloy* 

Sub- 
conductor 
Spacing 

400 kV D/C 
(Quad Bundle)
transmission 
lines 

Moose: Stranding 
54/3.53mm-Al + 
7/3.53 mm- Steel, 
31.77 mm 
diameter 
 
528.5 mm2, 
Aluminium area, 

 
Maximum DC 
Resistance at 

Stranding 
details: 
61/3.55(61/3.66)
mm 
31.95 (32.94) 
mm 
diameter;  
 

 
604 (640) mm2 
Aluminium alloy  
area 

Stranding details: 
61/3.31mm 
29.79 mm 
diameter;  
 
 
525 mm2 
Aluminium alloy   area 
 
Maximum DC 
Resistance at 20°C 
(Ω/km): 0.0566 

 

 

 

 

457 mm 

305



RFP for Selection of Bidder as Transmission Service Provider  

REC Power Development and Consultancy Limited      144 
 

Transmission    
line 

ACSR Conductor 
specified 

Equivalent    AAAC 
conductor based 
on 53% 
conductivity of 
Al Alloy 

Equivalent   minimum 
size of AL59 
conductor based on 
59% conductivity of  
AL Alloy* 

Sub- 
conductor 
Spacing 

20°C   (Ω/km): 
0.05552 
Minimum UTS: 
161.20 kN 
 

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.05506 (0.0534) 
Minimum UTS: 
159.80 (178.43) 
kN 

Minimum UTS: 
124.70 kN 

 

(b)   For all 200 kV lines under present scope 

Transmission    
line 

ACSR Conductor 
specified 

Equivalent AAAC 
conductor based on 
53% conductivity of 

Al Alloy 

Equivalent minimum 
size of AL59 conductor 

based on 59% 
conductivity of AL Alloy*

Sub- 
conductor 

Spacing 

220 kV D/C 
(Zebra) 
transmission 
lines 

Zebra: Stranding 
54/3.18 mm-Al + 
7/3.18 mm-Steel, 
428 sq mm, 
Aluminium area, 
28.62 mm diameter 
 

Stranding Details: 
61/3.19 mm 
28.71 mm diameter; 
487.5 sq.mm 
Aluminum alloy area 

Stranding Details: 
61/3.08 mm 
27.7 mm diameter; 454 
sq.mm Aluminium alloy 
area 

NA 

 

(c)   For all 132 kV lines under present scope 

Transmission    
line 

ACSR Conductor 
specified 

Equivalent AAAC 
conductor based on 
53% conductivity of 

Al Alloy 

Equivalent minimum size 
of AL59 conductor based 
on 59% conductivity of 

AL Alloy* 

Sub- conductor 
Spacing 

132 kV  D/C 
(Panther) 
transmissio
n lines 

Panther : 
Stranding 
30/3.0mm-Al + 
7/3.0 mm- Steel, 
21.00 mm 
diameter  
 

Stranding details:  
 
37/3.15mm,  
 
22.05mm diameter;  
 
 

Stranding details: 
37/3.08 mm,  
 
 
21.56 mm diameter;  
 
275.66 sq. mm, 
Aluminium alloy area  

NA 
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212.05 sq mm, 
Aluminium area,  
 
Maximum DC 
Resistance at 20°C 
(Ω/km): 0.1390 
  
Minimum UTS : 
89.67 kN 

288.3 sq. mm, 
Aluminium alloy area  
 
Maximum DC 
Resistance at 20°C 
(Ω/km) : 0.1182  
 
Minimum UTS : 84.71 
kN 

 
Maximum DC Resistance 
at 20°C (Ω/km) : 0.1075 
 
 
 Minimum UTS : 66.47 
kN 

 

Note: *1. To select any size above the minimum, the sizes mentioned in the relevant Indian  
standard i.e. IS-398 (part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating conductor 
temperature of 85 deg C. 

 

 A.8.0  The required phase to phase spacing and horizontal spacing for 400 kV line shall be 
governed by the tower design as well as minimum live metal clearances for 400 kV voltage 
level under different insulator swing angles. However, the phase to phase spacing for 400 
kV lines shall not be less than 8 m. 

A.9.0  All electrical clearances including minimum live metal clearance, ground clearance and 
minimum mid span separation between earth wire and conductor as given below shall be 
considered. 

I. Minimum live metal clearances for 400 kV line: 

a)    (i)   Under stationary conditions: 

From tower body: 3.05 m  

(ii)  Under Swing conditions 

Wind Pressure Condition Minimum Electrical Clearance 

a) Swing angle (22º) 3.05 m 

b) Swing angle (44º) 1.86 m 

b)    Minimum ground clearance for 400 kV line: 8.84 m 

c)  Minimum mid span separation between earth wire and conductor for 400 kV line:  
9.0 m 

 

II. Minimum live metal clearances for 220 kV line:  

(a)    Under stationary conditions  

 From tower body: 2.13 m     
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(b)   Under swing conditions 

Wind pressure Condition Minimum electrical clearance 
a)    Swing angle (15º)  1.98 m 
b)    Swing angle (30º) 1.83 m 
c)    Swing angle (45º) 1.675 m 

         (c)     Minimum ground clearance: 7.015 m 

(d) Minimum mid span separation between earth-wire and conductor: 8.5 m  

 
III. Minimum live metal clearances for 132 kV line:  

(a)   Under stationary conditions  

 From tower body: 1.53 m     

(b)   Under swing conditions 

Wind pressure Condition Minimum electrical clearance 
a)    Swing angle (15º)  1.53 m 
b)    Swing angle (30º) 1.37 m 
c)    Swing angle (45º) 1.22 m 
d)    Swing angle (60º) 1.07 m 

(c) Minimum ground clearance: 6.1 m 

(d) Minimum mid span separation between earth-wire and conductor: 6.1 m  

A.10.0  Shielding angle shall not exceed 20 deg for 400 kV D/C Line transmission line and shall 
not exceed 30 deg for 220 kV & 132 kV transmission lines. 

A.10.01   Transposition is to be done for all transmission lines whose length is greater than 100 km. 
Transposition should be carried out at 1/3 and 2/3 of line length tower positions. 
Transposition of the transmission line after construction of LILO shall be maintained by 
developer. 

A.11.0  The Fault current for design of line shall be 63 kA for 1 sec for 400 Kv, 50kA for 1sec for 
220kV & 40kA for 1 sec for 132kV. 

A.12.0  In case of 400 kV voltage class lines, at least one out of two earth wires shall be OPGW 
and second earth wire, if not OPGW, shall be either of galvanized stranded steel (GSS) or 
Aluminum Alloy Conductor Steel Reinforced (AACSR) conductor type or any other 
suitable conductor type depending upon span length and other technical consideration. 

 In case of 220 kV and 132 kV voltage class transmission lines support towers with single 
peak, only one OPGW has to be installed.  

 A.13.0  Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms. 
Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS. 
Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing of 
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both shield wires. If site condition demands, multiple earthing or use of earthing 
enhancement compound shall be used. 

 A.14.0  Pile type foundation shall be used for towers located in river or creek bed or on bank of 
river having scourable strata or in areas where river flow or change in river course is 
anticipated, based on detailed soil investigation and previous years’ maximum flood 
discharge of the river, maximum velocity of water, highest flood level, scour depth and 
anticipated change in course of river based on river morphology data of at least past 20 
years to ensure availability and reliability of the transmission line. 

A.15.0  Transmission line route shall be finalized, in consultation with appropriate authorities so as 
to avoid the habitant zones of endangered species and other protected species. Bird 
diverters, wherever required, shall be provided on the line. 

A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.e. areas up to 60 
km from coast following shall also be applicable:  

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered 
for tower design for exposed open terrain with few or no obstruction which also 
includes open sea coasts, open stretch of water, desert and flat treeless plains.  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower 
design.  

c) The number of consecutive spans between the section points/ angle point shall not 
exceed 10 spans or 3 km instead of conventional practice of 15 spans or 5 km, in 
order to reduce the failure of such towers in coastal areas due to cascading effect. 
The section shall be terminated with tension tower/ angle tower and angle of 
deviation should be based on the site requirement. 

A.17.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up to 60 
km from coast)/ creek regions/ aggressive soil areas following shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc 
coating of 900 g/m2 of surface area except for plates and sections below 5 mm 
which shall have a minimum overall zinc coating of 610 g/m2 of surface area. 
The average zinc coating for all sections and plates 5 mm and above shall be 
maintained as 127 microns and that for plates and sections below 5 mm shall 
be maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally 
available saline water. However, design mix concrete of M30 Grade 
conforming to IS 456 with potable water can be used at locations where 
transportation of ready-mix concrete is not feasible. Minimum cement content 
in any case shall not be less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating 
to enhance corrosion performance of foundation. Use of epoxy coated 
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reinforcement in foundation shall be as per IS 13620. In addition, two (2) coats 
of bituminous painting of minimum 1.6 kg/m2 per coat shall be applied on all 
exposed faces of foundation (i.e. pedestal and base slab). 

d) Double coat of 20 mm thick cement plaster shall be provided on all exposed 
concrete surface as well up to 300 mm below ground level to give protection 
to concrete surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of 
minimum 30-35 microns dry film thickness each shall be applied on the stub 
in the 50 mm coping portion as well as up to 350 mm above CL portion. 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water stagnation 
like paddy field /agricultural field and undulated areas to avoid direct contact of water with 
steel part of tower. The top of the chimney of foundation should be at least above HFL 
(High Flood Level) or the historical water stagnation/ logging level (based on locally 
available data) or above High Tide Level or 500 mm above Natural Ground level 
(whichever is higher).  

 A.19.0   Routing of transmission line through protected areas of India shall be avoided to the extent 
possible. In case, it is not possible to avoid protected areas, the towers of the transmission 
line up to 400 kV level which are installed in protected areas shall be designed for Multi-
circuit (4 circuits) configuration of same voltage level considering reliability level of at 
least two (2). The top two circuits of these multi-circuit towers shall be used for stringing 
of the transmission line under present scope and the bottom two circuits shall be made 
available for stringing of any future transmission line of any transmission service providers/ 
State transmission utilities/Central transmission utilities passing through the same protected 
area. Further, the configuration and coordinates of such transmission towers shall be 
submitted to STU/CTU and BPC by the TSP. 

A.20.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for NHAI 
projects and other projects. 

A.21.0   Safety precautions in regard to gas/oil pipe lines in vicinity of Transmission lines shall be    
taken in coordination with gas/ petroleum authorities.  
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B. SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 
 

The proposed 400/220/132kV Sakoli S/s shall be AIS generally conforming to the 
requirements of CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations 2022, as amended from time to time.  

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, as 
applicable, shall also be followed. 

LOCATION DETAILS OF EXISTING / PROPOSED SUBSTATIONS: 

a) 400/220/132 kV AIS Sakoli (Proposed) - New substation which is to be implemented 
under present scheme. : Lattitude-20°57'24.19"N, Longitude-79°50'34.72"E 

b) 132 kV Sakoli (Existing) : Latitude- 21°05'24.9"N, Longitude-80°00'02.2"E 

c) 132 kV Morgaon Arjuni (Existing): Latitude-20°49'09.3"N, Longitude-80°00'56.2"E 

Note: The above coordinates/location of substation indicated is approximate in the 
substation area. Exact coordinates for the corresponding bays/gantry for termination of 
the respective line may be verified and finalized in coordination with actual site. 

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, as 
applicable, shall also be followed. 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the following 
factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

Sl. No Description of 
Parameters 

400/220/132 kV Sakoli 

 

400 kV 
System 

220 kV 
System 

132 kV 

System 

1. System Operating Voltage 400 kV 220 kV 132 KV 

2. Maximum voltage of the 

system (rms) 
420 kV 245 kV 145KV 

3. Rated Frequency 50 Hz 50 Hz 50 Hz 

4. No. of Phases 3 3 3 

5. Rated Insulation Levels    
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Sl. No Description of 
Parameters 

400/220/132 kV Sakoli 

 

400 kV 
System 

220 kV 
System 

132 kV 

System 

i) Lightning Impulse 
withstand voltage for 
(1.2/50 micro sec.) 
- for  Equipment other 

than Transformer and 
Reactors 

- for Insulator String 

1425 kVp 

 

1550 kVp 

1050 kVp 

 

1050 kVp 

650 kVp 

 

650 kVp 

ii) Switching Impulse 
withstand voltage 
(250/2500 micro sec.) 
dry and wet 

1050 kVp 460 kVp - 

iii) One minute power 
frequency dry withstand 
voltage (rms) 

630 kV   

iv) One minute power 
frequency dry and wet 

withstand voltage (rms) 

   

6. Corona Extinction Voltage 320 kV 156 kV 105 kV 

7. Max. radio interference
voltage for frequency 
between 0.5 MHz and 2
MHz 

1000 micro-
volts at 266 kV 
rms 

1000 micro-
volts at 156 
kV rms 

1000 micro- volts 
at 266 kV rms 

8. Minimum creepage 
distance for insulator 
string/ longrod insulators/ 
outdoor bushings 

13020 mm 

(31 mm/kV) 

7595 mm  

(31 mm/kV) 

4495mm 

(31 mm/kV) 

9. Minimum creepage 
distance for 
switchyard                   equipment 

10500 mm 

(25 mm/kV) 

6125 mm  

(25 mm/kV) 

3625mm 

(25 mm/kV) 

10. Max. Fault Current 63 kA 50 kA 40KA 

11. Duration of fault 1 sec 1 Sec 1 sec 

B.1.2 Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels 
of substation/switchyard: 
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Voltage/Type of 
Substation AIS  

400 kV  220 kV  132 kV 

400/220/132 kV Sakoli One and Half 
breaker 

Double main and 
Transfer 

Double Main and
Transfer  

 

Notes: - 

i) For one and half breaker switching scheme, any double circuit line consisting of two 
numbers feeders and originating from the same transmission or generating switchyard 
shall not be terminated in one diameter.  

ii) Two transformers of same HV rating shall not be connected in the same diameter and 
similarly two bus reactors of same HV rating shall also not be connected in the same 
diameter. 

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated 
isolators, earth switches, current transformers etc. for controlling of 2 numbers 
feeders.  

iv) Connection arrangement of Switchable Line reactors shall be such that it can be used 
as Line reactor as well as Bus reactor with suitable NGR bypass arrangement.  

 

v) Space for 400 kV, 220 kV & 132 kV future line bays shall be kept considering provision 
of switchable line reactors  

 

vi) TSP shall plan distribution of line and transformer feeders to bus bar in such a way 
that all power can be evacuated successfully without crossing thermal limit at any 
point of bus-bar. 

 

vii) For AIS type substation, TSP shall keep space provisions for future elements such that 
interconnection arrangement to the corresponding future bays can be done with 
overhead AIS type connection without any cable/ GIS duct. 

viii) TSP shall plan connectivity of lines and transformers to bus bar in such a way that all 
power can be evacuated successfully without crossing the thermal limit at any point. 

ix)   400/220/132 kV AIS Sakoli : 

400 kV bay configurations (one and half breaker scheme) shall be as follows: 

Configuration    Number of Bays ( 1-1/2 CB system)  

a) ICT bay- Tie- Line bay  
b) Bus Reactor – Tie- future space* 
c) Space Provision for Future ICT* – 

Tie- future Space* 

      4 (four) 
      1 (One) 

1 (One) 
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220 kV bay configurations (Double main & Transfer bus scheme) shall be as follows: 

Configuration Number of Bays (Double Main & 
Transfer bus System)  

Main–I 
ICT Bay 
Line Bay 
main –II 
ICT Bay 
Line Bay 

 
01 No. 
01 No. 
 
01 No. 
01 No. 

 

132 kV bay configurations (Double main bus scheme) shall be as follows: 

Configuration Number of Bays (Double Main bus 
System)  

 
Main Bus-I 

a) ICT Bay 
 

b) 132 kV line bays  
 

c) Space provision for Future ICT* 
 
 
Main Bus-II 

d)  ICT Bay 
 

e) 132 kV line bays  

       
          

   1 (One) 
 
3 (Three ) 

               
            1 (One)   
 
 
             1 (One) 
               
             3 (Three) 

B.2.0 Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and 
duty requirements. All equipment shall be designed considering the following capacity. 

Sl. No Description of bay 
400/220/132 kV Sakoli 

400 kV 220 kV 132 KV 

1. Bus Bar 4000 A 3000 A 3000 A 

2. Line bay 3150 A 1600 A 2000 A 

3. ICT bay 3150 A 1600 A 2000 A 

4. Bus Reactor Bay 3150 A N/A N/A 

5. Bus Coupler Bay N/A 3000 A 3000 A 

6. Transfer Bus coupler bay N/A 1600 A 2000 A 
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B.2.1        Power Transformers 

B.2.1.1  Autotransformer 

500 MVA, 400 /220 kV and 315 MVA, 400/132 kV, 3-Phase Auto Transformer shall 
conform to CEA’s “Standard Specifications and Technical Parameters for Transformers 
and Reactors (66 kV and above)” available on CEA website.  

B.2.2 Shunt Reactors 

B.2.2.1 420 kV, 3-Phase, Shunt Reactor 

125 MVAR, 420 KV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications 
and Technical Parameters for Transformers and Reactors available on CEA website.  

B.2.3 400 kV, 220 kV and 132kV AIS Substation equipment (as applicable) 

B.2.3.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and 
shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard 
to restrike probability during capacitive current breaking and mechanical endurance. The 
rated break time shall not exceed 40 ms for 400 (420) kV circuit breakers, 60 ms for 220 
kV &132 kV circuit breakers. 400 (420) kV and 220 kV Circuit breakers shall be provided 
with single phase and three phase auto reclosing. Each breaker would have two sets of trip 
circuits which would be connected to separate DC supplies for greater reliability. The 
Circuit breakers controlling 400 kV lines shall be provided with pre insertion closing 
resistor of about 400 ohms with 8 ms insertion time or Controlled Switching Device (CSD) 
for lines longer than 200 km. The short line fault capacity shall be same as the rated capacity 
and this is proposed to be achieved without use of opening resistors. The controlled 
switching device shall be provided in Circuit breakers of switchable line reactor bay and in 
Main and Tie bay circuit breakers of line with non-switchable line reactors, Bus reactors 
and Transformers of voltage class 400 kV and above. 

B.2.3.2 Isolators (AIS) 

The isolators shall comply with IEC 62271-102 in general. 400 kV and 220 kV isolators 
shall be double break type. All Isolators and earth switches shall be motor operated. Earth 
switches shall be provided at various locations to facilitate maintenance. Isolator rated for 
400 kV, 220 kV,132 kV shall be of extended mechanical endurance class - M2 as per IEC-
62271-102. Isolator rated for 220 kV shall be suitable for bus transfer current switching 
duty as per IEC-62271-102. Main blades and earth blades shall be interlocked and interlock 
shall be fail safe type. 400 kV, 220 kV, 132 kV earth switch for line isolator shall be suitable 
for induced current switching duty as defined for Class-B. 

B.2.3.3 Current Transformers (AIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained 
by secondary taps only. Generally, Current Transformers (CT) for 400 kV shall have six 
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cores (four for protection and two for metering) and 220 kV Current Transformers shall 
have five cores (four for protection and one for metering). The burden and knee point 
voltage shall be in accordance with the requirements of the system including possible feeds 
for telemetry. The accuracy class for protection core shall be PX and for metering core it 
shall be 0.2S. The rated burden of cores shall be closer to the maximum burden requirement 
of metering and protection system (not more than 20 VA for metering core) for better 
sensitivity and accuracy. The instrument security factor shall be less than 5 for CTs up to 
400 kV voltage class. 

B.2.3.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage Transformers shall comply with IEC 61869 in general. These shall have 
three secondaries out of which two shall be used for protection and one for metering. The 
accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The 
Capacitive Voltage Transformers on lines shall be suitable for Carrier Coupling. The 
Capacitance of CVT for 400 kV and 220 kV shall be of 4400/8800 pF depending on PLCC 
requirements. The rated burden of cores shall be closer to the maximum burden requirement 
of metering and protection system (not more than 50 VA for metering core) for better 
sensitivity and accuracy. 

B.2.3.5 Surge Arresters (AIS) 

336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty gapless type Surge 
Arresters with thermal energy (Wth) of minimum 12 kJ/kV and 7 kJ/kV conforming to IEC 
60099-4 in general shall be provided for 400 kV and 220 kV systems respectively. Other 
characteristics of Surge Arrester shall be chosen in accordance with system requirements. 
Surge arresters shall be provided at line entrances near Transformers and Reactors so as to 
achieve proper insulation coordination. Surge Arresters shall be provided with porcelain/ 
polymer housing fitted with pressure relief devices. A leakage current monitor with surge 
counter shall be provided with each surge arrester. 

B.2.4 Protection Relaying and Control System 

 The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the events 
of faults and abnormal conditions, is dealt in this section. All main protective relays shall 
be numerical type with IEC 61850 (Edition-II) communication interface. All numerical 
relays shall have built in disturbance recording feature. The auto transformer protection 
should be provided with two no. differential relays of different make & algorithm.  

The protection circuits and relays of transformer and reactor shall be electrically and 
physically segregated into two groups each being independent and capable of providing 
uninterrupted protection even in the event of one of the protection groups failing, to obtain 
redundancy, and to take protection systems out for maintenance while the equipment 
remains in service.  

a) Transmission Lines Protection 
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400kV and 220kV lines shall have MAIN-I numerical four zones distance protection 
scheme with carrier aided inter-tripping feature. The fourth zone shall be the reverse zone. 
400 kV and 220 kV lines shall also have MAIN-II numerical distance protection scheme 
like Main-I but from different make that of MAIN-I. 132kV lines shall have MAIN-I 
numerical four zones distance protection scheme with carrier aided inter-tripping feature. 
The fourth zone shall be the reverse zone. 132 kV lines shall also have independent back 
up over current & earth fault protection. However, Line Current Differential relay (with 
back up distance protection feature) as Main–I & Main-II may be considered, for short lines 
(line length less than 10 KM) having Fibre Optic communication link for which line 
differential relay have to be arrange by Transmission Service Provider (TSP) for remote 
end also. In case of loop in loop out of transmission lines, the existing protection scheme 
shall be studied and suitable up-gradation (if required) shall be carried out. The Main-I and 
Main-II protection relays of same make may be provided only if they are of different 
hardware, manufacturing platform or different principle of operation. Associated power & 
control cabling and integration with SAS at remote end shall be provided by respective bay 
owner. All 400kV lines shall also be provided with two stages over voltage protection. 
Further, all 400kV & 220kV lines shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient faults. 132kV 
lines should not have auto-reclosing facility. These lines shall also be provided with 
distance to fault locators to identify the location of fault on transmission lines.  

Over voltage protection & distance to fault locator may be provided as in-built feature of 
Main-I & Main-II protection relays. Auto reclose as built in function of Bay Control Unit 
(BCU) is also acceptable.  

The Main-I and Main-II protection relays shall be fed from separate DC sources and shall 
be mounted in separate panels. For 400kV, 220kV and 132kV transmission lines, 
directional IDMT earth fault relay should be provided as standalone unit or in-built feature 
of Main-I and Main -II feature. 

b) Auto Transformer Protection 

These shall have the following protections: 

i) Numerical Differential Protection 

(400/220 KV and 220/132 KV ICTs shall have two differential protection relays. The 
second differential relay shall be provided on IV side C&R panel to avoid congestion 
on HV side C&R panel. The differential relay shall have different make and algorithm.) 

ii)   Numerical Restricted Earth Fault Protection 

iii)   Numerical Back-up Directional Over-Current and Earth Fault Protection on High 
Voltage (HV) and Intermediate Voltage (IV) side  

iv)   Numerical Over Fluxing Protection on HV and IV side 

v)   Numerical Overload Alarm 

Further, numerical back-up over-current and earth fault protection on HV and IV side of 
autotransformer shall not be combined with other protective functions in the main relays 
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and shall be independent relays. Besides these, power transformers shall also be provided 
with Buchholz relay, Magnetic Oil Gauge (MOG) with low oil level alarm, protection 
against high oil and winding temperature and pressure relief device etc. 

Suitable monitoring, control (operation of associated circuit breaker and isolator) and 
protection for LT auxiliary transformer connected to tertiary winding of auto-transformer 
for the purpose of auxiliary supply shall be provided. The over current and other necessary 
protection shall be provided for the auxiliary transformer. These protection and control may 
be provided as built in feature either in the bay controller to be provided for the auxiliary 
system or in the control and protection IEDs to be provided for autotransformer. 

c) 400 kV Reactor Protection 

Reactor shall be provided with the following protections: 

i) Numerical Differential Protection. 

ii) Numerical Restricted Earth Fault Protection 

iii) Numerical Back-up Impedance Protection 

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge 
(MOG) with low oil level alarm, protection against oil and winding temperatures and 
pressure relief device, etc. 

d) Bus Bar Protection 

The high speed low impedance type bus bar differential protection, which is essential to 
minimize the damage and maintain system stability at the time of bus bar faults, shall be 
provided for 400 kV, 220 and 132 kV buses. Duplicated bus bar protection is envisaged 
for 400 kV bus-bar protection. Bus bar protection scheme shall be such that it operates 
selectively for each bus and incorporates the necessary features required for ensuring 
security.  

Bus Bar protection system for new substation shall be de-centralized (distributed) type.  

The scheme shall have complete bus bar protection for present as well as envisaged future 
bays i.e. input / output modules for future bays for the bus sections under present scope and 
PUs shall be provided by the respective bay owners.  

In case the bus section is provided, then each side of bus section shall have separate set 
of  bus-bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 
requirement. 

e) Local Breaker Back-up Protection 

This shall be provided for each 400 kV , 220kV and 132  kV circuit breakers and will 
be connected to de-energize the affected stuck breaker from both sides. 
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Notes: 

1. LBB and REF relays shall be provided separately from transformer differential 
relay. 

2. LBB relay may also be provided as built-in protection function of distributed bus 
bar protection scheme; however, in such case separate LBB relay shall be provided 
for tie bays (in case of One and Half breaker scheme). 

3. Over fluxing and overload protection can be provided as built-in feature of 
differential relay. 

4. In 400 kV switchyard, if spare bay of half diameter is identified as future, Tie CB 
relay panel shall be with Auto-reclosure feature. 

B.2.5 Substation Automation System 

a) For all the new substations, state of art Substation Automation System (SAS) conforming 
to  IEC-61850 shall be provided. The distributed architecture shall be used for Substation 
Automation System, where the controls shall be provided through Bay control units. The 
Bay control unit is to be provided bay wise for voltage level 400 kV,220 kV & 132 kV 
and above. All bay control units as well as protection units are normally connected 
through an Optical fiber  high speed network. The control and monitoring of circuit 
breaker, dis-connector, re-setting of relays etc. can be done from Human Machine 
Interface (HMI) from the control room. 

The functions of control, annunciation, disturbance recording, event logging and 
measurement of electrical parameters shall be integrated in the Substation Automation 
System. 

At new substations, the Substation Automation System (SAS) shall be suitable for the 
operation and monitoring of the complete substation including proposed future 
bays/elements. 

In the existing substations with a Substation Automation System (SAS), augmentation of 
existing   SAS shall be done for bays under the present scope. 

In the existing Substations where substation automation is not provided, control functions 
shall                be done through control panels. 

Necessary gateway and modems (as required) shall be provided to send data to 
RLDC/SLDC as per their requirement and shall be provisioned with 2+2 redundancy i.e. 
2 channels for Main Control Centre and 2 channels for Backup Control Centre. In order to 
meet this requirement, suitable redundancy at port and card level need to be ensured by 
the TSP to avoid any single point of failure which may lead to interruption in real-time 
grid operation. Accordingly, all the hardware for communication services of station as 
stated above shall support dual redundancy for data transmission of station to respective 
main and backup RLDCs. Any augmentation work at RLDC/SLDC is excluded from 
TSP’s scope. However, all the configuration work at substation end required to send data 
to RLDC/SLDC shall be in the scope of TSP. 
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b) Time Synchronization Equipment 

Time synchronization equipment complete in all respects including antenna, cable and 
processing equipment required to receive time signal through GPS or from National 
Physical Laboratory (NPL) through INSAT shall be provided at new substations. This 
equipment shall be used to synchronize SAS and IEDs etc. 

B.3.0 Substation Support Facilities 

Certain facilities required for the operation and maintenance of substations as described 
below shall be provided at the new substation. In existing substation, these facilities have 
already been  provided and will be extended/ augmented as per requirement. 

B.3.1 AC and DC power supplies 

For catering the requirements of three phase and single phase AC supply and DC supply 
for various substation equipment (for present and future scope), the following arrangement 
is envisaged:- 

(i) For LT Supply at each new Substation, two (2) Nos. of auxiliary Transformers (minimum 
630 kVA for substations with highest voltage rating as 400 kV) shall be provided which 
shall be fed from two independent sources as per the CEA (Technical Standards for 
Connectivity to the Grid) Regulations, 2007. 

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP at 33 
kV tertiary of Transformer for drawing auxiliary supply at new substation. Such SEMs shall 
be provided by STU at the cost of the TSP. Accounting of such energy drawn by the TSP 
shall be done by SLDC as part of Regional Energy Accounting. 

Additionally, Active Energy Meters may be provided at the same point in the 33 kV tertiary 
of Transformer by local DISCOM for energy accounting. 

(ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery banks 
for PLCC/ communication equipment shall be provided at each new Substation. Each 
battery bank shall have a float-cum-boost charger.  

At new substation, sizing of 220 V battery and battery charger shall be done based on the 
number of bays specified (including future bays) as per CEA Regulations and relevant IS. 
Two (2) sets of 48 V battery banks for PLCC and communication equipment for present 
and future scope shall be provided at each new Substation with at least 10-hour battery 
backup and extended backup, if required. 48 V DC can be achieved from 220 V DC battery 
bank using adapter, if so desired by TSP, without compromising backup time. 

(iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be provided at 
new substation. 

For new substation, following switch boards shall be considered with duplicate supply with 
bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency lighting 
distribution board which shall have only one incoming feeder: 
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(a) 415 V Main Switch board – 1 No.  
(b) AC distribution board – 1 No. 
(c) Main lighting distribution board – 1 No. 
(d) Emergency lighting distribution board – 1 No. 
(e) 220 Volt DC distribution board – 2 Nos. 
(f) 48 Volt DC distribution board – 2 Nos. 

Sizing of LT Switchgear shall be suitable to cater the requirement for all present and  future 
bays. AC and DC distribution boards shall have equipped modules for all the feeders 
(including future as specified). 

(iv) At new Substation, one No. of DG set (minimum 250 kVA for substations with 
highest voltage rating as 400 kV) shall be provided for emergency applications. 

(v) At new substation, sizing of battery and battery charger shall be done based on the 
number of bays specified (including future bays). 

(vi) For substation extensions, existing facilities shall be augmented as required. 

B.3.2 Fire Fighting System 

Fire-fighting system for substation including Transformer and Reactor shall conform to 
CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended 
from time to time. 

Further, adequate water hydrants and portable fire extinguishers shall be provided in the 
substations. The main header of the firefighting system shall be suitable for extension to 
bays covered under the future scope; necessary piping interface in this regard shall be 
provided. 

At existing substations, the fire-fighting systems as available shall be extended to meet the 
additional requirements. 

B.3.3 Oil Evacuating, Filtering, Testing and Filling apparatus 

To monitor the quality of oil for satisfactory performance of transformers, shunt reactors 
and for periodical maintenance necessary oil evacuating, filtering, testing and filling 
apparatus would be provided at new substations. Oil storage tanks of adequate capacities 
for  storage of transformer oil would be provided. 

Online Transformer Oil Drying Out System shall be provided in line with the provisions of 
Standard Specification and Technical Parameters for Transformers and Reactors (66 kV 
and above Voltage Class) as amended up to date available on CEA website. 

B.3.4 Illumination 

Normal and emergency AC and DC illumination shall be provided adequately in the 
control room and other buildings of the substation. The switchyard shall also be provided 
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with adequate illumination. 

The lighting of the entire control room building, fire-fighting pump house, other building 
(if any) and switchyard shall be done by LED based low power consumption luminaries. 

B.3.5 Control Room 

For the new substation, substation control room shall be provided to house substation work 
stations for station level control (SAS) along with its peripheral and recording equipment, 
AC and DC distribution boards, DC batteries and associated battery chargers, Fire 
Protection panels, Telecommunication panels and other panels as per requirements. Air 
conditioning shall be provided in the building as functional requirements. Main cable 
trenches from the control room shall have adequate space provision for laying of cables 
from the control room for all the future bays. 

At existing substations, the adequacy of size of control room shall be ascertained and the 
same shall be augmented as per requirement. 

B.3.6 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 
synchronized from the switchyard control room/remote control center. All the isolators 
shall have control from remote/local whereas the earth switches shall have local control 
only. 

B.3.7 Visual Monitoring System (VMS) for watch and ward of substation 
premises: 

Visual Monitoring System for effective watch and ward of substation premises shall 
cover all the transformers and reactors, all other major AIS Equipment (such as CB, 
isolators, CT, CVT, SA etc. as applicable), panel room, all the gates of switchyard and all 
entry and exit points of control room building and accordingly the location of cameras 
shall be decided. In addition to the gates of the switchyard, the cameras shall also be 
located around the boundaries at suitable locations. The camera shall be high definition 
color CCD camera with night vision feature. The VMS data partly/completely shall be 
recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 
recorder. The system shall use video signals from various cameras installed at different 
locations, process them for viewing on workstations/monitors in the control room and 
simultaneously record all the cameras. The VMS data should go only to the intended 
personnel/facility and not to the remote server of the Camera (VMS supplier). 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 
desired camera. The Visual Monitoring System shall have provision of WAN connectivity 
for remote monitoring. 

All camera recordings shall have Camera ID and location/area of recording as well as 
date/time stamp. The equipment should generally conform to Electromagnetic 
compatibility requirement for outdoor equipment in EHV substation. 
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At existing substations, the visual monitoring system if available shall be augmented as 
per existing or better specification as required. 

B.4.0       General Facilities 

a) Line Gantry/Towers are envisaged for bays under the present scope only. However, for 
the adjacent future line bay, tower shall be designed for extension (considering Quad 
conductors for 400 kV future lines and Twin conductor for 220 kV future lines) wherever 
applicable. 

b) Bay extension works at existing substation shall be executed by TSP in accordance with 
the requirements/provisions mentioned above. However, interface points shall be 
considered keeping in view the existing design/arrangement at the substation. 

c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. 
The weight of the zinc coating shall be at least 610 g/m2. However, for coastal/creek 
regions it shall be at least 900 g/m2 (if applicable). 

e) In 400 kV switchyard, if spare bay of half diameter is identified as future, all the equipment 
for Tie and Future bay shall be designed considering the current rating of line bay i.e. 
3150 A. 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or 
Precast RCC wall under present scope along the property line of the complete substation 
area including future switchyard area to prevent encroachment and unauthorized access. 
The minimum height of the boundary wall shall be of 1.8 m from Finished Ground Level 
(FGL). 

g) All electrical equipment shall be installed above the Highest Flood Level (HFL) and where 
such equipment is not possible to be installed above Highest Flood Level, it shall be 
ensured that there is no seepage or leakage or logging of water.  

h) As per CEA Manual on Transmissions Planning criteria 2023, Line approaching substation 
shall normally be perpendicular to the substation boundary for a stretch of 2-3 kms.  
Accordingly, TSP shall ensure that line terminations at substations are arranged in a 
manner to avoid hindrance to future line terminations at the substations. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 
 

The communication requirement shall be in accordance to CEA (Technical Standards 
for Communication System in Power System Operations) Regulations, 2020, CEA 
(Technical Standards for Construction of Electrical Plants and Electric Lines) 
Regulations, 2022, CERC (Communication System for inter-State transmission of 
electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines, 
2021, all above documents as amended from time to time. 
 
The protections for transmission line and the line compensating equipment shall have 
hundred percent back up communication channels i.e. two channels for tele- protection 
in addition to one channel for speech plus data for each direction. 
 
The communication services viz. SCADA, AGC (wherever applicable), VoIP, AMR 
and PMU have been identified as critical services and therefore shall be provisioned 
with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup 
Control Centre. In order to meet this requirement, suitable redundancy at port and card 
level need to be ensured by the TSP to avoid any single point of failure which may lead 
to interruption in real-time grid operation.  
PMU to PDC communication (wherever required) shall be through 2 channels to the 
PDC (main) as there is no backup PDC at present.   
 
Accordingly all the hardware for communication services of station as stated above 
shall support dual redundancy for data transmission of station to respective main and 
backup SLDCs/RLDCs. 
 
The complete InSTS communication system commissioned by TSP under the RFP shall be 
the asset of InSTS and shall be available for usage of InSTS requirements as suggested by 
Maharashtra STU/CTU from time to time. 
 
In order to meet the requirement for grid management and operation of substations, 
Transmission Service Provider (TSP) shall provide the following:  
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C.1.0 Establishment of 400/220/132 kV Sakoli with 2 x 500 MVA, 400/220 kV ICTs with 125 MVAr 
Bus Reactor at 400 kV Level  

 

(I) TSP shall supply, install and commission 3 No. FODP (96F or higher) and 1 No. 
FODP (48F or higher) along with panel and approach Cable (48F each), Joint 
Box etc. with all associated hardware fittings from gantry tower to Control 
Room for all the incoming lines / Bays envisaged under the present scope. 

 
(II) TSP shall supply, install and commission One or more STM-16 (FOTE) 

equipment along with panel/s supporting minimum Thirteen (13) directions with 
MSP (Multiplex Section Protection – 1+1). These directions shall exclude 
protected (1+1) local patching among equipment (if any). Communication 
Equipment shall be provided with necessary interfaces to meet the voice and data 
communication requirement among all remote end substations & 400/220 kV 
AIS Sakoli. The suitable DC Power Supply and backup to be provided for 
communication equipment. 

 
(III)  FODP and FOTE equipment with panels shall be provided in Control Room of 

400/220/132 kV AIS Sakoli.  FOTE and FODP Equipment can be 
accommodated in same panel to optimize space.  

 
(IV) The new communication equipment under the present scope shall be compatible 

for integration with existing regional level centralized NMS. The local 
configuration of the new communication equipment shall be the responsibility 
of TSP. The configuration work in the existing centralized NMS for integration 
of new Communication equipment shall be done by Regional ULDC Team, 
however all the necessary support in this regard shall be ensured by TSP. 

 
(V) TSP shall supply, install and commission Firewall in redundant mode (1+1) in 

line with the specification attached at Annexure F.1.  
 
(VI) The maintenance of all the communication equipment and software thereof 

including FOTE, FODP, PMU, approach cable, DCPS along with Battery Bank 
and Firewall shall be the responsibility of TSP.  

 
C.2.0    400/220/132 kV lines at   400/220/132 kV AIS Sakoli (New) 

 

(i) 400/220/132 kV lines at   at 400/220/132 kV AIS Sakoli (New), TSP shall supply, install 
and commission One (1) No. OPGW cable containing 48 Fibres (48F) on one E/W peak 
and conventional earth wire on other E/W peak.   

 

325



RFP for Selection of Bidder as Transmission Service Provider  

REC Power Development and Consultancy Limited      164 
 

(ii) The TSP shall install this OPGW from gantry of 400/220/132 kV Sakoli up to the gantry 
of  all substations connected to the 400/220/132 kV Sakoli with all associated hardware 
including Vibration Dampers, mid-way and gantry Joint Boxes (called OPGW 
Hardware hereafter) and finally terminate in Joint Boxes at end Substations.  

 
However, TSP shall finalize the requirement and location of repeater station depending 
upon the actual site conditions. Further TSP shall comply to the requirements mentioned 
as per Appendix-F.1 

 

(iii)  Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 
 

C.3.0   FOTE requirement at 400/220/132 kV Lines  

 
(I) TSP shall supply, install and commission 1 No. FODP (72F or higher) along with panel 

and required Approach Cable (48F) with all associated hardware fittings from gantry 
tower to Bay Kiosk and from the Bay Kiosk to Control room. 

(II) TSP shall supply, install and commission One STM-16 (FOTE) equipment along with 
panel/s supporting minimum three (3) directions with MSP (Multiplex Section 
Protection – 1+1) with necessary interfaces to meet the voice and data communication 
requirement between 400/220/132kV lines at 400/220/132 kV  Sakoli (New) The 
suitable DC Power Supply and backup to be provided for communication equipment. 

 
(III) If required, FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard 

Panel Room (SPR)). The FOTE under present scope shall be integrated by TSP with 
the existing FOTE at control room of Wardha (PG) and Raipur (PG) which shall be 
communicating with respective control center. If require, TSP to provide necessary 
FODP sub rack / Splice trays/ Patch cords etc. and optical interfaces/equipment in the 
existing FOTE/FODP panels in control room for integration with the existing FOTE 
for onwards data transmission. 

 
         In case spare optical direction is not available in the existing FOTE at the control room, 

the TSP shall coordinate with station owner to reconfigure the directions in existing 
FOTE at control room. Alternatively, The TSP may integrate the FOTE under the 
present scope with existing FOTE in the nearby Kiosk connected to the control room 
FOTE (if available with spare direction). For this purpose, TSP shall provide necessary 
FODP sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ 
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).  

 
(IV) FOTE and FODP can be accommodated in same panel to optimize space. 
 
(V) The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, approach cable, PMU, DCPS along with Battery Bank shall be the 
responsibility of TSP. 
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C.4.0 Specific Requirement for Phasor Measurement Units (PMUs) 

 
TSP shall supply, install and commission required No. of Phasor Measurement Units 
(PMUs) at all the locations under the scope this RFP as per CEA (Technical Standards 
for Construction of Electrical Plants and Electric Lines) Regulations, 2022 (along with 
all amendments if any), and all the applicable Regulations, Standards, Guidelines issued 
time to time. These PMUs shall be provided with GPS clock and LAN switch and shall 
connect with LAN switch of control room of respective substations/ generating stations 
with Fibre Optic cable. These PMUs shall be connected with the FOTE at Substation/ 
generating stations for onwards data transmission to the PDC (Phasor Data 
Concentrator) located at respective RLDC. Configuration work in existing PDC at 
RLDC for new PMU integration shall be done by respective RLDC, however all the 
necessary support in this regard shall be ensured by TSP. The maintenance of all the 
PMUs and associated equipment shall be the responsibility of TSP. 
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Annexure-F.1 
Next Generation Firewall (NGFW)  
 
TSP shall provide 2 NGFW one in Main and another in Standby mode having electrical 
ethernet interfaces/ports and placed between FOTE and SAS gateway/s at the substation. All 
ethernet based applications shall be terminated in the firewall ports directly (e.g. PMU, 
AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as a separate zone. 
Firewall shall be hardware based with features of Block/Allow/drop and IPSec VPN 
(network encryption). 
 
The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be minimum 
16 Nos. TSP shall provide either single firewall or multiple firewalls to meet this interfaces 
requirement, each for main as well as standby firewall. Minimum throughput of firewall shall 
be 300 Mbps.  
 
The Firewall shall be managed/ configured as standalone at present and shall also have 
compatibility to manage/configure through Centralized Management Console (CMC) 
remotely in future.  
 
Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 
Further, the OEM must certify that it conforms to Secure Product Development Life Cycle 
requirements as per IEC62443-4-1. The firewall shall generate reports for NERC-CIP 
Compliance. 
The specifications for the firewalls are given at Annexure-F.2 and schematic diagram 
showing firewall placement given at Figure F.2. 
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Annexure-F.2 

Specifications of Next Generation Firewall (NGFW) 
 

1. NGFW shall have following features including but not limited to: 
           Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection (DPI), 

Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, Port Block/ 
Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media Access Control 
(MAC) spoofing protection, threat detection, Intrusion Prevention System (IPS), Anti-
Virus, Anti-Spyware, Man In The Middle (MITM) attack prevention. 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown /unidentified 
applications e.g. unknown TCP and UDP packets. It shall have the provision to define 
application control list based on application group and/or list.  

3. Firewall shall have feature and also have capability to update the definition/ Signatures of 
Anti-Virus online as well as offline. Firewall shall also be compatible to update the 
definitions/signatures through CMC. There shall be a defined process for security patching 
and firmware up-gradation. There shall be a feature to field validate firmware checksum. 
The same shall also be validated before using the OEM provided file/binary in the process 
of firmware up-gradation and security patching 

4. Firewall shall have Management Console port to configure remotely. 
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.  
6. Firewall shall be rack mounted in existing standard equipment cabinets.  
7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE 

C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other substation 
environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 
Windows, Linux and Mac.  

9. The solution must have content and comprehensive file detection policies, blocking the files 
as function of their types, protocols and directions. 

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall have 
features to export the generated/stored logs/events in csv (Comma Separated Value) and 
also any other standard formats for offline usage, analysis and compliance. Firewall shall 
have suitable memory architecture and solution to store and be enable to export all 
logs/events for a period of last 90 days at any given time. 

11. Firewall shall have features and be compatible with local as well as central authentication 
system (RADIUS, LDAP, or TACACS+) for user account and access right management. It 
shall also have Role Based User management feature.   

12. Firewall shall have the capability to configure sufficient number of VLANs. 
13. Firewall shall have the capability to support sufficient number of sessions. 
14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., (one-to-

many or many-to-one). Shall support redundant operation with a similar router after creation 
of all the IP Sec VPN. IPSec VPN shall support encryption protocols as AES128, AES256 
and hashing algorithms as MD5 and SHA1. IPSec VPN throughput shall support at least 
300 Mbps 
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15.  Firewall shall be capable of SNMP v3 for monitoring from Network Management system. 
It shall also have SNMPv3 encrypted authentication and access security 

16.   Firewall shall support in Active/Passive or Active-Active mode with High Availability 
features like load balancing, failover for firewall and IPsec VPN without losing the session 
connectivity.  

17.   Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, etc.)  
functionality 

18.  Shall support simultaneous operation with both IPv4 and IPv6 traffic  
19.  Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization 
20.  Firewall shall have the features of port as well as MAC based security 
21.  Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  
22.  Firewall time shall be kept synchronised to official Indian Timekeeping agency, 

time.nplindia.org. 
23.  Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility.
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Figure  F2
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Annexure F.3 

C.5.0   PLCC and PABX: 

Power Line Carrier Communication (PLCC) equipment complete for speech, tele-
protection commands and data channels shall be provided on each transmission line. The 
PLCC equipment shall in brief include the following:  

(i) Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, 
HF cables, PABX (if applicable) and maintenance and testing instruments. 

(ii) At new substation, a telephone exchange (PABX) of 48 lines shall be provided 
at as means of effective communication among various buildings of the 
substation, remote end substations and with control centres (RLDC/SLDC) etc. 

(iii) Coupling devices shall be suitable for phase-to-phase coupling for 400 kV 
Transmission lines. The pass band of coupling devices shall have sufficient 
margin for adding communication channel in future if required. Necessary 
protection devices   for safety of personnel and low voltage part against power 
frequency voltages and transient over voltage shall also be provided. 

(iv) The line traps shall be broad band tuned suitable for blocking the complete range 
of carrier frequencies. Line Trap shall have necessary protective devices such 
as lightning arresters for the protection of tuning device. Decoupling network 
consisting of line traps and coupling capacitors may also be required at certain 
substation in case of extreme frequency congestion. 

(v) The carrier terminals shall be of Single Side-Band (SSB) Amplitude Modulation 
(AM) type and shall have 4 kHz band width. PLCC Carrier terminals and 
Protection couplers shall be considered for both ends of the line. 

(vi) PLCC equipment for all the transmission lines covered under the scheme 
(consisting of one set of analog PLCC channel along with circuit protection 
coupler and one set of Digital protection coupler for both ends) shall be provided 
by TSP. PLCC to be provided for following lines under present scope: 

 

Sl. 
No 

Line name PLCC configuration 

1 All 400/220/132 transmission 
lines at 400/220/132 kV Sakoli 
(New) 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.   
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Further, CVT and Wave trap for all 400 kV and 220 kV line bays under present scope 
shall be provided by TSP.  

(vii)  All other associated equipment like cabling, coupling device and HF cable shall 
also be provided by the TSP. 

(viii)  2 sets of 48V battery banks for PLCC and communication equipment shall be 
provided at   each new Substation with at least 10 hours battery backup and 
extended backup, if required. 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bldder as Transmission Service Provider to establish 
Intra-State Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist Bhandara)" through tariff based 
competitive bidding process. 

SI 

N 
0 

Clause 
No. 

1. Clause No 
A.9.0 of 
RfP and 
TSA 

Existing Clause 

I. Minimum live metal clearances for 400 kV line: 

II. Minimum live metal clearances for 220 kV line: 
a. 
b. 
C. 

d. 

Ill. Minimum live metal clearances for 132 kV line: 
a. 
b. 
C. 

d. 

2. Clause No .... 
A.7.0 of 
RfP and 
TSA 

(b) For all 200 kV lines under present scope 

Transmission ACSR Equivalent Equivalent Sub-
l ine Conductor AAAC minimum conductor 

specified conductor s ize of AL59 Spacing 
based on conductor 

53% based on 
iconductivity 59% 
of Al Alloy iconductivity 

of AL Alloy* 

Page 1 of 10 

New/Revised Clause 

I. Minimum live metal clearances for 400 kV line: 

II. Minimum live metal clearances for 220 kV line: 
a. 
b. 
C .... 

d. 
e. The phase spacing for 220 kV D/C Line shall be 

not less than 5.0 m 
Ill. Minimum live metal clearances for 132 kV line: 

a ... . 
b ... . 
C . . . . 

d . .. . 

e. The phase spacing for 132 kV D/C Line shall be 
not less than 4.0 m 

(b) For all 200 kV lines under present scope 

Transmissio ACSR Equivalent Equivalent Sub-
n line Conductor AAAC minimum conductor 

specified conductor size of AL59 Spacing 
based on conductor 

53% based on 
~onductivit} 59% 
of Al Alloy iconductivity 

of AL Alloy* 
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Intra-State Transmission system for "Establishment of 400/220/1 32 kV AIS Sakoli (Dist. Bhandara)" through tariff based 
competitive bidding process. 

SI 
Clause Existing Clause New/Revised Clause N No. 

0 

220 kV D/C Zebra: Stranding Stranding NA 220 kV D/C Zebra: Stranding Stranding NA 
(Zebra) Stranding Details: Details: (Zebra) Stranding Details: Details: 
transmission 54/3.18 61/3.19 mm 61 /3.08 mm transmission 54/3.18 61/3.19 mm 61/3.08 mm 
lines mm-Al+ 28.71 mm 27.7 mm lines mm-Al + 28.71 mm 27.7 mm 

7/3.18 diameter; diameter; 7/3.18 mm- diameter; diameter; 
mm-Steel, 487.5 454 sq.mm Steel, 428 487.5 454 sq.mm 
428 sq sq.mm Aluminium sq mm, sq.mm Aluminium 
mm, Aluminum alloy area Aluminium Aluminum alloy area 
Aluminium alloy area area, 28.62 alloy area 
area, mm Maximum 
28.62 mm diameter Maximum DC 
diameter Maximum DC Resistance 

..... DC Resistance at 20°C 
Resistance at 20°C (0/km): 
at 20°c {0/km}: 0.0653 
(Q/km}: 0.0681 5 Minimum 
0.06868 Minimum UTS: 108 
Minimum UTS: kN 
UTS: 135.60 kN 
130.32 kN 

..... 

Page2 of 10 ~ ~ 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish 
Intra-State Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based 
competitive bidding process. 

SI . Clause 
Existing Clause New/Revised Clause N No. 

0 

3. Scope of Establishment of 400/220/132 kV Sakoli (Dist. Bhandara) Establishment of 400/220/132 kV Sakoli (Dist. Bhandara) 
the SI. Scope of the Transmission Scheduled SI. Scope of the Transmission Scheme Scheduled Transmissi No. Scheme COD in No. COD in on 

months from months Scheme 
RFP& Effective Date from 
TSA 1 Establishment of AIS Sakoli with 2 x Effective 

500 MVA, 400/220 kV ICTs & 2 x Date 
315 MVA, 400/132 kV ICTs with 1 x 1 Establishment of AIS Sakoli with 2 x 500 
125 MVAr Bus Reactor at 400 kV MVA, 400/220 kV ICTs & 2 x 315 MVA, 
level. 400/132 kV ICTs with 1 x 125 MVAr Bus .. 400 I 220 kV, 500 MVA, Reactor at 400 kV level. 

ICTs - 02 Nos. • 400 I 220 kV, 500 MVA, ICTs - 02 
• 400 I 132 kV, 315 MVA, Nos. 

ICTs - 02 Nos. .. 400 I 132 kV, 315 MVA, ICTs -.. 400 kV ICT Bays - 04 Nos . 02 Nos. 
220 kV ICT Bays - 02 Nos. 24 months from 

• 400 kV ICT Bays - 04 Nos. 24 months • 
the effective • 132 kV ICT Bays - 02 Nos. • 220 kV ICT Bays - 02 Nos. from the date • 400 kV Line Bays - 04 .. 132 kV ICT Bays - 02 Nos. effective 

Nos. .. 400 kV Line Bays - 04 Nos. date .. 220 kV Line Bays - 02 • 220 kV Line Bays - 02 Nos. 
Nos. • 132 kV Line Bays - 06 Nos . 

• 132 kV Line Bays - 06 • 220 kV Transfer Bus Coupler- 1 
Nos. set .. 220 kV Transfer Bus • 220 kV Bus Coupler-1 No . 
Coupler- 1 set • 132 kV Bus Coupler-1 No . 

• 220 kV Bus Coupler-1 No. • 132 kV Transfer Bus Coupler- 1 .. 132 kV Bus Coupler-1 No. set 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish 
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competitive bidding process. 

SI 
Clause Existing Clause New/Revised Clause N No. 

0 

• 132 kV Transfer Bus • 125 MVAr, 400 kV Bus Reactor-
Coupler- 1 set 1 No 

• 400 kV Bus Reactor ball-1 No 
Future S.~ace Provisions: 

• 400/132 kV, 315 MVA, ICT- Future S~ace Provisions : 
01 No. • 400/132 kV, 31 5 MVA, ICT-01 

.. 400 kV ICT Bay-1 No . No. 

• 132 kV ICT Bay-1 No. • 400 kV ICT Bay-1 No . 
2 ...... • 132 kV ICT Bay-1 No. 
3 .. .... 2 ...... 
4 ... ... 3 ...... 

5 ... ... 4 ...... 
6 ... .. . 5 ... .. . 

6 ...... 
Note-
.. . ...... Note-

. ...... .. 

Page 4 of 10 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish 
Intra-State Transmission system for "Establishment of 400/220/132 kV AIS Sakoii (Dist. Bhandara)" through tariff based 
competitive bidding process. 

SI 
Clause 

Existing Clause New/Revised Clause N No. 
0 
4. Clause 2.6 SI. Scope of the Schedul Percentage Element(s) SI. Scope of the Schedul Percentage Element(s) 

Annexure No Transmission ed COD of Quoted which are No Transmissio edCOD of Quoted which are 
8 of RFP Scheme in Transmissi prerequired n Scheme in Transmissi prerequired and 

months for months for Schedule 2 on on 
ofTSA from Charges declaring from Charges declaring 

Effective recoverabl the Effective recoverabl the 
Date eon commercial Date eon commercial 

Scheduled operation Scheduled operation 
COD of the (COD) of COD of the (COD) of 
Element of the Element of the 
the Project respective the Project respective 

Element Element 
1 Establishment 100% All Elements 1 Establishment of 100% All Elements 

of AIS Sakoli are required AIS Sakoli with 2 are required 
with 2 X 500 to be X 500 MVA, to be 
MVA, 400/220 commission 400/220 kV ICTs commission 
kV ICTs & 2 x ed & 2 x 315 MVA, ed 
315 MVA, 

24 
simultaneou 400/132 kV ICTs simultaneou 

400/132 kV sly as their with 1 125 
24 

sly as their X 
ICTs with 1 

months 
utilization is MVAr Bus 

months 
utilization is X 

from the 125 MVAr Bus dependent Reactor at 400 
from the 

dependent effective effective Reactor at 400 
date 

on kV level. on 
kV level. commissioni date 

commissioni " 400 I .. 400 / 220 ng of each 220 ng of each 
kV, 500 other. kV, other. 
MVA, 500 
ICTs - MVA, 
02 Nos. lCTs 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmission Service Provider to establ ish 
Intra-State Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based 
competitive bidding process. 

SI 
Clause Existing Clause New/Revised Clause 

N No. 
0 

• 400 I - 02 

132 kV, Nos. 

315 .. 400 I 

MVA, 132 

ICTs - kV, 
02 Nos. 315 

• 400 kV MVA, 
ICT Bays ICTs 

-04 Nos. - 02 

• 220 kV Nos. 

ICT Bays • 400 

-02 Nos. kV 

• 132 kV ICT 

ICT Bays Bays 

-02 Nos. - 04 

• 400 kV Nos. 

Line • 220 

Bays - kV 
04 Nos. ICT 

.. 220 kV Bays 

Line - 02 

Bays - Nos. 

02 Nos. • 132 

.. 132 kV kV 

Line ICT 

Bays - Bays 

06 Nos. - 02 
Nos. 
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competitive bidding process. 

SI 
Clause 

N No. Existing Clause New/Revised Clause 

0 

• 220 kV .. 400 
Transfer kV 
Bus Line 
Coupler- Bays 
1 set - 04 .. 220 kV Nos. 
Bus " 220 
Coupler- kV 
1 No. Line 

• 132 kV Bays 
Bus - 02 
Coupler- Nos. 
1 No. " 132 .. 132 kV kV 
Transfer Line 
Bus Bays 
Coupler- - 06 
1 set Nos. 

$ 220 .. Future kV 
Space Trans 
Provisio fer 
lli?.:. Bus 

• 400/132 Coup! 
kV, 315 er- 1 
MVA, set 
ICT-01 .. 220 
No. kV 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmissio n Service Provider to establish 
Intra-State Transmission system for " Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based 
competitive bidding process. 

SI 
Clause 

Existing Clause New/Revised Clause N No. 
0 

• 400 kV Bus 
ICT Bay- Coupl 
1 No. er-1 

• 132 kV No. 
ICT Bay- • 132 
1 No. kV 

2 .... .. Bus 
3 ... ... Coupl 

4 .. .... er-1 

5 No. ... ... 
6 • 132 .. ... . 

kV 
Trans 

Note- fer 
Bus 

... .... Coupl 
er- 1 
set 

.. 125 
MVAr 
I 400 
kV 
Bus 
Reac 
tor- 1 
No 

• 400 
kV 
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Amendment-I dated 16.02.2026 to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish 
Intra-State Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based 
competitive bidding process, 

SI 
. Clause 

Existing Clause New/Revised Clause N No. 
0 

Bus 
Reac 
tor 
bay-1 
No 

.. 

Future S[!ace 
Provis ions: 

.. 400/1 
32 
kV, 
315 
MVA, 
ICT-
01 
No. 

• 400 
kV 
ICT 
Bay-1 
No. 

.. 132 
kV 
ICT 
Bay-1 
No. 

2 ... .. . 

Page 9 of 10 
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competitive bidding process. 

SI 
Clause Existing Clause New/Revised Clause N No. 

0 

3 ...... 
4 ... ... 
5 ...... 
6 ...... 

Note-

....... 

Page 10 of 10 
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Sr No Particulars

220 kV Bhandara Stn 132kV Sakoli Stn 132kV Morgaon Arjuni Stn

1
Space availability for end bays 
(Give details Space availibility in existing Substation / Space available for
GIS bays/ purchase of land for end bays)

Space available at 220 kV Bhandara 
for 02 nos AIS 220 kV bays

(Note-220 KV Line termination is 
feasible by U/G cable only at 

Bhandara S/stn end as 33/11 KV 
Discom S/stn is falling in Line 

corridor )

Space is available at 132 kV Sakoli Ss for 02 
nos 132kV AIS bays subject to shifting of 
MSEDCL store after which AIS arrangement 
is possible. 
 (Note-1) Existing bus is single coductor 
which needs to upgrade to twin conductor
2) 132 KV Line termination is feasible by 
U/G cable only at Sakoli end )

Space is not available for 132 KV AIS bays. 2 no 132 
KV GIS Line bays with GIS Bus Coupler bay can be 
accomodated at existing available space by extension 
of 132 KV Bus by UG Cable 

2 Is there any land development required Yes Yes Yes
3 Details of cable trenches required (i.e. size and length) size-900x900 , length-36 mtr size-900x900 , length-24 mtr size-900x900 , length-36 mtr
4 Details of chainling fencing requirement for swithyard Not required Not required Not required
5 Requirement of BCR if any No No No

6 Availability of space for C&R Panels in existing Control room(Yes/No) Yes No (Space for C&R Panels in existing CR is 
not available. Extension of CR is required))

Yes

7 Availability of spare feeders in ACDB and DCDB(Yes/No) Yes Yes Yes

8 Availability of space in existing cable trench for extension work(Yes/No) Yes Yes Yes

9 Make and model of Busbar protection scheme

220 KV BB protection- Make- NR 
Model- PCS-915
132 KB BBprotection- Make NR,  
Model- PCS- 915

Bus bar protection is not provided.
Make : GE T&D
Model: B 90

Whether the existing VMS System has sufficient capacity for augmentation
of cameras to be supplied under present scope(Yes/No) Yes No No

11 Availability of CU and PU for the bays under present scope of extension 
work.(Yes/No) Yes Bus bar protection is not provided. Yes

12 Sufficiency of existing battery, DG set, battery charger and LT transformer
capacity for extension work(Yes/No) Yes Yes Yes

Information of End Bays for Establishment of 400/220/132kV Sakoli Substation

Details

10

Make and model of SAS and VMS with drawing if any

SAS is not available.
SIMENS make RTU DC SCADA is 
available for real time visibility to LD
VMS make - Axis Communication

SAS and VMS not available SAS - Make : Alstom Model: DS Agile
VMS not available
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13 Space in existing cable trench(Yes/No) Yes Yes Yes

14 Whether the adjacent gantry is suitable for Bay extension or not.(Yes/No) Yes Yes NA

15 At existing busbar protection  provision for future bays and also PUs for
future bays(Yes/No) Yes Bus bar protection is not provided. Yes

i) Details regarding existing FOTE:

1. Make:

2. Model:

3. Capacity:

4. Spare optical port availability:

   ii) Availability of PLCC if yes provide the details

1. Make:

2. Model:

3. Capacity:

4. Spare optical port availability:

17 OPGW availability (Yes/No) / OPGW-fibre Nos No No No

18 Whether The main header of the firefighting system shall be suitable for
extension to bays covered under the future scope.(Yes/No) Not provided Not provided Not provided

Require Drawings/Documents of Following

21 GA , SLD and Layout of the existing Substation with scope of work clearly
marked on it. Attached Attached Attached 

Earthmat layout,
General arrangement diagram, SAS Architecture, DSLP, Layout, EKD,
Cable trench, structure, for existing substations.
Details of D/C  LILO line 400 kV Wardha (PG)- Raipur (PG)
1) Technical specifications of Conductor

2) OPGW
EHV O&M DN Bhandara EHV O&M DN Bhandara EHV O&M DN Bhandara
EHV O&M Circle Nagpur EHV O&M Circle Nagpur EHV O&M Circle Nagpur

EHV PC O&M Zone Nagpur EHV PC O&M Zone Nagpur EHV PC O&M Zone Nagpur

16 No No No

19
Whether the existing Fire Protection panels shall have sufficient spare 
modules for integration of bays to be extended under present 
scope(Yes/No).

Not provided Not provided Not provided

23 ACSR Moose Quad

 OPGW not provided

20 Spacing of existing Earthmat.(Yes/No)
15 mtr 8 mtr 10 mtr

22 Earthmat layout attached Earthmat layout attached Earthmat layout attached
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350
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

1. 

2 . 

RFP 

RFP 
document 

and TSA 

Clause No. and Existing 
provision 

Clarification required 

"Final Offer" shall mean the Presently, details of L-1 bidder are 
Quoted Transmission Charges, not displayed on conclusion of e-RA 
required to be submitted as part if there is no receipt of counterbids. 
of the Financial Bid on the 
electronic bidding platform 
during the e-reverse bidd ing 
stage. In case, no Final Offer is 
received during the e-reverse 
bidding stage then the lowest 
"Initial Offer" shall be deemed to 
be the Final Offer; 

In case, two bidders have quoted 
the same L 1, they would be under 
false impression of having L 1 tariff 
of their own and may not offer 
further competitive offer. In such 
scenario, e-RA shall end resulting in 
premature conclusion of e-RA 
process. 

It is requested to update the e-RA 
platform accordingly to reflect the 
status of L 1 bidder under the above 
scenario. 

Provisions of RFP Query-1 

Clause 1.5 Treatment of tax application at the 
end of the life of assets. 

. . . . The TSP shal l ensure As per section 50C of Income tax 
transfer of all project assets act, in case sale consideration 
along with substation land, right received or claimed to be received 
of way and clearances to STU by seller on sale of land or building 
or its successors or an agency or both is less than value adopted 
as decided by the State by stamp valuation authority (SVA), 
Government after 35 years from such value adopted by SVA would 
COD of project at zero cost and become actual sale consideration 
free from any encumbrance and received or accruing to the seller. 
liability. The transfer shall be Therefore, capital gain would be 
completed with in 90 days after Valuation as per stamp valuation 
35 years from COD of project authority reduced by cost/indexed 
failing wh ich STU shall be cost of acquisition. 
entitled to take over the project 

Page 1 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
For transparency of 
the competitive price 
discovery through e­
RA 

RECPDC L Reply 

As per provisions of 
RFP, bidders have to 
quote transmission 
charges up to 2 decimal 
poin ts. Therefore, it is 
practically not possible to 
have same Initial Offer 
from two or more 
bidders . 

However, if such 
situation arises, 
appropriate decision will 
be taken by the 
competent authority. 

Query-1 , 2 and 5 

The TSP shal l 
transfer of all 
assets along 
substation land, 

ensure 
project 

with 
right of 

way and clearances to 
STU or its successors or 
an agency as decided by 
the Government of 
Maharashtra after 35 
years from COD of 
project at zero cost and 
free from any 
encumbrance and 
liability. 
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Dated: 16.02.2026 

Clarifications to the RFP.Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Estabiishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara}" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

assets Suo moto. 

Provisions of TSA 

Definitions: 

"Project Assets" shall mean all 
physical and other assets 
relating to and form ing part of 
the Project including: 
(a) rights over the Site for 

substations, ROW for 
transmission lines; 

(b) tangible & intangible assets 
such as civil works and 
equipment including 
foundations, embankments, 
pavements, electrical 
systems, communication 
systems, rel ief centres, 
administrative offices, 
Substations, software, tower 
and sub-stations designs 
etc; 

(c) project facilities situated on 
the Site; 

(d) all rights of the TSP under 
the project agreements; 

(e) financial assets, such as 
receivables, security 
deposits etc; 

(f) insurance proceeds; and 
(g) Applicable Permits and 

authorisations relating to or 
in respect of the 
Transmission System ;" 

Clarification required 

Treatment of Capital tax and 
applicable TDS to be clarified. 

Query-2 

Modality of transfer of assets to be 
defined. 

In case only assets to be transferred 
then application of stamp duty & 
other taxes and its treatment to be 
clarified. 

Query-3 

Modalities for O&M, other 
expenditure etc. for the transition 
period of 90 days may be confi rmed. 

Avai lability calculation for the said 
period? 

Query-4 

There could be delay in receipt of 
payment against receivables. 
Further, the TSP might have some 
pending claims against insurance 
company. 

How shall TSP receive these 
legitimate pending claim or charges 
after transfer of asset? 

Query-5 

Page 2 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Any taxes, stamp duties 
and liabilities, as may be 
applicable, has to be 
borne by the TSP. 

Query-3 and 6 

The transfer of all project 
assets along with 
substation land, right of 
way and clearances shall 
be completed at the end 
of 35 years from COD of 
the Project. All the 
expenditure till the 
transfer of all project 
assets along with 
substation land, right of 
way and clearances shall 
be borne by TSP. 

Query-4 

The same shall be taken 
up during the transfer 
stage. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV Jl.lS Sako!i (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

3. RFP 

Clause No. and Existing 
provision 

Clarification .required 

Please confirm that any taxes or 
2.2.2 Post the Expiry Date of charges or cost to be borne by the 
this Agreement, the TSP shall TSP at the transfer time including 
ensure transfer of Project sale at value lower than fair value 
Assets to MSTU or its shall be reimbursed to the TSP. 
successors or an agency as 
decided by the Government of These costs are not known at this 
Maharashtra at zero cost and point of time and might be 
free from any encumbrance and significant in amount. TSP cannot 
liability. The transfer shall be be exposed such charges. 
completed within 90 days of 
expiry of th is Agreement failing Query-6 
which MSTU or its successors 
or an agency as decided by the Modalities for O&M, other 
Government of Maharashtra expenditure etc. for the transition 
shall be entitled to take over the period of 90 days may be confirmed. 
Project Assets Suo moto. 
Clause 2.7.2 The important timelines are 

mentioned in the table including 
shortlisting and announcement of 
Qualified bidder, proposed date of 
issuance of Loi, transfer of SPV etc. 

It is observed in the past that in 
case, there is extension in bid 
submission date, the revised 
timelines are not being provided 
regarding issuance of Loi, transfer 
of SPV etc. 

Further, in case of delay in 
shortlisting of qualified bidders, it is 
requested to provide the updated 
dates of financial bid opening and 
date of conduction of e-RA etc. , 
atleast 1 week prior to financial bid 
opening, to enable bidders to take 

Page 3 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

For clarity and to 
comply with SBD 
requirement 

RECPDCL Reply 

The qualification status is 
being informed to the 
bidders invariably. 
Further, all relevant dates 
are informed to the 
bidders, as per 
provisions of RFP. 
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Dated: 16.02.2026 

Clari fications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No, 

4. 

Name of the 
document 

RFP 

Clause No. and Existing 
provision 

Clarification required 

appropriate action for participation 
in e-RA 

It is requested to kindly provide the 
updated table in case of extension 
in bid submission date/ delay in 
shortlisting of qualified bidders. 

2.15.3 After the date of Role of BPC has to be complete. 
acquisition of the equity 
sharehold ing of .... (Insert the 
name of SPV) ... , along with al l 
its related assets and liabilities, 
by the Selected Bidder, 

i. the authority of the B PC in 
respect of this Bid Process 
shall forthwith cease and any 
actions to be taken thereafter 
will be undertaken by the 
Nodal Agency, 

Page 4 of 134 

Suggested 
text for the 
amendment 

R~tionale for _the 
Clarification or 
. Amendment 

RECPDCL Reply 

i. the authority The BPC shall not The role of BPC is as per 
of the BPC in relinquish its role the SBD and hence no 
respect of this after the acquisition change is envisaged. 
Bid Process but shall have to However, it may be noted 
shall forthwith undertake all that the BPC shall fu lfil its 
cease and any 
actions to be 
taken 
thereafter will 
be undertaken 
by the Long­
Term 
Transmission 
Customer, 
save for those 
which are 
related to and 
consequent to 
the bidding 
process 
adopted by the 
BPC 

activities including 
providing the 
certification from the 
Bid Evaluation 
Committee etc. , and 
other requirements 
to enable the Bidder 
to obtain 
Transmission license 
and adoption of 
Transmission 
charges. 
Furthermore , any 
activity which has an 
origin traced to the 
BPC activity/ process 
has to be owned by 
BPC and the TSP / 
L TTC is neither 
aware nor can be 
made responsible. 

responsib il ity of providing 
the certification from the 
Bid Evaluation 
Committee to enable the 
TSP to obtain 
Transmission license and 
adoption of Transmission 
charges. 
The details of the 
contractual obligations (if 
any) of BPC to be fu lfilled 
by the TSP shall be 
provided to the bidders 
along with the tentative 
Acqu is ition price of SPV. 
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Dated: 16 .02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

5. RFP 

6. RFP & TSA 

Clause No. and Existing 
provision_ 

. Clarification required Suggested 
text for the 
amendment 

2.15.3 d. contractual 
obligations undertaken by the 
BPC shall continue to be 
fulfi lled by the TSP. 

What are the obligations that the 2.15.3 iv. 
BPC has undertaken which needs Contractual 
to be fulfilled by the TSP? obligations 

Provision of RFP Query-1 

undertaken by 
the BPC shall 
continue to be 
fulfilled by the 
TSP if only 
such 
contractual 
obligations 
have been 
made available 
to the bidders 
15 days prior to 
the bid 
deadline. 
Within thirty 
(30) working 

2.15.4 

With in five (5) working days of 
the issue of the acquisit ion of 

We request you to consider at least days of the 
30 days' time for completion of issue of the 
these activ ities. acquisition of 

the SPV by the Successful Query-2 
Bidder, the TSP shall apply to Definition of working day is not 
the State Commiss ion for grant defined in the TSA. Therefore , it is 
of Transmission License and requested to define working day to 
make an application to the avoid ambiguity and litigation later 
State Commission for the on 
adoption of Transmission 
Charges, as required under 
Section - 63 of The Electricity 
Act 2003 

Provision of TSA 

Page 5 of 134 

the SPV by the 
Successful 
Bidder, the 
TSP shall 
apply to the 
Commission 
for grant of 
Transmission 
License and 
make an 
application to 
the 
Commission 
for the 
adoption of 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Nature of contractual The detai ls of the 
obligations cannot be contractual obligations (if 
left open as the same any) of BPC to be fulfilled 
is to be fu lfilled by the by the TSP sha ll be 
TSP. provided to the bidders 

along with the tentative 
Acquisition price of 
SPV. 

Query-1 

This is as per the S8D 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 

Query-2 

For this purpose, working 
day shall mean a day on 
which the office of the 
State Electricity 
Regu latory Commission 
i.e. MERC is functioning. 
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Dated: 16.02 .2026 

Clarifications to ttie RFP Documents for Selection of Bidder as Transmission Servke Provider to establish Intra-State Transmission system for "·Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

7. RFP 

8. RFP 

9. RFP & TSA 

Clause No. and Existing 
provision 

3.1.1 . .. .. .. The TSP shall, within 
five (5) working days from the 
date of acquisition of SPV by 
the Selected Bidder, undertake 
to apply to the State 
Commission for the grant of 
Transmission License and for 
the adoption of tariff as required 
under section-63 of the 
Electricity Act 

Clarification required • Sugg~sted 
text for the. 
amendment 

Transmission 
Charges, as 
required under 
Section - 63 of 
The Electricity 
Act2003 

Rational_e for the 
Clarification or · 

Amendment 

2.15.6 If the TSP fails to obtain In case TSP fails to obtain the 2.15.6 If the Provisions of 3.3 of 
the Transmission License from Transmission License the reasons TSP fails to TSA provides for 
the State Commission, it will for the same have to be examined. obtain the consequences for 
constitute sufficient grounds Transmission non-fulfilment of 
for-annulment of award of the License from conditions 
Project. the subsequent. The 

General 

General 

Kindly confirm: 

whether the Project / Elements are 
covered under "Generation linked 
Project" or "System Strengthening 
Project" 
In case the Transmission project / 
elements achieve completion and 
Interconnection facilities are not 
ready then 

Page 6 of 134 

Appropriate provisions of RFP as 
Commission, such have to be 
the treatment reflective of TSA. 
shall be as per 
provisions 3.3 
of the TSA. 

RECP.DCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 

Refer Clause 1 .3 of 
Section- 1 of Rf P. 

Provisions of RFP 
Document is amply clear 
in this regard and shall 
prevail. 
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Dated: 16.02.2026 

Clarifications to the RFP Document s for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV A!S Sakoli (Dist. Bhandara)". th rough tariff based. competitive bidding process. 

SI. Name of the Clause No. and Existing 
provision No. document 

10. 

11. 

12. 

RFP 
TSA 

TSA 

TSA 

and The definition of Contract 
Year in RFP is as under: 

"Contract Year" shall mean the 
period beginning on the 
Scheduled COD, and ending 
on the immediately succeeding 
March 31 and thereafter each 
period of 12 ... : 

And the definition of Contract 
Year in TSA is as under: 

"Contract Year", for the purpose 
of payment of Transmission 
Charges, shall mean the period 
beginning on the COD, and 
endinq on the immediately ... " 
Connection Ag reement 

"Connection Agreement" shall 
mean the agreement between 
the CTU or Maharashtra STU 
or any other concerned parties 
and the TSP, setting out the 

Clarification required 

i) who shall be liable to pay the 
transmission charges ? 

ii) what are the regulations in case 
of mismatch between the 
transmission projects/elements and 
between upstream or downstream? 
As per RFP, the Contract Year shall 
start from the Scheduled CoD 
whereas as per TSA, the Contract 
Year shall start the CoD. As such , 
both the definitions are 
contrad ictory in nature. 

It is requested to clarify the correct 
definition of Contract Year. 

A draft copy of the Connection 
Agreement may be furnished. 
Alternatively, the webpage link may 
be provided . 

It is understood the transmission 
system is Intra-state, kind ly confirm 
whether the Inter State 
Transmission System as per the 
provisions of the IEGC shall be 

Page 7 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

To avoid ambiguity 

RECPDCL Reply 

The provisions of TSA 
are amply clear in this 
regard and shall prevail. 

Provisions 
Documents 
clear in th is 
shall preva il. 

of RFP 
are amply 
regard and 

Please also refer Clause 
2.5.7 of RFP Document. 

For better clarity of Provisions of RFP 
Post Winning Documents are amply 
activities to be clear in this regard and 
carried out by the shall prevail. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

13. 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

Clarification required 

terms relating to the connection applicable for the subject Intra-state 
of the Project to the Inter- Transmission system as well. 
connection Facil ities and use of 
the Inter State Transmission 
System/ Intra State 
Transmission System (as the 
case may be) as per the 
provisions of the IEGC/ State 
Grid Code, as the case may be; 
Clause no 2. 3: Cond itions prior 
to the expiry of the 
Transmission License 

In order to continue the Project 
beyond the expiry of the 
Transmission License, the TSP 
shall be obl igated to make an 
application to the State 
Commission at least two (2) 
years before the date of expiry 
of the Transmission License, 
seeking the State 
Commission's approval for the 
extension of the term of the 
Transmission License up to the 
Expiry Date. 

2.3.1 The TSP shall timely 
comply with all the 
requirements that may be laid 
down by the State Commission 
for extension of the term of the 
Transmission License beyond 
the initial term of twenty-five 
(25) years & upto the Expiry 
Date and the TSP shall keep 
the Lonq Term Transmission 

There should be a provision in the 
TSA to cover the revenue loss that 
may be incurred by the TSP, in the 
case of the Appropriate 
Commission not granting extension 
of the Transmission License beyond 
the period of 25 years. 

Page 8 of 134 

Suggested 
- text for the 

amendment 

Rationale fo~ the 
I 
1• Clarificatiori or 

Amendment 
Successful bidder 
on behalf of TSP 

The Transmission 
Charges to be 
quoted by the 
bidders would be 
based on the cash 
flow generated from 
the Project for 35 
years and if, for any 
reason not 
attributable to the 
TSP (including any 
change in law), the 
Transmission 
License is not 
extended by the 
Appropriate 
Commission beyond 
25 years the TSP will 
suffer significant 
losses. 

The RFP I TSA 
should be suitably 
modified to provide 
security of 
continuation of the 
transmission 

-~ECPDCL Reply 

Please also refer Clause 
2.5.7 of RFP Document. 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power. 

Bidders are requested to 
refer Clause 2.5.7 of RFP 
Document and guidelines 
of appropriate 
commission in this 
regard. 
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Dated: 16.02 .2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli -(Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

14. 

TSA 

15. TSA 

Clause No. and Existing 
provision 

System User fully informed 
about the progress on its 
application for extension of the 
term of the Transmission 
License . 
3.1.3 The TSP agrees and 
undertakes to duly perform and 
complete the following activities 
within six (6) months from the 
Effective Date (except for c) 
below), 

c) To submit to the Nodal 
Agency & Independent 
Engineer, the Project Execution 
Plan , immediately after award 
of contract(s) and maximum 
within one hundred and twenty 
(120) days from the Effective 
Date .. .. . . 

h) To award the Engineering, 
Procurement and 
Construction contract ("EPC 
contract") for the design and 
construction of the Project 
and shall have given to such 
Contractor an irrevocable 
notice to proceed; and 
Clause 3.3.1: If any of the 
conditions specified in Article 
3.1.3 is not duly fulfilled by the 
TSP even within three (3) 
Months................ .. in 

Clarification required 

As per clause 3.1.3 (viii), the EPC 
contracts to be awarded in 6 
months. Whereas as per clause 
3.1.3 (iii), TSP is requ ired to submit 
Project Execution Plan after awards 
of Contracts with in 120 days. TSP 
shall not be in a position to submit 
project plan within 120 days from 
effective date if the award of EPC 
contract is awarded after 120 days, 
but before 6 months period. 

As such, the timelines mentioned in 
above clauses are contradictory 
and the same may be reviewed. 

Page 9 of 134 

Suggested 
text for the 
amendment 

Suggested text 
to be added at 
the end of this 
Article: 

The 
additional 

Rationale for the 
Clarification or 

Amendment 
business for at least 
35 years. 

For clarity 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 

The additional CPG This is as per the SBD 
is for specific and amendments 
default(s) and once thereof, issued by the 
such default(s) Ministry of Power and 
cease to exist, this hence, no change is 
additional amount of envisaqed . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmissio·n Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through t ariff based competitive bidding process. 
SI. 
No. 

16. 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

accordance with the provisions 
of this Agreement 

Clause no 3.3.4: In case of 
inabi lity of the TSP to fulfil the 
cond itions specified in Article 
3.1 .3 due to 
any Force Majeure Event, the 
time period for fulfilment of the 
cond ition subsequent as 
mentioned in Article 3.1 .3, may 
be extended for a period of 
such Force Majeure Event. 
Alternatively, if deemed 
necessary, this Agreement may 
be terminated by the Nodal 
Agency by giving a Termination 
Notice to the TSP, in writing , of 
at least seven (7) days, with a 
copy to the Lenders' 
Representative in order to 
enable the Lenders to exercise 
right of substitution in 
accordance with Article 15.3 of 

Clarification required 

The terms and cond itions for 
termination of the TSA under th is 
Article , including the termination 
payment and status of the SPV, 
need to be provided in the TSA. 
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r- Sugge~ted . 
- text for the 

amend merit 
Contract 
Performance 
Guarantee, if 
any provided 
by the TSP for 
delay in 
fulfilment of 
condition 
subsequent, 
shall be 
returned by the 
STUil on 
fulfilment of 
conditions 
subsequent by 
the TSP" 

_ Rationale for the 
Clarification or 

Amendment 
CPG should be 
returned . 
Additional CPG 
cannot be held back 
by the STUil till COD 
of the Project. 

In case the Force 
majeure event 
continues, the TSA 
will be terminated 
and the CPG will be 
returned. 
Other expenses that 
would have been 
incurred till the date 
of termination of the 
TSA including the 
Acquisition Price 
paid for Acquiring the 
SPV and other 
incurred costs shall 
also be explicitly 
stated . There should 
be an explicit 
provision for. refund 
of the Acquisition 
Price, along with the 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV A!S Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. 
No. 

17. 

Name of the Claus~ No. and Existing 
document provision 

TSA 

this Agreement and the 
Contract Performance 
Guarantee shall be returned as 
per the provisions of Article 
6.5.1. 

3.3.4 

Provided, that due to the 
provisions of th is Article 3.3.4, 
any increase in the time period 
for completion of conditions 
subsequent mentioned under 
Article 3.1.3, shall lead to an 
equal increase in the time 
period for the Scheduled COD. 
If the Scheduled COD is 
e~ended beyond a period of 
one hundred eighty (180) days 
due to the provisions of this 
Article 3.3.4, the TSP will be 
allowed to recover the interest 
cost during construction 
correspond ing to the period 
exceeding one hundred eighty 
(180) days by adjustment in the 
Transmission Charges in 
accordance with Schedule 9 

11 .7 Available Relief for a Force 
Majeure Event 

(e) For avoidance of doubt, the 
TSP acknowledges that for 
extension of Scheduled COO a 

Clarification required 

In case project suffers from Force 
Majeure event for a period less than 
6 months, interest cost during 
construction may be considered . 
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Suggested 
text for the 

·amendment 

Rationale for the 
Clarification or 

Amendment 
other expenses 
incurred by the TSP/ 
Selected Bidder till 
such date of 
termination. 

For project viability. 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to estabfish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No~ document 

18. TSA 

Clause No. and Existing 
provision 

period up to one hundred eighty 
(180) days due to Force 
Majeure event, no 
compensation on the grounds 
such as interest cost, ... .. 

Clarification required 

4.6 Interconnection Facilities: It is understood that if 
interconnection faci lities at the 

4.6 .1 Subject to the terms and interconnecti on point is not 
conditions of this Agreement, available, whereas TSP has 
the TSP shal l be responsib le for completed rest of the scope of the 
connecting the Project with the project, the project shal l be 
interconnection point(s) considered as deemed COD and 
specified in Schedule 1 of this TSP shall be entitled to all the 
Agreement. The benefits envisaged under the TSA. 
Interconnection F adlities shall 
be developed as per the scope 
of work and responsibilities 
assigned in Schedule 1 of this 
Agreement. The Nodal Agency 
shal l be responsible for 
coordinating to make available 
the Interconnection Facilities. 

4.6.2 In order to remove any 
doubts , it is made clear that the 
obligation of the TSP within the 
scope of the project is to 
construct the Project as per 
Schedule-1 of this Agreement 
and in particular to connect it to 
the Interconnection Faci lities as 
specified in this Agreement. 

19. Section-I 
RFP 

of 6.1 Connection with the Inter- Reference is drawn to the Order of 
connection Facilities: CERC 4/ADP/2016 dated 
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Suggested 
text for the 
amendment 

Rational_e-for th~ 
Clarification or 

Amendmen-t 

For clarity. 

- RECPDCL Reply 

The provisions of TSA 
are amply clear in this 
regard and shal l prevai l. 

Order of CERC Provisions of RFP 
4/ADP/201 6 
23.03.2016. 

dated documents are amply 
clear . Bidders are 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

And 

TSA 

Clause No. and Existing 
provision 

Clarification required 

6.1.1 The TSP shall give the 23.03.2016. Relevant extract of the 
Maharashtra SLDC/ Order is reproduced hereunder: 
RLDC/MSTU/CTU, as the case 
may be, and any other agencies "In the event the inter-connection 
as required, at least sixty (60) facilities are not ready by SCOD or 
days advance written notice of by revised SCOD (as may be 
the date on which it intends to revised by the petitioner and the 
connect an Element of the L TTCs for the purpose of availing 
Project, which date shall not be incentive as per MOP Policy) on 
earlier than its Scheduled COD account of non-readiness of the 
or Schedule COD extended as 
per Article 4.4.1 & 4.4.2 of this 
Agreement, unless mutually 
agreed to by Parties. Further, 
any preponing of COD of any 
element prior to Scheduled 
COD must be approved by the 
Nodal Agency. 

6.2 .1 An Element of the Project 
shal l be declared to have 
achieved COD twenty four (24) 
hours following the connection 
of the Element with the 
Interconnection Facilities 
pursuant to Article 6.1 or seven 
(7) days after the date on wh ich 
it is declared by the TSP to be 
ready for charging but is not 
able to be charged for reasons 
not attributable to the TSP 
subject to Article 6.1.2. 

Provided that an Element shall 
be declared to ·have achieved 

upstream or downstream 
transmiss ion assets while the 
petitioner's transmission system is 
ready for commissioning, the COD 
of the transmission assets of the 
petitioner may be declared in 
accordance with the provisions of 
Article 6.2 of the TSA (to be known 
as "deemed COD") and the 
L TTCs/developers of the upstream 
and downstream assets shall be 
liable to pay the transmission 
charges from the deemed COD till 
the transmission assets are put into 
actual use." 

From above , it is seen that even in 
case of SCOD when the systems 
are declared deemed COD as per 
Article 6.2 of TSA, till the 
transmission assets are put into 
actual use, the transmission 
charges are liable to be paid by 
DICs/developers of the upstream 
and downstream assets. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

request to refer to the 
clause 2.5.7 and 
guidelines of appropriate 
commission for fu rther 
information. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission.system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

20. TSA 

Clause No. and_ Existing 
provision 

Clarification required 

COD only after all the In such situations, it shall be 
Element(s), if any, which are construed that BPC has obtained 
pre-required to have achieved consent of the DICs/ Upstream / 
COD as defined in Schedule 2 Downstream / Generators (as 
of this Agreement, have been applicable) for payment of 
declared to have achieved their transmission charges. 
respective COD. 

Further, as per CERC order no. 
6.2.2 Once any Element of the 104/MP/2018 dated 18th September 
Project has been declared to 2018, downstream was directed to 
have achieved deemed COD as pay transmission charges to TSP. 
per Article 6.2.1 above, such 
Element of the Project shall be 
deemed to have Availability 
equal to the Target Availability 
till the actual charging of the 
Element and to this extent, TSP 
shall be eligible for the Monthly 
Transmission Charges 
applicable for such Element. 

Clause 6.3.1 (b) Clause 6.3.1 (ii) covers the loss on 
debt amount which includes, due to 

In case of delay due to Indirect Indirect Non-Natural Force Majeure 
Non Natural Force Majeure Event or Natural Force Majeure 
Event or Natural Force Majeure Event affecting the L TTC, TSP is 
Event affecting the Nodal entitled for payment for debt service 
Agency, TSP is entitled for which is due under the Financing 
payment for debt service which Agreements. However, any loss on 
is due under the Financing the equity is not covered in the 
Agreements , subject to a above clause. 
maximum of Transmission 
Charges calculated on Target In order to compensate for the loss 
Availability, for the period of due to Indirect Non-Natural Force 
such events in excess of three Majeure Event or Natura l Force 
(3) continuous or non- Majeure Event affecting the Long 

Term Transmission Customer, 
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Suggested -
text for the · 
amendment 

Rationale fo~ the ~ 
Clarification or 

Amendment 

RECPDCL Reply_ 

Referred clause is as per 
SBD and amendments 
thereof, issued by 
Ministry of Power, 
Government of India, and 
shall prevail. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sako!i (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

21. TSA 

Clause No. and Existing 
provision 

Clarification required 

continuous Months in the compensation to both equity as well 
manner provided in (c) below. as debt to be covered as per clause 

6.3.1 (a). 
ARTICLE: 10 BILLING ANO 
PAYMENT OF 
TRANSMISSION CHARGES 

Clause no. 10.1 : Subject to 
provisions of thi s Article 10, the 
Monthly Transmission Charges 
shall be paid to the TSP, in 
Indian Rupees, on monthly 
basis as per the provisions of 
the MERC MYT Regulations, 
from the date on which an 
Element{s) has achieved COO 
until the Expiry Date of this 
Ag reement, unless terminated 
earlier and in line with the 
provisions of Schedule 4 of this 
Agreement. 
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Suggested 
text for the 
amendment 

Subject to 
provisions of 
this Article 10, 
the Monthly 
Transmission 
Charges shall 
be paid to the 
TSP, in Indian 
Rupees , on 
monthly basis 
as per the 
provisions of 
the Sharing 
Regulations, 
from the date 
on wh ich an 
Element(s) has 
achieved COD 
or deemed to 
have 
achieved COD 
until the Expiry 
Date of this 
Agreement, 
unless 
terminated 
earlier and in 
line with the 
provisions of 
Schedule 4 of 
this 
Aqreement. 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

As per clause 6.2 of Referred clause is as per 
SBD and amendments 
thereof, issued by the 
Ministry of Power and 

the TSA, the TSP is 
eligible for payment 
of Transmission 
charges from the 
date of deemed hence, no change is 
COD. envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to.establish Intra-State Transmission system for" Establishment" of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

22. TSA 

23. TSA 

Clause No. and Existing 
provision 

Clarific~tion required 

ARTICLE: 10 BILLING AND As per Schedule 4 of TSA, 
PAYMENT OF calculation for Monthly 
TRANSMISSION CHARGES Transmission charges including 

incentive or penalty has been 
illustrated . It is understood that 

10.2 The Monthly clause 10.2 is the governing 
Transmission Charges for each agreement regarding availabil ity 
Contract Year including and incentive. Kindly confi rm the 
Incentive & Penalty payment same 
shall be calcu lated in 
accordance with the provisions 
of Schedule 4 of this Agreement 

10.3 Rebate & Late Payment 
Surcharge: The rebate and late 
payment surcharge shall be 
governed as per MERC MYT 
Regulations. 

ARTICLE: 10 BILLING AND 
PAYMENT OF 
TRANSMISSION CHARGES 

10.4 Any Disputed Bill , Default 
in payment by the L TTUs & 
Annual Reconciliation shall be 
governed as per MERC MYT 
Regulations and Transmission 
Pricing Framework in the State 
of Maharashtra 

As per MERC (MYT Regulations), it 
is understood from the clause that 
rebate is limited to only 1 %. Kindly 
confirm the same. 

Article 10 i.e ., Bi ll ing and payment of 
transmission charges is silent on 
parameters inter-alia Payment 
Security Mechanism & 
Establishment of Letter of Credit. 

In case of default in payment by 
L TTSU to TSP, kindly provide the 
detailed clauses Article 10 explicitly 
stating the parameters viz. 
Payment Security Mechanism & 
Establishment of Letter of Credit 
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Sugg_ested 
text for the 

Rati~nale fqr the 
Clarification or 

_ RE9PDCL Reply 

amendment ~ Amendment - - - -
To assess the risk of The provisions of TSA 
the project Document are amply 

clear in this regard and 
shall prevai l. 

To assess the risk of The provisions of TSA 
the project Document are amply 

clear in this regard and 
shall prevail. 

Please also refer Clause 
2.5.7 of RFP Document 
and guidelines of 
appropriate commission 
in this regard. 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra -State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI . Name of the 
No. document 

24. 

25. 

TSA 

TSA 
Clause 
12.1.1 

26. TSA 

Clause No. and Existing 
provision 

11.4 Force Majeure Exclusions 
11.4.1 
(g) Any error or omission in the 
survey report provided by BPC 
during the bidding process. 

Clause 12.1.1 

Change in Law means the 
occurrence of any of the 
fol lowing after the Bid 
Deadline resulting into any 
add itional recurring / non­
recurring expenditure by the 
TSP or any savings of the 
TSP .... 

Clarification required 

as generally being mentioned for 
Intra-state projects in Madhya 
Pradesh, Odisha etc. 

The survey report furnished by BPC 
has to be accurate and any error or 
omission has to be owned by the 
BPC. Professional fees including 
fees for survey report is also 
claimed by BPC. 

It is mentioned that in case any 
change in law event occurs on bid 
submission date or just prior to bid 
submission date, the bidders shall 
not have adequate time to 
understand the cost implication of 
such change in law event. Bidders 
cannot be exposed to such 
uncertainties and thereafter it is 
requested to consider any event 
after 7 days prior to bid deadline 
as Change in Law event. 

Furthermore, the bid submission is 
fixed at 12 noon. Whereas change 
in event could happen during the 
day even after 12 noon. Such 
clause can have serious 
implications on the viabi lity of the 
project. 

12 .1.2 Notwithstanding Any tax applied on the income or 
anything contained in this profits of the TSP need to be 

covered under change in law. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 
Please also refer Clause 
2.5 .7 of RFP Document. 
This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 

Please also refer Clause 
2.5.7 of RFP Document. 

Tax is an element This is as per the SBD 
beyond the control of and amendments 
the TSP. thereof, issued by the 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara}" through tariff based competitive bidding process. 

SI. 
No. 

27. 

28. 

Name of the 
document 

TSA 

RFP 

Clause No. and Existing 
provision 

Agreement, Change in Law 
shall not cover any change: 

a. Taxes on corporate income; 
and; 

Withholding tax on income or 
dividends distributed to the 
shareholders of the TSP. 

Clarification required 

Clause 13. 7 Kindly furnish the methodology of 
calculation of valuation of project 

If Agreement is terminated on asset. 
account of Force Majeure 
Events, non-requirement of any 
Element or Project during 
Construction, Nodal Agency's 
non-fulfilment of Ro le & TSP's 
Event of Default, the TSP shall 
be entitled for Termination 
Payment equivalent to 
valuation of Project Assets. 
Upon payment, the Nodal 
Agency shall take over the 
Project Assets . 

Clause 2.1 .2 As per QR, the capital expenditure 
under reference shall be as 
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Suggested·_ 
text for the -
amendment 

Rationale tort.he 
ClarificatiOn or -

Amendment 

Change in tax or 
introduction of any 
tax is covered under 
change in law. 

Tax rate applicable 
on the income or 
profits of the TSP is 
beyond the control of 
the TSP and to 
assume the same for 
35 years shall be a 
risk which is best 
assumed by the 
L TTCs accordingly 
this is to be 
reviewed. 
For clarity 

RE~PDCL ·Reply 

Ministry of Power and 
hence, no change is 
envisaged . 

Please also refer Clause 
2.5.7 of RFP Document. 

Valuation of project 
assets shall be done as 
per the prevailing 
industry practices. 
Further, please refer 
Clause 18.2 e) of TSA. 

For more cla [ity for The provisions of RFP 
submission of Document are amply 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara}" th rough tariff based competitive bidding process. 

SI. 
No. 

29. 

Name of the 
document 

RFP 

Clause No. and Existing 
provision 

"Experience of development of 
projects in the Infrastructure 
Sector in the last five (5) years 
with aggregate capital 
expenditure of not less than 
Rs...... . Crore or equivalent 
USD (calculated as per 
provisions in Clause 3.4 .1 ). 
However, the capital 
expenditure of each project 
shall not be less than Rs .. .. . . 
Crore or equivalent USO 
(calculated as per provisions in 
Clause 3.4.1 ). 

For this purpose, capital 
expenditure incurred on 
projects that have been 
commissioned/ completed at 
least seven (7) days prior to Bid 
Deadline shall be considered. 
The capital expenditure 
discussed above shall be as 
capital ized and reflected in the 
audited books of accounts of 
the Technically Evaluated 
Entity ..... ". 
Clause 2.11 

2.11 .1 Each Bidder shall submit 
the Bid accompanied by Bid 
Bond issued by any of the 
Banks listed in Annexure-17. 
The Bid Bond shall be valid for 
a period of thirty (30) days 
beyond the validity of the Bid. 

Clarification required 

capitalised and reflected in the 
audited books of accounts of 
Technically Evaluated Entity. 

In above regard, please clarify the 
following: 

Whether entire capital expenditure 
of various Project(s), meeting the 
value-wise threshold requirements 
of QR, as capitalised in last five 
years in the audited books of 
accounts of Technically Evaluated 
Entity, shall be considered. 

OR 

Whether only the capital 
expenditure incurred· in the last five 
years of such Project(s) , capitalised 
in last five years in the audited 
books of accounts of Technically 
Evaluated Entity, shall be 
considered. 

Verification of issued bid bond is 
done by the beneficiary bank of the 
BPC through SFMS platform from 
the issuing bank of the bidder. 

In above regard, BPC is requested 
to provide following details. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
appropriate QR 
credentials 

RECPDCL Reply 

clear in this regard and 
shall preva il. 

Bidder needs Requisite details have 
information for already been provided in 
issuance of Bid Bond the RFP document. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

30. RFP 

31. RFP 

<;laus_e No. and Existing 
provision 

Annexure 14 (Format of the Bid 
Bond) 
Addressee details are not 
mentioned in the beginning of 
the format 

Clarification required 

Bank account detai l of 
beneficiary along with IFSC 
code and Branch address 

Unique Identifier of the beneficiary 
(if applicable) (The unique identifier 
needs to be incorporated by the 
issuing bank in Field 7037 of the 
IFIN 760 COV/IFIN GOV while 
transmitting verification messages 
to the Beneficiary Bank through 
SFMS). 
Addressee details to whom Bid 
Bond is to be addressed are not 
mentioned in the Bid Bond Format. 
It is requested to mention the 
fo llowings at starting of the format: 

Annexure 14 (Format of the Bid Annexure 14 (Format of the Bid 
Bond) Bond) 
" .... In consideration 
the .. ...... .... ....... .. " 

of "To, 
Designation of officer 
Name of BPC 
Address of BPC 

In consideration 
the . ................... " 

of 

Clause 1.6.2.2 - BPC to get the GST registration 
and GST TAN registration in the 

The details and documents as name of SPV in the State of Project 
may be obtained by the BPC/ execution where supply of Goods 
project specific SPV in relation and Services shall take place. 
to the Project shall be handed 
over to the TSP on an as-is-
where-is basis, so that it may 
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Sugge~t~d 
text for-the 

Rationale for the 
ClarificatiQn or 

_ RECPDCL Reply 

amendment -• · -Amendment 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change Is 
envisaged. 
Further, the particu lars of 
BPC are mentioned at 
Pg. no. 7 of RFP. 

For immediate BPC will complete its 
commencement of responsibilities as listed 
execution of work by in the RFP documents. 
the SPV upon Please also refer to 
acquisition by the Clause 1.6 & 2.5. 7 of the 
successful bidder. RFP document. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

32. 

33. 

SPA 

ANNEXURE 
3 - FORMAT 
FOR 
EVIDENCE 
OF 
AUTHORIZE 
D 
SIGNATORY 
'S 
AUTHORITY 

Clause No. and Existing 
provision 

take fu rther actions to obta in 
Consents, Clearances and 
Permits 
Clause 1 .2 (i) 

"Acquisition Price" shall mean 
INR 

(Rupees 

_ only) [I nsert the value of the 
Acquisition Price, both in 

Clarification required . 

As per clause 1.2 (i) of the Share 
Purchase agreement, BPC is 
requ ired to provide audited financial 
statement as on the closing date for 
adjustment, if any, in regard to 
aggregate considera tion for 
acquisition of the SPV. 

figures and in words It is requested to BPC to furnish 
respectively], wh ich is the audited financial statement 
aggregate consideration within 15 days of the closing date. 
payable by the Selected Bidder 
towards purchase of the Sale 
Shares at par along with assets 
and liabil ities of the Company 
as on the Closing Date subject 
to adjustment as per the 
audited accounts of the 
Company as on the Closing 
Date; 
... Know all men by these 
presents, We 

...... .. .... . (name and address 
of the registered office of the 
Bidder. .. 

As per the format of Power of 
Attorney, the bidder is required to 
mention the name and reg istered 
office of the bidder. 

In case corporate office of the 
bidder is in different state than that 
of its reg istered office, can the 
bidder execute the Power of 
Attorney in the state of its corporate 
office? 

Page 21 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Audited financial Provisions of SPA shall 
statement is required prevai l. 
for accounting in the 
books of successful 
bidder to ascertain 
acquisition price on 
closing date. An 
undertaking that the 
audited fi nancial 
statements shall be 
provided within 15 
days from the closing 
date may be 
furnished by BPC for 
making the payment 
of acquisition price 
by successful bidder. 

For clarity 
simpl ification 
bidding process 

and PoA will be given on 
of stamp paper of the State 

where the person is 
executing it and getting it 
notarized. Since 
corporate office is 
generally the functional 
office of the company, 
Bidder can execute the 
PoA in the state of its 
corporate office if that is 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

34. 

Name of the 
document 

Clause No. and Existing 
provision 

Clause No. 2.5 The Bidding Process 
2.5, Section -
II of RFP ... ..... . 
Documents 

The initial period for conducting 
the e-reverse bidding should be 
2 hours which wi ll be extended 
by 30 minutes from the last 
received bid time, if the bid is 
received during the last 30 
minutes of the scheduled or 
extended bid time. 
Subsequently, it will be 
extended again by 30 minutes 
from the latest rece ived bid 
time . 

Clarification required 

Page 22 of 134 

Suggested­
text for the -­
amendment 

• Rationale· for the 
Clarification or 

Amendment -

2.5 
Bidding 
Process 

The As per revised 

The initial 
period for 
conducting the 
e-reverse 
bidding should 
be 2 hours 
which will be 
extended by 15 
minutes from 
the last 
received bid 
time, if the bid 
is received 
during the last 
15minutes of 
the scheduled 
or extended 
bid time . 
Subsequently, 
it will be 
extended 
again by 15 
minutes from 
the latest 
received bid 

Standard Bidding 
Documents, the 
bidders are required 
to quote single 
annual Transmission 
Charge from the date 
of SCOD of the 
project till expiry date 
in initial bid and in the 
e-RA. During e-RA, 
the initial time period 
for e-RA is 2 hours 
with extension of 30 
minutes from last bid. 

In this regard, it is 
submitted that the 
bidder is required to 
quote single number 
as annual 
transmission 
charges. Further, 
there is option for 
automatic reduction 
in e-RA portal. 
Therefore, the 
extension of 30 
minutes from last bid 
submission may be 
reduced to 15 

time. minutes. 

In case e- Further, in case the 
Reverse bidding extends 

RECPDCL Reply 

the seat of the Principal 
executinq the PoA. 
This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power. 
Hence, no change is 
envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
-kV AIS Sakoli (Dist. Bhar.dara)" through ta riff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
Bidding is not beyond office hours , 
completed by the e-RA may be 
20:00 Hrs paused and resumed 
(1ST), then the on the next working 
e-Reverse day as being 
Bidding shall followed by major 
be paused eps . providers 
and will including Mjunction 
resume on the etc. 
next working 
day at 10:00 
Hrs (1ST). The 
prevailing L1 
bidder at the 
time of pause 
on the 
previous day 
shall continue 
to be the L1 
bidder at 
resumption of 
e-Reverse 
Auction. On 
resuming, the 
e-Reverse 
Bidding shall 
conducted for 
60 minutes, 
which will be 
extended by 
15 minutes 
from the last 
received bid 
time, if the bid 
is received 
during the 
last 

Page 23 of 134 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

35. RFP 

36. RFP 

Clause No. and Existing 
provision 

Clarification required 

1 .5 The objective of the bidding RfP bid submission shall be 
process is to select a scheduled according ly. 
Successful Bidder pursuant to 
th is RFP, who shall acquire one 
hundred percent (100%) of the 
equity shares of .... ....... (Insert 
the name of SPV), along with all 
its related assets and liabilities 
as per the provisions of the 
Share Purchase Agreement, at 
the Acquisition Price to be 
intimated by the BPC, twenty 
(20) days prior to the Bid 
Deadline. 

2.3 Clarifications and Pre-Bid The response for clarifications 
Meeting sought by prospective bidders shall 

be provided at least 2 weeks prior to 
bid deadline , so that price 
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Suggested 
_text for the 

• amendment 
15minutes. 
Subsequently 

it will be 
' extended 
again by 15 
minutes from 
the latest 
received bid 
time. 

The above 
shall continue 
till the e­
Reverse 
Bidding gets 
concluded. 

R·ationale for the 
Clarification or . 

Amendment · 

. R,ECPDCL Reply 

For preparation and Bidder's understanding is 
submission of Rf P correct 
Bid on time. 

For preparation and Timelines as specified in 
submission of Rf P the RFP Document shall 
Bid on time. prevail. 
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Dated: 16.02 .2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for II Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

37. RFP 

38. TSA 

39. RfP 

Clause No. and Existing 
provision 

Clarification required 

2.3.1 The Bidders may seek implications, if any, can be 
clarifications or suggest accounted for in the RfP bid. 
amendments to the RFP by 
sending an emai l to the BPC at 
the email id indicated in Clause 
2.14 within the date and time 
mentioned in Clause 2.7.2. For 
any such clarifications or 
amendments, the Bidders 
should adhere to the format as 
per Annexure - 19. 
2.5 The Bidding Process 

The entire bidding process shall 
be cond ucted on electronic 
bidding platform created by 
MSTC Limited ... 

1 .3 SLDC Fee & Charges 

The payment of SLDC fee & 
charges, in accordance with 
relevant regulations of MERC, 
shall be the responsibility of the 
TSP. 

The event of Bid Submission shall 
be kept live on the MSTC portal at 
least 1 week prior to bid deadline. 

It is understood from MERC, MYT 
Regulations that SLDC charges & 
fee are to be payable by the 
L TTSUs and the TSP is not required 
to pay any fee & charges. 

In case of requirement of SLDC fee 
& charges, then kindly provided the 
SLDC fee & charges to be paid by 
TSP to SLDC. 

... . The TSP will be required to Kindly confirm whether 400/220/132 
establ ish the following Intra kV AIS Sakoli (Dist. Bhandara) is 
State Transmission Project, i.e. , generation pooling substation or 
Establishment of 400/220/132 load serving substation or 
kV AIS Sakoli (Dist. Bhandara). . intermediate Substation. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

For preparation and 
submission of RfP 
Bid on time. 

For 
estimation 
tariff 

realistic 
of the 

RECPDCL Reply 

Sufficient time shall be 
given to the bidders after 
creation of event on the 
MSTC portal. 

Payment of SLDC fees 
and charges as per 
re levant Regulations of 
MERC if applicable for 
TSP shall be borne by 
TSP only. 

For clarity 
determination 
tariff. 

and The information is 
in of already provided 

survey report. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish lntra:state Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

Clause No. and Existing 
provision 

Name of the 
Transmission 
Element 
Establishment of 
AIS Sakoli with 2 x 
500 MVA, 400/220 
kV ICTs & 2 x 315 
MVA, 400/132 kV 
ICTs with 1 x 125 
MVAr Bus Reactor 
at 400 kV level.. 

1 .6.1.1 

Sched 
uled 
COD 
24 
months 

Further, the actual location of 
Greenfield substations 
(Switching Stations or HVDC 
Terminal or Inverter Stations) in 
the scope of TSP: 
• For a Generati on Pooling 

Substation shall not be 
beyond 3 Km rad ius of the 
location proposed by the 
BPC in their Survey Report. 

• For Load Serving 
Substation with in the scope 
of TSP shall not be beyond 
5 Km radius of the location 
proposed by the BPC in 
their Survey Report. 

For an Intermediate Substation 
shall not be beyond 10 Km 

Clarification required Suggested -Rationale for the RECP[;)CL Reply 
text for the • Clarification o·r 
amendment ·Amendment 

Page 26 of 134 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

40. Cl. 5.1.4 of 
TSA 

Clause No. and Existing 
provision 

rad ius of the location proposed 
by the BPC in their Survey 
Report. 

d) Seeking access to the Site 
and other places where the 
Project is being executed , at its 
own risk and costs , including 
payment of any crop, tree 
compensation or any other 
compensation as may be 
required. 

Clarification required 

As per guidelines of revised pol icy 
issued by Govt of Maharashtra 
dated 02/11/2022 about giving 
compensation for land occupied for 
execution of very high-tension 
transmission lines in state: 

1) The compensation should be 
given at the double rate of the 
average determined by district/ 
sub divisional level evaluation 
committee for the area occupied 
by high tension tower on the 
basis of rates prevailing at that 
time in that concerned area as 
per ready reckoner or the 
average rate of land sell 
purchase in last 3 years. 

2) The compensation should be 
given at the rate of 15% of the 
average determined by district/ 
sub divisional level evaluation 
committee for the area occupied 
by line corridor of very high­
tension lines on the basis of 
rates prevailing at that time in 
that concerned area as per 
ready reckoner or the average 
rate of land sell purchase in last 
3 year whichever is more. 

3) In addition to compensation 
mentioned in above 2, 
compensation should be qiven 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder needs 
information for 
Proper estimation 

RECPDCL Reply 

Refer to Clause 2.5. 7 of 
the RFP. 
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Dated: 16.02.2026 

Clarifications to the RF P Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system.for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

Clause No. and Existing 
provision 

Clarification requir~d 

at the rate of 15% of the average 
determined by district! sub 
divisional level evaluation 
committee for the area occupied 
by line corridor of very high­
tension lines as 'No Use 
Allowance' on the basis of rates 
prevailing at that time in that 
concerned area as per ready 
reckoner or the average rate of 
land sell purchase in last 3 year 
whichever is more. 

4) In brief, for the area occupied by 
line corridor of ve,y high-tension 
lines 15% as per above 2 and 
additional 15 % as per above 3 
thus total 30% compensation 
will be payable. 

It is gathered that land sell purchase 
of last 3 years is not available, 
however, ready reckoner rate of 
concerned area is made available 
by Govt. of Maharashtra through 
https://igreval. 
maharashtra.gov.in/eASR2 .0/frmM 
ap.aspx. 

Accordingly, we understand that 
available ready reckoner rate of 
concerned area shall be considered 
while preparing the tariff bid. 

However, at the time of execution of 
project, in case of, increase in ready 
reckoner rate/ increase in average 
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Sug·gest~d 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

41 . RFP 

42. RFP 

43. RFP 

44. RFP 

C!ause No. and Existing 
provision 

Clause 1.6.2.1 (2): 
To obta in approval for laying of 
overhead transmission lines 
under Section 68 of Electricity 
Act, from the Government at 
least twenty (20) days prior to 
Bid Deadline. 
Clause 1.6.2.1 (4): 
To initiate process of seeking 
forest clearance, if required. 

Clause 1.6.2.2: 

Clarification required 

rate determined by district/ sub 
divisional level evaluation 
committee w.r.t. prevailing ready 
reckoner rate considered during 
bidding to determine the land 
compensation, the same shall be 
claimable under 'Change in law'. 

Kindly confirm our understanding. 
It is requested you to kindly provide 
present status of process initiated 
by BPC with regard to section 68 
approval. 

It is requested you to kind ly provide 
present status of Forest Clearances 
if any transmission line corridor area 
falling in wildlife forest / reserve 
forest/ mangroves. 

The details and documents as Please provide copy of all such 
may be obtained by the BPC/ document available with you from 
project specific SPV in relation the State Government and/or 
to the Project shall be handed Ministry of Power and/or kindly 

facilitate for State Support 
over to the TSP on an as-is- Agreement. 
where-is basis, so that 
it may take fu rther actions to 
obtain Consents, Clearances 
and Permits 
Clause 1.10 We request you to share all such 

documents or correspondence 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

The approval u/s 68 of 
Electricity Act will be 
shared with the 
successful bidder. 

BPC will complete its 
responsibilities as listed 
in the RFP documents. 
Please also refer Clause 
1.6 & 2.5.7 of the RFP 
document. 
Pursuant to the selection 
of the TSP, the support 
will be provided on case-
to-case basis, within 
applicable laws and 
regulatory framework. 

Pursuant to the selection 
of the TSP, the support 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/ 132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

45. RFP 

Clause No. and Existing 
provision 

The Ministry of Power and the 
appropriate state 
government(s) shall provide 
their support to the TSP, on 
best endeavor basis, in 
enabling the TSP to develop the 
Project. 
Clause 2.15.2 

Within ten ( 10) days of the issue 
of the Letter of Intent, the 
Selected Bidder shal l: 

a) provide the Contract 
Performance Guarantee in 
favour of the Nodal Agency 
as per the provisions of 
Clause 2.12 

b) execute the Share 
Purchase Agreement and 
the Transmission Service 
Agreement 

acquire, for the Acquisition 
Price, one hundred percent 
(100%) equity shareholding of 
[Insert the name of the SPV] 
from REC Power Development 
and Consultancy Limited , who 
shall sell to the Selected Bidder, 
the equity shareholding of 

Clarification required 

happened with MOP and State 
Government, this will help the TSP 
is taking further approvals for the 
project. 

BPC wil l appreciate that the 
completion of said activities by the 
Selected Bidder within ten ( 10) days 
after issuance of Loi is very 
stringent. 

Also, execution of SPV / signing of 
share purchase agreement is not 
within the control of TSP as it is 
dependent on certain regulatory 
approvals as well. We therefore 
request to consider at least 30 days' 
time for completion of these 
activities as well as provide a carve 
out for consequences if the delay is 
not on account of TSP. 
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• Suggested 
text for the . 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDC-L Reply 

will be provided on case­
to- case basis, within 
applicable laws and 
regulatory framework. 

Referred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

49. RFP 

50 . RFP 

51 . RFP 

Clause No. and Existing 
provision 

on the part of the Selected 
Bidder shall constitute sufficient 
grounds for cancellation of the 
Letter of 

Intent. In such cases, the BPC / 
its authorized representative( s) 
shall be entitled to invoke the 
Bid Bond of the Selected 
Bidder. 
Clause 2.4.3 

Clarification required 

The amendment to the RFP We understand that the BPC will 
shal l be notified to all the also continue to share amendments 
Bidders through the electronic 
bidding platform and shall be 
binding on them. 
Clause 3.6.1 

However, if no bid is received 
during the e-reverse bidding 
stage then the Bidder with 
lowest quoted in itia l 
transmission charges ("Initial 
Offer") during e-bidd ing stage 
shall be declared as the 
Successful Bidder, .... . . 

General 

/ corrigendum through emails as per 
the current practice. 

We request you to clarify, if two or 
more bidders quote the same initial 
offer which turns out to be prevailing 
lowest levelized tariff and no further 
discount is offered by any bidder 
during e-reverse auction. 

In such case what will be the 
modality BPC will follow for award of 
project. 

BPC to confi rm 
1) We request you to kindly 

accept the Board resolutions 
passed by Management 
Committees formed by the Board 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

The board meeting 
of Bidding Company 
/ TEE may not be 

RECPDCL Reply 

Bidder's understanding is 
correct . 

As per provisions of RFP, 
bidders have to quote 
transmission charges up 
to 2 decimal points. 
Therefore, it is practically 
not possib le to have 
same Initia l Offer from 
two or more bidders. 
However, if such 
situation arises, 
appropriate decision will 
be taken by the 
competent authority. 

1) No Change. The 
provisions of RFP 
Document are amply 
clear in this regard and 
shall prevail. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to es'tablish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through t ariff based competitive bidding process. 

SI. 
No. 

52. 

Name of the 
document 

RFP 

Clause No. and Existing 
provision 

ANNEXURE 22 - FORMAT 
FOR AFFIDAVIT 

Clarification required 

of Directors of Bidding Company 
and TEE / affil iate respectively 
and duly authorized by the Board 
of Directors for participation in 
various tenders issued by Govt. 
authorities in response to the RFP 
submission . 

2) We request you to clarify 
whether there are any 
deviations/addition in the 
RFP/TSA documents from the 
Standard Bidding documents 
(SBD) and if any, whether 
approval for the same has been 
taken or not. 

Please provide the list of the same, 
if anv. 
We understand that the declaration 
and details with respect to 
conviction and investigation is to be 
provided for Affiliate / Parent 
company of the Bidding company 
only if such an Affiliate / Parent 
company is being used for meeting 
financial / technical qualification 
requirements. 

Page 34 of 134 

• Suggested 
_ text for the 
amendment 

Rationale for the 
Clarification or_ 

Amendment 
scheduled till RFP 
submission. 

Thus, we request 
you to kindly 
consider the board 
resolution passed by 
the management 
committee formed by 
the board of 
directors' w.r.t. 
Authorization from 
Bidding Company 
and TEE. 

- RECPDCL Reply 

2) The RFP/ TSA 
Documents are as per 
the Standard Bidding 
Documents (SBDs) and 
subsequent amendments 
issued by the Ministry of 
Power, Gol; however, 
wherever requ ired, the 
provisions have been 
amended/ modified to 
align the same to meet 
the Intra State Ru les and 
Regulations stipulated by 
the GoM and applicable 
to the Project. 

The declaration and 
details with respect to 
Clause 2.1 .9 of RFP 
documents is to be 
provided by the bidding 
company including 
Affiliate / Parent 
company of the Bidding 
company being used for 
meeting finan cial / 
technical qual ification 
requirements as per 
Annexure 22 of the RFP 
document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sako~i (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

46. RFP 

47 . RFP 

Clause No. and Existing 
provision 

[Insert the name of the SPV], 
along with all its rela ted assets 
and liabil ities; 
Clause 2.15.2 

Stamp duties payable on 
purchase of one hundred 
percent (1 00%) of the equity 

sharehold ing of [Insert the 
name of the SPV], along with all 
its related assets and 

Clarification required 

We request you to provide 
Appl icable Stamp Duty Charges 
and Amount of Stamp Paper for the 
following agreements: 

i. Transmission Service 
Agreement 

ii. Share Purchase Agreement 
iii. Power of Attorney 
iv. Share Transfer Form 

liabil ities , shall also be borne by It will be helpful if you can specify 
the Selected Bidder. the name of 1st party and 2nd party 

for purchase of stamp papers. 
Clause 2.15.4 

Within five (5) working days of 
the issue of the acquisition of 
the SPV by the Successful 
Bidder, the TSP shall apply to 
the Commission for grant of 
Transmission License and 
make an appl ication to the 
Commission for the adoption of 
Transmission Charges, as 

required under Section - 63 of 
The Electricity Act 2003. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

Clause 2.15.4 The condition to 
may be apply for grant of 
reworded as transmission license 
below - and make appl ication 

for adoption of 
transmission 

Within ten (1 0) charges with in 5 
working days days is onerous. 
of the issue of Request to please 
the acquisition change the relevant 
of the SPV by provisions as per the 
the Successful suggested text in 
Bidder, the RFP and TSA 
TSP shall 
apply to the 
Commission 
for grant of 

RECPDCL Reply 

Please 
2.5.7 

refer Clause 
of the RFP 

Document. 

Name of the 1st party and 
2nd party would be as per 
respective document 
/agreement. 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 



383
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission s'ystem for" Establishment of 400/220/ 132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SL 
No. 

Name of the 
document 

48 . RFP 

Clause No. and Existing 
provision 

Clause 2.15.5 

If the Selected Bidder / TSP 

Clarification required 

It is requested to kindly clarify as to 
what will be the consequences if the 
Selected Bidders fails to comply 
with any of Its obligations under 
2.15.2, 2.15.3 and 2.15 .3 due to fails or refuses to comply with 

any of its obligations under reasons beyond the control of or not 
attributable to Selected Bidder / 

Clauses 2. 15.2 , 2.15.3 and TSP. 
2.15.4, and provided that the 
other parties are willing to As the consequences for failure to 
execute the Share Purchase comply the obligations under 
Agreement and REC Power 2.15.2, 2.15.3 and 2.15.3 is the 
Development and Consultancy cancellation of Letter of Intent (LOI). 
Limited is wil ling to sell the We request you to reconsider the 
entire equity shareholding of same as it would be unfair if LOI of 
[Insert the name of the SPV], selected bidder is cancelled due to 
along with all its related assets reasons beyond its control. 
and liabilities, to the Selected 
Bidder, such failure or refusal 
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Suggested -
text for the 
amendment 

Transmission 
License and 
make an 
application to 
the 
Commission 
for the 
adoption of 
Transmission 
Charges, as 
required under 
Section - 63 of 
The Electricity 
Act 2003. 

Rationale for the 
Clarification or • 

Amendment - -

- . ~ECPDCL Reply 

The provisions of RFP 
Document are amply 
clear in this regard and 
shall prevail. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

53. TSA 

54 . TSA 

Clause No. and Existing -
provision 

Clause 1.6.1.5 

Clarification required 

The TSP shall seek approval It is requested you to kindly clarify 
under Section 164 of Electricity whether process of obtaining 
Act, from CEA after acquisition authorization U/s 164 of Electricity 
of [Insert the name of the SPV], Act, 2003 would be in itiated by BPC. 
The approval shall be granted 
by CEA generally within 30 
days but in no case later than 
45 days from the date of receipt 
of application (complete in all 
aspects). 

If any of the conditions specified In view of the rationale provided 
in Article 3.1.3 is not duly here, it is requested to amend the 
fulfilled by the TSP even within provision regarding refund of 
three (3) Months after the time additional CPG on fulfillment of 
specified therein, then on and Conditions Subsequent. 
from the expiry of such period 
and until the TSP has satisfied 
all the conditions specified in 
Article 3.1.3, the TSP shall, on 
a monthly basis, be liable to 
furnish Long Term 
Transmission System Users 
additional Contract 
Performance Guarantee 
Rupees One Crore and Sixty­
Seven Lakh (Rs. 1 .67 Crore 
Only) within two (2) Business 
Days of expiry of every such 
Month. Such additional 
Contract Performance 
Guarantee shall be provided to 
Long Term Transmission 
System Users in the manner 

Page 35 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

It is suggested It may be 
that BPC may appreciated that 
initiate the obtaining approval 
process for U/s 164 takes 
obtaining considerable time. In 
approval U/s the interest of timely 
164 based on completion of 
the survey project, it is 
undertaken by suggested that BPC 
BPC. may initiate the 

process U/s 164. 
Additional CPG shall 
be recovered for the 
non-fulfillment of 
Conditions 
Subsequent. 
However, this 
additional CPG is 
then forming part of 
CPG and is being 
retained by Nodal 
Agency. 

Considering the fact 
that additional CPG 
is consequential 
guarantee for 
performance related 
to condWon 
subsequent, it is 
requested to review 
the provision and 
amend the provision 

RECPDCL Reply 

Ref erred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 

However, BPC will 
complete its 
responsibilities as listed 
in the RFP documents. 
This is as per SBD and 
amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 
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Clarifications to the RFP Documents for Selection of Bidder as transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

55. 

Name of the Clause No. and Existing 
document provision 

TSA 

provided in Art icle 3.1.1 and 
shall become part of the 
Contract Performance 
Guarantee and all the 
provisions of this Agreement 
shall be construed accordingly. 
Long Term Transmission 
System Users shall be entitled 
to hold and / or invoke the 
Contract 
Guarantee, 
add itional 

Performance 
including such 

Contract 
Performance Guarantee, in 
accordance with the provisions 
of this Aqreement 
Article 4.4 Extension of Time 

Clarification required • 

TSP is required to obtain certain 
clearances/ approval such as 
authorization u/s 164, Forest 
clearance, Grant of Transmission 
License and approval for adoption 
of tariff etc. In case if there is any 
delay in these approvals beyond 
stipu lated time, such delay shall be 
considered for extension of SCOD 
of the project and any consequential 
increase in cost shall be allowed 
through appropriate adjustment in 
the tariff. 

56 . TSA Article 5.1.2 TSP cannot be burdened with 
impact of unsuitability of the site or 

The TSP acknowledges and transmission line route due to 
agrees that it sha ll not be reasons beyond control. Therefore, 

Page 36 of 134 

- Sugge~ted 
text for the 
amendment 

Rationale for the -
Clariffcation or 

Amendm·ent 
to refund the 
additional CPG on 
fulfillment of 
Conditions 
Subsequent. 

RECP_DCL Reply-

Clearances/ Th is is as per SBD and 
approval such as amendments thereof, 
authorization u/s issued by the Ministry of 
164, Forest Power and hence, no 
clearance, Grant of change is envisaged. 
Transmission 
License and 
approval for adoption 
of tariff are not within 
the control of TSP 
once it has been 
applied after fulfilling 
all the necessary 
compliance , any 
consequential delay 
is required to be 
allowed. 
There may be This is as per SBD and 
number of reasons amendments thereof, 
for unsuitability of the issued by the Ministry of 

site or transmission 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV A!S Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

57. TSA 

58. TSA 

Clause No. and Existing 
provision 

relieved from any of its 
obl igations under this 
Agreement or be entitled to any 
extension of time or any 
compensation whatsoever by 
reason of the unsuitability of the 
Site or Transmission Line 
route(s) . 

Article 5.6 

Site regulations and 
Construction Documents 

The TSP shal l abide by the 
Safety Ru les and Procedures 
as mentioned in Schedule 3 of 
this Agreement 

The TSP shal l retain at the Site 
and make available for 
inspection at all reasonable 
times copies of the Consents, 
Clearances and Permits, 
construction drawings and 
other documents related to 
construction. 
Article. 6.4.1 

Clarification required 

suitable revision may be carried out 
in clause 5.1.2 . 

Inspection of Construction drawings 
and other documents related to 
construction may be deleted from 
clause no. 5.6. 

If the TSP fails to achieve COD for 
any Element of the Project or for the 

Liquidated Damages for Delay Project by SCOD, then the TSP is 
in achieving COD of Project by required to pay liquidated damages. 
TSP. It is noted that, Clause 6.4.1 of the 

TSA does not exclude delays 
caused due to a Force Majeure or 

Suggested 
text for the 
amendment 

Page 37 of 134 4 ~ 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

line route which are Power and hence, no 
beyond control of the change is envisaged. 

TSP. 

For such instances, 
suitable extension of 
time and appropriate 
adjustment in tariff 
shall be provided. 
Construction 
drawings and few 
specific documents 
may be proprietary/ 
confidential and is 
against commercial 
interest of the TSP. 

Further, bidders are 
requested to refer clause 
2.5.7 of the RFP. 

This is as per SBD and 
amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 

This is as per SBD and 
amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 
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Clarifications to the RFP Docu·ments for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

59. TSA 

Clause No. and Existing 
provision 

Article 11.3 Force Majeure 

A 'Force Majeure' means any 
event or circumstance or 
combination of events and 
circumstances including those 
stated below that wholly or 
partly prevents or unavoidably 
delays an Affected Party in the 
performance of its obligations/ 
roles under this Agreement, but 
only if and to the extent that 
such events or circumstances 
are not with in the reasonable 
control, directly or indirectly, of 
the Affected Party and could not 
have been avoided if the 
Affected Party had taken 
reasonable care or complied 
with Prudent Utility Practices: 

Clarification required 

Nodal Agency's default. This may 
well be a drafting oversight and may 
be clarified. 

The TSP should also not be liable to 
pay liquidated damages in the event 
the delay is not attributable to the 
TSP. Accordingly, it may be clarified 
that no damages will be payable in 
the event the delay is on account of 
Force Majeure or Nodal Agency's 
default. 

Page 38 of 134 

Suggested - · _ 
text for the. 
amendme-nt 

RationalEi. for the 
Clarification or 

Amendment 

Underlined text TSA 
may be added 
under Article 
11.3 : 

A 'Force 
Majeure' 
means any 
event or 
circumstance 
or combination 
of events and 
circumstances 
including those 
stated below 
that wholly or 
partly prevents 
or unavoidably 
delays an 
Affected Party 
or makes 
performance 
of obligation 

: RECPDCL Reply 

This is as per SBD and 
amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged . 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

60. TSA & RFP 

Clause No. and Existing 
provision 

Provisions in TSA 

(Provision 
fulfilment 
subsequent) 

related 
of 

to non 
condition 

Clarification required Suggested 
text for the 
amendment 

commercially 
unviable for 
the Affected 
Party in the 
performance of 
its obligations/ 
roles under this 
Agreement, 
but only if and 
to the extent 
that such 
events or 
circumstances 
are not within 
the reasonable 
control, directly 
or indirectly, of 
the Affected 
Party and 
could not have 
been avoided if 
the Affected 
Party had 
taken 
reasonable 
care or 
complied with 
Prudent Utility 
Practices: 

Page 39 of 134 J ~1 ~ w 

Rationale for the 
Clarification or 

Amendment 

The blacklisting of 
TSP for a period of 5 
years for default, 
failure to complete 

RECPDCL Reply 

Referred clause of the 
RFP documents issued 
dated 16.1 2.2025 is as 
per SBD and 
Amendments thereof, 

conditions 
subsequent 

issued by the Ministry of 
& Power and hence, no 

change is envisaqed. 
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Cl arifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

St 
No. 

Name of the 
document 

Clause No. and Existing 
provision 

3.3.6 

The Nodal agency, on the 
fa ilure of the TSP to fu lfil its 
obl igations , if it considers that 
there are sufficient grounds for 
so doing , apart from invoking 
the Contract Performance 
Guarantee under para 3.3.3 
may also in itiate proceed ings 
for blacklisting the TSP as per 
provisions of Article 13.2 of 
TSA. 

(Termination procedure for TSP 
event of default) 

13.2 

Further, the Nodal Agency may 
also initiate proceedings to 
blacklist the TSP & its Affi liates 
from participation in any RFP 
issued by BPCs for a period of 
5 years. 

Provisions in RFP 

(Non fulfilm ent of Obligations by 
TSP post issuance of Loi and 
post acquisition of SPV) 

2.15.8 

Clarification required 

Page 40 of 134 

• Suggested -
text for the -
amendment 

Rationale for the 
·- Clarification or 

Amendment 
annulment of award , 
and for indefinite 
period for error in 
onl ine and physical 
submission Is 
onerous and harsh 
on TSP. 

TSP's event of 
default covers a lot of 
activities , and if TSP 
fails to comply with 
even one activity, 
TSP is at risk of 
getting blackl isted. 

Further, TSA 
provides 
discretionary right to 
Nodal agency to 
decide whether TSP 
would be blacklisted. 

In case 
discrepancy 

of 
in 

submission , it is 
requested that BPC 
shall seek 

-RECPDCL Reply 



390
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakc!i (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing -
provision 

The annulment of the award, 
under Clause 2.15 .5 or 2.15.6 
of this RFP, shall be sufficient 
grounds for blacklisting the 
bidder, whose award has been 
annulled, for a period of five 
years or more, as decided by 
the National Committee on 
Transmission, provided that the 
blackl isting shall be done only 
after giving the bidder an 
opportun ity for showing cause. 

(Discrepancy in online and 
physical submission of selected 
bidder) 

3.6.1 

In case, there is a discrepancy 
between the online submission 
and physical documents, the 
bid would be out rightly rejected 
and the bidder shall be 
construed to have engaged in 
the fraudulent practice as 
defined in Clause 2.19.3 with 
consequences as mentioned in 
Clause 2. 19.2. Further, in such 
a case, the provisions of Clause 
2.5.6 U) shall apply. 

Clarification required 

Page 41 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
cla rification 
bidder and 
failure to 
clarification 

from 
upon 

provide 
and 

complete 
investigation only, 
should construe such 
activity as fraudulent 
practice. 

Hence it is requested 
to include blacklisting 
only in extreme 
cases and provide 
definite guidelines on 
Nodal Agency's right 
to blacklist bidders. 
Also in RFP, 
blacklisting for 
annulment of project 
award would be done 
by government, while 
in other cases it 
would done by Nodal 
Agency. It is 
requested that 
blacklisting rights 
shall only reside with 
government. 

RECPDCL Reply 
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Clarifications to the RFP. Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Estabiishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

61. TSA 

Clause No. and Existing 
provision 

13.3 Procedure for Nodal 
Agency's non-fulfilment of 
Role 

a. Upon the Nodal Agency not 
being able to fulfil its role under 
Article 4.2. the TSP may serve 
notice on the Nodal Agency, 
with a copy to CEA and the 
Lenders' Representative (a 
"TSP's Preliminary Notice"), 
which notice shal l specify in 
reasonable detail the 
circumstances giving rise to 
such non-fulfillment of role by 
the Nodal Agency. 

Clarification required 

Page 42 of 134 

Suggested· 
text for the 
amendment 

13.3 
Procedure for 
Nodal 
Agency's 
non-fulfilment 
of Role 

a. Upon the 
Nodal Agency 
not being able 

Rationale for the 
Clarification or 

Amendment 
The contract clauses 
as per TSA favors 
the Nodal Agency. 
All the termination 
rights are provided to 
Nodal Agency and 
the agreement does 
not provide the other 
party (TSP) right to 
terminate in case of 
default of Nodal 
Agency. 

to fulfil its role In absence of 
under Article termination right, 
4•2• the TSP TSP is at risk 
may serve I f 
TERMINATIO commercial y, i 

!:! notice on the 
Nodal Agency, 
with a copy to 
CEA and the 
Lenders' 
Representative 
(a "TSP's 
Preliminary 
Termination 
Notice"). 

Nodal agency fails to 
fulfill its assigned 
responsibilities, for 
example failure of 
Nodal Agency to pay 
the 
transmission 
charges. 

Also, 
methodology 
computation 
compensation 

quoted 

the 
for 
of 
to 

RECPDCL Reply 

Referred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

62 . 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

3.3.4 In case of inability of the 
TSP to fulfil the cond itions 
specified in Article 3.1.3 due to 
any Force Majeure Event, the 
time period for fu lfilment of the 
cond ition subsequent as 
mentioned in Article 3.1 .3, may 
be extended for a period of 
such Force Majeure Event. 
Alternatively, if deemed 
necessary, this Agreement may 
be terminated by the Nodal 
Agency by giving a Termination 
Notice to the TSP, in writing, of 
at least seven (7) days, with a 
copy to CEA and the Lenders' 
Representative in order to 
enable the Lenders to exercise 
right of substitution in 
accordance with Article 15.3 of 
this Agreement and the 
Contract Performance 
Guarantee shall be returned as 
per the provisions of Article 
6 .5.1. 

Clarification required 

Page 43 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
TSP, in case of 
mutual agreement to 
terminate, should be 
defined upfront. 

RECPDCL Reply 

3.3.4 In case of 
inability of the 
TSP to fulfi l the 

In case of delay in Referred clause of the 
SCOD due to FM RFP documents issued 
event, the provision dated 16.12.2025 is as 
gives discretionary per SBD and 

in 
right to Nodal Amendments thereof, 

conditions 
specified 
Article 

Agency to terminate issued by the Ministry of 
3.1.3 TSA after occurrence Power and hence, no 

due to any of FM event. There change is envisaged. 
Force Majeure should be gestation 
Event, the time 
period for 
fulfilment of the 
condition 

period of at least 6 
months after start of 
FM event. Post 
completion of 6 
months, both parties 

subsequent as may decide to 
mentioned in terminate the 
Article 3.1.3, contract on mutual 
may be agreement. In case 
extended for a of FM, there should 

not be any unilateral 
period of such right to terminate . 
Force Majeure Also , the 
Event. methodology for 

In case the 
Force Majeure 
Event 
continues 

computation of 
compensation to 
TSP, in case of 
mutual agreement to 
terminate, should be 

even after a defined upfront. 

period of one 
hundred and 
eighty (180)-
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
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SI. Name of the 
No. document 

Clause No. and Existing 
provision 

4.4 .2 In the event that an 
Element or the Project cannot 
be commissioned by its 
Scheduled COD on account of 
any Force Majeure Event as per 
Article11, the Scheduled COD 
shall be extended, by a 'day to 
day' basis for a period of such 
Force Majeure Event. 
Alternatively, if deemed 
necessary, the Nodal Agency 
may terminate the Agreement 
as per the provisions of Artic le 
13 .4 by giving a Termination 
Notice to the TSP, in writing, of 
at least seven (7) days, with a 
copy to CEA and the Lenders' 
Representative in order to 
enable the Lenders to exercise 
right of substitution in 
accordance with Article 15.3 of 
this Agreement. 

13.4 Termination due to Force 
Majeure 

13.4.1 In case the Parties could 
not reach an agreement 
pursuant to Articles 3.3.4 and 
4.4.2 of this Agreement and the 

Clarification required 

Page 44 of 134 

Suggested · Rationale f9r the •• 
texf for tffe •• -clarification or 
amendment 

days if 
deemed 
necessary, 
the Nodal 
Agency or 
TSP, upon 
mutual 
agreement 
may terminate 
the 
Agreement as 
per the 
provisions of 
Article 13 .4 by 
giving a 
Termination 
Notice to the 
other party, 

in writing, of at 
least seven (7) 
days, with a 
copy to CEA 
and the 
Lenders' 
Representative 
in order to 
enable the 
Lenders to 
exercise right 
of substitution 
in accordance 

Amendment 

RECPDCL Reply 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing 
No. document provision 

Force Majeure Event or its 
effects continue to be present, 
the Nodal Agency shall have 
the right to cause termination of 
the Agreement. In case of such 
termination, the Contract 
Performance Guarantee shall 
be returned to the TSP as per 
the provisions of Article 6.5.1. 

Clarification required 

Page 45 of 134 

Suggested 
text for the 
amendment 

with Article 
15.3 of this 
Agreement 
and the 
Contract 
Performance 
Guarantee 
shall be 
returned as per 
the provisions 
of Article 6.5.1. 

4.4.2 In the 
event that an 
Element or the 
Project cannot 
be 
commissioned 
by its 
Scheduled 
COD on 
account of any 
Force Majeure 
Event as per 
Article 11 , the 
Scheduled 
COD shall be 
extended , by a 
'day to day' 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 
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Cl arifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
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SI. Name of the Clause No. and Existing Clarification required • S_uggested , Rationale for the RECPDC[ Reply 
No. document provision text for the Clarification or -

-
amendmenf" Ameridinent . 

basis for a 
period of such 
Force Majeure 
Event. 

In case the 
Force Majeure 
Event 
continues 
even after a 
12eriod of one 
hundred and 
eighty {180} 
days if 
deemed 
necessary1 

the Nodal 
Agency or 
TSPI UQOn 
mutual 
agreement 
may terminate 
the 
Agreement as 
per the 

.. 
of provIsIons 

Article 13.4 by 
.. 

g1vIng a 
Termination 
Notice to the 
other party, in 
writing, of at 

Page 46 of 134 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the Clause ·No. and Existing 
No. document provision 

65. TSA 

Event of Def a ult, the TSP shall 
be entitled for Termination 
Payment equivalent to 
va luation of Project Assets. 
Upon payment, the Long Term 
Transmission System User 
shall take over the Project 
Assets 
13.5 Termination or 
amendment due to non-
requirement of any Element or 
Project during construction 

13.5.1 In case any Element or 
Project, which is under 
construction, is no longer 
required due to any reason 
whatsoever, the Nodal Agency 
may issue a notice to this effect 
to the TSP. 

13.5.2 Nodal agency may also 
issue notice to the TSP seeking 
their response to the proposed 
termination/ amendment (as 
the case may be) of the 
Agreement. The Nodal Agency 
shall issue copy of such notice 
to Lenders. In the notice, Nodal 
Agency shall also include an 

Clarification required Suggested 
text for the 
amendment 

Page49of134 h- ~ 

Rationale for the 
Clarification or 

Amendment 
project, guidelines on 
valuation of assets in 
such event to be 
provided. 

RECPDCL Reply 

Guidelines on Referred clause of the 
amendment of TSA RFP documents issued 
in case of non- dated 16.12.2025 is as 

requirement of any per SBD and 
Amendments thereof, 

element during issued by the Ministry of 
construction should Power. 
be clearly specified, 
especially the 
treatment of Quoted 
Transmission 
Charges and capital 
cost of element no 
longer required . 

For example , if 50% 
construction of an 
element is completed 
and that element is 
not required , how 
would the TSP be 
compensated for the 
capital cost of the 
element. 
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Clarification·s to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

66. 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

assessment of the physica l 
progress made by TSP in the 
Element/ Project (as the case 
may be) that is no longer 
required . 

13.5.3 The TSP sha ll neither 
carry out further Investment nor 
carry out any work on the 
Element/ Project (as the case 
may be) that is no longer 
required after delivery of the 
notice. 

13.5.4 After taking into account 
the comments of the TSP, the 
Nodal Agency may terminate 
the Agreement or amend it if 
both Parties agree to the 
amendment. 
12. Change in Law 

Clarification required 

Inclusion of change in acquisition 
price in Change in Law 

Page 50 of 134 

Suggeste~ 
text for the 
amendment 

- Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

As SPV acquisition Th is is as per the SBD 
price is part of capital and amendments 
cost of project, any thereof, issued by the 
change in Acquisition Ministry of Power and 
price after bidding hence, no change is 
would directly affect envisaged . 
the bidder 
commercially and it 
is totally beyond the 
control of TSP . 
Hence, it is 
requested to kindly 
allow change in 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

67. TSA 

Clause No. and Existing 
provision 

D)The TSP has agreed to make 
an application for a 
Transmission License to the 
Commission for setti ng up the 
Project on build, own, operate 
and transfer basis. 

Clarification required 

Page 51 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
acquisition price 
under CIL event. 

D)The TSP As per revised TSA, 
has agreed to asset to be 
make an transferred to Nodal 
application for 
a Transmission 
License to the 
Appropriate 
Commission 
for setting up 
the Project on 

agencypo~35yeara 
(BOOT). The assets 
created wou ld be 
Financial assets 
instead of Fixed 
assets . Under lndAS 

build, own, accounting 
operate and 

rules , 
of maintain depreciation 

basis . financial assets is 
not allowed. 

Further, TSP would 
be at risk of 
authorities levying 
18% GST upfront on 
construction revenue 
recognized on COD. 
Higher taxation 
would impact the 
project economics 
eventually leading to 
higher tariff for the 
Consumers. 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for.Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132. 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

68. TSA 

Clause No. and Existing 
provision 

5.5.6 

For any delay in commissioning 
any critical Element(s), as 
identified in Schedule 1 & 
Schedule 2 of this Agreement, 
beyond a period of 45 days 
shall lead to a sequestration of 
10% of the Contract 
Performance Guarantee. 

6.4.5 For avoidance of doubt, it 
is clarified that amount payable 
by TSP under this Article is over 
and above the penalty payable 
by TSP under Article 5.5.6 of 
this Agreement. 

Clarification required 

Page 52 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 
- Amendment ··_ • 

Under BOOT model, 
asset condition 
may degrade 
towards end of 
concession period 
due to lack of 
incentive for 
developer to 
maintain the asset by 
incurring 
capex. 

some 

Hence it is requested 
to continue with the 
BOOM model. 

5.5.6 For any Clause 13.1.b of TSA 
delay in allows upto 6 
commissioning months' delay in 
any critical of commissioning 
Element(s), as element after SCOD. 
identified in 
Schedule 1 & 
Schedule 2 of 10% sequestration 
this clause does not 
Agreement, cover any delay due 
beyond a FM or CIL event. If in 
period of 6 case all the elements 
months (as of projects are 
per clause declared as "critical 
13.1.b) unless 
extended by elements", TSP is 
Nodal Agency liable for 10% CPG 
due to FM/GIL sequestration. It is 
as per requested to kindly 
provisions of extend period 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change Is 
envisaged . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

69. TSA 

Clause No. and Existing 
provision 

1.2 Computation of Monthly 
Transmission Charges 

AA- Actual Availab il ity ; MTC­
Monthly transmission charges; 
Tmn = transmission charges for 
month "m" in contract year "n" 

For incentive 

a. If 98%< AA < 98.5%; 
MTC= Tmn*1; 

b. If 98.5% < AA< 99. 75%; 

MTG= Tmn* (AA 1 98.5 %); 

c. If AA> 99. 75%; 
MTC = Tmn* (99. 75 % /98.5 
%); 

Clarification required 

Page 53 of 134 

Suggested Rationale for the 
text for the Clarification or 
amendment Amendment 

th is beyond which CPG 
agreement, sequestration shall 
shal l lead to a occur to 6 months. 
sequestration 
of 10% of the 
Contract 
Performance 
Guarantee. 

Further, TSP should 
not be made liable 
for LD payments on 
account of delay in 
project / element 
commissioning more 
than as identified 
under clauses 6.4 .1 
and 6.4.2 

Incentive = The tariff for projects 
0.02 x Annual under TBCB has 
Transmission 
Charges x 
(Actual Annual 

seen a reduction of 
30%-50% as 
compared to RTM 

RECPDCL Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and the 
applicable laws of 
Maharashtra and 

Availability 
Target 
Availability) 

- projects. 
incentive 

The guidelines of appropriate 
for commission in this regard 

maintaining 
availability above 
target availability 

Target • • aids in increasing 

Availability: AC reliabil ity of the 
_98% & HVDC transmission system. 
_95% Incentive As the incentive is 
= 0_02 x reduced as per 

Annual revised provisionsl 
developers may 
increase the Quoted 
tariffs to compensate 

Transmission 
Charges x 
(Actual Annual 

_ which may result in _Availability 

from time to time and 
hence, no change is 
envisaged. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

70. 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

For Penalty 
d. If 95 % < AA < 98 % 

MTC = Tmn* (AA I 98 %); 

e. If AA< 95 % 

MTG = Tmn* (AA/98 %) - 0.02* 
(Tmn* (AA/98%)) 

3.3.4 Provided, that due to the 
provisions of Article 3.3.4, any 
increase in the time period for 
completion of conditions 
subsequent mentioned under 
Article 3.1 .3 , shall lead to an 
equal increase in the time 
period for the Schedu led COD. 
If the Scheduled COD is 
extended beyond a period of 
one hundred eighty (180) 
days due to the provisions of 
this Article 3.3.4, the TSP will 
be allowed to recover the 
interest cost during 
construction corresponding 
to the period exceeding one 
hundred eighty (180) days by 
adjustment in the 

Clarification required 

Page 54 of 134 

Suggested _ 
text for the-

- amendmenf 
Target 
Availability) 

Rationale for the -­
Clarification or 

Amendment 
increased 
electricity 

cost of 
to end 

consumer. Further 
there is no incentive 

Target for maintaining 
Availability: AC actual availability 
-98% & HVDC between 98% and 
-95% 98 .5%. 

3.3.4 Provided , 
that due to the 
provisions of 
Article 3.3.4, 
any increase in 
the time period 
for completion 
of conditions 
subsequent 
mentioned 
under Article 
3.1 .3, shall 
lead to an 
equal increase 
in the time 
period for the 
Scheduled 
COD. The TSP 

Hence it is requested 
to continue with 
existing provisions 
for penalty and 
incentive calculation. 
In event of FM/CIL 

.. 
event, prov1s1ons 
under revised TSA 
do not provide for 
any adjustment in 
transmission 
charges for a period 
of 180 days. TSP is 
allowed to recover 
interest cost during 
construction for 
period exceeding 
180 days. 

will 
allowed 

be As iarge portion 
to (70%) of project cost 

RECPDCL Reply 

Referred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
· kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

63. TSA 

Clause No. and Existing 
provision 

Clause 5.8 

"Remedial Measures: 

The TSP shall take all 
necessary actions for 
remedying the shortfall in 
achievement of timely progress 
in execution of the Project, if 
any, as intimated by the 
Independent Engineer and/ or 
CEA and/ or the Nodal Agency. 
However, such intimation by the 
Independent Engineer and/ or 
CEA and/ or the Nodal Agency 
and the subsequent effect of 
such remedial measures 
carried out by the TSP shall not 

Clarification required 

Page 47 of 134 

Suggested 
text for the 
amendment 

least seven (7) 
days, with a 
copy to CEA 
and the 
Lenders' 
Representative 
in order to 
enable the 
Lenders to 
exercise right 
of substitution 
in accordance 
with Article 
15.3 of this 
Agreement . 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

This is very stringent Referred clause of the 
clause and provides RFP documents issued 
for agreement dated 16.12.2025 is as 
termination at the per SBD and 

Amendments thereof, 
subjective discretion issued by the Ministry of 
of Nodal Agency. Power and hence, no 
Request to modify change is envisaged. 
the clause as: 

...... If the shortfalls 
as intimated to the 
TSP are not 
remedied to the 
satisfaction of the 
CEA and/ or the 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/i32 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing 
No. -document provision 

64 . TSA 

relieve the TSP of its 
obligations in the Agreement. 
Independent Engineer and/ or 
CEA and/ or the Nodal Agency 
may carry out random 
inspections during the Project 
execution, as and when 
deemed necessary by it. If the 
shortfalls as intimated to the 
TSP are not remedied to the 
satisfaction of the CEA and/ 
or the Nodal Agency, this 
Agreement may be 
terminated by the Nodal 
Agency by giving a 
Termination Notice to the 
TSP, in writing, of at least 
seven (7) days, with a copy to 
CEA and the Lenders' 
Representative in order to 
enable the Lenders to 
exercise right of substitution 
in accordance with Article 
1_5.3 of this Agreement." 
13.7 Termination Payment 

13.7.1 

If Agreement is terminated on 
account of Force Majeure 
Events, non-requirement of any 
Element or Project during 
Construction , Long Term 
Transmission System User's 
non-fulfilment of Role & TSP's 

Clarification required - -

Page 48 of 134 

_Sugge~ted 
texf for tt"le 
amendment 

Rationale for the 
Clarification or 
• Amendment 

Nodal Agency, it 
may refer the same 
to the Appropriate 
Commission for 
appropriate action. 

Guidelines on 
valuation of project 
assets conducted 
should be provided 
to ensure there is no 
ambiguity. 

Further if TSA is 
terminated during 
operating period of 

RECPDCL Reply 

Referred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

71. 

Name of the 
document 

TSA 

Clause No. and Existing 
provision 

Transmission Charges in 
accordance with Schedule 9. 

18. 1 The Nodal Agency shall 
appoint an agency/ company as 
Independent Engineer (IE) .... .. . 

Responsibilities of IE include 
progress monitoring, ensuring 
quality, determ ine costs of 
works/services, determine 
valuation of project assets, 
assist parties in dispute 
resolution. 

Clarification required 

Page 55 of 134 

Suggested 
text for the 
amendment 

recover the 
interest cost 
during 
construction 
correspond in 
g for the 
period of 
FM/CIL event 
by adjustment 
in the 
Transmission 
Charges in 
accordance 
with Schedule 
9. 

Rationale for the 
Clarification or 

Amendment 
is funded through 
debt, repayment of 
which does not start 
till COD, any delay in 
SCOD leads to 
higher interest bu ilt 
up . This severely 
affects the project 
economics of 
developer. Hence it 
is requested to allow 
for recovery of 
interest cost during 
construction for 
entire period of 
FM/CIL event. 
It is requested to not 
appoint an external 
agency (Independent 
Engineer-IE) and the 
Nodal Agency to 
execute the functions 
such as progress 
monitori ng , quality 
assurance, 
determination of 
works/services, 
valuation of projects 
assets. 

Any delay in 
appointment of IE 

RECPDCL Reply 

Referred clause of the 
RFP documents issued 
dated 16.12.2025 is as 
per SBD and 
Amendments thereof, 
issued by the Ministry of 
Power and hence, no 
change is envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Docu rnents for Selection of Bidder as Transmission Service Provider to e'stablish Intra.State Transmission system for" Establishment o·f 400/220/132 

kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

72. 

73. 

Name of the 
document 

Clause No. and-Existing 
provrsi<5n -

3.1 Satisfaction of Conditions 
Subsequent by the TSP 

c. Execute th is Agreement; 

3.1 .3 The TSP agrees and 
undertakes to duly perform and 
complete the following activities 
within six (6) months from the 
Effective Date .... . . 

To obtain the Transmission 
License for the Project from the 
Commission ; 

Clarification required 

While the TSP will apply to the 
respective commission for grant of 
license, time required for the 
issuance is beyond the control of 
TSP once the application is made. 
We request to modify the clause 
suitably to incorporate the above. 

Page 56 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment-
would delay the 
project execution. 

Further addition of an 
external agency 
would also be an 
additional expense 
which would 
eventually result in 
tariff increase. 
Since the execution 
of TSA will require 
coordination with the 
CTU, it is requested 
that the TSA be 
executed before 
project acquisition by 
the project SPV in 
the interest of saving 
time. This will also 
facilitate early 
completion of the 
project critical 
activities 

RECPDC_L Reply 

As per revised TBCB 
Guidelines and SBDs 
issued by MOP, Gol, 
TSP on the date of 
acquisition of SPV from 
the BPC will enter into a 
Transmission Service 
Agreement (TSA) with 
the Nodal Agency. 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

74. SPA 

75. TSA 

Clause No. and Existing 
provision 

Clause 3.5 

The Selected Bidder hereby 
acknowledges and agrees that 
after the date of acquisition of 
one hundred percent (100%) of 
the Shares of the Company by 
the Selected Bidder as per 
Clause 3.3, (a) the authority of 
the BPC in respect of the Bid 
Process shall forthwith cease 
and any actions to be taken 
thereafter regarding the Bid 
Process will be undertaken by 
the Centra l Transmission Utility 
of India Limited themselves, (b) 
all rights and obligations of the 
BPC shall cease forthwith, (c) 
all other rights and obligations 
of the Company shall be of the 
TSP and (d) any decisions 
taken by the BPC on behalf of 
the Company prior to the date 
of acquisition, shall continue to 
be binding on the Company 
and/or Central Transmission 
Uti lity of India Limited as the 
case may be. 
Article 10. Billing And Payment 
of Transmission Charges of 
TSA 

10.1 Subject to provisions of 

Clarification required 

We understand that acquisition 
price towards acquisition of one 
hundred percent (100%) of the 
equity shareholding of the 
Company, communicated to bidder 
would include all liabilities 
pertaining to SPV prior to closing 
date. Please confirm 

We request authority to clarify and 
share Procedure to be adopted for 
the billing and payment of 
Transmission charges including 
Payment security mechanism. 

Page 57 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder's understanding is 
generally in order. 

provide The provisions of TSA This will 
clarity 
understanding 
TSP upfront 

/ Document are amply 
to clear in th is regard and 

for shall prevail. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmis.sion system for" Establishment of 400/220/132 
kV AIS Sako Ii (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

76. RFP 

77. RFP 

78. TSA 

Clause No. and Existing 
provision 

this Article 10, the Monthly 
Transmission Charges shall be 
paid to the TSP, in Indian 
Rupees, on monthly basis as 
per the provisions of the MERC 
MYT Regulations, from the date 
on which an Element(s) has 
achieved COD until the Expiry 
Date of this Agreement, unless 
terminated earlier and in line 
with the 
provisions of Schedule 4 of this 
Agreement. 
1.6.1.5 The TSP shall seek 
approval under Section 164 of 
Electricity Act, from 
Government of Maharashtra 
after acquisition of Sakoli 
Power Transmission Limited .. 
The approval shall be granted 
by Government of Maharashtra 
upon receipt of application 
(complete in 
all aspects ). 
Scope of Bid Process 
Coordinator (BPC) 

To obtain approval for laying of 
overhead transmission lines 
under Section 68 of Electricity 
Act, from the State Government 
at least twenty (20) days prior to 
Bid Deadline. 

Clarification required 

MYT regulations do not specifically 
cover the Procedure to be adopted 
for the billing and payment of 
Transmission charges specifically 
for the TBCB Projects. 

In MYT regulation it is not 
mentioned whether STU/Nodal 
agency will open letter of credit in 
favour of TSP. 

Please share the procedure for 
obtaining approval under Section 
164 of the Electricity Act for a 
Transmission Service Provider 
(TSP). Additionally, kindly specify 
the role of the Bid Process 
Coord inator (BPC) in securing this 
approval. 

Kindly provide the status of 
approval for laying of overhead 
transmission lines under Section 68 
of Electricity Act for this project. 

12.1 Change Law 1. We understand that any change 
in the guidelines related to Right of 

• a chanqe in the interpretation Way (RoW) / land compensation 

in 

Page 58 of 134 

-5uggested 
text for the _ 
amerldment --

Rationale for. the 
Clarification or 

Amendment" -

RECPDCL Reply 

potential impact of Please also refer Clause 
such regulations. 2.5.7 of RFP Document. 

This approval is very Please refer clause 1.6 
crucial before start and 2.5.7 of the RFP. 
the execution work. 

This approval is very The approval u/s 68 of 
crucial before start Electricity Act wi ll be 
the execution work. shared with the 

successful bidder. 

This will provide RFP documents are 
clarity / amply clear. 
understanding to 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

79. RFP 

Clause No. and Existing 
provision 

or application of any Law by any 
Indian Governmental 
Instrumentality having the legal 
power to interpret or apply such 
Law, or any Competent Court of 
Law; 
• the imposition of a 
requirement for obtain ing any 
Consents, Clearances and 
Permits wh ich was not required 
earlier; 
• a change in the terms and 
conditions prescribed for 
obtaining any Consents, 
Clearances and Permits or the 

Clarification required 

issued by the Central Government, 
State Government, District 
Magistrate, or any other 
Government Authority shall be 
treated as a Change in Law. 
Accordingly, the TSP shall be 
entitled to claim the resulting 
financial impact. 

2. We understand that any change 
in MERC guidelines regarding 
SLDC/RLDC charges or any other 
regulatory charges shall also be 
treated as a Change in Law, and the 
TSP shall be entitled to claim the 

inclusion of any new terms or impact. 
conditions for obtaining such 
Consents , Clearances and Kindly clarify. 
Permits; 
Sr No. 12 of Clause No. 2.5 .2 As per the requirement, the Format 
Technical Bid comprising for Illustration of Affiliates 

(Annexure 12) must be submitted 
along with duly certified 

Format for Il lustration of documentary evidence, such as the 
Affiliates at the most seven (7) Register of Members, Demat 
days prior to Bid Deadline, duly Account Statement, Share 
certified by Company Secretary Certificate, Annual Return filed with 
and supported by documentary the ROC, etc. 
evidence (Annexure 12). 

Certified copy of the Register of 
Members / Demat Account 
Statement, Share Certificate, 
Annual Return filed with ROC 
etc. submitted as documentary 
evidence along with Annexure 
12 

We are participating in the bid 
through our parent company; 
however, the entire amount is being 
invested by our affi liates/Wholly 
Owned Subsid iary. Therefore, we 
are required to submit the 
documents of our affiliate as 
mentioned above. 

Suggested 
text for the 
amendment 

Page59of134 ~/ ~ 

Rationale for the 
Clarification or 

Amendment 
TSP upfront for 
potential impact of 
such changes. 

RECPDCL Reply 

Yes, Bidder's 
understanding is correct 
for the given case. The 
Bidder shall submit al l the 
supporting documents 
required documents 
except the Annual Return 
filed with the ROC for the 
given case. 
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Clarifications to the RFP boc'uments for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through t ariff based competitive bidding process. 

SI. Name of the 
No. document 

80. RFP Sakoli -
Page no 107 
to 108 

Clause No. and Existing 
provision 

ANNEXURE 14 - FORMAT OF 
THE BID BOND 
FORMAT OF THE 
UNCONDITIONAL AND 
IRREVOCABLE BANK 
GUARANTEE FOR BID BOND 

Clarification required -

We wish to inform you that our 
affiliate company was newly 
incorporated on 19.07.2025, and its 
first Financial Year will close on 
31.03.2026. According ly, the 
Annual Return with the ROC has not 
yet been filed , and is therefore 
currently not available. 

In this regard, we presume that the 
Annual Return is not applicable for 
submission at th is stage, as it has 
not yet become due for filing . We 
will submit all the required 
documents except the Annual 
Return filed with the ROC. 

Kindly confirm the same. 

Page 60 of 1 34 

-

Suggested 
text for the 
amendment 

Ra~ionale for the 
CJarification or 

Amendment 

We request to Amendment 
provide the 
below details 
of the 
department for 
preparation of 
the Bank 
Guarantee, 
without below 
details the 
Bank will not 
issue the BG 
and Structured 
Financial 
Messaging 
System 
(SFMS). 
Bank Account 

RECPDCL Reply 

Requisite details have 
already been provided in 
the RFP document. 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

81. 

82. 

83. 

RFP _Sakoli_ 
Page no 109 
to 110 

General 

RFP _Sakoli_ 
Page no 83 

Clause No. and Existing 
provision 

ANNEXURE 14 A- FORMAT 
OF THE SURETY BOND FOR 
BID SECURITY 
FORMAT OF THE SURETY 
BOND 
2.2 Submission of Bid by the 
Bidder 

Note 
Additionally, in case 
construction experience is 
used, a certificate(s) from the 
statutory auditors stating the 
payments received and the 
concerned client( s) stating the 
works commissioned during the 
past 5 years in respect of the 
projects specified above . In 
case a particular job/ contract 
has been jointly executed by 
the Bidder ( as part of a 
consortium ), it should further 
support its claim for the share in 
work done for that particular 
job/ contract by producing a 
certificate from its statutory 
auditor or the client. 

Clarification required 

We envisiged that we can submit 
SURETY BOND FOR BID 
SECURITY for any !RDA approved 
insurance company or any list will 
be qive by BPC. Please confirm . 
We understand that since this 
tender is being submitted entirely 
through the online mode, there is no 
requirement for signing each page 
of the RFP issued by BPC by the 
authorized signatory of the bidder. 
Kindly confirm whether construction 
experience payment received 
during the last five financial years 
can be considered, even if the 
project has been completed in the 
current financial year. 

Page61 of134 

Suggested 
text for the 
amendment 

Holder Name : 
Bank Account 
Number: 
Bank Name: 
IFSC Code: 

Rationale for the 
Clarification or 

Amendment 

Clarification 

Clarification 

Clarification 

RECPDCL Reply 

Yes , Bidders 
understanding is 
general ly in order. 

Yes, Bidders 
understanding is 
generally in order. 

Please refer Clause 2.1 .2 
of RFP, which is amply 
clear in this regard . 
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Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

84. 

85. 

86. 

RFP Sakoli 
Page no 131 

TSA 

TSA 

87. TSA 

Clause No. and Existing 
provision 

Clarification required 

ANNEXURE 21 - FORMAT Kindly confirm whether bidder to 
FOR FINANCIAL BID Quoted quote the Transmission Changes 
Transmission Charges . . . . . .. . . .. Including GST or Excluding GST 

Please confirm 
Clause 5.1.2 BPC to clarify, what are the 

The TSP acknowledges and determining factors/criteria for 
agrees that it shall not be deciding the unsuitability of site and 

relieved from any 

of its obligations under this 
Agreement or be entitled to any 
extension of 

time or any compensation 
whatsoever by reason of the 
unsuitability of 

the Site or Transmission Line 
route(s). 
Clause 5.5.6 

For any delay in commissioning 
any critical Element(s), as 
identified in Schedule 1 & 

Schedule 2 of this Agreement, 
beyond a period of 45 days 
shall lead to a 

sequestration of 10% of the 
Contract Performance 
Guarantee. 

transmission line route? 

As a general practice, the CERC 
considers any request for extension 
of time post COD of the Project. 
BPC to clarify that whether the 10% 
of CPBG will be invoked even when 
such delay is caused due to FM 
events and without adjud ication on 
the validity of such claims? 

Clause 2.2.2 BPC to clarify the following : 

Post the Expiry Date of this 
Agreement, the TSP shall 

Page 62 of 134 

Suggested 
text for the 
amendm·ent 

Rationale for the 
Clarification or 

Amendment 
Clarification 

RECPDCL Reply 

RFP documents are 
amply clear. 

Bidder needs Provisions of RFP 
information for Document are amply 
proper estimation clear in this regard and 

shall prevail. 

Please also refer Clause 
2.5 .7 of the RFP 
document and Clause 
5.1.4 of TSA document. 

Bidder needs the The provisions of RFP 
information for Document are amply 
proper estimation clear in th is regard and 

shall prevail. 

Bidder needs the The transfer of all project 
information for assets along with 
proper estimation substation land, right of 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

88. TSA 

89. TSAand SPA 

Clause No. and Existing 
provision 

ensure 
Assets 

transfer of Project 
to MSTU or its 

successors or an agency as 
decided by the Government of 
Maharashtra at zero cost and 
free from any encumbrance and 
liability. 

The transfer shall be completed 
within 90 days of expiry of this 
Agreement failing which MSTU 
or 

its successors or an agency as 
decided by the Government of 
Maharashtra shall be entitled to 
take over the Project Assets 
Suo moto 
Clauses 4.1(f) and 4.2.1(e) 

These clauses provide 
assistance by TSP to the 
Arbitrators as required for the 
performance of their duties and 
responsibilities. 
Execution of the TSA and SPA. 

Clarification required 

a. Who will be responsible for 
O&M of the Project post Expiry 
Date till the Project is 
transferred as the Agreement 
will automatically terminate on 
Expiry Date? 

Whether the TSP will be paid for the 
O&M for the period post Expiry Date 
till the Project is transferred if the 
TSP will manage the O&M post 
Expiry Date? 

BPC to provide the definition of 
Arbitrators used as defined term 

As per the provisions of the Indian 
Stamp Act, the execution of the 
Share Purchase Agreement ('SPA') 
and the Transmission Service 
Agreement ('TSA') should be made 
on the stamp papers of INR 1200 
and INR 500 respectively. The 
relevant provisions of the Indian 
Stamp Act are provided below: 

Page 63 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs 
information 
proper estimation 

Bidder needs 
information 
proper estimation 

way and clearances shall 
be completed at the end 
of 35 years from COD of 
the Project. All the 
expenditure till the 
transfer of all project 
assets along with 
substation land, right of 
way and clearances shall 
be borne by TSP. 

the This is as per the SBD 
for and amendments 

thereof, issued by the 
Ministry of Power. 

the Kindly refer Clause 2.5.7 
for of the RFP Document. 
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Dated: 16.02.2026 

Cla rifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested _ Rationale for the RECPDCL Reply 
No. do-cument provision text for the Clarification or -

iuriendrrient Amendment 
s Docu Stamp Indian 
N. ment Paper Stamp 

for Act, 1899 
Executi ('Act') 
on read with 
(in INR) Delhi 

Schedul 
e 1A 
('Schedu 
le') 

1 . Share Section 5 
Purch 1200 of Act 
ase read with 
Agree ( i) Item 
ment no. 5(b) 

of 
Schedule 
- sale of 
shares in 
an 
in corpora 
ted 
company: 
Rs. 
1000/-, 
(ii) Item 
5(c) 
Arbitratio 
n: Rs. 
50/-, (iii) 
Item No. 
34 
Indemnity 

Rs. 
100/-. 

Page 64 of 134 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing · Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
2. Trans Section 5 

missio 500 of Act 
n read with 
Servic (i) Item 
e 5(c), 
Agree agreeme 
ment nt ( other): 

Rs . 50/-, 
(ii) Item 
No. 37, 
guarante 
e: Rs. 
50/-, (iii) 
Item No. 
34, 
indemnity 

Rs. 
100/-, 
and 
others. 

BPC to confirm the amount of stamp 
papers on which the execution of 
the SPA and TSA will be executed. 

90. RFP for RFP, Clause 1.6. Clause no. We request BPC to confirm the Bidder needs the Referred clause of the 
Selection of 1.6.1 .5 - Scope of timelines within which the information for RFP issued dated 
Bidder as Transmission Service Government of Maharashtra shall proper estimation 16.12.2025 is as per SBD 
Transmission Provider 

grant the section 164 to the TSP. and amendments 
Service thereof, issued by the 
Provider Ministry of Power and 

Page 65 of 134 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through t ariff based competitive bidding process. 

SI. Name of the 
No. document 

91 . 

92. 

Transmission 
Service 
Agreement 

RFP for 
Selection of 
Bidder as 
Transmission 
Service 
Provider 

Clause No. and Existing 
provision 

The TSP shall seek approval 
under Section 164 of Electricity 
Act, from Government of 

Maharashtra after acquisition of 
(Sakoli), The approval shall be 
granted by Government of 
Maharashtra . 
Clause 5.1.2 

Clarification required 

Further, in case of delay in grant of 
section 164 approval beyond the 
specified days by Government of 
Maharashtra, will this qual ify as 
Force Majeure (FM) event under 
TSA, and we can get relief as per 
TSA. 

BPC to clarify, what are the 
determining factors/criteria for 

The TSP acknowledges and deciding the unsuitability of site and 
agrees that it shall not be transmission line route? 
relieved from any of its 
obligations under this 
Agreement or be entitled to any 
extension of time or any 
compensation whatsoever by 
reason of the unsuitability of the 
Site or Transmission Line 
route(s). 

Request for Proposal 
Notification , 
Disclaimer 
This RFP may be withdrawn or 
cancel led by the BPC at any 
time without assigning any 
reasons thereof. BPC further 
reserves the right, at its 
complete discretion to reject 
any or all of the Bids without 
assigning any reasons 
whatsoever." 

BPC to clarify that in case of 
unsuitability of the spaces that are 
provided by the existing TSP for the 
scope of work , who shal l be held 
responsible? 

We would like to mention that it will 
be unreasonable on the part of BPC 
to reject a bid without assigning any 
reason . Since the BPC can be 
construed as 'state' under the 
Constitution, conduct of BPC ought 
to be transparent and as such BPC 
cannot take any decision without 
assigning proper reason/ 
justification . 

Page 66 of 134 

Suggested 
text for the 
amendment · 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

hence, no change is 
envisaged. 

Bidder needs the Provisions of RFP 
information for Document are amply 
proper estimation. clear in this regard and 

Bidder needs 
information 
proper estimation . 

shall prevail. 

the This is as per the SBD 
for and amendments 

thereof, issued by the 
Ministry of Power. The 
provisions of RFP shall 
prevail. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli {Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required 
No. document provision -

93. 

94. 

95. 

RFP for Definition: It needs to be noted that this 
Selection of Conflict of Interest" A Bidder definition is vague and wide in as 
Bidder as shall be considered to be in a much as it only requires that an 
Transmission Conflict of Interest with one or entity is able to have access; it is 
Service more Bidders in the same immaterial whether information was 
Provider bidding process if they have a accessed or not, just the fact that a 

relationship with each other, party is in a position to access 
directly or through a common information or influence bid of 
company, that puts them in a another party is enough. As far as 
position to have access to this aspect is concerned , this 
information about or influence definition should be amended. 

for 
of 

the Bid of another Bidder 

Annexure-B, 
Clause 3.3 provides that "the 

RFP 
Selection 
Bidder as Bidder shall disclose the name 

and address of agents and 
representatives, and Indian 

Transmission 
Service 
Provider 

Transmission 
Service 
Agreement 

Bidder shall disclose their 
foreign principals or 
associates". 
Clause 3.4 states that "the 
Bidder shall disclose the 
payments to be made by them 
to agents/brokers or any other 
intermediary, in connection with 
this bid". 
TSA ARTICLE: 11 
Clause no. 11 .4 .1 

(g) Any error or omission in the 
survey report provided by BPC 
durinq the biddinq process 

This should further cover any 
conflict-of-interest situation 
between the BPC and any of the 
bidder. 
BPC is requested to clarify the 
rationale for having this clause? We 
understand that The Bidder is free 
to engage any consultant as long as 
it is under the purview of applicable 
law. 

We request BPC to remove the 
point no g form the Force Majeure 
Exclusions. 

Page 67 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
Bidder needs the 

RECPDCL Reply 

This is as per the SBD 
information for and amendments 
proper estimation . 

Bidder needs the 
information for 
proper estimation 

thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 

Bidder needs the Referred clause of the 
information for RFP documents issued 
proper estimation dated 16.12.2025 is as 

per SBD and 
amendments thereof, 
issued by the Ministry of 



417
Dated: 16.02.2026 

Clarifications tci the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for'' Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

96. 

97. 

Transmission 
Service 
Agreement 

Transmission 
Service 
Agreement 

Clause No. and Existing 
provision 

TSA ARTICLE: 13 
Clause no.13. 7 
Termination Payment -
If Agreement is terminated on 
account of Force Majeure 
Events, non-req uirement of any 
Element or Project during 
Construction, Nodal Agency 
non-fulfilment of Role & TSP's 
Event of Default, the TSP shall 
be entitled for Termination 
Payment equivalent to 
valuation of Project Assets. 
Upon payment, the Nodal 
Agency shall take over the 
Project Assets. 
TSA ARTICLE: 3 
Clause No. 3.3.4 
Provided, that due to the 
provisions of th is Article 3.3.4, 
any increase in the time period 
for completion of conditions 
subsequent mentioned under 
Article 3.1.3, shal l lead to an 
equal increase in the time 
period for the Scheduled COD. 
If the Scheduled COD is 
extended beyond a period of 
one hundred eighty (180) days 
due to the provisions of this 
Article 3.3.4, the TSP wi ll be 
al lowed to recover the interest 
cost during construction 
corresoondinq to the period 

Clarification required 

As there is no mechanism for 
termination payment. We request 
BPC to provide the mechanism for 
compensating the cost incurred by 
the TSP for construction of asset, in 
case of non-requirement of any 
element during construction stage. 

What is the rationale for only IDC 
recovery and no other expenditure 
like project cost overrun (such as 
overheads & price variation etc.) 

Page 68 of 1 34 

Suggested­
"text for tbe 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder needs the 

- _ RECPDCL Reply 

Power and hence, no 
change is envisaged. 
Provisions of the TSA are 

information for amply clear in this regard 
proper estimation. and shall prevail. 

Bidder needs the 
information for billing 
purpose. 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

98. 

99. 

100 . 

Transmission 
Service 
Agreement 

Transmission 
Service 
Agreement 

Transmission 
Service 
Agreement 

Clause No. and Existing 
provision 

exceeding one hundred eighty 
(180) days by adjustment in the 
Transmission Charges in 
accordance with Schedule 9. 
TSA ARTI CLE: 8 
8.2 Target availabi lity 
The Target Availabi lity of each 
Element and the Project shall 
be 98%. 
TSA ARTICLE: 12 
Payment on account of Change 
in Law 12.4.1 
The payment for Change in Law 
shall be th rough a separate Bill. 
However, in case of any change 
in Monthly Transmission 
Charges by reason of Change 
in Law, as determined in 
accordance with this 
Agreement, the Bi lls to be 
raised by the Nodal Agency 
after such change in 
Transmission Charges shall 
appropriately reflect the 
changed Monthly Transmission 
Charqes. 
Schedule 9 
Methodology for determining 
the Relief Under Force Majeure 
Event & Change in Law during 
Construction Period . The relief 
in the form of revision in tariff 
due to Force Majeure Event 
leading to extension of 
Scheduled COD for a period 
beyond one hundred eighty 

Clarification required 

As per previous TSA, target 
avai labi lity was at project level not 
for each element. We request BPC 
to maintain target avai lability at 
Project level only. 
BPC is requested to provide the 
format and timeline for submission 
of sperate bill of sperate bill for 
settlement of CIL events? 

What is the rationale for the 
increase in Transmission Charges 
as stated above shall be applicable 
on ly if the value of increase in 
Transmission Charges as 
calculated above exceeds 0.30% 
(zero-point three percent) of the 
quoted Transmission Charges of 
the TSP. 

Page 69 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs the RFP documents 
information for (including TSA) are 
proper estimation. amply clear in this 

regard . 

Bidder needs the The provisions of TSA 
information for are amply clear in this 
proper estimation . regard and shall prevail. 

Bidder needs 
information 
proper estimation 

the This is as per the SBD 
for and amendments 

thereof, issued by the 
Ministry of Power. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish ln.tra-State Transmission system for" Establishment of 400/220i132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

( 180) days and/ or Change in 
Law during the construction 
period shall be as under: Lff = 
[(P x d)l -,- [1-( 1+ d)"(-n)] 

101. RFP for ANNEXURE 22 - FORMAT 
Selection of FOR AFFIDAVIT 
Bidder as 
Transmission 
Service 
Provider 

102. RFP for Annexure no. 15- format for 
Selection of Contract Performance 
Bidder as Guarantee/ Last Para 
Transmission Notwithstanding anything 
Service . . .. .. .. . . . .. .. . (365) days 
Provider thereafter. This BANK 

GUARANTEE shall be 
extended from time to time for 
such period, as may be desired 
by .......... .. ......... [Insert name 
of the Selected Bidder or Lead 
Member in case of the 
Consortium or SPV]. 

Clarification required 

We would like to mention that with 
reference to the RFP Clause 2.1.9 
Bidders shall confirm a notarized 
affidavit as per Annexure 22. 

Please note for large 
conglomerates signing on behalf of 
all the affiliates can run into 
hundreds of numbers and different 
geographies, is practically 
impossible. 
We request you to allow Annexure-
22 to be signed by the Authorized 
signatory of the Bidding company 
on behalf of Bidding entity only. 
Kindly note that the Government 
banks are not issuing the contract 
Performance Guarantee. 
We request BPC to modify the last 
Para of the Performance Guarantee 
format as highlighted in red font 
below: 
Notwithstanding anything 
.. .. .. . . . . .. .. .. (365) days thereafter. 
This BANK GUARANTEE &A-al-I may 
be extended from time to time for 
such period, as may be desired 
by.............. ..... .. [Insert name of 
the Selected Bidder or Lead 
Member in case of the Consortium 
or SPV and .... . .... ..... ........... .. 
[Insert name of the Bank] . 

Page 70 of 1 34 

Suggested 
text for the 
amendment 

_ Rationale for the 
Clarification or · 

Amendment 

Bidder needs the 
information for 
preparation of 
techno-commercial 
bid. 

RECPDCl Reply 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 

Bidder needs 
information 
proper estimation 

the This is as per the SBD 
for and amendments 

thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged . 
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Dated: 16.02.2026 

Clarifications to the RFP Document s for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

103. 

104. 

105. 

Transmission 
Service 
Agreement 

Transmission 
Service 
Agreement 

Transmission 
Service 
Agreement 

Clause No. and Existing 
provision 

TSA ARTICLE: 1 
Defi nit ions and Interpretations 
Independent Engineer" shall 
mean an agency/ company, 
appointed by Nodal Agency in 
accordance with the Guidelines 
for Encouraging Competition in 
Development of Transmission 
Projects 
TSA ARTICLE: 18 
18.3 Remuneration of 
Independent Engineer 
TSA ARTICLE: 1 
Definitions and Interpretations 
Definition of Nodal Agency 
Nodal Agency" sha ll mean 
Maharashtra State 
Transmiss ion Utility (MSTU) , 
which shall execute and 
implement the Transmission 
Service Agreement (TSA); 

As per the TSA, the counter 
signing authority is L TTCs 

Clarification required 

We understand that as the 
Independent Engineer to be 
appointed by Nodal Agency 
(MSTU), The fee and charges of the 
Independent Engineer shall be paid 
by MSTU and TSP does not have to 
consider any fee and charges of the 
Independent Engineer in its bid. 

The proviso to the defin ition states 
that while taking major decisions, 
MSTU shall consult CEA on 
technica l matters and any other 
matter if it feels necessary. 
BPC is requested to provide clarity 
on what would constitute 'major 
decisions'; further, what would be 
the nature of consultation is not 
clear, whether such consultation 
wou ld be binding or just advisory in 
nature? Further, there is an element 
of discretion as well on the part of 
MSTU, wh ich should be done away 
with. 
As per MYT 2024 - "STU is 
responsible for rais ing transmission 
bills , collection and disbursement of 
transmission charges to lnSTS 
transmission licensees." 

Therefore, we request that for TSA 
also, the counter signing authority 

Page 71 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs the Please refer Article 18 of 
information for TSA, which is amply 
proper estimation clear in this regard. 

Bidder needs the 
information for 
proper estimation 

Bidder needs 
for information 

proper estimation 

This is as per the SBD 
and amendments 
thereof, issued by the 
Ministry of Power and 
hence, no change is 
envisaged. 

Please refer TSA which 
has al ready been issued , 
wherein counter signing 
authority is MSETCL 
(STU ) 
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Dated: 16.02.2026 

Clarificati'ons to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission syst'em for" Establishment of 400/2.20/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

106. General General Queries 

107. Transmission Payment Security Mechanism 
Service 
Agreement & 
MYT 
Regulation 

108. Transmission 
Service 
Agreement & 
MYT 
Regulation 

Payment Security Mechanism 

Clarification required 

should be STU to collect payments 
and disburse to the selected TSP. 
We have gone through the BPC 
report on various utilities payment 
track and have observed "C" rating 
for MSEDCL. 
Therefore, we request to kindly 
provide the payment security 
mechanism for TSP's. 
As per the TSA, MYT Regulation 
2024 shall govern the "Disputed 
Bills, Default in payment by Nodal 
Agency & Annual Reconciliation", 
however, TSA and MYT regu lation 
2024 doesn't specify any clause 
regarding the payment security 
mechanism in MYT. 

Therefore, we request you to kindly 
provide the applicable clause 
regarding the payment security 
mechanism in MYT Reg ulations 
2024. 
As per the TSA, MYT Regulation 
2024 shall govern the "Disputed 
Bills, Default in payment by Nodal 
Agency & Annual Reconci liation", 
however, TSA and MYT regulation 
2024 doesn't specify any clause 
regarding the payment security 
mechanism in MYT. 

In view of the above, do we need to 
adopt the payment security 
mechanism for this project as 
adopted by MSEDCL by 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs Provisions of RFP 
information for documents are amply 
proper estimation clear bidders are further 

requested to refer clause 
2.5.7 of RFP and the 
regulations of 
appropriate commiss ion . 

Bidder 
information 

needs Please refer Clause 2.5.7 
for of RFP Document. 

proper estimation 

Bidder needs 
for information 

proper estimation 

As per provisions of 
MERC MYT Regulations, 
2024, STU raises 
monthly bill for Intra-
State Transmission 
Charges on every 
Transmission System 
User (TSU) and al l TSUs 
are making payment of 
Transmission Tariff to 
STU. Upon receipt of 
payment from TSUs, 



422
Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

109. 

Clause No. and Existing 
provision 

Survey report Page 162 & 163 of 177 
of BPC 

110. Survey 
Report 

In Survey Report Scope of work 
SI. No-5 

Clarification required 

Transmission 
regulation? 

Open Access 

Further, what are the next steps if a 
beneficiary defaults in payments, 
how the TSPs payment can be 
secured? 

With reference of survey report 
provided by BPC, from AP 52 
onwards TSP has to construct 2 nos 
of single circuit lines, in place of one 
220 kV D/C line for 220 D/c line from 
Sakol i(New) to Bhandara . 
BPC requested to confirm the same. 

In Survey report MC 39 to MC 43 is 
mentioned in angle schedule, we 
understand that MC means Multi 
circuit towers please confirm. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder needs the 
information for 
proper estimation 

RECPDCL Reply 

STU makes the payment 
to Transmission 
Licensees on monthly 
basis. Further, as per the 
provisions of MERC 
Regu lations, TS Us 
provide Letter of Credit to 
STU for 2 months 
estimated billing. 

MERC in its Order dated 
28 March, 2025 in Case 
The route provided by 
the survey report is 
indicative in Nature. TSP 
shall carry out the detail 
survey of the proposed 
transmission line and 
can optimise the ROW 
acquisition req uirement 
by using the double 
circuit towers as 
applicable. Bidders are 
requested to refer clause 
2.5.7 of the RFP fo r all 
other 
information . 

required 

RFP documents are 
amply clear in this 
regard . 
Further, the route 
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Dated: 16.02.2026 

Clarifications to the RFP Documents to"r Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

111. Survey 
Report 

Clause No. and Existing 
provision 

Clarification required 

132 kV D/C line from 400 kV BPC also requested to Confirm 
AIS Sakoli (New) to 132 kV below queries if MC 39 to MC 43 
Sakoli (existing) are multicircuit towers 

1. Whether the Multi circuit towers 
from MC 39 to MC 43 line are 
mandatorily required and to be 
routed through the existing 132 kV 
D/C line corridor. 

2. If so then the owner of the 
existing 132 kV D/C line will provide 
permission to modify the existing 
towers from double circuit to new 
multi-circuit configuration. 

3. Who will be responsib le for 
availing shutdown and dismantling 
Existing 132 D/C towers. 

4. Whether bidders are permitted to 
use an underground cable from MC 
39 to Gantry (Existing Sakoli S/s) 
within the same existing 132 kV D/C 
line corridor. 

In Survey Report Scope of work 
SI No-3 

BPC is requested to clarify: 

220 kV D/C line from 400 
AIS Sakoli (New) to 220 
Bhandara (existing ) 

kV 1.Between AP-52E and AP-52F, 
kV the proposed route passes at an 

approximate distance of 14-15 
meters from an existing tower. 
Further, between AP-52E and AP-
52F, after crossing an existing 220 
kV power line, the proposed route 
connects with an existing 132 kV 

Page 74 of 134 

Suggested - - Rationale for the 
text for the Clarification or 
amenanient Amen-dment 

RECPDC_L Reply 

provided by the survey 
report is indicative in 
Nature. TSP shall carry 
out the detail survey of 
the proposed 
transmission line and 
can optimise the ROW 
acquisition requirement 
by using the double 
circuit towers as 
applicable . Bidders are 
requested to refer clause 
2.5.7 of the RFP fo r all 
other 
information. 

required 

Bidder needs the The route provided by 
information for the survey report is 
proper estimation indicative in Nature. TSP 

shall carry out the detail 
survey of the proposed 
transmission line and 
can optimise the ROW 
acquisition requirement 
by using the double 
circuit towers as 
applicable. Bidders are 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

Clause No. and Existing 
provision 

112. RFP 
Establishmen 
t of 
400/220/1 32 

for Space shall be provided by 
existing/proposed utility for 
following. However, In case of 
land constraints TSP may opt 
for GIS bays /Acq uire suitable 
land adjacent to the kV AIS Sakoli 

(Dist. 
Bhandara)" 
dated 
16.12.2025 

substations) 

113. RFP for General Queries 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara )" 

Clarification required 

line, which is technically not 
feasible. 

BPC is requested to kindly provide 
a revised route and survey report. 

2. Three existing power lines are 
crossing between AP-54 and AP-
55. 

BPC is requested to confirm 
whether it is perm itted for the 
proposed overh ead crossing for 
existing lines to cross multiple 
existing power lines with in a single 
span . 
In order to have equal platform for 
bidding it is requested BPC may 
specify requirement of AIS or GIS 
bays at existing substation. 

At present we understand that at 
220 kV AIS Bhandara (Existing), 
132 kV AIS Sakoli (Existing), 
132 kV AIS Morgaon Arjuni 
(Existing) & 132 kV AIS Deori 
(Proposed) substation, AIS bays 
are envisaged, kindly confirm our 
understanding. 
Coordinates Sakoli S/s is provided 
we understand this land is already 
in possession of STU/BPC and shall 
be provided to TSP, kindly confirm 
our understanding 

Suggested 
text for the 
amendment 

Page 75 of 134 J ~-
~ ~ 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

requested to refer clause 
2.5.7 of the RFP for all 
other 
information. 

required 

Bidder needs Bidders Understanding is 
information for 
proper estimation 

correct However, in 
case of land constraint 
TSP may opt for GIS 
bays or procure adjacent 
land. 

Scope of RFP shall 
prevail 

Bidder needs Survey Report alongwith 
information for Proposed location of 
proper estimation Sako Ii S/s has been 

issued to the bidders. 

The acquisition of land 
for new substation is in 



425
Dated: 16.02.2026 

Clarifications to the RFP Documents fo r Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

11 4. 

11 5. 

dated 
16.12.2025 

RFP for 
Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

RFP for 

Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

General Queries 

General Queries of 220 
Bhandara SS Extension 

KV 

Clarification required 

We understand that for extension of 
220 kV Bhandara SS (Existing) , 132 
kV Sakoli (Existing) SS, 132 kV 
Morgaon Arjuni (Existing) SS, 132 
kV Deori (New) SS, TSP does not 
require any engineering approval 
from owner of the S/s, TSP can 
construct bays under present scope 
as per CEA construction guidelines . 

Kindly provide the below-mentioned 
existing drawings for extension of 
220 kV Existing Bhandara AIS 
Substation: -

1. SLD including present 
scope 

2. General arrangement 
indicating present scope 

3. Electrical layout plan and 
section drawing 

4. Earthmat Layout 
5. Structu re layout plan and 

section 
6. VMS layout 

Page 76 of 134 

Suggested 
text for th~ 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder needs 
for information 

proper estimation 

· RECPDCL R~ply 

the scope 
Further, the 
(Intermediate 
station) shall 
beyond 10 km 

of TSP. 
substat ion 

sub­
not be 

ra dius of 
the proposed location. 

Execution of work in the 
existing substations sha ll 
be as per RFP and in 
coordination wi th the 
substation in charge. 
However, CEA 
construction guidelines 
shall be followed. 

Bidder 
information 

needs Please refer Appendix A 
for for available information . 

proper estimation 
For further detai ls the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation in 

charge . 



426
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

116. RFP for General Queries of 132 KV 
Establishmen Sakoli SS Extension 

t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

117. RFP for General Queries of 132 KV 
Establishmen Morgaon Arjuni SS Extension 

t of 
400/:?20/132 

Clarification required 

7. ACDB & DCDB feeder 
distribution layout 

8. Control room building layout 
9. Cable trench layout 
10. DSLP Layout 
11. Existing SAS Make Model 

and SAS Architecture 
12. Existing Bus Bar 

configuration 

Kindly provide the below-mentioned 
existing drawings for extension of 
132 kV Existing Sakoli AIS 
Substation : -

1. SLD including present 
scope 

2. General arrangement 
indicating present scope 

3. Electrical layout plan and 
section drawing 

4. Earthmat Layout 
5. Structure layout plan and 

section 
6. VMS layout 
7. ACDB & DCDB feeder 

distribution layout 
8. Control room building layout 
9. Cable trench layout 
1 0. DSLP Layout 
11. Existing SAS Make Model 

and SAS Architecture 
Existing Bus Bar configuration 
Kindly provide the below-mentioned 
existing drawings for extension of 
132 kV Existing Morgaon Arjuni AIS 
Substation: -

Page 77 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs Please refer Appendix A 
for for available information . information 

proper estimation 
For further details the 
bidders are requested to 
visit the si te and 
ascerta in the necessary 
details in coordination 
with the substation in 
charge. 

Bidder needs Please refer Appendix A 
for for available information. information 

proper estimation 



427
Dated: 16.02.2026 

Clarifications to the RFP Documents fo r Selection of Bidder as Transmission Service Provider to ·establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

kV AIS Sakoli 
(Dist . 
Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

118. RFP for General Queries 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clarification required 

1. SLD including present 
scope 

2. General arrangement 
indicating present scope 

3. Electrical layout plan and 
section drawing 

4. Earthmat Layout 
5. Structure layout plan and 

section 
6. VMS layout 
7. ACDB & DCDB feeder 

distribution layout 
8. Control room building layout 
9. Cable trench layout 
10. DSLP Layout 
11 . Existing SAS Make Model 

and SAS Architecture 
12. Existing Bus Bar 

configuration 

We understand that 220kV & 132 kV 
Gantry support structure drawings 
at 220 kV Bhandara SS (Existing), 
132 kV Sakoli (Existing) SS, 132 kV 
Morgaon Arjuni (Existing) SS, 132 
kV Deori (New) SS are suitable for 
extension. Kindly confi rm 

Page 78 of 134 

Suggested -
text for the 
amendment 

Rational_e for the 
Ctarification or 

Amendment 

RECPDCL Reply 

For further detai ls the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation in 
charge. 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document 

Bidder needs Please refer Appendix A 
information for for available information . 
proper estimation 

For further detail s the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation in 
charge . 

Please also refer Clause 
no 2.5.7 of the RFP 
Document 



428
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No~ document 

Clause No. and Existing 
provision 

119. RFP for General Queries of 132 KV 
Establishmen Deori (New) SS 

t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

120. RFP for 
Establishmen 
t of 
400/220/132 
kV AlS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

B.1.1 Insulation Coordination of 
SPECIFIC TECHNICAL 
REQUIREMENTS FOR 
SUBSTATION Page-150 

7 Given Parameters 
Max. radio interference voltage 
for frequency between 0.5 MHz 
and 2MHz 
132 kV: - 1000 micro- volts 
at 266 kV rms 

Clarification required 

Kindly provide the below-mentioned 
drawings for 132 kV Deori (New) 
AIS Substation: -

1. SLD including present 
scope 

2. General arrangement 
indicating present scope 

3. Electrical layout plan and 
section drawing 

4. Earthmat Layout 
5. Structure layout plan and 

section 
6. VMS layout 
7. ACDB & DCDB feeder 

distribution layout 
8. Control room building layout 
9. Cable trench layout 
10. DSLP Layout 
11. SAS Make Model and SAS 

Architecture 
12. Bus Bar configu ration 

As per standard Practice 
Max. radio interference voltage for 

frequency between 0.5 MHz and 
2MHz 
132 kV: - 500 µV at 92kV rms 

All Equipment's in transmission 
sector are being supplied with these 
parameters. We understand that 
TSP can consider equipment 
complying with parameters as per 
CEA construction guidelines. 

Page 79 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs Please refer Appendix A 
information for for available information. 
proper estimation 

For further details the 
bidders are requested to 
visit the site and 
ascerta in the necessary 
details in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document 

Bidder needs Bidders understanding is 
for correct. information 

proper estimation 



429
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder a·s Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

121. RFP for 
Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

122. RFP for 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara )" 
dated 
16.12.2025 

123. RFP for 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(D ist. 
Bhandara)" 
dated 
16.12.2025 

Clau~e No. and Existing 
provision 

Clarification required Suggested 
text for the 

~ • amendment 

8.1.1 Insulation Coordination of 
SPECIFIC TECHNICAL 
REQUIREMENTS FOR 
SUBSTATION Page-150 

5(ii): - Switch ing Impulse 

Switching impulse is applicable only 
for 400kV and above. The value 
460kVp given for 220 kV against 
Switching Impulse withstand 
voltage is the value applicable for 
one minute power frequency dry 
and wet withstand voltage (rms) 

withstand voltage (250/2500 Kindly Confirm 

micro sec.) dry and wet 

220 KV: - 460 KVp 
8.1.1 Insulation Coordination of 
SPECIFIC TECHNICAL 
REQUIREMENTS FOR 
SUBSTATI ON Page-150 

(6) Corona Extinction Voltage 

220 kV: - 156 kV 

132 kV: - 105 kV 
B.2 .3.2 Isolators (AIS) 

400 kV, 220 kV, 132 kV earth 
switch for line isolator shall be 
suitable for induced current 

Corona extinction voltage is 
applicable only for 400kV and 
above. 

Not applicable for 145kV isolators. 

Kindly Confirm 

Page 80 of 134 

Rationale for the 
_ Cl~rification or 

Amendment 

RECPDCL Reply 

Bidder needs Specifications provided 
information for in RFP shall be followed. 
proper estimation 

Further, relevant CEA 
technical specifications 
shall be followed. 

Bidder needs Specifications provided 
information for in RFP shall be fo llowed. 
proper estimation 

Bidder needs Specifications provided 
information for in RFP shall prevail. 
proper estimation 



430
Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

124. RFP for 
Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

switching duty as defi ned for 
Class-B. 

B.1 .2 (i x) Switching scheme of 
SPECIFIC TECHNICAL 
REQUIREMENTS FOR 
SUBSTATION Page-151-152 

125. RFP for General Queries of 220 KV 
Establishmen Bhandara SS Extension 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

126. RFP for General Queries of 132 KV 
Establishmen Sakoli SS Extension 

t of 
400/220/132 

Clarification required 

TSP understand that provided 
configuration diameter for present 
and future bays for 400 kV is 
indicative only. 

In order to optimum util ization of 
land TSP may modify the 
configuration keeping overall scope 
intact. 

Please confirm availability of 
Peripheral Unit in case of 
Distributed Bus bar at 220kV 
Bhandara AIS substation. 
Also confirm availability of Port in 
Central Unit for integration of 
extension Bays. 

Please confirm availability of 
Peripheral Unit in case of 
Distributed Bus bar at 132 kV Sakoli 
AIS substation. 

Page 81 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder 
information 

needs Bidders understanding is 
for correct. 

proper estimation 

Bidder needs Please refer Appendix A 
information 
proper estimation . 

for for avai lable information . 
For fu rther details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs Please refer Appendix A 
information for for avai lable information. 
proper estimation For further details the 

bidders are requested to 
visit the site and 



431
Dated: 16.02.2026 

Clarifications to the RFP oo·cuments for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establish·ment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

kV AIS Sakoli 
(Dist. 
Bhandara )" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

Clarification required 

Also confirm avai labi lity of Port in 
Central Unit for integration of 
extension Bays. 

127. RFP for B.1 .2 (ix) Switching scheme of 
SPECIFIC TECHNICAL 
REQUIREMENTS FOR 
SUBSTATION Page-151-152 

TSP understand that provided 
configuration diameter for present 
and future bays for 400 kV is 
indicative only. 

Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara )" 
dated 
16.12.2025 

In order to optimum utilization of 
land TSP may modify the 
configuration keeping overal l scope 
intact. 

128. RFP for General Queries of 220 KV Please confirm availability of 
Establishmen Bhandara SS Extension Peripheral Unit in case of 
t of Distributed Bus bar at 220kV 
400/220/132 Bhandara AIS substation. 

Also confirm availabil ity of Port in 
Central Unit for integration of 

kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

extension Bays. 

Page 82 of 134 

Suggested 
text-for the 
amendment 

Ration~le for .the 
Clarification -or 

Amendment -

RECPDCL Reply 

ascertain the necessary 
detai ls in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder 
information 

needs Bidders understanding is 
for correct. 

proper estimation 

Bidder needs Please refer Appendix A 
information for for available information. 
proper estimation For further details the 

bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation 
in charge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 



432
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

·clarification required 

129. RFP for General Queries of 132 KV Please confirm availability of 
Establishmen Sakoli SS Extension Peripheral Unit in case of 
t of Distributed Bus bar at 132 kV Sakoli 
400/220/132 AIS substation. 

Also confirm availability of Port in 
Central Unit for integration of 
extension Bays . 

kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

130. RFP for 
Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

General Queries of 132 KV Kindly confirm availability of space 
Sakoli SS Extension in existing kiosk for 132 kV Bays at 

132 kV Existing Sakoli AIS 
Substation 

131. RFP for General Queries of 132 KV Kindly confirm availability of space 
in existing kiosk for 132 kV Bays at 
132 kV Existing Morgaon Arjuni AIS 
Substation 

Establishmen Morgaon Arjuni SS Extension 

t of 
400/220/132 

kV AIS Sakoli 
(Dist. 
Bhandara )" 

Page 83 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs Please refer Appendix A 
information for for available information . 
proper estimation For further details the 

bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs Please refer Appendix A 
information 
proper estimation 

for for available information. 
For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 
Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs Please refer Appendix A 
information for for available information. 
proper estimation For further details the 

bidders are requested to 
visit the site and 
ascerta in the necessary 
details in coordination 
with the substation 
in charge. 



433
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

dated 
16.12.2025 

132. RFP for 
Establ ishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

Clarification required 

General Queries of 132 KV Kindly confirm availability of space 
Deori (Proposed) SS in existing kiosk for 132 kV Bays at 

132 kV Deori (Proposed) AIS 
Substati on 

133. RFP for General Queries of 220 KV Kindly Confirm availability of ACDB 
Establishmen Bhandara SS Extension & DCDB feeder for extension bays 
t of at 220 kV Bhandara (Existing) SS. 

400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

134. RFP for General Queries of 132 KV 
Establishmen Sakoli SS Extension 
t of 
400/220/132 
kV AIS Sakoli 

Kindly Confirm availability of ACDB 
& DCDB feeder for extension bays 
at 132 kV Sakoli (Existing) SS. 

Page 84 of 1 34 

Suggested 
text for the 

• -- amendment 

Rationale for tfle 
Clarification or 

Amencfment 

Bidder needs 

RECPDCL Reply 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

132 kV Deori is Proposed 
Substation, information 
regarding the same can 
be available after 
completion. 

information for Please also refer Clause 
proper estimation no 25 _7 of the RFP 

Bidder 
information 

Document. 

needs Please refer Appendix A 
for for available information . 

proper estimation 
For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs Please refer Appendix A 
information for for available information. 
proper estimation For further details the 

bidders are requested to 
visit the site and 
ascertain the necessary 



434
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
(Dist. details in coord ination 
Bhandara )" with the substation 

dated incharge. 

16.12.2025 
Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

135. RFP for General Queries of 132 KV Bidder needs Please refer Appendix A 
Establish men Morgaon Arjuni SS Extension information for for available information. 

t of proper estimation 

400/220/132 For further details the 

kV AIS Sakoli 
bidders are requested to 

Kindly Confirm availability of ACDB visit the site and 
(Dist. 

& DCDB feeder for extension bays ascertain the necessary 
Bhandara)" at 132 kV Morgaon Arjuni (Existing) details in coord ination 
dated SS. with the substation 
16.12.2025 incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

136. RFP for General Queries of 132 KV Bidder needs 132 kV Deori is Proposed 
Establish men Deori (Proposed) SS information for Substation, information 

t of proper estimation regard ing the same can 

400/220/132 be available after 

kV AIS Sakoli Kindly Confirm availability of ACDB 
completion . 

(Dist. & DCDB feeder for extension bays Please also refer Clause 
Bhandara)" at 132 kV Oeori (Proposed) SS. 

no 2.5.7 of the RFP 
dated Document. 
16.12.2025 

Page 85 of 134 



435
Dated: 16.02.2026 

Clarifications to the RFP Documents for Select ion of Bidder as Transmission Service ·Provider to establish Intra -State Transmission system for" Est'ablishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

137. RFP for 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara )" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

B1 .2.v) 

Space for 400 kV, 220 kV & 132 
kV future line bays shall be kept 
cons idering provision 

of switchable line reactors 

138. RFP for General Queries 
Establishmen 
t of 
400/220/132 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clarification required 

As per practice for 220kV & 132kV 
Lines Reactors are not generally 
envisaged, hence we understand 
that Space provision for future 
switchable line reactors is to be kept 
for 400kV Lines only. 

Please confirm. 

Kindly confirm the total route length 
for 

• 220 kV D/C line from 400 kV 
AIS Sakoli (New) to 220 kV 
Bhandara (existing) 

• 132 kV D/C line from 400 kV 
Al S Sakoli (New) to 132 kV 
Sakoli (existing) 

• 132 kV D/C line from 400 kV 
AIS Sakoli (New) to132 kV 
Morgaon Arjuni (existing) 

• 132 kV D/C line from 400 kV 
AIS Sakoli {New) to132 kV 
Deori (new) 
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Sugges~ed 
text for the 
amendment· 

Rationale for the 
_ CJarification or 

Amendment 

Bidder needs 
information for 
proper estimation 

RECPDCL Reply 

Bidders understanding is 
correct. 

Bidder needs The survey report has 
information for already been issued to 
proper estimation the bidders with all 

relevant details. 

However, the bidder shal l 
finalize the route after 
their detailed survey 
considering the 
requirement of RFP and 
CEA regulations . 

Bidder may visit the site 
and acquaint themselves 
with the site conditions. 

Please also refer to 
Clause no 2.5.7 of the 
RFP Document. 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. 
No. 

Name of the 
document 

139. RFP for 
Establ ishmen 
t of 
400/220/1 32 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

Clarification required 

LILO of Both circu it of 400 kV 
Wardha (PG)- Raipur (PG) 400 kV 
D/C line at 400 kV AIS Sakoli (New) 

Annexure-F.1 Separate Firewalls/RCFs to be 
considered for SAS/SCADA data 

Next Generati on Firewall and data PMU , AMR, VO iP. 
(NGFW) TSP shall provide 2 
NGFW one in Main and another 
in Standby mode having 
electrical ethernet 
interfaces/ports and placed 
between FOTE and SAS 
gateway/s at the substation. All 
ethernet based applications 
shall be te rminated in the 
firewall ports directly (e .g. PMU, 
AMR, VOi P, SAS/SCADA etc.). 
Each port of firewall shall work 
as a separate zone. Firewall 
shall be hardware based with 
features of Block/Allow/drop 
and IPSec VPN (network 
encryption). 

Suggested 
text for the 
amendment 

TSP shall 
provide 2 

Firewall/RCF 
one in Main 
and another in 
Standby 

mode having 
electrical 

ethernet 
interfaces/port 
sand 

placed 
between FOTE 
and 

SAS gateway/s 
at the 

substation. 
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Rationale for the 
Clarification or 

Amendment 

Considering that 
NGFW requires 
centra lized 

RECPDCL Reply 

Bidder unders tanding is 
correct. 

management for Scope of RFP shall 
updates and prevail. 
connectivity to the 
Internet which is not 
feasible for air-
gapped networks, 
RCF (Router cum 
Firewall) should also 
be allowed. 

Also, the attack 
surface associated 
with SAS/SCADA 
system differs 
significantly from 
that of PMU, AMR, 
and VOiP system. 

SAS/SCADA system 
carries greater risk 
and impact because 
it's closely tied to 
core operational 
systems and has 
device controls. 
Accordingly, Firewall 
shall be segregated 
as per type of system 
beino handled and 
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Dated: 16.02.2026 

Cl arifications to the RFP Documents fo r Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

140. RFP for Annexure-F .1 
Establishmen 
t of Next Generation Firewall 

400/220/132 (NGFW) Firewall shall be tested 

kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

and certified for IS015408 
Common Criteria for least 
EAL4+. Further, the OEM must 
certify that it conforms to 
Secure Product Development 
Life Cycle requirements as per 
IEC62443-4-1. The firewall 
sha ll generate reports 

for NERC CI P Compliance. 
141. RFP for Annexure F .2 

Establish men 
t of Specifications of Next 

400/220/132 Generation Firewall (NGFW) 

kV AIS Sakoli 
(Dist. 
Bhandara )" 
dated 
16.12.2025 

1. . .. Deep 
Inspection ... Anti-Virus, 
Spyware . . . 

Packet 
Anti -

Clarification required 

Applicabil ity of EAL 4+ Common 

Criteria certification for electrical 

Substation environment 
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Suggested 
text for the ·_ 
amendment 

Rationale for the 
Clarification or 

- Amendment 
the level of protection 
it demands. 

Firewall shall EAL 4+ certification 
be tested and is not available for 
certified for OT environment 

IS015408 Firewalls/RCF. The 
Common OT specific devices 
Criteria for conform to IEC 
least EAL4+. 62443-4- 1 standard. 

-This Clause 
to be deleted 

Deep Packet The specified 
Inspection, features (Deep 
Anti-Virus , 
Anti-Spyware 

~These 

Packet Inspection, 
Anti -Virus, Anti­
Spyware etc.) are 
generally not 
available with OT 

features to be specific 
deleted ruggedized) 

firewalls/RCF as 

RECPDCL Reply 

TSP shall deploy Cyber 
Security System in 
compliance with CEA 
(Cyber Security in Power 
Sector) Guidelines, 2021 
and CEA (Cyber Security 
in Power Sector) 
Regulation , from its date 
of publication/ notification 
and their amendments 
thereof. 

TSP shal l deploy Cyber 
Security System in 
compliance wi th CEA 
(Cyber Security in Power 
Sector) Guidelines, 2021 
and CEA (Cyber Security 
in Power Sector) 
Regulation , from its date 
of publication/ 
notification and their 

these features are amendments thereof. 
not relevant in OT 
specific data 
communication 

protocols such as 
IEC 104. Further, 
these features 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

Clarification required 

142. RFP for 
Establishmen 
t of 
400/220/132 

Annexure F.2 

Specifications 
Generation 

of 

Applicabil ity of 

Next Anti-Virus feature 

kV AIS Sakoli Firewall (NGFW) 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

3. Firewall shall have feature 
and also have capability to 
update the definition/ 
Signatures of Anti-Virus onl ine 
as well as offline. 

143. RFP for Annexure F.2 
Establishmen 
t of Specifications 

40012201132 Generation 

kV AIS Sakoli Firewall (NGFW) 
(Dist. 

of Next 

Mounting of Firewalls 
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Suggested 
text for the 
amendment 

To be deleted 

Rationale for the 
Clarification or 

Amendment 
require internet 
connection for 
signature updates, 
which shall defeat 
the requirement of 
Air-gap between OT 
& IT networks as 
envisaged in CEA 
cyber securrty 
quidelines . 
The Anti-Virus 
feature asked is not 

relevant in OT 
specific data 
communication 
protocols such as 

RECPDCL Reply 

TSP shal l deploy Cyber 
Security System in 
compliance with CEA 
(Cyber Security in Power 
Sector) Guidelines, 2021 
and CEA (Cyber Security 
in Power Sector) 

IEC 104. Further Regulation, from its date 
providing internet of publication/ 
connection to S/s 

notification and their 
firewall 1s not 
practically feasible amendments thereof. 
and defeats the core 
purpose of Air-gap 
between OT & IT 
networks 
envisaged 
cyber 
quidelines. 

as 
in CEA 
security 

Firewalls shall OT specific TSP shall deploy Cyber 
Security System in 
compliance with CEA 
(Cyber Security in Power 
Sector) Guidelines, 2021 
and CEA (Cyber Security 

be rack/DIN (ruggedized) 

mounted 
existing 
standard 

in firewal ls/RCF 
usually come in DIN 
mounting. Both type 
of mounting should 
be allowed. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system to'r" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Bhandara)" 
dated 
16.12.2025 

Clause No. and Existing 
provision 

6. Firewall shal l be rack 
mounted in existing standard 
equipment cabinets 

Clarification required Suggested 
text for the · 
amendment 

equipment 
cabinets. 

Rationale for the 
Clarification or 

Amendment 

144. RFP for Annexure F.2 Support for ICCP, Sub-Station Firewall/RCF The Firewall acts 
Establish men 
t of 
400/220/132 
kV AIS Sakoli 
(D ist. 
Bhandara )" 
dated 
16.12.2025 

Automation System (IEC 61850) in shall have as perimeter 
Specifications of Next support of security 21 towards 
Generation Firewall (NGFW) Firewall/RCF SCADA RLDC/SLDC 

7. Firewall shall have support of 
SCADA applications (IEC-
60870-5-104 ), ICCP, PMU 
(IEEE C37.118), Sub-Station 
Automation System (IEC 
61850), Ethernet and other 
substation environment 
protocols. 

applications 
(IEC-60870-5-
104) and PMU 
(IEEE 

C37.118) 
protocols 

communication 
rom substation. 
Hence, support of 
IEC-60870-5-104 
is only to be 
specified. The 

Other 
protocols 
C37. 118, 
IEC 

specified 
"IEEE 
ICCP, 

61850, 
Ethernet and other 
substation 
environment 
protocols" are not 

relevant for this 
placement. 
Moreover, OT 
specific 
firewalls/RCF do not 
support all these 
specified protocols 

RECPDCL Reply 

in Power Sector) 
Regulation, from its date 
of publication/ 
notification and their 
amendments thereof. 

TSP shall deploy Cyber 
Security System in 
compliance with CEA 
(Cyber Security in Power 
Sector) Guidelines , 2021 
and CEA (Cyber Security 
in Power Sector) 
Regulat ion , from its date 
of publication/ 
notification and their 
amendments thereof. 

145. RFP for Annexure F.2 Requirement of synchronization 

With time.nplindia.org 

Firewall/RCF 
time shall be 

The firewall shall TSP sha ll deploy Cyber 
Establ ish men 
t of 
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be synchronized Security System in 
compl iance with CEA 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Di st. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

400/220/1 32 
kV AIS Sakoli 
(Dist. 
Bhandara)" 
dated 
16.12.2025 

146. 

RFP 

Clause No. and Existing Clarification required 
provision 

Specifications of Next 
Generation 

Fi rewall (NGFW) Firewall time 
sha ll be kept synchronised to 
official Indian Timekeeping 
agency, time.nplindia .org . 

220 kV line end bays at 220 kV BPC to share the existing SLD & 
Bhandara (existing)-02 Nos. Layout with marking on present 

scope of work for better cla ri ty . 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

132 kV line end bays at 132 kV 
Sakoli (existing)-02Nos. 

132 kV line end bays at 132 kV 
Morgaon Arjuni 

(existing ) -02 Nos. 

SI. No. 3, 4, 5& 6 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 
kept 
synchronized 
to GPS 

available 
substation 

with GPS available 
in substation. 

The connectivity to 
at time .nplindia.org is 

not feasible 

RECPDCL Reply 

(Cyber Security in Power 
Sector) Gu idelines, 2021 
and CEA (Cyber Security 
in Power Sector) 
Reg ulati on, from its date 
of publ ication/ 

for OT Air gap notification and their 
network. amendments thereof. 

132 kV Deori is proposed 
Substation information 
regarding the same can 
be ava ilable after 
completion. 

Please refer Appendix A 
for avai lable information . 

For further details the 
bidders are req uested to 
visit the site and 
ascerta in the necessary 
details in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Seiection of Bidder as Transmission Service Provider to establish ·intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

147. 

148. 

Name of the 
document 

RFP 

RFP 

Clause No. and Existing 
provision 

General Scope of work 

220 kV line end bays at 220 kV 
Bhandara (existing)-02 Nos. 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

132 kV line end bays at 132 kV 
Sakoli (existing)-02Nos. 

132 kV line end bays at 132 kV 
Morgaon Arjuni 

(existing) -02 Nos. 

B.2.4 d) 

Clarification required 

It is understood that existing busbar 
protection has provision for futu re 
bays and PUs are also available for 
the same. BPC to confirm. 

BPC to also provide the make and 
Model of Bus bar protection . 

220 kV line end bays at 220 kV It is understood that existing 
Bhandara (existing)-02 Nos. substation is having sufficient 

capacity of LT Trafo, DG set, 
Battery and battery charger to cater 

132 kV line end bays at 132 kV load of bays under present scope 
Deori (proposed)-02 Nos. and TSP need not consider new 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 
·Amendment 

RECPDCL Reply 

132 kV Deori is proposed 
Substation information 
regarding the same can 
be available after 
completion. 

Please refer Appendix A 
for avai lable information . 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

132 kV Deori is proposed 
Substation information 
regarding the same can 
be available after 
completion . 

Please refer Appendix A 
for available information. 



442
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
Trafo, DG set & Battey & Battery 
Charger. For fu rther details the 

132 kV line end bays at 132 kV bidders are requested to 
Sakoli (existing)-02Nos. visit the site and 

ascertain the necessary 
BPC to confirm the understanding. details in coordination 

with the substation 
132 kV line end bays at 132 kV incharge. 
Morgaon Arjuni 

Please also refer Clause 
(existing) -02 Nos. no 2.5.7 of the RFP 

Document. 

B.3.1 
149. 220 kV line end bays at 220 kV BPC to confirm the ava ilabi lity of AC 132 kV Deori is proposed 

Bhandara (existing)-02 Nos . & DC feeder in existing ACDB & Substation information 

DCDB for present scope of work regard ing the same can 
be available after 
completion. 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

Please refer Appendix A 
for available information. 

RFP 132 kV line end bays at 132 kV For further details the 
Sakoli (existing)-02Nos. bidders are requested to 

visit the site and 
ascertain the necessary 
details in coordination 

132 kV line end bays at 132 kV with the substation 
Morgaon Arjuni incharge. 

(existing) -02 Nos. Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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~ 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Sel ection of Bidder as Transmisslon Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli {Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

150. 

RFP 

151 . 

RFP 

Clause No. and Existing 
provision 

B.3.1 iii) 

Clarification required 

220 kV line end bays at 220 kV BPC to confirm whether the 
Bhandara (existing)-02 Nos. adjacent gantry is suitable for Bay 

extension or not. 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

132 kV line end bays at 132 kV 
Sakoli (existing)-02Nos. 

132 kV line end bays at 132 kV 
Morgaon Arjuni 

(existing) -02 Nos. 

B.4 a) 
220 kV line end bays at 220 kV 
Bhandara (existing)-02 Nos. 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

BPC to confirm Main cable trenches 
from the control room building to 
switchyard shall have adequate 
space provision for laying of cables 
under the present scope of work. 
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Suggested 
text for the 
amendment -

Rationale for the 
Clarification or 

Amendment · 

RECPDCL Reply 

132 kV Deori is proposed 
Substation information 
regarding the same can 
be available after 
completion . 

Please refer Append ix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascerta in the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

132 kV Deori is proposed 
Substation information 
regarding the same can 
be available after 
completion. 

Please refer Append ix A 
for available information. 

For further details the 
bidders are requested to 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the Clause No. and Existing Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
132 kV line end bays at 132 kV visit the site and 
Sakoli (existing)-02Nos. ascertain the necessary 

details in coord ination 
with the substation 
incharge. 

132 kV line end bays at 132 kV 
Morgaon Arjuni Please also refer Clause 

no 2.5.7 of the RFP 
(existing) -02 Nos. Document. 

B.3.5 
152. 220 kV line end bays at 220 kV A separate FFPH system is not Bidders' understanding is 

Bhandara (existing)-02 Nos. included in the current scope of correct. 
work. Extension from the existing 
system has been considered. BPC 
to confirm our understanding . Further, bidders ' are 

132 kV line end bays at 132 kV requested to visit the si te 
Deori (proposed)-02 Nos. and ascertain the 

necessary details in 
coord ination with the 
substation incharge. 

RFP 132 kV line end bays at 132 kV 
Sako Ii ( existing)-02Nos. Please also refer Clause 

no 2.5 .7 of the RFP 
Document. 

132 kV line end bays at 132 kV 
Morgaon Arjuni 

(existing) -02 Nos. 

B.3.2 Fire Fighting System 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

153. 

RFP 

Clause No. and Existing 
provision 

220 kV line end bays at 220 kV 
Bhandara (existing)-02 Nos. 

132 kV line end bays at 132 kV 
Deori (proposed)-02 Nos. 

132 kV line end bays at 132 kV 
Sakoli (existing)-02Nos. 

132 kV line end bays at 132 kV 
Morgaon Arjuni 

(existing) -02 Nos. 

Note:-
Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV li ne end bays at 132 kV 
Sakoli (Existing) shall be 
provided by existing Uti lity. 
However in case of land 
constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. 

Clarification required 

We request BPC to confirm that 
land for Bhandara, Deori, Sakoli 
(existing) & Morgaon Arjuni SS will 
be provided free of cost to the TSP. 

Further, in case of any land 
constraints at Bhandara, Deori, 
Sakoli (existing) & Morgaon Arjuni 
SS, BPC is expected to clarify to the 
TSP either to procure additional 
land or to consider opting for GIS. 

We request BPC to freeze the 
requirement of Bays at Bhandara, 
Deori, Sakoli (existing) & Morgaon 
Arjuni SS SS AIS or GIS for bring ing 
all the bidders on the same cost 
level. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment. 

RECPDCL Reply 

Space shall be provided 
for 220 kV line bay at 
Bhandara (Existing), 132 
kV line end bays at 132 
kV Deori, 132 kV line end 
bays at 132 kV Moregaon 
Arjuni (Exi sting) and 132 
kV line end bays at 132 
kV Sakoli (Existing) by 
existing utilities free of 
cost. 

In case of land constraint, 
it is up to the discretion of 
the bidder whether to opt 
for GIS bays or purchase 
adjacent land. 

However, bidders are 
requested to visit the site 
and ascertain the site 
availability/ cond ition in 
coordination with the 
substat ion incharge. 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

154. 

RFP 

155. 

RFP 

156. 

RFP 

157. 

RFP 

Clause No. and Existing 
provision 

-
Establishment of AIS Sakoli 
with 2 x 500 MVA, 400/220kV 
ICTs & 2 x 315 MVA, 400/132 
kV ICTs with 1 x 125 MVAr Bus 
Reactor at 400 kV level. 

SL No. 1 

Scope of work 

Establishment of AIS Sakoli 
with 2 x 500 MVA, 400/220kV 
ICTs & 2 x 315 MVA, 400/132 
kV ICTs with 1 x 125 MVAr Bus 
Reactor at 400 kV level. 

SL No. 1 

Scope of work 

Clarification required 

As per the provided scope of work , 
the bus reactor and its associated 
bay is not explicitly mentioned . 
However, Note (ix) specifies the 
inclusion of one number bus 
reactor. Based on this , we 
understand that one number of bus 
reactor and associated bay is 
included within the current scope of 
work. 

BPC to kindly confirm our 
understanding. 
As per the scope of work, 220kV & 
132kV Transfer Bus Coupler Bay -
01 Set is mentioned . Our 
understanding is that 1 set of bus 
coupler bay corresponds to 1 
number. Kindly confirm our 
interpretation 

B.2 .3.3 Current Transformers As per Current transformer 
(AIS) specifications, number of cores 

mentioned for 400kV & 220kV CT. 
BPC to kindly provide the number of 
cores for 132kV system. 

B.1.1 Insulation Coordination As per clause B.1.1, Switching 
Impulse withstand voltage 
(250/2500 micro sec.) dry and wet 
mentioned for 220kV system. 
However, as per CEA quidelines 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidders understanding is 
correct. 

The Bidders 
understanding is correct. 

132 kV Current 
Transformers 
shall have five cores (four 
for protection and one for 
metering). 

The 460 kVp mentioned 
for switching impulse 
voltage should be read 
as power frequency 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

158. 

RFP 

159. 

RFP 

160. RFP 

Sakol i,C. 
SPECIFIC 
TECHNICAL 
REQUIREM 
ENT FOR 
COMMUNIC 
ATION 

Clause No. and Existing 
provision 

Clarification required 

switching impulse voltage is not 
applicable for 220kV system. In 
view of this, we request BPC to 
kindly delete the requirement for 
switching impulse voltage for the 
220 kV system. 

Connection arrangement of As per note iv) "Connection 
Switchable Line reactors shall arrangement of Switchable Line 
be such that it can be used as 

reactors shall be such that it can be Line reactor as well as Bus 
reactor with suitable NGR 
bypass arrangement. 

Note- iv) 

Space for 400 kV, 220 kV & 132 
kV future line bays shall be kept 
considering provision of 
switchable line reactors. 

Note- v) 

C 3.0 - FOTE requirement at 
400/220/132 kV Lines 

used as Line . reactor as well as Bus 
reactor with suitable NGR bypass 
arrangement." As this project 
doesn't involve any line reactor, we 
understand this clause is not 
applicable for this project. 

BPC to confirm our understandinq. 
As per note v) "Space for 400 kV, 
220 kV & 132 kV future line bays 
shall be kept considering provision 
of switchable line reactors ." As this 
project doesn't involve any future 
line, we understand that this clause 
may not be applicable for this 
project. 

1. BPC to provide clarity for the 
requirement of FOTE panels for the 
LILO lines . 2. All remote ends are 
having or being installed STM 
4/16.3. If All remote ends are having 
or being installed STM 4/16 then 
whether that STM MSP is including 
this new direction or not. If STM is 

Page 98 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 
• Amendment 

- RECPDCL Reply 

voltage for 220 kV 
system. 

Bidders understanding is 
correct. 

Bidders understanding is 
correct 

1. Requirement of 
FOTE panels for the 
LILO lines shall be as 
per actual site 
Requirement(if 
any)/situations . 

It is in the scope of TSP. 
2. TSP requested to 

ascertain 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

161. 

162. 

163. 

RFP Sakoli 

RFP Sakoli , 
B 1.2 

RFP Sakoli 

Clause No. and Existing 
provision 

Establ ishment of 400/220/132 
kV AIS Sakoli, Scope Table, 
Clause-2 , Page - 3 & 4 

Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 
132 kV Sakoli (Existing) sha ll 
be provided by existing Utility. 
However in case of land 
constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. 

Point- v), Space for 400 kV, 220 
kV & 132 kV future line bays 
shall be kept considering 
provision of switchab le line 
reactors 

Existing drawings 

Clarification required 

there then line cards for this new 
line direction are available or not. 

BPC to firm the availability of space 
at respective location for bay 
extension works. Clarity to be give 
to the bidders as AIS or GIS station 
is required, this is to bring all the 
bidders at par. 

Is Line reactor space required for 
220 & 132kV future lines . BPC to 
provide clarity. 

BPC to provide the 
existing/proposed station 220 & 
132kV sub~ations 
layouts/elevations with present Bay 
termination marked -

1. 220 kV Bhandara (existing) 
2. 132 kV Deori (proposed) 

Suggested 
text for the 
amendment 

Page 99 of 134 ~ ~ 

Rationale for the 
Clarification or 

Amendment 

RECPDC L Reply 

information by 
visiting actual 
site. 

Please refer clause 2.5 .7 
of RFP 

132 kv Deori is proposed 
substation information 
regarding the same can 
be available after 
complet ion. 

Bidders are requested to 
visit the site and 
ascertain the site 
availabi lity/condition in 
coordination with the 
substation lncharge. 

In case of land constraint 
TSP may opt for GIS bay 
or procure adjacent land. 

The scope of RFP shall 
prevail. 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 
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Dated: 16.02 .2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

164. 

Name of the 
document 

RFP Sakoli 

Clause No. and Existing 
provision 

Existing Auxiliary system 
drawings 

Clarification required 

3. 132 kV Sakoli (existing) 
4. 132 kV Morgaon Arjuni (existing) 

It is understood that the 
existing/proposed 220 & 132kV 
substations (remote end) are 
designed with the additional ACDB 
& DCDB feeders required for the 
scope as per the RFP. Please 
confirm. 

Page 100 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

• • Amendment -· 

RECPDCL Reply 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 

Please refer Appendix A 
for available information . 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. Please also 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

165. 

RFP Sakoli 

166. 

RFP Sakoli 

167. 

RFP Sakoli 

Clause No. and Existing 
provision 

Existing Auxiliary system 
drawings 

Existing Auxiliary system 
drawings 

Scope of Work 

Clarification required 

It is understood that the 
existing/proposed 220 & 132kV 
substations (remote end) are having 
sufficient capacity of LT Trafo, DG 
set, battery and battery charger to 
cater the load requirement for the 
present scope. Please confirm. 

We understand that no new FFPH 
system is requ ired on existing 
substations. TSP will extend the 
existing hydrant pipe for bays as per 
the scope. 
BPC to provide the following 
drawings for the proposed/existing 
(remote end) substations -
a. SLD (with new bays assigned) 
b. Cable Trench layout 
c. Dra in Layout 
d. Earth mat layout/ Resistivity value 

Page 101 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPOCL Reply 

refer Clause no 2.5.7 of 
the RFP Document. 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

The Bidders 
understanding is correct. 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

168. 

RFP Sakoli 

Clause No. and Existing 
provision 

Existing SCADA System 

Clarification required 

e. Substation Automation system 
(Make/Model) 
f. PLCC/FOTE make/model in the 
existing substations 
g. FFPH system layout 
h. Existing Busbar make/model 

The same is required to understand 
the extension scope for 
earthmat/cable trench/drain etc. 
Please provide. 

We have not considered HMI for the 
remote end substations. Please 
confirm. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 
• Amendment 

RECPDCL Reply 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

The provisions of Rf P 
shall prevail. 

However, bidders are 
advised to visit the site 
and acquaint themself 
with the 
provisions/facilities 
available at substation 
and the quantum of 
necessary work involved 
for accommodating the 
necessary bays in 
existing substations. 
These works shall be in 
the scope of the TSP . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

169. 

RFP Sakoli 

170. 

RFP 

Clause No. and Existing 
provision 

Clarification required 

B.3.7 Visual monitoring system BPC to provide the VMS make for 
(VMS) for watch and ward of the existing/proposed (remote end) 
substation premises substations. 

Clause 2.0, Page no 4 . Sr no 2 

BPC requested to provide 
conductor and OPGW parameters 
for following LILO line as it is difficult 
to get existing line details for bidders 
officially from respective authorities. 

LILO of Both circuit of 400 kV 
Wardha (PG)- Ra ipur (PG) 

Page 103 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

Bidders are requested to 
visit the site and 
ascertain the necessary 
deta ils in coord ination 
with the substation 
incharge . 
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Dated: 16.02.2026 

Clarifications to the RFP o·ocuments for Selection of Bidder as Transmission Service Prov.icier to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. . .;1 

SI. 
No. 

171. 

Name of the 
document 

TSA Sakol i 
page no 86 

172. RFP 

Clause No. and Existing 
provision 

.......... , 1,i:,.r., 
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Clause 1.2 

C 220 kV line end bays at 220 
kV Bhandara (existing)-02 

Nos. 

Clarification required 

400 kV D/C line at 400 kV AIS 
Sakoli (New) 

We envisage that the 132 kV 
transmission lines shal l be designed 
for a maximum operating conductor 
temperature of 75°C, in line with 
standard practice. Kindly confi rm . 

BPC is 
following 
extension 
(existing): 

requested to provide 
details related to 
work at Bhandara 

1. Space is control room for 
panels to be supplied under 
present scope of work 

2. Make and model of SCADA 
3. Make and model of Busbar 

protection scheme 
4. Availability of CU and PU for 

extension bays 

Page 104 of 134 

-~ested 
te.or the .. 
artl:fMldment 

Rationale for the 
Clarification or 

Amendment 

Clarifi cation 

RECPDCL Reply 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

The provision of RFP 
shall prevai l. 

Bidder needs 
information 
proper estimation 

the Please refer Appendix A 
for for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establish merit of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 
SI. Name of the 
No. document 

173. RFP 

174. RFP 

Clause No. _and Existing 
provision 

Clause 1.2 

C 220 kV line end bays at 220 
kV Bhandara (existing)-02 

Nos. 

Clause 1.2 

Clarification required 

5. Sufficiency of existing 
battery, battery charger, LT 
aux system, FFPH for 
current scope of work 

6. Availabil ity of space for 
spare storage 

7. Please provide the contact 
details of Nodal officer of 
existing SS 

8. Availability of VMS at 
existing SS 

9. Availabil ity of space for 
feeders in ACDB and DCDB 

Availabil ity of gateway for 
communication to LDC. 
BPC is requested to provide 
following drawings/documents for 
the extension work at Bhandara 
(existing): 

1. GA and SLD with scope of 
work clearly demarcated on 
it. 

2. Coordinates of take-off 
gantry 

3. Earthmat drawing 
4. Soil investigation report 
5. Contour survey 

Section drawinq of the substation 
Bidder understands that existing 
Wardha (OG) - Raipur (PG) has 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs 
information 
proper estimation 

Bidder needs 
information 
proper estimation 

the Please refer Appendix A 
for for avai lable information . 

For further details the 
bidders are requested to 
visit the site and 
ascerta in the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

the Bidders are requested to 
for visit the site and 

ascertain t~e necessary 
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Dated: 16.02.2026 

Clarificatio·ns to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission syste·m for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

175. RFP 

Clause No. and Existing 
provision 

LILO of Both circuit of 400 kV 
Wardha (PG)- Raipur (PG) 

400 kV D/C line at 400 kV AIS 
Sakoli (New) 

In case of LILO lines the 
technical specifications of 
Conductor and OPGW should 
be 

matching with existing line 
parameters. 

Clause 1.2 

□ 132 kV line end bays at 132 
kV Deori (proposed)-02 Nos. 

Clarification required 

OPGW and FOTE equipment 
existing in it. Please confirm. 

BPC is also requested to share the 
existing OPGW technical 
specifications. 

BPC is 
following 

requested 
details 

extension work 
(Proposed): 

to provide 
related to 
at Deori 

1. Space is control room for 
panels to be supplied under 
present scope of work 

2. Make and model of SCADA 
3. Make and model of Busbar 

protection scheme 
4. Availability of CU and PU for 

extension bays 
5. Sufficiency of existing 

battery, battery charger, LT 
aux system, FFPH for 
current scope of work 

6. Availability of space for 
spare storage 
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Suggested 
text for the 
amendment 

R<!tionale for the •·· 
Clarificatio_n or 

Amendment 

RECPDCL R~ply -

details in coordination 
with the line owner. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs the 132 kV Deori is proposed 
information for substation information 
proper estimation regarding the same can 

be available after 
completion . 

Bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
owner. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
N·o. document 

176. RFP 

177. RFP 

Clause No. and Existing 
provision 

Clause 1.2 

!::: 132 kV line end bays at 132 
kV Deori (proposed)-02 Nos. 

·clause 1.2 

Note-

Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 

132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 

Clarification required 

7. Please provide the contact 
details of Nodal officer of 
existing SS 

8. Availability of VMS at 
existing SS 

9. Availability of space for 
feeders in ACDB and DCDB 

Availability of gateway for 
communication to LDC. 
BPC is requested to provide 
following drawings/documents for 
the extension work at Deori 
(Proposed)-

1. GA and SLD with scope of 
work clearly demarcated on 
it. 

2. Coord inates of take-off 
gantry 

3. Earthmat drawing 
4. Soil investigation report 
5. Contour survey 

Section drawinq of the substation 
BPC is requested to clearly mention 
if space is ava ilable or not at the 
existing substations for the 
extension work under current bid. 
Further BPC is requested to 
demarcate the proposed land in the 
provided GA drawing for the 

Page 1 07 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

AmendmenC 

RECPDCL Reply 

Bidder needs the 132 kV Deori is proposed 
information for substation information 
proper estimation regarding the same can 

be available after 
completion. 

For further details 
regard ing proposed 
substations, the TSP to 
coordinate with the 
substation owner. 

Bidder needs the Bidders are req uested to 
information for visit the site and 
proper estimation ascertain the site 

availability/condition in 
coordination with the 
substation owner. 
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Dated: 16.02.2026 

Cl arifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

178. RFP 

Clause No. and Existing 
provision 

132 kV Sakoli (Existing) shall 
be provided by existing Utility. 
However in case of land 

constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. 

Clause 1.2 

□ 132 kV line end bays at 132 
kV Sakoli (existing)-02 

Nos. 

Clarification required • 

extension work for proper clarity on 
scope of work involved. 

Further, BPC to clearly mention if 
the extension work is with AIS or 
GIS. If the extension is of GIS type, 
please share the technical 
specifications for GIS. 

Bidder wants to mention that proper 
clarity on space availability and 
technology (AIS or GIS) is required 
for proper estimation of work and 
making scope of work same for all 
bidders. 

BPC is requested to provide 
following details related to 
extension work at Sakoli(Existing): 

1. Space is control room for 
panels to be supplied under 
present scope of work 

2. Make and model of SCADA 
3. Make and model of Busbar 

protection scheme 
4. Availability of CU and PU for 

extension bays 
5. Sufficiency of existing 

battery, battery charger, LT 
aux system, FFPH for 
current scope of work 

6. Availability of space for 
spare storage 

Page 108 of 134 

_ Suggested 
1 

"~ -te~t for the -
ame_ndment 

Rationale f~r the 
• - Clarificatiqn _or: 

" Amendment 

~ REC~DCL Reply 

For further details, TSP 
to coordinate with the 
substation owner. 

In case of space 
constraint TSP may opt 
for GIS bays or procure 
adjacent land. 

Bidder needs 
information 
proper estimation 

the Please refer Appendix A 
for for avai lable information . 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

179. RFP 

180. RFP 

Clause No. and Existing 
provision 

Clause 1.2 

D 132 kV line end bays at 132 
kV Sakoli (existing)-02 

Nos. 

Clarification required 

7. Please provide the contact 
details of Nodal officer of 
existing SS 

8. Availability of VMS at 
existing SS 

9. Availability of space for 
feeders in ACDB and DCDB 

Availability of gateway for 
communication to LDC. 
BPC is requested to provide 
following drawings/documents for 
the extension work at Sakoli 
(existing)-

1. GA and SLD with scope of 
work clearly demarcated on 
it. 

2. Coordinates of take-off 
gantry 

3. Earthmat drawing 
4. Soil investigation report 
5. Contour survey 

Section drawinq of the substation 
B. SPECIFIC TECHNICAL Bidder understands that all the 
REQUIREMENTS 
SUBSTATION 

FOR existing SS for extension work 
under current bid are of AIS type. 

Please confirm . 

Page 1 09 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder needs 
information 
proper estimation 

the Please refer Appendix A 
for for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs the The Bidders 
information for 
proper estimation 

understanding is correct. 
However in case of land 
constra int TSP may opt 
for GIS bays or procure 
adjacent suitable land. 
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Dated: 16.02.2026 

Clarifkations to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

181. RFP 

182. RFP 

Clause No. and Existing 
provision 

Clarification required 

Clause 1 .2 BPC is 

□ 132 kV line end bays at 132 following 

requested 
detai ls 

to provide 
related to 

kV Morgaon Arjuni 

(existing) -02 Nos. 

Clause 1.2 

extension work at Morgaon Arjuni 

(existing): 

1. Space is control room for 
panels to be supplied under 
present scope of work 

2. Make and model of SCADA 
3. Make and model of Busbar 

protection scheme 
4. Availability of CU and PU for 

extension bays 
5. Sufficiency of existing 

battery, battery charger, LT 
aux system, FFPH for 
current scope of work 

6. Availability of space for 
spare storage 

7. Please provide the contact 
details of Nodal officer of 
existing SS 

8. Availability of VMS at 
existing SS 

9. Availabil ity of space for 
feeders in ACDB and DCDB 

Availability of gateway for 
communication to LDC. 

BPC is requested to provide 
following drawings/documents for 

Page 110 of 134 

Sug·ge~ted 
~tforthe 
amendment 

Rationale for. the . .RECPDCL Rep_ly 
- - Clarification or : • - : -, -

• Amendment - -- - " . -
Bidder needs the Please refer Appendix A 
information for for availab le information. 
proper estimation 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordinat ion 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs the Please refer Appendix A 
information for for available information. 
proper estimation 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 

SI. Name of the 
No. document 

183. RFP 

184. RFP 

Clause No. and Existing 
provision 

□ 132 kV line end bays at 132 
kV Morgaon Arjuni 

(existing) -02 Nos. 

B.1.1 Insulation Coordination 

B.1.2 Switching Scheme 

Clarification required 

the extension work at Morgaon 
Arjuni (existing) 

1. GA and SLD with scope of 
work clearly demarcated on 
it. 

2. Coordinates of take-off 
gantry 

3. Earthmat drawing 
4. Soil investigation report 
5. Contour survey 

Section drawing of the substation 
BPC is requested to provide 
insulation coordination data for 
Sakoli existing , Morgaon Arjuni , 
Deori , wardha and Bhandara SS 
extension work. 

BPC is requested to provide 
switching scheme details for Sakoli 
existing, Morgaon Arjuni , Deori, 
wardha and Bhandara SS extension 
work. 

Page 111 of 134 

Suggested 
text for the 
amendment 

Rationale for. the 
Clarification or 

Amendment 

RECPDC L Reply 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
detai ls in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs 
information 
proper estimation 

the Bidders requested to 
for ascertain information 

themselves by visi ting 
remote end substations. 

Bidder needs the 

Please refer RFP clause 
2.5.7 

information for 132 kV Deori is proposed 
proper estimation substation information 

regarding the same can 
be avai lable after 
completion . 

Please refer Appendix A 
for avai lable information. 

For further detai ls the 
bidders are requested to 
visit the si te and 
ascertain the necessary 



461
Dated: 16.02.2026 

Clarificat ions to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/ 220/ 132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

185. RFP 

186. RFP 

187. RFP 

Clause No. and Existing 
provision 

A.8 .0 The required phase to 
phase spacing and horizontal 
spacing for 400 kV lines shall 
be 

governed by the tower design 
as well as minimum live metal 
clearances for 400 kV voltage 

Clarification required 

Phase to Phase Spacing is 
mentioned for 400kV lines on ly in 
RFP. 

As per clause 7.3.1 of IS 5613 Part 
2/ Sec1 , minimum phase to phase 
spacing for 220kV & 132 kV line is 
mentioned as 4.9m & 3.9 m. 

level under different insulator Hence it is understood that bidder 
swing angles. However, the can consider minimum phase to 
phase-to-phase spacing for phase spacing for 220kV & 132kV 
400 as perthelS5613. 

kV lines shal l not be less than 8 
m .. 
Clause A.7.0 Conductor bundle 
for 220kV & 132kV D/C 
transmission lines. 

Clause A.7.0 (b) For all 200 kV 
lines under present scope & 
Clause A.7.0 (c) For al l 132 kV 
lines under present scope 

Since conductor bundle for 220 kV 
& 132kV line is not provided, it is 
understood that Single conductor 
shall be used. BPC is req uested to 
clarify. 

Maximum DC resistance and 
Minimum UTS values are 
mentioned for all 400kV lines only 
under present scope. 
It is requested to specify the 
maximum DC resistance and 
Minmum UTS for all conductor 
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Sugge~ted 
text for the 
amendment 

- Rationale fof the 
Clarification ·or 

Amendment 

RECPDCL Reply 

detai ls in 
with the 
incharge. 

coord ination 
substation 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs the The phase spacing for 
information for 220 kV D/C and 132 kV 
proper estimation Line shall be not less 

than 5.0 m and 4.0 m 
respectively. 

Bidder 
information 

Please refer 
Amendment 1 in th is 
regard. 

needs Bidders understanding is 
for correct. 

proper estimation. 

Bidder needs Please refer 
information for Amendment 1 in th is 
proper estimation. regard. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

188. RFP 

189. RFP 

Clause No. and Existing 
provision 

Clause 1.3 In case of LILO lines 
the techn ical specifications of 
Conductor and OPGW should 
be matching with existing line 
parameters. 

Annexure - D Technical 
Specifications of Transmission 
System 

Clarification required 

types su itable for 220kV and 132kV 
lines under present scope 
For "LILO of Both circuit of 400 kV 
Wardha (PG)- Raipur (PG) 400 kV 
DIC line at 400 kV AIS Sako Ii (New)" 
, BPC is requested to provide the 
conductor and OPGW parameters 
of existing "Wardha- Raipur 400kV 
D/C line" such as ,Conductor type, 
Conductor diameter, Conductor 
Ampacity, Maximum DC resistance 
of conductor, Minimum UTS of 
conductor, OPGW diameter, 
OPGW UTS etc 
As per latest revision of IS 1893 
(Part 1 ): 2025 
(Design Earthquake Hazard and 
Criteria for Earthquake-Resistant 
Design of Structures - Code of 
Practice Part 1 General Provisions) 
There are major changes in 
earthquake zones (zone VI added 
with higher zone factors) further 
zone factors are also increased 
which shall have significant 
increase in foundation & RCC 
structure BOQs. 
Specially updates in liquefaction 
potential calculation of soil , most of 
the foundations will become heavier 
requiring large diameter RCC piles, 
wherever soil is loose to medium 
dense. 
IS 1893 (Part 1 ): 2025: Issued in 
November 2025. 

Page 113 of 134 

Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder 
information 

needs 
for 

proper estimation. 

RECPDCL Reply 

Bidders are requested to 
visit the site and 
ascerta in the necessary 
details in coordination 
with the line owner. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Bidder needs 
information 
proper estimation 

the Specifications provided 
for in RFP/relevant CEA 

guidelines to be followed . 
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Dated: 16.02.2026 

• Clarifications to the RFP Documents for Selection of Bidder as.Transmission Service Provider to establish Intra-State Transmission system for '' Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

190. RFP 

191. Survey 
Report 

192. Survey 
Report 

Clause No. and Existing 
provision 

Specific Technical 
Requirements for Transmission 
Line 

In Survey Report Scope of work 
SI No-2 

LILO of Both ci rcuit of 400 kV 
Wardha (PG )- Raipur (PG) 400 
kV D/C line at 400 kV AIS 
Sakoli (New) 

In Survey Report Scope of work 
SI No-2 

LILO of Both ci rcuit of 400 kV 
Wardha (PG)- Raipur (PG) 400 
kV D/C line at 400 kV AIS 
Sakoli (New) 

Clarification required . 

IS 1893 (Part 8): Steel towers: Not 
issued yet. 
Please confirm whether IS 1893 
(Part 1 ): 2025 to be strictly followed 
or IS 1893 (Part 1 ): 2016 can be 
followed till Part 8 Steel towers of 
latest code is issued. 
For transmission line, no special 
requirement is specified for type of 
Insulator and creepage in RFP 
document. 

Hence it is understood that bidder 
can decide the type of insulator 
along with creepage requirement 
based on general CEA regulations 
and relevant standards. Kindly 
confirm. 
"BPC is requested to clarify 

LILO tapping point mentioned in 
survey report , whether it is fixed or 
at the discretion of the bidder." 

BPC please share the technical 
specifications of OPGW for existing 
lines 
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-Suggested • 
text for the -· 
amen_dment 

Rationale fo~ t_he· ·-- RJ::CPPCL-Repjy 
Clarification or •• ·• · -~ _, 

Amendment 

Bidder needs Bidders understanding is 
information for correct. 
proper estimation. 

Bidder needs Bidder can optimize the 
information for tapping point in 
proper estimation. coordination with line 

Bidder 
information 

needs 
for 

proper estimation. 

owner, while complying 
with all the terms & 
conditions and scope of 
work in the RFP. 

Bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the line owner. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents fo r Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

193. Survey 
Report 

194. TSA 

Cfause No. and Existing 
provision 

In Survey Report Scope of work 
SI No-3,5&6 

3. 220 kV D/C line from 400 kV 
AIS Sakoli (New) to 220 kV 
Bhandara (existing) 

5. 132 kV D/C line from 400 kV 
AIS Sakoli (New) to 132 kV 
Sakoli ( existing) 

6. 132 kV D/C line from 400 kV 
AIS Sakoli (New) to132 kV 
Morgaon Arjuni (existing) 

Schedule 1 

Note: 
#: Space for 220 kV line bay at 
Bhandara (Existing ), 132 kV 
line end bays at 132 
kV Deori, 132 kV line end bays 
at 132 kV Moregaon Arjuni 
(Existing) and 132 kV 
line end bays at 132 kV Sakoli 
(Existing) shall be provided by 
existing Utility. 
However in case of land 
constraints TSP may opt for 
GIS bays or acquire 

Clarification required 

BPC is requested to share the 
fol lowing details for Bhandara S/s, 
Sakoli S/s and Morgaon Arjuni S/s 
1.Coordinates of proposed 
Malegaon S/s 
2.GA drawing with the marking of 
terminating Bay inside the 
substation. 
3.Soil 
4.Earth 
5.SLD 

investigation 
Mat 

Report. 
Layout. 

What is the timeline for providing 
the land by the Uti lity? Whether the 
space shall be provided free of 
cost? 

If there is any delay in providing the 
land then who shall be held 
responsible and whether such delay 
shall be covered under Force 
Majeure? 

Suggested 
text for the 
amendment 
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Rationale for the 
Clarification or 

Amendment 

Bidder needs 
information for 
proper estimation. 

RECPDCL Reply 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

The survey report has 
been 
already issued to the 
bidders with relevant 
details. 

For fu rther information. 
bidders are requested to 
visit the site and 
ascertain in coordination 
with the substation 
owner. 

Please also refer Clause 
no 2.5 .7 of the RFP 
Document. 

Space for 220 kV line bay 
at Bhandara (Existing), 
132 kV line end bays at 
132 kV Deori, 132 kV line 
end bays at 132 kV 
Moregaon Arjuni 
(Existing) and 132 kV line 
end bays at 132 kV 
Sakoli (Existing ) shall be 
provided by existing 
Utility. 

For further information. 
bidders are requested to 
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Dated: 16.02.2026 

Cl arifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested ·· Ratic:male for the . \. RECPDCL Reply 
No. document provision text"for the __ ·- Clarification or• .. ·_ - -

amendment - Amendment 
suitable land adjacent to the coordination with the 
substations. substation incharge. 

In case of land constraint 
bidders may opt for GIS 
bays or acquire adjacent 
land parce. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

195. RFP Sakoli B.2.4 a) Transmission Lines We are considering Line Distance Scope of work shall be as 
Protection Relay for 400kV, 220kV and 132 KV per RFP. 

Line Bays. 
Kindly Confirm. 

196. RFP Sakol i B.2.4 a) Transmission Lines If any line length is less than 10 km Bidders are requested to 
Protection - Line Current then Please provide Other End Line visit the site and 
Differential relay (with back Differential relay details. ascertain the necessary 
up distance protection details in coordination 
feature) as Main-I & Main-II with the line owner. 
may be considered, for 
short lines (line length less Please also refer Clause 
than 10 KM ) no 2.5.7 of the RFP 

Document. 

197. RFP Sakoli B.2.3.2 Isolators (AIS) Kindly confirm the moving blade copper 
material whether it is 
Aluminum/Copper 

198. RFP Sakoli B.3. 1 AC and DC power Kindly confirm if we can consider It is upon the discretion 
supplies VRLA battery in place of Tubular of the bidder 

lead acid battery. 
199. RFP Sakol i B.3.1 AC and DC power Kindly confirm if we can consider It is upon the discretion -

suppl ies Thyristor based charger in place of of the bidder 
SMPS based charqer. 

200. RFP Sakoli SECTION 1, 1.3 - Space for Please provide Existing substation -
220 kV line bay at Bhandara Layout. Also Confirm that if Land not 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

201. RFP Sakol i 

202. RFP _Sakoli 

Clause No. and Existing 
provision 

(Existing), 132 kV line end 
bays at 132 kV Deori , 132 
kV line end bays at 132 kV 
Moregaon Arjuni (Existing) 
and 132 kV line end bays at 
132 kV Sakoli (Existing) 
shal l be provided by 
existing Utility. However, in 
case of land constraints TSP 
may opt for GIS bays or 
acquire sui table land 
adjacent to the substations. 

C.4.0 Specific Requirement 
for Phasor Measurement 
Units (PMUs) 

B.2.5 - Substation 
Automation System - In the 
existing substations with i3 

Clarification required 

Available for acquisition of Land and 
ROW is not in TSP scope. 

Please confirm PMU will be installed 
in Stand-alone type panel or in CRP 
panel. 

Please provide Existing SAS OEM 
and Model No of the existing 
Substation Also inform the 

Suggested 
text for the 
amendment 
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Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coord ination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

Scope of work sha ll be as 
per RFP. However, 
bidders are advised to 
visit the site and acquaint 
th ems elf with the 
provisions/facilities 
available at substation 
and the quantum of 
necessary work involved 
for accommodating the 
necessary bays in 
existing substations. 
These works shall be in 
the scope of the TSP. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

132 kV Deori is proposed 
substation information 
regarding the same can 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidd.er as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

203. pg. no. 4 of 
RFP Sakoli 
Note 

204. clause no. 
8.1 .1 of 
annexure­
C 

205. General 

Clause No. and Existing 
provision 

Clarification required - _ - = Suggest~d: 

Substation Automation 
System (SAS), 
augmentation of existing 
SAS shall be done for bays 
under the present scope. 

In case of LILO lines the 
techn ical specifications of 
Conductor and OPGW 
should be matching with 
existing line parameters 

philosophy of integration of SAS for 
132kV line end bays at 
Deori(proposed) 

In ANNEXURE-C clause no. A.7.0 
a) various kinds of conductors are 
specified for400kV lines under 
present scope. Please confirm 
whether any type of conductors as 
specified above can be used for 
LILO lines or else we have to 
exactly match the specification of 
the existing 400kV Line parameters 
(from where we have to tap the 
400kV line).lf so, then please 
indicate specification of existing line 
parameters of 400kV line and 
OPGW. 

switching impulse withstand Please clarfy 
voltage for 220kV is mentioned 
where as, one minute dry & wet 
power frequency withstand 
voltage is not mentioned for 
220kV & 132kV voltage system 

Requirement of wave trap & Do we have to consider switchable 
switchable line reactor line reactor for all 4 nos. of 400kV 

line bays? 
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_ tex;t for the­
c1mendment 

Rationale fc1r·th_e 
' Clarification or­

Amendment 
be available after 
completion. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

It is confirmed that for 
LILO lines, the 
technical specifications 
of 
Conductor and OPGW 
should be matching with 
existing line parameters. 

For further details, 
bidders are requested to 
visit the site and 
ascerta in in coordination 
with the line owner. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

The 460 kVp mentioned 
for switching impulse 
voltage should be read 
as power frequency 
voltage for 220 kV 
system. 

Scope of work shall be as 
per RFP. However, 
bidders are advised to 
visit the site and acquaint 



468
Dated: 16.02 .2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing 
provision No. document 

206. RFP General 

207. ANNEXURE .. .. We confirm that our Bid 
8 - meets the Scheduled COD of 
UNDERTAKI each transmission Element and 
NG AND the Project as specified be low: 
DETAILS OF 
EQUITY 
INVESTMEN 
T 

Name of the Schedul 
Transmission ed 
Element COD 
Establishment of 
AIS Sakoli with 
2x 500 MVA, 
400/220 kV ICTs 
& 2x315 MVA, 
400/132 kV ICTs 

24 
MONTHS 

Clarification required 

Do we have to consider wave 
traps(two phase on ly) for al l the 400 
kV,220kV & 132kV line bays ? 

Kindly confirm : 

Whether the Project/ Elements are 
elig ible for early commission ing 
incentive as per MoP, Gol order 
dated 15.07.2015. 

Kindly provide the element wise 
break up for determ ining the 
transmission charges based on 
availabi lity. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

themself with the 
provisions/facilities 
avai lable at substation 
and the quantum of 
necessary work involved 
for accommodating the 
necessary bays in 
exi sting substations. 
These works shall be in 
the scope of the TSP. 

Please also refer Clause 
no 2.5. 7 of the RFP 
Document. 

Project/ Elements are not 
eligible for early 
commissioning incentive 
as per MoP, Gal order 
dated 15.07.2015. 

For clarity and Provisions of RFP/TSP 
determination of ta riff shall prevail. 
during operation. 

Further, all Elements are 
required to be 
commissioned 
simultaneously as their 
utilization is dependent 
on commissioning of 
each other. 

I 

/ 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
document 

208. RfP 

Clause No. and Existing 
provision 

with 1x125 MVAr 
Bus Reactor at 
400kV level. .... 
LILO of Both 
circuit of 400 kV 
Wardha (PG)-
Raipur (PG) 400 
kV D/C line at 
400 kV AIS 
Sakoli (New) 
220 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
220 kV 
Bhandara 
(existing) 
132 kV D/C line 
from 400 kV AI S 
Sakoli (New) to 
132 kV Deori 
(proposed) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Sakoli 
{existinq ) 
132 kV D/C line 
from 400 kV AI S 
Sako Ii (New) 
to132 kV 
Morgaon Arjuni 
(existinq) 

Clarification required 

.... The TSP will be required to Space for bay extension works at 
establish the following Intra Bhandara (existing), Deori 
State Transmission System for 
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Suggested , 0 Ratronale for the RECPDCL Reply 
text for the • • Clarification or 
amendment -· Amendment 

For clarity 
determination 
tariff. 

and Space shall be provided 
of for 220 kV line bay at 

Bhandara (Existing), 132 
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Dated: 16.02.2026 

Clarifications to the RFP Document s fo r Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" th rough tariff based competitive bidding process. 
SI. Name of the 
No. document 

Clause No. and Existing 
provision 

"Establishment of400/220/132 
kV AIS Sako Ii (Dist. 
Bhandara )" .. . .. . . 
Name of the 
Transmission 
Element 
Establishment of 
AIS Sakoli with 
2x 500 MVA, 
400/220 kV ICTs 
& 2x315 MVA, 
400/132 kV ICTs 
with 1x125 MVAr 
Bus Reactor at 
400kV level. .... 
LILO of Both 
circuit of 400 kV 
Wardha (PG)-
Raipur (PG) 

Schedul 
ed 
COD 

400kV D/C line at 
400 kV AIS 
Sakoli (New) 24 

~2-2-0- kV_,_D_/_C~lin-e~MONTHS 

from 400 kV AIS 
Sakoli (New) to 
220 kV 
Bhandara 
(existinq) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Deori 
_{proposed ) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 

Clarification required 

(proposed), Sakoli {existing) and 
Morgaon Arjuni {existing): 

• Whether the space shall be 
provided on "free of cost basis" or 
"on lease basis". 

• In case Space is provide 'on lease 
basis', what will be charges? 

• In case Space is provide 'on lease 
basis', what wi ll be terms & 
condition of lease agreement? 

• The space for bay extension 
works at Bhandara (existing), 
Deori (proposed), Sakoli (existing) 
and Morgaon Arjuni (existing) will 
be provided to TSP on an 'as-is, 
where-is' basis or if the land will be 
levelled prior to transfer. 

• What is the timeline for handling 
over of land for construction? 

In case no clarity is provided, it is 
presumed that TSP shall be 
deemed to have completed its 
scope of works on the SCODs for 
other elements and shall be entitled 
to receive transmission charges in 
case the land for bay extension 
works at Bhandara (existing), Deori 
(proposed), Sakoli (existing) and 
Morgaon Arjuni (existing) is not 
provided within 3 (three) months of 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

kV line end bays at 132 
kV Deori, 132 kV line end 
bays at 132 kV Moregaon 
Arjuni (Existing) and 132 
kV line end bays at 132 
kV Sakoli (Existing) by 
existing/proposed uti lities 
free of cost on an 'as-is, 
where-is' basis. 

For further details, 
bidders are requested to 
coordination with the 
substation owner. 



471
Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 
SI. Name of the 
No. document 

209. RfP 

Clause No. and Existing 
provision 

132 kV Sakoli 
(existinq) 
132 kV D/C line 
from 400 kV AI S 
Sako Ii (New) 
to132 kV 
Morgaon Arjuni 
(existinq) 

Note: 
1. Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 132 kV 
Sakoli (Existing) shall be 
provided by existing Utility. 
However, in case of land 
constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. 
2. In case of LILO lines the 
technical specifications of 
Conductor and OPGW should 
be matching with existing fine 
parameters. 

Clarification required 

acquisition of subject project SPV 
by the successful bidder. 

.... The TSP will be required to Kindly confirm whether O&M of 
establish the following Intra bays at Bhandara (existing), Deori 
State Transmission System for (proposed), Sakoli (existing) and 
"Establishment of400/220/132 Morgaon Arjuni (existing) are in the 
kV AIS Sakoli (Dist. scope of TSP. 
Bhandara )" .. . .... 

However, in case O&M is to be 
carried out by the existing owner on 

Page 122 of 134 

• ~_uggested • 
tex.t for the 
amendment 

Rati~1Jale for the 
Clarification or 

Amendment 

RECPDCL Reply 

The bidder can The O&M is to be carried 
submit the realistic out the Owner on the 
tariff bid. behalf of TSP. 

The O&M Charges shal l 
be applicable as per the 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

Name of the Schedul 
Transmission ed 
Element COD 
Establishment of 
AIS Sakoli with 
2x 500 MVA, 
400/220 kV ICTs 
& 2x315 MVA, 
400/132 kV ICTs 
with 1x125 MVAr 
Bus Reactor at 
400kV level. .... 
LILO of Both 
circuit of 400 kV 
Wardha (PG)-
Ra ipur (PG) 
400kV D/C line at 
400 kV AIS 
Sakoli (New) 
f-.----~-~- 24 
220 kV D/C line MONTHS 
from 400 kV AIS 
Sakoli (New) to 
220 kV 
Bhandara 
(existinq ) 
132 kV 0 /C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Deori 
(proposed) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Sakoli 
(existinq) 

Clarification required 

behalf of TSP, it is understood that 
TSP shall be liable to pay O&M 
Charges as per CEA guideline 
issued on 22/06/2023 in line with 
prevailing practice in ISTS TBCB 
projects. Kindly confirm . 
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Suggested 
text for the 
amend merit 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

provisions of MERC 
Regulations as amended 
from time to time. Please 
refer MERC Order dated 
28.03.2025 in Case No. 
178 of 2024 . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for '1 Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

210. RfP 
Documents 

Clause No. and Existing 
provision 

132 kV D/C line 
from 400 kV AI S 
Sako Ii (New) 
to132 kV 
Morgaon Arjuni 
(existing) 

Note: 
1. Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 132 kV 
Sakoli (Existing) shall be 
provided by existing Utility. 
However, in case of land 
constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. 
2. In case of L/LO lines the 
technical specifications of 
Conductor and OPG W should 
be matching with existing line 
parameters. 
.... The TSP will be required to 
establish the following Intra 
State Transmission System for 
"Establishment of400/220/132 
kV AIS Sakoli (Dist. 
Bhandara)" .... .. . 

Name of the 
Transmission 
Element 

Schedul 
ed 
COD 

Clarification required 

As per the provisions of Rf P, Space 
for bay extension works at 
Bhandara (existing), Deori 
(proposed), Sakoli (existing) and 
Morgaon Arjuni (existing) shall be 
provided by existing/ Future Utility. 

However, in case of land constraints 
TSP may opt for G/S bays I procure 
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Suggested 
text for the­
amendment 

Ratiqnal~ for the 
Clarification or 

Amendment 

Bidder needs 
information for 
proper 
estimation 

RECPDCL Reply 

132 kV Deori is proposed 
substation information 
regarding the same can 
be available after 
completion. 

In case of land 
constraints TSP may opt 

i 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

Clause No. and Existing 
provision 

Establishment of 
AIS Sakoli with 
2x 500 MVA, 
400/220 kV ICTs 
& 2x315 MVA, 
400/132 kV ICTs 
with 1x125 MVAr 
Bus Reactor at 
400kV level. .... 
LILO of Both 
circuit of 400 kV 
Wardha (PG)-
Raipur (PG) 
400kV D/C line at 
400 kV AIS 
Sakoli (New) 
220 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
220 kV 
Bhandara 
(existing) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Deori 
(proposed) 
132 kV D/C line 
from 400 kV AIS 
Sakoli (New) to 
132 kV Sakoli 
(existing) 
132 kV D/C line 
from 400 kV AIS 
Sako Ii (New) 
to132 kV 

24 
MONTHS 

Clarification required 

suitable land adjacent to the 
substations 

Considering the uncertainty about 
the availability of land and 
uncertainty in scope of work , i.e. 
construction of AIS/G IS bays at 
Bhandara (existing), Deori 
(proposed) , Sakoli (existing) and 
Morgaon Arjuni (existing) , it will be 
very difficult to firm up the price for 
preparation of Rf P bid. The same 
will also create undue advantage to 
some participants. In order to 
ensure level playing field for all the 
bidders, following may be clarified: 

(i) Based on availabil ity of land 
area identified for bay 
extension works at Bhandara 
(existing), Deori (proposed), 
Sakol i (existing ) and Morgaon 
Arjuni (existing) the type of 
bays AIS or GIS shall be clearly 
defined in the scope of work. 

In case of GIS, technical 
specifications etc. may also be 
issued. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

for GIS bays or procure 
adjacent land . 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

21 1. 

Name of the 
document 

RFP 

Clause· No. and Existing 
provision 

Morgaon Arjuni 
(existing) 

Note: 
1. Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Oeori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 132 kV 
Sakoli (Existing) shall be 
provided by existing Utility. 
However, in case of land 
constraints TSP may opt for 
G/S bays or acquire suitable 
land adjacent to the 
substations. 
2. In case of L!LO lines the 
technical specifications of 
Conductor and OPGW should 
be matching with existing line 
parameters. 
B.2.0 Substation Equipment 
and facil ities (Voltage level as 
applicable): 

Clarification required 

As per Clause B.2.0, the current 
rating specified for the 132 kV ICT 
bay, TBC bay, and line bay is 
3000 A. However, as per standard 
TBCB practice, current rating of 
1250 A is typically considered for 
ICT, TBC, and line bays in a 132 kV 
system. 
In view of this , we request BPC to 
kindly revise the current rating for 
the ICT bay, line bay, and TBC bay 
accord inqlv. 
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' $uggested. 
text for the 
ame11dment · 

Rationale fpr_t~e 
• • Clarification. or 

• AmenctiTIEmt -

_ RE~PDCL Reply 

Scope of 
prevail. 

RFP shall 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

212. 

213. 

RFP Sakoli 
Page no 4 

RFP Sakoli_ 
Page no 4 

Clause No. and Existing 
provision 

Note-
Space for 220 kV line bay at 
Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori , 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 132 kV 
Sakoli (Existing) shal l be 
provided by existing Utility. 
However in case of land 
constraints TSP may opt for 
GIS bays or acquire suitable 
land adjacent to the 
substations. In case of LILO 
lines the technical 
specifications of Conductor and 
OPGW should be matching with 
existing line parameters. 

Note-Space for 220 kV line bay 
at Bhandara (Existing), 132 kV 
line end bays at 132 kV Deori, 
132 kV line end bays at 132 kV 
Moregaon Arjuni (Existing) and 
132 kV line end bays at 132 kV 
Sakoli (Existing) shall be 
provided by existing Utility. 
However in case of land 
constraints TSP may opt for 
GIS bays or acquire su itable 
land adjacent to the 
substations. In case of LILO 
lines the technical 
specifications of Conductor and 
OPGW should be matching with 
existing line parameters. 

Clarification required 

Kindly confirm whether land are 
available for all end bays or not 
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Suggested 
text for the 
amendment 

1. Kindly 
provide the 
SLD of existing 
Sub Station 
,where 
additional bays 
to be 
prepared.2. 
Also please 
provide the as 
build drwaing 
copy.2. Kindly 
provide the 
details of SAS 
and bus bar 
protection in 
existing Sub 
Station 

Rationale for the 
Clarification or 

Amendment 

Clarification 

Amendment 

RECPDCL Reply 

Bidders are requested to 
visit the site and 
ascertain the site 
availability/condition in 
coord ination with the 
substation owner. 

Please refer clause 2.5.7 
of RFP 

Please refer Appendix A 
for available information. 

For further details the 
bidders are requested to 
visit the site and 
ascertain the necessary 
details in coordination 
with the substation 
incharge. 

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

214. 

Name of the 
document 

Survey 
Report_Sako 
Ii page no 78 

Clause No. and Existing 
provision 

Note: The exact coordinates for 
construction of 132 kV line bays 
at Deori substation (Proposed) 
for termination of 132 kV Deori 
(Proposed) - Sakoli (New) D/c 
line is to be obtained from the 
developer of the substation 
during execution stage . 

Clarification required 

Kindly confirm whether the 
proposed 132 kV Deori Substation 
is scheduled to be completed before 
the completion date of the subject 
project or beyond the project 
completion date. 

In case the completion of the 132 kV 
Deori Substation is beyond the 
completion date of this project, 
kindly clarify the proposed 
commissioninq methodoloqy 

215. RFP for Section-2, clause no. 2.6. Please note that there are 6 nos. of 
Transmission elements in the 
subject project. We understand that 
all elements of the scheme are 
required to be commissioned 
simultaneously as their utilization is 
dependent on each other and hence 
considering the same percentage of 

Selection of 
Bidder as Project Schedule 

Transmission Percentage of Quoted 
Service 
Provider 
TSA 

Transmission Charges 
& recoverable on Scheduled 

COD of the Element of the 
Project & TSA: quoted transmission charges are 

of clubbed and mentioned as single 
percentage (100%) for all these 
elements. 

Schedule-4 Computation 
Transmission Charges 

BPC will appreciate that during 
Operation of the of the asset, if any 
outages happen to any 
element/elements of said asset or 
any scenarios occurs which are 
illustrated in schedule-4 of TSA then 
it will be difficult to compute 
payment of Transmission Charges 
under various scenarios based on 
the availability of each element. 
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Suggeste_d 
text for the _ 
amendment 

Rationale for .the 
Clarification or 

Amendment 

~ RECPOCL Reply 

132 kV Deori(Proposed ): 
Site handover to TSP for 
completion of project in 
Nov 2025 

Work under Progress 

Completion date : March-
2027 

Bidder needs Provisions of RFP/TSP 
information for shall prevail. 
proper estimation . 

Further, all Elements are 
required to be 
commissioned 
simultaneously as their 
utilization is dependent 
on commissioning of 
each other. 
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Dated : 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

216. Survey report 

217. Survey 
Report 

Clause No. and Existing 
provision 

In Survey Report Scope of work 
SI No-4 132 kV O/C line from 
400 kV AIS Sakoli (New) to 132 
kV Deori (proposed) 

In Survey Report Scope of work 
SI No-4 132 kV O/C line from 
400 kV AIS Sakoli (New) to 132 
kV Deori (proposed) 

Clarification required 

In view of the above, BPC is 
requested to provide break-up of 
each element. 
BPC please clarify, the location of 
proposed Deori S/s is fixed or may 
change 

BPC is requested to share the 
following details 
(Proposed) 

for Deori 
S/s 

1.Coordinates of proposed Deori 
S/s 
2.GA drawing with the marking of 
terminating Bay inside the 
substation. 
3.Soil 
4.Earth 
5.SLD 

investigation 
Mat 

Report. 
Layout. 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

Bidder 
information 

needs 
for 

proper estimation 

RECPDCL Reply 

132 kV Deori(Proposed ): 
Site handover to TSP for 
completion of project in 
Nov 2025 

Work under Progress 

Completion date: March-
2027 

132 kV Deori(Proposed ): 
Site handover to TSP for 
completion of project in 
Nov 2025 

Work under Progress 

Completion date : March-
2027 
The survey report has 
been already issued to 
the bidders with relevant 
details. 

For further information. 
Bidders are requested to 
visit the site and 
ascertain in coordination 
with the substation 
owner. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to estabiish Intra-State Transmission system for" Establishment of 400/220/ 132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

218. 

219. 

Name of the 
document 

Clause No. and Existing 
provision 

Survey report Page 106 & 107 of 177 of 
of BPC survey report. 

Clarification required -suggested 
_ _ text for the 

amendment 

As per BPC survey report , route of 
the line 132 kV D/C New Sakoli to 
Sakoli Existing SS provided on 
existing 132 kV D/C line locations 
MC 39 to MC 43. Currently at these 
locations double circuit towers are 
there. 

With reference of survey report 
provided, we are considering that 
existing 132 kV D/C towers will be 
dismantled and new multi circuit 
towers will be installed at locations 
MC 39, MC 40, MC 41 , MC 42, MC 
43 by MSETCL. MSETCL will share 
locations of multi circuit towers MC 
39, MC 40, MC 41, MC 42, MC 43 
with TSP and TSP has to install both 
circuit of 132 kV D/C New Sakoli to 
Sakoli Existing SS,on multi circuit 
towers newly installed by MSETCL. 

BPC requested to clarify the same. 

General 

220 kV Sakoli (New) to Bhandara 
Survey detail of 220 kV Sakoli (Existing) 
(New) to Bhandara (Existing) 

As per site visit executed , we come 
to know that at provided line route, 
GIS is planned. 

Page 130 of 134 

- Rational~rfor the • 
_ Clarification or ... : 

Amendment ~ 

RECPDCL _R~p,ly, -

Please also refer Clause 
no 2.5.7 of the RFP 
Document. 

The route provided by 
the survey report is 
indicative in Nature. TSP 
shall carry out the deta il 
survey of the proposed 
transmission line and 
can optimise the ROW 
acquisition requirement 
by using the double 
circuit towers as 
applicable. Bidders are 
requested to refer clause 
2.5.7 of the RFP for all 
other 
information. 

requ ired 

The transmission route 
mentioned in the survey 
report is indicative. 

Bidder shall finalize the 
route after their detailed 
survey considering the 
requirement of RFP. 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required 
No. document provision 

220. 

General 
Survey details of 400 kV LILO 
of Wardha- Raipur 

BPC requested to arrange 
confirmation and layout of GIS to 
finalize route . 

If GIS is planned , dead end to 
overhead gantry connection cannot 
be executed as per provided route 
and underground cable shall be 
required . 

As this is critical change, BPC 
requested to arrange clarity of 
modification planned in existing 
substation, so TSP can considered 
underground cable requirement 
accordingly. 

400 kV LILO of Wardha to Raipur. 

With reference of survey report 
provided, there is 3.8 kM distance 
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Suggested 
text for the 
amendment 

Rationale for the 
Clarification or 

Amendment 

RECPDCL Reply 

Bidder may visit the site 
and acquaint themselves 
with the site conditions. 

Please also refer Clause 
2.5.7 of the RFP 
Document. 

No major dismantling is 
envisaged. However, 
dismantling if envisaged 
by TSP any in futµre TSP 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission 'system for" Establishment of 400/220/132 
kV AIS Sakoli {Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the 
No. document 

221 . 

General 

Clause No. and Existing 
provision 

Clarification required 

between Line in connecting point 
and line out connecting point. As 
both circuits to be lilo at Sakoli new, 
there is no use of 3.8 kM of existing 
line portion between LILO points. 

We are considering dismantling of 
this 3.8 km existing line not included 
in scope of TSP. BPC requested to 
confirm. 

As the project involves multiple 
forest patches, there is a potential 

Scheduled COD - 24 months delay in obtaining the necessary 
from the effective date clearances. BPC hereby requests a 

revision of the completion schedule 
from 24 months to 36 months. 

Suggested 
text for the 
amendment~ 

222. RFP for Annexure F.2 Segregation of 

SCADA data and 

other type of data 

Modified 
Firewall 
Placement 

Establish men 
t of 
400/220/132 
kV AIS Sakoli 

Page 132 of 134 J ~ 
~ w 

Rationale for the 
Cl;:irification or 1, 

Amendment 

Firewalls should be 
separated as 

per type of data 
being handled and 

RECPDCL Reply 

shall be required to 
coordinate with the 
owner of the respective 
line for obtaining the 
required information. 

The transmission route 
mentioned in the survey 
report is indicative. 

Bidder shall finalize the 
route after their detailed 
survey considering the 
requirement of RFP. 

Bidder may visit the site 
and acquaint themselves 
with the site conditions. 

Please also refer Clause 
2.5.7 of the RFP 
Document. 
No change in SCOD is 
envisaged . 

TSP shall deploy Cyber 
Security System in 
compliance with CEA 
(Cyber Security in Power 
Sector) Guidelines, 2021 
and CEA (Cyber Security 
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Dated: 16.02.2026 

Clarifications to the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State Transmission system for" Establishment of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. Name of the Clause No. and Existing Clarification required Suggested Rationale for the RECPDCL Reply 
No. document provision text for the Clarification or 

amendment Amendment 
(Dist. 

... 1 • ......... v J • - "'111.:J 

diagram the level of in Power Sector) 
Bhandara)" 

, 
attached protection it Regulation , from its date H'II :~.: ;~rl'"" ·.-.1 -~ ! to . -·· Oo ~u H•••-- -· of publication/ notification dated ' - . -·· "UJ - 'X• Annexure demands. - -~ ' 

(; 1'hlHy 1 (,.]•~,·,. ' and their amendments 16.12.2025 ' 
F.2 Accordingly, thereof. 

~ ·· modified architecture :i= Oj&)J 
r·«·•"' 

~. ,. n .. ~•, /lt-M is proposed. Scope of RFP shall 
!IJon 1.!!vel prevail. ------- -- --·------- -.. _____ ..,. __ ., .. -- --- ---- --- .. 

- ---"'· -, .. ... . ~ '\', 

• "" el -:~. ,VI 
---

!;,.,~ .L . 
--- . ,. 
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Dated: 16.02.2026 

Clarifications to the RFP Docume.nts for Selection of Bidder as Transmission Service Provider to.establish Intra-State Transmission system for" Establishment.of 400/220/132 
kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

Annexure F .2 

Firewall Placement Diagram 

Subs-ation 
Ethe, net SW-1 

Substati n level 

HMI DR/Engg PC 

OcJ OT=J 
SAS 
Server-1 

SAS 
Server-2 

Firewall/RCF 

.-------- s~ I 
~ GPSClock 

GT y-2 (. 

Firewall/RCF 

Sul s ation 
Eth net SW-2 

FOTE 

(SDH E;q) 

___________ _,._ 

- .- .... - - - -- - SLDC/RLDC 

PMU 
Bay Etl1ernet SW Bay Etl ernet SW 

Protection Protec tion 
AMR 

Bay level Each Firewall sl all have 
IED IED 

VOi P minimum 6 ports a d 

Control Control shall be configured in 
IED IED Otlier Services Ma in Standy mode 

~ 
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Amendment-II dated 17.02.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" to be implemented through tariff based 
competitive bidding process. 

SI. Clause No. Existing Clause New/Revised Clause 
No. 

1 2.7.1 of 
The Bidders should submit the Bids online through the electronic The Bidders should submit the Bids online through the electronic 

RFP 
bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(1ST) on 17.02.2026. In addition to the online submission, the Bidder (1ST) on 03.03.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 {if applicable) and . 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

17.02.2026 Submission of Bid (Online submission of Bid through 
03.03.2026 Submission ofBid (Online submission of Bid through 

electronic bidding portal) electronic bidding portal) 
17.02.2026 Ooenina of Technical Bid 03.03.2026 Ooening of Technical Bid 

25.02.2026 Short listing and announcement of Qualified Bidders 
11.03.2026 Short listing and announcement of Qualified Bidders 

on biddina oortal on biddina portal 
26.02.2026 Ooenina of Financial Bid - Initial Offer 12.03.2026 Ooening of Financial Bid - Initial Offer 

27.02.2026 Electronic reverse auction (Financial Bid - Final 
13.03.2026 Electronic reverse auction (Financial Bid - Final 

Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 
Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

05.03.2026 Annexure 4, Annexure 6, as applicable and 18.03.2026 Annexure 4, Annexure 6, as applicable and 
Annexure 14 bv the bidder with lowest Final Offer Annexure 14 by the bidder with lowest Final Offer 

09.03.2026 Selection of Successful Bidder and issue of LOI 23.03.2026 Selection of Successful Bidder and issue of LOI 

19.03.2026 Signing of RFP Project Documents and transfer of 
02.04.2026 Signing of RFP Project Documents and transfer of 

Sakoli Power Transmission Limited Sakoli Power Transmission Limited 

3 2.13.1 of .. . . . .. . .. .... 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 17.02.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 03.03.2026 
... ... .. . ....... 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours Committee in presence of the Bid Evaluation Committee at 1530 hours 
(1ST) on 26.02.2026 in the office of Maharashtra STU. (1ST) on 12.03.2026 in the office of Maharashtra STU. 
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Amendment-Ill dated 03.03.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" to be implemented through tariff based 
competitive bidding process. 

SI. Clause No. Existing Clause New/Revised Clause 

No. 

1 2.7.1 of 
The Bidders should submit the Bids online through the electronic The Bidders should submit the Bids online through the electronic 

RFP 
bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(1ST) on 03.03.2026. In addition to the online submission, the Bidder (1ST) on 10.03.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of 
Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

03.03.2026 Submission of Bid (Online submission of Bid through 10.03.2026 Submission of Bid (Online submission of Bid through 
electronic biddino portal) electronic biddino portal) 

03.03.2026 Openino of Technical Bid 10.03.2026 Openino of Technical Bid 

11 .03.2026 
Short listing and announcement of Qualified Bidders 

18.03.2026 
Short listing and announcement of Qualified Bidders 

on bidding portal on bidding portal 
12.03.2026 Openinq of Financial Bid - Initial Offer 19.03.2026 Openinq of Financial Bid - Initial Offer 

13.03.2026 
Electronic reverse auction (Financial Bid - Final 

20.03.2026 
Electronic reverse auction (Financial Bid - Final 

Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 
Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

18.03.2026 Annexure 4, Annexure 6, as applicable and 25.03.2026 Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer Annexure 14 by the bidder with lowest Final Offer 

23.03.2026 Selection of Successful Bidder and issue of LOI 30.03.2026 Selection of Successful Bidder and issue of LOI 

02.04.2026 Signing of RFP Project Documents and transfer of 09.04.2026 Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited Sakoli Power Transmission Limited 

3 2.13.1 of 
...... . ....... 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 03.03.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 10.03.2026 

•• •••••• ........ 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours Committee in presence of the Bid Evaluation Committee at 1530 hours 
(1ST) on 12.03.2026 in the office of Maharashtra STU. (1ST) on 19.03.2026 in the office of Maharashtra STU. 



486
Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

1. 

2. 

3. 

Name of the 
Document 

1, 

Clause No. and Existing 
provision Clarification Required 

RFP for Space is available at 132 kV At Present, a tin shed for Store & 
Establishment of Sakoli Ss for 02 nos 132kV AIS Temple is located at extension 
400/220/132 kV bays subject to shifting of area at 132 kV Sakoli SS. 

AIS Sakoli (Dist. MSEDCL store after which AIS 
Bhandara)" dated arrangement 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

is possible. 

RFP for 132 kV Sakoli Ss 
Establishment of 
400/220/132 kV (Note-1) Existing bus is single 

AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

conductor which needs to 
upgrade to twin conductor 

RFP for 132 kV Sakoli SS 
Establishment of 

TSP understands that same will 
shifted by MSEDCL and 
encumbrance free land shall be 
handed over to TSP. 

Kindly confirm existing 132kV 
Towers are designed for stringing 
of twin conductor. 

TSP understands that Bus 
Conductor upgradation will be 

Page 1 of8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 
Bidder needs 
information 
for proper 
estimation 

Bidder needs 
information 
for proper 
estimation 

RECPDCL Reply 

The land for construction of 
end bays at 132 kV Sakoli 
Substation will be provided 
on 'as is as where basis' by 
existing utility, TSP shall take 
necessary efforts to construct 
the bays in consultation with 
existing utility. 

Bidders shall visit the site 
and get acquainted 
themselves with the 
information. 

Please refer RFP clause 
2.5.7 
Please refer clarification no. 
2 dated 03.03.2026 

Bidder needs Please refer clarification no. 
information 1 dated 03.03.2026 



487Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

4 . 

Name of the 
Document 

Clause No. and Existing 
provision 

400/220/132 kV (Note-1) Existing bus is single 
AIS Sakoli (Dist. conductor which needs to 
Bhandara)" dated upgrade to twin conductor 

16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

RFP for 132 kV Proposed Deori 

Establishment of 
400/220/1 32 kV 
AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

Clarification Required 

done by MSEDCL for existing 
Bays. & TSP only needs to extend 
Bus for the present 02 No of 
Extension Line Bays with twin 
conductor. 

In the Electrical layout plan space 
provision for present scope 
extension bays are not marked. 

As per Electrical layout plan, space 
of AIS as well as GIS bays is not 
available. 
Please provide GA including 
present scope of 132 kV Deori 
Substation. 

Page 2 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 
for proper 
estimation 

Bidder needs 
information 
for proper 
estimation 

RECPDCL Reply 

132 kV Deori is a proposed 
substation and the electrical 
layout provided is only for 
present scope of 132 kV Deori 
(Proposed) substation 
excluding termination of 132 
kV D/C line from 400 kV 
Sakoli to 132 kV Deori 
(Proposed). 

For further information 
bidders requested to visit the 
actual site and ascertain the in 
consultation with existing 
utility officials. 



488
Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

5. 

6. 

7. 

Name of the 
Document I! 

Clause No. and Existing 
provision 

RFP for 132 kV Moregaon Arjuni 
Establishment of 
400/220/132 kV 
AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

RFP for 132 kV Moregaon Arjuni 
Establishment of 
400/220/132 kV 
AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

RFP for 132 kV Sakoli SS 
Establishment of 
400/220/132 kV 
AIS Sakoli (Dist. 

Clarification Required 

TSP understand that 132 kV 
extension bays at Moregaon Arjuni 
will be GIS bays as provided in 
Appendix-A 
Kindly confirm 
If yes, please provide Specific 
technical parameters for GIS bays 
& EHV Cables. 

TSP understand that 132 kV Bus 
coupler Bay at Moregaon Arjuni is 
not under present scope as 
provided in Appendix-A. 

TSP understands that 132 kV GIS 
Bus system will be single main type 
and no bus coupler bay will be 
required. 

Kindly Confirm 

TSP understand space for C&R 
Panels in existing Control room is 
not available. TSP may provide 
Bay Kiosk Room/SPR for present 

Page 3 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 
Bidder needs 
information 
for proper 
estimation 

Bidder needs 
information 
for proper 
estimation 

Bidder needs 
information 
for proper 
estimation 

RECPDCL Reply 

Bidder understanding is 
correct. Latest CEA 
guidelines regarding 
Technical specifications 
along with relevant and 
updated IS /IEC standards 
shall prevail for technical 
parameters for GIS Bays & 
EHV Cables. 

SLO and layout of Moregaon 
Arjuni Substation is already 
provided for bay extension. 
The 132 kV morgaon arjuni 
Substation is AIS type further 
land for construction of 02 
nos. of 132 KV line end bays 
is available for the same to 
extend existing bus for 
connection of 02 nos. of 132 
kV GIS bays, bidders may 
adopt prudent Engineering 
practices in line with CEA 
guidelines/lS/IEC standards. 
Reply submitted in earlier 
clarifications and provisions 
of Rf P shall prevail. 



489Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

~ 

SI. 
No. 

8. 

9. 

- -- .... - -· __ , - ... 

Name of the Clause No. and Existing 
' Clarification Required 

Document provision 

Bhandara)" dated Availability of space for C&R scope instead of extension of 
16.12.2025 Panels in existing Control room existing control room. 

Kindly confirm 
& Appendix-A of Appendix-A of Clarification 
Clarification dated 16.02.2026 

dated 16.02.2026 

RFP for 132 kV Sakoli SS 
Establishment of 
400/220/1 32 kV Appendix-A of Clarification 

dated 16.02.2026 
AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

RFP for 132 kV Moregaon Arjuni SS 

Establishment of 
400/220/132 kV Appendix-A of Clarification 

dated 16.02.2026 
AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

fr 

Existing Fire Protection system is 
not available at 132 kV Sakoli 
Station. 
TSP understands that Fire 
protection system is not required 
for present scope also. 
Please confirm. 

Existing Fire Protection system is 
not available at 132 kV Moregaon 
Arjuni Station. 
TSP understands that Fire 
protection system is not required 
for present scope also. 
Please confirm. 

Page 4 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 

Bidder needs 
information 
for proper 
estimation 

Bidder needs 
information 
for proper 
estimation 

-

RECPDCL Reply 

---- . - .. 

Bidders understanding is 
correct. 

The safety guidelines for GIS 
bays as per CEA shall be 
followed. 

. 



490
Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

Name of the 
Document 

Clause No. and Existing 
provision 

10. RFP for 220 kV Bhandara SS 
Establishment of 
400/220/132 kV Appendix-A of Clarification 

AIS Sakoli (Dist. 
Bhandara)" dated 
16.12.2025 

& Appendix-A of 
Clarification 
dated 16.02.2026 

11. RFP 

B. SPECIFIC 
TECHNICAL 
REQUIREMENT 
S FOR 
SUBSTATION 

dated 16.02.2026 

RFP Clause no. B.2. 1.1 
- Auto Transformer 

"500 MVA, 400 /220 kV and 
315 MVA, 400/132 kV, 3-
Phase Auto Transformer shall 
conform to CEA's "Standard 
Specifications and Technical 
Parameters for Transformers 
and Reactors (66 kV and 
above)" available on CEA 
website. " 

Clarification Required 

Line orientation & bay 
configuration for present scope 
showing in Appendix-A is indicative 
only. 

TSP may use different line 
orientation and bay configuration to 
optimize the cost. 
Kindly Confirm. 

BPC referred CEA's "Standard 
Specifications and Technical 
Parameters for Transformers and 
Reactors (66 kV and above). 
Accordingly same has been 
followed by POWERGRID for 
prebid tie-up tender. 

It is gathered that Dynamic Short 
Circuit (DSC) Test reports for 315 
MVA, 400/132/33 kV Auto 
Transformers (as per CEA 
Standard specifications) is not 
available with any transformer 
manufacturer. It also needs to be 
mentioned that as per CEA 
guidelines only bidders who have 

Page 5 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 
Bidder needs 
information 
for proper 
estimation 

Bidder needs 
information 
for 
proper 
estimation. 

RECPDCL Reply 

Bidders understanding is 
correct. 

However, bidders shall 
coordinate with the existing 
utility for further information. 

Dynamic Short Circuit test to 
be performed on 315 MVA, 
400/132 kV of Auto 
transformer, successful 
bidder/manufacturer shall 
carry out the test before 
commissioning of the project 
in line with CEA guidelines. 



491Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

12. 

Name of the 
Document 

Clarifications 
received dtd. 
16.02.2026 

" 
Clause No. and Existing 

provision 

BPC Response 
Sr. No 218. 

Clarification Required 

successfully carried out DSC test 
are eligible for participating in 
tenders for 400kV class 
transformers. 

Furthermore, the DSC withstand 
test conducted on 500MVA 
400/220 kV class transformers 
does not meet the criteria for 
selection of similar reference 
transformer (as per CEA spec) for 
the DSC withstand test of 
400/132 kV transformer. 

In view of the above, it is 
requested that acceptance of the 
DSC withstand test based on 
calculation may be considered for 
this rating (315MVA 400/132kV) 
in consultation with Maharashtra. 

For 132 kV D/C New Sakoli to 
Sakoli Existing, BPC requested to 
response for the scope of multi 
circuit towers with clarity as this is 
critical point for substation 
connectivity at Sakoli (Existing). 

Page 6 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 

RECPDCL Reply 

Please refer clarification no. 
10 dated 03.03.2026 



492
Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

13. 

Name of the 
Document 

Clarifications 
received dtd. 
16.02.2026 

Clause No. and Existing 
provision 

BPC response 
Sr. No 170. 

Clarification Required 

After the clarification from BPC 
dated 16.02.2026, we have once 
again checked the possible way 
for Sub-station connectivity. 
It seems that provision of Multi 
Circuit towers after uninstallation 
of existing double circuit towers 
only feasible solution. We request 
BPC to get clarification from 
MSTU regarding the provision of 
multi circuit towers and clarify the 
same through corrigendum so 
that all the bidders can consider 
the same. 

BPC has been once again 
requested the necessary 
conductor and OPGW details 
from the existing line owners for 
LILO lines. 
During site visits, we were 
informed that the relevant data 
has already been submitted to 
RECPDCL and that we should 
obtain the same from RECPDCL. 
As these details are critical for 
accurate estimation, BPC is 
urged to facilitate the required 
details. 

Page 7 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 

RECPDCL Reply 

Please refer clarification no. 
170 dated 16.02.2026. 



493Additional Clarifications dated 09.03.2026 on the RFP Documents for Selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission system for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff based competitive bidding process. 

SI. 
No. 

14. 

Name of the 
Document 

Additional 
clarification Dtd. 
03.03.2026 

Clause No. and Existing 
provision 

Appendix A Morgaon 
Arjuni GA drawing 

Clarification Required 

As per the scope of work at 
Morgaon Arjuni, the existing AIS 
configuration comprises Main 
and Auxiliary buses. Under the 
proposed scope, this 
arrangement is being extended to 
a GIS bus configuration. We 
understood that, the bus 
extension from AIS to the single 
bus GIS configuration shall be 
executed through GIB (Gas 
Insulated Bus) duct, and only 02 
Nos. Line GIS Bays are 
envisaged under the present 
scope of work. 

Page 8 of 8 

Suggested 
text for the 
amendment 

Rationale 
for the 

Clarification 
or 

Amendment 

RECPDCL Reply 

Please refer clarification no. 6 
above. 
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Amendment-IV dated 10.03.2026 to the RFP • . • • • 
Tra ns m ission p roject namely "E t br h Docu ments for selection of B idder as Transmission Service Provider to establish Intra-State 
competitive b idding p rocess. s a is m ent of 400/220/132 kV A IS Sakoli (Dist. B handara)" to be implemented through tariff based 

SI. Clause No. Existing Clause New/Revised Clause 
No. 

T_he. Bidders should submit the Bids online through the electronic 1 2.7.1 of The Bidders should submit the Bids online through the electronic 

RFP bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(1ST) on 10.03.2026. In addition to the online submission the Bidder (ISD on 17.03.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original ha.rd copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of 
Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

10.03.2026 Submission of Bid (Online submission of Bid through 17.03.2026 
Submission of Bid (Online submission of Bid through 

electronic biddino oortall electronic biddina oortall 
10.03.2026 Onenina of Technical Bid 17.03.2026 Ooenina of Technical Bid 

18.03.2026 
Short fisting and announcement of Qualified Bidders 25.03.2026 

Short listing and announcement of Qualified Bidders 

on biddina oortal on biddina nortal 
19.03.2026 Ooenino of Financial Bid - Initial Offer 01 .04.2026 Ooenina of Financial Bid - Initial Offer 

20.03.2026 
Electronic reverse auction (Financial Bid - Final 02.04.2026 

Electronic reverse auction (Financial Bid - Final 

Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 

Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

25.03.2026 Annexure 4, Annexure 6, as applicable and 08.04.2026 Annexure 4, Annexure 6, as applicable and 

Annexure 14 bv the bidder with lowest Final Offer Annexure 14 bv the bidder with lowest Final Offer 

30.03.2026 Selection of Successful Bidder and issue of LOI 10.04.2026 Selection of Successful Bidder and issue of LOI 

09.04.2026 
Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited 

23.04.2026 
Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited 

....... 
3 2.13.1 of 

....... 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 10.03.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 17.03.2026 
........ . . . . . . . . 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 

. Committee in presence of the Bid Evaluation Committee at 1530 hours 
Committee in presence of the Bid Evaluation Committee at 1530 hours 

(1ST) on 19.03.2026 in the office of Maharashtra STU. 
(1ST) on 01.04.2026 in the office of Maharashtra STU. 

-



495Amendment-V dated 17.03.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" to be implemented through tariff based 
competitive bidding process. 

SI. Clause No. Existing Clause New/Revised Clause 
No. 

1 2.7.1 of 
The Bidders should submit the Bids online through the electronic The Bidders should submit the Bids online through the electronic 

RFP 
bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e. , on or before 1500 hours 
(1ST) on 17.03.2026. In addition to the online submission, the Bidder (1ST) on 30.03.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of 
Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

17.03.2026 
Submission of Bid (Online submission of Bid through 

30.03.2026 Submission of Bid (Online submission of Bid through 
electronic biddina portal} electronic biddina portal) 

17.03.2026 OPenina of Technical Bid 30.03.2026 Openinq of Technical Bid 

25.03.2026 Short listing and announcement of Qualified Bidders 
07.04.2026 Short listing and announcement of Qualified Bidders 

on biddinq portal on biddinq oortal 
01.04.2026 Openinq of Financial Bid - Initial Offer 08.04.2026 Ooenina of Financial Bid - Initial Offer 

02.04.2026 Electronic reverse auction (Financial Bid - Final 
09.04.2026 Electronic reverse auction (Financial Bid - Final 

Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 
Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

08.04.2026 Annexure 4, Annexure 6, as applicable and 14.04.2026 Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer Annexure 14 bv the bidder with lowest Final Offer 

10.04.2026 Selection of Successful Bidder and issue of LOI 17.04.2026 Selection of Successful Bidder and issue of LOI 

23.04.2026 Signing of RFP Project Documents and transfer of 
27.04.2026 Signing of RFP Project Documents and transfer of 

Sakoli Power Transmission Limited Sakoli Power Transmission Limited 

3 2.13.1 of •••• ••• ... .... 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 17.03.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 30.03.2026 
... .. ... ... .. 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours Committee in presence of the Bid Evaluation Committee at 1530 hours 
(1ST) on 01 .04.2026 in the office of Maharashtra STU. (1ST) on 08.04.2026 in the office of Maharashtra STU. 



Amendment-VI dated 30.03.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely “Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)” to be implemented through tariff based 
competitive bidding process. 
 

 

Sl. 
No. 

Clause No. Existing Clause New/Revised Clause 

1 2.7.1 of 
RFP 

The Bidders should submit the Bids online through the electronic 
bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(IST) on 30.03.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of LoI. 

The Bidders should submit the Bids online through the electronic 
bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(IST) on 15.04.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of LoI. 

2 2.7.2 of 
RFP 

Important timelines are mentioned below:  
 

Date Event 
30.03.2026 Submission of Bid (Online submission of Bid through 

electronic bidding portal) 
30.03.2026 Opening of Technical Bid 
07.04.2026 Short listing and announcement of Qualified Bidders 

on bidding portal 
08.04.2026 Opening of Financial Bid - Initial Offer 
09.04.2026 Electronic reverse auction (Financial Bid – Final 

Offer) for the Qualified Bidders. 

14.04.2026 
Submission of original hard copies of Annexure 3, 
Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer 

17.04.2026 Selection of Successful Bidder and issue of LOI 

27.04.2026 Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited 

 

Important timelines are mentioned below:  
 

Date Event 
15.04.2026 Submission of Bid (Online submission of Bid through 

electronic bidding portal) 
15.04.2026 Opening of Technical Bid 
23.04.2026 Short listing and announcement of Qualified Bidders 

on bidding portal 
27.04.2026 Opening of Financial Bid - Initial Offer 
28.04.2026 Electronic reverse auction (Financial Bid – Final 

Offer) for the Qualified Bidders. 

04.05.2026 
Submission of original hard copies of Annexure 3, 
Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer 

06.05.2026 Selection of Successful Bidder and issue of LOI 

18.05.2026 Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited 

 

3 2.13.1 of 
RFP 

…….  
 
Opening of Envelope (Technical Bid): 1530 hours (IST) on 30.03.2026 
…….. 
 
Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours 
(IST) on 08.04.2026 in the office of Maharashtra STU. 

…….  
 
Opening of Envelope (Technical Bid): 1530 hours (IST) on 15.04.2026 
…….. 
 
Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours 
(IST) on 27.04.2026 in the office of Maharashtra STU. 
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497Amendment-VII dated 15.04.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" to be implemented through tariff based 
competitive bidding process. 

SI. Clause No. Existing Clause New/Revised Clause 
No. 

1 2.7.1 of The Bidders should submit the Bids online through the electronic The Bidders should submit the Bids online through the electronic 

RFP 
bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(1ST) on 15.04.2026. In addition to the online submission, the Bidder (1ST) on 20.04.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

15.04.2026 Submission of Bid (Online submission of Bid through 
20.04.2026 Submission of Bid (Online submission of Bid through 

electronic biddin_g_f)_ortal) electronic bidding portal) 
15.04.2026 Opening of Technical Bid 20.04.2026 Opening of Technical Bid 

23.04.2026 Short listing and announcement of Qualified Bidders 
28.04.2026 Short listing and announcement of Qualified Bidders 

on bidding portal on bidding portal 
27.04.2026 Opening of Financial Bid - Initial Offer 29.04.2026 Opening of Financial Bid - Initial Offer 

28.04.2026 Electronic reverse auction (Financial Bid - Final 30.04.2026 Electronic reverse auction (Financial Bid - Final 
Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 
Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

04.05.2026 Annexure 4, Annexure 6, as applicable and 06.05.2026 Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer Annexure 14 by the bidder with lowest Final Offer 

06.05.2026 Selection of Successful Bidder and issue of LOI 08.05.2026 Selection of Successful Bidder and issue of LOI 

18.05.2026 Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited 18.05.2026 Signing of RFP Project Documents and transfer of 

Sakoli Power Transmission Limited 

3 2.13.1 of 
.. . ... . ..... .. 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 15.04.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 20.04.2026 
... ..... .. . ..... 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours Committee in presence of the Bid Evaluation Committee at 1530 hours 
(1ST) on 27.04.2026 in the office of Maharashtra STU. (1ST) on 29.04.2026 in the office of Maharashtra STU. 



498Amendment-VIII dated 20.04.2026 to the RFP Documents for selection of Bidder as Transmission Service Provider to establish Intra-State 
Transmission project namely "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" to be implemented through tariff based 
competitive bidding process. 

SI. Clause No. Existing Clause New/Revised Clause 
No. 

1 2.7.1 of 
The Bidders should submit the Bids online through the electronic The Bidders should submit the Bids online through the electronic 

RFP 
bidding platform before the Bid Deadline i.e., on or before 1500 hours bidding platform before the Bid Deadline i.e., on or before 1500 hours 
(1ST) on 20.04.2026. In addition to the online submission, the Bidder (1ST) on 28.04.2026. In addition to the online submission, the Bidder 
with lowest Final Offer will be required to submit original hard copies of with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and 
Annexure 14 before issuance of Loi. Annexure 14 before issuance of Loi. 

2 2.7.2 of 
Important timelines are mentioned below: Important timelines are mentioned below: 

RFP Date Event Date Event 

20.04.2026 Submission of Bid (Online submission of Bid through 28.04.2026 Submission of Bid (Online submission of Bid through 
electronic biddina portal) electronic bidding portal) 

20.04.2026 Openina of Technical Bid 28.04.2026 Openina of Technical Bid 

28.04.2026 Short listing and announcement of Qualified Bidders 06.05.2026 Short listing and announcement of Qualified Bidders 
on biddina portal on biddina portal 

29.04.2026 Openina of Financial Bid - Initial Offer 07.05.2026 Opening of Financial Bid - Initial Offer 

30.04.2026 Electronic reverse auction (Financial Bid - Final 08.05.2026 Electronic reverse auction (Financial Bid - Final 
Offer) for the Qualified Bidders. Offer) for the Qualified Bidders. 
Submission of original hard copies of Annexure 3, Submission of original hard copies of Annexure 3, 

06.05.2026 Annexure 4, Annexure 6, as applicable and 13.05.2026 Annexure 4, Annexure 6, as applicable and 
Annexure 14 by the bidder with lowest Final Offer Annexure 14 by the bidder with lowest Final Offer 

08.05.2026 Selection of Successful Bidder and issue of LOI 18.05.2026 Selection of Successful Bidder and issue of LOI 

18.05.2026 
Signing of RFP Project Documents and transfer of 28.05.2026 Signing of RFP Project Documents and transfer of 
Sakoli Power Transmission Limited Sakoli Power Transmission Limited 

3 2.13.1 of 
....... ..... . . 

RFP Opening of Envelope (Technical Bid): 1530 hours (1ST) on 20.04.2026 Opening of Envelope (Technical Bid): 1530 hours (1ST) on 28.04.2026 
... ... .. •••• •••• 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening 
Committee in presence of the Bid Evaluation Committee at 1530 hours Committee in presence of the Bid Evaluation Committee at 1530 hours 
(1ST) on 29.04.2026 in the office of Maharashtra STU. (1ST) on 07.05.2026 in the office of Maharashtra STU. 
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) 

REC Power Development and C'onsultanr , Limited 
(A wl1ol ly ownecl subsidiary of REC L,m,ted, a 'Mal1aralna CPSc' 
under Ministry or Power, Govt. of India) Power Development 

~*'fi": 3il{~fl747:?lfl"IQ<'l/@-Rc/tl;m"!.si"!/~(~ ~)/25-26/4192 Date: 18.12.2025 

~. 

A~mu:c ~ faf;:i<11Acfi ~ - ,.:, 

~ts~ m 1 

13cfr ~. cfi{{) tRs 
~-400005 .., 

Subject: Global Invitation for selection of Transmission Service Provider (TSP) to 
establish Intra-State Transmission system namely "Establishment of 
400/220/132 kV AIS Sakoli (Dist. Bhandara)" through Tariff Based Competitive 
Bidding process. - Copy of RFP Documents. 

Kind reference is invited to the Govt. Order No. Sankirna-0125/P .R.32/Urja-4 dated 
09.04.2025, issued by Government of Maharashtra wherein REC Power Development and 
Consultancy Limited has been appointed as Bid Process Coordinator (BPC) for selection of 
Transmission Service Provider to establish Intra-State Transmission system on Build, Own, 
Operate & Transfer (BOOT) basis. 

In this regard, we would like to intimate that the RFP process for the subject project has 
been initiated by way of Global Invitation in National/International newspapers i.e. Times of 
India Package and Financial Times Package on 16.12.2025. The important timelines in this 
regard are as below. :-

Sr. Name of the Project Last date of Last date for 
No. RFP Purchase submission of 

response to RFP 
1. Establishment of 400/220/132 kV AIS 16.02.2026 17.02.2026 up to 

Sakoli (Dist. Bhandara) 1500 Hrs (1ST) 

The RfP notification and RfP document for the above project has also been uploaded on our 
websites www.recindia.nic.in and www.recpdcl.in. 

In this regard, Copy of Request for Proposal (RfP), Transmission Service Agreement (TSA), 
Share Purchase Agreement (SPA) along with copies of newspaper notification of the subject 
project are enclosed herewith for your kind information and reference please. 

~. 

-~~~ 
(~ cfi('jcfiUff) .., 

~ ~ Vi:f fa'mmt,<r!ff (it & gt) 

~ D-Block, REC World Headquarter, Plot No. 1-4, Sector-29, Gurugram, (Haryana) - 122001 . 
.:! E-mail: co@recpdcl.in / '9 Tel. : 0124-4441300 / ,s;www.recpdcl.in / CIN No. RECPDCL-U40101DL2007GOl165779 GST No. 06AADCR7399K1ZP 
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Date: 23.06.2026 

CERTIFICATE BY BID EVALUATION COMMITTEE 

Subject: Selection of Successful Bidder as Transmission Service Provider through 
Tariff Based Competitive Bidding Process for "Establishment of 400/220 /132 
kV AIS Sakoli (Dist. Bhandara)" 

It is certified that: 

a. The entire bid process has been carried out in accordance with the "Tariff based 
Competitive Bidding Guidelines for Transmission Service" and "Guidelines for 
encouraging competition in development of the Transmission Projects" issued by 
Ministry of Power, Govt. of India under Section 63 of the Electricity Act, 2003 as 
amended from time to time. 

b. M/s Ashoka Buildcon Limited, with the lowest annual transmission charges of Rs. 
1,265.37 million, emerged as the successful Bidder after the conclusion of 
electronic reverse auction. 

c. The transmission charges of Rs. 1,265.37 million discovered after electronic 
reverse auction is acceptable. 

(P :> s , arma) 

Chief Engineer (STU) 

MSETCL 

Chairman, BEC 

(San~ 
Chief Engineer (Power 

Purchase), MSEDCL 

Member, BEC 

~ 
(Rajesh) 

Deputy Director (PSPM), 

CEA 

Member, BEC 

¥ 
(Girish Par.toji) 

Chief Engineer (In-Charge), 
MSLDC 

Member, l3EC 

(Navi~ )· 

Chairman - (SPV) 

Convener - Member, BEC 



Annexure A-7501REC Power Development and Consultancy Limited 
(Formerly known as REC Power Distribution Company Limited. 
A wholly owned subsidiary of REC Limited, a 'Maharatna CPSE' 
under Ministry of Power, Govt. of India) 

Ref. No.: RECPDCLffBCB/Sakoli/2026-27/228I 

Mis Ashoka Buildcon Limited 
S. No. 861 , Ashoka House, Ashoka Marg 
Vadala, Nasik, Maharashtra - 422011 

REC 
Power Development 

Date: 13.08.2026 

ORIGINAL 

l(jnd Attention: Soumya Saurav Kumar, Assistant Manager, 
Business Development (Power & Energy) 

Subject: " Establishment of 400/220/ 132 kV AIS Sakoli (Dist. Bhandara)" through Tari tT 
Based Competitive Bidding (TBCB) Process - Letter of Intent. 

Dear Sir, 

We refer to: 

I . The Request for Proposal (R fP) dated 16.12.2025 comprising RfP, Draft Transmission 
Service Agreement, Share Purchase Agreement and Survey Report dated 14.01.2026 
issued to M/s Ashoka Buildcon Limited, as regards participation in the Global Invitation 
for Bids for " Establishment of 400/220/ 132 kV AIS Sakoli (Dist. 
Bhandara)" through Tariff Based Competitive Bidding (TBCB) Process including all 
correspondence/clarifications/ amendments/errata/corrigendum issued by REC Power 
Development and Consultancy Limited in regard thereto (hereinafter collectively 
referred to as the 'Final RFP') till the submission Bid Deadline and as listed below: 

(i) Amendment-I and Clarification dated 16.02.2026, 
( ii) Amendment-II dated 17.02.2026, 
(iii) Amendment-Ill & Additional Clarification dated 03.03.2026, 
(iv) Additional Clarification dated 09.03.2026 
(v) Amendment-IV dated I 0.03.2026, 
(vi) Amendment-V dated 17.03.2026, 
(vii) Amendment-VI dated 30.03.2026, 
(viii) Amendment-VII dated 15.04.2026, 
(ix) Amendment-V 111 dated 20.04.2026, 

2. The offer of M/s Ashoka Buildcon Limited by way of a Technical Bid pursuant to (I) 
above submitted on 28.04.2026 in response to the Final RFP. 

3. The Initial Price Offer of M/s Ashoka Buildcon Limited as submitted on 28.04.2026 in 
response to the Final RFP. 

4. The Final offer of Mis Ashoka Buildcon Limited, discovered during e-Reverse Auction, 
conducted on 16.06.2026 in response to the Final RFP. 

5. The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final 
Offer as in (4) above hereinafter collectively referred to as the 'Bid' . 

We are pleased to inform you that your proposal and offer received by way of the ' Bid' has been 
accepted and Mis Ashoka Buildcon Limited is hereby declared as Successful Bidder as per 

9 D- Block, REC Headquarter, Plot No.I-4, Sector-29, Gurugram, (Haryana) -122001, 
m E-mail: co@recpdcl.in I <!Tel.: 01224-4441300 I e www.recpdcl.in I CIN No. RECPDCL-U40101DL2007GOI165779 I GST No. 06AADCR7399K1 ZP 
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clause 3.6.1 of the Final RFP for the above project and consequently, lhis Letter of Intent 
(hereinafter referred to as the 'Loi') is being issued in 2 copies, One original plus One copy. 
This Loi is based on the Final RFP and is further contingent upon you satisfying the following 
conditions: 

(a) Acknowledging its issuance and unconditionally accepting its contents and recording 
'Accepted unconditionally ' under the signature and stamp of your authorized signatory 
on each page of the duplicate copy of this letter attached herewith and returning the same 
to REC Power Development and Consultancy Limited within 7 (Seven) days from the 
date of issuance of Loi. 

(b) Completion of various activities as stipulated in the RFP including in particular C lause 
2.1 5.2, Clause 2. 15.3 and Clause 2. 15.4 of the Final RFP w ithin the timelines as 
prescribed therein. 

(c) Provide the Contract Performance Guarantee of Rs. 16.70 Crore (Rupees Sixteen Crore 
and Seventy Lakh Only) within IO (Ten) days from issue of this Loi , in favour of the 
Nodal Agency, as per the provisions of Clause 2. 12. 

It may be noted that REC Power Development and Consultancy Limited has the rights available 
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your 
failure to comply with the aforementioned conditions. 

As you are aware, the issuance and contents of this Loi are based on the Bid submitted by you 
as per the Final RFP including the Transmission Charges and other details regarding the 
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you 
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per Annexure 
21 and Format-I of Annexure-8 respectively of the Final RFP is enclosed herewilh as Schedule­
A and incorporated herein by way of reference. 

Further, please note that relationship of Ashoka Buildcon Limited with the REC Power 
Development and Consultancy Limited & Nodal Agency wi ll be governed solely on the basis of 
the Final RFP. 

You are requested to unconditionally accept the Loi, and record on one copy of the Loi, 
'Accepted unconditionally ', under the signature of the authorized signatory of your Company 
and return such copy to us within 7 (Seven) days of issue of Loi. 

Enclosures: 

I . Schedule A: Quoted Transmission Charges and the scheduled COD of transmission element 
submitted in your Bid, as per Annexure 2 1 and Format-I of Annexure-8 respectively of the 
Final RfP. • 

Pagc 2 of4 
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Copy for kind information to: 

I. Additional Chief Secretary (Energy), Government of Maharashtra, Industry, 
Energy, Labour and Mining Department, Madam Cama Road, Hutama Raj guru 
Chowk, Mantralaya, Mumbai - 400 032. 

2. Secretary, Maharashtra Electricity Regulatory Commission, World Trade Centre, 
Centre No. I, I 3th Floor, Cuffe Parade, Mumbai 400 005 

3. Chairman & Managing Director, Maharashtra State Electricity Transmission 
Company Limited, 'Prakashganga', Plot No. C-1 9, E- Block, Bandra Kurla Complex, 
Bandra (E), Mumbai - 400 05 1 

4. Chief Engineer (STU), Maharashtra State Electricity Transmission Company 
Limited, Prakashganga, 4th floor/ ' A' Wing, Plot C-19, E-block, BKC, Bandra (E), 
Mumbai-400 05 1 

Page 3 of 4 
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID 

Quoted Annual Transmission Charges: Rs. 1,265.37 Million 

I . The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of this 
RFP. 

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points. 

3. The contents of this format shall be clearly typed. 

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name 
power of attorney as per Clause 2.5.2 is issued. 

5. Ensure only one value for annual Transmission Charges is quoted. The same charge 
shall be payable every year to TSP for the term of TSA. 

,a::~,:d:, ~ 
~ ~ / 
~ " 
(Y ~ -

.J.;b' * 'v?,~-

Page 4 of4 
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ASHO KII Ashoka Buildcon Limited 

ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT 

Format 1: Bidders' Undertakings 

Date :28-03-2026 

To, 

Chief Executive Officer, 
REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited) 
REC Corporate Head Quarter, 
D Block, Plot No. I - 4, 
Sec- 29 Gurugram - 122 001 

Dear Sir, 

Sub: Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to develop Intra­

State Transmission Project i.e. "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)". 

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the 

Successful Bidder for the Project: 

1. The Project shall comply with all the relevant electricity laws, codes, regulations, standards 

and Prudent Utility Practices, environment laws and relevant technical, operational and safety 
standards, and we shall execute any agreements that may be required to be executed as per law 

in this regard. 

2. We confirm that the Project shall also comply with the standards and codes as per Clause 
1.6.1.2 of the RFP and the TSP s hall also comply with the provisions contained in the MERC 
(Transmission Open Access) Regulations, 2016 and as amended from time to time. 

3. We give our unconditional acceptance to the RFP dated 16.12.2025 issued by the BPC and 

the RFP Project Documents, as amended, and undertake to ensure that the TSP shall execute all 
the RFP Project Documents, as per the provisions of this RFP. 

4. We have submitted the Bid on the terms and conditions contained in the RFP and the RFP 
Project Documents. Further, the Financial Bid submitted by us is strictly as per the format 
provided in Annexure 21 of the RFP, without mentioning any deviations, conditions, 
assumptions or notes in the said Annexure. 

Regd Office 

Fe:;,; 91 25J 2235 704 • WW\'li:lShOKclblll <.Jeon corn 

GIN L45200Mll1993Pl C071970 
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6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to the 

extent indicated in this RFP and the power of attorney/ Board resolut ion in requisite format as 
per RFP has been enclosed wi th this undertaking. 

7. We-hav-e--ass1:1-med-t~1at--if-We-a-re-sel ected as th-e-Suetess fu I-Bid d et=,the-provi si ons--eHhe 

feflsort i1:1m Agreement,-ffi--th~nt--and only in--rel-ation--to--e€!-~~flG--OlH'-lhrbility 

thereof shall get moa-i-fied to gi'f•e effeet to the--proVisi0tts-ot:-G-.:nise-i£8-of-this-R-f..J)...and--A-Ft-ie-le 

Hl.1 of the Transm-issi-eA--Sewi-ee--Ag.i:eenw nt.(Note: This is applicable only in case of a Bidding 

Consortium) 

8. We confirm that our 13id meets the Scheduled COD of each transmission Element and the 

Project as speci fied below: 

S. 
No. 

1. 

Name of the Transmission 
Element 

Establishment of AIS Sakoli with 2 x 
500 MVA, 400/220 kV ICTs & 2 x 
315 MVA, 400/132 kV ICTs w ith 1 x 
125 MVAr Bus Reactor al 400 kV 
level. 

• 400 / 220 kV, 500 MVA, ICTs 
- 02 Nos. 

• 400 / 132 kV, 315 MVA, ICTs 
- 02 Nos. 

• 400 kV !CT !Jays - 04 Nos. 
• 220 kV ICT Bays - 02 Nos. 
• 132 kV ICT Bays - 02 Nos. 
• 400 kV Line Bays - 04 Nos. 
• 220 kV Line Bays - 02 Nos. 
• 132 kV Line Bays - 06 Nos. 
• 220 kV Transfer Bus 
• Coupler- 1 set 
• 220 kV Bus Couplcr-1 No. 
• 132 kV Bus Coupler-1 No. 
• 132 kV Transfur Ous 

Co up ler - 1 set 

Scheduled 
COD in 
months 

from 
Effective 

Date 

24 months 
from 

Effective 
Date 

-

Percentage of 
Quoted 

Transmission 
Charges 

recoverable 
on Scheduled 

COD of the 
Element of 
the Project 

100% 

Element(s) w hich 
arc pre required 
Por declaring the 

commercial 
Operation (COD) of 

the respective 
Element 

All Elements are 
required to be 
commissioned 

simu ltaneously as 
their uti l izat ion is 

dependent on 
commissioning of 

each other. 
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2. 

3. 

4. 

5. 

6. 

Note 

• 125 MVAr ,400 kV Bus 
Reactor -1 No 

• 400 kV Bus Reactor bay -1 
No 
Future Space Provisions: 

• 400/132 kV, 315 MVA, ICT-
01 No. 

• 400 kV JCT Bay-1 No. 
• 132kVICTBav-1No. 

LILO of Both circuit of 400 kV 
Wardha (PG)- Raipur (PG) 400 kV 
DIC line at 400 kV AIS Sakoli (New) 
220 kV D/C line from 400 kV AIS 
Sakoli (New) to 220 kV Bhandara 
(existing) 

• 220 kV line end bays at 220 
kV Bhandara ( existing)-02 
Nos. 

132 kV D/C line from 400 kV AIS 
Sakoli (New) to 132 kV Deori 
(proposed) 

• 132 kV line end bays at 132 
kV Deori r orooosed)-02 Nos. 

132 kV D/C line from 400 kV AlS 
Sakoli (New) to 132 kV Sakoli 
(existing) 

• 132 kV line end bays at 132 
kV Sakoli (existing)-02 Nos. 

132 kV D/C line from 400 kV AlS 
Sakoli (New) to132 kV Morgaon 
Arjuni (existing) 

• 132 kV line end bays at 132 
kV Morgaon J\rjuni (existing) 
-02 Nos. 

Space for 220 kV line bay at Bhandara (Existing), 132 kV line end bays at 132 kV Dcori, 132 kV line 
end bays at 132 kV Moregaon Arjuni (Existing) and 132 kV line end bays at 132 kV Sakoli 
(Existing) shall be provided by existing Utility. However in case of land constraints TSP 
may opt for GIS bays or acquire su itable land adjacent to the substations. 

In case of LI LO lines the technical specifications of Conductor and OPGW should be matching 
with existing line naram eters. 

~entan 
";:,..0~ 
~ 

Gurugra 

"f, 

.. ,- : -: • . .,. 

•• A • ',:·~ 

~ 91 , ' 
✓ \,, 

,1'-l' .,, 
... ... w . 

< 
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We agree that the payment of Trans mission Charges for any Element irrespective of its 
successful commissioning on or before its Scheduled COD shall only be considered after the 
successful commissioning of Element(s) which are pre - required for declaring the commercial 
operation of such El ement as mentioned in the above table. 

Scheduled COD for the Project: 24 Months from Effective Date 

9. We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP, and 

in particular, we confirm that: 
a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly signed by the 
authorized signatory. 

b. Financial Bid is unconditional. 
c. Only one Financial Bid has been submitted. 

10. We have neither made any statement nor provided any information in this Bid, which to the 
best of our knowledge is materially inaccurate or misleading. Further, all the confirmations, 
declarations and representations made in our Bid are true and accurate. In case this is found to 
be incorrect after our acquisition of Sakoli Power Transmission Limited, pursuant to our 
selection as Selected Bidder, we agree that the same would be treated as a TSP's Event of 

Default under Transmission Service Agreement, and relevant provisions of Transmission 

Service Agreement shall apply. 

11. We confirm that there are no litigations or other disputes against us which materially affect 

our ability to fulfill our obligations with regard to the Project as per the terms of RFP Project 

Documents. 

12. Power of attorney/ Board resolutio~~s .l?~r:.Clause 2.5.2 is enclosed. 

✓ f;,)~·:.·_t.~·}»-
1, \ )~' 
\--~ !.,_; 

(Signature of authorized signatory) ('(,~~- (j3(/I/ 
Name : Mr. Ajay A Kankariya ,.__-:::;;.;,,-

Designation: General Manager (Business Development) 

Date :20-03-2026 
Place: Nashik 

'b 

ent an 

Gurugra 

(Y 

.Jib' * 
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To 

'Q,f.~./F. No. 27-44/1/2024-REC DESK 

1-fRcf fHcf>IVGovernment of India 

fa~9.a i:i::tlc1Q/Ministry of Power 

The CEO, RECPDCL 
Plot No. 1-4, Sector-29, 
Gurugram (Haryana)-122001. 

*** 
Shram Shakti Bhawan , Rafi Marg, 

New Delhi, dated 17th September, 2026 

Subject: Approval of the Government for transfer of shares held by RECPDCL in 
various SPVs, incorporated for development of Inter/Intra State transmission 
systems to the Successful Bidder(s), selected through Tariff-Based Competitive 
Bidding process. 

Sir, 

I am directed to refer to RECPDCL's letters SEC No. 1/219/2026/2567 dated 
31 .08 .2026, and SEC No. 1/219/2026/2651 dated 03 .09.2026 on the subject mentioned 
above and to convey the approval of Competent Authority for divesting the 
shareholding of RECPDCL and its nominee in following Special Purpose 
Vehicles(SPVs), incorporated for carrying out bidding of various Inter/Intra-State 
transmission projects under Tariff Based Competitive Bidding(TBCB) mode, to the 
respective successful bidder(s), as indicated in below table, with a view to facilitate 
transfer of the SPV to the successful bidder, as required under Ministry of Heavy 
Industries, Department of Public Enterprises O.M. No . 22(1)12009-GM dated 
04 .02 .201 O: 

SI. Name of the Project Name of SPV Successful Bidder 
No. 
1 Establishment of 400/220/132 kV Sakoli Power M/s Ashoka Buildcon Limited 

lt\lS Sakoli (Distt. Bhandara) Transmission 
Limited 

2 Establishment of 765/400/220 kV Balsane Power M/s Resonia Limited 
AIS Balsane (Distt. Dhule) Transmission 

Limited 
3 Construction of 220/132/33 kV AIS Ranipur Chunar M/s H G Infra Engineering 

substation, Ran ipur (Mau) and Power Limited 
220/132/33 kV AIS substation, Transmission 
Chunar (Mirzapur) with their Limited 
associated lines 

4 Transmission System for Barmer HVDC M/s Power Grid Corporation 
Evacuation of Power Rajasthan Power of India Limited 
REZ Ph-IV (Part-5: 6 GW) Barmer Transmission 
Complex , Barmer-II : 6 GW (Solar) Limited 
(LCC Configuration) 

1 I 2 
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5 Common Transmission system for 

evacuation of power from Lakadia 
(Phase-II : 7.5 GW), Jam 
Khambhaliya (Phase-II : 5.5 GW) 
and Jamnagar (Phase-I: 1GW)-
Part B 

6 Transmission system for 
Integration of Power from RE 
Projects in Lakadia REZ in Gujarat-
Phase II (750 MW) 

Jam 
Khambhaliya 
Jamnagar Power 
Transmission Ltd 

Lakadia II Power 
Transmission 
Limited 

Mis Ceigall India Limited 

M/s Power Grid Corporation 
of India Limited 

Yours faithfully , 

~ \\\¼ 
(Nidhi Juneja) 

Under Secretary to the Govt. of India 
email : juneja.n13@nic.in I 

sopfcrec-mop@gov.in 
Tel : 011-23711302 

Copy for information and necessary action to: 

i. CMD, REC Ltd. 

ii. US (Trans), MoP. with the request that transmission wing should also write to 
concerned states informing about the project for extending all possible help in 
assessment of compensation to be paid to landowners and also expediting forest 
clearance, if involved in the project. 

iii. Sr. PPS to Secretary (Power)/JS (Distt. &Reforms)/Dir (Distt.). Ministry of Power 

2 I 2 



Annexure A-9511REC Power Development and Consultancy Limited 
(A wholly owned subsidiary of REC Limited, a 'Maharatna CPSE' 
under Ministry of Power, Govt. of India) 

~~: 3-1Fl$t11cf1s1ff1Qc>l/t'l<S11t11<S11/Sakoli/2026-27/2978 

M/s Ashoka Buildcon Limited 
S. No. 861, Ashoka House, Ashoka Marg 
Vadala, Nasik, Maharashtra - 422011 

r1rn\A REC 
~ Power Development 

t'acr1ic:h: 22.09.2026 

Kind Attention: Soumya Saurav Kumar, Assistant Manager, 
Business Development (Power & Energy) 

~: "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through tariff 
based competitive bidding process - Extension of Loi- regarding 

~: Letter of Intent (LOI) No. RECPDCL/TBCB/Sakoli/2026-27/2281, dated 
13.08.2026 

This is in reference to above referred Letter of Intent dated 13th August, 2026 issued 
to M/s Ashoka Buildcon Limited for "Establishment of 400/220/132 kV AIS Sakoli 
(Dist. Bhandara)". 

In this regard, in accordance with clause 2.15.2 of RFP, the validity of Loi is extended 
till 23.09.2026. 

Further, as per clause 2.15.4 of RFP, the TSP shall apply to the Commission for 
grant of Transmission License and make an application to the Commission for 
adoption of Transmission Charges, as required under Section - 63 of the Electricity 
Act 2003, within 5 working days from the date of acquisition of SPV. 

Copy to: 

1. Chief Engineer (STU), Maharashtra State Electricity Transmission 
Company Limited, Prakashganga, 4th floor/ 'A' Wing, Plot C-19, E-block, 
BKC, Sandra (E) , Mumbai-400 051 

®D-Block, REC World Headquarter, Plot No. 1-4, Sector-29, Gurugram, (Haryana)-122001. 
m E-mail: co@recpdcl.in I " Tel. : 0124-4441300 I 0.Vww.recpdcl. in I CIN No. RECPDCL-U40101DL2007GOl165779 GST No. 06AADCR7399K1ZP 
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Ref: ABL/BD/P&E/RECPDCL/2026-27 /107 A 

To, 
The Chief Engineer, 
Maharashtra State Transmission Utility (STU), 
Prakashganga, 4th Floor /'A' Wing Plot No. C-19, 
E-Block, BKC Complex, Bandra (E), 
Mumbai- 400051 

Ashoka Buildcon Limited 

Date: 21.09.2026 

Subject: Submission of Bank Guarantee towards Performance Guarantee for "Establishment of 
400/220/132 kV AIS Sakoli (Dist. Bhandara)" project 

Ref: RECPDCL/TBCB/Sakoli/2026-27 /2281 Dated 13-08-2026 

Dear Sir, 

With reference to the above-mentioned project, we are pleased to submit herewith the Bank Guarantee 
towards the Performance Guarantee for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)", 
in accordance with the terms and conditions of the Contract Agreement. 

The details of the Bank Guarantee are as follows: 

S. No Bank Guarantee No Amount Rs Issuin Bank Issue Date 
1 268BG07262620001 16,70,00,000 - Yes Bank Ltd 19-09-2026 

We kindly request you to acknowledge receipt of the aforesaid Bank Guarantee and take the same on record 
towards compliance with the Performance Guarantee requirements of the Contract. 

Thanking you. 

Yours Faithfully, 
For M/s Ashoka Buildcon Limited 

Mc.Ajay A~ 
General Manager (Business Development) 

Encl: Bank Guarantee towards Performance Guarantee. 

CC: 
Mr. Ratnesh Kumar 
General Manager (Engg), 
REC Power Development and Consultancy Limited 

Regd. Office : S. No. 861 , Ashoka House, Ashoka Marg, Vadala, Nashik 422 011, Maharashtra, India. • Tel +91 253 6633705 

Fax + 91 253 2236704 • www.ashokabuildcon.com 

CIN: L45200MH1993PLC071970 
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This Non- Judicial Stamp Paper forms an integral part o f this Bank Guarantee Number 
268BG07262620001 dated 19- SEP- 26 issued by us in favor of the Maharashtra State 
Transmission Utility (STU) on behalf of ASHOKA BUILDCON LIMITED 

FoJ YES Bank Limited 

Date : 19- SEP- 26 
Plcff:e : YES BANK LTD - BANDRA (E) 

R~an Khandare 
Cust ID: 5992865 
Emp ID : RKE5831007 
oefsig : Sr Manager 

;, 

For YES Bank Limited 

Authorised Signatories 

Priya Kathait 
Senior Manager ( 

Emp. ID: PKE6740588 f.) 
lLU) \ \ I) , \ O ~1 ~ ,--6 bS-
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19- SEP-26 Serial No: 0168325 

Maharashtra State Transmission Utility (STU) 
Prakashganga, 4th Floor AWing , Plot No.C- 19 , E-Block, BKC Complex , Bandra (E ) , Mumbai 
400051 

Our reference 
Source Reference Number 
Is s ue date 
Applicant 
Guarantee amt. 

2 68BG0726262 0001 
TF- 0000018086274 -FLOW (Newgen/TF) 
19- SEP-26 
ASHOKA BUILDCON LIMITED 
INR 167 , 000 , 000 . 00 

Amt. in words 
Stated Expiry date 

INDIAN RUPEES ONE HUNDRED SIXTY SEVEN MILLION ONLY 
20- JAN- 29 

Stated Claim Expiry date 20- JAN-30 

Dear Sir/ Madam, 

Please find enclosed the captioned guarantee duly issued by YES Bank ( " the Bank" ) . 

Confirmation of the Bank Guarantee has been transmitted via SFMS to the Benefi ciary' s 
ba nk at IFSC : BKID0000160 , as per the details provided by the applicant. The 
Beneficiary is adv ised to liaise with their banker to obtain confirmat ion detai l s of 
the Bank Guarantee . 

Alternatively, the beneficiary may obtain the confirmation of this ,. guarantee by 
writing to us yesbgconfirmation@ yes.bank . in or t hrough the issuing branch of this 
guarantee . Please note that above email ID is dedicated solely f o r BG confirmation 
purposes only , and no other request (e . g. Invocation etc . ) will be entertained on this 
email id . 

Note : Even if Bank Guarantee confirmation r equest is submitted at issuing branch , t he 
con firmation wil l be issued a nd dispatched by central office directly t o the BG 
beneficiary address . 

This guarantee is to be returned immediately post its expiry . Please note that any 
communication/demand under this guarantee s hould be specifically made by the official 
who is authori sed under the guarantee and s hould be made in writing to the issui ng 
branch unless otherwise specified i n the enclosed guarantee. 

It is confirme d that 

1) Ms . Priya Ka thait 

2 ) Mr . Rohan Kha ndare 

who have signed the above gua r antee , are authorised t o sign the same on behalf of the 
Bank . 

For YES Bank Li mited 

Au t horised Signatories 

Da t e : 19- SEP-2 6 
Place : YES BANK LTD - SANDRA (E) 

Corporate & Registered office: YES BANK Limited, YES BANK House, Off Western Express Highway, 

Santacruz (El, Mumbai - 400055 I www.yes.bank.in 
UTILITY FORMS PVT. LTD. 

Fo r YES Bank Limited 

) ~ 
Authorised Signatories 

Swarali Berde 
Assistant Manager (C:c) 

Emp. ID: SBE6760458 
CCJ.5-1 ID: 2Cf81&:l75 
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Serial No: 0168326 

BANK GU ARAN TEE NO : 268BG07262620001 ISSUE DATE: 19-SEP-2026 

CONTRACT PERFORMANCE GUARANTEE 

To, 
Maharashtra State Transmission Utility (STU) 
Prakashganga, 4th Floor/ 'A' Wing, Plot No.C-19, 
E-Block, BKC Complex, Sandra (E), 
Mumbai - 400051 

In consideration of the M/ s Ashoka Buildcon Limited having it's registered office at S No 
861 Ashoka House Ashoka Marg VadalaNashik-422011 Maharashtra agreeing to undertake 
the obligations under the Transmission Service Agreement to be executed on 23-09-2026 and 
the other RFP Project Documents and the Maharashtra State Transmission Utility (STU) and 
REC Power Development and Consultancy Limited , agreeing to execute the RFP Project 
Documents with the Selected Bidder, regarding setting up the Project"Establishment of 
400/220/132 kV AISSakoli (Dist. Bhandara)", the YES Bank Ltd., a company incorporated 
and registered under the Companies Act1956 and a banking company within the meaning 
of section 5(c) of the Banking Regulation Act, 1949 and having its registered office at YES 
BANK LIMITED, YES BANK House, Off Western Express Highway, Santacruz East, 
Mumbai 400055, India & Issuing branch officeinteralia at YES BANK LTD, Unit No.2-A 1, 
Ground Floor, Hallmark Business Plaza, Gurunanak Hospital Road, Kalanagar, Bandra East, 
Mumbai- 400051, Maharashtra (hereinafter referred to as "Guarantor Bank") hereby agrees 
unequivocally, irrevocably and unconditionally to pay to the Maharashtra State 
Transmission Utility (STU) at Prakashganga, 4th Floor/ 'A' Wing, Plot No.C-19, E-Block, 
BKC Complex, Sandra (E), Mumbai - 400051 forthwith on demand in writing from the 
Maharashtra State Transmission Utility (STU) any Officer authorized by it in this behalf, any 
amount up to and not exceeding (Rupees Sixteen Crore and Seventy Lakh Only) 
Rs.16,70,00,000/- on behalf ofM/s Ashoka Buildcon Limited. 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 20-01-
2029 and shall not be terminable by notice or any change in the constitution of the Bank or 
the term of the Transmission Service Agreement or by any other reasons w ha tso ever and 
our liability hereunder shall not be impaired or discharged by any extension of time or 
variations or alternations made, given, or agreed with or without our knowledge or consent, 
by or between parties to the respective agreement 

Our liability under this Guarantee is restricted to Rupees Sixteen Crore and Seventy Lakh 
Only (Rs.16,70,00,000/-). Our Guarantee shall remain in force until 20-01-2029. The 
Maharashtra State Transmission Utility (STU) shall be entitled to invoke this Guarantee up 
to three hundred sixty five (365) days of the last date of the validity of this Guarantee. 

Rohan Khandare 
Cust ID: 5992865 
Emp ID : RKE5831007 
oesig : Sr Manager 

Page 1 of 3 

Corporate & Registered office: YES BANK Limited, YES BANK House, Off Western Express Highway, 

Santacruz (E), Mumbai - 400055 I www.yes.bank. in 
UTILITY FORMS PVT. LTD. 

Priya Kathait 
Senior Manager / 

Emp. ID: PKE6740588 l ?-) 
Cu-0'\- \t) ·l 09 ~ mb~ 
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Serial No: 0168327 

BANK GUARANT EE O : 268BG07262620001 ISSUE DATE : 19-SEP-2026 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to 
the written demand from the Maharashtra State Transmission Utility (STU), made in any 
format, raised at the above mentioned address of the Guarantor Bank, in order to make the 
said payment to the Maharashtra State Transmission Utility (SIU). 

The Guarantor Bank shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection by M/ s Sakoli Power T ransrnission Limited, 
M/ s Ashoka Buildcon Limited and/ or any other person. The Guarantor Bank shall not 
require the Maharashtra State Transmission Utility (STU) to justify the invocation of this 
BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against the 
Maharashtra State Transmission Utility (SIU) in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India. 

The Guarantor Bank represents that this BANK GUARANTEE has been established. in such 
form and with such content that it is fully enforceable in accordance with its terms as again.st 
the Guarantor Bank in the manner provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, 
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the 
constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 
accordingly the Maharashtra State Transmission Utility (STU) shall not be obliged before 
enforcing this BANK GUARANTEE to take any action in any court or arbitral proceedings 
against Sakoli Power Transmission Limited or M/ s Ashoka Buildcon Limited, to make any 
claim against or any demand on Sakoli Power Transmission Limited or M/ s Ashoka 
Buildcon Limited, as the case may be, or to give any notice to Sakoli Power Transmission 
Limited or M/ s Ashoka Buildcon Limited, as the case may be, or to enforce any security 
held by the Maharashtra State Transmission Utility (STU) or to exercise, levy or enforce any 
distress, diligence or other process against Sakoli Power Transmission Limited or M/ s 
Ashoka Buildcon Limited, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the 
Maharashtra State Transmission Utility (STU) and may be assigned, in whole or in part, 
(whether absolutely or by way of security) by Maharashtra State Transmission Utility (STU) 
to any entity to whom the Maharashtra State Transmission Utility (STU) is entitled. to assign 
its rights and obligations under the Transmission Service Agreement. • 

Rohan Khandare 
Cust ID : 5992865 
Emp ID : RKE5831007 
oesig: Sr Manager 

Page 2 of 3 

Corporate & Registered office: YES BANK Limited, YES BANK House, Off West ern Express Highway, 

Santacruz (El, Mumbai - 400055 I www.yes.bank.in 
UTILITY FORMS PVT. LTD. 

~ 
Priya Kathait 
Senior Manager /1 _\ 

Emp. ID: PKE6740588 I...__ t::) 
6.0t- \t> ,)o9;70 e:,~-
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Serial No: 0168328 

BANK GUARANTEE NO : 268BG07262620001 ISSUE DAT E: 19-SEP-2026 

The Guarantor Bank hereby agrees and acknowledges that the Maharashtra State 
Transmission Utility (STU) shall have a right to invoke this Bank Guarantee either in part or 
in full, as it may deem fit. 

Notwithstanding anything contained hereinabove: 
1) Our liability under this bank guarantee shall not exceed Rs.16,70,00,000/ - (Rupees 
Sixteen Crore and Seventy Lakh Only); 
2) This bank guarantee shall be valid only up to 20-01-2029; 
3) We are liable to pay the guaranteed amount or any part thereof under this bank 
guarantee only and only if a written claim or demand, served by you in accordance with the 
terms of this bank guarantee, is received by us on or before 5 P. M on or before 20-01-2030 at 
YES BANK LTD, Unit No.2-A 1, Ground Floor, Hallmark Business Plaza, Gurunanak 
Hospital Road, Kalanagar, Bandra East, Mumbai - 400051, Maharashtra Thereafter, your 
right to claim under this bank guarantee shall be forfeited once and forever and we shall be 
relieved from all our liabilities hereunder irrespective of whether the original bank 
guarantee has been returned to us or not. 

Date: 19-SEP-26 
Place: YES BANK LTD - BAND RA (E) 

For YES Bank Limited 

Name 
Designation: 

Rohan Khandare 
Cust ID: 5992865 
Emp ID: RKE5831007 
Oesig: Sr Manager 

Page3 of 3 

For YES Bank Limited 

Designation: Priya Kathait 
Senior Manager fl. ) 

Emp. ID: PKE6740588 l..__ f- _ 
l).J.Dt 1 ID , VD°IC\ ?ro '=, j 

Corporate & Registered office: YES BANK Limited, YES BANK House, Off Western Express Highway, 

Santacruz (El, Mumbai - 400055 I www.yes.bank.in 
UTILITY FORMS PVT. LTD. 
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ASHOKII 

Ref: ABL/BD/P&E/RECPDCL/2026-27 /107 A 

To, 
The Chil:!f Engineer, 
Maharashtra State Transmission Utility (STU), 
Prakashganga, 4lh Floorj'A' Wing Plot No. C-19, 

E-Block, BKC Complex, Bandra (E), 
Mumbai- 400051 

Ashoka Buildcon Limited 

Date: 21.09.2026 

., 

U)/MSETCL 

Subject: Submission of Bank Guarantee towards Performance Guarantee for "Establishment of 
400/220/132 kV AIS Sakoli (Dist. Bhandara)" project 

Ref: RECPDCL/TBCB/Sakoli/2026-27 /2281 Dated 13-08-2026 

Dear Sir, 

With reference to the above-n1entioned, project, we are pleased to submit herewith the Bank Guarantee 
towards the Performance Guarantee for "Establishment of 400/220/132 kV AIS Sakoli (Dist. Bhandara)", 
in accordance with the terms and conditions of the Contract Agreement. 

The details of the Bank Guarantee are as follows: 

S. No Bank Guarantee No Amount Rs Issuin Bank Issue Date 
1 268BG07262620001 16,70,00,000 - Yes Bank Ltd 19-09-2026 

We kindly request you to acknowledge receipt of the aforesaid Bank Guarantee and take the same on record 
towards compliance with the Performance Guarantee requirements of the Contract. 

Thanki ng you. 

Yours Faithfully, 
For M/s Ashoka Buildcon Limited 

~,('\ / 
Mr. Ajay A ~iya 
General Manager (Bus iness Development) 

Encl: Bank Guarantee towards Performance Guarantee. 

CC: 
Mr. Ratnesh Kumar 
General Manager (Engg), 
REC Power Development and Consultancy Limited 

Regd. Office : S. No. 861, Ashoka House, Ashoka Marg, Vadala, Nashik 422 011, Maharashtra, India. • Tel +91 253 6633705 
Fax +91 253 2236704 • www.ashokabuildcon.com 
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SHARE PURCHASE AGREEMENT 

BETWEEN 

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED 

AND 

SAKOLI POWER TRANSMISSION LIMITED 

AND 

ASHOKA BUILDCON LIMITED 

Dated: 23rd September, 2026 
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AND 

ASHOKA BUILDCON LIMITED, a company incorporated under the Companies 
Act, 1956 vide CIN-L45200MH1993PLC071970 having its registered office at S. 
No. 861, Ashoka House, Ashoka Marg, Vadala, Nasik, Maharashtra - 422011 
(herein after referred to as "Selected Bidder" which expression shall, unless 
repugnant to the ntext or meaning thereof, be deemed to mean and include its 
succes itted assigns) of the T 
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WHEREAS: 

A The Government of Maharashtra vide its Gazette Notification No. Sankinam-
0125/P. R.32/Urja-4 dated 09.04.2025 has notified REC Power Development 
and Consultancy Limited to be the Bid Process Coordinator (BPC) for the 
purpose of selection of Bidder as Transmission Service Provider (TSP) for 
"Establishment Of 400/220/132 kV AIS Sakoli (Dist. Bhandara)" through 
tariff based competitive bidding process (hereinafter referred to as the 
"Project"). 

B. In accordance with the Bidding Guidelines, the BPC had initiated a competitive 
bidding process through issue of RFP for selecting a Successful Bidder to 
build, own, operate and transfer the Project comprising of the Elements 
mentioned in Schedule 2 of the TSA. BPC had initiated this process in 
accordance with and on the terms and conditions mentioned in the RFP 
Project Documents (as defined hereinafter). 

C. BPC has incorporated the Company and has undertaken the preliminary 
studies, obtained certain approvals, etc. regarding the Project on behalf of the 
Company. 

D. REC PDCL along with the Nominees hold one hundred per cent (100%) of the 
total issued and paid up equity share capital of the Company. 

E. Pursuant to the said Bid Process, Ashoka Buildcon Limited has been identified 
as the Selected Bidder vide Letter of Intent dated 13th August, 2026 issued by 
the BPC in favour of the Selected Bidder. 

F. As envisaged in the RFP, the Shares Seller (as defined hereinafter) has 
agreed to sell the Sale Shares (as defined hereinafter) to the Selected Bidder 
and the Selected Bidder has agreed to purchase the Sale Shares from the 
Shares Seller, subject to and on the terms and conditions set forth in this 
Agreement. 

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND 
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD 
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS 
FOLLOWS: 
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1. DEFINITIONS 

1.1 Capitalised terms in this Agreement, unless defined in this Agreement shall, 
in so far as the context admits, have the same meaning in this Agreement 
as has been ascribed to them in the TSA. 

1.2 Additionally, the following terms shall have the meaning hereinafter 
respectively assigned to them herein below: 

(i) "Acquisition Price" shall mean INR 3,05,84,508/- (Rupees Three 
Crore Five Lakh Eighty-Four Thousand Five Hundred Eight Only) , 
which is the aggregate consideration payable by the Selected Bidder 
towards purchase of the Sale Shares at par and for taking over of all 
assets and liabilities of the Company as on the Closing Date subject 
to adjustment as per the audited accounts of the Company as on the 
Closing Date; 

(ii) "Agreement" or "the Agreement" or "this Agreement" shall mean 
this Share Purchase Agreement and shall include the recitals and/or 
annexures attached hereto, and the contracts, certificates, 
disclosures and other documents to be executed and delivered 
pursuant hereto, if any, and any amendments made to this Agreement 
by the Parties in writing ; 

(iii) "Bid Process" shall mean the competitive bidding process initiated 
by the BPC, by issuance of RFP for selecting a Successful Bidder to 
build , own, operate and transfer the Project in accordance with and 
on the terms and conditions mentioned in the RFP Project 
Documents; 

(iv) "Board" shall mean the board of directors of the Company; 

(v) "Closing Date" shall mean a mutually agreed crate between the 
Parties falling within the period as mentioned in clause 2.15.2 of RFP 
or on failure of such mutual agreement between the Parties shall be 
the date falling on the last date of such period; 

(vi) "Encumbrance" shall mean any mortgage, pledge, lien, charge, 
security assignment, hypothecation, trust, encumbrance or any other 
agreement having the effect of creating security interest; 

(vii) "Letter of Intent" shall have the meaning ascribed thereto under the 
Bid Documents; 

(viii) "Long Term Transmission System User" or "LTTSU" shall mean 
a person availing or intending to avail access to the Intra-State 
Transmission System for a period up to twenty-five years or more.; 
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(x) "Nominees" shall mean the Persons, who are named in Annexure A 
of this Agreement, holding the Sale Shares as nominees of REC 
PDCL; 

(xi) "Party" shall mean REC PDCL, Company and the Selected Bidder, 
referred to individually, and "Parties" shall mean REC PDCL, 
Company and the Selected Bidder collectively referred to, as relevant; 

(xii) "Person" shall include an individual, an association, a corporation , a 
partnership, a joint venture, a trust, an unincorporated organisation, a 
joint stock company or other entity or organisation, including a 
government or political subdivision, or an agency or instrumentality 
thereof, and/or any other legal entity; 

(xiii) "RFP Project Documents" shall mean the following documents, 
referred to collectively: 

a. Transmission Service Agreement; and 
b. this Agreement. 

(xiv) "Representations and Warranties" shall mean the representations 
and warranties mentioned in Clause 4 hereto; 

(xv) "RoC" shall mean the Registrar of Companies; 

(xvi) "Sale Shares" shall mean 50,000 shares, representing one hundred 
percent (100%) of the total issued, subscribed and fully paid-up equity 
share capital of the Company held by the Shares Seller and Nominees 
as more particularly described in Annexure A attached hereto; 

(xvii) "Shares" shall mean the fully paid-up equity shares of Company, of 
face value Rs. 10 each; 

(xviii) "Shares Seller'' shall mean REC PDCL; and 

(xix) "Transmission Service Agreement" or "TSA" means the agreement 
titled 'Transmission Service Agreement' to be executed on 23rd 

September, 2026 between the Nodal Agency and the TSP pursuant 
to which the TSP shall build, own, operate and transfer the Project 
and make available the assets of the Project to the Nodal 
Agency/Long Term Transmission System User(s) on a commercial 
basis, as may be amended from time to time. 

1.3 Interpretation Clause 

Unless the context otherwise requires, the provisions of the TSA relating to 
the interpretatio of the TSA shall apply to this Agreement as if they were set 
out in full in is Agreement and to this end are incorporated herein by 
re 

RECPDCL 
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2. TRANSFER OF SHARES 

2.1 Subject to the terms and conditions of this Agreement, the Shares Seller 
agrees to sell and transfer to the Selected Bidder and the Selected Bidder 
hereby agrees to purchase from the Shares Seller, the Sale Shares free from 
Encumbrances together with all assets and liabilities of the Company with 
rights and benefits attached thereto in consideration of the Acquisition Price 
and the covenants, undertakings and the agreements of the Selected Bidder 
contained in this Agreement. 

2.2 The Shares Seller hereby undertakes to cause the Nominees to transfer part 
of the Sale Shares held by them as nominees of the Shares Seller to the 
Nominees of Selected Bidder and execute any documents required to deliver 
good title to the Sale Shares to the Selected Bidder. 

3. CLOSING 

3.1 Prior to the Closing Date, the Selected Bidder shall provide to the Shares 
Seller, valid share transfer forms duly stamped with requisite amount of 
stamp duty payable on the transfer of the Sale Shares ("Share Transfer 
Forms"). 

3.2 On the Closing Date, the Shares Seller shall hand over to the Selected 
Bidder or its authorised representative, the original share certificates 
representing the Sale Shares ("Sale Share Certificates") executed by the 
Shares Seller and the Nominees, simultaneously against the Selected 
Bidder handing over to the Shares Seller, demand drafts drawn in favour of 
the Shares Seller or by confirmation of RTGS transfer in favour of the Shares 
Seller, for the Acquisition Price payable to it. 

Provided that prior to the handing over of the Sale Share Certificates to the 
Selected Bidder as mentioned above, the Selected Bidder shall provide 
satisfactory evidence to REC PDCL that on the Closing Date, the Selected 
Bidder has furnished the Contract Performance Guarantee to the Nodal 
Agency and is in a position to comply with all other requirements of Clause 
2.15.2 of the RFP. 

3.3 The Selected Bidder shall immediately upon receIvIng the Sale Share 
Certificates and the Share Transfer Forms, duly execute the Share Transfer 
Forms and duly lodge the Share Transfer Forms and the Share Certificates 
with the Company along with the names of its nominees to be appointed on 
the Board of the Company. The new registered office address of the 
Company shall be within the jurisdiction of the RoC of New Delhi or within 
the jurisdiction of any other RoC, as required by selected bidder, by following 
the due process as may be required , which would be the new registered 
office of the Company. The Company shall , upon receipt of the said 
documents from the Selected Bidder, do the following : 

• tely on the Closing Date convene a meeting of the Boa 
the Board shall pass the • cessary resolutio 
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(a) approving the transfer of the Shares constituting the Sale 
Shares from the Shares Seller and the Nominees to the name 
of the Ashoka Buildcon Limited and transfer of all assets and 
liabilities of the Company as on Closing Date; 

(b) approving the Ashoka Buildcon Limited as the member of 
the Company and entering the name of the Ashoka Buildcon 
Limited and its nominees in the register of members. 

(c) changing the address of the registered office of the Company 
to the new address within 15 days as per statutory provisions 
as provided by the Selected Bidder as per clause 3.3 above. 

(d) appointing the Directors of the Selected Bidder on the Board of 
the Company. 

Immediately pursuant to the resignation of the existing Directors, the 
newly constituted Board of Directors shall continue/hold the meeting 
and pass the following resolutions: 

(e) accepting the resignations of the other existing Directors on the 
Board and the Chair of the meeting which was taken by one of 
the existing Directors shall be vacated and appointment of a 
new Chairman who shall be one of the newly appointed 
Director. 

(f) terminating all the authorizations granted regarding the 
business and/or operations of the Company or the operations 
of the bank accounts of the Company, with prospective effect; 
and 

(g) acknowledging and accepting the terms and conditions as 
contained in the executed copies of the RFP Project 
Documents and to abide by the provisions contained therein. 

(ii) Enter the name of the Ashoka Buildcon Limited and its nominees 
as the legal and beneficial owner of the Sale Shares, free of all 
Encumbrances, in the register of members of the Company; 

(iii) Make the necessary endorsements on the Sale Share Certificates, 
indicating the name of the Ashoka Buildcon Limited and its 
nominees as the legal and beneficial owner of the Sale Shares 
evidenced there under; 

(iv) Return the original Sale Share Certificates, duly endorsed in the name 
of the Ashoka Buildcon Limited and its nominees, to the Ashoka 
Buildco imited and its nominees, as the case may be or its 
autho • ed representative; 

II the statutory rds, if any, 
the Selected • 

RECPDCL 
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(vi) Handover certified true copies of the Board resolution passed by the 
Company as per (i) (c) to (i) (d) of Clause 3.3 (i) to the Selected Bidder. 

3.4 The Parties to this Agreement agree to take all measures that may be 
required to ensure that all the events contemplated in the Clauses 3.1 to 3.3 
above on the Closing Date are completed on the same day. 

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be 
taken and all documents to be executed and delivered by the Parties at the 
Closing Date shall be deemed to have been taken and executed 
simultaneously and no proceedings shall be deemed to have been taken nor 
documents executed or delivered until all have been taken, executed and 
delivered . 

3.5 The Selected Bidder hereby acknowledges and agrees that after the date of 
acquisition of one hundred percent (100%) of the Shares of the Company by 
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC in respect 
of the Bid Process shall forthwith cease and any actions to be taken 
thereafter regarding the Bid Process will be undertaken by the Nodal Agency 
themselves, (b) all rights and obligations of the BPC shall cease forthwith, 
(c) all other rights and obligations of the Company shall be of the TSP and 
(d) any decisions taken by the BPC on behalf of the Company prior to the 
date of acquisition, shall continue to be binding on the Company and/or 
Nodal Agency as the case may be. 

3.6 This Agreement shall be effective from the date of its signing by the Parties 
and shall remain in force until all the obligations of the respective Parties 
under Clause 3.3 hereto are fulfilled. 

4. REPRESENTATIONS AND WARRANTIES 

4.1 The Selected Bidder hereby represents and warrants to the Shares Seller 
that: 

4.1.1 The Selected Bidder has full legal right, power and authority to enter 
into, execute and deliver this Agreement and to perform the 
obligations, undertakings and transactions set forth herein, and this 
Agreement has been duly and validly executed and delivered by the 
Selected Bidder and constitutes its legal, valid and binding 
obligations, enforceable against it in accordance with its terms; 
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4.1 .2 The execution, delivery and performance of this Agreement by the 
Selected Bidder (i) will not violate or contravene any provision of the 
Memorandum of Association or Articles of the Selected Bidder, (ii) will 
not violate or contravene any law, statute, rule , regulation, licensing 
requirement, order, writ, injunction or decree of any court, 
governmental instrumentality or other regulatory, governmental or 
public body, agency or authority by which the Selected Bidder is 
bound or by which any of its and/or their properties or assets are 
bound, and (iii) except to the extent that the same have been duly and 
properly completed or obtained, will not require any filing with, or 
permit, consent or approval of or license from, or the giving of any 
notice to, any court, governmental instrumentality or other regulatory, 
governmental or public body, agency or authority, joint venture party, 
or any other entity or person whatsoever; and 

4.1 .3 The Selected Bidder is not restricted in any manner whatsoever, 
including without limitation, on account of any judicial or governmental 
order, action or proceeding, or any contractual obligation assumed by 
the Selected Bidder, from purchasing the Sale Shares from the 
Shares Seller in the manner provided for in this Agreement. 

4.2 The Shares Seller hereby represents and warrants to the Selected Bidder 
that; 

4.2.1 The Shares Seller and the Nominees are the legal and beneficial 
owners of the Sale Shares, free and clear of any Encumbrance and 
the delivery to the Selected Bidder of the Sale Shares pursuant to the 
provisions of this Agreement will transfer to the Selected Bidder a 
good title to the Sale Shares. 

4.2.2 The Shares Seller has full legal right, power and authority to enter 
into, execute and deliver this Agreement and to perform the 
obligations, undertakings and transactions set forth herein. The 
execution, delivery and performance of this Agreement will not violate 
the Memorandum and Articles of Association of the Shares Seller or 
contravene any contract by which it is bound. 

4.2.3 The Shares Seller has obtained requisite authorizations to sell and 
transfer the Sale Shares to the Selected Bidder. The Shares Seller 
also represent that it is not prevented from transferring and selling the 
Sale Shares. Also, to the best of its knowledge, the Sale Shares are 
not the subject matter of any claim or pending proceeding or 
threatened by any legal proceeding made by any third party. 

4.3 Except as specified in Clause 4.2 above, the Shares Seller shall not be 
deemed to have, made any representation or warranty whatsoever, whether 
express or impI· d, in relation to the Sale Shares or Company, including but 
not limited to ny implied warranty or representation as to the business or 
affairs of mpany. ~~~ 

~ent ndG 
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4.4 The Representations and Warranties are given as at the date of this 
Agreement except that where a Representation and Warranty is expressed 
to be made as at another date, the Representation and Warranty is given 
with respect to that date only. 

4.5 Each Representation and Warranty is to be construed independently of the 
others and is not limited by reference to any other Warranty. The 
Representations, Warranties and undertakings contained in this Clause 4 
hereto or in any document delivered pursuant to or in connection with this 
Agreement are continuing in nature and shall survive the Closing Date for a 
period of one (1) year. 

4.6 The Parties represent to each other that all Representations and Warranties 
provided herein by the respective Party shall be true as of Closing Date. 

5. OBLIGATIONS OF THE SELECTED BIDDER 

The Selected Bidder agrees that the Shares Seller shall not be liable in any 
manner, nor shall it assume any responsibility or liability whatsoever, in 
respect of the business of the Company and its operations or activities, 
arising after the Closing Date, to any Person or any authority, central, state, 
local or municipal or otherwise and the same shall be the sole responsibility 
of the Selected Bidder. 

6. MISCELLANEOUS 

6.1 NOTICES 

a) All notices to be given under this Agreement shall be in writing and in 
the English language. 

b) All notices must be delivered personally or by registered or certified 
mail or by recognised courier to the addresses below: 

Selected Bidder: Ashoka Buildcon Limited, 
S. No. 861, Ashoka House, Ashoka Marg , 
Vadala , Nasik, Maharashtra - 422011 

REC PDCL: REC Power Development and Consultancy 
Limited 
Core-4, SCOPE Complex, 7, Lodhi Road, New 
Delhi-110003 

Company: Sakoli Power Transmission Limited 
Core-4, SCOPE Complex, 7, Lodhi Road, New 
Delhi-110003 

c) may by notice of at least fifteen (15) days to the other 
nge the address an resses to which such noti 

unications to it are r mailed . 
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6.2 RESOLUTION OF DISPUTES 

6.2.1 If any dispute arises between the Parties, in connection with the 
validity, interpretation, implementation or alleged breach of any 
provision of this Agreement ("Dispute") , the disputing Parties hereto 
shall endeavor to settle such Dispute amicably. The attempt to bring 
about an amicable settlement shall be considered to have failed if not 
resolved within sixty (60) days from the date of the Dispute. 

6.2.2 If the Parties are unable to amicably settle the Dispute in accordance 
with Clause 6.2.1 within the period specified therein, any of the Parties 
shall be entitled to within thirty (30) days after expiry of the aforesaid 
period , refer the Dispute to the Chief Executive Officer/Director of 
REC PDCL and Chief Executive/ Managing Director of the Selected 
Bidder for resolution of the said Dispute. The attempt to bring about 
such resolution shall be considered to have failed if not resolved 
within thirty (30) days from the date of receipt of a written notification 
in this regard. 

6.2.3 In the event the Dispute is not settled in accordance with Clause 6.2.2 
above, any Party to the Dispute shall be entitled to serve a notice 
invoking this Clause and making a reference to a sole arbitrator. If the 
Parties to the Dispute cannot agree as to the appointment of the sole 
arbitrator within thirty (30) days of receipt of the notice of the Party 
making the reference, then the Shares Seller along with the Company 
shall appoint one arbitrator and the Selected Bidder shall appoint one 
arbitrator and the two arbitrators, so appointed shall appoint a third 
arbitrator. However, after the Closing Date, in such an event the 
Shares Seller shall appoint one arbitrator and the Selected Bidder 
along with the Company shall appoint one arbitrator and the two 
arbitrators, so appointed shall appoint the third arbitrator. 

6.2.4 The place of the arbitration shall be New Delhi. The Arbitration 
proceedings shall be governed by the Arbitration and Conciliation Act, 
1996. 

6.2.5 The proceedings of arbitration shall be in Engl ish language. 

6.2.6 The arbitrator's award shall be substantiated in writing . The arbitrators 
shall also decide on the costs of the arbitration proceedings. In case 
the arbitrators have not decided on the costs of the arbitration 
proceedings, each Party to the Dispute shall bear its own costs, in 
relation to the arbitration proceedings. 

., 
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6.3 AUTHORISED PERSON 

For the purposes of this Agreement, the Selected Bidder is represented by 
Mr. Anand Mahale, Sr. Manager, pursuant to an authorization granted to Mr. 
Anand Mahale, Sr. Manager through necessary Board resolutions. Further, 
Mr. Anand Mahale, Sr. Manager is also authorized by such resolutions to 
take any decision which may be required to be taken, do all acts and execute 
all documents which are or may be required by the Selected Bidder for the 
proper and effective fulfillment of the rights and obligations under this 
Agreement. Any action taken or document executed by Mr. Anand Mahale, 
Sr. Manager shall be deemed to be acts done or documents executed by the 
Selected Bidder and shall be binding on the Selected Bidder. 

6.4 RESERVATION OF RIGHTS 

No forbearance, indulgence or relaxation or inaction by any Party at any time 
to require performance of any of the provisions of this Agreement shall in any 
way affect, diminish or prejudice the right of such Party to require 
performance of that provision, and any waiver or acquiescence by any Party 
of any breach of any of the provisions of this Agreement shall not be 
construed as a waiver or acquiescence of any continuing or succeeding 
breach of such provisions, a waiver of any right under or arising out of this 
Agreement or acquiescence to or recognition of rights other than that 
expressly stipulated in this Agreement. 

6.5 CUMULATIVE RIGHTS 

All remedies of either Party under this Agreement whether provided herein 
or conferred by statute, civil law, common law, custom or trade usage, are 
cumulative and not alternative and may be enforced successively or 
concurrently. 

6.6 PARTIAL INVALIDITY 

If any provision of this Agreement or the application thereof to any person or 
circumstance shall be invalid or unenforceable to any extent, the remainder 
of this Agreement and the application of such provision to persons or 
circumstances other than those as to which it is held invalid or unenforceable 
shall not be affected thereby, and each provision of this Agreement shall be 
valid and enforceable to the fullest extent permitted by law. Any invalid or 
unenforceable provision of this Agreement shall be replaced with a provision, 
which is valid and enforceable and most nearly reflects the original intent of 
the unenforceable provision. 
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6.7 TERMINATION 

If (i) the Closing does not occur on the Closing Date for any reason 
whatsoever, or (ii) the Letter of Intent is withdrawn or terminated for any 
reason, or (iii) due to termination of the TSA by the Nodal Agency in 
accordance with Article 3.3.2 or Article 13 of the TSA thereof, REC PDCL 
shall have a right to terminate this Agreement forthwith by giving a written 
notice to the other Parties hereto. 

6.8 AMENDMENTS 

No modification or amendment of this Agreement and no waiver of any of 
the terms or conditions hereof shall be valid or binding unless made in writing 
and duly executed by all the Parties. 

6.9 ASSIGNMENT 

This Agreement and the rights and liabilities hereunder shall bind and inure 
to the benefit of the respective successors of the Parties hereto, but no Party 
hereto shall assign or transfer its rights and liabilities hereunder to any other 
Person without the prior written consent of the other Parties , which will not 
be unreasonably withheld . 

6.10 ENTIRE AGREEMENT 

This Agreement constitutes the entire Agreement between the Parties with 
respect to the subject matter herein and supersedes and cancels any prior 
oral or written agreement, representation , understanding, arrangement, 
communication or expression of intent relating to the subject matter of this 
Agreement. 

6.11 COSTS 

Each of the Parties hereto shall pay their own costs and expenses relating 
to the negotiation, preparation and execution of this Agreement and the 
transactions contemplated by this Agreement. 

The Selected Bidder shall be liable to bear.and pay the costs in respect of 
this Agreement and transfer of Sale Shares. 

6.12 RELATIONSHIP 

None of the provisions of this Agreement shall be deemed to constitute a 
partnership between the Parties hereto and no Party shall have any authority 
to bind the other Party otherwise than under this Agreement or shall be 
deemed to be the agent of the other in any way. 
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6.13 GOVERNING LAW AND JURISDICTION 

This Agreement shall be governed by and construed in accordance with the 
laws of India and shall be subject to the exclusive jurisdiction of the courts of 
Delhi. 

6.14 COUNTERPARTS 

This Agreement may be executed in counterparts by the Parties and each 
fully executed counterpart shall be deemed to be original. 

6.15 CONFIDENTIALITY 

The Parties undertake to hold in confidence and not to disclose the terms 
and conditions of the transaction contemplated hereby to third parties, 
except: 

(a) to their professional advisors; 

(b) to their officers, employees, agents or representatives, who need to 
have access to such information for the proper performance of their 
activities; 

(c) disclosures required under Law; 

without the prior written consent of the other Parties. 

Provided that the Nodal Agency and REC PDCL may at any time, disclose 
the terms and conditions of transactions contemplated hereby to any person, 
to the extent stipulated under the law or the Bidding Guidelines. 

6.16 INDEMNIFICATION 

The Parties hereby agree that transfer of Sale Shares to the Selected Bidder 
shall vest all the rights, privileges, licenses, responsibilities, liabilities and 
other obligations pertaining to the Company in the Selected Bidder. 

■ The Selected Bidder hereby agrees that the Selected Bidder shall not be 
entitled to any claims or initiate any legal proceedings by itself or through 
the Transmission Service Provider against the Shares Seller, its 
directors, officers, employees and the subscribers including the members 
of any committees appointed by them in respect of any actions or 
decisions taken by any of them up to the Closing Date in furtherance of 
the Project referred to in recital A of this Agreement. 
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■ Further, the Selected Bidder hereby indemnifies and holds harmless at 
all times the Shares Seller against all past, present and future third party 
claims and liabilities arising out of actions or decisions taken by any of 
the persons or bodies referred to in Clause 6.3 up to the Closing Date in 
furtherance of the Project referred to above or otherwise concerning the 
Company. All such actions shall be defended by the Selected Bidder 
either itself or through the TSP at its own cost. 

■ The Parties hereby agree that the provisions of this clause shall survive 
the termination of this Agreement. 

6.17 SURVIVAL 

The provisions of Clause 1 (Definitions and Interpretation), Clause 4 
(Representations and Warranties), Clause 6.2 (Resolution of Disputes), 
Clause 6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16 
(Indemnification) and other representations, warranties, covenants and 
provisions contained herein that by their nature are intended to survive, shall 
survive the termination of this Agreement 

6.18 FORCE MAJEURE 

No party shall be liable for its inability or delay in performing any of its 
obligations hereunder if such delay is caused by circumstances beyond the 
reasonable control of the party including delay caused through flood, riot, Act 
of God, lighting civil commotion, storm, tempest and earthquake. 

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS 
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE 
DAY AND YEAR FIRST ABOVE WRITTEN 
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SIGNED AND DELIVERED by the within 
named REC POWER DEVELOPMENT 
AND CONSULTANCY LIMITED by the 
hand of Sh. Rajkumar Sankar, HoD (CS) 

(Authorised pursuant to the resolution 
passed by its Board of Directors in its 
meeting held on 27th August, 2026) 

IN THE PRESENCE OF: 

WITNESS: 
(Name and address) 

Pi~ gUJTU'.l--<t" fern::Jey 
{¼M(E~W 

REc.P ocL 1 ~~'"6"Q!66) 

f,2._t~ 113,]2..~ LNI\-S 

Dv ' M A-N ~e,,12._ (flNezti,.),, 
R13LPDCL.. 

SIGNED AND DELIVERED by the within 
named SAKOLI POWER 
TRANSMISSION LIMITED by the hand 
of Smt. Navita Dubai , Chairman 

(Authorised pursuant to the resolution 
passed by its Board of Directors in its 
meeting held on 23rd September, 2026) 

WITNESS: 
(Name and address) 

l1-t--o M~Jr-tv ~(LA 

~(~) 
-~c..-f'OLL 

N~y~, G t)e_ I I l) N ( ( ~ ) 
R. E.- c l~ ~\ k J 

RECPDCL SPTL 

f~ 
(Core-4, SCOPE Complex, 7, 
Lodhi Road , New Delhi-110003) 

(Core-4, SCOPE Complex, 7, 
Lodhi Road , New Delhi-110003) 

Ek 
(Core-4, SCOPE Complex, 7, 
Lodhi Road , New Delhi-110003) 

(Core-4, SCOPE Complex, 7, 
Lodhi Road, New Delhi-110003) 

17 
ABL 
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SIGNED AND DELIVERED by the within 
named ASHOKA BUILDCON LIMITED 
by the hand of Mr. Anand Mahale, Sr. 
Manager 

(Authorised pursuant to the resolution 
passed by its Board of Directors in its 
meeting held on 11 th August, 2026) 

WITNESS: 
(Name and address) 

3Ulit: 9~ 
J-tc& p~~ (l)E;~1 

Vce..J.. 0v B • P aJ-;} 

~~ &eru-+-vl.)c42_ D~ot-) 

RECPDCL SPTL 

S. No. 861 , Ashoka House, 
Ashoka Marg, Vadala, Nasik, 
Maharashtra - 422011 

S. No. 861 , Ashoka House, 
Ashoka Marg, Vadala , Nasik, 
Maharashtra - 422011 

ABL 

18 
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ANNEXUREA 

DESCRIPTION OF THE SALE SHARES 

NUMBER OF PERCENTAGE OF 
s. 

NAME OF THE SHAREHOLDER 
EQUITY THE TOTAL PAID 

NO. SHARES UP EQUITY 
HELD CAPITAL 

1. 
REC Power Development and 

49,994 99.988 Consultancy Limited 

2. Shri Jaspal Singh Kushwaha* 1 0.002 

3. Shri Mukul Agarwal* 1 0.002 

4. Shri Ch. V. Lakshmana Charyulu* 1 0.002 

5. Smt. Navita Dubai* 1 0.002 

6. Shri Arvind Kumar* 1 0.002 

7. Shri Anil Kumar Perala* 1 0.002 

Total 50,000 100.000 

* Held as nominee of REC PDCL. 
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FORM OF APPLICATION FOR LICENCE 
To, 
The Secretary, 
Maharashtra Electricity Regulatory Commission 

SCHEDULE I 

We, Sakoli Power Transmission Limited ("Sakoli") hereby apply for a Transmission License 
under the Maharashtra Electricity Regulatory Commission (Transmission License Conditions) 
Regulations, 2004. We set out hereunder the relevant particulars in connection with our 
application and shall provide any other information as required by this Ld. Commission. 

GENERAL INFORMATION 

1. Name to appear on license: Sakoli Power Transmission Limited. 

2. Primary Contact: 

(a) Name: Mr. Anand Mahale 

(b) Contact Address: 

(i) Corporate Office [ contact address]: S. No. 861, Ashoka House, Ashoka 
Marg, Vadala, Nashik, Maharashtra - 422001 

(ii) Registered Office: Core-4, Scope Complex, 7, Lodhi Road, South 
Delhi, New Delhi, Delhi, India, 110003 

(c) Phone No.:+ 91 253 6633705 

(d) Fax No. : +91 253 2236704 

( e) E-mail address: anand.mahale@ashokabuildcon.com; 
compliance@sakolitransco.com 

INFORMATION ABOUT THE APPLICANT 

3. Full legal name of organization: Sakoli Power Transmission Limited. 

4. Registration number under applicable statute: U42202DL2025GOI451359. 

5. Date of incorporation and registration: 07.07.2025. 

6. Registered office address: Core-4, Scope Complex, 7, Lodhi Road, New Delhi -
110003. 

7. Names of promoters, along with their respective ownership percentages: Ashoka 
Buildcon Limited (100% ownership in Sakoli). 

ENCLOSURES 

The following information/documents are duly attached: 

Incorporation 

8. The following incorporation documents, as applicable: -
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(a) Where the applicant is a company, the Memorandum and Articles of Association: The 
Memorandum of Association and Articles of Association are at Enclosure-!. 

(b) Where the applicant is a partnership, the deed of partnership: NA. 

( c) In any other case, applicable deed or charter of incorporation, if any: NA. 

Technical Information 

9. Management information (provided in respect of operations, projects, commercial, 
finance, regulatory, HR and IT functions): 

Name Designation Qualification 
Area of 

Experience 
expertise 

Mr. Milind Kulkarni General Manager B.E. Civil 
Technical, 

31 Years 
Projects 

Mr. Prashant Paharia 
Additional B.E. Technical, 

23 Years 
General Manager Electrical Projects 

Mr. Anand Mahale Sr. Manager 
B. Tech, Finance, 

11 Years 
MBA Commercial 

Mr. Mukund Chandak 
Assistant General 

B.E. Civil 
Technical, 

18 Years 
Manager Projects 

Mr. Rajat Kumar Sr. Engineer B. Tech, Civil 
Technical, 

9 Years 
Projects 

Mr. Arbaz Khan Sr. Executive MPM HR&Admin 16 Years 
Mr. N avnath Shinde Jr. Executive MA IT, Operations 18 Years 

10. 'Sufficient description adequately specifying the actual or proposed location of the 
system of electric lines and electrical plant by means of which the applicant intends to enable 
transmission of electricity, indicating which plant and lines are to be constructed and which 
are existing plant and lines, and the area to which the application relates': Copy of the Survey 
Report of Sakoli's Transmission Project, detailing the requisite information, is at Enclosure-
2. 

11. 'Detailed map or maps of the proposed area of transmission, on a scale of not less than 
10 centimetres to a kilometer, or if no such maps are available, of not less than that of the 
largest scale of ordnance maps available, depicting the proposed intra-State transmission 
system of the applicant': Copy of the Survey Report of Sakoli's Transmission Project, detailing 
the requisite information, is at Enclosure-2. 

12. 'List of the whole or any part of any cantonment, aerodrome, fortress, arsenal, dockyard 
or camp or any building or place in the occupation of the Government for defence purposes 
located within the proposed area of transmission': As per the Survey Report for the 
Transmission Project, there are no defence establishments in the area of the Transmission 
Project. 
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13. 'List of streets or parts of streets which are repairable by a person other than the 
Central Government, State Government or local authority and of railways, tramways, canals 
and waterways for which the applicant has obtained authorization to undertake works.': The 
area under ambit of Sakoli' s Transmission Project does not envisage "streets or parts of streets 
which are repairable by a person other than the Central Government, State Government or 
local authority and of railways, tramways, canals and waterways". 

Financial Information 

14. Most recent three years of Accounting Statements together with Auditors' 
Reports, if any: 

(a) Sakoli was incorporated on 07.07.2025 as an SPV, to be the Transmission Service 
Provider ("TSP") for the Transmission Project viz. 'Establishment of 400/220/132 kV 
AIS Sakoli [Dist: Bhandara]'. Therefore, Accounting Statements before 07.07.2025 do 
not exist. 

(b) The Accounting Statements [for FY 2025-26 (as on 31.03.2026)], along with the 
Auditor's Report, are at Enclosure-3. 

15. Indicative investment plan and Network roll out plan for the next five years, detailing 
year-wise and area-wise rollout of the transmission system: 

(a) The details of the indicative investment plan for the Transmission Project is tabulated 
below (All figures in INR crores) 

Details FY27 FY28 FY29 FY30 FY31 
Capital Expenses 84.7 508.0 254.0 - -

Interest during construction 0.2 23.9 27.2 - -
Operational expenditure - - 3.6 7.5 7.8 

(b) The network rollout plan is as per the scope of work in the RFP and the TSA dated 
23.09.2026. 

Other Enclosures Required 

16. Copy of Receipt for the license application processing fee: Copy of Sakoli's license 
application processing fees is at Enclosure-4. 

We certify that the particulars submitted herewith are true, complete and correct, to the best of 
my/our knowledge and belief at the time of submission and do not contain any untrue statement 
of a material fact or omits to state a material fact necessary to make the statement/particulars 
contained herein not misleading. 

Sign: ~ 

Date: 30.09.2026 Name and Designation: An ............. ... ager) 
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Form No. INC-33 

e-MOA (e-Memorandum of Association) 

[Pursuant to Schedule I (see Sections4 and 5) to 
the Companies Act, 2013)] 

Refer instruction kit for filing the form 

Al/fields marked in* are mandatory 

• Table applicable to company as notified under schedule I of the Companies Act, 2013 
(A - M EMORANDUM OF ASSOC/A TION OF A COMPANY UM/TED BY SHARES 

B - MEMORANDUM OF ASSOCIATION OF A COMPANY UM/TED BY GUARANTEE AND NOT HAVING A SHARE CAPITAL 

C - MEMORANDUM OFASSOCIA TION OFA COMPANYUMITED BY GUARANTEE AND HAVING A SHARE CAPITAL 

D - MEMORANDUM OF ASSOCIATION OF AN UNUM/TED COMPANY AND NOT HAVING SHARE CAPITAL 

E - MEMORANDUM OF ASSOCIATION OF AN UNUM/TED COMPANY AND HAVING SHARE CAPITAL} 

Table A/B/C/D/E 

1 The name of the company is 

2 The registered office of the company wi ll be situated in the State of 

3 (a) The objects to be pursued by the company on its incorporation are: 

Form language 

(e English (' Hindi 

A - MEMORANDUM OF 
ASSOCIATION OF A COMPANY 

LIMITED BY SHARES 

SAKOLI POWER TRANSMISSION 

LIMITED 

loelhi 

1.To plan, promote and deve lop 
an integrated and efficient 
power transmission system 
network in all its aspects 
including planning, 
investigation, research, design 
and engineering, preparation of 
preliminary, feasibility and 
definite project reports, 
construction, operation and 
maintenance of transmission 
lines, sub-stations, load dispatch 
stations and communication 
facilities and appurtenant works, 
coordination of integrated 
operation of regional and 
national grid system, execution 
of turn-key jobs for other 
util ities/organizations and 
wheeling of power in accordance 
with the policies, guidelines and 
objectives laid down by the 
Central Government from time to 
t ime. 
2. To study, investigate, collect 
information and data, review 
operation, plan, research, design 
and prepare Report, diagnose 
operational difficulties and 
weaknesses and advise on the 

Page 1 o 14 
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remedial measures to improve, 
undertake development of new 
and innovative product 
connected with business of the 
Company as well as modernize 
existing EHV, HV lines and Sub­
stations. 
3.To act as consultants, technical 
advisors, surveyors and providers 
of technical and other services to 
Public or Private Sector 
enterprises engaged in the 
planning, investigation, research, 
design and preparations of 
preliminary, feasibility and 
definite project reports, 
manufacture of power plant and 
equipment, construction, 
generation, operation and 
maintenance of power 
transmission system from power 
generating stations and projects, 
transmission and distribution of 
power. 
4.To plan, promote, deve lop, 
erect and maintain, operate and 
otherwise deal in 
Telecommunication networks 
and services in all its aspects 
including planning, 
investigation, research, design 
and engineering, preparation of 
preliminary, feasibility and 
definite project reports: to 
purchase, sell, import, export, 
assemble, manufacture, install, 
commission, maintain, operate 
commercially whether on own or 
along with other, on lease or 
otherwise. These networks and 
for such purposes to set up and/ 
or install al l requisite 
communications facilit ies and 
other facilit ies including f ibre 
optic links, digital microwave 
links, communication cables, 
other telecommunication means, 
telephone and other exchanges, 
co-axial stations, microwave 
stations, repeater stations, 
security system databases, bi lling 
systems, subscriber management 
systems and other 
communication systems whether 
consisting of sound, visual 
impulse, or otherwise, existing or 
that may be developed or 
invented in the future and to 

Page 2 o 14 
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(b) *Matters which are necessary for furtherance of the objects specified 
in clause 3{a) are 

manutacture, purchase, sell, 
import, export, assemble, take or 
give on lease/rental/subscription 
basis or by similar means or 
otherwise deal in all components 
and other support and ancillary 
hardware and software systems, 
accessories, parts and 
equipments etc. used in or in 
connection with the operation of 
the above communication 
systems and networks including 
to deal with telecommunication 
operations or direct ly with the 
general public, commercial 
companies or otherwise. 

l.To obtain license, approvals 
and authorization from 
Governmental Statutory and 
Regulatory Authorities, as may 
be necessary to carry out and 
achieve the Objects of the 
Company and connected matters 
which may seem expedient to 
develop the business interests of 
the Company in India and 
abroad. 
2.To enter into any arrangement 
with the Government of India or 
with any State Government or 
with other authorities/ 
commissions, local bodies or 
public sector or private sector 
undertakings, Power Utilities, 
Financial Institutions, Banks, 
International Funding Agencies 
and obtain such charters, 
subsidies, loans, advances or 
other money, grants, contracts, 
rights, sanctions, privileges, 
licenses or concess ions 
whatsoever (whether statutory 
or 
otherwise) which the Company 
may think it desirable to obtain 
for carrying its activities in 
furthering the interests of the 
Company or its members. 
3.To enter into any agreement, 
contract or any arrangement for 
the implementation of the power 
generation, evacuation, 
transmission and distribution 
system and network with Power/ 
Transmission Utilities, State 
Electricity Boards, Vidhyut 
Boards, 
Transmission 
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Companies, Generation 
Companies, 
Licensees, Statutory bodies, 
other organizations (whether in 
Private, Public or Joint Sector 
Undertaking) and bulk 
consumers of power etc. 
4.To secure the payments of 
money, receivables on 
transmission and distribution of 
electricity and sale of fuel, as the 
case may be, to the State 
Electricity Boards, Vidyut Boards, 
Transmission Utilities, Generating 
Companies, Transmission 
Companies, Distribution 
Companies, State Governments, 
Licensees, statutory bodies, 
other 
organizations (whether in 
Private, Public or Joint Sector 
Undertaking) and bulk 
consumers of power etc. through 
Letter of Credits/ESCROW and 
other security documents. 
5.To coordinate with the Central 
Transmission Utility of electricity 
generated by it under the 
relevant provisions of Electricity 
Act 2003 and any amendments 
thereto. 
6.Subject to provisions of 
Sections 73, 74, 179, 180 & 186 
and other applicable provisions 
of the Companies Act, 2013 and 
rules made thereunder and 
subject to other laws or 
directives, if any, of SEBI/RBI, to 
borrow money in Indian rupees 
or foreign currencies and obtain 
foreign lines of credits/ grants/ 
aids etc. or to receive money or 
deposits from public for the 
purpose of the Company's 
business in such manner and on 
such terms and with such r ights, 
privileges and obligations as the 
Company may think fit. The 
Company may issue bonds/ 
debentures whether secured or 
unsecured; bills of exchange, 
promissory notes or other 
securit ies, mortgage or charge 
on all or any of the immovable 
and movable properties, present 
or future and all or any of the 
uncal led capital for the time 
being of the Company as the 
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Company may deem tit and 
To repay, redeem or pay off any 
such securit ies or charges. 
7.To lend money on property or 
on mortgage of immovable 
properties or against Bank 
guarantee and to make advances 
of money against future supply 
of goods and services on such 
terms as the Directors may 
consider necessary and to invest 
money of the Company in such 
manner as the Directors may 
think f it and to sell, t ransfer or to 
deal with the same. 
8.To own, possess, acquire by 
purchase, lease or otherwise 
rights, title and interests in and 
to, exchange or hire real estate, 
equipment, Transmission lines, 
lands, buildings, apartments, 
plants, equipment, machinery, 
fuel blocks and hereditaments of 
any tenure or descriptions 
sit uated in India or abroad or any 
estate or interest therein and any 
r ight over or connected with 
land so situated and turn the 
same to account in any manner 
as may seem necessary or 
convenient for the purpose of 
business of the Company and to 
hold, improve, exploit, 
reorganize, 
manage, lease, sell, 
exchange or otherwise dispose 
of the whole or any part thereof. 
9 .Subject to applicable 
provisions of Companies Act, 
2013, to subscribe for, 
underwrite, or otherwise acquire, 
hold, dispose of and deal with 
the shares, stocks, debentures or 
other securit ies and titles of 
indebtedness or the rightto 
participate in profits or other 
similar documents issued by any 
Government authority, 
Corporation or body or by any 
company or body of persons and 
any option or right in respect 
thereof. 
10.To create any depreciation 
fund, reserve fund, sinking fund, 
insurance fund, gratuity, 
provident fund or any other 
fund, for depreciation or for 
repai ring, improving extendingor 
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maintaining any ot the 
properties of the Company or for 
any other purposes whatsoever 
conducive to the interests of the 
Company. 
11.To acquire shares, stocks, 
debentures or securities of any 
company carrying on any 
business which t his Company is 
entit led to carry on or acquisit ion 
of undertaking itself which may 
seem likely or calculated to 
promote or advance the interests 
of the Company and to sell or 
dispose of or transfer any such 
shares, stocks or securit ies and 
the acquired undertaking. 
12.To enter into partnership or 
into any agreement for joint 
working, sharing or pooling 
profits, joint venture, 
amalgamation, union of 
interests, co-operation, 
reciprocal 
concessions or otherwise or 
amalgamate with any person or 
company carrying on or engaged 
in or about to carry on or 
engaged in any business or 
transaction in India or abroad 
which the Company is 
authorized to carry on or engage 
in any business undertaking 
having objects identical or 
similar to, as are being carried on 
by this Company. 
13.To establish and maintain 
agencies, branch offices and local 
agencies, to procure business in 
any part of India and world and 
to take such steps as may be 
necessary to give the Company 
such rights and privileges in any 
part of the world as deemed 
proper in the interest of the 
Company. 
14.To promote and undertake 
the formation of any institution 
or Company or subsidiary 
company or for any aforesaid 
objects intended to benefit the 
Company directly or indirectly 
and to coordinate, control and 
guide their activities. 
l S(a).To negotiate and enter into 
agreements and contracts 
with domestic and foreign 
companies, 
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persons or other organizations, 
banks and financial institutions, 
in relation to the business of the 
Company including that of 
technical know-how, import, 
export, purchase or sale of plant, 
machinery, equipment, tools, 
accessories and consumables, 
financial assistance and for 
carrying out all or any of the 
objects of the Company. 
15(b). To negotiate and enter 
into 
agreements and contracts for 
execution of turnkey jobs, works, 
suppl ies and export of plant, 
machinery, tools and accessories 
etc. 
16.Upon and for the purpose of 
any issue of shares, debentures 
or any other securit ies of the 
Company, to enter into 
agreement with intermediaries 
including brokers, managers of 
issue/commission agents and 
underwriters and to provide for 
the remuneration of such 
persons for their services by way 
of payment in cash or issue of 
shares, debentures or other 
securit ies of the Company or by 
granting options to take the 
same or in any other manner as 
permissible under the law. 
17 .To enter into contracts of 
indemnity and get guarantee 
and allocations for t he business 
of the company. 
18.To make arrangements for 
training of all categories of 
employees and to employ or 
otherwise engage experts, 
advisors, consultants etc. in the 
interest of achieving the 
Company's objects. 
19.To promote conservation and 
protection of electricity from 
theft, safety of life and to protect 
environments including air, land 
and water etc. 
20.To pay and provide for the 
remuneration, amelioration and 
we lfare of persons employed or 
formerly employed by 
the Company and their fami lies 
providing for pension, 
allowances, bonuses, other 
payments or by creating for the 
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purpose trom t ime to t ime t he 
Provident Fund, Gratuity and 
other Funds or Trusts. Further to 
undertake bui lding or 
contributing to the building or 
houses, dwellings or chawls by 
grants of money, or by helping 
persons employed by the 
Company to effect or maintain 
insurance on their lives by 
contributing to the payment of 
premium or otherwise and by 
providing or subscribing or 
contributing towards 
educational institutions, 
recreation, hospitals and 
dispensaries, medical and other 
assistance as the Company may 
deem fit. 
21.To ensure any rights, 
properties, undertakings, 
contracts, guarantees or 
obi igations or profits of the 
Company of every nature and 
kind in any manner with any 
person, firm, association, 
institution or company. 
22.To distribute among members 
of the Company dividend 
including bonus shares out of 
profits, accumulated profits or 
funds and resources of the 
Company in any manner 
permissible under law. 
23.To institute, conduct, defend, 
compound or abandon any legal 
proceedings by or against the 
company or its officers or 
otherwise concerning the affai rs 
of the Company and also to 
compound and to allow t ime for 
payment or satisfaction of any 
debts or recovery due, claims or 
demands by or against the 
Company and to refer any claims 
or demands by or against the 
Company or any differences 
arising in execution of contracts 
to conciliation and arbitration 
and to observe, comply with 
and/or challenge any awards 
preliminary, interi m or final 
made 
in any such arbitration. 
24.To pay 
out of the funds of the 
Company all costs, charges, 
expenses and preliminary and 
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1ncIaentaI to the promotion, 
formation, establishment and 
registration of the Company or 
other expenses incurred in this 
regard. 
25.Subject to provisions of 
Sections 181, 182 & 183 of 
Companies Act, 2013 to 
contribute money or otherwise 
assist to charitable, benevolent, 
religious, scientific national, 
defense, public or other 
institutions or objects or 
purposes. 
26.To open an account or 
accounts with any individual, 
f irm or company or with any 
bank bankers or shroofs and to 
pay into and withdraw money 
from such account or accounts. 
27 .To accept gifts, bequests, 
devises and donations from 
members and others and to 
make gifts to members and 
others of money, assets and 
properties of any kind. 
28.To carry out all or any of the 
objects of the company and do 
al l or any of the above things in 
any part of t he world and either 
as principal, agent, contractor or 
trustee or otherwise and either 
alone or in conjunction with 
others. 
29.To negotiate and/or enter into 
agreement and contract with 
individuals, companies, 
corporations, foreign or Indian, 
for obtaining or providing 
technical, financial or any other 
assistance for carrying on all or 
any of the objects of the 
Company and also for the 
purpose of activating, research, 
development of projects on the 
basis of know-how and/or 
f inancial participation and for 
technical collaboration, and to 
acquire or provide necessary 
formulate and patent rights for 
furthering t he objects of the 
company. 
30.To aid peculiarly or otherwise, 
any association, body or 
movement having for its object 
the solution, settlement or 
surmounting of industrial or 
labour problems or trouble or 
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the promotion or industry or 
trade. 
31.Subject to the provisions of 
Companies Act, 2013 or any 
amendment or re-enactment 
thereof in the event of winding 
up to distribute among the 
members in specie any property 
of the Company or any proceeds 
of sale on disposal of any 
property in accordance with the 
provisions of the Act. 
32.To do all such other things as 
may be deemed incidental or 
conducive to the attainment of 
the above Objects or any of them 
and to carry on any business 
which may seem to t he Company 
capable of being conveniently 
carried in connection with any of 
the Company's Objects or 
calculated directly or indirectly to 
enhance the value of or render 
profitable any of the Company's 
property or rights. 
33.To establish, provide, 
maintain and conduct or 
otherwise subsidies research 
laboratories and experimental 
workshops for scientific, 
technical or researches, 
experiments and to undertake 
and carry on directly or in 
collaboration with other 
agencies scientific and technical 
research experiments and tests 
of all kinds and to process, 
improve and invent new 
products and thei r techniques of 
manufacture and to promote, 
encourage, reward in every 
manner studies and research, 
scientific and technical 
investigations and inventions of 
any kind that may be considered 
likely to assist, encourage and 
promote rapid advances in 
technology, economies, import 
substitution or any business 
which the Company is 
authorized to carry on. 
34.Subject to provisions of the 
Companies Act, 2013, to evolve 
scheme for restructuring or 
arrangement, to amalgamate or 
merge or to enter into 
partnership or into any 
consortium or arrangement for 

Page 10 o 14 



552

sharing ot protIts, union ot 
interests, co-operation, joint 
venture with any Person or 
Persons, partnership f irm/firms, 
or company or companies 
carrying on or engaged in any 
operation capable of being 
conducted so conveniently in 
cooperation 
with the business of 
the Company or to benefit the 
Company or to the activities for 
which the Company has been 
established. 
35 .To apply for purchase, or 
otherwise acquire any trade 
marks, patents, brevets, 
inventions, licenses, concessions 
and the like, conferring any 
exclusive or nonexclusive or 
limited rights to use, or any 
secret or other information as to 
any invention which may be 
capable of being used for any of 
the purposes of the Company, or 
the acquisition of which may 
benefit the Company and to use, 
exercise, develop or grant 
licenses in respect of or 
otherwise turn to account the 
property, rights or information so 
acquired. 
36.To sell, dispose or hive off an 
undertaking of the Company or 
any part thereof for such 
consideration as the Company 
may think fit and in particular for 
shares, debentures or securities 
of any other association, 
corporation or company. 
37.To sell, improve, manage, 
develop, exchange, loan, lease or 
let, under-lease, sub - let, 
mortgage, dispose of, deal w ith 
in any manner, turn to account 
or 
otherwise deal with any rights or 
property of the Company. 

4 The liability of the member(s) is limited, and this liabi lity is limited to the amount unpaid if any, on the shares held by them. 

5 Every member of the company undertakes to contribute: 
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(i) to the assets of the company in the event of its being wound up while he is a member, or within one year after he ceases to 
be a member, for payment of the debts and liabilities of the company or of such debts and liabilities as may have been 
contracted before he ceases to be a member; and 

(ii) to the costs, charges and expenses of winding up (and for the adjustment of the rights of the contributories among 

themselves), such amount as may be required, not exceeding + rupees. 

(i ii) The share capital of the company is lsooooo rupees, divided into 

50000 Equity Share Shares of 10 Rupees each 

6 

0 We, the several persons, whose names and address are subscribed, are desirous of being formed into a company in pursuance 
of this memorandum of association, and we respectively agree to take the number of shares in the capital of the company set 
against our respective names: 

D I, whose name and address is given below, am desirous of forming a company in pursuance of this memorandum of association 
and agree to take all the shares in the capital of the company: 

D We, the several persons, whose names and addresses are subscribed, are desirous of being formed into a company in pursuance 
of this memorandum of association: 
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Subscriber Details 

*Name, Address, Description and 
DIN /PAN/ 

S. No. Passport No.of sharestaken DSC Dated 
Occupation 

number 

NAVITA DUBAL D/0 PHOOLSINGH 

NOMINEE OF REC POWER DEVELOPMENT Navita ;%;';.:'.;;., 

AND CONSULTANCY LIMITED R/0 FLAT NO. Duba I ~:~;:-.:_·-

1 307, GAUR GANGA-1 APARTMENT, 1*1*8*8* 1 Equity,O Preference 23/06/2025 

SECTOR-4, BEHIND VAISHALI METRO 

STATION, VAISHALI GHAZIABAD UTTAR 
PRADESH- 201010 OCCUPATION-SERVICE 

REC POWER DEVELOPMENT AND 

CONSULTANCY LIMITED, CORE-4, SCOPE ~Sf::h ~~fii· 
COMPLEX, 7, LODHI ROAD, NEW DELHI-

110003, THROUGH ITS CEOTHANGARAJAN 
2 SUBASH CHANDIRA BOSH S/0 SITHAN 0* 7*2*1 * 49994 Equity,O Preferenc 23/06/ 2025 

THANGARAJAN R/0 APARTMENT NO S-2, 

MIDDLE PORTION 2-B, JANGPURA, 
MATHURA ROAD, NEWDELHl-110014, 

OCCUPATION-SERVICE 

ANIL KUMAR PERALA S/0 VENKATESHAM 

PERALA NOMINEE OF REC POWER 1-...:\:.i.:"':.~· 
Petal& Afliil ~.:, .. u r onN •~ 

DEVELOPMENT AND CONSULTANCY 
Kw,,. 

W.:,.'l,l,~-..1 ~ - ~ 

3 LIMITED R/0 A302 T ARIKA APPARTM ENT, B*V*P*1*2* 1 Equity,O Preference 23/06/2025 

SECTOR-43 GURGAON 

HARYANA-122001 

OCCUPATION-SERVICE 

ARVIND KUMAR S/0 NANO KISHOR SINGH 

NOMINEE OF REC POWER DEVELOPMENT ARVINDiif,\'.;;;:::_ 

AND CONSULTANCY LIMITED R/0 T4-8A, 
KUMAR ~\;!~f~ 

4 1*3*2*3* 1 Equity,O Preference 23/06/2025 
SAi VATIKA APARTMENT, SECTOR-63, 

FARIDABAD - 121004, OCCUPATION-

SERVICE 

JASPAL SINGH KUSHWAHA S/0 MITHAI LAL 

KUSHWAHA NOMINEE OF REC POWER Jaspal 1-...:...::...:~.,~~-·· 
SW'l~ ::!.:l.~-~~-~-

5 DEVELOPMENT AND CONSULTANCY 

LIMITED R/0 C-64/ FIRST FLOOR, JVTS 
1* 3*2*3* 

Kt~ waha $~~ ,-7'..:~~~ 

1 Equity,O Preference 23/06/2025 

GARDEN CHATTARPUR EXTENSION South 

West Delhi 110074 OCCUPATION-SERVICE 

MUKULAGARWALS/0 RAJ ESH KUMAR 

NOMINEE OF REC POWER DEVELOPMENT Mu<l!L ~1.~;;:~ 

AND CONSULTANCY LIMITED R/0 HOUSE 
AGARWAL ~JE'?-:.,. 

6 NO. 767, SECOND FLOOR, ANSAL C-2 
1* 3*2*8* 1 Equity,O Preference 23/06/2025 

BLOCK, NEAR WATER TANK ANSAL PLAZA 

SECTOR-3 PALAMVIHAR, GURGAON- 1 

22017, HARYANA 

OCCUPATION-SERVICE 
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CHILAKAMARRI VENKATA LAKSHAMANA 
CHARYULU S/O SRIMANNARAYAN a,11,, 14mml ····- -······ 

\'-enhllt:.I -'•:.:.:.•,::.• 

Lllks1m,n4 ,=11.::-. -: ··· 
CHARYULU CHILKAMARRI NOMINEE OF c:n,r, .11., 

REC POWER DEVELOPMENT AND 

7 CONSULTANCY LIMITED R/O PLOT NO.1, 
1*7*2*3* 1 Equity,0 Preference 23/06/2025 

NORTHSTAR AIRPORT BOULEVARD, 
TUKKAGUDA, MAHESHRAM MAN DAL, 
RANGAREDDY DISTRICT, ANDRA PRADESH-
501359 
OCCUPATION-SERVICE 

Total shares taken 50000 Equity,0 Preference 

Signed before me 

Membership type DIN/ PAN/ 

of the witness * Name of the * Address, Description Passport number / 
DSC Dated 

(ACA/FCA/ACS/FCS/AC witness and Occupation Membership 
MA/FCMA) number 

A-805, NX BYTET-3, NX Vinay ~~~'=- 11,-

Kumar ::; ::'~.:"a~' 

FCA VINAY KUMAR 
ONE, TECH ZONE - IV, 
GREATER NOIDA WEST 

4"'2*9* 23/06/2025 

-201318 

7 Shri / Smt ..___ _ ____,I Of resident of 

aged ~--~I years sha ll be the nominee in the event of death of the sole member. 
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Form No. INC-34 

e-AOA (e-Ar1icles of Association) 

[Pursuant to Section 5 of the Companies Act, 
207 3 and rules made thereunder read with 
Schedule I] 

Refer instruction kit for filing the form 

All fields marked in * are mandatory 

Form language 

® English O Hindi 

Table applicable to company as notified under schedule I of the Companies Act. 2013 
(F, G, H) 

Table F / G / H (basis on the selection of above-mentioned field) as notified under 
schedule I of the companies Act, 2013 is applicable to 

F -A COMPANY LIMITED 
BY SHARES 

(F - a company limited by shares 
G- a company limited by guarantee and having a share capital 
H - a company limited by guarantee and not having share capital) 

The name of the company is 

Check if not 
Check if altered Article No. 

applicable 

□ 0 

I 

□ □ 

111 

□ □ 

2 

SAKO LI POWER 
TRANSMISSION LIMITED 

Description 

Interpretation 

• (1) In these regu lations-(a) the Act means the 
Companies Act 2013 (b) the sealmeans the common 
seal of the company. (2) Unless the context 
otherwiserequires words or expressions contained in 
these regulations shall bear thesame meaning as in the 
Act or any statutory modification thereof in force atthe 
date at which these regulations become binding on the 
company. (3)Public company means a company which-
(a) is not a private company (b) has a minimum paid-up 
share capital as maybe prescribed Provided that a 
company which is a subsidiary of a company notbeing a 
private company shall be deemed to be public company 
for the purposesof this Act even where such subsidiary 
company continues to be a privatecompany in its 
articles. 

~hare Capital and Variation of rights 

• Subject to the provisions of the Act and these Articles 
the shares in the capital of the company shall be under 
the control of the Directors who may issue allot or 
otherwise dispose of the same or any of them to such 
persons in such proportion and on such terms and 
conditions and either at a premium or at par and at such 
time as they may from time to time think fit 

. Every person whose name is entered as a member in the 
register of members shall be entitled to receive within 
two months after incorporation in case of subscribers to 
the memorandum or after allotment or within one month 
after the app Ii cation for the registration of transfer or 
transmission or within such other period as the 
conditions of issue shall be provided one certificate for 
all his shares without payment of any charges or several 
certifIcateseach for one or more of his sharesupon 
payment of twenty rupees for each certificate after the 
first. Every certificate shall be under the seal and shall 
specify the shares to which it relates and the amount 
paid - up thereon. In respect of any share or shares held 
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jointly by several persons the company shall not be 
bound to issue more than one certificate and delivery of 
a certificate for a share to one of several joint holders 
shall be sufficient delivery to all such holders 

D ID • If any share certi flcate be worn out defaced mutilated or 
torn or if there be no further space on the back for 
endorsement of transfer then upon production and 
surrender thereof to the company a new certificate may 
be issued in lieu thereof and if any certi flcate is lost or 
destroyed then upon proof thereof to the satisfaction of 

3 the company and on execution of such indemnity as the 
company deem adequate a new certificate in lieu thereof 
shall be given. Every certificate under this Article shall be 
issued on payment of twenty rupees for each certificate. 
The provisions of Articles(2) and(3) shall mutatis 
mutandis apply to debentures of the company. 

D ID • Except as required by law no person shall be recognised 
by the company as holding any share upon any trust and 
the company sh al I not be bound by or be compe lied in 
any way to recognise (even when having notice thereof) 
any equitable contingent future or partial interest in any 

4 share or any interest in any fractional part of a share or 
(except only as by these regulations or by law otherwise 
provided) any other rights in respect of any share except 
an absolute right to the entirety thereof in the registered 
holder. 

D ID • The company may exercise the powers of paying 
commissions conferred by sub-section (6) of section 40 
provided that the rate per cent or the amount of the 
commission paid or agreed to be paid shall be disclosed 
in the manner required by that section and rules made 

5 
thereunder. The rate or amount of the commission shall 
not exceed the rate or amount prescribed in rules made 
under sub-section (6) of section 40. The commission 
may be satisfied by the payment of cash or the allotment 
of fully or partly paid shares or partly in the one way and 
partly in the other. 

D ID • If at any time the share capital is divided into different 
classes of shares the rights attached to any class 
(unless otherwise provided by the terms of issue of the 
shares of that class) may subject to the provisions of 
section 48 and whether or not the company is being 
wound up be varied with the consent in writing of the 
holders of three-fourths of the issued shares of that 

6 class or with the sanction of a special resolution passed 
at a separate meeting of the holders of the shares of that 
class. To every such separate meeting the provisions of 
these regulations relating to general meetings shall 
mutatis mutandis apply but so that the necessary 
quorum shall be at least two persons holding at least 
one-third of the issued shares of the class in question. 

□ ID • The rights conferred upon the holders of the shares of 
any class issued with preferred or other rights shall not 
unless otherwise expressly provided by the terms of 

7 issue of the shares of that class be deemed to be varied 
by the creation or issue of further shares ranking pari 
passu therewith. 

D ID • Subject to the provisions of section 55 any preference 
shares may with the sanction of an ordinary resolution 
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be issued on the terms that they are to be redeemed on 
such terms and in such manner as the company before 
the issue of the shares may by special resolution 
determine. 

~ien 

□ □ • The company shall have a first and paramount lien on 
every share (not being a fully paid share) for all monies 
(whether presently payable or not) called or payable at a 
fixed 1ime in respect of that share and on all shares (not 
being fully paid shares) standing registered in the name 
of a single person for all monies presently payable by 

9 him or his estate to the companyProvided that the Board 
of directors may at any time declare any share to be 
wholly or in part exempt from the provisions of this 
clause. The companys lien if any on a share shall extend 
to all dividends payable and bonuses declared from time 
to time in respect of such shares. 

□ □ • The company may sell in such manner as the Board 
thinks flt any shares on which the company has a 
lienProvided that no sale shall be madea unless a sum in 
respect of which the lien exists is presently payable or b 
unti I the expiration of fourteen days after a no1i ce in 

10 writing stating and demanding payment of such part of 
the amount in respect of which the lien exists as is 
presently payable has been given to the registered holder 
for the time being of the share or the person entitled 
thereto by reason of his death or insolvency. 

□ □ • To give effect to any such sale the Board may authorise 
some person to transfer the shares sold to the purchaser 
thereof The purchaser shall be registered as the holder 
of the shares comprised in any such transfer. The 

11 purchaser shall not be bound to see to 1he application of 
the purchase money nor shall his title to 1he shares be 
affected by any irregularity or invalidity in the 
proceedings in reference to the sale. 

□ □ • The proceeds of the sale shall be received by the 
company and applied in payment of such part of the 
amount in respect of which the lien exists as is presently 

12 payable. The residue if any shall subject to a like lien for 
sums not presently payable as existed upon the shares 
before the sale be paid to the person en1i tied to the 
shares at the date of the sale. 

Calls on shares 

□ □ • The Board may from time to time make calls upon the 
members in respect of any monies unpaid on their 
shares (whether on account of the nominal value of the 
shares or by way of premium) and not by the conditions 
of allotment thereof made payable at fixed 
timesProvided that no call shall exceed one-fourth of the 
nominal value of the share or be payable at less than one 

13 month from the date fixed for the payment of the last 
preceding call. Each member shall subject to receiving at 
least fourteen days notice specifying the time or times 
and place of payment pay to the company at the time or 
times and place so specified the amount called on his 
shares. A call may be revoked or postponed at the 
discretion of the Board. 
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□ □ • A call shall be deemed to have been made at the time 

14 when the resolution of the Board authorizing the call was 
passed and may be required to be paid by instalments. 

□ □ • The joint holders of a share shall be jointly and severally 
15 liable to pay all calls in respect thereof. 

□ □ • If a sum called in respect of a share is not paid before or 
on the day appointed for payment thereof the person 
from whom the sum is due shall pay interest thereon 
from the day appointed for payment thereof to the time 

16 of actual payment at ten per cent per annum or at such 
lower rate if any as the Board may determine. The Board 
shall be at liberty to waive payment of any such interest 
wholly or in part. 

□ □ • Any sum which by the terms of issue of a share becomes 
payab le on allotment or at any fixed date whether on 
account of the nominal va lue of the share or by way of 
premium sha ll for the purposes of these regulations be 
deemed to be a call duly made and payable on the date 

17 on which by the terms of issue such sum becomes 
payab le. In case of non-payment of such sum all the 
relevant provisions of these regulations as to payment of 
interest and expenses forfeiture or otherwise shall app ly 
as if such sum had become payable by virtue of a call 
duly made and notified. 

□ □ • The Board - a. may if it thinks flt receive from any 
member willing to advance the same all or any part of 
the monies uncalled and unpaid upon any shares held by 
him andb. upon all or any of the monies so advanced 
may (unti l the same wou ld but for such advance become 

18 presently payab le) pay interest at such rate not 
exceeding unless the company in general meeting shall 
otherwise direct twelve per cent per annum as may be 
agreed upon between the Board and the member paying 
the sum in advance. 

Transfer of shares 

□ □ • The instrument of transfer of any share in the company 
shall be executed by or on behalf of both the transferor 

19 and transferee. The transferor sha ll be deemed to remain 
a holder of the share until the name of the transferee is 
entered in the register of members in respect thereof. 

□ □ • The Board may subject to the right of appeal conferred 
by section 58 decline to register the transfer of a share 

20 not being a fully paid share to a person of whom they do 
not approve or any transfer of shares on which the 
company has a lien. 

□ □ • The Board may decline to recognise any instrument of 
transfer unlessa. the instrument of transfer is in the form 
as prescribed in rules made under sub-section (1) of 
section 56b. the instrument of transfer is accompanied 

21 by the certificate of the shares to which it relates and 
such other evidence as the Board may reasonably require 
to show the right of the transferor to make the transfer 
andc. the instrument of transfer is in respect of only one 
class of shares. 

□ □ • On giving not less than seven days previous notice in 
accordance with section 91 and rules made thereunder 
the registration of transfers may be suspended at such 
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times and for such periods as the Board may from time 
to time determineProvided that such registration shall 
not be suspended for more than thirty days at any one 
time or for more than forty-five days in the aggregate in 
any year. 

Transmission of shares 

□ □ • On the death of a member the survivor or survivors 
where the member was a joint holder and his nominee or 
nominees or legal representatives where he was a sole 
holder shall be the only persons recognised by the 

23 company as having any title to his interest in the shares 
Nothing in clause (i) shall release the estate of a 
deceased joint holder from any liability in respect of any 
share which had been jointly held by him with other 
persons. 

□ □ • Any person becoming entitled to a share in consequence 
of the death or insolvency of a member may upon such 
evidence being produced as may from time to time 
properly be required by the Board and subject as 
hereinafter provided elect either to be registered himself 

24 as holder of the share or to make such transfer of the 
share as the deceased or insolvent member could have 
made. The Board shall in either case have the same right 
to decline or suspend registration as it would have had if 
the deceased or insolvent member had transferred the 
share before his death or insolvency. 

□ □ • If the person so becoming entitled shall elect to be 
registered as holder of the share himself he shall deliver 
or send to the company a notice in writing signed by him 
stating that he so elects. If the person aforesaid shall 
elect to transfer the share he shall testify his election by 
executing a transfer of the share. All the limitations 

25 restrictions and provisions of these regulations relating 
to the right to transfer and the registration of transfers of 
shares shall be applicable to any such notice or transfer 
as aforesaid as if the death or insolvency of the member 
had not occurred and the notice or transfer were a 
transfer signed by that member. 

□ □ • A person becoming entitled to a share by reason of the 
death or insolvency of the holder shall be entitled to the 
same dividends and other advantages to which he would 
be entitled if he were the registered holder of the share 
except that he shall not before being registered as a 
member in respect of the share be entitled in respect of 
it to exercise any right conferred by membership in 

26 relation to meetings of the company Provided that the 
Board may at any time give notice requiring any such 
person to elect either to be registered himself or to 
transfer the share and if the notice is not complied with 
within ninety days the Board may thereafter withhold 
payment of all dividends bonuses or other monies 
payable in respect of the share unti I the requirements of 
the notice have been complied with. 

0 □ • In case of a One Person Company on the death of the 
sole member the person nominated by such member 
shall be the person recognised by the company as 
having title to all the shares of the member the nominee 
on becoming entitled to such shares in case of the 
members death shall be informed of such event by the 

27 
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Board of the company such nominee shall be entitled to 
the same dividends and other rights and liabilities to 
which such sole member of the company was entitled or 
liable on becoming member such nominee shall 
nominate any other person with the prior written consent 
of such person who shall in the event of the death of the 
member become the member of the company. 

!Forfeiture of shares 

□ □ . If a member fails to pay any call or instalment of a call on 
the day appointed for payment thereof the Board may at 
any time thereafter during such time as any part of the 

28 
call or instalment remains unpaid serve a notice on him 
requiring payment of so much of the call or instalment as 
is unpaid together with any interest which may have 
accrued. 

□ □ • The notice aforesaid shall name a further day (not being 
earlier than the expiry of fourteen days from the date of 
service of the notice) on or before which the payment 

29 
required by the notice is to be made and state that in the 
event of non-payment on or before the day so named the 
shares in respect of which the call was made shall be 
liable to be forfeited. 

□ □ • If the requirements of any such notice as aforesaid are 
not complied with any share in respect of which the 

30 
notice has been given may at any time thereafter before 
the payment required by the notice has been made be 
forfeited by a resolution of the Board to that effect. 

□ □ • A forfeited share may be sold or otherwise disposed of 
on such terms and in such manner as the Board thinks 

31 flt.At any time before a sale or disposal as aforesaid the 
Board may cancel the forfeiture on such terms as it 
thinks flt. 

□ □ • A person whose shares have been forfeited shall cease 
to be a member in respect of the forfeited shares but 
shall notwithstanding the forfeiture remain liable to pay 
to the company all monies which at the date of forfeiture 

32 were presently payable by him to the company in respect 
of the shares. The liability of such person shall cease if 
and when the company shall have received payment in 
full of all such monies in respect of the shares. 

□ □ • A duly verified declaration in writing that the declarant is 
a director the manager or the secretary of the company 
and that a share in the company has been duly forfeited 
on a date stated in the declaration shall be conclusive 
evidence of the facts therein stated as against all 
persons claiming to be entitled to the share The 
company may receive the consideration if any given for 
the share on any sale or disposal thereof and may 

33 execute a transfer of the share in favour of the person to 
whom the share is sold or disposed of The transferee 
shall thereupon be registered as the holder of the share 
and The transferee shall not be bound to see to the 
application of the purchase money if any nor shall his 
title to the share be affected by any irregularity or 
invalidity in the proceedings in reference to the forfeiture 
sale or disposal of the share. 

□ □ • The provisions of these regulations as to forfeiture shall 
apply in the case of non-payment of any sum which by 
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the terms of issue of a share becomes payable at a fixed 
time whether on account of the nominal value of the 
share or by way of premium as if the same had been 
payable by virtue of a call duly made and notified. 

1,4./teration of capital 

□ □ • The company may from time to time by ordinary 
resolution increase the share capital by such sum to be 

35 divided into shares of such amount as may be specified 
in the resolution. 

□ □ • Subject to the provisions of section 61 the company may 
by ordinary resolution consolidate and divide all or any of 
its share capital into shares of larger amount than its 
existing shares convert all or any of its fully paid-up 
shares into stock and reconvert that stock into fully paid-

36 up shares of any denomination sub-divide its existing 
shares or any of them into shares of smaller amount 
than is fixed by the memorandum cancel any shares 
which at the date of the passing of the resolution have 
not been taken or agreed to be taken by any person. 

□ □ • Where shares are converted into stock the holders of 
stock may transfer the same or any part thereof in the 
same manner as and subject to the same regulations 
under which the shares from which the stock arose 
might before the conversion have been transferred or as 
near thereto as circumstances admit Provided that the 
Board may from time to time fix the minimum amount of 
stock transferable so however that such minimum shall 
not exceed the nominal amount of the shares from which 
the stock arose. the holders of stock shall according to 
the amount of stock held by them have the same rights 

37 privileges and advantages as regards dividends voting at 
meetings of the companyand other matters as if they 
held the shares from which the stock arose but no such 
privilege or advantage (except participation in the 
dividends and profits of the company and in the assets 
on winding up) shall be conferred by an amount of stock 
which would not if existing in shares have conferred that 
privilege or advantage. such of the regulations of the 
company as are applicable to paid-up shares shall apply 
to stock and the words share and shareholder in those 
regulations shall include stock and stock-holder 
respectively. 

□ □ • The company may by special resolution reduce in any 
manner and with and subject to any incident authorised 

38 
and consent required by law it share capital any capital 
redemption reserve account or any share premium 
account. 

Capitalisation of profits 

□ □ • The company in general meeting may upon the 
recommendation of the Board resolve that it is desirable 
to capitalise any part of the amount for the time being 
standing to the credit of any of the companys reserve 
accounts or to the credit of the profit and loss accountor 
otherwise available for distribution and that such sum be 
accordingly set free for distribution in the manner 
specified in clause (ii) amongst the members who would 
have been entitled thereto if distributed by way of 
dividend and in the same proportions. The sum aforesaid 
shall not be paid in cash but shall be applied subject to 
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the provision contained in clause (iii) either in or towards 
paying up any amounts for the time being unpaid on any 
shares held by such members respectively paying up in 
full unissued shares of the company to be allotted and 
distributed credited as fully paid-up to and amongst such 
members in the proportions aforesaid partly in the way 
specified in sub-clause (A) and partly in that specified in 
sub-clause (B) A securities premium account and a 
capital redemption reserve account may for the 
purposes of this regulation be applied in the paying up of 
unissued shares to be issued to members of the 
company as fully paid bonus shares The Board shall give 
effect to the resolution passed by the company in 
pursuance of this regulation. 

□ □ • Whenever such a resolution as aforesaid shall have been 
passed the Board shall make all appropriations and 
applications of the undivided profits resolved to be 
capitalised thereby and all allotments and issues of fully 
paid shares if any and generally do all acts and things 
required to give effect thereto. The Board shall have 
power to make such provisions by the issue of fractional 
certificates or by payment in cash or otherwise as it 
thinks flt for the case of shares becoming distributable in 
fractions and to authorise any person to enter on behalf 

40 of all the members entitled thereto into an agreement 
with the company providing for the allotment to them 
respectively credited as fully paid-up of any further 
shares to which they may be entitled upon such 
capitalisation or as the case may require for the payment 
by the company on their behalf by the application thereto 
of their respective proportions of profits resolved to be 
capitalised of the amount or any part of the amounts 
remaining unpaid on their existing shares Any agreement 
made under such authority shall be effective and binding 
on such members 

!Buy-back of shares 

□ □ • Notwithstanding anything contained in these articles but 
subject to the provisions of sections 68 to 70 and any 

41 other applicable provision of the Act or any other law for 
the time being in force the company may purchase its 
own shares or other specified securities. 

General meetings 

□ □ 
• All general meetings other than annual general meeting 

42 shall be called extraordinary general meeting. 

□ □ 
• The Board may whenever it thinks flt call an extraordinary 

general meeting. If at any time directors capable of 
acting who are sufficient in number to form a quorum are 

43 not within India any director or any two members of the 
company may call an extraordinary general meeting in 
the same manner as nearly as possible as that in which 
such a meeting may be called by the Board. 

Proceedings at general meetings 

□ □ • No business shall be transacted at any general meeting 
unless a quorum of members is present at the time when 

44 the meeting proceeds to business. Save as otherwise 
provided herein the quorum for the general meetings 
sha II be as provided in section 103. 
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□ □ 

• The chairperson if any of the Board shall preside as 
45 Chairperson at every genera l meeting of the company. 

□ □ • If there is no such Chairperson or if he is not present 
within fifteen minutes after the time appointed for 

46 
holding the meeting or is unwi lling to act as chairperson 
of the meeting the directors present shall elect one of 
their members to be Chairperson of the meeting. 

□ □ • If at any meeting no director is wi lling to act as 
Chairperson or if no director is present within fifteen 

47 minutes after the time appointed for holding the meeting 
the members present shall choose one of their members 
to be Chairperson of the meeting. 

0 □ • In case of a One Person Company the resolution required 
to be passed at the general meetings of the company 
sha ll be deemed to have been passed if the resolution is 
agreed upon by the sole member and communicated to 

48 
the company and entered in the minutes book 
maintained under section 118 such minutes book sha II 
be signed and dated by the member the resolution sha ll 
become effective from the date of signing such minutes 
by the sole member. 

Adjournment of meeting 

□ □ 
• The Chairperson may with the consent of any meeting at 

which a quorum is present and sha ll if so directed by the 
meeting adjourn the meeting from time to time and from 
place to place. No business sha ll be transacted at any 
adjourned meeting other than the business left 
unfinished at the meeting from which the adjournment 

49 took place. When a meeting is adjourned for thirty days 
or more notice of the adjourned meeting shall be given 
as in the case of an origina l meeting. Save as aforesaid 
and as provided in section 103 of the Act it shall not be 
necessary to give any notice of an adjournment or of the 
business to be transacted at an adjourned meeting. 

Voting rights 

□ □ 
• Subject to any rights or restrictions for the time being 

attached to any class or classes of shares on a show of 
hands every member present in person shall have one 

50 vote and on a poll the voting rights of members sha ll be 
in proportion to his share in the paid-up equity share 
capita l of the company. 

□ □ 
• A member may exercise his vote at a meeting by 

51 
electronic means in accordance with section 108 and 
sha ll vote on ly once. 

□ □ • In the case of joint holders the vote of the senior who 
tenders a vote whether in person or by proxy shall be 
accepted to the exclusion of the votes of the other joint 

52 holders. For this purpose seniority shall be determined by 
the order in which the names stand in the register of 
members. 

□ □ 
• A member of unsound mind or in respect of whom an 

order has been made by any court having jurisdiction in 

53 lunacy may vote whether on a show of hands or on a poll 
by his committee or other lega l guardian and any such 
committee or guardian may on a poll vote by proxy. 
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□ □ 

• Any business other than that upon which a poll has been 

54 demanded maybe proceeded with pending the taking of 
the poll. 

□ □ • No member shall be entitled to vote at any general 
meeting unless all calls or other sums presently payable 

55 by him in respect of shares in the company have been 
paid 

□ □ • No objection shall be raised to the qualification of any 
voter except at the meeting or adjourned meeting at 
which the vote objected to is given or tendered and every 

56 vote not disallowed at such meeting shall be valid for all 
purposes. Any such objection made in due time shall be 
referred to the Chairperson of the meeting whose 
decision shall be final and conclusive. 

Proxy 

□ □ 
• The instrument appointing a proxy and the power-of-

attorney or other authority if any under which it is signed 
or a notarised copy of that power or authority shall be 
deposited at the registered office of the company not 
less than 48 hours before the time for holding the 

57 meeting or adjourned meeting at which the person 
named in the instrument proposes to vote or in the case 
of a poll not less than 24 hours before the time 
appointed for the taking of the poll and in defau It the 
instrument of proxy shall not be treated as valid. 

□ □ 
• An instrument appointing a proxy shall be in the form as 

58 prescribed in the rules made under section 105 

□ □ • A vote given in accordance with the terms of an 
instrument of proxy shall be valid notwithstanding the 
previous death or insanity of the principal or the 
revocation of the proxy or of the authority under which 
the proxy was executed or the transfer of the shares in 

59 respect of which the proxy is given Provided that no 
intimation in writing of such death insanity revocation or 
transfer shall have been received by the company at its 
office before the commencement of the meeting or 
adjourned meeting at which the proxy is used. 

Board of Directors 

□ 0 • The day to daymanagement of the business of the 
Company shall be vested with the Board ofDirectors of 
the Company or such person(s) as may be authorized by 
the Boardfrom time to time. The Board may exercise all 
such powers of the Company and doall such acts deeds 
and things as are not prohibited by the Act or any 
otherlaw for the time being in force or by the 
Memorandum of Association of the Company and 
without prejudice to the foregoing shall be responsible 
for allpolicy matters and the supervision direction and 
control of the conduct of thebusiness affairs and 
operations of the Company. (i) The first Directors of the 
Companyshall be 1.NAVITA DUBAL 2. NEERAJKUMAR 
VIJAY SHARMA 3. ARUN KUMAR CHATURVEDI (ii) At 
everyannual general meeting one-third of such of the 
directors for the time beingas are liable to retire by 
rotation or if their number is neither three nor amultiple 
of three then the number nearest to one-third shall retire 
from office. (iii) The di rectors to retire by rotation at every 
annual generalmeeting shall be those who have been 
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longest in office since their lastappointment but as 
between persons who became directors on the same day 
those who are to retire shall in defau It of and subject to 
any subject to anyagreement among themselves be 
determined by lot(iv) At annual general meetingat which 
a director retires as aforesaid the company may fill up 
the vacancyby appointing the retiring director or some 
other person thereto. The Board ofDirectors of the 
Company shall consist of not less than 3 but not more 
than 15Directors. The appointment of Directors including 
the Chairman ManagingDirector Whole time Director 
Part-time Director shall be done in the GeneralMeetings 
in accordance with the provisions of the Companies Act 

60 2013 and Rulesmade thereunder and shall be eligible for 
reappointment. However ti II theCompany is a 
Government Company REC Power Development and 
Consultancy Limited(RECPDCL)- the holding company 
shall have the full powers to recommend nominate the 
name of any Directors to be appointed on the Board of 
the Company.Further RECPDCL shall also have the power 
to remove any director from office at any time in its 
absolute discretion. RECPDCL shall also have the right 
tofill any vacancies in the office of director caused by 
removal resignationdeath or otherwise. Subject to 
provisions of the Act the Company may bypassing the 
resolution in General Meeting increasedecrease the 
maximum numberof Directors and may alter their 
qualification. Further the Company maysubject to the 
provisions of the Act remove any Director before the 
expiration of his period of office and appoint another 
person in place of him. The Boardmay appoint any 
person to act as alternate director for a Director during 
thelaters absence for a period of not less than three 
months from India and suchappointment shall have 
effect and such appointee whilst he holds office as 
analternate director shall be entitled to notice of meeting 
of the Board and toattend and vote there at accordingly 
but he shall not require anyqualification and shall ipso 
facto vacate office if and when the absentDirector 
returns to India. Casual vacancies among Directors may 
be filled bythe Board of Directors at their meeting and 
any person so appointed shall holdthe office as per the 
provision of section 161 of the Act. Subject to 
theprovisions of Section 161 and other applicable 
provisions (if any) of the Actthe Board shall have power 
at any time and from time to time to appoint aperson as 
an Additional Director but so that the total number of 
Directorsshall not at any time exceed the maximum 
number fixed by these Articles. TheAdditional Director so 
appointed shall retire from Office at next annualGeneral 
Meeting but shall be eligible for election by the company 
at that meeting as a Director. 

□ □ • The remuneration of the directors shall in so far as it 
consists of a monthly payment be deemed to accrue 
from day-to-day. In addition to the remuneration payable 
to them in pursuance of the Act the directors may be 

61 
paid all travelling hotel and other expenses properly 
incurred by them in attending and returning f rom 
meetings of the Board of Directors or any committee 
thereof or general meetings of the company or in 
connection with the business of the company. 

□ □ • The Board may pay all expenses incurred in getting up 
62 and registering the company. 
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□ □ 

• The company may exercise the powers conferred on it by 
section 88 with regard to the keeping of a foreign register 

63 and the Board may (subject to the provisions of that 
section) make and vary such regulations as it may think 
flt respecting the keeping of any such register. 

□ □ 
• All cheques promissory notes drafts hundis bills of 

exchange and other negotiable instruments and all 
receipts for monies paid to the company shall be signed 

64 drawn accepted endorsed or otherwise executed as the 
case may be by such person and in such manner as the 
Board shall from time to time by resolution determine 

□ □ • Every director present at any meeting of the Board or of a 

65 committee thereof shall sign his name in a book to be 
kept for that purpose. 

□ □ • Subject to the provisions of section 149 the Board shall 
have power at any time and from time to time to appoint 
a person as an additional director provided the number o1 
the directors and additional directors together shall not 
at any time exceed the maximum strength fixed for the 

66 Board by the articles. Such person shall hold office only 
up to the date of the next annual general meeting of the 
company but shall be eligible for appointment by the 
company as a director at that meeting subject to the 
provisions of the Act. 

Proceedings of the Board 

□ □ • The Board of Directors may meet for the conduct of 
business adjourn and otherwise regulate its meetings as 

67 it thinks flt. A director may and the manager or secretary 
on the requisition of a director shall at any time summon 
a meeting of the Board. 

□ □ 
. Save as otherwise expressly provided in the Act 

questions arising at any meeting of the Board shall be 

68 decided by a majority of votes. In case of an equality of 
votes the Chairperson of the Board if any shall have a 
second or casting vote. 

□ □ 
• The continuing directors may act notwithstanding any 

vacancy in the Board but if and so long as their number is 
reduced below the quorum fixed by the Act for a meeting 

69 of the Board the continuing directors or director may act 
for the purpose of increasing the number of directors to 
that fixed for the quorum or of summoning a general 
meeting of the company but for no other purpose. 

□ □ 
• The Board may elect a Chairperson of its meetings and 

determine the period for which he is to hold office. If no 
such Chairperson is elected or if at any meeting the 

70 Chairperson is not present within five minutes after the 
time appointed for holding the meeting the directors 
present may choose one of their number to be 
Chairperson of the meeting. 

□ □ • The Board may subject to the provisions of the Act 
delegate any of its powers to committees consisting of 
such member or members of its body as it thinks flt. Any 

71 committee so formed shall in the exercise of the powers 
so delegated conform to any regulations that may be 
imposed on it by the Board. 
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□ □ 

• A committee may elect a Chairperson of its meetings. If 
no such Chairperson is elected or if at any meeting the 
Chairperson is not present within five minutes after the 

72 time appointed for holding the meeting the 
memberspresent may choose one of their members to 
be Chairperson of the meeting. 

□ □ 
• A committee may meet and adjourn as it thinks frt. 

Questions arising at any meeting of a committee shall be 

73 determined by a majority of votes of the members 
present and in case of an equality of votes the 
Chairperson shall have a second or casting vote. 

□ □ • All acts done in any meeting of the Board or of a 
committee thereof or by any person acting as a director 
shall notwithstanding that it may be afterwards 
discovered that there was some defect in the 

74 appointment of any one or more of such directors or of 
any person acting as aforesaid or that they or any of 
them were disqualified be as valid as if every such 
director or such person had been duly appointed and was 
qualified to be a director. 

□ □ • Save as otherwise expressly provided in the Act a 
resolution in writing signed by all the members of the 
Board or of a committee thereof for the time being 

75 entitled to receive notice of a meeting of the Board or 
committee shall be valid and effective as if it had been 
passed at a meeting of the Board or committee duly 
convened and held. 

0 □ • In case of a One Person Company where the company is 
having only one director all the businesses to be 
transacted at the meeting of the Board shall be entered 

76 into minutes book maintained under section 118 such 
minutes book shall be signed and dated by the director 
the resolution shall become effective from the date of 
signing such minutes by the director. 

Chief Executive Officer, Manager, Company Secretary or Chief 
Financial Officer 

□ □ • Subject to the provisions of the Act A chief executive 
officer manager company secretary or chief financia I 
officer may be appointed by the Board for such term at 
such remuneration and upon such conditions as it may 

77 think frt and any chief executive officer manager 
company secretary or chief financial officer so appointed 
may be removed by means of a resolution of the Board A 
director may be appointed as chief executive officer 
manager company secretary or chief financial officer 

□ □ • A provision of the Act or these regulations requiring or 
authorising a thing to be done by or to a director and 
chief executive officer manager company secretary or 

78 chief financial officer shall not be satisfied by its being 
done by or to the same person acting both as director 
and as or in place of chief executive officer manager 
company secretary or chief frnanci al officer. 

The Seal 

□ □ • The Board shall provide for the safe custody of the seal. 
The seal of the company shall not be affixed to any 
instrument except by the authority of a resolution of the 
Board or of a committee of the Board authorised by it in 
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that behalf and except in the presence of at least two 
directors and of the secretary or such other person as 
the Board may appoint for the purpose and those two 
directors and the secretary or other person aforesaid 
shall sign every instrument to which the seal of the 
company is so affixed in their presence. 

Dividends and Reserve 

□ □ • The company in general meeting may declare dividends 

80 but no dividend shall exceed the amount recommended 
by the Board. 

□ □ 
• Subject to the provisions of section 123 the Board may 

from time to time pay to the members such interim 
81 dividends as appear to it to be justified by the profits of 

the company. 

□ □ 
• The Board may before recommending any dividend set 

aside out of the profits of the company such sums as it 
thinks flt as a reserve or reserves which shall at the 
discretion of the Board be applicable for any purpose to 
which the profits of the company may be properly applied 
including provision for meeting contingencies or for 

82 equalizing dividends and pending such application may 
at the like discretion either be employed in the business 
of the company or be invested in such investments 
(other than shares of the company) as the Board may 
from time to time thinks flt. The Board may also carry 
forward any profits which it may consider necessary not 
to divide without setting them aside as a reserve 

□ □ • Subject to the rights of persons if any entitled to shares 
with special rights as to dividends all dividends shall be 
declared and paid according to the amounts paid or 
credited as paid on the shares in respect whereof the 
dividend is paid but if and so long as nothing is paid 
upon any of the shares in the company dividends may be 
declared and paid according to the amounts of the 
shares. No amount paid or credited as paid on a share in 

83 advance of calls shall be treated for the purposes of this 
regulation as paid on the share. All dividends shall be 
apportioned and paid proportionately to the amounts 
paid or credited as paid on the shares during any portion 
or portions of the period in respect of which the dividend 
is paid but if any share is issued on terms providing that 
it shall rank for dividend as from a particular date such 
share shall rank for dividend accordingly. 

□ □ • The Board may deduct from any dividend payable to any 
member all sums of money if any presently payable by 

84 him to the company on account of calls or otherwise in 
relation to the shares of the company. 

□ □ 
• Any dividend interest or other monies payable in cash in 

respect of shares may be paid by cheque or warrant sent 
through the post directed to the registered address of the 
holder or in the case of joint holders to the registered 
address of that one of the joint holders who is first 

85 named on the register of members or to such person and 
to such address as the holder or joint holders may in 
writing direct. Every such cheque or warrant shall be 
made payable to the order of the person to whom it is 
sent. 
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□ □ 

• Any one of two or more joint holders of a share may give 

86 effective receipts for any dividends bonuses or other 
monies payable in respect of such share. 

□ □ • Notice of any dividend that may have been declared shall 

87 
be given to the persons entitled to share therein in the 
manner mentioned in the Act. 

□ □ 88 • No dividend shall bear interest against the company . 

Accounts 

□ □ • The Board shall from time to time determine whether and 
to what extent and at what times and places and under 
what conditions or regulations the accounts and books 
of the company or any of them shall be open to the 

89 inspection of members not being directors. No member 
(not being a director) shall have any right of inspecting 
any account or book or document of the company except 
as conferred by law or authorised by the Board or by the 
company in general meeting. 

Winding up 

□ □ 
• Subject to the provisions of Chapter XX of the Act and 

rules made thereunder If the company shall be wound up 
the liquidator may with the sanction of a special 
resolution of the company and any other sanction 
required by the Act divide amongst the members in 
specie or kind the whole or any part of the assets of the 
company whether they shall consist of property of the 
same kind or not. For the purpose aforesaid the 

90 liquidator may set such value as he deems fair upon any 
property to be divided as aforesaid and may determine 
how such division shall be carried out as between the 
members or different classes of members. The liquidator 
may with the like sanction vest the whole or any part of 
such assets in trustees upon such trusts for the benefit 
of the contributories if he considers necessary but so 
that no member shall be compelled to accept any shares 
or other securities whereon there is any liability. 

Indemnity 

□ □ • Every officer of the company shall be indemnified out of 
the assets of the company against any liability incurred 
by him in defending any proceedings whether civil or 

91 criminal in which judgment is given in his favour or in 
which he is acquitted or in which relief is granted to him 
by the court or the Tribunal. 

Others 

□ □ 92 • 
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DISCLAIMER 

 
Bidders may please note that the Bid Process Coordinator (BPC) has carried out a survey of 
the Transmission System associated with the Project. While every possible care has been 
taken in identifying the involvement of forest area/ animal and bird sanctuary/ mines in the 
proposed routes. However, Bidders in their own interest should carry out required surveys and 
field investigation for submission of their Bid. For the purpose of carrying out required survey, 
the address and co-ordinate of each location of sub-station has been provided by the BPC. 
The coordinate of location of the sub-station is only for the purpose of facilitating Bidders to 
locate the sub-station and the same should not be considered as the point of termination of 
transmission line. For exact point of termination of transmission line, the Bidder shall have to 
coordinate with the agency responsible for construction of sub-station/ switchyard who shall 
provide the inter- connection facility. Bidders in their own interest should visit the project site 
to confirm the location of sub-stations and any apprehension in this regard should be brought 
to the notice of the BPC.  
 
Failure to verify the location of sub-station, investigate the route of the Transmission Lines 
associated with the Project and to examine, inspect site or subsurface conditions fully shall not 
be grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder from 
any responsibility for appropriately eliminating the difficulty or costs of successfully completing 
the Project.  
 
The BPC, its authorized representative, any of the Long Term Transmission Customer(s), nor 
their directors, employees or advisors/consultants make any representation or warranty, 
express or implied, or accept any responsibility or liability, whatsoever, in respect of any 
statements or omissions made in the Survey Report, or the accuracy, completeness or 
reliability of information contained therein, and shall incur no liability under any law, statue, 
rules or regulations as to the accuracy, reliability or completeness of such survey report, even 
if any loss or damage is caused to the Bidders by any act or omission on their part. 
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SCOPE OF THE TRANSMISSION SCHEME 

   Name of the Scheme: Establishment of 400/220/132 kV Sakoli (Dist. Bhandara) 

Sl. 
No. 

Scope of the Transmission Scheme 

1.  Establishment of AIS Sakoli with 2 x 500 MVA, 400/220 kV ICTs & 2 x 315 MVA, 
400/132 kV ICTs with 1 x 125 MVAr Bus Reactor at 400 kV level. 
 

• 400 / 220 kV, 500 MVA, ICTs – 02 Nos.  
• 400 / 132 kV, 315 MVA, ICTs – 02 Nos. 
• 400 kV ICT Bays – 04 Nos. 
• 220 kV ICT Bays – 02 Nos. 
• 132 kV ICT Bays – 02 Nos. 
• 400 kV Line Bays – 04 Nos. 
• 220 kV Line Bays – 02 Nos. 
• 132 kV Line Bays – 06 Nos. 
• 220 kV Transfer Bus Coupler- 1 set  
• 220 kV Bus Coupler-1 No. 
• 132 kV Bus Coupler-1 No. 
• 132 kV Transfer Bus Coupler- 1 set 
Future Space Provisions: 
• 400/132 kV, 315 MVA, ICT-01 No. 
• 400 kV ICT Bay-1 No. 
• 132 kV ICT Bay-1 No. 

2.  LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV 
AIS Sakoli (New) 

3.  220 kV D/C line from 400 kV AIS Sakoli (New) to 220 kV Bhandara (existing) 
• 220 kV line end bays at 220 kV Bhandara (existing)-02 Nos. 

4.  132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV Deori (proposed) 
• 132 kV line end bays at 132 kV Deori (proposed)-02 Nos. 

5.  132 kV D/C line from 400 kV AIS Sakoli (New) to 132 kV Sakoli (existing) 
• 132 kV line end bays at 132 kV Sakoli (existing)-02 Nos. 

6.   132 kV D/C line from 400 kV AIS Sakoli (New) to132 kV Morgaon Arjuni (existing)  
• 132 kV line end bays at 132 kV Morgaon Arjuni (existing) -02 Nos. 
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                 2.0  :  Approach & Methodology 
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Approach: Identify the optimal transmission line corridor between the origin and termination 
points, taking into account the following key constraints: 

 
➢ Forests and wildlife habitats 

 
➢ Densely populated areas 

 
➢ Major crossing such as rivers, railways, highways and other crossings 

 
Methodology: Data Collection & Digitization of Maps: Survey of India TOPO sheets on 
1:50,000 scale. All the Survey of India TOPO sheets were geo-referenced with respect to 
Latitude Longitude of TOPO sheets under following projection system to keep uniformity with 
respect to GPS co-ordinates: 

 
• Projection  : UTM 
• Spheroid  : WGS84 
• Datum   : WGS84 
• Zone   : 44 
• North or South : North 

 
These were used to update the base map features extracted from TOPO sheets are as follows. 
The features extracted from SOI TOPO sheets. 

 
➢ City and village sprawl 
➢ Contours 
➢ Spot Heights and Bench Marks 
➢ Railway lines (MG/BG) 
➢ Metalled Roads (National/State Highways), 
➢ Major Rivers (width > 500 m) 
➢ Canals 
➢ Nallah/Drain crossings 
➢ Forest (Reserved/Protected/Social/Open Scrub) 
➢ Protected areas (Cantonments, Air fields) 
➢ Main power lines (EHV) and other electrical power lines 
➢ Telephone lines 
➢ Angle points 
➢ Lakes, Reservoirs and Ponds 
➢ Swamp 
➢ Air Port/ Air Strip 
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                3.0 : Geographical Information 
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3.1. Geographical Information Bhandara District: 

Bhandara district in Maharashtra is geographically located in the northeastern part of the state, 
specifically within the Wainganga basin. It lies between 20.39 to 21.38 degrees North Latitude 
and 79.27 to 80.42 degrees East Longitude. The district is bordered by Seoni and Balaghat 
districts of Madhya Pradesh to the north, Chandrapur to the south, Gondia to the east, and 
Nagpur to the west. The Wainganga and Bawanthadi rivers define a significant portion of the 
northern boundary.  

• Basin: Bhandara district is situated within the Wainganga basin.  

• Rivers: The Wainganga and Bawanthadi rivers form the northern border of the district.  

• Elevation: The district has an average elevation of 244 meters (800 feet).  

• Area: Bhandara district covers an area of 3716.65 square kilometers, which is about 
1.21% of Maharashtra's total area.  

 
3.2. Climate Bhandara District: 

 
Bhandara district has a climate characterized by hot summers, a well-distributed monsoon 
season, and generally dry weather during the rest of the year. The cold season is from December 
to February, followed by a hot season from March to mid-June. The district experiences an 
average of 63 rainy days per year, with rainfall varying from 59 days at Gumdho to 68 days at 
Sakoli.  

      Temperature: 

Bhandara experiences extreme temperatures, with summers reaching up to 45°C and winters 
as low as 8°C.  

       Rainfall: 

The district receives ample rainfall during the monsoon season, according to IJRASET. The 
average annual rainfall is 1246 mm.  

      Humidity: 

Except during the monsoon, the air is generally dry.  

      Winds: 

Winds are generally light to moderate, with increased force during the latter part of the summer 
and monsoon months.  

     Monsoon: 

Bhandara district receives more rainfall than other districts of Maharashtra during the monsoon 
season.  
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     Temperature during winter: 
The average monthly maximum and minimum temperatures decrease during the winter season 
from November to February, making the weather very pleasant.  
 

3.2              3.3 Soil type Bhandara District 
 

Bhandara district, in Maharashtra, primarily features clayey and clay loam soils, accounting for          
61% of the area. Additionally, 20% of the district is covered by sandy loam soil, and 10% by 
gravelly clay and loamy soils. These soils are generally suitable for rice cultivation, with the 
sihars and morand soils being particularly well-suited.  
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2.0: Establishment of AIS Sakoli with 2 x 500 
MVA, 400/220 kV ICTs & 2 x 315 MVA, 
400/132 kV ICTs with 1 x 125 MVAr Bus 
Reactor at 400 kV level. 
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Snapshot of KMZ file and Photographs of Proposed 400/220/132 kV AIS Sakoli 
(Dist-Bhandara) 
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2.1: Coordinates of the proposed 2 X 315 MVA, 
400/220/132 kV at Sakoli (New) Substation  
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Coordinates of the proposed 2 X 315 MVA, 400/220/132 kV at Sakoli (New) 
Substation 

Village: Macharana 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

Corner Latitude Longitude 

Corner-1 20°57'24.19"N 79°50'34.72"E 

Corner-2 20°57'20.26"N 79°50'51.62"E 

Corner-3 20°57'32.87"N 79°50'55.39"E 

Corner-4 20°57'36.68"N 79°50'38.00"E 
 

 

Note: The substation (Intermediate sub-station) shall not be beyond 10 km radius of the 
proposed location 
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2.2: Details of proposed 2 X 315 MVA, 400/220/132 
kV at Sakoli (New) Substation 
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Sl. 
No. Criterion Proposed Sakoli (New)  

substation 

1 Land Co‐ordinates   

a) Corner 1 20°57'24.19"N 
79°50'34.72"E 

b) Corner 2 20°57'20.26"N 
79°50'51.62"E 

c) Corner 3 20°57'32.87"N 
79°50'55.39"E 

d) Corner 4 20°57'36.68"N 
79°50'38.00"E 

1.1 Size (Acre) (mtr x mtr) 

Approx. 50 Acre  
Corner: 1-2 Approx.495 Mtr. 
Corner: 2-3 Approx. 400Mtr. 
Corner: 3-4 Approx. 517Mtr. 
Corner: 4-1 Approx. 399Mtr. 

1.2 Govt. /Private/Forest land Private Land 

1.3 Forest/WLS/ECO Sensitive Zone/Elephant Corridor Nil 

1.4 Tribes/Non-Tribes Land Non-Tribes  
1.5 Agriculture/Waste land Agricultural land 
1.6 Development Nil 

1.7 

Approximate cost   
a. Circle rate per acre Approx. Rs. 27.12 Lakh 
b. Market rate per acre - 
c. Approx. cost of the land Approx. 13.56 Crore 

1.8 Terrain Plain 

1.9 Type of Soil clayey and clay loam soils Loam 
as visible  

1.1 No. of Owners Approx. 19 Nos. 
1.11 Environment/Pollution in the vicinity No 
1.12 Location with reference to nearest town Macharana 
1.13 High Flood Level (HFL) Data NA 
1.14 Diversion of Nallah/Canal required NA 
1.15 Slope Nil 

1.16 Approximate Extent of leveling required (in meter) Approx.2 meter Cutting & filling 

1.17 Land acquisition feasibility Available 
1.18 Rate of Govt. Land Approx. Rs. 2.5 Lakh 
1.19 No. of Owners Approx. 19 Nos. 
1.2 Extent of approach Available 

1.21 Planned/unplanned development Unplanned 
1.22 No. of families to be displaced Nil 
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Sl. 
No. Criterion Proposed Sakoli (New)  

substation 

1.23 
Level of site with reference to road level Approx. 2 meter 

 
a. Level of road 270 meters  

b. Level of site 268 meters  

1.24 Distance from sea shore Approx. 580 Km  

1.25 Logistics Survey Available  

2 Approach Isapur to Macharana Road  

2.1 Obstacles in reaching site Nil  

2.2 Nearby main road Isapur to Macharana Road  

2.2 Length of approach road to be constructed Along the Road  

2.3 Name of nearest airport (name)/Airstrip 
87 KM BEE Line from Dr. 

Babasaheb Ambedkar 
International Airport Nagpur 

 

2.4 Upcoming Aviation/Airport Zone/Air Force 
Station/Airstrips Nil  

2.5 Name of nearest Rail head Arjuni  

2.6 Availability of ground water Available  

2.7 Availability of transmission corridor (entry of line and 
exit of lines) (Three /four sides) Four Sides   

2.8 Existence of structures/dwelling units in the land of 
the proposed site NA  

2.9 Availability of disposal of rain/storm water Yes  

2.1 Crops grown and types (Multi‐ crop/single crop) Multi Crop  

2.11 Distance from main road Along the Road 
 

 
2.12 Nearest railway station (BG/MG) Arjuni Railway Station  

2.13 Unloading facility at railway station Wadsa Railway Station  

2.14 No. of Culverts required for approach Nil  

2.15 Nearest EHV line/Nearest sub-station LILO on Kardha Asegaon for 
Sakoli 132 KV Line 

 

2.16 Length of line between this site & nearest substation 
for construction power at 33/11KV 

Approx. 17 KM distance from 
33/11 KV Bondgaon Devi 

Substation 
 

2.17 Frontage for line take off Available  
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Sl. 
No. Criterion Proposed Sakoli (New)  

substation 
2.18 Telephone/Telegraph line Nil  

3 Community Facilities -  

3.1 Drinking Water Available in Village  

3.2 Drainage Available  

3.3 

Distance from 
Approx. 11 Km  
Approx. 1 Km 
Approx. 1 Km 
Approx. 1 Km  

 

a.     Post Office  

b.     Telephone  

c.     School  

d.     Market  

3.4 Security  Available  

3.5 Availability of construction water  Available   

3.6 Availability of drinking water Available   

4 Seismic Zone III  

5 Wind Zone III  
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2.3 : Map of the proposed Sakoli (New)  
Substation location on digital SOI sheets 
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SECTION: 3 
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Snapshot of KMZ file for the proposed LILO of both ckt of Wardha (PG) - Raipur 
(PG) 400 kV D/c line at 400/220/132 kV Sakoli (New) 
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Photographs of Tapping Tower No. 561 of Wardha (PG) - Raipur (PG) 400 kV D/c 
line  
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3.0: LILO of Both circuit of 400 kV Wardha (PG)- 
Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli 
(New)-Circuit-1 
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3.1 : Coordinates of both ends 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Substation Details 
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Name of the substation Latitude Longitude  

Tapping at existing tower no. 561 of Wardha (PG) - 
Raipur (PG) 400 kV D/c line 
  
Village: Pathari 
Taluka: Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 53' 0.79'' N 79⁰ 52' 47.11'' E 

Proposed 400/220/132 kV Sakoli (New) Substation  
 
Village: Macharana 
Taluka: Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 25.24'' N 79⁰ 50' 38.78'' E 

 
 

Note: The exact coordinates of the LILO of tapping points for Wardha (PG) - Raipur (PG) 400 
kV D/c line are to be obtained from the owner of the transmission line during the 
execution stage for the construction of the LILOed at Sakoli (New) substation. 
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3.2 : Index Map of SOI Toposheets 

602



Page 26 of 177 
 

Survey of India Toposheets Index Map (1:50000 scale) 

 

  

 

603



Page 27 of 177 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
3.3  : Angle Schedule for LILO of both circuit of 400 kV 

Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV 
AIS Sakoli (New) – Circuit-1 
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LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-1 
 

AP No. Easting Northing Latitude Longitude 
Spa
n in 
Mtr. 

Cumm. 
Length in 

Mtr. 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Tapping 
Point 383478 2309666 20⁰ 53' 0.79'' N 79⁰ 52' 47.11'' E  

0  

400 kV D/c Tower 
No. 561 

(RPR.WRD) 
PGCIL 

252  

     98      

AP1 383407 2309734 20⁰ 53' 2.96'' N 79⁰ 52' 44.62'' E  
98 8°21'49"R  

253  

     1272      

AP2 382617 2310731 20⁰ 53' 35.21'' N 79⁰ 52' 17.06'' E  1370 17°39'45"L  254  

     1584   Chulband River   

AP3 381304 2311616 20⁰ 54' 3.69'' N 79⁰ 51' 31.38'' E  2954 11°53'31.7"R  
253  

     1055 
  

   

AP4 380569 2312372 20⁰ 54' 28.13'' N 79⁰ 51' 5.76'' E  4009 9°29'41.2"R  
254  

     208 

  

SH-361 
(PALANDUR-

POHARA) 
  

AP5 380451 2312544 20⁰ 54' 33.68'' N 79⁰ 51' 1.63'' E  4217 25°0'38.4"L  
251  

     217 
  

132 kV D/c line   
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LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-1 
 

AP No. Easting Northing Latitude Longitude 
Spa
n in 
Mtr. 

Cumm. 
Length in 

Mtr. 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP6 380264 2312653 20⁰ 54' 37.19'' N 79⁰ 50' 55.13'' E  
4433 47°4'56.8"R  

256  

     1289 
  

   

AP7 379983 2313911 20⁰ 55' 18.03'' N 79⁰ 50' 45.1'' E  5722 14°59'59.3"R  
257  

     795   
   

AP8 380017 2314705 20⁰ 55' 43.87'' N 79⁰ 50' 46.07'' E  
6517 12°21'42.2"L  

261  

     1807   
   

AP9 379705 2316485 20⁰ 56' 41.68'' N 79⁰ 50' 34.82'' E  
8324 9°29'34.1"R  

269  

     812    
  

AP10 379699 2317297 20⁰ 57' 8.07'' N 79⁰ 50' 34.4'' E  9136 14°10'59"R  
267  

     418 
   

  

AP11 379798 2317703 20⁰ 57' 21.31'' N 79⁰ 50' 37.74'' E  9554 0°34'47.4"R  
272  

     125    
  

Gantry 379829 2317824 20⁰ 57' 25.24'' N 79⁰ 50' 38.78'' E  9678 

 

Proposed 
400/220/132 kV 

Sakoli (New) 
Substation 

270  
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3.4:  Summary of the proposed LILO of Both circuit of 
400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line 
at 400 kV AIS Sakoli (New) – Circuit-1 
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Summary of the proposed route 
Sl. No. Description Proposed Route 

1 

Bee line length 8.937 Km 
Line Length 9.678 Km 
a) Plain 75% 
b) Undulated terrain 25% 

2 Terrain Plain with constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may 
affect working season (in Meters) Nil 

5 a) Angle Points  11 Nos. 

6 

Forest No 
a) Reserve Forest Nil 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctury Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ 
Potential Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132 kV & above) 1 No. 
16 Telecom Line Crossing Nil 
17 Railway crossings Nil 
18 Airport/Air strip Devojit International  Airport Nagpur 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 1 No. 
a) Major Nil 
b) Minor 1 No. 

22 NH Crossings Nil 
23 SH Crossings 1 No. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 

25 Proposed Gas/Petroleum/Oil Pipeline Nil 

26 Land Availability (if required for Acquisition) Available 

i) Extent of land available Available 
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Summary of the proposed route 
Sl. No. Description Proposed Route 

ii) Land use pattern (agricultural, barren, forest 
etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-
tribal etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District Bhandara 
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Power Line Crossing (110 kV & above) 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-1 

Sl. No.  Circuit Details Voltage rating in 
kV / Crossing 

Name of 
Owner 

(SEB/DOT) 

Crossing in between 
Angle Point  

1 Double Circuit 132 kV  AP-5-AP-6 
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Railway Line Crossings 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-1 

Sl. No. 

Name of 
the 

Railway 
Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Double 
Line 

Electrified 
/ Non- 

Electrified  

Remarks 
(Crossing 

in Between 
Locs.) 

Pol. No 

Nil 
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National Highway/State Highway Crossings 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-1 

Sl. No. Name of the Road 
Type Of Road 

National Highway / 
State Highway 

Nearest 
City/Town 

from 
Crossing 

Remarks (Crossing 
Between Loc. No.) 

1 Palandur-Pohara SH-361  Palandur AP4 - AP5 
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                                                                River Crossing 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-1 

Sl. No. Name of River 

Approximate 
Span in 
Meters 

(bank to 
bank width) 

Perennial / 
Weathered Flow 

HFL 
Information 

Navigable / 
Non - 

Navigable 

Remarks                         
(Crossing in 

Between Loc. 
No.) 

Pile 
Foundation 

required 

Mid-
span 
Piles 

required 

1 Chulband River 35  Weathered Flow NA  Non - 
Navigable AP2- AP3 Not 

Required 
Not 

Required 
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Forest Crossing 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-1 

Sl .No. Section 
AP to AP 

Name 
of the 
Forest 

Type of Forest 
(Reserved/Protected/Social/Revenue) 

Forest Stretches 
(m) 

Nil 
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 Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossing 
 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-1 

Sl .No. Section 
AP to AP 

Name 
of the 

Wildlife 

Type of Wildlife 
(Reserved/Protected/Social/Revenue) 

Wildlife 
Stretches(m) 

Nil 
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   3.5:  Wind Zone Map 
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Wind Zone: The Proposed transmission line LILO of Both circuit of 400 kV Wardha (PG)- 
Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-1 is passing 
through Wind Zone-III. 
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3.6 :   Results & Conclusion 
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Results & Conclusion 
 
Referring to angle point summary and after initial inspection of physical maps updated 

with satellite images and walk over survey, the proposed route corridors was explored 

for the best route alignment. Special attention has been given to the existing EHV lines, 

forest, reserved forest, river crossings, national/state highways, minimum route length 

and habitation including plantation. After detailed analysis, the proposed transmission 

line route has been observed as most viable route for alignment due to its good 

approach, for construction and maintenance of the transmission line after 

construction.  Finally, the Route marked Red in the route alignment drawing as has 

been proposed final route 
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     3.7 :  Route Alignment Map on Digital Toposheets 
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SECTION: 4 
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4.0 : LILO of Both circuit of 400 kV Wardha (PG)- 
Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-2 
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Snapshot of KMZ file for the proposed LILO of both ckt of Wardha (PG) - Raipur 
(PG) 400 kV D/c line at 400/220/132 kV Sakoli (New) 
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Photographs of Tapping Tower No. 572 of Wardha (PG) - Raipur (PG) 400 kV D/c 
line  
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4.1 : Coordinates Both ends 
  

625



Page 47 of 177 
 

Substation Details 
     

Name of the substation Latitude Longitude  
Tapping at existing tower no. 572  of Wardha (PG) 
- Raipur (PG) 400 kV D/c line 
  
Village: Khunari 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 54' 39.78'' N 79⁰ 54' 13.32'' E 

Proposed 400/220/132 kV Sakoli (New) 
Substation  
 
Village: Macharana 
Taluka: Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 24.17'' N 79⁰ 50' 42.35'' E 

 
 

Note: The exact coordinates of the LILO of  tapping points for Wardha (PG) - Raipur (PG) 
400 kV D/c line are to be obtained from the owner of the transmission line during the 
execution stage for the construction of the LILOed at Sakoli (New) substation. 
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4.2 : Index Map of SOI Toposheets 
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Survey of India Toposheets Index Map (1:50000 scale) 
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4.3 : Angle Schedule of LILO of Both circuit of 400 
kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 
400 kV AIS Sakoli (New) – Circuit-2 
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 LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-2 
 

AP No. Easting Northing Latitude Longitude Span 
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Gantry 379932 2317790 20⁰ 57' 24.17'' N 79⁰ 50' 42.35'' E   0   

Proposed 
400/220/132 kV 

Sakoli (New) 
Substation 

265  

          120          

AP1 379908 2317672 20⁰ 57' 20.34'' N 79⁰ 50' 41.55'' E   120 4°35'25"R   271  

          415         

AP2 379792 2317274 20⁰ 57' 7.36'' N 79⁰ 50' 37.66'' E   535 26°43'35.2"L   272  

          668         

AP3 379915 2316617 20⁰ 56' 46.03'' N 79⁰ 50' 42.07'' E   1203 44°12'18"L   271  

          511          

AP4 380333 2316323 20⁰ 56' 36.55'' N 79⁰ 50' 56.6'' E   1714 31°12'9.5"R   268  

          226         

AP5 380423 2316116 20⁰ 56' 29.84'' N 79⁰ 50' 59.78'' E   1940 41°24'59.4"L   268  

          228     
SH-361 

(Palandur-
Pohara) 

   

AP6 380630 2316019 20⁰ 56' 26.75'' N 79⁰ 51' 6.96'' E   2168 10°27'6.1"R   267  
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 LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-2 
 

AP No. Easting Northing Latitude Longitude Span 
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          842          

AP7 381316 2315531 20⁰ 56' 11.04'' N 79⁰ 51' 30.82'' E   3009 14°17'34.9"L   263  

          259     132 kV D/c    

AP8 381558 2315438 20⁰ 56' 8.05'' N 79⁰ 51' 39.22'' E   3269 2°44'52.2"L   261  

          876     Chulband River     

AP9 382388 2315161 20⁰ 55' 59.25'' N 79⁰ 52' 8.05'' E   4145 16°47'28.8"R   258  

          3598     Canal     

AP10 385328 2313088 20⁰ 54' 52.49'' N 79⁰ 53' 50.32'' E   7742 4°54'28.9"L   259  

          673          

AP11 385910 2312749 20⁰ 54' 41.58'' N 79⁰ 54' 10.51'' E   8415 4°24'37.3"R  264  

          98          

Tapping 
Point 385990 2312693 20⁰ 54' 39.78'' N 79⁰ 54' 13.32'' E   8513   

400 kV D/c 
Tower No.572 
(RPR.WRD) 

PGCIL 

259  
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4.5: Summary of the proposed LILO of Both 
circuit of 400 kV Wardha (PG)- Raipur 
(PG) 400 kV D/C line at 400 kV AIS Sakoli 
(New) – Circuit-2
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Summary of the proposed Route 
Sl. 
No. Description Proposed Route 

1 

Bee line length 7.919 Km 
Line Length 8.513 Km 
a) Plain 75% 
b) Undulated terrain 25% 

2 Terrain Plain with Constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may affect 
working season (in Meters) Nil 

5 a) Angle Points  11 Nos. 

6 

Forest No 
a) Reserve Forest Nil 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctury Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ Potential Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132kV & above) 1 No. 
16 Telecom Line Crossing Nil 
17 Railway crossings Nil 

18 Airport/Air strip Devojit International  
Airport Nagpur 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 1 No. 
a) Major Nil 
b) Minor 1 No. 

22 NH Crossings Nil 
23 SH Crossings 1 No. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 

25 Proposed Gas/Petroleum/Oil Pipeline Nil 
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Summary of the proposed Route 
Sl. 
No. Description Proposed Route 

26 

Land Availability (if required for Acquisition) Available 

i) Extent of land available Available 

ii) Land use pattern (agricultural, barren, forest etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-tribal etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District Bhandara 
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Power Line Crossings (110 kV & above) 
LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 

Sakoli (New) – Circuit-2 

Sl. No.  Circuit Details Voltage rating in 
kV / Crossing 

Name of Owner 
(SEB/DOT) 

Crossing in 
between Angle 

Point  
1 Double Circuit 132 kV   AP7 - AP8 
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                                    Railway Line Crossings 
 
LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 

Sakoli (New) – Circuit-2 

Sl. No. 
Name 
of the 

Railway 
Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Double 
Line 

Electrified / 
Non- 

Electrified  

Remarks 
(Crossing in 

Between 
Locs.) 

Pol.No 

Nil 
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              National Highway/State Highway Crossings 
LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 

Sakoli (New) – Circuit-2 

Sl. No. 
Name of the 

Road 

Type Of Road 
National Highway / 

State Highway 

Nearest 
City/Town 

from 
Crossing 

Remarks (Crossing 
Between Loc. No.) 

1 Palandur-Pohara S.H-361  Palandur AP5 - AP6 
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River Crossing 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-2 

Sl. No. Name of River 

Approximate 
Span in 

Meters (bank 
to bank 
width) 

Perennial / 
Weathered 

Flow 
HFL 

Information 
Navigable / 

Non - 
Navigable 

Remarks                         
(Crossing in 

Between Loc. 
No.) 

Pile 
Foundation 

required 

Mid-span 
Piles 

required 

1 Chulband River 50  Weathered 
Flow NA  Non - 

Navigable AP-8-AP-9 Not 
required 

Not 
required 
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                                                      Forest Crossing 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-2 

Sl. NO. Section AP to 
AP Name of the Forest Type of Forest 

(Reserved/Protected/Social/Revenue) 
Forest 

Stretches(m) 
Forest Stretches 

(Sqm) 

Nil 
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Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossings 

LILO of Both circuit of 400 kV Wardha (PG)- Raipur (PG) 400 kV D/C line at 400 kV AIS 
Sakoli (New) – Circuit-2 

Sl.No. 
Section 
AP to 

AP 

Name 
of the 

Wildlife 

Type of Wildlife 
(Reserved/Protected/Social/Revenue) 

Wildlife 
Stretches(m) 

Nil 
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4.5: Wind Zone Map 
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Wind Zone: The Proposed transmission line LILO of Both circuit of 400 kV Wardha (PG)- Raipur 
(PG) 400 kV D/C line at 400 kV AIS Sakoli (New) – Circuit-2 line is passing through 
Wind Zone-III. 
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4.6: Result & Conclusion 
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Results & Conclusion 

Referring to angle point summary and after initial inspection of physical maps updated with 
satellite images and walk over survey, the proposed route corridors was explored for the 
best route alignment. Special attention has been given to the existing EHV lines, forest, 
reserved forest, river crossings, national/state highways, minimum route length and 
habitation including plantation. After detailed analysis, the proposed transmission line route 
has been observed as most viable route for alignment due to its good approach, for 
construction and maintenance of the transmission line after construction.  Finally, the Route 
marked Red in the route alignment drawing as has been proposed final route 
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      4.7 : Route Alignment Map on Digital Toposheets 
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 SECTION: 5 
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5.0: 132 KV D/c Line from 132 KV Deori (Proposed) 

to 400/220/132 KV Sakoli (New) 
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Snapshot of KMZ file for the proposed 132 kV D/c Line from 132 KV Deori 
(Proposed) to 400/220/132 KV Sakoli (New) 
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5.1 : Coordinates of both ends  
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Substation Details 

 
Name of the substation Latitude Longitude 
132 kV Deori substation (proposed)    
Village: Deori (NP) 
Taluka: Deori 
District: Gondia 
State: Maharashtra 

21⁰ 5' 7.22'' N 80⁰ 21' 41.69'' E 

400/220/132 kV  Sakoli (New) Substation 
(Proposed) 
Village: Macharana 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 28.24'' N 79⁰ 50' 52.34'' E 

 
 
Note: The exact coordinates for construction of 132 kV line bays at Deori substation    

(Proposed) for termination of 132 kV Deori (Proposed) – Sakoli (New) D/c line is 
to be obtained from the developer of the substation during execution stage. 
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5.2 : Index Map of SOI Toposheets 

651



Page 72 of 177 
 

                Survey of India Toposheets Index Map (1:50000 scale) 
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5.3: Angle Schedule of 132 kV D/c line from 132 kV 

Deori (Proposed) to 400/220/132 kV Sakoli (New) 
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Gantry 380221 2317913 20⁰ 57' 28.24'' N 79⁰ 50' 52.34'' E   0   

Proposed 
400/220/132 kV 

Sakoli (New) 
Substation 

265  

          115          

AP1 380332 2317883 20⁰ 57' 27.29'' N 79⁰ 50' 56.19'' E   115 7°18'54.8"R   264  

          382          

AP2 380685 2317736 20⁰ 57' 22.61'' N 79⁰ 51' 8.46'' E   497 19°10'58.1"L   266  

          440          

AP3 381125 2317711 20⁰ 57' 21.88'' N 79⁰ 51' 23.68'' E   937 13°45'37.1"R   262  

          237     
SH- 361 
(Pohara-
Palandur) 

   

AP4 381351 2317641 20⁰ 57' 19.67'' N 79⁰ 51' 31.53'' E   1174 37°11'0.7"L   258  

          360         

AP5 381689 2317765 20⁰ 57' 23.76'' N 79⁰ 51' 43.2'' E   1534 26°59'47.2"R   261  
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          243     

2 Nos. -132 kV 
D/c-KAR.SAK) 

SAK.ASG & 132 
kV D/c-

KAR.SAK) 
SAK.ASG 

   

AP6 381930 2317736 20⁰ 57' 22.87'' N 79⁰ 51' 51.54'' E   1777 8°47'31.8"L   261  

          792     Chulband River    

AP7 382721 2317762 20⁰ 57' 23.9'' N 79⁰ 52' 18.94'' E   2568 28°33'7.5"L   261  

          1215          

AP8 383769 2318377 20⁰ 57' 44.16'' N 79⁰ 52' 55.06'' E   3784 25°37'17"R   265  

          810          

AP9 384576 2318445 20⁰ 57' 46.56'' N 79⁰ 53' 23'' E   4594 12°51'1.1"L   272  

          709         

AP10 385252 2318661 20⁰ 57' 53.71'' N 79⁰ 53' 46.35'' E   5303 33°48'58.3"R  272  

          793         

AP11 386014 2318440 20⁰ 57' 46.71'' N 79⁰ 54' 12.77'' E   6096 39°41'32.2"L   276  

          256         

AP12 386249 2318543 20⁰ 57' 50.09'' N 79⁰ 54' 20.88'' E   6352 26°4'55.3"L   280  

          798          
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP13 386766 2319151 20⁰ 58' 9.99'' N 79⁰ 54' 38.64'' E   7151 29°54'28.4"R   270  

          1192          

AP14 387888 2319553 20⁰ 58' 23.32'' N 79⁰ 55' 17.4'' E   8343 18°40'25.7"R   267  

          1132         

AP15 389020 2319574 20⁰ 58' 24.23'' N 79⁰ 55' 56.6'' E   9475 30°12'22.3"L  272  

          785          

AP16 389691 2319981 20⁰ 58' 37.62'' N 79⁰ 56' 19.75'' E   10260 29°52'33.5"L   262  

          1207          

AP17 390274 2321038 20⁰ 59' 12.13'' N 79⁰ 56' 39.69'' E   11467 14°41'21.8"R   260  

          779          

AP18 390811 2321602 20⁰ 59' 30.6'' N 79⁰ 56' 58.15'' E   12246 38°10'37.7"R   262  

          412     Chulband River    

AP19 391218 2321662 20⁰ 59' 32.61'' N 79⁰ 57' 12.25'' E   12658 22°11'12.5"L   262  

          1004         

AP20 392084 2322170 20⁰ 59' 49.34'' N 79⁰ 57' 42.11'' E   13662 26°51'9.7"R   264  
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          223     
400 kV D/c 
(RPR.WRD) 

PGCIL 
   

AP21 392306 2322184 20⁰ 59' 49.84'' N 79⁰ 57' 49.8'' E   13884 21°27'46.7"L   265  

          84          

AP22 392382 2322220 20⁰ 59' 51.02'' N 79⁰ 57' 52.44'' E   13969 18°55'17.8"R   265  

          219     132 kV D/c line    

AP23 392600 2322243 20⁰ 59' 51.82'' N 79⁰ 57' 59.96'' E   14187 20°52'6.6"L   263  
          383          

AP24 392941 2322417 20⁰ 59' 57.56'' N 79⁰ 58' 11.75'' E   14571 43°5'42.2"L   263  
          399          

AP25 393077 2322793 21⁰ 0' 9.8'' N 79⁰ 58' 16.37'' E   14970 27°5'25"L   263  
          739          

AP26 392985 2323526 21⁰ 0' 33.62'' N 79⁰ 58' 13.01'' E   15709 41°37'4.3"R   266  
          1139          

AP27 393629 2324465 21⁰ 1' 4.3'' N 79⁰ 58' 35.1'' E   16848 43°32'36.8"L   272  
          829          

AP28 393497 2325284 21⁰ 1' 30.89'' N 79⁰ 58' 30.37'' E   17676 33°0'33"R   269  
          658          

AP29 393764 2325885 21⁰ 1' 50.52'' N 79⁰ 58' 39.47'' E   18335 46°43'6.3"R   276  
          770          

AP30 394490 2326141 21⁰ 1' 58.98'' N 79⁰ 59' 4.56'' E   19104 25°59'3.2"R   275  

          236     N.H-353 C 
(Sakoli-Warsa)    
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP31 394724 2326114 21⁰ 1' 58.15'' N 79⁰ 59' 12.69'' E   19340 22°39'22.9"R   275  
          425          

AP32 395095 2325906 21⁰ 1' 51.48'' N 79⁰ 59' 25.56'' E   19765 5°58'19.7"R   302  
          801          

AP33 395749 2325444 21⁰ 1' 36.58'' N 79⁰ 59' 48.34'' E   20566 56°12'52.4"L   280  
          748          

AP34 396448 2325712 21⁰ 1' 45.44'' N 80⁰ 0' 12.48'' E   21314 40°32'44.1"L   272  
          806         

AP35 396832 2326421 21⁰ 2' 8.56'' N 80⁰ 0' 25.64'' E   22121 36°44'24.2"R   272  
          489          

AP36 397276 2326626 21⁰ 2' 15.32'' N 80⁰ 0' 40.97'' E   22610 13°12'3.8"R   269  
          419     Chulband River    

AP37 397687 2326710 21⁰ 2' 18.15'' N 80⁰ 0' 55.19'' E   23029 40°27'47.3"R   268  
          877          

AP38 398455 2326287 21⁰ 2' 4.52'' N 80⁰ 1' 21.89'' E   23906 1°15'8.5"L   272  
          384     Chulband River    

AP39 398795 2326109 21⁰ 1' 58.81'' N 80⁰ 1' 33.71'' E   24290 1°56'42.9"L   268  

          645         

AP40 399376 2325829 21⁰ 1' 49.84'' N 80⁰ 1' 53.9'' E   24935 16°44'4.9"L   273  
          3597          

AP41 402930 2325271 21⁰ 1' 32.35'' N 80⁰ 3' 57.12'' E   28532 23°41'37.1"L   274  
          783          

AP42 403687 2325470 21⁰ 1' 38.98'' N 80⁰ 4' 23.3'' E   29315 31°1'15"L   275  
          1198          
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP43 404523 2326329 21⁰ 2' 7.07'' N 80⁰ 4' 52.08'' E   30513 35°7'17.9"R   277  
          1366          

AP44 405865 2326581 21⁰ 2' 15.53'' N 80⁰ 5' 38.55'' E   31880 28°17'52.6"R   278  

          247     

Railway Line 
(Single Track 
Electrified -
Soundad-

Gomdumari) 

   

AP45 406100 2326507 21⁰ 2' 13.14'' N 80⁰ 5' 46.7'' E   32126 34°54'45.2"L   277  
          2543         

AP46 408529 2327262 21⁰ 2' 38.14'' N 80⁰ 7' 10.69'' E   34669 34°43'58.3"R   285  

          242     
SH-11 

(Armori-
Bhandara) 

   

AP47 408759 2327189 21⁰ 2' 35.82'' N 80⁰ 7' 18.69'' E   34911 21°14'6.2"L   281  
          1207          

AP48 409963 2327268 21⁰ 2' 38.62'' N 80⁰ 8' 0.39'' E   36118 35°49'52"L   289  
          1137         

AP49 410839 2327993 21⁰ 3' 2.34'' N 80⁰ 8' 30.59'' E   37254 28°24'14.6"L   295  
          1552          

AP50 411420 2329431 21⁰ 3' 49.23'' N 80⁰ 8' 50.45'' E   38806 29°9'20"R   294  
          2216         

AP51 413146 2330822 21⁰ 4' 34.75'' N 80⁰ 9' 50'' E   41022 31°44'49"L   288  

          241     NH-53 
(Soundad-Deori)    
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP52 413226 2331050 21⁰ 4' 42.17'' N 80⁰ 9' 52.74'' E   41263 23°52'3.4"R   289  
          1209          

AP53 414055 2331930 21⁰ 5' 10.93'' N 80⁰ 10' 21.29'' E   42472 10°6'38.8"R   297  
          1623          

AP54 415357 2332898 21⁰ 5' 42.64'' N 80⁰ 11' 6.26'' E   44095 42°42'44"R   303  
          2435     Reserved Forest    

AP55 417779 2332639 21⁰ 5' 34.63'' N 80⁰ 12' 30.23'' E   46530 19°12'24.8"L   382  
          1223     Reserved Forest    

AP56 418970 2332917 21⁰ 5' 43.85'' N 80⁰ 13' 11.48'' E   47754 14°7'29"R   309  
          1216          

AP57 420186 2332896 21⁰ 5' 43.35'' N 80⁰ 13' 53.61'' E   48969 6°54'41.3"L   335  
          2314          

AP58 422488 2333134 21⁰ 5' 51.45'' N 80⁰ 15' 13.36'' E   84 19°37'25.7"R   317  
          2653          

AP59 425065 2332504 21⁰ 5' 31.37'' N 80⁰ 16' 42.78'' E   53937 18°18'7"R   335  

          748          

AP60 425699 2332108 21⁰ 5' 18.56'' N 80⁰ 17' 4.81'' E   54684 4°46'25.4"L   383  

          1329     Reserved Forest    
AP61 426881 2331500 21⁰ 4' 58.94'' N 80⁰ 17' 45.85'' E   56013 30°24'17.9"L   418  

          1789     Reserved Forest    
AP62 428667 2331598 21⁰ 5' 2.4'' N 80⁰ 18' 47.74'' E   57802 22°30'33.2"L   401  

          1187         
AP63 429737 2332112 21⁰ 5' 19.28'' N 80⁰ 19' 24.76'' E   58990 15°3'35.8"R   390  
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132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span  
in Mtr. 

Cumm. 
Length in 

Mtr. 
Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          2078          
AP64 431779 2332495 21⁰ 5' 31.99'' N 80⁰ 20' 35.48'' E   61067 34°53'6.8"R   381  

          1544          
AP65 433187 2331860 21⁰ 5' 11.53'' N 80⁰ 21' 24.34'' E   62611 8°10'47.9"L   361  

          405          
AP66 433576 2331747 21⁰ 5' 7.92'' N 80⁰ 21' 37.86'' E   63017 4°50'10.3"L   359  

          113          

Gantry 433687 2331725 21⁰ 5' 7.22'' N 80⁰ 21' 41.69'' E   63129   Proposed 132 kV 
Deori Substation 370  
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5.4: Summary of Proposed 132 kV D/c Line 
from 132 kV Deori (Proposed) to 
400/220/132 kV Sakoli (New) 
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Summary of the Proposed Route 
Sl. No. Description Proposed Route 

1 

Bee line length 55.236 Km 
Line Length 63.129 Km 
a) Plain 70% 
b) Undulated terrain 30% 

2 Terrain Plain with Constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may 
affect working season (in Meters) Nil 

5 a) Angle Points  66 Nos. 

6 

Forest 3.927 Km 
a) Reserve Forest 3.927 Km 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctuary Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ 
Potential Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132kV & above) 4 Nos. 
16 Telecom Line Crossing Nil 
17 Railway crossings 1 No. 

18 Airport/Air strip Devojit International  
 Airport Nagpur 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 4 Nos. 
a) Major Nil 
b) Minor 4 Nos. 

22 NH Crossings 2 Nos. 
23 SH Crossings 2 Nos. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 
25 Proposed Gas/Petroleum/Oil Pipeline Nil 
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Summary of the Proposed Route 
Sl. No. Description Proposed Route 

26 

Land Availability (if required for Acquisition) Available 

i) Extent of land available Available 
ii) Land use pattern (agricultural, barren, forest 
etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-
tribal etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District Bhandara , Gondia 
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                      Power Line Crossing (110 kV & above) 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. No.  Circuit Details 
Voltage rating 

in kV / 
Crossing 

Name of Owner 
(SEB/DOT) 

Crossing in between 
Angle Point  

1 Double Circuit 132 kV KAR.SAK) SAK.ASG AP-5-AP-6 

2 Double Circuit 132 kV KAR.SAK) SAK.ASG AP-5-AP-6 
3 
 Double Circuit 400 kV (RPR.WRD) PGCIL AP-20-AP21 

4 Double Circuit 132 kV - AP22-AP23 
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                                            Railway Line Crossings 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. 
No. 

Name of the 
Railway Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Double 
Line 

Electrified / 
Non- 

Electrified  

Remarks 
(Crossing in 

Between 
Locs.) 

Pol. No 

1  Soundad-
Gomdumari Broad  Single Electrified AP-44-AP-45   
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National Highway/State Highway Crossings 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. 
No. 

Name of the 
Road 

Type Of Road National 
Highway / State Highway 

Nearest 
City/Town from 

Crossing 

Remarks (Crossing 
Between Loc. No.) 

1 Pohara-Palandur S.H-361  Palandur AP-3-AP-4 

2  Sakoli-Warsa N.H-353C Wadsa AP-30-AP-31 

3 Armori-Bhandara S.H-11 Wadsa AP-46-AP-47 

4  Soundad-Deori N.H-53 Lakhani AP-51-AP-52 
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                                                                   River Crossing 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. 
No. Name of River 

Approximate 
Span in 

Meters (bank 
to bank 
width) 

Perennial / 
Weathered 

Flow 

HFL 
Information 

Navigable / Non 
- Navigable 

Remarks                         
(Crossing in 

Between 
Loc. No.) 

Pile 
Foundation 

required 

Mid-span 
Piles 

required 

1 Chulband River 35 Weathered 
Flow NA  Non - Navigable AP-6-AP-7 Not Required Not Required 

2 Chulband River 180 Weathered 
Flow NA  Non - Navigable AP-18-AP-19 Not Required Not Required 

3 Chulband River 225 Weathered 
Flow NA  Non - Navigable AP-36-AP-37 Not Required Not Required 

4 Chulband River 110 Weathered 
Flow NA  Non - Navigable AP-38-AP-39 Not Required Not Required 
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  Forest Crossing 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. NO. Section AP to 
AP Name of the Forest Type of Forest 

(Reserved/Protected/Social/Revenue) 
Forest 

Stretches(m) 
Forest Stretches 

(Sqm) 

1 AP-54-AP-56 Reserved Forest Reserved Forest 1877 50679 

2 AP-60-AP-62 Reserved Forest Reserved Forest 2050 55350 
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                           Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossings 

132 kV D/c Line from 132 kV Deori (Proposed) to 400/220/132 kV Sakoli (New) 

Sl. No. Section AP to AP Name of the 
Wildlife 

Type of Wildlife 
(Reserved/Protected/Social/Revenue) Wildlife Stretches(m) 

Nil 
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    5.5: Wind Zone Map 
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Wind Zone: The Proposed transmission line “132 kV D/c Line from 132 kV Deori 
(Proposed) to 400/220/132 kV Sakoli (New)” is passing through wind zone-
III. 
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5.6: Result & Conclusion 
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Results & Conclusion 
 
Referring to angle point summary and after initial inspection of physical maps updated 

with satellite images and walk over survey, the proposed route corridors was explored 

for the best route alignment. Special attention has been given to the existing EHV lines, 

forest, reserved forest, river crossings, national/state highways, minimum route length 

and habitation including plantation. After detailed analysis, the proposed transmission 

line route has been observed as most viable route for alignment due to its good 

approach, for construction and maintenance of the transmission line after 

construction.  Finally, the Route marked Red in the route alignment drawing as has 

been proposed final route 
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5.7: Route Alignment Map on Digital     
Toposheets 
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Section: 6 
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6.0: 132 kV D/c Line from Sakoli (Existing) to 

400/220/132 kV Sakoli (New) 
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Snapshot of KMZ file for the proposed 132 kV D/c Line from Sakoli (Existing) to 
400/220/132 kV Sakoli (New) 
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6.1 : Coordinates of both ends  
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Substation Details 
 

Name of the substation Latitude Longitude 
132 kV Sakoli Substation (existing)  
 
Village: Sakoli 
Taluka: Sakoli 
District: Bhandara 
State: Maharashtra 

21⁰ 5' 23.4'' N 80⁰ 0' 1.22'' E 

Proposed 400/220/132 kV Sakoli (New) 
Substation 
 
Village: Macharana 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 31'' N 79⁰ 50' 52.93'' E 

 
 
Note: The exact coordinates for construction of 132 kV line bays at Sakoli (Existing) 

substation for termination of 132 kV Sakoli (Existing) – Sakoli (New) D/c line is to 
be obtained from the developer of the substation during execution stage. 
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6.2 : Index Map of SOI Toposheets 
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                  Survey of India Toposheets Index Map (1:50000 scale) 
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6.3 : Angle Schedule of 132 kV D/c Line from 

Sakoli (Existing) to 400/220/132 kV Sakoli 
(New) 
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132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New)  

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Gantry 380239 2317998 20⁰ 57' 31'' N 79⁰ 50' 52.93'' E   

0   

Proposed 
400/220/132 

kV Sakoli 
(New) 

Substation 

265  

          111          

AP1 380345 2317965 20⁰ 57' 29.95'' N 79⁰ 50' 56.62'' E   111 3°47'5.8"R   265  

          425          

AP2 380742 2317812 20⁰ 57' 25.09'' N 79⁰ 51' 10.4'' E   536 17°51'0.5"L   263  

          401 
      

   

AP3 381143 2317790 20⁰ 57' 24.47'' N 79⁰ 51' 24.27'' E   938 10°31'23.2"R   264  

          234 
    

SH-361 
(Pohara-
Palandur) 

   

AP4 381370 2317735 20⁰ 57' 22.72'' N 79⁰ 51' 32.17'' E   1172 41°21'20.8"L   260  

          369         

AP5 381697 2317906 20⁰ 57' 28.37'' N 79⁰ 51' 43.43'' E   1540 34°30'40.3"R   259  

          235 

    

2.Nos of 132 
kV D/c  line    

AP6 381930 2317878 20⁰ 57' 27.51'' N 79⁰ 51' 51.52'' E   1776 22°16'9.7"L   261  

          842     Chulband River    
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132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New)  

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP7 382742 2318103 20⁰ 57' 34.99'' N 79⁰ 52' 19.56'' E   2617 35°36'15.5"L   261  

          1754         

AP8 383844 2319466 20⁰ 58' 19.6'' N 79⁰ 52' 57.4'' E   4371 34°50'15.9"R   261  

          1212          

AP9 385008 2319805 20⁰ 58' 30.86'' N 79⁰ 53' 37.61'' E   5583 36°41'9.2"L   267  

          758          

AP10 385465 2320409 20⁰ 58' 50.62'' N 79⁰ 53' 53.29'' E   6340 30°4'33.4"R   274  

          400         

AP11 385833 2320564 20⁰ 58' 55.75'' N 79⁰ 54' 6.02'' E   6741 25°26'54.9"R   275  

          528          

AP12 386361 2320540 20⁰ 58' 55.08'' N 79⁰ 54' 24.3'' E   7269 34°14'56.7"R   271  

          734          

AP13 386948 2320100 20⁰ 58' 40.89'' N 79⁰ 54' 44.73'' E   8002 16°32'2.6"L   268  

          742          

AP14 387643 2319842 20⁰ 58' 32.66'' N 79⁰ 55' 8.86'' E   8744 42°5'54"L   265  

          434          

AP15 388046 2320003 20⁰ 58' 37.98'' N 79⁰ 55' 22.78'' E   9178 19°20'34"L   263  

          744          

AP16 388607 2320492 20⁰ 58' 54.02'' N 79⁰ 55' 42.09'' E   9922 8°9'23.2"R   265  

          505          
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132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New)  

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP17 389031 2320767 20⁰ 59' 3.05'' N 79⁰ 55' 56.71'' E   10428 6°28'57.2"L   259  

          1656         

AP18 390311 2321819 20⁰ 59' 37.54'' N 79⁰ 56' 40.78'' E   12084 20°14'19"L   263  

          1005          

AP19 390818 2322687 21⁰ 0' 5.87'' N 79⁰ 56' 58.16'' E   13089 44°7'39.1"R   259  

          198     Chulband River    

AP20 391009 2322740 21⁰ 0' 7.63'' N 79⁰ 57' 4.75'' E   13287 27°57'45.5"L   259  

          743         

AP21 391548 2323251 21⁰ 0' 24.37'' N 79⁰ 57' 23.29'' E   14030 43°59'4.7"L   261  

          1184          

AP22 391599 2324434 21⁰ 1' 2.85'' N 79⁰ 57' 24.82'' E   15214 14°3'51.4"L   262  

          1003         

AP23 391399 2325416 21⁰ 1' 34.76'' N 79⁰ 57' 17.65'' E   16216 9°14'21.8"L   263  

          323     Chulband River    

AP24 391284 2325718 21⁰ 1' 44.54'' N 79⁰ 57' 13.61'' E   16539 47°41'17.9"R   264  

          645          

AP25 391576 2326293 21⁰ 2' 3.32'' N 79⁰ 57' 23.59'' E   17184 33°4'55.9"R   268  

          364     Chulband River    

AP26 391891 2326475 21⁰ 2' 9.31'' N 79⁰ 57' 34.47'' E   17548 18°2'16.4"L   263  

          1814          

AP27 393104 2327825 21⁰ 2' 53.45'' N 79⁰ 58' 16.18'' E   19362 31°59'36.7"L   267  

          2149          

AP28 393475 2329941 21⁰ 4' 2.35'' N 79⁰ 58' 28.57'' E   21511 10°3'51.8"R   266  

          193     Chulband River    
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132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New)  

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP29 393541 2330122 21⁰ 4' 8.26'' N 79⁰ 58' 30.81'' E   21704 14°55'51.5"L   265  

          1338          

AP30 393660 2331455 21⁰ 4' 51.64'' N 79⁰ 58' 34.62'' E   23042 23°16'21.5"L   266  

          242 
    

NH-53 
(Soundad-

Deori) 
   

AP31 393584 2331686 21⁰ 4' 59.12'' N 79⁰ 58' 31.95'' E   23285 20°30'23.3"R   268  

          484          

AP32 393604 2332169 21⁰ 5' 14.86'' N 79⁰ 58' 32.52'' E   23769 31°18'52.4"R   269  

          246          

AP33 393740 2332374 21⁰ 5' 21.55'' N 79⁰ 58' 37.2'' E   24015 25°53'46.9"R   267  

          281          

AP34 393982 2332517 21⁰ 5' 26.23'' N 79⁰ 58' 45.55'' E   24296 14°28'42.9"R   266  

          424          

AP35 394390 2332634 21⁰ 5' 30.12'' N 79⁰ 58' 59.66'' E   24720 37°52'3"L   266  

          499          

AP36 394684 2333037 21⁰ 5' 43.3'' N 79⁰ 59' 9.78'' E   25220 43°14'1.3"R   274  

          423         

AP37 395100 2333115 21⁰ 5' 45.92'' N 79⁰ 59' 24.18'' E   25643 38°11'24.4"R   272  

          429          

AP38 395480 2332917 21⁰ 5' 39.55'' N 79⁰ 59' 37.39'' E   26071 13°19'42.8"R   275  

          508          

MC39 395865 2332584 21⁰ 5' 28.81'' N 79⁰ 59' 50.79'' E   26580 32°45'16"L   274  

          222          

MC40 396084 2332553 21⁰ 5' 27.83'' N 79⁰ 59' 58.39'' E   26801 0°46'46"L   278  

          65          
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132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New)  

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

MC41 396149 2332544 21⁰ 5' 27.57'' N 80⁰ 0' 0.64'' E   26867 88°43'8.8"R   281  

          69          

MC42 396142 2332476 21⁰ 5' 25.35'' N 80⁰ 0' 0.41'' E   26935 6°10'59.6"L   283  

          18          

MC43 396141 2332458 21⁰ 5' 24.78'' N 80⁰ 0' 0.41'' E   26953 0°59'39.9"R   283  

          39          

AP44 396141 2332419 21⁰ 5' 23.52'' N 80⁰ 0' 0.4'' E   26992 81°31'49.3"L   282  

          24          

Gantry 396164 2332415 21⁰ 5' 23.4'' N 80⁰ 0' 1.22'' E   27016 
  

Existing Sakoli 
132 kV 

Substation 283 
 

688



Page 108 of 177 
 

 

 

 

 

 

 

 

 

 

 

 

 

6.4:  Summary of Proposed 132 kV D/c Line 
from Sakoli (Existing) to 400/220/132 kV 
Sakoli (New) 
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Summary of the Proposed Route 
Sl. No. Description Proposed Route 

1 

Bee line length 21.488 Km 
Line Length 27.016 Km 
a) Plain 80% 
b) Undulated terrain 20% 

2 Terrain Plain with Constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may affect 
working season (in Meters) Nil 

5 a) Angle Points  44 Nos. 

6 

Forest No 
a) Reserve Forest Nil 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctuary Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ Potential Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132kV & above) 2 Nos. 
16 Telecom Line Crossing Nil 
17 Railway crossings Nil 
18 Airport/Air strip Devojit International  Airport 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 5 Nos. 
a) Major Nil 
b) Minor 5 Nos. 

22 NH Crossings 1 No. 
23 SH Crossings 1 No. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 

25 Proposed Gas/Petroleum/Oil Pipeline Nil 

26 Land Availability (if required for Acquisition) Available 
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Summary of the Proposed Route 
Sl. No. Description Proposed Route 

i) Extent of land available Available 

ii) Land use pattern (agricultural, barren, forest etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-tribal etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District Bhandara 
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         Power Line Crossing (110 kV & above) 

132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No.  Circuit Details 
Voltage rating 

in kV / 
Crossing 

Name of Owner 
(SEB/DOT) 

Crossing in between 
Angle Point  

1 Double Circuit 132 kV (KAR.SAK) SAK.ASG AP-5-AP-6 

2 Double Circuit 132 kV (KAR.SAK) SAK.ASG AP-5-AP-6 
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 Railway Line Crossings 

132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No. 
Name of 

the 
Railway 

Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Double 
Line 

Electrified 
/ Non- 

Electrified  

Remarks 
(Crossing 

in Between 
Locs.) 

Pol.No 

Nil 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

693



Page 113 of 177 
 

 National Highway/State Highway Crossings 

132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No. Name of the 
Road 

Type Of Road National 
Highway / State 

Highway 

Nearest 
City/Town from 

Crossing 

Remarks (Crossing 
Between Loc. No.) 

1 Pohara-Palandur S.H-361  Palandur AP-3-AP-4 

2  Soundad-Deori N.H-53 Lakhani AP-30-AP-31 
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  River Crossing 
132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No. Name of River 

Approximate 
Span in 
Meters 

(bank to 
bank width) 

Perennial / 
Weathered Flow 

HFL 
Information 

Navigable / 
Non - 

Navigable 

Remarks                         
(Crossing in 

Between Loc. 
No.) 

Pile 
Foundation 

required 

Mid-
span 
Piles 

required 

1 Chulband River 20  Weathered Flow NA  Non - 
Navigable AP-6-AP-7 Not 

Required 
Not 

Required 

2 Chulband River 89  Weathered Flow NA  Non - 
Navigable AP-19-AP-20 Not 

Required 
Not 

Required 

3 Chulband River 109  Weathered Flow NA  Non - 
Navigable AP-23-AP-24 Not 

Required 
Not 

Required 

4 Chulband River 130  Weathered Flow NA  Non - 
Navigable AP-25-AP-26 Not 

Required 
Not 

Required 

5 Chulband River 95  Weathered Flow NA  Non - 
Navigable AP-28-AP-29 Not 

Required 
Not 

Required 
 

 

 

 

 

 

695



Page 115 of 177 
 

Forest Crossing 
132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. 
NO. Section AP to AP Name of the 

Forest 
Type of Forest 

(Reserved/Protected/Social/Revenue) 
Forest 

Stretches(m) Forest Stretches (Sqm) 

Nil 
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  Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossings 

132 kV D/c Line from Sakoli (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No. Section AP to AP Name of the Wildlife Type of Wildlife 
(Reserved/Protected/Social/Revenue) Wildlife Stretches(m) 

Nil 
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 6.5: Wind Zone Map 
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Wind Zone: The Proposed transmission line “132 kV D/c Line from Sakoli (Existing) 
to 400/220/132 kV Sakoli (New)” is passing through wind zone-III. 
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6.6: Result & Conclusion 
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Results & Conclusion 
 

Referring to angle point summary and after initial inspection of physical maps updated 
with satellite images and walk over survey, the proposed route corridors was explored 
for the best route alignment. Special attention has been given to the existing EHV lines, 
forest, reserved forest, river crossings, national/state highways, minimum route length 
and habitation including plantation. After detailed analysis, the proposed transmission 
line route has been observed as most viable route for alignment due to its good 
approach, for construction and maintenance of the transmission line after 
construction.  Finally, the Route marked Red in the route alignment drawing as has 
been proposed final route 
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  6.7 : Route Alignment Map on Digital Toposheets 
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  Section: 7 
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7.0: 132 kV D/c Line from 132 kV Moregaon Arjuni 

(Existing) to 400/220/132 kV Sakoli          (New) 
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Snapshot of KMZ file for the proposed 132 kV D/c Line from 132 kV Moregaon 
Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
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7.1: Coordinates of both ends 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

Substation Details 
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Name of the substation Latitude Longitude  
132 kV Morgaon Arjuni Substation (existing)  
 
Village: Arjuni (NP) 
Taluka: Arjuni Moregaon 
District:Gondia 
State: Maharashtra 

20⁰ 49' 9.87'' N 80⁰ 0' 52.25'' E 

Proposed 400/220/132 kV  Sakoli (New) 
Substation 
 
Village: Macharana 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 25.87'' N 79⁰ 50' 51.56'' E 

 
 
Note: The exact coordinates for construction of 132 kV line bays at Moregaon Arjuni 

(Existing) substation for termination of 132 kV Moregaon Arjuni (Existing) – Sakoli 
(New) D/c line is to be obtained from the developer of the substation during execution 
stage. 
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Survey of India Toposheets Index Map (1:50000 scale) 

7.2 : Index Map of SOI Toposheets 
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Proposed 400/220/ 132 k Sakoli New S/s 

55-P13 64-D1 

Morgaon Arjani (Exist ng) 400/220/132 kV S/s 
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7.3 : Angle Schedule of 132 kV D/c Line from 132 

kV Moregaon Arjuni (Existing) to 
400/220/132 kV Sakoli (New) 
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Gantry 397453 2302475 20⁰ 49' 9.87'' N 80⁰ 0' 52.25'' E   0   
Existing 132 kV 
Moregaon Arjani 

Substation 
273  

          53          

AP1 397452 2302422 20⁰ 49' 8.15'' N 80⁰ 0' 52.24'' E   53 6°15'10"R   270  

          239          

AP2 397423 2302184 20⁰ 49' 0.42'' N 80⁰ 0' 51.27'' E   292 31°6'6.4"L   266  

          149     132 kV D/c line    

AP3 397484 2302048 20⁰ 48' 55.99'' N 80⁰ 0' 53.41'' E   442 21°41'8.8"R   267  

          390          

AP4 397500 2301658 20⁰ 48' 43.31'' N 80⁰ 0' 54.04'' E   832 28°55'28.3"
R   267  

          379          

AP5 397330 2301319 20⁰ 48' 32.25'' N 80⁰ 0' 48.25'' E   1211 13°45'35.4"L   264  

          387          

AP6 397245 2300942 20⁰ 48' 19.98'' N 80⁰ 0' 45.36'' E   1598 43°38'52.9"L   261  

          524          

AP7 397513 2300492 20⁰ 48' 5.4'' N 80⁰ 0' 54.75'' E   2121 37°1'9.1"L   266  

          250     Railway Line     
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

(Single Track 
Electrified-

Wadegaon-Arjuni) 

AP8 397745 2300398 20⁰ 48' 2.38'' N 80⁰ 1' 2.78'' E   2372 12°11'11.7"L   265  

          243     Reserved Forest    

AP9 397984 2300356 20⁰ 48' 1.06'' N 80⁰ 1' 11.06'' E   2614 18°45'40.1"L   262  

          233     

SH-11 
(Armori-Bhandara 
Hwy  & Reserved 

Forest 

   

AP10 398214 2300392 20⁰ 48' 2.27'' N 80⁰ 1' 19.01'' E   2847 4°22'46.9"L   261  

          1415     
 

   

AP11 399592 2300714 20⁰ 48' 13.03'' N 80⁰ 2' 6.61'' E   4263 19°29'40.9"L   261  

          1209          

AP12 400610 2301367 20⁰ 48' 34.45'' N 80⁰ 2' 41.67'' E   5471 19°1'21.5"L   266  

          814         

AP13 401114 2302005 20⁰ 48' 55.32'' N 80⁰ 2' 58.99'' E   6285 0°43'34"R   266  

          1377         

AP14 401982 2303076 20⁰ 49' 30.29'' N 80⁰ 3' 28.78'' E   7663 39°37'36"L   275  
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          1189          

AP15 401969 2304264 20⁰ 50' 8.95'' N 80⁰ 3' 28.11'' E   8851 39°48'40.6"L   283  

          946          

AP16 401356 2304985 20⁰ 50' 32.26'' N 80⁰ 3' 6.75'' E   9797 13°11'59.6"L   280  

          236     
S.H-11 
(Armori-

Bhandara) 
   

AP17 401166 2305125 20⁰ 50' 36.78'' N 80⁰ 3' 0.14'' E   10033 3°16'4"L   282  

          229     

Railway line  
(Single Track 

Electrified-
Wadegaon-Arjuni) 

   

AP18 400974 2305250 20⁰ 50' 40.81'' N 80⁰ 2' 53.48'' E   10262 2°59'1.9"L   282  

          2040     
 

   

AP19 399210 2306274 20⁰ 51' 13.78'' N 80⁰ 1' 52.23'' E   12302 16°2'26.7"R   277  

          2008          

AP20 397820 2307723 20⁰ 52' 0.62'' N 80⁰ 1' 3.83'' E   14310 3°8'9.2"R   272  

          2547          

AP21 396159 2309654 20⁰ 53' 3.12'' N 80⁰ 0' 5.95'' E   16857 22°55'35.6"
R   269  

          3615          
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP22 395057 2313097 20⁰ 54' 54.88'' N 79⁰ 59' 27.04'' E   20473 11°8'26"L   266  

          3210          

AP23 393506 2315907 20⁰ 56' 25.94'' N 79⁰ 58' 32.74'' E   23682 21°7'8.8"L   261  

          561          

AP24 393076 2316268 20⁰ 56' 37.57'' N 79⁰ 58' 17.78'' E   24243 31°45'53.6"L   163  

          243     SH-366 
(Sangadi-Sakoli )    

AP25 392835 2316302 20⁰ 56' 38.65'' N 79⁰ 58' 9.44'' E   24486 8°17'31.3"R   274  

          352         

AP26 392484 2316302 20⁰ 56' 38.56'' N 79⁰ 57' 57.27'' E   24838 19°29'41.6"L   266  

          239     NH-353 C 
(Sakoli-Warsa)    

AP27 392258 2316381 20⁰ 56' 41.11'' N 79⁰ 57' 49.43'' E   25077 21°18'42.4"
R   263  

          920         

AP28 391338 2316351 20⁰ 56' 39.92'' N 79⁰ 57' 17.6'' E   25998 20°24'56.3"L   260  

          800          

AP29 390598 2316048 20⁰ 56' 29.89'' N 79⁰ 56' 52.05'' E   26797 29°10'15.8"L   259  

          414          

AP30 390187 2316097 20⁰ 56' 31.42'' N 79⁰ 56' 37.79'' E   27212 23°8'31.1"R   259  

          332     Chulband River    

AP31 389868 2316004 20⁰ 56' 28.32'' N 79⁰ 56' 26.77'' E   27544 22°12'40"L   260  
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          423         

AP32 389447 2316048 20⁰ 56' 29.65'' N 79⁰ 56' 12.19'' E   27967 25°15'57.4"
R   258  

          220     

400 kV D/c-
TN.558-TN.559 

(RPR.WRD) 
PGCIL 

   

AP33 389258 2316162 20⁰ 56' 33.32'' N 79⁰ 56' 5.64'' E   28188 37°54'55.5"
R  257  

          1154         

AP34 388112 2316027 20⁰ 56' 28.69'' N 79⁰ 55' 25.99'' E   29342 13°50'16"L  261  

          1183         

AP35 386938 2316174 20⁰ 56' 33.2'' N 79⁰ 54' 45.31'' E   30525 16°23'38.3"
R  265  

          787         

AP36 386161 2316047 20⁰ 56' 28.9'' N 79⁰ 54' 18.45'' E   31312 26°41'31.6"L  267  

          1086         

AP37 385282 2315409 20⁰ 56' 7.97'' N 79⁰ 53' 48.18'' E   32398 28°35'28.6"
R  268  

          770         

AP38 384519 2315310 20⁰ 56' 4.58'' N 79⁰ 53' 21.76'' E   33168 43°39'16.7"L  265  

          1153         

AP39 383589 2315993 20⁰ 56' 26.56'' N 79⁰ 52' 49.42'' E   34321 5°53'2.7"R  259  

          1276         

AP40 382643 2316849 20⁰ 56' 54.21'' N 79⁰ 52' 16.46'' E   35597 27°25'53.3"L   258  
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 132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 
 

AP No. Easting Northing Latitude Longitude Span 
In Mtr. 

Cumm. 
length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          740     Chulband River    

AP41 381928 2317038 20⁰ 57' 0.17'' N 79⁰ 51' 51.64'' E   36337 4°49'10.3"L   263  

          231     132 kV D/c line    

AP42 381700 2317077 20⁰ 57' 1.41'' N 79⁰ 51' 43.74'' E   36569 38°25'27.7"
R   263  

          602         

AP43 381300 2317527 20⁰ 57' 15.94'' N 79⁰ 51' 29.77'' E   37171 26°17'45.1"L   263  

          231     
SH-361 
(Pohara-
Palandur) 

   

AP44 381086 2317614 20⁰ 57' 18.71'' N 79⁰ 51' 22.34'' E   37401 15°23'25.2"L   261  

          440         

AP45 380649 2317665 20⁰ 57' 20.27'' N 79⁰ 51' 7.2'' E   37841 15°2'58.7"R   264  

          372          

AP46 380303 2317802 20⁰ 57' 24.66'' N 79⁰ 50' 55.21'' E   38213 1°43'46.3"L   268  

          112          

Gantry 380198 2317840 20⁰ 57' 25.87'' N 79⁰ 50' 51.56'' E   38325   

Proposed 
400/220/132 kV 

Sakoli (New) 
Substation 

265  
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7.4:  Summary of Proposed 132 kV D/c Line 
from 132 kV Moregaon Arjuni (Existing) to 
400/220/132 kV Sakoli (New) 

 

 

 

 

717



Page 136 of 177 
 

   Summary of the Proposed Route 
Sl. No. Description Proposed Route 

1 

Bee line length 23.111km 
Line Length 38.325Km 
a) Plain 75% 
b) Undulated terrain 25% 

2 Terrain Plain with Constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may 
affect working season (in Meters) Nil 

5 a) Angle Points  46 Nos. 

6 

Forest 225 Mtr 
a) Reserve Forest 225 Mtr 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctury Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ Potential 
Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132kV & above) 3 Nos. 
16 Telecom Line Crossing Nil 
17 Railway crossings 2 Nos. 
18 Airport/Air strip Devojit International  Airport Nagpur 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 2 Nos. 
a) Major Nil 
b) Minor 2 Nos. 

22 NH Crossings 1 No. 
23 SH Crossings 4 Nos. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 

25 Proposed Gas/Petroleum/Oil Pipeline Nil 

26 Land Availability (if required for Acquisition) Available 

i) Extent of land available Available 
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   Summary of the Proposed Route 
Sl. No. Description Proposed Route 

ii) Land use pattern (agricultural, barren, forest etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-tribal 
etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District  Bhandara, Gondia 
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                    Power Line Crossing (110 kV & above)  

132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl.  No.  Circuit Details 
Voltage rating 

in kV / 
Crossing 

Name of Owner 
(SEB/DOT) 

Crossing in between 
Angle Point  

1 Double Circuit 132 kV (KAR.SAK) SAK.ASG AP-2-AP-3 

2 Double Circuit 400 kV TN.558-TN.559 
(RPR.WRD) PGCIL AP-32-AP-33 

3 Double Circuit 132 kV   AP-41-AP-42 
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            Railway Line Crossing 

132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl. 
No
. 

Name of the 
Railway Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Doubl
e Line 

Electrifie
d / Non- 
Electrifie

d  

Remarks 
(Crossing in 

Between 
Locs.) 

Pol.No 

1  Wadegaon-
Arjuni Broad Single Electrified AP-7-AP-8   

2 Wadegaon-Arjuni Broad Single Electrified AP-17-AP-18   
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National Highway/State Highway Crossings 

132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl. 
No. Name of the Road 

Type Of Road 
National Highway / 

State Highway 

Nearest City/Town 
from Crossing 

Remarks 
(Crossing 
Between 
Loc. No.) 

1  Armori-Bhandara Hwy S.H-11   Wadsa AP-9-AP-10 

2  Armori-Bhandara Hwy S.H-12 Wadsa AP-16-AP-17 

3 Sangadi-Sakoli S.H-366 Sangadi AP-24-AP-25 

4 Sakoli-Warsa N.H-353 C  Wadsa AP-26-AP-27 
5 Pohara-Palandur S.H-361  AP-43-AP44 
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River Crossing 
132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl. 
No. Name of River 

Approximate 
Span in 
Meters 

(bank to 
bank width) 

Perennial / 
Weathered Flow 

HFL 
Information 

Navigable / 
Non - 

Navigable 

Remarks                         
(Crossing in 

Between 
Loc. No.) 

Pile 
Foundation 

required 

Mid-span 
Piles 

required 

1 Chulband River 160 Weathered Flow NA  Non - 
Navigable AP-30-AP-31 Not Required Not Required 

2 Chulband River 60 Weathered Flow NA  Non - 
Navigable AP-40-AP-41 Not Required Not Required 
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Forest Crossing 

132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl. 
NO. Section AP to AP Name of the Forest Type of Forest 

(Reserved/Protected/Social/Revenue) 
Forest 

Stretches(m) Forest Stretches (Sqm) 

1 AP-8-AP-10 Reserved Forest Reserved Forest 225 6075 
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Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossings 

132 kV D/c Line from 132 kV Moregaon Arjuni (Existing) to 400/220/132 kV Sakoli (New) 

Sl. No. Section AP to AP Name of the 
Wildlife 

Type of Wildlife 
(Reserved/Protected/Social/Revenue) Wildlife Stretches(m) 

1 Nil 
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                              7.5: Wind Zone Map 
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Wind Zone: The Proposed transmission line “132 kV D/c Line from 132 kV Moregaon Arjuni 
(Existing) to 400/220/132 kV Sakoli (New)” is passing through wind zone-III. 
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7.6 : Result & Conclusion 
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Results & Conclusion 
 
Referring to angle point summary and after initial inspection of physical maps updated 

with satellite images and walk over survey, the proposed route corridors was explored 

for the best route alignment. Special attention has been given to the existing EHV lines, 

forest, reserved forest, river crossings, national/state highways, minimum route length 

and habitation including plantation. After detailed analysis, the proposed transmission 

line route has been observed as most viable route for alignment due to its good 

approach, for construction and maintenance of the transmission line after 

construction.  Finally, the Route marked Red in the route alignment drawing as has 

been proposed final route 
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     7.7 : Route Alignment Map on Digital Toposheets 
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 Section: 8 
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8.0: 220 kV D/c Line from 400/220/132 kV Sakoli              

(New) to 220 kV Bhandara (existing) 
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Snapshot of KMZ file for the proposed 220 kV D/c Line from 400/220/132 kV Sakoli 
(New) to 220 kV Bhandara (existing) 
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                         8.1: Coordinates Of both ends 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

734



Page 152 of 177 
 

Substation Details 
 

Name of the substation Latitude Longitude  
220 kV Bhandara Substation (existing)  
 
Village: Ekalari 
Taluka: Mohadi 
District: Bhandara 
State: Maharashtra 

21⁰ 13' 48.68'' N 79⁰ 38' 23.28'' E 

400/220/132   kV  Sakoli (New) Substation  
(Proposed) 
 
Village: Macharana 
Taluka:  Lakhani 
District: Bhandara 
State: Maharashtra 

20⁰ 57' 34.2'' N 79⁰ 50' 42.24'' E 

 
 
Note: The exact coordinates for construction of 132 kV line bays at Sakoli (New) substation 

for termination of 132 kV Sakoli (New) – 220 kV Bhandara (existing) D/c line is to be 
obtained from the developer of the substation during execution stage. 
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8.2 : Index Map of SOI Toposheets 
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              Survey of India Toposheets Index Map (1:50000 scale) 
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 8.3 : Angle Schedule of 220 kV D/c Line from 

400/220/132 kV Sakoli (New) to 220 kV 
Bhandara (existing) 
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

Gantry 379931 2318098 20⁰ 57' 34.2'' N 79⁰ 50' 42.24'' E   0   

Proposed 
400/220/132 

kV Sakoli 
(New)        

Substation 

270  

          113          

AP1 379957 2318209 20⁰ 57' 37.8'' N 79⁰ 50' 43.11'' E   113 19°52'53.4"L   267  

          311          

AP2 379921 2318518 20⁰ 57' 47.84'' N 79⁰ 50' 41.78'' E   425 13°30'21.2"L   267  

          1289          

AP3 379476 2319728 20⁰ 58' 27.1'' N 79⁰ 50' 26.1'' E   1714 22°5'12.9"R   274  

          1203         

AP4 379517 2320930 20⁰ 59' 6.21'' N 79⁰ 50' 27.21'' E   2917 12°33'10.1"R   272  

          1869          

AP5 379985 2322739 21⁰ 0' 5.15'' N 79⁰ 50' 42.95'' E   4785 27°7'7.4"R   270  

          229     
SH-361  

(Pohara –
Palandur)  
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP6 380137 2322911 21⁰ 0' 10.75'' N 79⁰ 50' 48.17'' E   5014 41°16'53.6"L   268  

          589          

AP7 380140 2323500 21⁰ 0' 29.92'' N 79⁰ 50' 48.14'' E   5604 17°14'46.6"L   273  

          672          

AP8 379945 2324143 21⁰ 0' 50.77'' N 79⁰ 50' 41.21'' E   6275 49°1'50.5"R   274  

          220     132 kV D/c line    

AP9 380062 2324329 21⁰ 0' 56.87'' N 79⁰ 50' 45.22'' E   6496 52°38'19.7"L   270  

          616          

AP10 379846 2324906 21⁰ 1' 15.59'' N 79⁰ 50' 37.59'' E   7112 24°5'56.9"L   268  

          239     
SH-361 
(Pohara-
Palandur) 

   

AP11 379678 2325077 21⁰ 1' 21.09'' N 79⁰ 50' 31.72'' E   7351 41°48'27.3"R   267  

          821          

AP12 379637 2325897 21⁰ 1' 47.75'' N 79⁰ 50' 30.12'' E   8172 29°57'47.5"L   269  

          2360         

AP13 378359 2327881 21⁰ 2' 51.97'' N 79⁰ 49' 45.36'' E   10532 17°31'55.4"L   272  

          2623         
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP14 376341 2329556 21⁰ 3' 45.95'' N 79⁰ 48' 35'' E   13155 5°42'56.2"L   278  

          221     
SH-360 

(Lakhani-
Adyal) 

   

AP15 376158 2329679 21⁰ 3' 49.91'' N 79⁰ 48' 28.63'' E   13376 21°14'6.8"L   278  

          2260          

AP16 373954 2330177 21⁰ 4' 5.57'' N 79⁰ 47' 12.13'' E   15635 17°51'53.3"R   288  

          1374          

AP17 372585 2330054 21⁰ 4' 1.24'' N 79⁰ 46' 24.75'' E   17009 39°48'56.8"L   294  

          1814         

AP18 371093 2331087 21⁰ 4' 34.44'' N 79⁰ 45' 32.78'' E   18824 22°34'25.4"R   290  

          1872          

AP19 370081 2332661 21⁰ 5' 25.39'' N 79⁰ 44' 57.27'' E   20696 16°17'10.6"R   290  

          681          

AP20 369888 2333315 21⁰ 5' 46.59'' N 79⁰ 44' 50.41'' E   21377 34°31'42.4"R   285  

          262     

NH-53 
(Bhandra-

Lakhani) , 66 
kV D/c H Pol 

   

AP21 369969 2333563 21⁰ 5' 54.7'' N 79⁰ 44' 53.15'' E   21639 4°59'18.5"L   284  
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          216     66 kV D/c H 
Pol    

AP22 370018 2333774 21⁰ 6' 1.56'' N 79⁰ 44' 54.79'' E   21855 56°45'7.1"L   283  

          644          

AP23 369573 2334240 21⁰ 6' 16.6'' N 79⁰ 44' 39.25'' E   22499 11°29'43.3"L   284  

          1150          

AP24 368629 2334897 21⁰ 6' 37.73'' N 79⁰ 44' 6.35'' E   23649 16°14'35.1"R   281  

          520          

AP25 368303 2335301 21⁰ 6' 50.79'' N 79⁰ 43' 54.92'' E   24169 16°0'13"L   280  

          755          

AP26 367685 2335735 21⁰ 7' 4.74'' N 79⁰ 43' 33.38'' E   24924 50°38'43"R   288  

          215     132 kV D/c line    

AP27 367478 2335678 21⁰ 7' 2.81'' N 79⁰ 43' 26.22'' E   25139 52°42'22"L   286  

          630          

AP28 366975 2336058 21⁰ 7' 15.06'' N 79⁰ 43' 8.7'' E   25770 34°43'30.5"R   284  

          259          

AP29 366895 2336304 21⁰ 7' 23.04'' N 79⁰ 43' 5.84'' E   26028 13°38'24.4"R   281  

          255          

AP30 366875 2336558 21⁰ 7' 31.29'' N 79⁰ 43' 5.08'' E   26283 32°40'14.2"R   281  

          217     132 kV D/c line    

AP31 366977 2336750 21⁰ 7' 37.55'' N 79⁰ 43' 8.58'' E   26500 52°3'17.8"L   281  

          709          

AP32 366690 2337398 21⁰ 7' 58.54'' N 79⁰ 42' 58.45'' E   27209 19°10'25"L   276  

          778          

AP33 366159 2337966 21⁰ 8' 16.89'' N 79⁰ 42' 39.88'' E   27987 16°12'39.2"L   276  
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          1216          

AP34 365114 2338588 21⁰ 8' 36.82'' N 79⁰ 42' 3.49'' E   29203 13°12'8"L   269  

          712          

AP35 364436 2338802 21⁰ 8' 43.61'' N 79⁰ 41' 39.91'' E   29914 31°39'20.8"R   271  

          242     400 kV D/c line    

AP36 364278 2338985 21⁰ 8' 49.52'' N 79⁰ 41' 34.38'' E   30156 26°52'25.3"R   271  

          803         

AP37 364084 2339764 21⁰ 9' 14.8'' N 79⁰ 41' 27.46'' E   30959 31°12'54.8"L   274  

          212     132 kV D/c line    

AP38 363934 2339914 21⁰ 9' 19.62'' N 79⁰ 41' 22.2'' E   31171 48°38'43.4"R   270  

          528          

AP39 363966 2340441 21⁰ 9' 36.77'' N 79⁰ 41' 23.16'' E   31699 44°9'48.7"R   274  

          717          

AP40 364496 2340924 21⁰ 9' 52.62'' N 79⁰ 41' 41.39'' E   32416 37°22'43.7"L   270  

          816         

AP41 364642 2341727 21⁰ 10' 18.77'' N 79⁰ 41' 46.21'' E   33232 21°25'33.8"L   275  

          717          

AP42 364503 2342430 21⁰ 10' 41.59'' N 79⁰ 41' 41.21'' E   33948 37°13'35.2"L   272  

          488          

AP43 364138 2342754 21⁰ 10' 52.04'' N 79⁰ 41' 28.46'' E   34437 9°38'59.2"L   271  

          1018     Wainanga 
River    

AP44 363275 2343293 21⁰ 11' 9.34'' N 79⁰ 40' 58.37'' E   35454 2°1'43.9"L   272  

          2067     Sur River    

AP45 361484 2344325 21⁰ 11' 42.4'' N 79⁰ 39' 55.98'' E   37521 6°49'19.9"R   272  
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          236     
SH-271 

 (Warthi –
Bhandara) 

   

AP46 361295 2344466 21⁰ 11' 46.93'' N 79⁰ 39' 49.39'' E   37757 22°41'57.8"R   271  

          1108     66 kV D/c line    

AP47 360732.41
7 

2345419.62
1 21⁰ 12' 17.8'' N 79⁰ 39' 29.6'' E   38864 38°4'13"R   272  

          218     132 kV D/c line    

AP48 360761.02 2345635.77
9 21⁰ 12' 24.84'' N 79⁰ 39' 30.53'' E   39082 47°12'35.6"L   271  

          319          

AP49 360557.21
6 

2345881.50
6 21⁰ 12' 32.77'' N 79⁰ 39' 23.39'' E   39402 39°15'0.7"L   274  

          250     

Railway line 
(Single Track 

Electrified-
Bhandara-

Khat) 

   

AP50 360311.99
8 

2345929.51
7 21⁰ 12' 34.27'' N 79⁰ 39' 14.87'' E   39651 37°1'31.4"R   275  

          1183          

AP51 359522 2346810 21⁰ 13' 2.68'' N 79⁰ 38' 47.22'' E   40834 17°47'11.3"R   277  

          780          

AP52 359203 2347522 21⁰ 13' 25.75'' N 79⁰ 38' 35.95'' E   41615 0°24'51.7"L   284  

          265          

AP53 359093 2347763 21⁰ 13' 33.56'' N 79⁰ 38' 32.06'' E   41880 34°11'56.8"R   285  
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

          130     220 kV S/c line    

AP54 359115 2347892 21⁰ 13' 37.74'' N 79⁰ 38' 32.78'' E   42010 5°16'2.8"L   287  

          152     
132 kV D/c line 

& 2 Nos. of  
220 kV D/c line  

   

AP55 359127 2348043 21⁰ 13' 42.67'' N 79⁰ 38' 33.14'' E   42162 48°41'28.7"L   285  

          145          

AP56 359025 2348147 21⁰ 13' 46.03'' N 79⁰ 38' 29.59'' E   42307 39°21'8.5"R  287  

          113          

Gantry 359016 2348260 21⁰ 13' 49.7'' N 79⁰ 38' 29.22'' E   42421     286  

                     

AP52 359203 2347522 21⁰ 13' 25.75'' N 79⁰ 38' 35.95'' E   42421 44°35'38.9"L   284  

          135          

AP52 A 359095 2347602 21⁰ 13' 28.31'' N 79⁰ 38' 32.16'' E   42555 24°52'48"L   284  

          222      2.Nos -132 kV 
D/c line     

AP52 B 358877 2347646 21⁰ 13' 29.68'' N 79⁰ 38' 24.58'' E   42778 57°39'10.3"R   281  

          80          

AP52 C 358848 2347721 21⁰ 13' 32.1'' N 79⁰ 38' 23.57'' E   42858 25°39'24.5"R   279  

          96          

AP52 D 358856 2347816 21⁰ 13' 35.2'' N 79⁰ 38' 23.81'' E   42954 8°7'35.5"L   284  

          114     220 kV D/c & 
132 kV S/c line    

AP52 E 358849 2347929 21⁰ 13' 38.89'' N 79⁰ 38' 23.54'' E   43067 19°19'15.6"R   285  

          55     220 kV S/c line    
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220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 
 

AP No. Easting Northing Latitude Longitude Span In 
Mtr. 

Cumm. 
Length 

Angle of 
Deviation Remarks Altitude 

(Mtr) 
 

AP52 F 358864 2347982 21⁰ 13' 40.62'' N 79⁰ 38' 24.04'' E   43122 19°28'47.6"L   285  

          159          

AP52 G 358854 2348141 21⁰ 13' 45.78'' N 79⁰ 38' 23.65'' E   43282 2°44'11.9"L   287  

          90          

Gantry 358844 2348231 21⁰ 13' 48.68'' N 79⁰ 38' 23.28'' E   43371   

 220 kV 
Bhandara 
(Existing) 

Substation  

288  
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     8.4:  Summary of Proposed 220 kV D/c line from 
400/220/132 kV Sakoli (New) to 220 kV 
Bhandara (existing) 
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Summary of the Proposed Route 
Sl. 
No. Description Proposed Route 

1 

Bee line length 36.709 Km 
Line Length 43.371 Km 
a) Plain 75% 
b) Undulated terrain 25% 

2 Terrain Plain with constraints 
3 Snow bound Route (in Meters) Nil 

4 Length of line in heavy rainfall area which may affect working 
season (in Meters) Nil 

5 a) Angle Points  64 Nos. 

6 

Forest No 
a) Reserve Forest Nil 
b) Protected Forest Nil 
c) Open Scrub  Along the Route 

7 Wildlife infringement Nil 
8 Animal/Bird Sanctury Nil 

9 infringement of endangered species habitat Nil 

10 National Park Nil 

11 Great Indian Bustard (GIB) area (Priority/ Potential Zone) Nil 

12 Creek, Marshy and low-laying area Nil 

13 No. of Pile/Special Foundation required Nil 

14 Transportation & Maintenance Available 
15 Power Line crossings (132kV & above) 15 Nos. 
16 Telecom Line Crossing Nil 
17 Railway crossings 1 No. 

18 Airport/Air strip Devojit International  
Airport Nagpur 

19 Upcoming Airport/Aviation zone/Airforce Station Nil 

20 Army cantonment/Mining/No go areas/Airstrips Nil 

21 
River crossings 2 Nos. 
a) Major Nil 
b) Minor 2 Nos. 

22 NH Crossings 1 No. 
23 SH Crossings 4 Nos. 
24 Existing Gas/Petroleum/Oil Pipeline Nil 

25 Proposed Gas/Petroleum/Oil Pipeline Nil 

26 Land Availability (if required for Acquisition) Available 

748



Page 166 of 177 
 

Summary of the Proposed Route 
Sl. 
No. Description Proposed Route 

i) Extent of land available Available 

ii) Land use pattern (agricultural, barren, forest etc.) Agricultural 

iii) Land ownership (Govt. Private, trible, non-tribal etc) Private 

27 Approaches for construction Available 

28 Wind Zone  III 
29 State Maharashtra 
30 District Bhandara 
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         Power Line Crossing (110 kV & above) 
 

220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

Sl. No.  Circuit Details 
Voltage 

rating in kV / 
Crossing 

Name of Owner 
(SEB/DOT) 

Crossing in between 
Angle Point  

1 Double Circuit 132 kV   AP-8-AP-9 
2 Double Circuit 132 kV   AP-26-AP-27 
3 Double Circuit 132 kV   AP-30-AP-31 

4 Double Circuit 400 kV  TRD.WRR- APWL AP-35-AP-36 

5 Double Circuit 132 kV   AP-37-AP-38 

6 Double Circuit 132 kV   AP-47-AP-38 

7 Single Circuit 220 kV ALTRATAC-TSS1 AP-53-AP-54 

8 Double Circuit 132 kV KARDHA.GMT  AP-54-AP-55 

9 Double Circuit 220 kV   AP-54-AP-55 
10 Single Circuit 220 kV   AP-54-AP-55 
11 Double Circuit 132 kV   AP-52 A -AP-52 B 
12 Double Circuit 132 kV   AP-52 A -AP-52 B 

13 Double Circuit 220 kV KHAPARKHD to 
Kanhan -Bhandara AP-52 D -AP-52 E 

14 Single Circuit 132 kV   AP-52 D -AP-52 E 
15 Single Circuit 220 kV   ALTRATAC-TSS1 AP-52 E-AP-52 F 
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Railway Line Crossings 
220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

SL. 
No. 

Name of the 
Railway 

Line 

Type of 
Gauge 
Broad / 
Metre / 
Narrow 

Single/Double 
Line 

Electrified 
/ Non- 

Electrified  

Remarks 
(Crossing in 

Between Locs.) 
Pol.No 

1 Bhandara-
Khat Broad Single Electrified AP-49-AP-50   
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 National Highway/State Highway Crossings 

220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

Sl. No. Name of the Road 
Type Of Road 

National Highway / 
State Highway 

Nearest 
City/Town from 

Crossing 

Remarks 
(Crossing 

Between Loc. 
No.) 

1 Pohara -Palandur S.H-361  Pohara AP-5-AP-6 

2 Pohara -Palandur S.H-361  Pohara AP-10-AP-11 

3  Lakhani-Adyal S.H-360 Lakhani AP-14-AP-15 

4 Bhandra-Lakhani N.H-53 Lakhani AP-20-AP-21 

5  Warthi -Bhandara S.H-271  Bhandara AP-45-AP-46 
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                                                              River Crossing 
220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

Sl. 
No. Name of River 

Approximate 
Span in Meters 
(bank to bank 

width) 

Perennial / 
Weathered Flow 

HFL 
Information 

Navigable / Non 
- Navigable 

Remarks                         
(Crossing in 

Between Loc. 
No.) 

Pile 
Foundation 

required 

Mid-
span 
Piles 

required 

1 Wainanga River 710 Weathered Flow NA  Non - Navigable AP-43-AP-44 Not Required Not 
Required 

2 Sur River 130 Weathered Flow NA  Non - Navigable AP-44-AP-45 Not Required Not 
Required 

 

 

 

 

 

 

 

 

 

753



Page 171 of 177 
 

                                                                                         Forest Crossing 
220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

Sl. 
NO. Section AP to AP Name of the Forest Type of Forest 

(Reserved/Protected/Social/Revenue) 
Forest 

Stretches(m) 
Forest Stretches 

(Sqm) 

Nil 
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Wildlife/Elephant Corridor/Bird Sanctuary/GIB Crossings 

220 kV D/c line from 400/220/132 kV Sakoli (New) to 220 kV Bhandara (existing) 

Sl. No. Section AP to AP Name of the 
Wildlife 

Type of Wildlife 
(Reserved/Protected/Social/Revenue) Wildlife Stretches(m) 

Nil 
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                      8.5: Wind Zone Map 
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Wind Zone: The Proposed transmission line “220 kV D/c line from 400/220/132 kV Sakoli 
(New) to 220 kV Bhandara (existing)” is passing through   wind zone-III. 
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8.6 : Result & Conclusion 
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Results & Conclusion 
 
Referring to angle point summary and after initial inspection of physical maps updated 

with satellite images and walk over survey, the proposed route corridors was explored 

for the best route alignment. Special attention has been given to the existing EHV lines, 

forest, reserved forest, river crossings, national/state highways, minimum route length 

and habitation including plantation. After detailed analysis, the proposed transmission 

line route has been observed as most viable route for alignment due to its good 

approach, for construction and maintenance of the transmission line after 

construction.  Finally, the Route marked Red in the route alignment drawing as has 

been proposed final route 
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    8.7 : Route Alignment Map on Digital Toposheets 
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SAl<OLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl451359 

Balance Sheet as at 31 March, 2026 

(All amounts in ~ thousands, unless stated otherwise) 

" 

ASSETS 

Non-current assets 

Total non current assets 

Current assets 

Financial assets 

Cash and cash equivalents 

Total current assets 

TOTAL ASSETS 

EQUITY AND LIABILITIES 

Equity 

Equity share capital 

Other equity 

Total equity 

Current liabilities 

(a)Fin::ircial liabilities 

Trade payables 

(b) Other current liabilities 

( c) Prov,:,ions 

Total current liabilities 

Total liabilities 

TOTAL EQUITY & LIABILITIES 

:, ,,. 
· i1', ., 

Particulars 
., 

' l ,' 

Summary of significant accounting policies & other information 1 to 3 

The accompanying notes from 4 to 18 are integral part of the financial statements. 

ThesP ~re trie financial st::item-=Pts referre•I to in our ~port •)f ev..>1 date. 

:, 
Notes 

4 

5 

6 

7 

3 

' .. , 
' Asat 

31 March, 2026 

500.00 

500.00 

500.00 

500.00 

(6,270.82) 

{5,770.82) 

5,940.80 

330.02 

6,270.82 
6,270.82 

500.00 

For R. Bhargava & Associates 

Chartered Accountants 

For and on behalr o f Board of Directors of 

SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

(<._(l, \_~ ;~~ 
(11~~; 

CA Rakesh Bhargava ({~r 
~ a rt n d C',s,1~~0 t,<:,o 

l'vlembersh1p no 071637 -

, ~ 
NAVITA DUBAL NEERAJKUMAR l/1JAY SHAR~11A 

;)1rectjr :. rect ,...,r 

DIN: 11006507 DIN. 10732032 

Date.08 July,2026 Date. 21.04.2026 Date. 21.04.2026 

Place: New Delhi Place: New Delhi Place: New Delhi 

I-
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl451359 

Statement of Profit and Loss for the year ended 31 March, 2026 
(All amounts in 'I; thousands, unless stated otherwise) 

: ' ' . 
.' For the period ended ' 

'
Particula~ ' Notes 

! >'I;;'. ·,,!'[ ..• ·,: ·; ·. ,, ;:' " r. 
,;·, .. ,. 31 March, 2026 

I Income 

II Other income -

111 Total Income (1+11) -

IV Expenses 

Other expenses 9 6,021.69 

Finance Costs 10 249.13 

Total expenses 6,270.82 

V Profit/( loss) before except ional items and tax (Ill-IV) (6,270.82) 

VI Exceptional items 

VII Profit/( loss) before t ax (V-VI) 

VIII Tax expense 11 

Current tax 

Deferred tax expense/(credit) 

Earlier year taxes/(refunds) -

Total tax expenses -

IX Profit/(Loss) for the period (VII-VIII) (6,270.82) 

X Other comprehensive Income 

• :terns that will not be reclassified subsequently to profit or loss 

Re-measurement gains/(losses) on defined benefit plans 

Tax impact 0,1 re-measurement gains/\lossesi on defined 
:---~ -.&it .... 1 .... nc 

XI Total Comprehensive Income for the period (IX+X) 
(6,270.82) 

(Comorisin~ Profit (Loss) and Other Comprehensive Income for the period) 

XII Earnings per equity share (in'{): 

(1) Basic (125.42) 

(2) Diluted l1 {125.42) 

Summary of significant accounting policies & •Jther ,niormation L to 3 

The acc.:impanying ,1otes from 4 to 18 are integral part of the financial statements. 

These are the financial statements referred to 1n our report of even date. 

For R. Bhargava & Associates For and on behalf of Board of Directors of 

Chartered Accountants SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

t <\.\-~ -~~ ~,J, 
~,~~rr ~ ~~\} CA Rakesh Bhargava NAVITA OUBAL NEERAJKUMAR VIJAY SHARMA 

Partner ~ ¥>,,; ".Jc,'& D ectJr Dir~:tor 

Membership no: 071637 ~~EAEO.,._c; DIN. 11006507 DIN 10732032 
~ 

Date:08 July,2026 Date: 21.04.2026 Date: 21.04.2026 

Place: New Delhi Place: New Delhi Place: New Delhi 
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl4513S9 

Statement of Cash Flows for the year ended 31 March, 2026 

(All amounts m { thousands, unles.i ::itated otherwise) 

' «: - ·, .. 't " For the ~riod anded Particulars 
" ,. '·' 31 Mi rth 2026 

A. CASH FLOW FROM OPERATING ACTIVITIES 

Profit/ {Loss) before tax {6,270.82) 
Operating profit before working capital changes {6,270.82) 

Changes in working caE!it al: 

Ad1ustments for (increase) I decrease III operoeing assets: 

Trade receivables (non current) 

Trade receivables (current) 
Loans {non current) 

Loans (current) 

Sumi Fmanc,al assets (Non Current) 

Other financial assets (current) 
Other Fnanc1al Asset - Other bank balances 

Other current assets 

Other non-current assets 

11djustments for ,ncrease/(decreose) in operating liobilities: 

Trade payables 

Other financial liabilities {current) 

Other financial liabilities (non current) 5,940.80 
Other current liabilities 
:'rovisions {curr~nt) }30.02 
~rovisions (non current) 
•:ither non-current liabdit ie.s 

·vbililies held for sale 

lovement 1n operating as;ets 30d liab,ltt,e> 

Cash generated from operations 6,270.82 

l?S>: Tax pa,d 

Net cash used in operating activities {A) 0.00 

B. CASH FLOWS FROM INVESTING ACTIVITIES 

• ale/(Purchase/ ; property, plant and ..?qu1pn11?nt 11ncludrng. cap1tJI 
:;r:rk•tr.-,Jr~jr e; 1nd in 1n3iblest 

Net cash flow from investing activities (B) 

c. :;~SH FLOWS FROM FINANCING ACTIVITIES 
:ue cf :i,3re ..,,:-ital ,00.00 

Net cash flow from financing act ivities {C) 500.00 

Net incre ase/decrease in cash and cash equivalents {A+B+C) 500.00 

,sh and osh ~qwvale11ts 1t th~ rJegmnir15 of the ~Jr/ :Jer·od 

)ih ]1;' )~) ..;1,,,,,;al,. ,t; 1t Wt _•ld ot _h.~ ·1e.i, uriod ,vO 00 

:1~conciliat ion ')f -:Jsh ind cash ~quival~nts as per •he nsh flow ;oo.oo 
.;t,tement 

St.1, ll, ,yot >1;1111,ont 1C.COlPH·115 pohCl!tS & other mforn1,mon l 'O 3 

The accompanying notes from 4 to 13 are integral part of the financial statements. 
fh~s~ -ire th~ i1na11c:al it<Hen1ent:> rdeHed to 111 l.'.rnr report of ~ven dote 

For R. Shargava & Associates Fo, Jnd on beh,llf oi Board of C· ~C!, .... r > >f 

ef Clurt:?• ~d Accountants SAKOLI POWER TRANSMISSION LIMITED 

FRr1. 0'2788~ 

~ {S -\,_1,_t~.Q;~'i:: ~ i];~r ~• 
CA ~.< •;h Bh,,.la.,, f{ ,~ ~ 'IA 1IT ~ DU~AL 'IEnAJKUMAR VIJA I SHA~,\ilA 

Pa,""<' ,tl . ~ J~ Jll-!:;~C,r' G ror 
\\cY">c~bh1l '1.Q: lJJJ •~+....._,! ..,,J'v&'. Dlrj I l•J06 i<l' 01r1 l07 32•) ;2 

o.v~ •~·~ Jul l· 15 'lflTERtO ~c; Car. 11 :,.1 .:J.b C.at~ 21 JJ .!•).!O -Plat.e • Jevv C>~1h1 Place New 0elh, ?•ac:?: New Delhi 

! 
I 
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL202SGOl451359 

Statement of changes in equity for the year ended 31 March, 2026 

(All amounts in ~ thousands, un less stated otherwise) 

A Equit y share capital 

Balance as at 07 July, 2025 

Add: Issued during the year 

Balance as at 31 March, 2026 

B Other equity 

Retained Earnings 
Balance as at 07 July, 2025 

Changes in accounting policy or prior period period error 

Balance as at 31 March, 2026 

Profit / (Loss) for the year 

Add: Other comprehensive Income 

Balance as at 31 March, 2026 

Summary of significant accounting policies & other information 1 to 3 

The accom!)anying notes from 4 to 18 are integral part of the financial statements. 

These are the financial statements referred to in our report of even date. 

(6,270.82) 

(6,270.82) 

For R. Bhargava & Associates 

Chartered Accountants 

For and on behalf of Board of Directors of 

SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

Amount 

500.00 

500.00 

Total 

(6,270.82) 

(6,270.82) 

CA Rakesh Bhargava 

Partner 

NAVITA DUBAL 

Director 

NEERAJKUMAR VIJAY SHARMA 

Director 

Membership no: 071637 

Date ·08 July,2026 

Place. Ne.1, Delhi 

DIN: 11006507 

Date: 21 04.2026 

Place. N2w Dc!lhi 

DIN: 10732032 

Date· 21.04.2026 

Place New De ni 
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GA< 1<: '13/iargava & Jusociates 
IN DIA 

Head office : Unit No. 506, 5th Floor Sector 60 
Adani Miracle Mile, Gurugram 
Haryana-122002 

247-B, MIG Green Flats, Rajouri Garden, New Delhi-110027 
Phone : 011-40041044 Moblie : 9810035530, 9899152749 

E-mail : admin@rbhargavaassociates.in 
Website : www.rbhargavaassociates.com 

INDEPENDENT AUDITORS' REPORT 

TO, 
THE MEMBERS OF 
SAKOLI POWER TRANSMISSION LIMITED 
Report on the Audit of the Financial Statements 

Opinion 

We have audited the accompanying Ind AS Financial Statements of M/s SAKOLI 
POWER TRANSMISSION LIMITED ("the Company"), which comprise the Balance 
Sheet as at 31 March 2026, the Statement of Profit and Loss, Statement of Changes in 
Equity, the Statement of Cash Flows for the period then ended, and notes to the financial 
statements including a summary of significant accounting policies and other explanatory 
information. 

In our opinion and to the best of our information and according to the explanations given 
to us, the aforesaid financial statements give the information required by the Act in the 
manner so required and give a true and fair view in conformity with IND AS and the 
accounting principles generally accepted in India, of state of affairs of the Company as at 
31st March 2026, its losses including other comprehensive income, its Changes in Equity 
and its cashflows for the period ended on that date. 

Key Audit Matters 
We have determined that there are no other key audit matters to communicate in our 
report other than those mentioned below: 

a) Material Uncertainty Related to Going Concern 
We draw attention to The Statement of Profit & loss account in the financial report, which 
indicates that the Company incurred a net loss during the period ended 31 st March 2026 
and, as of that date, the Company's current liabilities exceeded its total assets. The 
management is of the opinion of not having any profit in near future, accordingly 
provisions for Deferred Tax also not created in financial statement 

Management view high losses and not having any Deferred tax clearly indicates that a 
material uncertainty exists that may cast significant doubt on the Company's Going 
Concern. 
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b) Status of Company 
The company's 100% shareholding is lying with Mis REC Power Development & 
Consultancy Limited. As such the company is 100% subsidiary of REC Power 
Development & Consultancy Limited. 

Basis for Opinion 
We conducted our audit in accordance with the Standards on Auditing (SAs) specified 
under section 143(10) of the Companies Act, 2013 ("the Act") . Our responsibilities under 
those Standards are further described in the Auditor's Responsibilities for the Audit of the 
Financial Statements section of our report. We are independent of the Company in 
accordance with the Code of Ethics issued by the Institute of Chartered Accountants of 
India together with the ethical requirements that are relevant to our audit of the financial 
statements under the provisions of the Act and the Rules thereunder, and we have fulfilled 
our other ethical responsibilities in accordance with these requirements and the Code of 
Ethics. We believe that the audit evidence we have obtained is sufficient and appropriate 
to provide a basis for our opinion. 

Responsibility of Managements and Those Charged with Governance for the 
Financial Statements 
The Company's Board of Directors is responsible for the matters in section 134(5) of the 
Act with respect to the preparation of these Ind AS financial statements that give a true 
and Fairview of the financial position , financial performance including other 
comprehensive income, changes in equity and cash flows of the Company in accordance 
with IND AS and the accounting principles generally accepted in India, including the 
Indian Accounting Standards("lnd AS") prescribed under Section 133 of the Act read with 
the relevant rules there under. This responsibility also includes the maintenance of 
adequate accounting records in accordance with the provision of the Act for safeguarding 
of the assets of the Company and for preventing and detecting the frauds and other 
irregularities; selection and application of appropriate accounting policies; making 
judgments and estimates that are reasonable and prudent; and design, implementation 
and maintenance of adequate internal financia l controls, that were operating effectively 
for ensuring the accuracy and completeness of the accounting records, relevant to the 
preparation and presentation of the financial statements that give true and fair view and 
are free from material misstatement, whether due to fraud or error. 

In preparing the financial statements, management is responsible for assessing the 
Company's ability to continue as a going concern, disclosing, as applicable, matters 
related to going concern and using the going concern basis of accounting unless 
management either intends to liquidate the Company or to cease operations, or has no 
realistic alternative but to do so. 

Those Board of Directors are also responsible for overseeing the company's financial 
reporting process. 

Auditor's Responsibility for the Audit of the Financial Statements 
Our objectives are to obtain reasonable assurance about whether the financial statements 
as awhile are free from material misstatement, whether due to fraud or error, and to issue 
an auditor's report that includes our opinion. Reasonable assurance is a high level of 
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assurance but is not a guarantee that an audit conducted in accordance with SAs will 
always detect material misstatement when it exists. Misstatements can arise from fraud 
or error and are considered material if, individually or in the aggregate, they could 
reasonably be expected to influence the economic decisions of users taken on the basis 
of these financial statements. 

Report on other Legal and Regulatory Requirements 

1. As required by the Companies (Auditor's Report) Order, ·2020, issued by the 
Central Government of India in term of sub-section (11) of section 143 of the 
Companies Act,2013, we give in the 'Annexure - 1' a statement on the matters 
specified in the paragraphs 3 and 4 of the Order, to the extent applicable. 

2. As required by section 143(3) of the Act, we report that: 
a. We have sought and obtained all the information and explanations which to 

the best of our knowledge and belief were necessary for the purposes of 
our audit. 

b. In our opinion proper books of account as required by law have been kept 
by the Company so far as appears from our examination of those books. 

c. The Balance Sheet, the Statement of Profit and Loss and Statement of 
Changes in Equity and the Statement of Cash Flows dealt with by this 
Report are in agreement with the books of account. 

d. In our opinion, the aforesaid financial statements comply with IND AS and 
the Accounting Standards specified under Section 133 of the Act, read with 
Rule 7 of the Companies (Accounts) Rules, 2014. 

e. As the Government Companies have been exempted from applicability of 
the provision of section 164(2) of the Companies Act, 2013, reporting on 
disqualification of Directors is not required. 

f. With respect to the adequacy of internal financial controls over financial 
reporting of the company and the operating effectiveness of such controls, 
refer to our separate Report in 'Annexure - 2'; and 

g. With respect to the other matters included in the Auditor's Report in 
accordance with Rule 11 of the Companies (Audit and Auditors) Rules 
2014, in our opinion and to our best of our information and according to the 
explanations given to us: 

i. The company disclosed the impact of pending litigations on the 
financial position in its financial statements of the Company-Refer 
Note 34 to the financial statements. 
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ii. The company did not have any long-term contracts including 
derivatives contracts for which there were any material foreseeable 
losses; 

iii. There has been no Delay in Transferring amounts, required to be 
transferred, to the Investor Education and Protection Fund by the 
Company. 

iv. i) The management has represented that, to the best of it's 
knowledge and belief, other than as disclosed in the notes to the 
accounts, no funds have been advanced or loaned or invested (either 
from borrowed funds or share premium or any other sources or kind 
of funds) by the company to or in any other person(s) or entity(ies), 
including foreign entities ("Intermediaries"), with the understanding, 
whether recorded in writing or otherwise, that the Intermediary shall, 
whether, directly or indirectly lend or invest in other persons or 
entities identified in any manner whatsoever by or on behalf of the 
company ("Ultimate Beneficiaries") or provide any guarantee, 
security or the like on behalf of the Ultimate Beneficiaries; 

ii) the management has represented , that, to the best of it's 
knowledge and belief, other than as disclosed in the notes to the 
accounts, no funds have been received by the company from any 
person(s) or entity(ies), including foreign entities ("Funding Parties"), 
with the understanding, whether recorded in writing or otherwise, that 
the company shall , whether, directly or indirectly, lend or invest in 
other persons or entities identified in any manner whatsoever by or 
on behalf of the Funding Party ("Ultimate Beneficiaries") or provide 
any guarantee, security or the like on behalf of the Ultimate 
Beneficiaries; and 

iii) Based on such audit procedures that the we have considered 
reasonable and appropriate in the circumstances, nothing has come 
to our notice that has caused us to believe that the representations 
under sub-clause (i) and (ii) contain any material misstatement. 

v. The Company has not declared any Dividend during the period . 

vi. The company has maintained an adequate audit trail as required by 
the account rule. The company has used ERP accounting software 
for maintaining its books of account which has a feature of recording 
audit trail facility and the same has been operated throughout the 
period for all transactions recorded in the software and the audit trail 
feature has not been tampered with and the audit trail has been 
preserved by the company as per the statutory requirements for 
record retention . And the company has put restrictions on where they 
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can track the initiator of the entry and the person who is finalizing the 
same. And report of the same can be generated from the ERP. But 
the ERP system is operative through the holding Company 

3. In terms of Section 143 (5) of the Companies Act 2013, we give in the "Annexure-
3" statement on the directions issued by the Comptroller and Auditor General of 
India. 

For R Bhargava & Associates 
Chartered Accountants 
FRN: 012788N 

(Z~l'~ 
R. Bhargava 
Partner 
M. No. FCA 071637 
Place: NEW DELHI 
Date: 08/07/2026 

s:rli ~ g 
UDIN: ~bo1 I 637 DX.t...l 
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Annexure '1' to the Independent Auditors' Report 
As referred to in our Independent Auditors' Report of even date to the members of the 
SAKOLI POWER TRANSMISSION LIMITED, on the Ind AS financial statements for the 
period ended 31 March 2026, we report that: 

(i) a) (A) The Company does not own any Fixed Asset. Accordingly, this clause is 
not Applicable 

(B) The Company does not own any Intangible Asset. Accordingly, this clause 
is not Applicable 

b) The company does not own any Property, Plant & Equipment. Accordingly, no 
physically verification required for same. Hence this clause is not applicable to 
the company. 

c) The company does not own any immovable Property. Accordingly, this clause is 
not applicable to the company. 

d) The company does not own any Property, Plant and Equipment (including Right 
of Use assets) or intangible assets. Accordingly, this clause is not applicable to 
the company. 

e) In our opinion and according to the information and explanations given to us, 
no proceedings have been initiated or are pending against the company for 
holding any Benami property under the "Benami Transactions (Prohibition) 
Act, 1988 and Rules made thereunder. 

(ii) (a) The company does not have any inventory. Accordingly. This clause is not 
applicable to the company 
(b) The Company has not been sanctioned working capital limits in excess of Rs. 
5 crores, in aggregate, from banks on the basis of security of current assets. 

(iii) (a) According to the information and explanations given to us, the Company has 
not made investments in, provided any guarantee or security or granted any loans 
or advances in the nature of loans, secured or unsecured, to companies, firms, 
Limited Liability Partnerships or any other parties. Accordingly, paragraph 3(iii) is 
not applicable to the company. 

(iv) In our opinion and according to information and explanation given to us, the 
company has complied with the provisions of section 185 and 186 of the Act in 
respect of loans, investments, guarantees and security. 

(v) In our opinion and according to the information and explanations given to us, the 
company has not accepted any deposit from the public & no amounts has been 
deemed to be deposits in accordance with the provisions of the sections 73 to 76 
or any other relevant provisions of the Act, and the rules framed thereunder. 
Accordingly, paragraph 3(v) of the Order is not applicable to the company. 
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(vi) Cost records maintenance not applicable to the company being a service 
company. Accordingly, this clause is not applicable. 

(vii) a) According to the information and explanations given to us, the Company is 
generally regular in depositing undisputed statutory dues with appropriate 
authorities including Provident Fund, Income Tax, Goods and Services Tax, and 
other statutory dues applicable to the Company and that there are no undisputed 
statutory dues outstanding as at 31 March 2026 for a period of more than six 
months from the date they became payable. 

b) According to information and explanations given to us, there are no statutory 
dues referred to in sub- clause (a) have not been deposited on account of 
dispute. 

(viii) In our opinion and according to the information and explanations given to us, the 
Company has not recorded in the books of account any transaction which have 
been surrendered or disclosed as income during the period in the tax assessments 
under the Income Tax Act, 1961. 

(ix) In our opinion and according to the information and explanations given to us, 
(a) the Company has not defaulted during the period in repayment of loans & 

payment of Interest to its financial institutions, bankers and dues to the Bond 
holders. 

(b) the company has not been declared willful defaulter by any bank/financial 
institution/other lender. 

(c) term loans have been applied for the purpose for which the loans were 
obtained. 

(d) funds raised on short term basis have not been utilized for long-term purpose. 

(e) The Company do not have any Subsidiaries, Joint ventures or Associates. 
Accordingly, paragraph 3(ix)(e) and 3(ix)(f) are not applicable to the company. 

(x) (a) The company has not raised money by way of initial public offer or further 
public offer (including debt instruments) during the period. 

(b) In our opinion and according to the information and explanations given to us, 
the Company has not made any preferential allotment or private placement of 
shares or convertible debentures (fully, partially or optionally convertible) 
during the period. 

(xi) (a) According to the information and explanations given to us and as represented 
by the management, we have been informed that no case of fraud has been 
committed on or by the company during the period. 
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(b) As no fraud has been noticed during the year as mentioned at xi(a) above, 
report under sub-Section (12) of Section 143 of the Companies Act in the Form 
ADT-4 as prescribed under Rule 13 of Companies (Audit and Auditors) Rules 
2014 is not applicable. 

(c) According to the information and explanations given to us, no whistle-blower 
complaints have been received during the year by the Company. 

(xii) The company is not a Nidhi Company as prescribed under section 406 of the Act. 
Accordingly, clause 3(xii)(a), 3(xii)(b) & 3(xii)(c) of the Order is not applicable to the 
company. 

(xiii) The provisions of Section 177 and Section 188 of the Companies Act, 2013, read 
with the applicable rules made thereunder, are not applicable to the Company, 
being a wholly owned subsidiary of a Government Company, to the extent of 
the exemptions available to Government Companies and their subsidiaries under 
the relevant notifications issued by the Ministry of Corporate Affa irs, Government of 
India, as amended from time to time. 

Accordingly, the requirements prescribed under the aforesaid sections to related 
party shall not apply to the Company, subject to fulfilment of the conditions 
stipulated in the applicable exemption notifications. 

(xiv) (a)According to the information and explanations given to us and based on our 
examination of the records of the company, the company does not have any internal 
audit system commensurate with the nature of its business. 

(b) Internal Audit is not applicable to the company. Accordingly, this clause is not 
applicable. 

(xv) According to the information and explanations given to us and based on our 
examination of the records of the company, the company has not entered into non­
cash transactions with directors or persons connected with them. Accordingly, 
paragraph 3(xv) is not applicable to the company. 

(xvi) According to the information and explanations given to us, the company is not 
required to be registered under section 45 IA of the Reserve Bank of India Act, 
1934. Accordingly, paragraphs 3(xvi) are not applicable to the company. 

(xvii) According to the information and explanations given to us and based on our 
examination of the records of the company, the company has incurred cash losses 
in the current Financial Year. 

(xviii) There has not been any resignation of the statutory auditors during the year. 

(xix) According to the information and explanations given to us and on the basis of the 
financial ratios, ageing and expected dates of realisation of financial assets and 
payment of financial liabilities, other information accompanying the financial 
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statements, our knowledge of the plans of the Board of Directors and management, 
and based on our examination of the evidence supporting the assumptions, we are 
of the opinion that a material uncertainty exists as at the date of the audit report 
regarding the Company's capability of meeting its liabilities existing at the balance 
sheet date as and when they fall due within a period of one year from the balance 
sheet date. 
In forming our opinion, we have considered, inter alia, the significant losses incurred 
by the Company during the year ended 31 March 2026, the excess of current 
liabilities over its total assets as at that date, the resulting adverse liquidity position, 
and management's assessment regarding the absence of profits in the foreseeable 
future. 
We further state that our reporting under this clause is based on the facts existing 
up to the date of the audit report and should not be construed as an assurance as 
to the future viability of the Company. Our reporting under this clause is not a 
substitute for the separate reporting relating to going concern under the applicable 
Standards on Auditing . 

xx) Section 135(5) of the Companies Act is not applicable to the company. Accordingly, 
this clause is not applicable. 

For R Bhargava & Associates 
Chartered Accountants 
FRN: 012788N 

R.t~~ 
Partner 
M. No. FCA 071637 
Place: NEW DELHI 
Date: 08/07/2026 

UDIN: :2.G ~'It 3? DX. L/ £ j ( 6 <"iil 
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Annexure '2 Report on Internal Financial Controls Over Financial Reporting 
Report on the Internal Financial Controls under Clause (i) of Sub-section 3 of Section 
143 of the Companies Act, 2013 ("the Act") 
We have audited the internal financial controls over financial reporting of SAKOLI 
POWER TRANSMISSION LIMITED ("the Company") as of March 31, 2026, in 
conjunction with our audit of the Ind-AS financial statements of the Company for the period 
ended on that date. 

Management's Responsibility for Internal Financial Controls 

The Company's management is responsible for establishing and maintaining internal 
financial controls based on the internal control over financial reporting criteria 
established by the Company considering the essential components of internal control 
stated in the Guidance Note on Audit of Internal Financial Controls Over Financial 
Reporting issued by the Institute of Chartered Accountants of India (ICAI). These 
responsibilities include the design, implementation and maintenance of adequate 
internal financial controls that were operating effectively for ensuring the orderly and 
efficient conduct of its business, including adherence to company's policies, the 
safeguarding of its assets, the prevention and detection of frauds and errors, the 
accuracy and completeness of the accounting records, and the timely preparation of 
reliable financial information, as required under the Companies Act, 2013. 

Auditors' Responsibility 

Our responsibility is lo express an opinion on the Company's internal financial controls 
over financial reporting based on our audit. We conducted our audit in accordance with 
the Guidance Note on Audit of Internal Financial Controls Over Financial Reporting (the 
"Guidance Note") and the Standards on Auditing, issued by ICAI and deemed to be 
prescribed under section 143(10) of the Companies Act, 2013, to the extent applicable 
to an audit of internal financial controls, both applicable to an audit of Internal Financial 
Controls and, both issued by the Institute of Chartered Accountants of India. Those 
Standards and the Guidance Note require that we comply with ethical requirements and 
plan and perform the audit to obtain reasonable assurance about whether adequate 
internal financial contro ls over financial reporting were established and maintained and 
if such controls operated effectively in all material respects. 

Our audit involves performing procedures to obtain audit evidence about the adequacy 
of the internal financial controls system over financial reporting and their operating 
effectiveness. Our audit of internal financial controls over financial reporting included 
obtaining an understanding of internal financial controls over financial reporting, 
assessing the risk that a material weakness exists, and testing and evaluating the design 
and operating effectiveness of internal control based on the assessed risk. The 
procedures selected depend on the auditor's judgment, including the assessment of the 
risks of material misstatement of the financial statements, whether due to fraud or error. 

We believe that the audit evidence we have obtained is sufficient and appropriate to 
provide a basis for our audit opinion on the Company's internal financial controls system 
over financial reporting. 
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Meaning of Internal Financial Controls Over Financial Reporting 
A company's internal financial control over financial reporting is a process designed to 
provide reasonable assurance regarding the reliability of financial reporting and the 
preparation of financial statements for external purposes in accordance with generally 
accepted accounting principles. A company's internal financial control over financial 
reporting includes those policies and procedures that: 

1. pertain to the maintenance of records that, in reasonable detail, accurately and 
fairly reflect the transactions and dispositions of the assets of the company; 

2. provide reasonable assurance that transactions are recorded as necessary to 
permit preparation of financial statements in accordance with generally accepted 
accounting principles, and that receipts and expenditures of the company are 
being made only in accordance with authorizations of management and directors 
of the company; and 

3. provide reasonable assurance regarding prevention or timely detection of 
unauthorized acquisition, use, or disposition of the company's assets that could 
have a material effect on the Ind-AS financial statements. 

Inherent Limitations of Internal Financial Controls Over Financial Reporting 
Because of the inherent limitations of internal financial controls over financial reporting , 
including the possibility of collusion or improper management override of controls, 
material misstatements due to error or fraud may occur and not be detected. Also, 
projections of any evaluation of the internal financial controls over financial reporting to 
future periods are subject to the risk that the internal financial control over financial 
reporting may become inadequate because of changes in conditions, or that the degree 
of compliance with the policies or procedures may deteriorate. 

Opinion 
In our opinion, the Company has, in all material respects, an adequate internal financial 
controls system over financial reporting and such internal financial controls over financial 
reporting were operating effectively as at March 31, 2026, based on the internal control 
over financial reporting criteria established by the Company considering the essential 
components of internal control stated in the Guidance Note on Audit of Internal Financial 
Controls Over Financial Reporting issued by the Institute of Chartered Accountants of 
India. 

For R Bhargava & Associates 
Chartered Accountants 

FRN: 012788N 

f_~\--~ 
R. Bhargava 
Partner 
M. No. FCA 071637 
Place: NEW DELHI 
Date : 08/07/2026 5 :r 1 6 '1 2., 
UDIN: .;i, ~,/b37.f>X. LI 
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Annexure '3' 

As referred to in our Independent Auditors Report to the Members of the SAKOLI 
POWER TRANSMISSION LIMITED ("the Company") on the Financial Statements 
for the Period Ended 31 March 2026, we Report that: 

SI. 
No. 

1. 

2. 

Directions 

Assess the fair valuation of 
all the investments, both 
quoted and unquoted, 
made directly by the 
Company or through Trusts, 
for Post-retirement benefits 
of the employees. This 
includes verifying valuation 
methodologies, ensuring 
consistency with Ind AS and 
reviewing supporting 
documentation. The auditor 
shall provide a brief note on 
the valuation approach, its 
reason ability, and 
compliance with applicable 
regulations, reporting any 
material deviations or 
misstatements 
Whether the Company has 
a system in place to 
process all the accounting 
transactions through IT 
system? If yes, whether 
review of this system and 
controls that are significant 
to the Companies, financial 
reporting process as well 
as cyber security has been 
done by Information 
Security Auditing 
Orqanisations empaneled 

Action Taken 

The Company has not made 
any investment, both quoted 
and unquoted, made directly 
or through Trusts, for Post­
retirement benefits of the 
employees. As such the 
clause is not applicable. 

Yes, The Company has 
Tally ERP Prime (edit Log) 
to process all the 
accounting and operational 
transactions through IT 
system i.e tally accounting 
software. Furthermore, the 
ERP system is operative 
through the holding 
Company. 
There exists audit trail nut 
there is no IT General 
Controls (ITGC). No Cvber 

Impact on 
Ind 
As 
Financial 
Statements 
No impact 
on the Ind 
AS on 
Financial 
Statements 

No impact 
on the Ind 
AS 
Financial 
Statements 
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3. 

4. 

by Cert-In at a minimum 
frequency of once in a 
period and material 
discrepancies found, if any, 
have been suitably 
reported? The implications 
of processing of accounting 
transactions outside IT 
system on the integrity of 
the accounts along with the 
financial implications may 
also be reported. 
Whether funds (grants/ 
subsidy etc.) received/ 
receivable for specific 
schemes from 
Central/State Government 
or its agencies were 
properly accounted for as 
per the applicable 
accounting standards or 
norms and whether the 
received funds were 
utilised as per its terms and 
conditions? Whether 
accounting of interest 
earned on grants received 
has been done as per 
terms and conditions of the 
Grant. List the cases of 
deviation 

Whether the Company has 
identified the key Risk 
areas? If yes, whether the 
Company has formulated 
any Risk Management 
Policy to mitigate these 
risks? If yes, (a) whether the 
Risk Management Policy 
has been formulated 
considering global best 
practices? (b) whether the 
Company has identified its 

security was noticed. No 
auditing organisation 
empanelled by CERT was 
appointed 

According to the information 
and explanations given to us 
and based on our 
examination of the records 
of the Company, the 
Company has not received 
any funds for specific 
schemes from central/ state 
agencies for utilization. 

Company is formed as SPV 
(Special Purpose Vehicle) 
for transferring to 
successful bidder on 
conclusion of bid process 
coordinator (RECPDCL) . In 
view of the same risk 
management policy has not 
been formulated. As such 
there is uncertainty about 
the SPV vendors. 

No impact 
on the Ind 
AS 
Financial 
Statements 

No impact 
on the Ind 
AS 
Financial 
Statements 
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data assets and whether it The Company doesn't have 
has been valued any data assets and 
appropriately consequently are not been 

subiect to valuation. 
5. Whether the Company is Based on the information No impact 

complying with the and explanations provided on the Ind 
Securities and Exchange to us and the records AS 
Board of India (SEBI) produced for our Financial 
(Listing Obligation and verification, the Company is Statements 
Disclosure Requirements) an unlisted company and 
Regulations 2015, and was not registered with 
other applicable rules and SEBI, Department of 
regulations of SEBI, Investment and Public 
Department of Investment Asset Management, 
and Public Asset Department of Public 
Management, Ministry of Enterprises, RBI, TRAI , 
Corporate Affairs, CERT-IN, Ministry of 
Department of Public Electronics and Information 
Enterprises, Reserve Bank Technology or NPCI during 
of India, Telecom the period under audit. As 
Regulatory Authority of represented by the 
India, CERT-IN, Ministry of management, the Company 
Electronics and Information was not required to obtain 
Technology and National any registration with the 
Payments Corporation of aforesaid authorities under 
India wherever applicable? the applicable laws and 
If not, the cases of regulations during the 
deviation may be period under audit. 
highlighted. The provisions of the SEBI 

(Listing Obligations and 
Disclosure Requirements) 
Regulations, 2015 are not 
directly applicable to the 
Company, it being an 
unlisted company. 
However, the Company is a 
wholly owned subsidiary of 
a listed company and, 
accordingly, requirements 
under the SEBI (LODR) 
Regulations, 2015 relating 
to unlisted subsidiaries are 
required to be complied 
with by the listed holdinq 
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For R Bhargava & Associates 
Chartered Accountants 
FRN: 012788N 

~()~ 
R. Bhargava 
Partner 
M. No. FCA 071637 
Place: NEW DELHI 

with by the listed holding 
company, wherever 
applicable. 
Based on our examination 
of the records made 
available to us and the 
information and 
explanations provided by 
the management, no 
instance of non-
compliance/deviation 
requiring reporting by the 
Company under the 
aforesaid laws and 
regulations came to our 
notice during the period 
under audit. 

Date : 08/07/2026 ST I 6 i"t) 
UDIN: '2.-G~rl63) !>~ LI 
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CA 
IN DI A 

Head office : Unit No. 506, 5th Floor Sector 60 
Adani Miracle Mile, Gurugram 
Haryana-122002 

Annexure '4' 

~ '13/iargava & Ylssociates 

247-B, MIG Green Flats, Rajouri Garden, New Delhi-110027 
Phone: 011-40041044 Moblie: 9810035530, 9899152749 

E-mail : admin@rbhargavaassociates.in 
Website : www.rbhargavaassociates.com 

COMPLIANCE CERTIFICATE 

We have conducted the audit of annual accounts of Mis SAKOLI POWER 
TRANSMISSION LIMITED ("the Company") for the period ended 31 st 

March,2026 in accordance with directions/ sub-directions issued by the C & 
AG of India under section 143(5) of the Companies Act,2013 and certify that 
we have complied with directions/ sub-directions issued to us. 

For R Bhargava & Associates 
Chartered Accountants 
FRN: 012788N 

~t\-~ 
R. Bhargava 
Partner 
M. No. FCA 071637 

Place: NEW DELHI 
Date: 08/07/2026 
UDIN: ;u,(), 1,37.PXLtSJ" 1, 't8 
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SAl<OLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl451359 

Balance Sheet as at 31 March, 2026 

(All amounts in ~ thousands, unless stated otherwise) 

" 

ASSETS 

Non-current assets 

Total non current assets 

Current assets 

Financial assets 

Cash and cash equivalents 

Total current assets 

TOTAL ASSETS 

EQUITY AND LIABILITIES 

Equity 

Equity share capital 

Other equity 

Total equity 

Current liabilities 

(a)Fin::ircial liabilities 

Trade payables 

(b) Other current liabilities 

( c) Prov,:,ions 

Total current liabilities 

Total liabilities 

TOTAL EQUITY & LIABILITIES 

:, ,,. 
· i1', ., 

Particulars 
., 

' l ,' 

Summary of significant accounting policies & other information 1 to 3 

The accompanying notes from 4 to 18 are integral part of the financial statements. 

ThesP ~re trie financial st::item-=Pts referre•I to in our ~port •)f ev..>1 date. 

:, 
Notes 

4 

5 

6 

7 

3 

' .. , 
' Asat 

31 March, 2026 

500.00 

500.00 

500.00 

500.00 

(6,270.82) 

{5,770.82) 

5,940.80 

330.02 

6,270.82 
6,270.82 

500.00 

For R. Bhargava & Associates 

Chartered Accountants 

For and on behalr o f Board of Directors of 

SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

(<._(l, \_~ ;~~ 
(11~~; 

CA Rakesh Bhargava ({~r 
~ a rt n d C',s,1~~0 t,<:,o 

l'vlembersh1p no 071637 -

, ~ 
NAVITA DUBAL NEERAJKUMAR l/1JAY SHAR~11A 

;)1rectjr :. rect ,...,r 

DIN: 11006507 DIN. 10732032 

Date.08 July,2026 Date. 21.04.2026 Date. 21.04.2026 

Place: New Delhi Place: New Delhi Place: New Delhi 

I-
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl451359 

Statement of Profit and Loss for the year ended 31 March, 2026 
(All amounts in 'I; thousands, unless stated otherwise) 

: ' ' . 
.' For the period ended ' 

'
Particula~ ' Notes 

! >'I;;'. ·,,!'[ ..• ·,: ·; ·. ,, ;:' " r. 
,;·, .. ,. 31 March, 2026 

I Income 

II Other income -

111 Total Income (1+11) -

IV Expenses 

Other expenses 9 6,021.69 

Finance Costs 10 249.13 

Total expenses 6,270.82 

V Profit/( loss) before except ional items and tax (Ill-IV) (6,270.82) 

VI Exceptional items 

VII Profit/( loss) before t ax (V-VI) 

VIII Tax expense 11 

Current tax 

Deferred tax expense/(credit) 

Earlier year taxes/(refunds) -

Total tax expenses -

IX Profit/(Loss) for the period (VII-VIII) (6,270.82) 

X Other comprehensive Income 

• :terns that will not be reclassified subsequently to profit or loss 

Re-measurement gains/(losses) on defined benefit plans 

Tax impact 0,1 re-measurement gains/\lossesi on defined 
:---~ -.&it .... 1 .... nc 

XI Total Comprehensive Income for the period (IX+X) 
(6,270.82) 

(Comorisin~ Profit (Loss) and Other Comprehensive Income for the period) 

XII Earnings per equity share (in'{): 

(1) Basic (125.42) 

(2) Diluted l1 {125.42) 

Summary of significant accounting policies & •Jther ,niormation L to 3 

The acc.:impanying ,1otes from 4 to 18 are integral part of the financial statements. 

These are the financial statements referred to 1n our report of even date. 

For R. Bhargava & Associates For and on behalf of Board of Directors of 

Chartered Accountants SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

t <\.\-~ -~~ ~,J, 
~,~~rr ~ ~~\} CA Rakesh Bhargava NAVITA OUBAL NEERAJKUMAR VIJAY SHARMA 

Partner ~ ¥>,,; ".Jc,'& D ectJr Dir~:tor 

Membership no: 071637 ~~EAEO.,._c; DIN. 11006507 DIN 10732032 
~ 

Date:08 July,2026 Date: 21.04.2026 Date: 21.04.2026 

Place: New Delhi Place: New Delhi Place: New Delhi 
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL2025GOl4513S9 

Statement of Cash Flows for the year ended 31 March, 2026 

(All amounts m { thousands, unles.i ::itated otherwise) 

' «: - ·, .. 't " For the ~riod anded Particulars 
" ,. '·' 31 Mi rth 2026 

A. CASH FLOW FROM OPERATING ACTIVITIES 

Profit/ {Loss) before tax {6,270.82) 
Operating profit before working capital changes {6,270.82) 

Changes in working caE!it al: 

Ad1ustments for (increase) I decrease III operoeing assets: 

Trade receivables (non current) 

Trade receivables (current) 
Loans {non current) 

Loans (current) 

Sumi Fmanc,al assets (Non Current) 

Other financial assets (current) 
Other Fnanc1al Asset - Other bank balances 

Other current assets 

Other non-current assets 

11djustments for ,ncrease/(decreose) in operating liobilities: 

Trade payables 

Other financial liabilities {current) 

Other financial liabilities (non current) 5,940.80 
Other current liabilities 
:'rovisions {curr~nt) }30.02 
~rovisions (non current) 
•:ither non-current liabdit ie.s 

·vbililies held for sale 

lovement 1n operating as;ets 30d liab,ltt,e> 

Cash generated from operations 6,270.82 

l?S>: Tax pa,d 

Net cash used in operating activities {A) 0.00 

B. CASH FLOWS FROM INVESTING ACTIVITIES 

• ale/(Purchase/ ; property, plant and ..?qu1pn11?nt 11ncludrng. cap1tJI 
:;r:rk•tr.-,Jr~jr e; 1nd in 1n3iblest 

Net cash flow from investing activities (B) 

c. :;~SH FLOWS FROM FINANCING ACTIVITIES 
:ue cf :i,3re ..,,:-ital ,00.00 

Net cash flow from financing act ivities {C) 500.00 

Net incre ase/decrease in cash and cash equivalents {A+B+C) 500.00 

,sh and osh ~qwvale11ts 1t th~ rJegmnir15 of the ~Jr/ :Jer·od 

)ih ]1;' )~) ..;1,,,,,;al,. ,t; 1t Wt _•ld ot _h.~ ·1e.i, uriod ,vO 00 

:1~conciliat ion ')f -:Jsh ind cash ~quival~nts as per •he nsh flow ;oo.oo 
.;t,tement 

St.1, ll, ,yot >1;1111,ont 1C.COlPH·115 pohCl!tS & other mforn1,mon l 'O 3 

The accompanying notes from 4 to 13 are integral part of the financial statements. 
fh~s~ -ire th~ i1na11c:al it<Hen1ent:> rdeHed to 111 l.'.rnr report of ~ven dote 

For R. Shargava & Associates Fo, Jnd on beh,llf oi Board of C· ~C!, .... r > >f 

ef Clurt:?• ~d Accountants SAKOLI POWER TRANSMISSION LIMITED 

FRr1. 0'2788~ 

~ {S -\,_1,_t~.Q;~'i:: ~ i];~r ~• 
CA ~.< •;h Bh,,.la.,, f{ ,~ ~ 'IA 1IT ~ DU~AL 'IEnAJKUMAR VIJA I SHA~,\ilA 

Pa,""<' ,tl . ~ J~ Jll-!:;~C,r' G ror 
\\cY">c~bh1l '1.Q: lJJJ •~+....._,! ..,,J'v&'. Dlrj I l•J06 i<l' 01r1 l07 32•) ;2 

o.v~ •~·~ Jul l· 15 'lflTERtO ~c; Car. 11 :,.1 .:J.b C.at~ 21 JJ .!•).!O -Plat.e • Jevv C>~1h1 Place New 0elh, ?•ac:?: New Delhi 

! 
I 
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SAKOLI POWER TRANSMISSION LIMITED 

CIN U42202DL202SGOl451359 

Statement of changes in equity for the year ended 31 March, 2026 

(All amounts in ~ thousands, un less stated otherwise) 

A Equit y share capital 

Balance as at 07 July, 2025 

Add: Issued during the year 

Balance as at 31 March, 2026 

B Other equity 

Retained Earnings 
Balance as at 07 July, 2025 

Changes in accounting policy or prior period period error 

Balance as at 31 March, 2026 

Profit / (Loss) for the year 

Add: Other comprehensive Income 

Balance as at 31 March, 2026 

Summary of significant accounting policies & other information 1 to 3 

The accom!)anying notes from 4 to 18 are integral part of the financial statements. 

These are the financial statements referred to in our report of even date. 

(6,270.82) 

(6,270.82) 

For R. Bhargava & Associates 

Chartered Accountants 

For and on behalf of Board of Directors of 

SAKOLI POWER TRANSMISSION LIMITED 

FRN: '012788N 

Amount 

500.00 

500.00 

Total 

(6,270.82) 

(6,270.82) 

CA Rakesh Bhargava 

Partner 

NAVITA DUBAL 

Director 

NEERAJKUMAR VIJAY SHARMA 

Director 

Membership no: 071637 

Date ·08 July,2026 

Place. Ne.1, Delhi 

DIN: 11006507 

Date: 21 04.2026 

Place. N2w Dc!lhi 

DIN: 10732032 

Date· 21.04.2026 

Place New De ni 



785SAKOLI PO\'rER TRANSMISSION LIMITED 
Summary of Significant accounting policies & other information for the period ending 31st March 2026 
(All amounts in Rupees T housands, unless s tated otherwise) 

1. COMPANY OVERVIEW 

Sakoli Power Transmission Limited ("the Company") having ON 
U42202DL2025GOI451359 was inco1porated on 07.07.2025 at New Delhi. The Company is 
a wholly owned associate of REC Power Development & Consultancy Limited (REQ)DCL). 
The Company is a Special Putpose Vehicle inco,porated for "Establishment of 400/220/132 

. kV Sakoli (Dist. Bhandara)". The Government of India has appointed RECPDCL as Bid 
Process Co-coordinator for selection of the developer for the project through tariff based 
competitive bidding process. On completion of the bid process, the successful bidder is to 
acquire one hundred percent (100%) of the equity shares of the company along with all its 
related assets and liabilities. 

2. BASIS OF PREPERATION AND SIGNIFICANT ACCOUNTING POLICIES 

2.1 Basis of preparation and measurement 

(i) Statement of compliance with Indian Accounting Standards (Ind AS) 

The Company prepared its Standalone Financial Statements in accordance with the 
requirements of Indian Accounting Standards (refen-ed to as "Ind AS") notified under the 
Companies (Indian Accounting Standards) Rules, 2015 (as amended). These Standalone 
Financial Statements comply with Ind AS notified under the Companies (Indian Accounting 
Standards) Rules, 2015 (as amended), applicable provisions of the Companies Act, 2013 and 
other applicable regulato1y norms / guidelines . 

The financial statements for the period ended 31st March, 2026 were autho1ized and approved 
by the Board of Directors on 21.04.2026 

Accounting policies have been consistently applied except where a newly issued ;,.ccounting 
standard is initially adopted or a revision to an existing accounting standard requires a change 
in accounting policy hitherto in use. 

2.2 Significant accounting policies 

(i) Going concern and basis of measurement 

The financial statements have been prepared on a going concern basis under the historical 
cost convention on accrnal basis except for ce rtain financial assets and financial liabilities are 
measured at fair values at the end of each reporting period. 

r\11 assets and liabilities haYe been classified as cmTent or non-current as per the c1iteric1 set 
out in the Companies Act, 2013 . The Comp,rny has ascertained its operating cycle as 12 
months for the prnposc of current/ non-current classification of assets and liabilities. 

(ii) Functional and presentation currency: 

These financials have been presented in Indian Rupees (INR), which is also the Company's 
functional currency, all amounts have been rounded off to the nearest thousands (upto two 
digits), unless otherwise indicated. 



786SAKOLI POWER TRAL'JS~USSION LE\IITED 
Summary of Significant accounting policies & other information for the period ending 31st March 2026 
(All amounts in Rupees Thousands, unless stated othcnvisc) 

(iii) Revenue recognition 

Revenue is recognized (as per the five-step model laid down under Ind AS 115) to the extent 
that it is probable that the economic benefits wiU flow to the Company and the revenue can 
be reliably measured. 

(i) Identify the contract(s) with customer; 
(ii) Identify separate perfom1ance obligations in the contract; 
(ii9 Detem1ine the transaction price; 
(iv) Allocate the transaction price to the pe1formance obligations; and 
(v) Recognize revenue when a pe1formance obligation is satisfied. 

Sale proceeds of Request for Proposal (RFP) has been recognized as other income in the 
books of the holding company i.e., RECPDO.,. 

(iv) Property, Plant and Equipment 

Propeny Plant and Equipment are carried at cost less accumulated amortization and 
impainnent losses, if any. Cost includes all expenses, direct and indirect, specifically attributable 
to its acquisition and bringing it to its working condition for its intended use. Incidental 
expenditure pending allocation and amibutable to the acquisition of foxed assets is 
allocated/ capitalized with the related assets . Subsequent expenditure is capitalized to the asset's 
canying amount only when it is probable that future economic benefits associated with the 
expenditure wil1 flow to the Company and the cost of the item can be measured reliably. All 
other repairs and maintenance costs are expensed when incurred. 

(v) Financial in<;trmnents 

A financial instrument is any contract that gives rise to a financial asset of one entity and a financial 
liability or equity instrument of another entity. 

Financial assets: 

Initial recognition and measurement All financial assets are recognized initially at fair value 
plus, in the case of financial assets not recorded at fair value through profit or loss, transaction 
..:osts that are ,mributable to the acquisition of the financial asset. Transaction costs of financi,11 
.lSSets carried c1t fair value through profit or loss are expensed in profit or loss . Purch.:ises or sales 
of fin.:tncial assets that require delivery of assets ·within a time frame established by regulation or 
convention in the market pLKe (regular ,;1:aytrades) are recognized on the trade date, i.e., the date 
that the Company commits to purchase or sell the asset. 

Subsequent measurement 
Financial assets carried at amortized cost - .:t financial c1s;;et is mec1:,ured at the .1monized cost 
J both the follm.Ymg conditions ,1re met: 
• The asset is held \,·ithin .1 business model ~·hose objective is to hold assets for L"ollecting 
concracwal cash flows, and 
• Contractual terms of the asset give 1ise on specified dates to cash flo-~,·s that are solely payments 
of principal and interest (SPPI) on the principal amount outstanding. 

After initial measurement, such financial assets are subsequently measured at amonized cost using 
the effecti\'e interest rate (EIR) method. Amottized cost is calculated by taking into account any 
discount or premium on acquis ition and fees or costs that are an integral pan of the EIR The 
EIR amonization is included in interest income in the Statement of Profit and Loss. 
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Summary of Significant accounting poiicics & other information for the period ending 31st March 2026 
(All amounts in Rupees Thousands, unless stated otherwise) 

De-recognition of financial assets 
Financial assets (or where applicable, a part of financial asset or part of a group of similar financial 
assets) are derecognized (i.e. removed from the Company's balance sheet) when the contractual 
rights to receive the cash flo\,\'S from the financial asset have expired, or when the financial asset 
and substantially all the risks and rewards are transfe1red. Further, if the Company has not 
retained control, it shall also derecognize the financial asset and recognize separately as assets or 
liabilities any rights and obligations created or retained in the transfer. 

Impairment of financial assets 

In accordance with Ind AS 109, the Company applies Expected Credit Loss (ECL) model 
for measurement and recognition of impaim1ent loss on the following financial assets and 
credit risk exposure: a) Financial assets that are debt instruments, and are measured at 
amo1tized cost e.g., loans, debt securities, deposits, trade receivables and bank balance b) 
Financial guarantee contracts which are not measured at Fair value through profit & loss 
account. (FVTPL). 

Financial liabilities: 

Initial recognition and measurement 
Financial liabilities are classified, at initial recognition, as financial liabilities at fair value 
through profit or loss, loans and borrowings, payables, as appropriate. 
All financial liabilities are recognized initially at fair value and, in the case of loans and 
bon-o"'i.ngs ,md payables, net of directly attributable transaction costs. 

The Company's fincmcial liabilities include trade and other payables, loans ,md borrowings 
including financial guarantee contracts and derivative financial insmiments. 

Subsequent measurement 

Subsequent to initial recognition, financial liabilities are measured at amortized cost using the 
effective interest method. 

De-recognition 

A finrlncial liability is de-recognized when the obligation under the liability is discharged or 
cancelled or expires. \Vhen an existing financial liability is replaced by another from the same 
lender on substanti,1lly different terms, or the terms of an existing liability are substantially 
modified, such ,m exchange or modification is treated ,1s the de-recognition of the 01iginal 
liability and the recognition of a ne,\· liability. The difference in the respective carrying 
,1mounts is recognized in the statement of profit or loss. 

Offsetting of financi,11 instruments 

Financial assets and financiJI liabilities .1re offset and the net amount is reported in the 
balance sheet if there is a cun-ently enforceable legal 1ight to offset the recognised amounts 
and there is an intention to settle on a net basis, to realise the assets and settle the liabilities 
s irnultaneous ly. 

.. 



788SAKOLI PO\l"ER TRAl"\1S~1ISSION LIMITED 
Summary of Significant accounting polic ies & other information for the period ending 31st l\Iarch 2026 
(All amounts in Rupees Thousands, unless stated otherwise) 

(vi) Fair value measurement 

The Company measures financial instruments at fair value which is the price that \vould be 
received to sell an asset or paid to transfer a liability in an orderly transaction between market 
participants at the measurement date. 1he fair value measurement is based on the presumption 
that the transaction to sell the asset or transfer the liability takes place either: 

• In the principal market for the asset or Lability, or 
• In the absence of a ptincipal market, in the most advantageous market for the asset or liability. 

All assets and liabilities for which fair value is measured or disclosed in the financial statements are 
categorised within the fair value hierarchy, described as follows, based on the lowest level input 
that is significant to the fair value measurement as a whole: 

Level 1 - Quoted (unadjusted) market prices in active markets for identical assets or liabilities; 
Level 2 - Valuation techniques for which the lowest level input that is significant to the fair value 
measurement is directly or indirectly observable; and 
Level 3 - Valuation techniques for which the lowest level input that is significant to the fair value 
measurement is unobservable. 

The Company uses valuation techniques that are appropriate in the circumstances and for which 
sufficient data are available to measure fair value, maximizing the use of relevant observable inputs 
and minimizing the use of unobservable inputs. For assets and liabilities that are recognized in the 
balance sheet on a recuning basis, the Company detem1ines whether transfers have occuJTed 
between levels in the hierarchy by re-assessing categorization (based on the lowest level input that 
is significant to the fair ,,alue measurement as a whole) at the end of each reporting period. 

For the purpose of fair value disclosures, the Company has detemiined classes of assets and 
liabilities on the basis of the nature, characte1istics and risks of the asset or liabiLty and the level 
of the fair value hierarchy as explained above. 

(vii) Taxation 

Tax expense recognized in profit or loss comp1ises the sum of clefen-ed tax and cuITent tax. It 
is recognized in Sutement ::if Profit and Loss, except ·.\,·hen it relates to Jn item that is 
recognized in Other comprehensive income (00) or directly in equity, in v.·hich case, the tax 
is also recognized in Other comprehensive income or directly in equity. 

Current tax is detemuned as the tax payable in respect of taxable income for the ye:tr, using 
tax rates enacted or substami,·ely en,1eted and as applicable at the reporting date, ,1nd any 
1djustments to tax payable in respect of previous years. 

Defem:-d tax is recognized on temponry differences bet°\\·een the c,m·ying amounts of ,1ssets 
and liabilities in the financi,1! statements .md the corresponding ux b,tSes used in the 
computation of taxable income. Deferred tax on temporar:,, differences ,1Ssociated with 
investments in subsidiaries and joint ventures is not provided if reversal of these temporary 
differences can be controlled by the Company and it is probable that reversal "'i.11 not occur in 
the foreseeable future. 

Deferred tax assets and liabilities are calculated, v.i.thout discounting, at tax rates that are 
expected to apply to their respective period of reaLzation, provided those rates are enacted or 
substanti\·elv enacted by the end of the reporting period. DefeITed tax assets and liabilities are 
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Summar) of Significant accounting policies & other information for the period ending 31st March 2026 
(All amounts in Rupees Thousands, unless stated otherwise) 

offset if there is a legally enforceable right to offset current tax liabilities and assets, and they 
relate to income taxes levied by the same tax authority. 

DefetTed tax liability is recognized for all taxable temporary differences. A deferred tax asset is 
recognized for all deductible tempora1y differences to the e1.1:ent that it is probable that future 
taxable profits will be available against which the deductible temporary difference can be 
utilized. Deferred tax assets are reviewed at each reponing date and are reduced to the extent 
that it is no longer probable that the related tax benefit will be realized. 

Changes in defetTed tax assets or liabilities are recognized as a component of tax income or 
expense in profit or loss, except where they relate to items that are recognized in other 
comprehensive income or directly in equity, in which case the related defeITed tax is also 
recognized in other comprehensive income or equity, respectively. 

(viii) Provisions, Contingent Liabilities, and Contingent Assets 

Provisions are recognized when the Company has a present legal or constructive obligation as 
a result of a past event; it is probable that an outflow of economic resources will be required 
from the Company and amounts can be estimated reliably. Timing or amount of the outflow 
may still be uncertain. Provisions are measured at the estimated expenditure required to settle 
the present obligation, based on the most reliable evidence available at the reporting date, 
including the risks and uncen.ainties associated .v-ith the present obligation. Provisions are 
discounted to their present values, where the time value of money is material. 

\ contingent liability is disclosed for: 
• Possible obligations which will be confirmed only by future events not wholly within the 
control of the Company or 
• Present obligations arising from past events where it is not probable that an outflow of 
resources will be required to settle the obligation or c1 reliable estimate of the amount of the 
obligation cannot be made. 

In those cases, where the outflow of economic resources as a result of present obligations is 
considered improbable or remote, no liability is recognized or disclosure is made . 

.Any reimbursement that the Company can be virtualh certain to collect from ,1 third party 
concerning the obligation (such ,\S from insurance) is recognized c1s c1 separate asset. However, 
this asset may not exceed the amount of the related provision. 

Contingent assets are not recognized. However, when the inflo"'· of economic benefits 1s 

probable, the related asset is disclosed. 

(ix) Earnings per share 

Basic e,1111ings per ,;h,1re is c,1lcubtecl b~· di\ Kling the net profit or h;s for the period 
,mribut,1ble to equity sh,1reholders (after deducting att1-ibutc1ble t,1xes) b:· th.: \\·eighted a,·erage 
number of equit:· shares outst.1nding during the period. 

To calculate diluted earnings per share, the net profit or loss for the pe1-iod attributable to 
equity shareholders and the v:eighted average number of shares outstanding dw-ing the period 
are adjusted for the effects of all dilutive potential equity shares. 
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Summar~ of Significant accounting policies & other information for the period ending 31st March 2026 
(All amounts in Rupees Thousands, unless stated otherwise) 

(x) Cash and cash equivalents 

Cash comp1ises cash on hand and demand deposits with banks. Cash equivalents are shott­
te1m balances (with an original maturity of three months or less from the date of acquisition), 
highly liquid investments that are readily convenible into lmov1m amounts of cash and which 
are subject to insignificant risk of changes in value. 

(xi) Impairment of assets 

At the end of each reporting period, the Company reviews the carrying amounts of its tangible 
and intangible assets or cash generating units to determine whether there is any indication that 
those assets have suffered an impairment loss. If any such indication exists, the recoverable 
amount of the asset is estimated in order to detennine the extent of the impairment loss (if 
any). When it is not possible to estimate the recoverable amount of an individual asset, the 
Company estimates the recoverable amount of the cash-generating unit to which the asset 
belongs. \'v'hen a reasonable and consistent basis of allocation can be identified, corporate 
assets are also allocated to individual cash-generating units, or otherwise they are allocated to 
the smallest group of cash generating units for which a reasonable and consistent allocation 
basis can be identified. 

(xii) Borrowing costs 

Borrovving costs that are directly amibutable to the acquisition and/ or constrnction of ,1 
qualifying asset, till the time such a qualifying ,1sset becomes ready for its intended use s,1le, are 
capitalized. Borrowing costs consist of interest and other costs that the Company incurred in 
connection ,vith the ho1Tov.ring of funds. A qualifying asset is one that necessarily takes ,1 
substantial period to get ready for its intended use. Nl other bon-owing costs are charged to 
the Statement of Profit and Loss on an accrnal basis as per the effective interest rate method. 

(xiii) Material prior period errors 

Material prior period e1rnrs are con-ected retrospectivelv by restating the comparative amounts 
for the p1ior periods presented in which the e1Tor occwTed. If the error occurred before the 
earliest period presented, the opening balances of assets, liabilities ,111d equin for the earliest 
period presented, are rest,1ted. 

(xiv) Rates and taxes 

Overseas taxes on foreign ass ignments, indirect t,1xes, including Goods & Service Tax, 
professional tax, property tax. entry tax, labour cess, octroi and any other applicable taxes etc. 
paidhccrned in India or abro,1d for which credit are not avc1ilable to the company are ch,1rged 
to the Statement of Profit ,1nd Loss. 

(xv) Expenditure incurred by Holding Company 

All the direct expenses incurred by holding company for SPV has been booked to the SPY as 
per invoicing done by the holding company. All Indirect/ Common Expenses are allocated 
and invoiced to SPV on the propottionate basis from the month of issue of RFP or 
incorporation of SPV, whichever is earlier, ti.II the month in which tenth day from the date of 
issue of Letter of Intent (LOI) for the transfer of the SPV falls. Part of the month, if any, is 
considered as full month for cost allocation. The holding company charges interest on the 

~=~fonds deploved bv it based on the REC interest rate circular for T & D loans for ungraded 
~~~~~~~~~~ , • 

'<l/. .'I!' 
I[ ~:l 
a,l ",,,_,.ll._,~.,.,,, 
cl-~~<; 

~llTeRi~ 
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organizations, as on the beginning of the period. If bid process activity relating to any SPV is 
kept in abeyance, due to any reason, no cost allocation for such period of abeyance is made to 
such SPV and no interest is charged. For direct/indirect expenses, interest is charged from the 
month in which the expenditure is incutTed. Such interest is calculated on monthly basis but 
recognized at the end of the pe1iod. 

In accordance to the applicable guidelines of TBCB process as issued by Ministry of Power, 
Govt. of India, all the direct & indirect expenses, interest incutTed by the holding company on 
behalf of SPV are debited to SPV and recoverable from transmission service provider / 
successful bidder. Funher, the Board of Directors of SPV has approved the 
allocation/booking of all direct and indirect expenses including interest charge and 
correspondence invoice by the holding company to the SPV 

Expenditure incutTed for the SPV by Holding Comp,my on behalf of the Company is 
considered as "other financial liabilities" (CutTent). Also, interest is charged on such 
expenditure incurred by Holding Company and such interest is also included in other financial 
liabilities. 

TI1e major stages of TBCB (Tariff Based Competitive Bidding) process done by holding co. 
RECPDO.., includes issue of RPP (Request for proposal) documents, Pre Bid Meeting, opening 
of technical bid, shortlisting of qualified bidders, opening of financial bid and e - Reverse 
,1uction for qualified bidders, final selection of successful bidder and issue of LOI to successful 
bidder. The certainty on the constrnction of the project arises only after the issuance of LOI 
and transfer of SPV to the successful bidder. Hence expenditure incurred from incorporation 
till transfer of SPV to the successful bidder is charged to the Statement of Profit and Loss. 

Further, wherever, payments relating to the Company are made by the Holding Company and 
the ultimate Holding Company, procedural and statutory requirements with regard to 
deduction of Tax at Source and deposit thereof as applicable are also complied with by the 
Holding Company and the ultimate Holding Company against payments released on their 
account. 

2.3 Significant management judgment in applying accounting policies and estimation 
of uncertainty 

The preparation of the Company's financ ial statements requires mm<1gement to make 
judgment's, estimates and assumptions that affect the reponed amounts of revenues, expenses, 
assets and liabilities, and the related disdosures. Actual results maydiff er from these estimates. 

The estimate, and underl1-ing .1ssumptions c1re re\·iewed on an ongoing basis. Such estimates 
& ,b:iumptions are based on management evalu,1tion of reb·,u1t facts & (ircu1nst,mces as on 
Llate of financial s;r,1temc-nts. Revisions to accounting ~stinmes .1re recognisc-d in the period in 
,;vhich the estimate is revised if the revision affects onl:-· th,1t period: the~· ,1re recognised in the 
period of the re\·ision and future pe1iods if the re,·ision affects both current and future periods. 

3. Significant estimates and judgment's 

The preparation of the Company's financial statements requires management to make 
judgments, estimates, and assumptions that affect the reported amounts of revenues, expenses, 

sets and liabilities, and the related disdosures. Actual results may differ from these estimates. 



792SAKOLI POWER TRANSMISSION LIMITED 
Summary of Significant accounting policies & other information for the period ending 31st March 2026 
(All amounts in Rupees Thousands, unless stated otherwise) 

Significant managemcn t judgments 

Recognition of deferred tax assets/ liability - The extent to which deferred tax assets can 
be recognized is based on an assessment of the probability of the future taxable income against 
which the deferred tax assets can be utilized. 

Evaluation of indicators for impairment of assets - TI1e evaluation of the applicability of 
indicators of impairment of assets requires assessment of several external and internal factors 
which could result in dete1ioration of recoverable amount of the assets. 

Allocation of indirect / common expenses - Indirect/ Common Expenses of the company 
has been allocated in proportionate basis by the holding company. TI1e allocation percentage 
has been reviewed based on the prevailing business activates of the holding company during 
the financial year. 

Significant estimates 

Useful lives of depreciable/ amortizable assets - Mmagement reviews its estin1ate of the 
useful lives of depreciable/amortizable assets at each reponing date, based on the expected 
utility of the c1ssets. Uncertainties in these estimates relate to technical and economic 
obsolescence that may change the utility of assets. 

Fair value measurements - Jvlanagement applies valuation techniques to determine the fair 
value of financial instrnments (where active market quotes are not available). This involves 
developing estimates and assumptions consistent with how market participants would price 
the instnimem. In estimating the fair value of an asset or a liability, the Company uses market­
observable data to the extent it is available. In case of non-availability of market-observable 
data, Level 2 & Level 3 hierarchy is used for fair valuation. 

Income Taxes - Significant estimates are involved in detemuning the provision for income 
tc1xes, including amount expected to be paid/ recovered for uncertain tax positions and also in 
respect of expected future profitability to assess deferred tax asset. 
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\"otcs forming part of Financial Statements for thl' year cnrlerl 3 I \ larch. 2026 

(,\II ,11m1unt,; 111 ~ thousands. unless , tated othcrn ise) 

-t Cash anrl cash eoui,alents 

5 

. ~ ,,. ;"·" ' "I.',, - . 
; , 

,,, .ii • 1.1 ,4 '• 1\s ii{ • Pnrticulars I 

- ·, Ii Cl ., , 31 :'llarch. 2026 
B,1lm1ccs with banb: 
- 1, ith bank in current accounts 500.01) 

500.00 

Eouitv share ca1Jital 
.;, .. . ,, ·.,,; ,, l' 

.. 
As n1 

,, 
" "' 

Particulart ,; :1 ; . ll. 
..,. 

' - .31 Mal'tb. J026 

..'\uthori1,ed equity share capital 

50.000 Equit) shares l>f Rs IO each 500.00 

500.00 
lssuerl, subscribecl anrl pairl up equit~ share capital 
50.000 Equi ty shares nf R, 10 each 5011.00 

500.00 
i) Terms & Right attached to equity shares: 
The Company ha, only one ela,,, pf equity shares ha, ing par ,aim: ot Rs. IO per ,,hare. Each holder llf cquit) sh.1rcs i, c111itkd ll> ,,nc , ni..: pcr 
shar..:. In thc c1 cnt of thc I iqidatinn o f thc Cornpan), . the holdcrs of cqu it) ,harcs II il l bc ~·nt il lcd 10 rcc-:i, c rcmaining ,i,;ct" of the Cnmp,rnv alh:r 
distrihuti\,n of ,111 pr.:krcntial a11u1t1111,. lhc di,arihutil111 ·1 ill bc in proporuon 111 the number pf cquit) shar-.;,, hcld hy the shar.: holders. rl1c 
di\ id.:nd prnp,,sed b) th<: [3,,ard of Directors i- suhjcct to t,1.: .lpj'r<ll al ,,r thc shard10ldcrs in th..: cnsu:ng annual _~cn.:ral 111.:cting . ..:\-:cpt in c'il«: 
() f i11 1c-ri111 di, idcnd. 

ii) Reconciliation or cquit~ shares outstanding at the beginning ancl a t the encl of the period 

'.'lo. of shares 
Equi t~ share capital oft 10 each fu ll~ pa id up 
Bah111c.: at the hcgi1111111g of the )Car 
-\ cltl: Issued during the year 50.00() 

Balance at the end or the periorl 50.000 

iii) 'ihareholdcr, holding mun• than 5°,., of sh.1res of thl' ( om pan~ a, a t balance sheet elate: 

➔,,_, ;,q Equ1t) ',han:, hcld h: RfC f' p11 ..:r Dc1cl,,p111..:111 S.: 

C,11h uhani.:) Li111i1.:d I REC f>DCI. l and [3al.111c..: (1 l:qu 11, 
Sh,irc, i11n ,u;,d1 Pthcr 11 11111i11cc ,,r RE-.Cl'Dl'I. . 

h ) 'lh:tre, hclcl b~ f'rnmot ir: 

➔,,_,,,q l:.qui t) "1.lr,·, ·1cld h: RFC PP ,<er D..:1d <'J' Jl1c·1 t ,\. 

C,,r ,ul t.111" L1·11i1cd t REC f> DCI. J and B.11<111,·.: 11 l- qu1t) 
Sh,ir.:, thmugh ,>th.:r 111,min~·.: 11f RECPDCL. 

:\o. of shares 

\o. of share, 

➔'i.'i')➔ 

As ill JI \ larch. 2026 
(~ Thousand) 

5tHl.llt t 
500.00 

\ , .11 ] I \ la rrh. 2026 
"lo holding 

\,c1t31 \ la rch.2 026 
"., lwlcl inu: 

1 l Th..: c,,rnp,111: h,b n.:ithcr is,ucd .:quit: sh.ires pur,uam tn co111racr 11 itlwur iXl)lllCIH being 1-..:cci, .:d in c.i,h , ,r ,111) bnnus ,hare, nor ha, tl1..:r.: 
bccn an: hu: •b,1<.:k of ,hare, ,incc 1r, incN1wratiP11. 
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(Al l amounts 111 ~thousands. unless stated othern isc) 

6 Other equitv 
Particulars . 

As at 
-

Retained earnings 
3 t i\'1,arch. 2026 

Balance at the beginning of the period year -
Acid: Changes clue to Accounting Policy -
Add : Transferred from statement of profit and loss (6.270.82) 
Closing Balal nce at the end of the period , year (6.270.82) 

Total other eouitv (6,270.82) 

7 O ther financial liabilities (C urrent) 

- As at 
Particulars 

.31 March. 2026 

(Unsecured Considered Good) (Non MSME Creditor~) 

Sundry Creditors 

•!'(RECPDCL- Holding Company) 
Less Tlrnn I Year 5.9../0.80 

·:, Refer note 12 on related part,· transactions 
5,940.80 

8 
Provisions 

Particulars As ill 

Statuto1y dues Payable 
.H March,2026 

- TDS pay::tble 27 1.02 
Audit Fees payable 59.00 

330.02 
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"\otes forming part of Financial Statements for the~ ear ended 31 \larch, 2026 

9 Other expenses 

Auditor Remuneration 
Adverti,cmcnt 

Legal.Professional & Crnhultancy tee, 
Su1Tey 
MCA & ROC Filings 

Manpowe1· 1\llocated by Holding Company 
Miscellaneous Expenses 

Common Establishment f::,q1ense, 

,·,comprises of following: 
\s auditors- statutory audit 

Particulars 

" 

(.\II anwunis in~ thou,ands. unkss st:Hcd uthc:rn isc) 

" For the period ended 
3 I Mai:ch. 2026 

59.00 
1.--165.98 

6~9.12 

13.87 
3.006.11 

11.63 
775.88 

6,021.69 

59.00 
59.00 

10 Finance Costs 

Paniculars 

Interest E.xpenscs 

i•or tl)c period ended 
_. J l i\fa1 d1 201c, 

2--19.13 

249.13 

11 Tax expense 

12 

Current Un 

Tnx pertaining to current perincl 
Ta'< pcrtainil'g to e;irlier y~,ir, 

Deferred ta, c,pen,e (credit) 

P.:Jrticulars 

' 

For the period ended 
J 1 '\farch. 2026 

The majo1· components of income ta\ C'.\pense and the reconciliation of npensc based on the domestk effecti\ c tax rate of at 
25. l 68'Y;, . 

-\ccountin~ Loss before income ta\ 

\cljustmcnts in re,pt'ct oJ' ta\cs earlier years 
111 \;011-deduc11blc npelhC, lor ta, purplhC"i 
I ii I \.011-t,1,ahk income, 
( iii I Earlier, ear ta,c, 

(i, I Deferred t,1, 011 all<11,ahk prOI i,ional e,p-:11di1ure of earlier 1ear 
I 1) Deferred 1.1, change due to I·a1e change 

(6,270.81) 

In .1ccL1r,!,111ce ·,irh the ll<'Cllied lndi.rn \ccuu111i11\,! '>l.lnd,ird I ~. ··11K,,ms• T.1,e, •. d.:- r".:rred u , 1--eis 111 earned 1.-,r11 ,1r,i l'-'"c' 

u11..1h"11+,·d dq,r,·ci 11i, ,11 1,1d other t1111i11g ditkrence, 11.1·•, 1101 heen icc,,L,'lled 111 rhc 1,n.,~, H 1 ?1 c:I· 111 the .1h":11ce , ,r ,irici.il 
,·c-n,1i11il) ,i-; 10 11, rc;ili,.111<111 of det"crrs·d 1.1., ""c'h IDT\). D f \ h.h 1101 hecn cr~ated. 

Basic/diluted earnings/ lo~s per share 
\ et profo (lo,,) for the ) ear 

Weighted ,11erage number ofequit1 ,hare, for EPS (in number,) 
Par 1alue per ,hare (int) 

Earning~ per ,hare - Ba,ic and diluted 1in t) 

(6,270.82) 
50.0()/) 

111 

( 125A2) 
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'\oil's forming part of Financial 'itatcmcnts for the ,car :•mlcd 31 \larch, 2026 

' ( \II ;1111nu11ts 111 ~ thnusamls. u11kss s1,11..:d othcm isc) 

IJ Rdatl·d part~ transactions 
In acconlanc.:: \\'ith th.:: r..:q11irc111c111s of Indian .-\ccoun1ing Sta11d,ml- 24 1hc names l'i"th.: rdaicd partic, ,,h..:rc co111ro1 ·abili1) t<' cx.::rc1sc sign1lica11t 
1ntlu.::11c..: csisb. al1>11g ,,·ith 1h..: aggrcga1..: a111011111111" transac·t11His and )Car ..:ml balances,, nh th..:m ,1, 1tkn11ticd and ..:..:rt1 li..:d b) th\.! managl.!111\..'nl an.: gi, t:n 
bdO\\: 

a. Details of rclatcd parties: 
Dcscriotion of nlationship Names of rl'latccl parties 
I loiding co111pan1 REC Plnn:r D.::,dnn111c•n1 & (\111stilta11c, l.imitcd (RECl'l)CL) 
Parent's I lolding ,0111pam RLC Limitc<l 

Key managcmcnt pcrsonncl (K\IP) 
The Cl1mpa11i, is a \\holly o\\ 11..:d subsid i,11) of RI :C Pm11.:r Dc,ck>prncnt & Consul!anc) Limit..:d. 1, hid1 i, furth.:r ,, hoil) m, ncd h) REC Limited. fhc 
Kc) \ lanagcrial Personnel ,,fthc Company arc ..:111ploy.:cs of REC Limited. ckploycd on part time basis. "" managerial r.:11111n.:ra1io11 is paid to them h) 
the Compal!) . The detail,; of such Kc) \lanagcrial l'crsonncl arc a~ bclo,,. I 

'.'(amc Dcshination Date of ,\ppointmcnt Datc of rcsi!!na tio11 
~AVITA DL'l3AL Chairman and Dir.::dor 07 Juh. 2025 -
NEER/\JK Lli\ l,\R \'IJA Y Sfl f\Ri\1.-\ Dir.::ctnr 07 Ju lv. 2025 -
1\RU:'-J Kl/,\ IAR Cl I..\ TURVl:DI Dir,Ctl>r 07 Jul). 2025 

h:\lP:s I Directors Rl'll1Unrrn tion For thr period l'mkd 
3 1 ,\ I arch. 2026 

Rcmun..:ration tn K \!P's 0.00 

h. rransactions wi th llolcling Com pan~ (RECPDCLJ arc as unckr: 

'\'amc of Related Part~ For prriocl ended 31 
""Ilardi. 2026 

(i) Transactions du ring thc ~ car 

\lioc:atil'll ot ,'ijk'lh,·, H11ld1ng C,H11pam (RECl'D( I ) ~.•H,2.69 

Interest I l,,idin~ (,,111p,u1, (RECPDC L) 2-19.1, 

(ii) Outstanding Balances at) l'ar end 

l',1yablc tn I l11ldi11g C ,1111pan)' Huld111;; C,,mp,111\ ! RECPDC L) 5.'/40.1'1) 

I~ ( apital nurnagcmrnt policic~ and procedures 

I h-: Con pall)·, ..:ap11.1l includ..:s i-;,ucd ,hare..: pnal ,ind all, ,d1cr .li-;tnbut.tbk r.:s..:n..:, 1.:,.:_,pt 'i>r -r.::c:1li.: r..:,tri~kd r,,_,n..:,l I he prnnan b.i\...\.:t \..: ,it 

: C, ,mp~111:. '\ ,;ap1tdl lll,lilclg~1111,,.l1t i~ t 11 m,l\llllh~ :-.h.ll\:hPl\.l~r \alu~ and fq Jll.H!Hi.llll i.lll ,p11111-1I c·ar11 .ii ,tru..:tlll"'-' IP l\:duc..: th-: .;n,t n t' .:qw,il. Th.: 
(' 1mpa11-, dt11, .. ·, ::l,t h P.\.' c.m~ !lPn-..:urr...:nt hprr, ,,\ Ill~:-. 1!'d ail ;t, .;ap!i li 11.:.:d, ·u\: 111.:t h\ . .ipital ,r ,h.1r.:h<1kkr- .. 111 

~ 

.. ~~~~S.,~~r~.r. 
cJr ~v ( !_{ ']1 
d-•\_1... ~<,; J c,G 

(\"1',1ffrERf-o ~ 
~ 
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S.\KOLI POW!,!{ fHANS;\llS:ilON 1.11\l!TFD 

Nemes fonnin~ p.t rl of Finanei.11 St,llcmcnrs for the yc,ir t'1Hk<l .H 1\1.trch, 202/, 

(.\II ,1n1ounts 111 ~ 1hou,.111ds, 111111.'ss \1,11,,d ,>then,i«·) 

15 Pinan<'1,tl instn 1ntl't1ls 

i) financ ial instru ments hy c.·a tcgory 1ncasurcd at a111oni1.cd 4..'0St: 

Partic ulars 

Fin,1ndal assets 

C: .. sh ,md cish <''1t1iv.1k111s 

foral 

Fi nancial liabil ities 

Other fin.mci.tl li.1hilities (CmTent) 

Total 

·n,e c,,rr)ing .1111ounrs of fin.mci.tl .isscrs .md li.1bilities .1re ,·onside red .1 re.ison.1ble .1pproxi111.11ion of their f.1ir L1lucs. 

As at 
311\ Iarch, 202-1 

,cc.oo 

500.00 

ii) Fair , alurs hicr;1rd1y 

TI1e Co111p.1m· does not h.11·,.. ,ln) iin.111ri.1I 1.;s,·ts or iin.1rKi,tl li,1bilitics e-mied .11 f.iir 1·,1lue. 
·1ie u,ning .1moums of other fir..mci.11 ,1S,~ts .1r.d iin.mei.11 li.1bili1ies rre.isur<'d .it .unonised .:0s1 in ,he fin.u,ri.11 st,lh'lllcms .1r,.. .1 
·".1Son,1ble .1pproxin1.1tio11 ct their i.1ir l",1lucs. 

16 Financi,tl ri~k 1nan,t_!.{Cllll'J1t 

i) Risk n1an,1gc.·tnc11l 

n,,_. m.1111 np,·s ,1 ,L, to "hid1 tr<' Comp.uwis ,..:,pos~d in rd.11ion to fin.111,·i.1! insm .. mrnrs .m· .1s foll01rs: 

A) Credi r risk 

~1e ( 1p.1r, cnh ~,os;i..""5.; .:.t,h :md ,:.ish ::"qui\· Uerits ,b tin.uK1.1I .15)\.'t .1.-; on ... losmg <l.ui..•s1 hi..~n(c..' .1i~d i..-r.:dit ris!, l.11:n~ - l 1.·.bh .1nd 

... 1Sh -,qui, .1lcnts s :011s;d,_.r,..d :.o be n<'gligibk· .is ,ounte1p.111ic, .ire b.mks. 11,e 111.1n.1genll'111 ,·on,idcrs tht' cr,·dit qu.1!it) ol 
,\.·posin/b.tLux,:l '.\ ,], su,:h b.rnk:; to be ·;ocd .u1d ;-("\-!t'\\"i rh~ b.1nki,,g ,·il.uions:1ips on .m or.-~oin~ G,tst"i. 

B) Li,p,i<lity risk 

L'lt i111.1t~ rvsponsibi!,n· for liquidit) risk m.1n,1gemem rc,ts "itl1 tlw Bo.ml ot Director,. !lie Comp.11r1 111.uub~s liqL11dit1 nsk bi 
m,1inr.,ining .1dequ.11,· reserws .111d b, c0nrinuoush· monitoring fore.:.ist 111d .1ctu.1I ,.ish tlow, .. md [>1 mti.:ip.1ting the •11.1tulll) 
,:,rofib ol iin.uici.11 li.1bili11e,. \l.111.1g,·nx•nr monitors ··oiling lorec.1m oi the Comp.mi·, liq11rdi1i p,,s11ion .md c'.1Sh .111d ,-.ish 
•qui,.1lents on the h.1s!s of ,·\pectc-d cish flows. Funher the Holding C:omp.un also ,ncu1,; .111 the c'\pt'nses on beh.1lf of ,h._- (.,,mp.1111 
:nd pn,.:idr, md un,·ondiuo,,,11 liquidit1 ,uppon .1, m on:;oing 11wd1.um,n b,,_s,,_ 

\laturi~j~!'t H 1in.1lll 1.tl li.1hilitie-.. 

!he f-li',111,1.11 li.1bilit,.·s ot t w C:o.-,,u.111:·u•mpns~, of: 
.\udi, F<"-; .).1~.1t'k- .. " 1,.J, •sf'·'·" b, ! Io!din..: Co. , r .-,,_.h,1il >t th1> '-"· .1r.l 
l.1.1bilities p.1y.1hlt' w I lnlthng Co.• 1l1e ;,1111<' ,s dis,·h.1rg,·d o, the ;dect~d h,dd~'1 1hr0u~h 111(11 prn,·~s1 ,or.duct,·d b, l·Ioldirg 

( 'o) ., l;:ch purd1.1,,••; the ,--omp.mi b,· t.1ki11g mn .111 .\.Ssc•s .u,cl li,1bilitie, of tltt' ,·omp,111: .I lmw1·er exp,·ct:,I d.ue ,.if he ;.111,\' is not 
clcten11;n,1bk. 

\l,1rke! 111k u •lw 1isk th.u •he f.1ir .1lue ir •utur~ ,,I.Sh llo-." nr" .1 iin.111,--:.11 in,n•:menr .\Ill fl1:c;u.ne be,·.u,s,• of d1.u1,;<', 1111n.11J._,.., 
01ic<:s. It comp1ist·"i 1i \."ur•·i..:1~1:; risk. ink·1"t•,r r,Ht' r,k ,rnd ptiL·e r~'-k. • 

Curn:nt:~· rhk 

lnh:n:-.r r.ttl' ri~k 
.\s rhc Coicp.rn~. d1...x·~ nol h.t'.t· .111: d11\i p.111; boJT0\\·111~, out;:;~.rnd1r.g. ,tis i1()t cxpo,.;d to '.1~~..:n.•q r.ue i,jk. 

Price risk 

The ,·omp,111y does not 11.1,·e .1111 ti11.1nci.1I i11stn.11nenr wh1c"h exposes ir to p1ict' ,isk. 

.. 
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Notes forming part of Financial Statements for the year ended 31 March, 2026 
(All amounts in'{ thousands. unless stated otherwise) 

17 Ratios Analysis 

31 March, 2026 31 March, 2025 Analysis 

Ratio Numerator Denominator Ratios Numerator Denominator Ratios % Variance 
Reason for 

Variance 
Current Ratio 500.00 6,270.82 0.08 NA NA NA NA 

l. Current ratio - Numerator includes current assets and Denominator includes current liabilities 

2. Return on Equity ratio - As there is no operation till now in the organisation there is no need for this ratio. 

3. Return on capital employed - As there is no operation till now in the organisation there is no need for this ratio. 

4. As the other ratios are NIL or NA, hence the same are not presented 

18 Other notes to accounts 

18.1 There is no employee in the roll of the Company. Employees working for the Company are in the roll of the holding company i.e. 

RECPDCL and ultimate holding company i.e. REC Limited. The employee expenses including contributions in respect of liabilities 

for employee benefit expense towards leave, provident fund, superannuation and all other benefits as applicable are accounted 

for by the holding company and ultimate holding company. Hence, disclosure requirements under Ind AS 19 is not applicable. 

18.2 The code on social securtiy 2020 (Code) relating to employee benefit during employment and post employment benefit received 

presidential accent in September 2020. The code has been published in the Gazette of India. However. the date or.which the code 

•,viii come in to effect has been notified now. However, there are no employees on roll of company. 

18.3 -he cornpan-f ,:; incmporated on 07.07.2025. This is the first year of the incorporat;on of compa,1y. Hence previou, ;ears 

comparative figures are not available. 

18.4 The Company is operating in a single segment and therefore disclosure requirements under Ind AS 108 is not applicable. 

18.5 -here has no transaction u,1der section 243 or the companies Act,2013 with stuck off companies during the year. 

18.6 The Companies does not h-we more than 2 layers 1s specified ,n sub r,Jle (2) of co,,,panie; (Re;> ·ictio,, on number of layer;) Rules, 

:ol7 
18. 7 -here , , cof'\l;gent liability against the company for th2 survey expe,1se amount '•J zo•·• e 14•5, 730 _0%).The ba,.c pupose of 

,·,e company ,; to disposal of company shareholding in future so the 20% of the contract amount of;, .rvey e:<penses is payable 
;,n h1nding o•,::r of tre SP'/ ·,hich , unce ·tain hence we consider it .i, d w11tigent ·;3bilit·/ 

18.8 ·he company i1,1s 110 ,,on ,naterial adjustment event after reporting period. 

18.9 \,; per the provision of the companies Act. 2013 the figures have been rou·1ded off to tr.,:, nea,·:st of Thou,and and decimal 

thereof 

18.10 There are no foreign currency tran,;act,ons during the 1ear. Therefore no di,closur:s are :equ,r~d under Schedule rll of the 

Companies Act, 2013 

18.11 'legat1'ie figur•~s ha·,e bee~ hown n bracket. 

H!.12 )the< 1ddit,,, 11 regu,ato, 1 1form.1tion 1r: eith0:r NIL ;o' ,1ot 19olicJbl2 to >he Co1P9,1ny 

13.13 1e , 'PJ.1•, ; a Nholly med ,os1d11·1 of Kt( Po .. ver D( ,:iopr,,~.,t & ,:,,n;ultmcy ,_ "<1,te•J ~he <_Jmq.111 is ,1 Jec1;i1 Jurpo;e 

,'?h1•:le ,1or~orat:d for :::;tabli,i1menr Jf 4C<'l220/l32 '<V 3akol, ,Dist 3hand 1ra)" -,e -:0,,,:,rr,,·n·Jnt :,; lndi1 1as ,,Jpoint 0 d 

tC?r<L a, .•d P·x2ss v·coo.-.Ji,1ator for ;~1-,ction Ji th,! .ieve1r'Jel' for the u(Oject ·hro,,~n tan', b,1;· 1 co, .et,t,··,, bidd,13 

f)roce;; On complet,on of the bid proces;, the ,.,cces,iul bidder i, t,1 Jcqu,re one hundr2d pe.-:2n t 1l00°~) ~f the -qu,ty ,hares of 

the company ,long with ~II ,ts related ass2ts and liab,ltties. 

For R. Bhargava & Associates 

Chartered Account~nt, 

FRN: 012788N 

~~\-~ 
CA Rakesh Bhargava 

Partn2r 

Membership no: 07163 7 

Date:08 July,2026 

Place: New Delhi 

For and on behalf of Boa•·d of Director, of 

SAKOLI POWER TRANSMISSION LIMITED 

NAVITA DUBAL 

Director 

DIN: 11006507 

Date: 21.04.2026 

Place: New Delhi 

NEERAJKUMAR VIJAf SHARMA 

Director 

DIN: 10732032 

Date: 21.04.2026 

Place: New Delhi 



Sep 29, 2026, 6:42 PM

RECEIPT
Counterfoil (Office Copy)

          No. : 2377

Dated : Sep 29, 2026

Received From : SAKOLI POWER TRANSMISSION LIMITED (SPTL)
at S. No. 861, Ashoka House, Ashoka Marg, Vadala, Nasik, Maharashtra
Nashik, Maharashtra

With Letter No. : .................................. Dated : .................................

The Sum of Rs. : Five Lac Only.

Cheque / Bank Draft No. : 7143462806213 Dated : Sep 29, 2026

Drawn On : SBIN
CHY3525252

Account Of :  

In Payment Of ........................................................................................................................................

Rs. 500000 Initials Maharashtra Electricity Regulatory 
Commission (MERC)

*Subject to realization Designation :  
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at S. No. 861, Ashoka House, Ashoka Marg, Vadala, Nasik, Maharashtra
Nashik, Maharashtra

With Letter No. : .................................. Dated : .................................

The Sum of Rs. : Five Lac Only.

Cheque / Bank Draft No. : 7143462806213 Dated : Sep 29, 2026

Drawn On : SBIN
CHY3525252

Account Of :

In Payment Of ........................................................................................................................................

Rs. 500000 Initials Maharashtra Electricity Regulatory 
Commission (MERC)

*Subject to realization Designation :

Annexure A-13
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    SAKOLI POWER TRANSMISSION LIMITED 

Regd. Office: At Core-4, Scope Complex, 7, Lodhi Road, South Delhi, New Delhi, Delhi, India, 110003tel. 
+ 91 253 6633705 Fax +91 253 2236704  CIN: U42202DL2025GOI451359

CERTIFIED TRUE COPY OF THE RESOLUTION PASSED BY THE BOARD OF DIRECTORS SAKOLI 

POWER TRANSMISSION LIMITED(“COMPANY”) AT ITS MEETING HELD ON SEPTEMBER 23, 

2026 AT THE REGISTERED OFFICE OF THE COMPANY AT CORE-4, SCOPE COMPLEX, 7, 

LODHI ROAD, SOUTH DELHI, NEW DELHI, DELHI, INDIA, 110003 

Authorisation: 

“RESOLVED THAT consent of the Board of Directors be and is hereby accorded to authorise 

Mr. Anand Mahale, Director of the Company (DIN: 07377223) and Mr. Mukund Chandak, 

Authorised Person, on behalf of Sakoli Power Transmission Limited (hereinafter referred to 

as “the Company”) to: 

(a) Sign, verify, declare, affirm, make, present, submit and file all necessary legal documents,

affidavits, undertakings, declarations, applications, statements and documents filed or to

be filed by the Company before any court of law or any tribunal or any quasi-judicial or

statutory or administrative authority;

(b) Sign and execute vakalatnamas on behalf of the Company before any court of law,

tribunal, quasi-judicial, statutory or administrative authority;

(c) Appoint, engage, or change advocates, solicitors, legal counsel, or any other legal

representative on behalf of the Company in connection with any legal proceedings,

disputes, or matters;

(d) Sign and execute pleadings, petitions, applications, appeals, written statements, replies,

rejoinders, counter-claims, affidavits and any other court filings or documents required in

the course of legal proceedings before any court of law, tribunal, quasi-judicial, statutory

or administrative authority;

(e) Represent the Company and take all necessary steps, actions, and measures in any legal

proceedings, arbitration, mediation, conciliation, or any other dispute resolution

mechanism on behalf of the Company;

(f) Do all such acts, things, and deeds as may be necessary or proper to give effect to this

resolution.”
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                                                              SAKOLI POWER TRANSMISSION LIMITED 

Regd. Office: At Core-4, Scope Complex, 7, Lodhi Road, South Delhi, New Delhi, Delhi, India, 110003tel.  
+ 91 253 6633705 Fax +91 253 2236704  CIN: U42202DL2025GOI451359 

 

 

“RESOLVED FURTHER THAT the person authorised above shall be responsible for obtaining 

necessary approvals required as per the Company’s policies and applicable laws before 

exercising the aforesaid powers, which shall be valid, effective and exercisable by the said 

person, so long as he/she is in the employment of the Company unless revoked earlier by the 

Board of Directors.” 

 
For and on behalf of Board  
Sakoli Power Transmission Limited 
 

 
 
Rajendra Chindulal Burad     
Director       
DIN : 00112638      
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BEFORE THE LD. MAHARASHTRA ELECTRICITY REGULATORY 

COMMISSION, MUMBAI 

CASE NO. OF 2026 

IN THE MATTER OF: 

Sakoli Power Transmission Limited 

Versus 

Maharashtra State Electricity Transmission Co. Ltd. & Ors. 

VAKALATNAMA 

... Petitioner 

. .. Respondent 

I, Anand Balwant Mahale, son of Shri Balwant Rangnath Mahale, aged about 35 years, being 

the authorized signatory of the Petitioner, Sakoli Power Transmission Limited, working at 

Ashoka Buildcon Limited, duly authorized thereof, hereby appoint and retain Ms. Poonam 

Verma Sengupta, Mr. Saunak Kumar Rajguru, Mr. Pradyumn Amit Sharma, and all advocates 

of J. Sagar Associates to act and appear for us in the above Petition on our behalf to conduct 

and prosecute ( or defend) the same and all proceedings that may be taken in respect of any 

application connected with the same or any decree or order passed herein, to file and obtain 

return of documents, and to deposit and receive on my/our behalf in the said Petition and in 

application of Revenue and represent me/us and to take all necessary steps on my/our behalf in 

the above matter. I agree to ratify all acts done by the aforesaid Advocates in pursuance of this 

authority. 

MEMO OF APPEARANCE 

Please enter appearance on behalf of the Petitioner in the above matter. 

~ 
Dated this 30th day of September 202~~ 

J. SAGAR ASSOCIATES 'X ~\<\VI"'\ y 
3rd Floor, Tower C, WTC ~\ \ 
Nauroji Nagar, New Delhi - 110029 
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